

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (GOODS) 2026-2027

|        |            |         |     |
|--------|------------|---------|-----|
| Budget | GoB (Dev.) | 5670.00 | Lac |
|--------|------------|---------|-----|

|                                 |  |                                    |           |
|---------------------------------|--|------------------------------------|-----------|
| Ministry/Division               |  | Cabinet Division and ICT Division  |           |
| Agency                          |  | Cabinet Division and ICT Division  |           |
| Procuring Entity Name & Code    |  | Project Director                   |           |
| Project / Programme Name & Code |  | Aspire to Innovate (a2i) Programme | 223038900 |

| SL | Package No  | Description of Procurement Package                                                                       | Unit     | Quantity | Procurement Method & Type          | Contract Approving Authority | Source of Funds | Estd. Cost Tk (in Lakh) | Time code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|----|-------------|----------------------------------------------------------------------------------------------------------|----------|----------|------------------------------------|------------------------------|-----------------|-------------------------|-----------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
|    | 1           | 2                                                                                                        | 3        | 4        | 5                                  | 6                            | 7               | 8                       | 9                     | 11               | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 1  | GD_36_25_26 | Procurement of different event logistics for a2i Programme                                               | Lump Sum | Lump Sum | OTM (National)                     | Project Director             | GoB             | 150                     | Planned dates         | Mon 05/01/2026   | Wed 21/01/2026 | Mon 26/01/2026    | Mon 02/02/2026    | Mon 09/02/2026        | Mon 16/02/2026      |                                  | Sun 13/12/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 16             | 5                 | 7                 | 7                     | 7                   | 42                               | 300                             |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual dates          | Mon 06/01/2026   | 21/01/2026     | 18/06/2026        | 18/06/2026        | 20/06/2026            | 22/06/2026          | Completed                        | 21/12/2026                      |
| 2  | GD_43_25_26 | Framework agreement of Toner items for the official use of a2i Programme                                 | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director             | GoB             | 30.00                   | Planned dates         | Mon 01/06/2026   | Mon 15/06/2026 | Wed 01/07/2026    | Wed 08/07/2026    | Wed 15/07/2026        | Sun 19/07/2026      |                                  | Mon 02/02/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 14             | 16                | 7                 | 7                     | 4                   | 48                               | 365                             |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual dates          | Thu 25/06/2026   | Mon 13/07/2026 |                   |                   |                       |                     |                                  |                                 |
| 3  | GD_45_25_26 | Framework Agreement of Procurement of Supply of Various Cleaning and Washing materials for a2i programme | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director             | GoB             | 15.00                   | Planned date          | Sun 17/05/2026   | Sun 31/05/2026 | Sun 14/06/2026    | Sun 21/06/2026    | Sun 28/06/2026        | Wed 01/07/2026      |                                  | Wed 15/07/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 14             | 14                | 7                 | 7                     | 3                   | 17                               | 14                              |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual date           | Wed 20/05/2026   | Mon 11/05/2026 |                   |                   |                       |                     |                                  |                                 |
| 4  | GD_46_25_26 | Framework Agreement for Procurement of Supply of Miscellaneous and Consumables Items for a2i programme   | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director             | GoB             | 22.00                   | Planned date          | Thu 11/06/2026   | Thu 25/06/2026 | Thu 09/07/2026    | Thu 16/07/2026    | Thu 23/07/2026        | Sun 26/07/2026      |                                  | Sun 09/08/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 14             | 14                | 7                 | 7                     | 3                   | 17                               | 14                              |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual date           | Thu 21/05/2026   | Sun 10/05/2026 | Thu 02/07/2026    |                   |                       |                     |                                  |                                 |
| 5  | GD_49_25_26 | Supply, Installation and Commissioning of Network elements for Data storage and backup (Lot 1)           | Lump Sum | Lump Sum | OTM (National)                     | Minister                     | GoB             | 2500.00                 | Planned dates         | Wed 15/07/2026   | Wed 29/07/2026 | Wed 12/08/2026    | Wed 19/08/2026    | Mon 24/08/2026        | Wed 26/08/2026      |                                  | Thu 31/12/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 14             | 14                | 7                 | 5                     | 2                   | 42                               | 127                             |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual dates          |                  |                |                   |                   |                       |                     |                                  |                                 |
| 6  | GD_50_25_26 | Supply, Installation and Commissioning of Network elements for Data storage and backup (Lot 2)           | Lump Sum | Lump Sum | OTM (National)                     | Minister                     | GoB             | 2500.00                 | Planned dates         | Wed 15/07/2026   | Wed 29/07/2026 | Wed 12/08/2026    | Wed 19/08/2026    | Mon 24/08/2026        | Wed 26/08/2026      |                                  | Thu 31/12/2026                  |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Planned days          | 0                | 14             | 14                | 7                 | 5                     | 2                   | 42                               | 127                             |
|    |             |                                                                                                          |          |          |                                    |                              |                 |                         | Actual dates          |                  |                |                   |                   |                       |                     |                                  |                                 |

Mchammad Arifur Rahman  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

MD. NAHID ALAM  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka

Abdullah Al Fahim  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir  
Joint Project Director  
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

মোঃ মামুনুর রশীদ ভূঞা  
ভারপ্রাপ্ত সচিব  
তথ্য ও যোগাযোগ প্রকৃতি বিভাগ  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

|    |             |                                                                                                                         |          |          |                                    |                  |     |        |              |                |                |                |                |                |                |           |                       |
|----|-------------|-------------------------------------------------------------------------------------------------------------------------|----------|----------|------------------------------------|------------------|-----|--------|--------------|----------------|----------------|----------------|----------------|----------------|----------------|-----------|-----------------------|
| 7  | GD_48_25_26 | Framework Agreement for the Procurement of SSL Certificate for a2i Initiatives                                          | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director | GoB | 70     | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 8  | GD_51_25_26 | Supply and Installation of 50 RM Square Meter 4-Core Copper Armoured Power Cable at Dak Bhaban                          | Lump Sum | Lump Sum | RFQ (National)                     | Project Director | GoB | 7      | Planned date | Sun 28/06/2026 | Sun 05/07/2026 | Tue 07/07/2026 | Thu 09/07/2026 | Mon 13/07/2026 | Mon 20/07/2026 |           | Thu 03/09/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 7              | 2              | 2              | 4              | 7              | 22        | 45                    |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  | Thu 25/06/2026 | Thu 02/07/2026 | Mon 06/07/2026 | Mon 06/07/2026 | Mon 06/07/2026 | Tue 07/07/2026 | Completed | <u>Fri 21/08/2026</u> |
| 9  | GD_52_26_27 | Framework Agreement for the procurement of Food, Venue and Refreshment of the a2i Programme's Workshop and Training     | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director | GoB | 250.00 | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 10 | GD_53_26_27 | Framework Agreement for the procurement for Official ID Card and Official Seal and Business Card Printing of a2i Staffs | Lump Sum | Lump Sum | OTM (National) Framework Agreement | Project Director | GoB | 8.00   | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 11 | GD_54_26_27 | Framework Agreement for Purified Water botle and Logistics Supply to a2i office Premises                                | Lump Sum | Lump Sum | OTM (National)                     | Project Director | GoB | 8.00   | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 12 | GD_55_26_27 | Procurement of IT Equipment for a2i programme                                                                           | Lump Sum | Lump Sum | OTM (National)                     | Project Director | GoB | 35.00  | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 13 | GD_56_26_27 | Purchase of Digital Tools for Communication and Collaboration                                                           | Lump Sum | Lump Sum | OTM (National)                     | Project Director | GoB | 25.00  | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
| 14 | GD_57_26_27 | Purchase of Technology Tools for a2i Programme                                                                          | Lump Sum | Lump Sum | OTM (National)                     | Project Director | GoB | 50.00  | Planned date | Wed 15/07/2026 | Wed 29/07/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Wed 26/08/2026 |           | Thu 31/12/2026        |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Planned days | 0              | 14             | 14             | 7              | 5              | 2              | 42        | 127                   |
|    |             |                                                                                                                         |          |          |                                    |                  |     |        | Actual date  |                |                |                |                |                |                |           |                       |
|    |             | Total Value of Goods Procurement                                                                                        |          |          |                                    |                  |     |        | 5670.00      |                |                |                |                |                |                |           |                       |

*Handwritten signature*

**Mohammad Arifur Rahman**  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**MD. NAHID ALAM**  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka

**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**Md. Rashidul Mannaf Kabir**  
Joint Project Director  
Aspire to Innovate (a2i) Programme

**Md. Abdur Rofiq**  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

**মোঃ মাহবুবুল হক**  
আবুল কালাম  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (WORKS) 2026-2027

| Ministry/Division                |            |                                          |          |          |                           |                              | Cabinet Division and ICT Division  |                         |                       |                  |                |                   |                   |                       |                     |                                  |                                 | Budget |  | GoB (Dev.) |  | 45.00 |  | Lac |  |
|----------------------------------|------------|------------------------------------------|----------|----------|---------------------------|------------------------------|------------------------------------|-------------------------|-----------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--------|--|------------|--|-------|--|-----|--|
| Agency                           |            |                                          |          |          |                           |                              | Cabinet Division and ICT Division  |                         |                       |                  |                |                   |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |
| Procuring Entity Name & Code     |            |                                          |          |          |                           |                              | Project Director                   |                         |                       |                  |                |                   |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |
| Project / Programme Name & Code  |            |                                          |          |          |                           |                              | Aspire to Innovate (a2i) Programme |                         |                       |                  |                | 223038900         |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |
| SL                               | Package No | Description of Procurement Package WORKS | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds                    | Estd. Cost Tk (in Lakh) | Time code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |        |  |            |  |       |  |     |  |
| 1                                | WD_1_25_26 | AC Maintenance of a2i Project            | Lump Sum | Lump Sum | RFQ (National)            | Project Director             | GoB                                | 15.00                   | Planned date          | Sun 19/07/2026   | Sun 26/07/2026 | Sun 02/08/2026    | Thu 06/08/2026    | Mon 10/08/2026        | Tue 11/08/2026      |                                  | Thu 15/10/2026                  |        |  |            |  |       |  |     |  |
|                                  |            |                                          |          |          |                           |                              |                                    |                         | Planned days          | 0                | 7              | 7                 | 4                 | 4                     | 1                   | 23                               | 65                              |        |  |            |  |       |  |     |  |
|                                  |            |                                          |          |          |                           |                              |                                    |                         | Actual date           |                  |                |                   |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |
| 2                                | WD_3_25_26 | Renovation for Office space of a2i       | Lump Sum | Lump Sum | OTM (National)            | Project Director             | GoB                                | 30.00                   | Planned date          | Wed 15/07/2026   | Wed 22/07/2026 | Wed 29/07/2026    | Sun 02/08/2026    | Sun 09/08/2026        | Mon 10/08/2026      |                                  | Wed 14/10/2026                  |        |  |            |  |       |  |     |  |
|                                  |            |                                          |          |          |                           |                              |                                    |                         | Planned days          | 0                | 7              | 7                 | 4                 | 7                     | 1                   | 26                               | 65                              |        |  |            |  |       |  |     |  |
|                                  |            |                                          |          |          |                           |                              |                                    |                         | Actual date           |                  |                |                   |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |
| Total Value of Works Procurement |            |                                          |          |          |                           |                              |                                    | 45.00                   |                       |                  |                |                   |                   |                       |                     |                                  |                                 |        |  |            |  |       |  |     |  |

|        |            |       |     |
|--------|------------|-------|-----|
| Budget | GoB (Dev.) | 45.00 | Lac |
|--------|------------|-------|-----|

Mhammad Arifur Rahman  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

MD. NAHID ALAM  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka

Abdullah Al Fahim  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir  
Joint Project Director  
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

মোঃ মাসুদুল করিম  
জ্যেষ্ঠ প্রকল্প পরিচালক  
আস্পাইর টু ইনোভেট (a2i) প্রোগ্রাম  
ইসিটি বিভাগ, ঢাকা



Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (Physical Service) 2026-2027

|        |            |         |     |
|--------|------------|---------|-----|
| Budget | GoB (Dev.) | 5403.00 | Lac |
|--------|------------|---------|-----|

|                                 |                                    |           |
|---------------------------------|------------------------------------|-----------|
| Ministry/Division               | Cabinet Division and ICT Division  |           |
| Agency                          | Cabinet Division and ICT Division  |           |
| Procuring Entity Name & Code    | Project Director                   |           |
| Project / Programme Name & Code | Aspire to Innovate (a2i) Programme | 223038900 |

| SL | Package No | Description of Procurement Package                                                         | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost Tk (in Lakh) | Time code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|----|------------|--------------------------------------------------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
|    | 1          | 2                                                                                          | 3        | 4        | 5                         | 6                            | 7               | 8                       | 9                     | 11               | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 1  | PS_5_25_26 | Procurement of Bulk SMS Service                                                            | Lump Sum | Lump Sum | DPM                       | HoPE                         | GoB             | 30.00                   | Planned date          | Sun 19/07/2026   | Sun 02/08/2026 | Wed 12/08/2026    | Wed 19/08/2026    | Mon 24/08/2026        | Tue 25/08/2026      |                                  | Thu 31/12/2026                  |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Planned days          | 0                | 14             | 10                | 7                 | 5                     | 1                   | 37                               | 128                             |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Actual date           |                  |                |                   |                   |                       |                     |                                  |                                 |
| 2  | PS_6_25_26 | Hiring a Firm for Audio-Visual and Digital Content Productions                             | Lump Sum | Lump Sum | OTM (National)            | Project Director             | GoB             | 90.00                   | Planned dates         | Wed 15/07/2026   | Wed 29/07/2026 | Mon 10/08/2026    | Mon 17/08/2026    | Mon 24/08/2026        | Tue 25/08/2026      |                                  | Thu 31/12/2026                  |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Planned days          | 0                | 14             | 12                | 7                 | 7                     | 1                   | 41                               | 128                             |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Actual dates          |                  |                |                   |                   |                       |                     |                                  |                                 |
| 3  | PS_7_25_26 | Hiring a Firm for Design, Printing & Publications                                          | Lump Sum | Lump Sum | OTM (National)            | Project Director             | GoB             | 35.00                   | Planned dates         | Sun 19/07/2026   | Sun 02/08/2026 | Wed 12/08/2026    | Wed 19/08/2026    | Mon 24/08/2026        | Tue 25/08/2026      |                                  | Thu 31/12/2026                  |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Planned days          | 0                | 14             | 10                | 7                 | 5                     | 1                   | 37                               | 128                             |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Actual dates          |                  |                |                   |                   |                       |                     |                                  |                                 |
| 4  | PS_8_25_26 | Procurement of Publicity and Advertisement Items for a2i Programme                         | Lump Sum | Lump Sum | OTM (National)            | Project Director             | GoB             | 90.00                   | Planned dates         | Sun 19/07/2026   | Sun 02/08/2026 | Wed 12/08/2026    | Wed 19/08/2026    | Mon 24/08/2026        | Tue 25/08/2026      |                                  | Thu 31/12/2026                  |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Planned days          | 0                | 14             | 10                | 7                 | 5                     | 1                   | 37                               | 128                             |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Actual dates          |                  |                |                   |                   |                       |                     |                                  |                                 |
| 5  | PS_2_25_26 | Procurement of Security Information and Event Management (SIEM) Solution for a2i Programme | Lump Sum | Lump Sum | OTM (National)            | Project Director             | GoB             | 17.00                   | Planned date          | Tue 20/01/2026   | Thu 05/02/2026 | Thu 12/02/2026    | Thu 19/02/2026    | Thu 26/02/2026        | Thu 05/03/2026      |                                  | Fri 03/07/2026                  |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Planned days          | 0                | 16             | 7                 | 7                 | 7                     | 7                   | 41                               | 120                             |
|    |            |                                                                                            |          |          |                           |                              |                 |                         | Actual date           | Sun 05/04/2026   | Wed 29/04/2026 | Wed 13/05/2026    |                   |                       |                     |                                  |                                 |




Md. Nahid Alam  
Head of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.



Md. Rashidul Mannaf Kabir  
Joint Project Director  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.



Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.



Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.



Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.



Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

|    |             |                                                                                                                            |                                            |          |                |                  |     |         |               |                |                |                |                |                |                |           |                |
|----|-------------|----------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|----------|----------------|------------------|-----|---------|---------------|----------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|
| 6  | PS_9_25_26  | Hiring an IT service provider firm for the cloud service of D-nothi server management                                      | Lump Sum                                   | Lump Sum | DPM (BDCCL)    | Minister         | GoB | 2500.00 | Planned date  | Sun 19/07/2026 | Sun 02/08/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Tue 25/08/2026 |           | Thu 31/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 10             | 7              | 5              | 1              | 37        | 128            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   |                |                |                |                |                |                |           |                |
| 7  | PS_10_25_26 | Hiring an IT service provider firm for the cloud service of A2I Initiatives/Systems                                        | Lump Sum                                   | Lump Sum | DPM (BDCCL)    | Minister         | GoB | 2500.00 | Planned date  | Sun 19/07/2026 | Sun 02/08/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Tue 25/08/2026 |           | Thu 31/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 10             | 7              | 5              | 1              | 37        | 128            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   |                |                |                |                |                |                |           |                |
| 8  | PS_11_25_26 | Procurement of Internet Services for the a2i Programme                                                                     | Lump Sum                                   | Lump Sum | OTM (National) | Project Director | GoB | 10.00   | Planned dates | Wed 24/06/2026 | Wed 08/07/2026 | Wed 22/07/2026 | Wed 29/07/2026 | Wed 05/08/2026 | Thu 06/08/2026 |           | Thu 24/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 14             | 7              | 7              | 1              | 43        | 140            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual dates  | Sun 24/05/2026 | Mon 15/06/2026 | Sun 28/06/2026 | Mon 29/06/2026 | Tue 30/06/2026 | Wed 01/07/2026 | Completed | Thu 31/12/2026 |
| 9  | PS_14_25_26 | Procurement for IT equipment repair and maintenance for a2i programme                                                      | Lump Sum                                   | Lump Sum | RFQ (National) | Project Director | GoB | 6.00    | Planned date  | Sun 19/07/2026 | Sun 26/07/2026 | Sun 02/08/2026 | Thu 06/08/2026 | Mon 10/08/2026 | Tue 11/08/2026 |           | Thu 15/10/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 7              | 7              | 4              | 4              | 1              | 23        | 65             |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   |                |                |                |                |                |                |           |                |
| 10 | PS_19_25_26 | Hiring a firm for repair and maintenance of laptop computers for a2i programme                                             | Lump Sum                                   | Lump Sum | RFQ (National) | Project Director | GoB | 15.00   | Planned date  | Sun 19/07/2026 | Sun 02/08/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Tue 25/08/2026 |           | Thu 31/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 10             | 7              | 5              | 1              | 37        | 128            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   |                |                |                |                |                |                |           |                |
| 11 | PS_21_25_26 | Annual Maintenance Contract (AMC) for Server and Storage Systems for D-Nothi, Located at the Tier-4 Data Center, Kaliakair | Lump Sum                                   | Lump Sum | OTM (National) | Project Director | GoB | 70.00   | Planned date  | Thu 25/06/2026 | Thu 09/07/2026 | Thu 23/07/2026 | Tue 28/07/2026 | Sun 02/08/2026 | Wed 05/08/2026 |           | Wed 23/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 14             | 5              | 5              | 3              | 41        | 140            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   | Tue 30/06/2026 | Wed 15/07/2026 |                |                |                |                |           |                |
| 12 | PS_22_25_26 | Hiring a Firm for Aspire to Innovate (a2i) Programme IT Support Services                                                   | Lump Sum                                   | Lump Sum | OTM (National) | Project Director | GoB | 40.00   | Planned date  | Sun 19/07/2026 | Sun 02/08/2026 | Wed 12/08/2026 | Wed 19/08/2026 | Mon 24/08/2026 | Tue 25/08/2026 |           | Thu 31/12/2026 |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Planned days  | 0              | 14             | 10             | 7              | 5              | 1              | 37        | 128            |
|    |             |                                                                                                                            |                                            |          |                |                  |     |         | Actual date   |                |                |                |                |                |                |           |                |
|    |             |                                                                                                                            | Total Value of Pysical Service Procurement |          |                |                  |     |         | 5403.00       |                |                |                |                |                |                |           |                |

*James*

*SB*

**Mhammad Arifur Rahman**  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*MD. NAHID ALAM*  
**MD. NAHID ALAM**  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka

*Abdullah Al Fahim*  
**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon. Dhaka.

*Md. Rashidul Mannaf Kabir*  
**Md. Rashidul Mannaf Kabir**  
Joint Project Director  
Aspire to Innovate (a2i) Programme

*Abdur Rofiq*  
**Abdur Rofiq**  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

*মোঃ গামুসুল রশীদ হুজা*  
**মোঃ গামুসুল রশীদ হুজা**  
ডায়েরী ও সফটওয়্যার প্রকল্প পরিচালক  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (Service) 2026-2027

|                                 |                                    |           |
|---------------------------------|------------------------------------|-----------|
| Ministry/Division               | ICT Division and Cabinet Division  |           |
| Agency                          | ICT Division and Cabinet Division  |           |
| Procuring Entity Name & Code    | Project Director                   |           |
| Project / Programme Name & Code | Aspire to Innovate (a2i) Programme | 223038900 |

|        |            |         |     |
|--------|------------|---------|-----|
| Budget | GOB (Dev.) | 3765.00 | Lac |
|--------|------------|---------|-----|

| SL | Package No  | Description of Procurement Package                                                                                                             | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost Tk (In Lakh) | Time code for Process | Advertise EO1  | Issue RFP      | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation    | Approval       | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|----|-------------|------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|----------------|----------------|----------------------------|-------------------------------|-----------------------------------------|----------------|----------------|---------------------|----------------------------------|---------------------------------|
| 1  | CS_1_25_26  | Hiring a Firm for Maintenance and Enhancement of SDG-Portal                                                                                    | MM   | 35       | QCBS (National)           | Project Director             | GoB             | 50.00                   | Planned dates         | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026             | Wed 30/09/2026                | Thu 15/10/2026                          | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026      | 109                              | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 15                            | 15                                      | 7              | 7              | 7                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          |                |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 2  | CS_2_25_26  | Hiring a Firm for Management, Support, and Enhancement of the National E-Learning Platform 'MuktoPaath' under a2i                              | MM   | 176      | QCBS (National)           | Project Director             | GoB & Others    | 50.00                   | Planned dates         | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026             | Wed 30/09/2026                | Thu 15/10/2026                          | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026      | 109                              | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 15                            | 15                                      | 7              | 7              | 7                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          |                |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 3  | CS_3_25_26  | Hiring a firm for Enhancement, and maintenance of National Intelligence for Skills, Education, Employment and Entrepreneurship (NISE) Platform | MM   | 48       | QCBS (National)           | Project Director             | GoB             | 55.00                   | Planned dates         | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026             | Wed 30/09/2026                | Thu 15/10/2026                          | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026      | 109                              | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 15                            | 15                                      | 7              | 7              | 7                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          |                |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 4  | SD_19_25_26 | Develop and Implement National Innovation Repository                                                                                           | MM   | 95       | QCBS (National)           | Project Director             | GOB             | 75.00                   | Planned date          | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026             | Wed 30/09/2026                | Thu 15/10/2026                          | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026      | 109                              | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 15                            | 15                                      | 7              | 7              | 7                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual date           |                |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 5  | CS_4_25_26  | "Hiring a Firm for Management, Support, and Enhancement of the Future of Education Digital Platforms (Teacher's Portal and Konnect) under a2i" | MM   | 180      | QCBS (National)           | Project Director             | GoB             | 50.00                   | Planned dates         | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026             | Wed 30/09/2026                | Thu 15/10/2026                          | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026      | 109                              | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 15                            | 15                                      | 7              | 7              | 7                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          |                |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 6  | CS_5_25_26  | Hiring a firm for enhancement and Maintenance of the National Portal Framework (NPF)                                                           | MM   | 200      | QCBS (National)           | Project Director             | GoB             | 200.00                  | Planned dates         | Sun 28/06/2026 | Mon 20/07/2026 | Wed 19/08/2026             | Wed 02/09/2026                | Wed 16/09/2026                          | Tue 22/09/2026 | Tue 29/09/2026 | Mon 05/10/2026      | 99                               | Thu 31/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 22             | 30                         | 14                            | 14                                      | 6              | 7              | 6                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          | Wed 20/05/2026 |                |                            |                               |                                         |                |                |                     |                                  |                                 |
| 7  | SD_26_25_26 | Hiring a Firm for Common IT Service Management (ITSM)                                                                                          | MM   | 250      | QCBS (National)           | Project Director             | GoB             | 500                     | Planned dates         | Tue 21/10/2025 | Mon 24/11/2025 | Wed 24/12/2025             | Wed 07/01/2026                | Wed 21/01/2026                          | Tue 27/01/2026 | Tue 03/02/2026 | Mon 09/02/2026      | 111                              | Sat 26/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 34             | 30                         | 14                            | 14                                      | 6              | 7              | 6                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          | Mon 25/08/2025 | Wed 10/12/2025 | Sun 11/01/2026             | Tue 10/02/2026                | Tue 10/03/2026                          |                |                |                     |                                  |                                 |
| 8  | SD_27_25_26 | Hiring a Firm for Development, Enhancement and Maintenance of Nothi                                                                            | MM   | 200      | QCBS (National)           | Project Director             | GoB             | 300                     | Planned dates         | Mon 10/11/2025 | Sun 14/12/2025 | Tue 13/01/2026             | Tue 27/01/2026                | Tue 10/02/2026                          | Mon 16/02/2026 | Mon 23/02/2026 | Sun 01/03/2026      | 111                              | Tue 18/08/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 34             | 30                         | 14                            | 14                                      | 6              | 7              | 6                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          | Thu 27/11/2025 | Mon 16/03/2026 | Mon 27/04/2026             |                               |                                         |                |                |                     |                                  |                                 |
| 9  | SD_29_25_26 | Hiring a Firm for Enhancement and Maintenance of Doptor                                                                                        | MM   | 180      | QCBS (National)           | Project Director             | GoB             | 190                     | Planned dates         | Tue 09/06/2026 | Tue 07/07/2026 | Thu 06/08/2026             | Tue 11/08/2026                | Tue 18/08/2026                          | Thu 03/09/2026 | Thu 10/09/2026 | Tue 15/09/2026      | 98                               | Mon 21/12/2026                  |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Planned days          | 0              | 28             | 30                         | 5                             | 7                                       | 16             | 7              | 5                   |                                  |                                 |
|    |             |                                                                                                                                                |      |          |                           |                              |                 |                         | Actual dates          | Thu 21/05/2026 |                |                            |                               |                                         |                |                |                     |                                  |                                 |

*[Signature]*

*[Signature]*

Mohammad Anfur Rahman  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*[Signature]*

MD. NAHID ALAM  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

*[Signature]*

Abdullah Al Fahim  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*[Signature]*

Md. Rashidul Mannaf Kabir  
Joint Project Director  
Aspire to Innovate (a2i) Programme

*[Signature]*

Md. Abdur Rofiq  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

*[Signature]*

মোঃ মামুনুর রশীদ ভূঞা  
ভারপ্রাপ্ত সচিব  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
পর্যায়ভিত্তিক বাংলাদেশ সরকার

|    |             |                                                                                                        |      |     |                 |                  |     |        |               |                |                |                |                |                |                |                |                |     |                |
|----|-------------|--------------------------------------------------------------------------------------------------------|------|-----|-----------------|------------------|-----|--------|---------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|-----|----------------|
| 10 | CS_6_25_26  | Hiring a Firm for Enhancement and Maintenance of myGov                                                 | MM   | 230 | QCBS (National) | Project Director | GoB | 170    | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 11 | CS_7_25_26  | Hiring a firm for Enhancement, Support and Maintenance of Digital Centre Management & Service Delivery | MM   | 80  | QCBS (National) | Project Director | GoB | 65     | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 12 | CS_9_25_26  | Hiring a firm for Enhancement, Maintenance and Support of e-Court Framework                            | MM   | 40  | QCBS (National) | Project Director | GoB | 50     | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 13 | SD_37_25_26 | Hiring a firm for Enhancement, Maintenance and IT Service Management for Ekpay System.                 | MM   | 210 | QCBS (National) | Project Director | GoB | 450.00 | Planned date  | Mon 15/06/2026 | Mon 13/07/2026 | Wed 12/08/2026 | Mon 17/08/2026 | Mon 24/08/2026 | Thu 03/09/2026 | Thu 10/09/2026 | Tue 15/09/2026 |     | Mon 14/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 5              | 7              | 10             | 7              | 5              | 92  | 90             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual date   | Mon 26/01/2026 |                |                |                |                |                |                |                |     |                |
| 14 | CS_10_25_26 | Hiring a Firm to Assess the Impact of Various Initiatives of the a2i Programme                         | Firm | 1   | QCBS (National) | Project Director | GoB | 180.00 | Planned date  | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual date   |                |                |                |                |                |                |                |                |     |                |
| 15 | CS_40_25_26 | Hiring a firm for Vulnerability Assessment and Penetration Testing (VAPT) of a2i Applications          | Firm | 1   | QCBS (National) | Project Director | GoB | 125.00 | Planned dates | Mon 09/03/2026 | Mon 06/04/2026 | Wed 06/05/2026 | Mon 11/05/2026 | Mon 18/05/2026 | Wed 03/06/2026 | Wed 10/06/2026 | Mon 15/06/2026 |     | Tue 13/10/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 5              | 7              | 16             | 7              | 5              | 98  | 120            |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual dates  | Sun 05/04/2026 |                |                |                |                |                |                |                |     |                |
| 16 | CS_11_25_26 | Hiring a Consulting Firm for Enhancement and Maintenance of Judicial Service Delivery Platform         | MM   | 200 | QCBS (National) | Project Director | GoB | 50.00  | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 17 | SD_39_25_26 | Hiring Firm for Operation and Maintenance of National Helpline-333                                     | MM   | 46  | QCBS (National) | Project Director | GoB | 235.00 | Planned date  | Mon 17/11/2025 | Sun 21/12/2025 | Tue 20/01/2026 | Tue 03/02/2026 | Tue 17/02/2026 | Mon 23/02/2026 | Mon 02/03/2026 | Sun 08/03/2026 |     | Wed 23/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 34             | 30             | 14             | 14             | 6              | 7              | 6              | 111 | 290            |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual date   | Mon 01/12/2025 | Tue 10/02/2026 | Sun 15/03/2026 | Tue 02/06/2026 | Wed 10/06/2026 |                |                |                |     |                |
| 18 | CS_12_25_26 | Hiring a Software Consultancy Firm for National Dashboard Framework                                    | MM   | 40  | QCBS (National) | Project Director | GoB | 50.00  | Planned date  | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                        |      |     |                 |                  |     |        | Actual date   |                |                |                |                |                |                |                |                |     |                |

**Mhammad Arifur Rahman**  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**MD. NAHID ALAM**  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**Md. Rashidul Mannaf Kabir**  
Joint Project Director  
Aspire to Innovate (a2i) Programme

**Md. Abdur Rofiq**  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.

**মোঃ মাহবুব রশীদ হুগো**  
তারিখের সচিব  
তত্ত্ব ও বোয়ালের প্রকল্প পরিচালনা  
পরিচালনা, বাংলাদেশ সরকার



|    |             |                                                                                                                                |      |     |                 |                  |     |         |               |                |                |                |                |                |                |                |                |     |                |
|----|-------------|--------------------------------------------------------------------------------------------------------------------------------|------|-----|-----------------|------------------|-----|---------|---------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|-----|----------------|
| 19 | CS_13_25_26 | Hiring a Project Management firm for a2i                                                                                       | MM   | 284 | QCBS (National) | Project Director | GoB | 250.00  | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 20 | CS_41_25_26 | Hiring a Consulting Firm for Enhancement and Maintenance of Report Management System (RMS)                                     | MM   | 84  | QCBS (National) | Project Director | GoB | 75.00   | Planned date  | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Actual date   |                |                |                |                |                |                |                |                |     |                |
| 21 | CS_42_25_26 | Hiring a Consulting Firm for Development, Enhancement and Maintenance of D-toll system                                         | MM   | 85  | QCBS (National) | Project Director | GoB | 300.00  | Planned date  | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Actual date   |                |                |                |                |                |                |                |                |     |                |
| 22 | CS_43_25_26 | Hiring a firm for Vulnerability Assessment and Penetration Testing (VAPT) of a2i applications (Package-2)                      | Firm | 1   | QCBS (National) | Project Director | GoB | 95.00   | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Actual dates  |                |                |                |                |                |                |                |                |     |                |
| 23 | CS_44_25_26 | Hiring a firm for Development and Maintenance of DO letter and Management Information System for Prime Minister's Office (PMO) | Firm | 1   | QCBS (National) | Project Director | GoB | 200.00  | Planned dates | Sun 19/07/2026 | Sun 16/08/2026 | Tue 15/09/2026 | Wed 30/09/2026 | Thu 15/10/2026 | Thu 22/10/2026 | Thu 29/10/2026 | Thu 05/11/2026 |     | Thu 31/12/2026 |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Planned days  | 0              | 28             | 30             | 15             | 15             | 7              | 7              | 7              | 109 | 56             |
|    |             |                                                                                                                                |      |     |                 |                  |     |         | Actual dates  |                |                |                |                |                |                |                |                |     |                |
|    |             | Total Value of Service Procurement                                                                                             |      |     |                 |                  |     | 3765.00 |               |                |                |                |                |                |                |                |                |     |                |



**Mohammad Arifur Rahman**  
Consultant (Human Resources)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.




**MD. NAHID ALAM**  
Head Of Operations  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka




**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.



  
21/9/24  
**Md. Rashidul Mannaf Kabir**  
Joint Project Director  
Aspire to Innovate (a2i) Programme



**Md. Abdur Rofiq**  
Project Director (Additional Secretary)  
Aspire to Innovate (a2i) Programme  
ICT Division, Dhaka.



**মোঃ রাশিদুল মান্নাফ কবীর**  
অতিরিক্ত সচিব  
আস্পাইর টু ইনোভেট প্রকল্প  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার