

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.




APP (Carry Forward)



2024-2025

APP (Carry Forward) 2024-2025

| Circle | Goods | Works | Services | Total |
|-------------------------------|-----------------|--------|----------|---------|
| | In Million Taka | | | |
| Electrical Maintenance Circle | 3.408 | 42.841 | 0.081 | 46.330 |
| Mechanical Maintenance Circle | 6.769 | 2.242 | 1.100 | 10.111 |
| Operation Circle | 55.798 | 5.877 | 5.000 | 66.675 |
| 225 MW CCPP | 97.440 | 2.799 | 30.328 | 130.567 |
| E & IC | 55.719 | 1.250 | 29.528 | 86.496 |
| Mechanical | 41.659 | 0.448 | 0.800 | 42.907 |
| Operation | 0.062 | 1.101 | 0.000 | 1.164 |
| Administration | 15.130 | 0.685 | 64.723 | 80.539 |
| 450 MW CCPP (South) | 142.912 | 1.422 | 0.153 | 144.487 |
| I&C | 56.340 | 0.129 | 0.000 | 56.469 |
| Electrical | 17.700 | 0.100 | 0.000 | 17.800 |
| Mechanical | 60.968 | 1.193 | 0.153 | 62.314 |
| Operation | 0.640 | 0.000 | 0.000 | 0.640 |
| Chemical (South & North) | 7.264 | 0.000 | 0.000 | 7.264 |
| Store (South & North) | 0.000 | 0.000 | 0.000 | 0.000 |


 07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 06.07.2024


| Circle | Goods | Works | Services | Total |
|-------------------------------|-----------------|---------------|----------------|----------------|
| | In Million Taka | | | |
| 450 MW CCPP (North) | 223.090 | 2.568 | 11.000 | 236.658 |
| Mechanical | 151.085 | 0.510 | 11.000 | 162.595 |
| Electrical | 22.978 | 0.000 | 0.000 | 22.978 |
| I&C | 26.846 | 0.418 | 0.000 | 27.264 |
| Operation | 0.000 | 1.640 | 0.000 | 1.640 |
| Workshop (North & South) | 22.181 | 0.000 | 0.000 | 22.181 |
| 400 MW CCPP (East) | 98.735 | 25.071 | 0.579 | 124.386 |
| Mechanical (GT & Auxiliaries) | 80.593 | 0.900 | 0.139 | 81.633 |
| Mechanical (GT & Auxiliaries) | 4.388 | 0.816 | 0.000 | 5.204 |
| Electrical | 2.190 | 0.950 | 0.000 | 3.140 |
| I&C | 11.565 | 1.425 | 0.000 | 12.990 |
| Operation | 0.000 | 2.500 | 0.000 | 2.500 |
| Civil | 0.000 | 18.480 | 0.440 | 18.920 |
| Grand Total = | 643.282 | 83.506 | 112.964 | 839.752 |

Rah
03/07/2024

Manager (Procurement)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

M
06.07.2024

MOHD. ABDUL MAZID
Executive Director (ADM)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

S
02/07/2024

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carry Forward)(Goods)
2024-2025

APP (Carry Forward) 2024-2025 (Goods)

| SL | Division | Packages | Goods | | | Page no. |
|--------------------------------------|---|--------------------|-----------------|-----------------|-----------------|----------|
| | | | Foreign | Local | Total | |
| Electrical Maintenance Circle | | | In Million Taka | In Million Taka | In Million Taka | |
| 1 | Civil | GRLCV | | 2.070 | 2.070 | 1 |
| 2 | Sub-Station | GRFSS, GRLSS | | 1.338 | 1.338 | 2 |
| Sub-total | | | - | 3.408 | 3.408 | |
| Mechanical Maintenance Circle | | | | | | |
| 3 | Workshop | GRLWS | | 4.179 | 4.179 | 3 |
| 4 | Boiler (AC & Drinking Water Plant Maintenance) | GRLBO | | 1.990 | 1.990 | 4 |
| 5 | Turbine (Existing Filter house & WTP for 225 & 400 MW East) | GRLTU | | 0.600 | 0.600 | 5 |
| 6 | Store | | | | - | |
| Sub-total | | | - | 6.769 | 6.769 | |
| Operation Circle | | | | | | |
| 7 | Operation (Network Control) | | | | - | |
| 8 | Efficiency | | | | - | |
| 9 | 50 MW | GRF50, GRL50 | 36.890 | 15.043 | 51.933 | 6 |
| 10 | Chemical | GRLCH | | 3.864 | 3.864 | 7 |
| Sub-total | | | 36.890 | 18.908 | 55.798 | |
| 225 MW CCPP | | | | | | |
| 11 | E & IC | GRFEI225, GRLEI225 | 11.240 | 44.479 | 55.719 | 8 |
| 12 | Mechanical | GRFMM225, GRLMM225 | 24.172 | 17.488 | 41.659 | 9 |
| 13 | Operation | GRLOP225 | | 0.062 | 0.062 | 10 |
| Sub-total | | | 35.412 | 62.029 | 97.440 | |
| Administration | | | | | | |
| 14 | Corporate Office | | | | - | |
| 15 | Company Affairs | | | | - | |
| 16 | Procurement | | | | - | |
| 17 | HRM | | | | - | |
| 18 | Security & Discipline | GRLSD | | 0.493 | 0.493 | 11 |
| 19 | Medical | | | | - | |
| 20 | Finance, Accounts & Audit | | | | - | |
| 21 | HRD | | | | - | |


 03/07/2024
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria




 06.07.2024


| SL | Division | Packages | Goods | | | Page no. |
|----------------------------|-------------------------------|---------------------|----------------|----------------|----------------|----------|
| | | | Foreign | Local | Total | |
| 22 | Vocational | | | | - | |
| 23 | School | | | | - | |
| 24 | MIS & ICT | GRLMIS | | 4.347 | 4.347 | 12 |
| 25 | Health, Safety & Environment | GRLHSE | | 10.290 | 10.290 | 13 |
| 26 | Planning and Development | | | | - | |
| | | Sub-total | - | 15.130 | 15.130 | |
| 450 MW CCPP (South) | | | | | | |
| 27 | I&C | GRFICS, GRLICS | 23.100 | 33.240 | 56.340 | 14 |
| 28 | Electrical | GRFEMS, GRLEMS | | 17.700 | 17.700 | 15 |
| 29 | Mechanical | GRFMMS, GRLMMS | 39.464 | 21.504 | 60.968 | 16 |
| 30 | Operation | GRLOPS | | 0.640 | 0.640 | 17 |
| 31 | Chemical (South & North) | GRFCHS, GRLCHS | 5.000 | 2.264 | 7.264 | 18 |
| 32 | Store (South & North) | | | | - | |
| | | Sub-total | 67.564 | 75.348 | 142.912 | |
| 450 MW CCPP (North) | | | | | | |
| 33 | Mechanical | GRFMMN, GRLMMN | 140.400 | 10.685 | 151.085 | 19 |
| 34 | Electrical | GRFEMN, GRLEMN | 10.916 | 12.062 | 22.978 | 20 |
| 35 | I&C | GRFICN, GRLICN | 5.700 | 21.146 | 26.846 | 21 |
| 36 | Operation | | | | - | |
| 37 | Workshop (North & South) | GRLWSN | | 22.181 | 22.181 | 22 |
| | | Sub-total | 157.016 | 66.074 | 223.090 | |
| 400 MW CCPP (East) | | | | | | |
| 38 | Mechanical (GT & Auxiliaries) | GRFMGTE, GRLMGTE | 76.500 | 4.093 | 80.593 | 23 |
| 39 | Mechanical (ST & Auxiliaries) | GRLMSTE | | 4.388 | 4.388 | 24 |
| 40 | Electrical | GRLEME | | 2.190 | 2.190 | 25 |
| 41 | I&C | GRLICE | | 11.565 | 11.565 | 26 |
| 42 | Operation | | | | - | |
| 43 | Civil | | | | - | |
| | | Sub-total | 76.500 | 22.235 | 98.735 | |
| | | Grand Total | 373.382 | 269.900 | 643.282 | |

Sayed Akram Ullah
 07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Rak
 03/07/24
Manager (Procurement)
 Ashuganj Power Station Company Ltd.

MOHD. ABDUL MAZID
 06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2024-2025 (Goods)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Civil

| | | | | | | | | | | | | | | | | | |
|-----------|--|-----|---|-----|--------------------|----------|-------------|--------------|--|---|--|--|--|--|--|--|--|
| GRLCV-011 | Cleaning Material for all Mosque, Police, Ansar, Army camp & Resthouse | Lot | 1 | RFQ | Authorised Officer | APSCLOwn | 0.254 | Planned Days | | Purchase Order No: 27.25.1233.301.07.008.23.629; Date: 15/06/2024 | | | | | | | |
| GRLCV-014 | Supply furniture for Goiunaghat dormitory | Lot | 1 | OTM | Authorised Officer | APSCLOwn | 1.816 | Planned Days | | Contract No: 27.25.1233.301.07.012.23.188; Date: 11/03/2024 | | | | | | | |
| | | | | | | | Sub-Total = | 2.070 | | | | | | | | | |

03.07.2024
Md. Harunur Rashid
 Executive Engineer (Civil)
 Civil Maintenance Division
 Ashuganj Power Station Co.Ltd
 Ashuganj, Brahmanbaria

3/7/2024
Noor Mohammad
 Superintending Engineer
 (Electrical Maintenance)
 Ashuganj Power Station Co.Ltd
 Ashuganj, Brahmanbaria

04/07/24
Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Sub-Station

| | | | | | | | | | | | | | | | | | |
|-----------|------------------|-----|---|-----|--------------------|-----------|-------|--------------|-------------|--|--|--|--|--|--|--|--|
| GRLSS-003 | Electrical Goods | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.338 | Planned Days | Actual Days | NOA No: 27.25.1233.301.07.012.23.663, Date: 27/06/2024 | | | | | | | |
|-----------|------------------|-----|---|-----|--------------------|-----------|-------|--------------|-------------|--|--|--|--|--|--|--|--|

Sub-Total = 1.338

03/07/24
Engr. Md. Masud Parvez
 Executive Engineer (Substation)
 Ashuganj power Station Co.Ltd.
 Ashuganj, Brahmanbaria.

3/7/2024
Noor Mohammad
 Superintending Engineer
 (Electrical Maintenance)
 Ashuganj Power Station
 Ashuganj, Brahmanbaria

04/07/2024
Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

07/07/2024
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


Workshop


| | | | | | | | | | | | | | | | | | | |
|-----------|--|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|---|
| GRLWS-005 | Purchase of spares & Repair maintenance of Vehicle | Lot | 2 | DPM | Authorised Officer | APSCL Own | 0.179 | Planned Days Actual Days | | | | | | | | | Committee Order No.: 27.25.1233.301.07.002.23.92; Date: 05/05/2024 Committee Order No.: 27.25.1233.301.07.002.23.120; Date: 30/05/2024 | |
| GRLWS-010 | Scissor Lift for Boiler Division A/C Maintenance | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.000 | Planned Days Actual Days | | | | | | | | | | Invitation No: 27.25.1233.301.07.002.23.558, Date: 27/05/2024 |

Sub-Total = 4.179


 Md. Golam Moiola
 Superintending Engineer (Mech. Main)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 Engr. Md. Asikur Rahman
 Executive Engineer (Workshop Division)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria


 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Boiler (AC & Drinking Water Plant Maintenance)

| | | | | | | | | | | | | | | | | | |
|-----------|---|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRLBO-001 | Procurement of different compressors of AC system | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.604 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.477, Date: 09/05/2024 |
| GRLBO-002 | Window and Split type AC spares | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.800 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.517, Date: 19/05/2024 |
| GRLBO-003 | 225 MW CCPP Air conditioning Spares. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.586 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.560, Date: 24/06/2024 |

Sub-Total = 1.990

Abdullah Al Mamun
03/07/24
Abdullah Al Mamun
Executive Engineer
Boiler Maintenance Division
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402

Md. Golam Moulia
03/07/24
Superintending Engineer (Mech. Maint)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402

Md. Faruk
04/07/24
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/07/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Turbine (Existing Filter house & WTP for 225 & 400 MW East)

| | | | | | | | | | | | | | | | | | |
|-----------|--|-----|---|-----|--------------------|----------|-------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRLTU-002 | Complete jockey pump for firefighting system | Lot | 1 | OTM | Authorised Officer | APSCLOwn | 0.600 | Planned Days Actual Days | | | Tender Ref. No: 27.25.1233.301.07.002.23.675, Date: 30/06/2024 | | | | | | |
|-----------|--|-----|---|-----|--------------------|----------|-------|-----------------------------|--|--|--|--|--|--|--|--|--|

Sub-Total = 0.600

[Signature]
Md. Golam Mousa
 Superintending Engineer (Mech. Maint)
 Ashuganj Power Station Company, Ltd.
 Ashuganj, Brahmanbaria-3402

[Signature]
03.07.2024
Md. Akter Hossain
 Executive Engineer (Turbine)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

[Signature]
Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria

[Signature]
06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

[Signature]
07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------------|-------------------|---------------------------|----------------|-------------------|---|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 50 MW GEPP | | | | | | | | | | | | | | | | | |
| GRF50-001 | Purchase of turbocharger spare from ABB (Burst ring, Turbine casing etc) | Lot | 1 | DPM | Authorised officer | APSCL Own | 1.648 | Planned Days Actual Days | | | | | PO No. 27.25.1233.301.07.009.23.582 Date:05/06/2024 | | | | |
| GRF50-002A | Purchase of engine spare from Clarke Energy UK (Spark plug D518 105 can) | Lot | 1 | DPM | Authorised officer | APSCL Own | 12.143 | Planned Days Actual Days | | | | | PO No. 27.25.1233.301.07.009.23.510 Date: 18/05/2024 | | | | |
| GRF50-002B | Purchase of engine spare from Clarke Energy UK | Lot | 1 | DPM | Authorised officer | APSCL Own | 15.654 | Planned Days Actual Days | | | | | Ref No. 27.25.1233.301.07.013.23.533 Date: 23/05/2024 | | | | |
| GRF50-005 New | Purchase of Reich Arcusaflex coupling | Lot | 1 | DPM | Authorised officer | APSCL Own | 7.445 | Planned Days Actual Days | | | | | PO No. 27.25.1233.301.07.009.23.685 Date: 30/06/2024 | | | | |
| Sub-Total = | | | | | | | 36.890 | | | | | | | | | | |
| GRL50-002D | Purchase of Castrol Duratec LD lube oil (10th purchase) | Lot | 1 | DPM | Authorised officer | APSCL Own | 9.682 | Planned Days Actual Days | | | | | Ref No. 27.25.1233.301.07.013.23.532 Date: 23/05/2024 | | | | |
| GRL50-003C | Purchase of engine spare from Clarke Energy BD | Lot | 1 | DPM | Authorised officer | APSCL Own | 1.627 | Planned Days Actual Days | | | | | PO No. 27.25.1233.301.07.009.23.473 Date: 08/05/2024 | | | | |
| GRL50-008B | Purchase of intake air filter | Lot | 1 | OTM | Authorised officer | APSCL Own | 0.807 | Planned Days Actual Days | | | | | CONTRACT NO: 27.25.1233.301.07.012.23.635; DATE: 02/07/2024 | | | | |
| GRL50-009 | Purchase of compensator/ metal bellow (PN 315157, 259546, 122063 etc) | Lot | 1 | OTM | Authorised officer | APSCL Own | 1.432 | Planned Days Actual Days | | | | | CONTRACT NO: 27.25.1233.301.07.012.23.621; DATE: 02/07/2024 | | | | |
| GRL50-012 | Purchase of electrical tools consumables | Lot | 1 | OTM | Authorised officer | APSCL Own | 0.897 | Planned Days Actual Days | | | | | CONTRACT NO: 27.25.1233.301.07.012.23.642; DATE: 30/06/2024 | | | | |
| GRL50-013 | Purchase of PLC components (Siemens S7-300, B&R X2X, Wago 750 series) | Lot | 1 | OTM | Authorised officer | APSCL Own | 0.598 | Planned Days Actual Days | | | | | Tender Ref. No. : 27.25.1233.301.07.002.23.590 Date: 06/06/2024 | | | | |
| Sub-Total = | | | | | | | 15.043 | | | | | | | | | | |


 PALASH KHAN
 PLANT MANAGER (GEN)
 50 MW GEPP APSC
 03.7.2024
 Mohammad Mizanur Rahman
 Superintending Engineer (Operation)
 Ashuganj Power Station Company Ltd.


 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria


 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Chemical

| | | | | | | | | | | | | | | | | | |
|-----------|-------------------|-----|-----|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRLCH-002 | Hydrochloric Acid | Ton | 120 | OTM | Authorised Officer | APSCL own | 0.719 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1095, Date: 03/09/2023 |
| GRLCH-003 | Sodium Hydroxide | Ton | 80 | OTM | Authorised Officer | APSCL own | 3.145 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.604, Date: 26/06/2024 |

Sub-Total = 3.864


03.07.24
Mohammed Asraful Islam
Manager (Chemical)
APSCL, Brahmanbaria.


03.07.2024
(Mohammad Mizanur Rahman)
Superintending Engineer (Operation)
Ashuganj Power Station Company Ltd.


Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

E & IC, 225 MW CCPP

| | | | | | | | | | | | | | | | | | | |
|---------------|---|-----|---|-----|--------------------|-----------|---------------------------|-----------------------------|--|--|--|--|--|--|--|--|--|--|
| GRFEI 225-004 | Material for GT Generator major overhauling | Lot | 1 | DPM | Authorised Officer | APSCL Own | 11.240 | Planned Days Actual Days | | | | | | | | | Ref no.: 27.25.1233.301.07.013.23.507; Date: 16/05/2024 | |
| | | | | | | | Sub-Total = 11.240 | | | | | | | | | | | |
| GRLEI 225-002 | Different Electrical equipment of GT, ST and BOP | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.530 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1354, Date: 16/11/2023 | |
| GRLEI 225-006 | Lighting material of security lighting and CCEB lighting | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.704 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1355, Date: 08/11/2023 | |
| GRLEI 225-007 | Different types of electric actuators | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.897 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1579, Date: 04/01/2024 | |
| GRLEI 225-008 | Different spare for Fuel Gas Station and Water Treatment Plant | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.740 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.430, Date: 16/05/2024 | |
| GRLEI 225-010 | Gas cylinder for Gas Chromatograph | Lot | 1 | DPM | Authorised Officer | APSCL Own | 0.868 | Planned Days Actual Days | | | | | | | | | P.O:27.25.1233.301.07.008.23.1151; Date:14/09/2023 | |
| GRLEI 225-014 | Transmitters for different systems | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.400 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.513; Date: 18/05/2024 | |
| GRLEI 225-015 | Different I&C spares of GT, ST and BOP | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.140 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.387; Date: 04/04/2024 | |
| GRLEI 225-019 | Different LV Motors of GT and ST System. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 7.000 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.512; Date: 18/05/2024 | |
| GRLEI 225-025 | Partial Discharge Monitoring System for Ashuganj 225 MW CCPP, 450 MW CCPP | Lot | 1 | OTM | Authorised Officer | APSCL Own | 19.100 | Planned Days Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.627.23.512; Date: 13/05/2024 | |
| GRLEI 225-026 | Purchase of measuring instruments | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 1.100 | Planned Days Actual Days | | | | | | | | | P.O:27.25.1233.301.07.008.23.632; Date:15/06/2024 | |
| | | | | | | | Sub-Total = 44.479 | | | | | | | | | | | |

03.07.24
Engr. Kazi Abdul Kaium
Executive Engineer
ESIC division, 225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

03.07.2024
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add.Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria.


06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


Mechanical, 225 MW CCPP

| | | | | | | | | | | | | | | | | | |
|--------------------|---|-----|---|-----|--------------------|-----------|---------------|--------------|--|--|--|--|--|--|--|--|--|
| GRFMM 225-001 | Spare Parts of Auxiliary Circulating Water Pump (ACWP) | Lot | 1 | DPM | Authorised Officer | APSCL Own | 3.526 | Planned Days | | | | | | | | | P.O. No.: 27.25.1233.301.07.009.23.243; Date: 02/03/2024 |
| GRFMM 225-003 | ST Condenser Tube Cleaning Skid & Big Shot Tube Cleaner Gun | Lot | 1 | OTM | Authorised Officer | APSCL Own | 14.380 | Planned Days | | | | | | | | | Contract No: 27.25.1233.301.07.011.23.318, Date: 21/03/2024 |
| GRFMM 225-005 | CCW Heat Exchanger Gasket (Hisaka) | Lot | 1 | DPM | Authorised Officer | APSCL Own | 4.836 | Planned Days | | | | | | | | | P.O. No.: 27.25.1233.301.07.009.23.120; Date: 01/02/2024 |
| GRFMM 225-007 | Spare Parts of Gas Turbine | Lot | 1 | DPM | Authorised Officer | APSCL Own | 1.430 | Planned Days | | | | | | | | | P.O. no. 27.25.1233.301.07.009.23.482; Date: 09/05/2024 |
| Sub-Total = | | | | | | | 24.172 | | | | | | | | | | |
| GRLMM 225-001 | Spare parts of HRSG drums (Carried Over) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.000 | Planned Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.547; Date: 26/05/2024 |
| GRLMM 225-002 | Spare parts of Slam Shut Valve (SSV) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.488 | Planned Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1588, Date: 14/01/2024 |
| GRLMM 225-004 | Different types of FGS valves (Carried Over) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.000 | Planned Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.603; Date: 09/06/2024 |
| GRLMM 225-007 | Acid and Caustic Unloading Transfer Pump | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.000 | Planned Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.628; Date: 13/06/2024 |
| GRLMM 225-010 | Spare parts of Jockey Pump (Carried Over) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.000 | Planned Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.548; Date: 26/05/2024 |
| Sub-Total = | | | | | | | 17.488 | | | | | | | | | | |


 03.07.24
 Engr. Md. Ashiqur Rahman
 Executive Engineer (Mechanical)
 225 MW CCPP
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


 03.07.2024
 Mohammed Shanayz
 Superintending Engineer (O&M)
 225 MW CCPP (Add. Ch.)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 03.07.24
 OHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 03.07.24
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


Operation, 225 MW CCPP

| | | | | | | | | | | | | | | | | | |
|------------------|-------------------|-----|---|-----|--------------------|-----------|-------------|--------------|-------------|---|--|--|--|--|--|--|--|
| GRLOP 225-002 | Nitrogen Gas (N2) | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.062 | Planned Days | | P.O:27.25.1233.301.07.008.23.537; Date:23.05.2024 | | | | | | | |
| | | | | | | | Sub-Total = | 0.062 | Actual Days | | | | | | | | |

03.07.24
Engr. Md. Julhash Uddin
 Executive Engineer (Operation)
 225 MW CCPP
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

03.07.24

Mohammed Sharaf
 Superintending Engineer (O&M)
 225 MW CCPP (Add. Ch.)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

04/07/24

 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Security & Discipline

| | | | | | | | | | | | | | | | | | |
|-----------|--------------------------|-----|---|-----|--------------------|----------|-------|--------------|--|---|--|--|--|--|--|--|--|
| GRLSD-001 | Refilling Existinguisher | Lot | 1 | OTM | Authorised Officer | APSCLOwn | 0.493 | Planned Days | | Contract No: 27.25.1233.301.07.012.23.637, Date: 30/06/2024 | | | | | | | |
|-----------|--------------------------|-----|---|-----|--------------------|----------|-------|--------------|--|---|--|--|--|--|--|--|--|

Sub-Total = 0.493

আব্দুল মাজিদ
03.7.2024
উপ ব্যবস্থাপক (নিরাপত্তা)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

MOHD. ABUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

MIS & ICT

| | | | | | | | | | | | | | | | | | |
|-------------|---|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|
| GRLMISC-003 | High end Server | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.990 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.002.23.591, Date: 06/06/2024 |
| GRLMISC-004 | Server accessories (NAS, Online UPS, OS, KVM Switch etc.) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.550 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.002.23.662, Date: 27/06/2024 |
| GRLMISC-005 | Biometric Access control & Reader Device (Face Detection) | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.496 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.003.23.644, Date: 25/06/2024 |
| GRLMISC-006 | Computer accessories for APSCL | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.311 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.003.23.640, Date: 24/06/2024 |

Sub-Total = 4.347

Muhammad Amanat Mowla
 03/07/24
 Manager (MIS & ICT)
 Ashuganj Power Station Co. Ltd.

Sayed Akram Ullah
 07/07/2024
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Health, Safety & Environment

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Planned Days | Actual Days | Invitation No: 27.25.1233.301.07.002.23.677, Date: 30/06/2024 |
|-------------|---|------|------|---------------------------|------------------------------|----------------|---------------------------|--------------|-------------|---|
| | | | | | | | | | | |
| GRLHSE-001 | Different types of Safety Materials (Belt, Goggles, Harness, Welding shield, Gas Masks, Boiler suit, Apron, Helmet, Ear plug, Dust mask, Ear muff etc.) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.020 | | | |
| GRLHSE-002 | Safety shoe | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.800 | | | Invitation No: 27.25.1233.301.07.002.23.678, Date: 30/06/2024 |
| GRLHSE-003 | Water Dispenser Accessories and Servicing | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.470 | | | Invitation No: 27.25.1233.301.07.002.23.543, Date: 26/05/2024 |

Sub-Total = 10.290

MR
03/07/2024

Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


Sayed Akram Ullah
07/07/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

I&C, 450 MW CCPP (South)

| | | | | | | | | | | | | | | | | | |
|--------------------|---|-----|---|-----|--------------------|-----------|---------------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRFICS-001 | Different Types of Spares for GT & ST | Lot | 1 | DPM | Authorised Officer | APSCL Own | 3.300 | Planned Days Actual Days | | | | | | | | | PO Ref. No.: 27.25.1233.301.07.009.23.105, Date: 25/01/2024 |
| GRFICS-002 | Spare Parts for LP Bypass System | Lot | 1 | DPM | Authorised Officer | APSCL Own | 4.800 | Planned Days Actual Days | | | | | | | | | PO Ref. No.: 27.25.1233.301.07.009.23.500, Date: 15/05/2024 |
| GRFICS-003 | Different Types of Spares for GT for Major Inspection | Lot | 1 | DPM | Authorised Officer | APSCL Own | 15.000 | Planned Days Actual Days | | | | | | | | | Ref No.: 27.25.1233.301.07.013.23.450, Date: 15/05/2024 |
| Sub-Total = | | | | | | | 23.100 | | | | | | | | | | |
| GRLICS-002 | Fire Fighting Spare Parts with Service | Lot | 1 | OTM | Authorized Officer | APSCL Own | 1.200 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1391, Date: 14/11/2023 |
| GRLICS-003 | CCTV System Spare Parts | Lot | 1 | OTM | Authorized Officer | APSCL Own | 4.829 | Planned Days Actual Days | | | | | | | | | Tender Invitation No: 27.25.1233.301.07.002.23.658; Date: 27/06/2024 |
| GRLICS-006 | Different Type of Thermocouple, Switch, Position Transmitter for GT and ST Area | Lot | 1 | OTM | Authorized Officer | APSCL Own | 2.100 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.508, Date: 13/06/2024 |
| GRLICS-007 | Different Type of Thermocouple, DP Transmitter, Actuator, Limit Switch, Pressure Transmitter, Temperature Transmitter for BOP | Lot | 1 | OTM | Authorized Officer | APSCL Own | 2.500 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.452, Date: 26/05/2024 |
| GRLICS-008 | Spare Parts for WTP, RO, SWAS System | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.252 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1622, Date: 25/01/2024 |
| GRLICS-010 | Spare Parts for HRSG Area | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.424 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.355, Date: 25/04/2024 |
| GRLICS-014 | Spare parts for Water Bath Heater Gas Burner of South RMS | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.908 | Planned Days Actual Days | | | | | | | | | PO: 27.25.1233.301.07.008.23.297, Date: 18/03/2024 |
| GRLICS-015 | Spare parts for HCO System of GT Area | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.240 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1384, Date: 26/11/2023 |
| GRLICS-016 | Spare parts for I&C Equipment of WTP Area | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.806 | Planned Days Actual Days | | | | | | | | | NOA Ref. No.: 27.25.1233.301.07.002.23.208 on: 27/06/2024 |
| GRLICS-017 | Spare Parts for WTP & SWAS System of South Plant | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.230 | Planned Days Actual Days | | | | | | | | | NOA Ref. No.: 27.25.1233.301.07.012.23.589, Date: 05/06/2024 |
| GRLICS-018 | Spare Parts for Auxiliary Boiler & SWAS System of South Plant | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.750 | Planned Days Actual Days | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.657 ; Date: 27/06/2024 |
| Sub-Total = | | | | | | | 33.240 | | | | | | | | | | |


03.07.2024
(Mir Mahmudul Hasan)
Executive Engineer (I&C)
450MW CCPP (South)
Ashuganj Power Station Co. Ltd.


03.07.24
Mohammed Shanaz
Superintending Engineer (Electrical)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria


06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Electrical, 450 MW CCPP (South)

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|-----|--------------------|-----------|--------|--------------|--|--|--|--|--|--|--|--|--|
| GRLEMS-003 | GIS fire fighting equipment | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.500 | Planned Days | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.650 ; Date: 27/06/2024 |
| GRLEMS-010 | LV battery system for LV container, GIS, WI | Lot | 1 | OTM | Authorised Officer | APSCL Own | 13.200 | Planned Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1381, Date: 26/11/2023 |
| GRLEMS-013 | WTP acid regeneration pump motor f converter set | LOT | 1 | OTM | Authorised Officer | APSCL Own | 4.00 | Planned Days | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.651 ; Date: 27/06/2024 |

Sub-Total = 17.700

03/07/24
Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL

মুহাম্মদ রোকন মিয়া
 তত্ত্বাবধায়ক প্রকৌশলী (বৈদ্যুতিক)
 ৪৫০ মেঃওঃ (সাইথ) ও ৪৫০ মেঃওঃ (নর্থ)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ ব্রাহ্মণবাড়িয়া

03/07/24
 04-07-2024

06.07.2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Mechanical, 450 MW CCPP (South)

| | | | | | | | | | | | | | | | | | |
|-------------|--|-----|---|-----|--------------------|-----------|--------|-----------------------------|--|--|---|--|--|--|--|--|--|
| GRFMMS-005 | GT Air intake Industrial filter(Prefilter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.973 | Planned Days Actual Days | | | Tender Id: 27.25.1233.301.07.001.23.404 (b) , Opened at : 11-06-24 . Evaluation stage | | | | | | |
| GRFMMS-006 | GT Air intake Industrial filter(Fine filter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 7.361 | Planned Days Actual Days | | | Tender Id: 27.25.1233.301.07.001.23.404 (a) , Opened at : 11-06-24 . Evaluation stage | | | | | | |
| GRFMMS-009 | Expansion joint for pumps | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.240 | Planned Days Actual Days | | | NOA : 27.25.1233.301.07.011.23.625 issued at 13-06-24 | | | | | | |
| GRFMMS-0012 | Gas turbine insulation from siemens | Lot | 1 | DPM | Authorised Officer | APSCL Own | 21.890 | Planned Days Actual Days | | | Letter Ref. No: 27.25.1233.301.07.013.23.633 at 15-06-2024 | | | | | | |

Sub-Total = 39.464

| | | | | | | | | | | | | | | | | | |
|------------|---|-----|---|-----|--------------------|-----------|--------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRLMMS-001 | Consumable material for Mechanical maintenance. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.471 | Planned Days Actual Days | | | NOA : 27.25.1233.301.07.012.23.588 issued at 05-06-2024 | | | | | | |
| GRLMMS-003 | Lube oil, Hydraulic oil & grease for turbine, and machine from meghna | Lot | 1 | DPM | Authorised Officer | APSCL Own | 18.969 | Planned Days Actual Days | | | PO Ref. No. : 27.25.1233.301.07.008.23.626 at 13-06-24 | | | | | | |
| GRLMMS-004 | Different mechanical system spare parts | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.271 | Planned Days Actual Days | | | PO Ref. No. : 27.25.1233.301.07.008.23.626 at 10-06-24 | | | | | | |
| GRLMMS-009 | Pipe and fittings for maintenance | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.000 | Planned Days Actual Days | | | E-GP OTM invited ; 999280 ; Date: 25/05/2024 | | | | | | |
| GRLMMS-010 | OCCW self cleaning strainer spare parts | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.272 | Planned Days Actual Days | | | PO : 27.25.1233.301.07.008.23.599 issued at 06-06-24 | | | | | | |
| GRLMMS-012 | Vacuum pumps and preheater recirculation spare parts. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.350 | Planned Days Actual Days | | | EGP : 969455 Reference :27.25.1233.301.07.002.23.368 , Date :15-05-2024, | | | | | | |
| GRLMMS-013 | RO WTP Spare parts | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.171 | Planned Days Actual Days | | | RFQ ID : 27.25.1233.301.07.003.23.529 , Dated : 30-05-2024 | | | | | | |

Sub-Total = 21.504

N.A.
03.07.2024
Md. Nurul Amin
Sub Divisional Engineer
Mechanical Maintenance Division
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Company Ltd.

Mansur
03.07.2024
Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co Ltd
Ashuganj, Brahmanbaria-3402

Shamim
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Operation, 450 MW CCPP (South)

| | | | | | | | | | | | | | | | | | |
|------------|------------------|-----|---|-----|--------------------|-----------|-------|--------------|--|--|--|--|--|--|--|--|--|
| GRLOPS-003 | Office Furniture | Lot | 1 | RFQ | Authorized Officer | APSCL Own | 0.640 | Planned Days | | Purchase Order No.: 27.25.1233.301.07.008.23.556, Date: 27/05/2024 | | | | | | | |
|------------|------------------|-----|---|-----|--------------------|-----------|-------|--------------|--|--|--|--|--|--|--|--|--|

Sub-Total = 0.640

M. Rahman
03.07.24

MAHMUDUR RAHMAN
EXECUTIVE ENGINEER, OPERATION
450MW CCPP NORTH
ASHUGANJ POWER STATION COMPANY LIMITED

Amal
03.07.24

Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

[Signature]
06-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature]
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Chemical, 450 MW CCPP (South & North)

| | | | | | | | | | | | | | | | | | | |
|-------------|--|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|---|
| GRLCHS-001 | Purchase of Resin & Anthracite coal for WTP | Lot | 1 | OTM | Authorized Officer | APSCL Own | 5.000 | Planned Days Actual Days | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.652 ; Date: 27/06/2024 | |
| Sub-Total = | | | | | | | 5.000 | | | | | | | | | | | |
| GRLCHS-001 | Purchase of Hydrochloric Acid | Lot | 1 | OTM | Authorized Officer | APSCL Own | 0.440 | Planned Days Actual Days | | | | | | | | | | Con. No.: 27.25.1233.301.07.012.23.1572, Date: 11/01/2024 |
| GRLCHS-002 | Purchase of Sodium Hydroxide & Sodium Hypochlorite | Lot | 1 | OTM | Authorized Officer | APSCL Own | 1.824 | Planned Days Actual Days | | | | | | | | | | Contract No: 27.25.1233.301.07.23.1088, Date: 21/09/2024 |
| Sub-Total = | | | | | | | 2.264 | | | | | | | | | | | |

Ashis
03.07.24

Ashis Kumer Nath
Manager (Chemical), Addl.Charge
Chemical Division
450 MW CCPP (South), APSCL

Amal
03.07.24

Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Joanym
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Ca
06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/07/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Mechanical, 450 MW CCPP (North)

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|-----|--------------------|-----------|--------|-------------------------------|--|--|--|--|--|--|--|--|---|
| GRFMMN 001 | Spares for Instrument Air Compressor (Ingersoll Rand, Ireland) | Lot | 1 | DPM | Authorised Officer | APSCL Own | 8.600 | Planned Days Actual Days | | | | | | | | | Ref. No: 27.25.1233.301.07.013.23.650, Date: 25/06/2024 |
| GRFMMN 003 | Spare parts for Vacuum Pumps (Flowserve SIHI) | Lot | 1 | DPM | Authorised Officer | APSCL Own | 9.500 | Planned Days Actual Days | | | | | | | | | PO No: 27.25.1233.301.07.013.23.1496, Date: 22/02/2024 |
| GRFMMN 009 | Industrial Air Intake Filter (Coalescer Filter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 17.500 | Planned Days NOA Given | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.1526, Date: 22/05/2024 |
| GRFMMN 010 | Industrial Air Intake Filter (Pre-Filter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 17.000 | Planned Days Contract Done | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.1620, Date: 25/05/2024 |
| GRFMMN 011 | Industrial Air Intake Filter (Fine Filter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 16.800 | Planned Days Contract Done | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.406, Date: 06/05/2024 |
| GRFMMN 012 | Spare parts for Gas Booster Compressor and it's auxiliaries | Lot | 1 | OTM | Authorised Officer | APSCL Own | 65.500 | Planned Days In tender | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.428 ; Date: 23/04/2024 |
| GRFMMN 015 | Spare expansion joints for GT, Diverter Damper & HRSG | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.500 | Planned Days NOA Given | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.617, Date: 30/06/2024 |

Sub-Total = 140.400

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|---------|--------------------|-----------|-------|-------------------------------|--|--|--|--|--|--|--|--|--|
| GRLMMN 004 | Diesel for EDG and fire fighting pump | Lot | 1 | DPM | Authorised Officer | APSCL Own | 0.400 | Planned Days Waiting | | | | | | | | | Ref. No: 27.25.1233.301.07.013.23.670, Date: 27/06/2024 |
| GRLMMN 007 | Service water pumps & Service water transfer pumps with spares | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.000 | Planned Days Contract Done | | | | | | | | | Con. No.: 27.25.1233.301.07.013.23.127, Date: 29/02/2024 |
| GRLMMN 008 | Expansion joint for CW & OCW pipelines | Lot | 1 | OTM | Authorised Officer | APSCL Own | 6.200 | Planned Days In Process | | | | | | | | | eGP Invitation: 27.25.1233.301.07.002.23.671, Date: 27/06/2024 |
| GRLMMN 009 | Spares for EOT Crane of Turbine Hall | Lot | 1 | DPM | Authorised Officer | APSCL Own | 1.500 | Planned Days In Process | | | | | | | | | Clarification No: 27.25.1233.301.07.013.23.651, Date: 25/06/2024 |
| GRLMMN 010 | Spares for sampling system | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.500 | Planned Days Actual Days | | | | | | | | | RFQ Invitation: 27.25.1233.301.07.003.23.672, Date: 27/06/2024 |
| GRLMMN 012 | High pressure metallic gasket for BFP recirculation valve | Lot | 1 | DPM (C) | Authorised Officer | APSCL Own | 0.070 | Planned Days Actual Days | | | | | | | | | RFQ Invitation: 27.25.1233.301.07.008.23.587, Date: 05/06/2024 |
| GRLMMN 013 | Office Furniture for STA to MD | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.015 | Planned Days Actual Days | | | | | | | | | RFQ Invitation: 27.25.1233.301.07.008.23.587, Date: 05/06/2024 |

Sub-Total = 10.685

Abdul Halim
03.07.2024
Abdul Halim
Executive Engineer
Mechanical Maintenance Division
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Mohammad Wahid
03/07/24
Mohammad Wahid
Superintending Engineer (Mechanical)
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Chief Engineer
04-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
04.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/07/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Electrical, 450 MW CCPP (North)

| | | | | | | | | | | | | | | | | | |
|------------|---|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|
| GRFEMN-003 | Benning Inverter/ Rectifier spares | Lot | 1 | DPM | Authorised Officer | APSCL Own | 1.875 | Planned Days Actual Days | | | | | | | | | PO No: 27.25.1233.301.07.013.23.555, Date: 27/05/2024 |
| GRFEMN-005 | Transformers Spares (GSUT/MV Transformer) | Lot | 1 | DPM | Authorised Officer | APSCL Own | 9.041 | Planned Days Actual Days | | | | | | | | | PO No: 27.25.1233.301.07.013.23.600, Date: 02/06/2024 |

Sub-Total = 10.916

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|--|
| GRLEMN-003 | Purchase of electrical goods consumables and Lighting Material | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.831 | Planned Days Actual Days | | | | | | | | | eGP Invitation: 27.25.1233.301.07.002.23.668, Date: 27/06/2024 |
| GRLEMN-009 | Cathodic Protection | Lot | 1 | OTM | Authorised Officer | APSCL Own | 9.922 | Planned Days Actual Days | | | | | | | | | Tender Ref: 27.25.1233.301.07.002.23.622 ; Date: /04/2024 |
| GRLEMN-011 | Discharge rod & Earth Lead | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.309 | Planned Days Actual Days | | | | | | | | | PO No: 27.25.1233.301.07.013.23.1496, Date: 22/02/2024 |

Sub-Total = 12.062

Mohsin
03/07/24

Md. Fahad Hossain
Executive Engineer
Electrical Maintenance, 450 MW CC PP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Muhammad Rokan Mia
03/07/24
06-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

মুহাম্মদ রোকন মিয়া
তত্ত্বাবধায়ক প্রকৌশলী (বৈদ্যুতিক)
৪৫০ মেগাওয়াট (মউথ) ও ৪৫০ মেগাওয়াট (নর্থ)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ ব্রাহ্মণবাড়িয়া

Mohd. Abdul Mazid
06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

I&C, 450 MW CCPP (North)

| | | | | | | | | | | | | | | | | | | |
|--------------------|--|-----|---|-----|--------------------|-----------|---------------|-----------------------------|--|--|--|--|--|--|--|--|--|--|
| GRFICN-001 | ST spares for medium inspection | Lot | 1 | DPM | Authorised Officer | APSCL Own | 5.700 | Planned Days Actual Days | | | | | | | | | Letter Ref. No: 27.25.1233.301.07.013.23.630, Date: 22/06/2024 | |
| Sub-Total = | | | | | | | 5.700 | | | | | | | | | | | |
| GRLICN-001 | RMS Pannel & Waste water pannel and SWAS system I&C Spare Parts (HMI, CPU, I/O Modules etc.) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.500 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.216, Date: 24/03/2024 | |
| GRLICN-003 | Different types of Motorized Actuators and Spare parts. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 6.302 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.1560, Date: 04/01/2024 | |
| GRLICN-004 | Different type of transmitters, Pressure gauge and accessories (Carried Over) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.000 | Planned Days Actual Days | | | | | | | | | eGP Invitation: 27.25.1233.301.07.002.23.667, Date: 27/06/2024 | |
| GRLICN-005 | Different types of Switches (level/ temperature/ pressure), transmitter, positioner and accessories. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.190 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.1469, Date: 11/12/2023 | |
| GRLICN-007 | Fire system Local pannel, power supply, Backup battery & accessories. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.591 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.1400 Date: 20/12/2023 | |
| GRLICN-008 | Different types Pneumatic actuator accessories spare parts. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.588 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.538, Date: 23/05/2024 | |
| GRLICN-011 | Different types of Pneumatic actuator and spares of BOP and RMS area | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.975 | Planned Days Actual Days | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.538, Date: 21/06/2024 | |
| Sub-Total = | | | | | | | 21.146 | | | | | | | | | | | |

AH
03.07.24
Md. Amzad Hossen Bhuyan
Executive Engineer (I&C) Current Charges
450MW CCPP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

TA
03.07.24
Mohammed Shanayz
Superintending Engineer (Electric)
450 MW CCPP (North & South)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Shanayz
04-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MA
06.07.24
MD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

SA
07.07.24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Workshop, 450 MW CAPP (North & South)

| | | | | | | | | | | | | | | | | | | |
|------------|---|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|--|
| GRLWSN-001 | Procurement of HVAC Spare parts for Ashuganj 450MW north and south plant | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.589 | Planned Days Actual Days | | | | | | | | | Tender No: 27.25.1233.301.07.013.23.680, Date: 27/06/2024 | |
| GRLWSN-002 | Procurement of different types of tools and hardware materials for workshop division of 450 MW CAPP- North plant area of APSCL(2022-2023). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.558 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.226, Date: 24/03/2024 |
| GRLWSN-003 | Procurement of different spares for chillers of Ashuganj 450MW north and south plant (2022-2023). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.920 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.300, Date: 24/03/2022 |
| GRLWSN-004 | Procurement of different types of air conditioners for Ashuganj 450MW north and south plant (2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.500 | Planned Days Actual Days | | | | | | | | | | eGP Invitation: 27.25.1233.301.07.002.23.669, Date: 27/06/2024 |
| GRLWSN-005 | Procurement of HVAC Spare parts & tools for Ashuganj 450MW north and south plant.(2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.000 | Planned Days Actual Days | | | | | | | | | | Tender No: 27.25.1233.301.07.013.23.666, Date: 27/06/2024 |
| GRLWSN-006 | Procurement of different types of Copper shaft, Brass shaft, MS shaft, Hollow shaft, MS Angle, MS beam, MS Sheet, SS shaft, Aluminium shaft, Aluminium & GI Sheet, Teflon shaft, Graphite shaft, C-channel, corrugated sheet etc (2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.640 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.156, Date: 20/02/2024 |
| GRLWSN-007 | Procurement of hand Tools, Cutting Tools, Measuring Tools, Arc welding consumables, Power Tools, roofing screws, anchor bolts & different hardware items (2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.895 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.525, Date: 25/05/2024 |
| GRLWSN-008 | Procurement of air filters for hvac units and ventilation filters for turbine hall, gas compressor hall (2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.279 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.313, Date: 08/04/2024 |
| GRLWSN-009 | Procurement of refrigerant gas, hvac insulations, copper tubes & fittings, insulation tape and hvac consumables (2023-2024). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.800 | Planned Days Actual Days | | | | | | | | | | Con. No: 27.25.1233.301.07.013.23.535, Date: 25/05/2024 |

Sub-Total = 22.181

Md. Monirul Islam
03/07/24
Md. Monirul Islam
Executive Engineer (Workshop)
Ashuganj 450 MW CAPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Paris Mohammad Wahed
03/07/24
Paris Mohammad Wahed
Superintending Engineer (Mechanical)
Ashuganj 450 MW CAPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
06-07-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
07/07/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |

Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

| | | | | | | | | | | | | | | | | | |
|--------------------|---|-----|---|-----|--------------------|-----------|---------------|--------------|--|--|--|--|--|--|--|--|---|
| GRFMGT E-001 | Spare parts for GT Combustion chamber (Heat shield, tile holder, locking pin, thread insert, lock washer, wax, metallic O-ring) from Siemens | Lot | 1 | DPM | Authorised Officer | APSCL Own | 38.000 | Planned Days | | | | | | | | | Tender Ref. No:27.25.1233.301.07.001.23.570; Date: 24/06/2024 |
| GRFMGT E-002 | Siwash (GT compressor cleaning agent) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 8.000 | Planned Days | | | | | | | | | Tender Ref. No:27.25.1233.301.07.001.23.566 (b); Date: 02/06/2024 |
| GRFMGT E-003 | GT Air Intake Industrial Filter (Coalescer) from Faist | Lot | 1 | DPM | Authorised Officer | APSCL Own | 12.500 | Planned Days | | | | | | | | | Purchase Order No:27.25.1233.301.07.009.23.346; Date: 28/03/2024 |
| GRFMGT E-005 | GT Air Intake Industrial Filter (Fine filter) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 18.000 | Planned Days | | | | | | | | | Tender Ref. No:27.25.1233.301.07.001.23.566 (a); Date: 02/06/2024 |
| Sub-Total = | | | | | | | 76.500 | | | | | | | | | | |
| GRLMGT E-004 | Different type of machine, Neumatic tools, Hand tools, Equipment etc | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.593 | Planned Days | | | | | | | | | NOA No: 27.25.1233.301.07.012.23.676, Date: 30/06/2024 |
| GRLMGT E-006 | Supply, installation, testing and commissioning for combined fire fighting system between Substation, Unit 225MW CCPP and 400MW CCPP East plant | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.500 | Actual Days | | | | | | | | | Tender Ref. No: 27.25.1233.301.07.002.23.659, Date: 26/06/2024 |
| Sub-Total = | | | | | | | 4.093 | | | | | | | | | | |


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmaabaria.


03.07.2024
Engr. Md. Akter Hossain
Executive Engineer (Turbine)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahma-3402.


06.07.24
সিবি পিএলসি (পরিচালনা ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লি
আতপাড়া, ব্রাহ্মাণ্ডিয়া।



07.07.2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


Mechanical (ST & Auxiliaries), 400 MW CCPP (East)

| | | | | | | | | | | | | | | | | | |
|--------------|----------------------------|-----|---|-----|--------------------|-----------|-------|--------------|--|--|---|--|--|--|--|--|--|
| GRLMST E-001 | Hardware materials | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.000 | Planned Days | | | Tender Ref No: 27.25.1233.301.07.002.23.593, Date: 06/06/2024 | | | | | | |
| GRLMST E-002 | Spray water control valves | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.388 | Actual Days | | | Contract No: 27.25.1233.301.07.012.23.222, Date: 21/03/24 | | | | | | |

Sub-Total = 4.388


Abdullah Al Manun
 Executive Engineer
 Boiler Maintenance Division
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402


 06.07.24
 সিবি পিওসক (পরিচালনা ও উন্নয়ন)
 আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আতপাড়া, ব্রাহ্মণবাড়িয়া।


 07.07.2021
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


 07/07/24
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


Electrical, 400 MW CCPP (East)

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|-----|--------------------|-----------|-------|--------------|--|--|--|--|--|--|--|--|--|
| GRLEME-010 | Maintenance Tools | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.690 | Planned Days | | | Contract No: 27.25.1233.301.07.012.23.113, Date: 25/02/2024 | | | | | | |
| GRLEME-012 | Purchase of electrical goods & consumables | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.500 | Actual Days | | | Tender Ref. No: 27.25.1233.301.07.002.23.425, Date: 22/04/2024 | | | | | | |

Sub-Total = 2.190


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03.07.2024.
Md. Imrose Islam
Executive Engineer (Electrical)
Ashuganj 400 MW CCPP (East)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


06.07.24
সিবি পিওসিক (পরিচালনা ও উন্নয়ন)
আবুদাব্বাস পাওয়ার স্টেশন কোম্পানী লিমিটেড
আবুদাব্বাস, ব্রাহ্মণবাড়িয়া।


07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Total Cost in Million Tk. | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |


I&C, 400 MW CCPP (East)

| | | | | | | | | | | | | | | | | | |
|------------|--|-----|---|-----|--------------------|-----------|-------|-----------------------------|--|--|--|--|--|--|--|--|---|
| GRLICE-001 | Water treatment & filter house I&C spares. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.989 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.031, Date: 04/02/2024 |
| GRLICE-002 | CCTV system spare parts. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.994 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.1048, Date: 17/09/2024 |
| GRLICE-003 | Telephone (PABX) system spare parts | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.847 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.435, Date: 21/05/2024 |
| GRLICE-006 | Fire fighting system spares and consumables. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.000 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.012.23.366, Date: 17/04/2024 |
| GRLICE-007 | Different types of tools & calibration kit | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.469 | Planned Days Actual Days | | | | | | | | | Contract No: 27.25.1233.301.07.012.23.402, Date: 12/05/2024 |
| GRLICE-008 | CCTV system spare parts | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.266 | Planned Days Actual Days | | | | | | | | | Invitation No: 27.25.1233.301.07.002.23.556, Date: 27/05/2024 |


Sub-Total = 11.565


07.07.2024

Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03/07/2024

Engr. S.M. Saifur Rahman
Executive Engineer (I & C)
400 MW CCPP East
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


06.07.24
পরিচালক (পরিচালনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.