

# **ASHUGANJ POWER STATION COMPANY LTD.**

Ashuganj, Brahmanbaria.




## **Annual Procurement Plan**

# **2024-2025**

## Annual Procurement Plan 2024-2025

Circle	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
Electrical Maintenance Circle												
Civil	-	10.670	10.670	-	47.700	47.700	-	10.500	10.500	-	68.870	68.870
Sub-Station	35.000	22.700	57.700	-	3.400	3.400	-	0.300	0.300	35.000	26.400	61.400
Sub-Total =	35.000	33.370	68.370	-	51.100	51.100	-	10.800	10.800	35.000	95.270	130.270
Mechanical Maintenance Circle												
Workshop	-	69.200	69.200	-	3.750	3.750	-	19.700	19.700	-	92.650	92.650
Store	-	-	-	-	-	-	-	-	-	-	-	-
Sub-Total =	-	69.200	69.200	-	3.750	3.750	-	19.700	19.700	-	92.650	92.650
Operation Circle												
Operation (Network Control)	-	0.700	0.700	-	5.000	5.000	-	-	-	-	5.700	5.700
Efficiency	-	-	-	-	-	-	-	-	-	-	-	-
50 MW	125.000	89.900	214.900	-	23.500	23.500	-	6.375	6.375	125.000	119.775	244.775
Chemical	-	10.250	10.250	-	0.410	0.410	-	0.250	0.250	-	10.910	10.910
Sub-Total =	125.000	100.850	225.850	-	28.910	28.910	-	6.625	6.625	125.000	136.385	261.385
225 MW CCPP												
E & IC	33.050	113.400	146.450	-	-	-	196.000	-	196.000	229.050	113.400	342.450
Mechanical	55.000	36.300	91.300	-	1.600	1.600	-	6.400	6.400	55.000	44.300	99.300
Operation	-	1.000	1.000	-	2.000	2.000	-	0.100	0.100	-	3.100	3.100
Sub-Total =	88.050	150.700	238.750	-	3.600	3.600	196.000	6.500	202.500	284.050	160.800	444.850
Administration												
Corporate Office	-	1.100	1.100	-	-	-	-	-	-	-	1.100	1.100
Company Affairs	-	4.900	4.900	-	-	-	-	2.500	2.500	-	7.400	7.400
Procurement	-	0.300	0.300	-	-	-	-	3.200	3.200	-	3.500	3.500
HRM	-	7.200	7.200	-	0.200	0.200	-	0.805	0.805	-	8.205	8.205
Security & Discipline	-	3.700	3.700	-	-	-	-	-	-	-	3.700	3.700
Medical	-	0.500	0.500	-	-	-	-	-	-	-	0.500	0.500
Finance, Accounts & Audit	-	1.600	1.600	-	-	-	-	1.570	1.570	-	3.170	3.170
HRD	-	0.700	0.700	-	-	-	-	-	-	-	0.700	0.700
School	-	6.175	6.175	-	-	-	-	-	-	-	6.175	6.175
MIS & ICT	-	28.200	28.200	-	1.000	1.000	-	3.300	3.300	-	32.500	32.500
Health, Safety & Environment	-	17.400	17.400	-	2.700	2.700	-	5.000	5.000	-	25.100	25.100
Planning and Development	-	0.600	0.600	-	-	-	-	12.500	12.500	-	13.100	13.100
Sub-Total =	-	72.375	72.375	-	3.900	3.900	-	28.875	28.875	-	105.150	105.150


  
**Md. Rafiquddaulla**  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria-7402

  
 03.08.24  
 মোহঃ আব্দুল মজিদ  
 নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)  
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

  
 03/08/2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

Circle	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
450 MW CCPP (South)												
I&C	51.000	63.500	114.500	-	-	-	-	2.400	2.400	51.000	65.900	116.900
Electrical	103.000	93.500	196.500	-	2.700	2.700	-	3.950	3.950	103.000	100.150	203.150
Mechanical	480.550	44.100	524.650	245.000	1.000	246.000	-	22.800	22.800	725.550	67.900	793.450
Operation	-	0.975	0.975	-	5.200	5.200	-	-	-	-	6.175	6.175
Chemical (South & North)	42.000	16.450	58.450	-	-	-	-	0.450	0.450	42.000	16.900	58.900
Store (South & North)	-	-	-	-	0.030	0.030	-	-	-	-	0.030	0.030
Sub-Total =	676.550	218.525	895.075	245.000	8.930	253.930	-	29.600	29.600	921.550	257.055	#####
450 MW CCPP (North)												
Mechanical	374.800	38.700	413.500	265.000	7.000	272.000	25.000	35.150	60.150	664.800	80.850	745.650
Electrical	53.000	33.200	86.200	-	-	-	-	8.130	8.130	53.000	41.330	94.330
I&C	70.500	46.300	116.800	-	-	-	3.500	0.250	3.750	74.000	46.550	120.550
Operation	-	2.700	2.700	-	7.290	7.290	-	-	-	-	9.990	9.990
Workshop (North & South)	-	10.400	10.400	-	2.100	2.100	-	9.200	9.200	-	21.700	21.700
Sub-Total =	498.300	131.300	629.600	265.000	16.390	281.390	28.500	52.730	81.230	791.800	200.420	992.220
400 MW CCPP (East)												
Mechanical (GT & Auxiliaries)	83.000	29.800	112.800	-	1.000	1.000	-	27.450	27.450	83.000	58.250	141.250
Mechanical (ST & Auxiliaries)	-	82.900	82.900	-	0.325	0.325	-	7.900	7.900	-	91.125	91.125
Electrical	34.000	112.800	146.800	-	57.300	57.300	-	3.000	3.000	34.000	173.100	207.100
I&C	-	67.550	67.550	-	1.250	1.250	-	1.100	1.100	-	69.900	69.900
Operation	-	2.300	2.300	-	5.000	5.000	-	-	-	-	7.300	7.300
Civil	-	1.500	1.500	-	13.250	13.250	-	-	-	-	14.750	14.750
Sub-Total =	117.000	296.850	413.850	-	78.125	78.125	-	39.450	39.450	117.000	414.425	531.425
<b>Grand Total =</b>	<b>1,539.900</b>	<b>1,073.170</b>	<b>2,613.070</b>	<b>510.000</b>	<b>194.705</b>	<b>704.705</b>	<b>224.500</b>	<b>194.280</b>	<b>418.780</b>	<b>2,274.400</b>	<b>1,462.155</b>	<b>3,736.555</b>

  
**Md. Rafiquddaula**  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 03/08/2024  
**মোহাম্মদ আব্দুল মজিদ**  
 নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)  
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

  
 03/08/2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Comp.  
 Ashuganj, Brahmanbaria...

# **ASHUGANJ POWER STATION COMPANY LTD.**

Ashuganj, Brahmanbaria.



## **Annual Procurement Plan (Goods)**

# **2024-2025**

## Proposed Annual Procurement Plan 2024-2025 (Goods)

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
<b><u>Electrical Maintenance Circle</u></b>			In Million Taka	In Million Taka	In Million Taka	
1	Civil	GRLCV		10.670	10.670	1
2	Sub-Station	GRFSS, GRLSS	35.000	22.700	57.700	2
<b>Sub-total</b>			<b>35.000</b>	<b>33.370</b>	<b>68.370</b>	
<b><u>Mechanical Maintenance Circle</u></b>						
3	Workshop	GRLWS		69.200	69.200	3
4	Store				-	
<b>Sub-total</b>			-	<b>69.200</b>	<b>69.200</b>	
<b><u>Operation Circle</u></b>						
5	Operation (Network Control)	GRLOP		0.700	0.700	4
6	Efficiency				-	
7	50 MW	GRF50, GRL50	125.000	89.900	214.900	5
8	Chemical	GRLCH		10.250	10.250	6
<b>Sub-total</b>			<b>125.000</b>	<b>100.850</b>	<b>225.850</b>	
<b><u>225 MW CCPP</u></b>						
9	E & IC	GRFEI225, GRLEI225	33.050	113.400	146.450	7
10	Mechanical	GRFMM225, GRLMM225	55.000	36.300	91.300	8
11	Operation	GRLOP225		1.000	1.000	9
<b>Sub-total</b>			<b>88.050</b>	<b>150.700</b>	<b>238.750</b>	
<b><u>Administration</u></b>						
12	Corporate Office	GRLCO		1.100	1.100	10
13	Company Affairs	GRLCA		4.900	4.900	11
14	Procurement	GRLPR		0.300	0.300	12
15	HRM	GRLHRM		7.200	7.200	13
16	Security & Discipline	GRLSD		3.700	3.700	14
17	Medical	GRLMC		0.500	0.500	15
18	Finance, Accounts & Audit	GRLFA		1.600	1.600	16
19	HRD	GRLHRD		0.700	0.700	17
20	School	GRLSC		6.175	6.175	18
21	MIS & ICT	GRLMIS		28.200	28.200	19
22	Health, Safety & Environment	GRLHSE		17.400	17.400	20
23	Planning and Development	GRLPD		0.600	0.600	21
<b>Sub-total</b>			-	<b>72.375</b>	<b>72.375</b>	

*Handwritten signature*  
03/07/24

Manager (Procurement)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3440

*Handwritten signature*  
6.07.24

স্বাক্ষরিত হয়েছে  
আসফা হোসেন (মহাপরিচালক)  
আসফা হোসেন (মহাপরিচালক)  
আসফা হোসেন (মহাপরিচালক)

*Handwritten signature*  
Managing Director  
Ashuganj Power Station Company Ltd.

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
<b>450 MW CCPP (South)</b>						
24	I&C	GRFICS, GRLICS	51.000	63.500	114.500	22
25	Electrical	GRFEMS, GRLEMS	103.000	93.500	196.500	23
26	Mechanical	GRFMMS, GRLMMS	480.550	44.100	524.650	24-25
27	Operation	GRLOPS		0.975	0.975	26
28	Chemical (South & North)	GRFCHS, GRLCHS	42.000	16.450	58.450	27
29	Store (South & North)				-	
	<b>Sub-total</b>		<b>676.550</b>	<b>218.525</b>	<b>895.075</b>	
<b>450 MW CCPP (North)</b>						
30	Mechanical	GRFMMN, GRLMMN	374.800	38.700	413.500	28
31	Electrical	GRFEMN, GRLEMN	53.000	33.200	86.200	29
32	I&C	GRFICN, GRLICN	70.500	46.300	116.800	30
33	Operation	GRLOPN		2.700	2.700	31
34	Workshop (North & South)	GRLWSN		10.400	10.400	32
	<b>Sub-total</b>		<b>498.300</b>	<b>131.300</b>	<b>629.600</b>	
<b>400 MW CCPP (East)</b>						
35	Mechanical (GT & Auxiliaries)	GRFMGTE, GRLMGTE	83.000	29.800	112.800	33
36	Mechanical (ST & Auxiliaries)	GRLMSTE		82.900	82.900	34
37	Electrical	GRLEME	34.000	112.800	146.800	35
38	I&C	GRLICE		67.550	67.550	36
39	Operation	GRLOPE		2.300	2.300	37
40	Civil	GRLCVE		1.500	1.500	38
	<b>Sub-total</b>		<b>117.000</b>	<b>296.850</b>	<b>413.850</b>	
	<b>Grand Total</b>		<b>1,539.900</b>	<b>1,073.170</b>	<b>2,613.070</b>	

  
 03/07/2024  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 6.07.2024  
 MOHD. ABDUL MAZID  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 03/07/2024  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Proposed Annual Procurement Plan 2024-2025 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

### Civil

GRLCV-001	Supply of Plumbing Materials	Lot	1	OTM	Authorised Officer	APSC Own	1.500	Planned Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	75 days
GRLCV-002	Supply of Gas Burner & Accessories	Lot	1	RFQ	Authorised Officer	APSC Own	0.500	Planned Days		02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	45 days
GRLCV-003	Supply of Brick, Cement, Sand, MS Rod, Stone chips	Lot	1	RFQ	Authorised Officer	APSC Own	1.000	Planned Days		30-Aug-24	20-Sep-24	05-Oct-24	12-Oct-24	19-Oct-24	09-Nov-24	10 weeks	180 days
GRLCV-004	Supply of Glass, Putty & Carpentry Accessories	Lot	1	RFQ	Authorised Officer	APSC Own	0.200	Planned Days		07-Aug-24	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	180 days
GRLCV-005	Supply of Insecticides & equipment for Mosquito control	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.600	Planned Days		07-Oct-24	28-Oct-24	12-Nov-24	19-Nov-24	26-Nov-24	17-Dec-24	10 weeks	60 days
GRLCV-006	Supply of Plantation /Gardening & related items	Lot	1	RFQ	Authorised Officer	APSC Own	0.400	Planned Days		11-Oct-24	01-Nov-24	16-Nov-24	23-Nov-24	30-Nov-24	21-Dec-24	10 weeks	120 days
GRLCV-007	Cleaning Material for all Mosque, Police, Ansar, Army camp & Resthouse	Lot	1	RFQ	Authorised Officer	APSC Own	0.300	Planned Days		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
GRLCV-008	Supply door shutter, chowkat & accessories	Lot	1	OTM	Authorised Officer	APSC Own	1.500	Planned Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-009	Supply of Paint and related materials	Lot	1	OTM	Authorised Officer	APSC Own	1.500	Planned Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-010	AKASH DTH yearly recharge for resthouse	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.070	Planned Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-011	Supply of Tools & Materials for Mason, Plumber, Carpenter, Painter & Cleaner	Lot	1	RFQ	Authorised Officer	APSC Own	0.500	Planned Days		14-Mar-25	04-Apr-25	19-Apr-25	26-Apr-25	03-May-25	24-May-25	10 weeks	180 days
GRLCV-012	Supply of Sanitary Materials	Lot	1	OTM	Authorised Officer	APSC Own	2.000	Planned Days		14-Mar-25	04-Apr-25	19-Apr-25	26-Apr-25	03-May-25	24-May-25	10 weeks	180 days
GRLCV-013	Purchase of CI Sheet for different shade maintenance work	Lot	1	RFQ	Authorised Officer	APSC Own	0.200	Planned Days		01-May-25	22-May-25	06-Jun-25	13-Jun-25	20-Jun-25	11-Jul-25	10 weeks	120 days
GRLCV-014	Purchase of G.I & PVC Pipe for maintenace work	Lot	1	RFQ	Authorised Officer	APSC Own	0.400	Planned Days		01-Mar-25	22-Mar-25	06-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	120 days

Sub-Total = 10.670

03.07.2024  
Md. Harunur Rashid  
Executive Engineer (Civil)  
Civil Maintenance Division  
Ashuganj Power Station Co. Ltd  
Ashuganj, Brahmanbaria

3/7/2024  
Noor Mohammad  
Superintending Engineer  
(Electrical Maintenance)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

04/07/2024  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

6.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Sub-Station**


GRFSS-001	33kV Circuit Breaker	Lot	1	OTM	Authorised Officer	APSCl Own	10.000	Planned Days Actual Days		25-Sep-24	09-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	60 days
GRFSS-002	230kV Current Transformer	Lot	1	OTM	Authorised Officer	APSCl Own	10.000	Planned Days Actual Days		25-Oct-25	09-Dec-25	30-Dec-25	13-Jan-26	20-Jan-26	17-Feb-26	16 weeks	60 days
GRFSS-003	33kV Disconnecting Switch	Lot	1	OTM	Authorised Officer	APSCl Own	5.000	Planned Days Actual Days		25-Sep-24	09-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	60 days
GRFSS-004	230kv potential Transformer	Lot	1	OTM	Authorised Officer	APSCl Own	10.000	Planned Days Actual Days		15-Oct-24	29-Nov-24	20-Dec-24	03-Jan-25	10-Jan-25	07-Feb-25	16 weeks	60 days

Sub-Total = 35.000


GRLSS-001	Security & Street Light	Lot	1	OTM	Authorised Officer	APSCl Own	2.500	Planned Days Actual Days		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10 weeks	60 days
GRLSS-002	Electrical Goods, Tools & Consumables	Lot	1	OTM	Authorised Officer	APSCl Own	5.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-003	LED Tube Light (2 & 4 feet)	Lot	1	DPM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days		05-Oct-24	26-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	15-Dec-24	10 weeks	60 days
GRLSS-004	Ceiling Fan	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	60 days
GRLSS-005	Clamp & Connectors (230kv, 132kv & 33kv)	Lot	1	DPM (c)	Authorised Officer	APSCl Own	0.700	Planned Days Actual Days		25-Nov-24	16-Dec-24	31-Dec-24	07-Jan-25	14-Jan-25	04-Feb-25	10 weeks	60 days
GRLSS-006	SF-6 Gas	Lot	1	DPM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days		25-Sep-24	16-Oct-24	31-Oct-24	07-Nov-24	14-Nov-24	05-Dec-24	10 weeks	60 days
GRLSS-007	Transformer Paint	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days Actual Days		05-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	60 days
GRLSS-008	Transformer Oil	Lot	1	DPM	Authorised Officer	APSCl Own	2.500	Planned Days Actual Days		10-Sep-24	01-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	60 days
GRLSS-009	LT PVC Power & Control Cables	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-010	Protection Relay	Lot	1	OTM	Authorised Officer	APSCl Own	5.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	60 days

Sub-Total = 22.700

  
Engr. Md. Masudul Arvez  
Executive Engineer (Substation)  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria.

  
3/7/2024  
Noor Mohammad  
Superintending Engineer  
(Electrical Maintenance)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

  
6/7/2024  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria

  
6.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
02/7/2024  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

### Workshop

GRLWS-001	Purchase of Pajero Sport Qx	Nos	2	DPM	Authorised Officer	APSCL Own	30.000	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	09 Month
GRLWS-002	Purchase of Sedan Cars	Nos	2	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	09 Month
GRLWS-003	Purchase of Motor Cycle	Nos	12	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	09 Month
GRLWS-004	Diff. Types of C.S Shaft, Brass Shaft, copper Shaft, SS Shaft, MS Shaft, Teflon & Nylon Bar etc.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	06 Month
GRLWS-005	Diff. Type of MS Angle, MS Rod, MS Sheet, SS Sheet, Aluminium Sheet, Flat bar, GI sheet, U-Channel, C-channel, etc	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	06 Month
GRLWS-006	Purchase of spares, Repair & denting-painting of Vehicle	Lot	5	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days			01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	03 Month
GRLWS-007	Purchase of spares & Repair maintenance of Vehicle	Lot	24	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	04 Month
GRLWS-008	Purchase of Tire-Tube for Vehicles & Forklift	Nos	10	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	04 Month
GRLWS-009	Hand tools, cutting tools, measuring tools, power tools & Hardware Item for fitting, machining & automobile shop	Lot	2	OTM	Authorised Officer	APSCL Own	1.800	Planned Days Actual Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	03 Month
GRLWS-010	Fork Lift 1.5 Ton	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	01 Year
GRLWS-011	Purchase of consumable spares parts for Mobile Crane	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10 weeks	06 Month
GRLWS-012	Hydraulic Press and Rubber Molding Machine	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	01 Year
GRLWS-013	Hydraulic Oil For Mobile Crane, forklift and truck mounted crane.	Lot	2	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days			15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	01 Year
GRLWS-014	Buggy Carrier and Tractor with trolley for Security Division, Sub Station and Civil Division.	Lot	2	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days			15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	01 Year
GRLWS-015	Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	01 Year

Sub-Total = 69.200

03/07/24

Engr. Md. Anikuzzaman  
Executive Engineer (Workshop Division)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402.

Md. Golam Mousa  
03/07/24  
Superintending Engineer (Mech. Maint)  
Ashuganj Power Station Company, Ltd.  
Ashuganj, Brahmanbaria-3402

Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

6.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Operation (Network Control)**


GRLOP-001	Bathroom & Floor cleaning materials	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	45 days
GRLOP-002	House keeping dress & Raincoat	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	45 days
GRLOP-003	Grass Cutting Machine, leaf cutting machine, Trolley and spares	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	45 days

Sub-Total = 0.700

  
 03.07.2024  
**Md. Alamgir Kabir**  
 Executive Engineer (Operation)  
 Ashuganj 400MW CCPP (East)  
 Ashuganj Power Station Co.Ltd.  
 Ashuganj, Brahmanbaria.

  
 03.07.2024  
**Mohammad Mizanur Rahman**  
 Chief Engineer (O & M)  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria

  
 03.07.2024  
**Mohammad Mizanur Rahman**  
 Superintending Engineer (Operation)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 06.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 07.07.2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**50 MW GEPP**

GRF50-001	Purchase of turbocharger spare from ABB	Lot	1	DPM	Authorised Officer	APSCLOwn	15.000	Planned Days Actual Days		25-Sep-24	09-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16	weeks
GRF50-002	Purchase of spark plug (D518) from Clarke Energy UK	Lot	1	DPM	Authorised Officer	APSCLOwn	15.000	Planned Days Actual Days		05-Sep-24	20-Oct-24	10-Nov-24	24-Nov-24	01-Dec-24	29-Dec-24	16	weeks
GRF50-003	Purchase of engine spare from Clarke Energy UK	Lot	1	DPM	Authorised Officer	APSCLOwn	35.000	Planned Days Actual Days		10-Sep-24	25-Oct-24	15-Nov-24	29-Nov-24	06-Dec-24	03-Jan-25	16	weeks
GRF50-004	Purchase of 30K spare (E2 and 15) from Clarke Energy UK	Lot	1	DPM	Authorised Officer	APSCLOwn	50.000	Planned Days Actual Days		15-Sep-25	30-Oct-25	20-Nov-25	04-Dec-25	11-Dec-25	08-Jan-26	16	weeks
GRF50-005	Purchase of Reich Arcusaflex coupling	Lot	1	DPM	Authorised Officer	APSCLOwn	10.000	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16	weeks

Sub-Total = 125,000

GRL50-001	Purchase of Castrol Duratec LD lube oil (1)	Lot	1	DPM	Authorised Officer	APSCLOwn	30.000	Planned Days Actual Days		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10	weeks
GRL50-002	Purchase of Castrol Duratec LD lube oil (2)	Lot	1	DPM	Authorised Officer	APSCLOwn	30.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10	weeks
GRL50-003	Purchase of engine spare from Clarke Energy BD	Lot	3	DPM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		05-Oct-24	26-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	15-Dec-24	10	weeks
GRL50-004	Purchase of FAG bearing for generator	Lot	1	OTM	Authorised Officer	APSCLOwn	1.100	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10	weeks
GRL50-005	Purchase of FAG bearing for different equipment (Radiator fan, ventilation fan, JW pump etc.)	Lot	1	DPM	Authorised Officer	APSCLOwn	0.400	Planned Days Actual Days		25-Nov-24	16-Dec-24	31-Dec-24	07-Jan-25	14-Jan-25	04-Feb-25	10	weeks
GRL50-006	Purchase of Kluberplex BEM 41-141 grease	Lot	1	DPM	Authorised Officer	APSCLOwn	0.300	Planned Days Actual Days		25-Sep-24	16-Oct-24	31-Oct-24	07-Nov-24	14-Nov-24	05-Dec-24	10	weeks
GRL50-007	Purchase of Lucas Giga N200 battery from Rahimafrooz	Lot	1	DPM	Authorised Officer	APSCLOwn	0.300	Planned Days Actual Days		05-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10	weeks
GRL50-008	Purchase of intake air filter	Lot	1	OTM	Authorised Officer	APSCLOwn	4.000	Planned Days Actual Days		10-Sep-24	01-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10	weeks
GRL50-009	Purchase of compensator/ metal bellow (PN 315157, 259546, 122063 etc)	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		15-Sep-25	06-Oct-25	21-Oct-25	28-Oct-25	04-Nov-25	25-Nov-25	10	weeks
GRL50-010	Purchase of gasket (460071, 240531, 112197 etc)	Lot	1	OTM	Authorised Officer	APSCLOwn	0.500	Planned Days Actual Days		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10	weeks
GRL50-011	Purchase of Mechanical tools consumables	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10	weeks
GRL50-012	Purchase of Electrical tools consumables	Lot	1	OTM	Authorised Officer	APSCLOwn	0.500	Planned Days Actual Days		05-Oct-24	26-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	15-Dec-24	10	weeks
GRL50-013	Purchase of chemical (Mckenic M97, Carburetor cleaner)	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10	weeks
GRL50-014	Purchase of cylinder head	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days Actual Days		25-Nov-24	16-Dec-24	31-Dec-24	07-Jan-25	14-Jan-25	04-Feb-25	10	weeks
GRL50-015	Purchase of expansion vessel	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days Actual Days		25-Sep-24	16-Oct-24	31-Oct-24	07-Nov-24	14-Nov-24	05-Dec-24	10	weeks
GRL50-016	Purchase of engine spares (ERS spark plug, PCGV etc)	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days Actual Days		05-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10	weeks
GRL50-017	NLDC SCADA Integration	Lot	1	OTM	Authorised Officer	APSCLOwn	4.000	Planned Days Actual Days		10-Sep-24	01-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10	weeks
GRL50-018	Purchase of PLC components (Siemens S7-300, B&R X2X, Wago 750 series)	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days Actual Days		15-Sep-25	06-Oct-25	21-Oct-25	28-Oct-25	04-Nov-25	25-Nov-25	10	weeks
GRL50-019	Purchase of furniture	Lot	1	RFO	Authorised Officer	APSCLOwn	0.500	Planned Days Actual Days		14-Jul-24	04-Aug-24	19-Aug-24	26-Aug-24	02-Sep-24	23-Sep-24	10	weeks

Sub-Total = 89,900

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008.


8/3/2024  
 KANTI SAHA  
 MANAGER (XEN)  
 APSCLOwn  
 Mohammad Mizanur Rahman  
 Superintendent Engineer (Operation)  
 Ashuganj Power Station Company Ltd.


Chief Engineer (O & M)  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>Chemical</b>																	
GRLCH-001	Aluminium sulphate	Ton	40	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		07-Aug-24	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	30 days
GRLCH-002	Hydrochloric Acid	Ton	100	OTM	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days		08-Jul-24	29-Jul-24	13-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	10 weeks	15 months
GRLCH-003	Sodium Hydroxide	Ton	100	OTM	Authorised Officer	APSCL Own	4.200	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	15 months
GRLCH-004	Tri-Sodium phosphate	Ton	3	OTM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		07-Feb-25	28-Feb-25	15-Mar-25	22-Mar-25	29-Mar-25	19-Apr-25	10 weeks	30 days
GRLCH-005	Ammonium Hydroxide	Ton	5	OTM	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		20-Sep-24	11-Oct-24	26-Oct-24	02-Nov-24	09-Nov-24	30-Nov-24	10 weeks	30 days
GRLCH-006	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		07-Aug-24	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	30 Days
GRLCH-007	Analytical Grade Chemicals & other accessories	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		20-Feb-25	13-Mar-25	28-Mar-25	04-Apr-25	11-Apr-25	02-May-25	10 weeks	30 days
GRLCH-008	Poly-electrolyte	Ton	0.5	OTM	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days		07-Feb-25	28-Feb-25	15-Mar-25	22-Mar-25	29-Mar-25	19-Apr-25	10 weeks	30 days
GRLCH-009	Poly Aluminium Chloride	Ton	7	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		20-Apr-25	11-May-25	26-May-25	02-Jun-25	09-Jun-25	30-Jun-25	10 weeks	30 days
							Sub-Total =	10.250									

  
 03.07.24  
**Mohammad Asraful Islam**  
 Manager (Chemical)  
 APSCL, Brahmanbaria

  
 03.07.2024  
**Mohammad Mizanur Rahman**  
 Superintending Engineer (Operation)  
 Ashuganj Power Station Company Ltd.

  
**Chief Engineer (O & M)**  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria

  
 6.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 07/7/2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**E & IC, 225 MW CCPP**

GRFEI 225-001	Different spare for GT and ST (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	11.200	Planned Days Actual Days		21-Dec-24	11-Jan-25	26-Jan-25	02-Feb-25	09-Feb-25	02-Mar-25	10 weeks	150 days
GRFEI 225-002	Pneumatic actuator for Water Treatment Plant	Lot	1	DPM	Authorised Officer	APSCL Own	0.850	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	150 days
GRFEI 225-003	Relay of STG Protection Panel	Lot	1	DPM	Authorised Officer	APSCL Own	21.000	Planned Days Actual Days		01-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	150 days
<b>Sub-Total =</b>							<b>33.050</b>										
GRLEI 225-001	I&C Spare for CW,CCW & CEP pumps	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		12-Sep-24	03-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	22-Nov-24	10 weeks	150 days
GRLEI 225-002	I&C Spare for Jockey pump,ACW & BFP	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		12-Sep-24	03-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	22-Nov-24	10 weeks	150 days
GRLEI 225-003	Different types of transmitters	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	150 days
GRLEI 225-004	Supply, Installation, testing, commissioning of Nox Analyzer of Continuous Emission Monitoring System	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		20-Sep-24	11-Oct-24	26-Oct-24	02-Nov-24	09-Nov-24	30-Nov-24	10 weeks	150 days
GRLEI 225-005	Different pH, dissolved O2 and conductivity sensor	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		20-Feb-25	13-Mar-25	28-Mar-25	04-Apr-25	11-Apr-25	02-May-25	10 weeks	150 days
GRLEI 225-006	Spare parts of Fire detection system	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	150 days
GRLEI 225-007	Different I&C spares of GT	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		15-Dec-24	05-Jan-25	20-Jan-25	27-Jan-25	03-Feb-25	24-Feb-25	10 weeks	150 days
GRLEI 225-008	Different I&C spares of ST and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		15-Dec-24	05-Jan-25	20-Jan-25	27-Jan-25	03-Feb-25	24-Feb-25	10 weeks	150 days
GRLEI 225-009	Spare parts of CCTV system	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Nov-24	06-Dec-24	21-Dec-24	28-Dec-24	04-Jan-25	25-Jan-25	10 weeks	150 days
GRLEI 225-010	Different types of pneumatic actuators	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	150 days
GRLEI 225-011	Spare parts of SFC & SEE	Lot	1	OTM	Authorised Officer	APSCL Own	32.000	Planned Days Actual Days		30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	150 days
GRLEI 225-012	STG Excitation System spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	21.100	Planned Days Actual Days		11-Nov-24	02-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	21-Jan-25	10 weeks	150 days
GRLEI 225-013	Different Electrical & I&C spare for GT and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		08-Jul-24	29-Jul-24	13-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	10 weeks	150 days
GRLEI 225-014	Different electrical equipment of GT, ST and BOP System	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		11-Jul-24	01-Aug-24	16-Aug-24	23-Aug-24	30-Aug-24	20-Sep-24	10 weeks	150 days
GRLEI 225-015	Lighting material of indoor & security lighting	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	150 days
GRLEI 225-016	Spare parts of line and neutral terminal of GTG and STG	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	150 days
GRLEI 225-017	Spare parts of GT Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	150 days
GRLEI 225-018	Spare parts of ST Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	150 days
GRLEI 225-019	Transformer Protection relay of GTG, STG and Unit Auxiliary Transformer	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	150 days
GRLEI 225-020	Lightning arrester and other auxiliary electrical equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		05-Jul-24	26-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	14-Sep-24	10 weeks	150 days

Sub-Total = 113.400

*13.07.24*  
Engr. Kazi Abdul Kalam  
Executive Engineer  
E&IC division, 225 MW CCPP  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*03.07.2024*  
Mohammed Shanayz  
Superintending Engineer (O&M)  
225 MW CCPP (Add. 2nd)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

*04/07/24*  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*06.07.2024*  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402


*07/07/24*  
Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.  
Page 7 of 38

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause 12.1.1.1 of the Bidding Documents.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Mechanical, 225 MW CCPP**

GRFMM 225-001	Spare Parts of Diverter Damper	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Jul-24	08-Sep-24	29-Sep-24	13-Oct-24	20-Oct-24	17-Nov-24	16 weeks	180 days
GRFMM 225-002	Spare Parts of Steam Turbine Auxiliary Systems (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		15-Dec-24	29-Jan-25	19-Feb-25	05-Mar-25	12-Mar-25	09-Apr-25	16 weeks	180 days
<b>Sub-Total =</b>							<b>55.000</b>										
GRLMM 225-001	Tools and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		04-Feb-25	25-Feb-25	12-Mar-25	19-Mar-25	26-Mar-25	16-Apr-25	10 weeks	180 days
GRLMM 225-002	Oil Mist Separator filters (GT & ST)	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		30-Oct-24	14-Dec-24	04-Jan-25	18-Jan-25	25-Jan-25	22-Feb-25	16 weeks	180 days
GRLMM 225-003	GT & ST Enclosure Supply Air Fan Filter	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		08-Dec-24	29-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	17-Feb-25	10 weeks	180 days
GRLMM 225-004	CCW Heat Exchanger Gasket (Hisaka)	Lot	1	OTM	Authorised Officer	APSCL Own	9.000	Planned Days Actual Days		10-Sep-24	25-Oct-24	15-Nov-24	29-Nov-24	06-Dec-24	03-Jan-25	16 weeks	180 days
GRLMM 225-005	Spare parts of Instrument Air Compressors	Lot	1	OTM	Authorised Officer	APSCL Own	12.000	Planned Days Actual Days		01-Aug-24	15-Sep-24	06-Oct-24	20-Oct-24	27-Oct-24	24-Nov-24	16 weeks	180 days
GRLMM 225-006	Lube Oil Filters (GT & ST)	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		10-Aug-24	24-Sep-24	15-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	16 weeks	180 days
GRLMM 225-007	Diesel	Lot	1	DPM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		15-Nov-24	30-Dec-24	20-Jan-25	03-Feb-25	10-Feb-25	10-Mar-25	16 weeks	180 days
GRLMM 225-008	Spare parts of Sump Pumps	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		20-Aug-24	04-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	16 weeks	180 days
GRLMM 225-009	Spare parts of ST Control Oil System	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		20-Nov-24	04-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
<b>Sub-Total =</b>							<b>36.300</b>										

  
03.07.24  
Engr. Md. Ashiqur Rahman  
Executive Engineer (Mechanical)  
225 MW CCPP  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

  
03.07.24  
Mohammed Shanayz  
Superintending Engineer (O&M)  
225 MW CCPP (Add. Ch.)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria

607.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402


  
07/7/2024  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Operation, 225 MW CCPP**

GRLOP 225-001	Furniture (Operation, MMD, E&IC)	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days		05-Jan-24	26-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	16-Mar-24	10 weeks	
								Actual Days									

Sub-Total = 1.000

  
 03.07.24  
**Engr. Md. Julhash Uddin**  
 Executive Engineer (Operation)  
 225 MW CCPP  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 03.07.2024  
**Mohammed Shanayz**  
 Superintending Engineer (O&M)  
 225 MW CCPP (Add. Ch.)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 Chief Engineer (O & M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 6.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 02/07/24  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Corporate Office**

GRLCO-001	Furniture	Lot	3	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLCO-002	Office equipment	Lot	3	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days

Sub-Total = 1.100

  
 07-07-24  
 Mohammad Abul Mansur, FCS, FCMA  
 Company Secretary  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 07/7/24  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Company Affairs**

GRLCA 001	Furniture	Lot	3	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLCA 002	Office equipment	Lot	3	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	60 days
GRLCA 003	Consultant Fees	Lot	6	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		10-Aug-24	31-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	20-Oct-24	10 weeks	60 days
GRLCA 004	AGM Expenses	Lot	5	RFQ/DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Sep-24	01-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	60 days

Sub-Total = 4.900

  
07.07.24  
Mohammad Abul Mansur, FCS, FCMA  
Company Secretary  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

  
07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Procurement**

GRLPR-001	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		23-Dec-24	13-Jan-25	28-Jan-25	04-Feb-25	11-Feb-25	04-Mar-25	10 weeks	60 days
GRLPR-002	Spare Parts of Photocopier Machine and related service	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		11-Aug-24	01-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	21-Oct-24	10 weeks	60 days

Sub-Total = 0.300


*[Signature]*  
03/07/2024  
Manager (Procurement)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]* 6/07/2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]* 07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>HRM</b>																	
GRLHRM-001	Stationery	Lot	1	OTM	Authorised officer	APSCLOwn	1.000	Planned Days Actual Days		11-Aug-24	01-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	21-Oct-24	10 weeks	60 days
GRLHRM-002	Furniture	Lot	1	RFQ	Authorised officer	APSCLOwn	0.200	Planned Days Actual Days		28-Sep-24	19-Oct-24	03-Nov-24	10-Nov-24	17-Nov-24	08-Dec-24	10 weeks	60 days
GRLHRM-003	Printing	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.250	Planned Days Actual Days		25-Jul-24	15-Aug-24	30-Aug-24	06-Sep-24	13-Sep-24	04-Oct-24	10 weeks	60 days
GRLHRM-004	Photocopy Machine Tonner for APSCLOwn	Lot	1	OTM	Authorised officer	APSCLOwn	2.000	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-005	Good for Celebration of International Mother language day (21st February)	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.150	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-006	Good for Celebration of 7th March	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.200	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-007	Good for Celebration of National Children's Day and birth anniversary of Bangabandhu	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-008	Good for Celebration of Independence Day.	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.100	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-009	Good for National Mourning Day	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-010	Good for Celebration of Sheikh Rassel dibos	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.300	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-011	Good for Victory day Celebration	Lot	1	DPM (C)	Authorised officer	APSCLOwn	0.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
GRLHRM-012	Good for Annual sports program	Lot	1	DPM (C)	Authorised officer	APSCLOwn	1.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
<b>Sub-Total =</b>							<b>7.200</b>										

S.M.   
03.07.2024  
ব্যবস্থাপক (এইচআরএম)  
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

  
07/07/24  
Nandan Chandra Dey  
Executive Director (Finance)  
Ashuganj Power Station Company Ltd

  
07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

### Security & Discipline

GRLSD-001	Refilling Extinguisher	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	60 days
GRLSD-002	Foam/CO <sub>2</sub> Fire extinguisher	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	60 days
GRLSD-003	Leveries accessories and rain coat for security employes	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLSD-004	Furniture/Duty Chair for Security division	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLSD-005	High speed Diesel for diesel fire pump	Lot	1	DPM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	60 days
GRLSD-006	Security/fire equipment (Metal detector, Archway gate, search mirror machine etc.)	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	60 days

Sub-Total = 3.700

*Ashuganj*  
8.3.7.2024  
উপ ব্যবস্থাপক (নিরাপত্তা)  
আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


*A*  
6.07.2024  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3462.


*Ashuganj*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

<b>Medical</b>																		
GRLMC-001	Medicine & Medical Equipment (First Phase)	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.150	Planned Days			1-Sep-24	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMC-002	Medicine & Medical Equipment (Second Phase)	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.150	Planned Days			1-Feb-25	22-Feb-25	9-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	60 days
GRLMC-003	Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days			15-Jul-24	5-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	24-Sep-24	10 weeks	60 days
							Sub-Total =	0.500										

  
 03/07/2024  
**Dr. Jannatul Ferdous**  
 MBBS, MCPS (Skin & VD)  
 Senior Medical Officer  
 (Current Charge)  
 Ashuganj Power Station Company Limited  
 Ashuganj, Brahmanbaria.

  
 6.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.


  
 07/07/2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Finance, Accounts & Audit**

GRLFA-001	Furniture for Ashuganj Office	Lot	1	RFQ	Authorised Officer	APSC Own	0.900	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLFA-002	Furniture for Dhaka Office	Lot	1	RFQ	Authorised Officer	APSC Own	0.200	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLFA-003	Office Equipment for Ashuganj Office	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	60 days
							<b>Sub-Total =</b>	<b>1.600</b>									

  
**Sushanta Pandit**  
 Manager (Finance)  
 Ashuganj Power Station Co. Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
**RATAN KUMAR PAUL**  
 DGM (F & A)  
 APSC, ASHUGANJ,  
 BRAHMANBARIA-3402

  
**Nandan Chandra Dey**  
 Executive Director (Finance)  
 Ashuganj Power Station Company Ltd

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**HRD**

GRLHRD-001	Training Materials, Stationary items & Office Equipments	Lot	1	OTM	Authorised Officer	APSCl. Own	0.700	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	60 days
------------	--	-----	---	-----	--------------------	------------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	---------

Sub-Total = 0.700

*Jul*  
03.07.24  
**Engr. Md. Julhash Uddin**  
Manager (HRD) (Addl. Charge)  
Power Plant Training Centre (PPTC)  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria-3402.

*3*  
07/07/24

**Nandan Chandra Dey**  
Executive Director (Finance)  
Ashuganj Power Station Company Ltd.

*07/07/24*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
<b>School</b>																		
GRLSC-001	High-Low Benches (wooden) for class room	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			13-Jul-24	03-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	22-Sep-24	10 weeks	90 days
GRLSC-002	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			19-Jul-24	09-Aug-24	24-Aug-24	31-Aug-24	07-Sep-24	28-Sep-24	10 weeks	60 days
GRLSC-003	Interactive smart board for computer lab	Pc	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days			22-Jul-24	12-Aug-24	27-Aug-24	03-Sep-24	10-Sep-24	01-Oct-24	10 weeks	60 days
GRLSC-004	Biometric Attendance Device with accessories for students	Set	6	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days			31-Jul-24	21-Aug-24	05-Sep-24	12-Sep-24	19-Sep-24	10-Oct-24	10 weeks	60 days
GRLSC-005	Lecture Desk/Dias for classroom	Pc	10	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days			02-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	60 days
GRLSC-006	Sound System for classroom	Pc	10	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days			26-Jul-24	16-Aug-24	31-Aug-24	07-Sep-24	14-Sep-24	05-Oct-24	10 weeks	60 days
GRLSC-007	Computer Table & Chair for Computer Lab	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	60 days
GRLSC-008	Multimedia projector for classroom new curriculum demand	Set	10	RFQ	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days			21-Jul-24	11-Aug-24	26-Aug-24	02-Sep-24	09-Sep-24	30-Sep-24	10 weeks	60 days
GRLSC-009	Science equipment, apparatus, chemical etc. for science lab of vocational education	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days			28-Jul-24	18-Aug-24	02-Sep-24	09-Sep-24	16-Sep-24	07-Oct-24	10 weeks	60 days
GRLSC-010	Library books, teaching aids & others educational materials for vocational education	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	60 days
GRLSC-011	Furniture for library, lab/shop, classrooms etc. for vocational education	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	60 days
GRLSC-012	Multimedia projector & miscellaneous device for vocational education	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days			22-Jul-24	12-Aug-24	27-Aug-24	03-Sep-24	10-Sep-24	01-Oct-24	10 weeks	60 days
GRLSC-013	Safe drinking water filter with accessories for students of vocational education	Set	2	RFQ	Authorised Officer	APSCL Own	0.175	Planned Days Actual Days			15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	60 days

Sub-Total = 6.175

06/09/2028  
Md Kamruzzaman Bhuiyan  
Project Director (Chief Engineer)  
Land Acquisition and Development & Protection  
for Panambhal 1220 MW STPP Project, APSCL.

06/09/2028  
মোঃ ইরাকব হুওরা  
প্রধান শিক্ষক  
আশুগঞ্জ তাপ বিদ্যুৎ কেন্দ্র উচ্চ বিদ্যালয়  
প্রশিক্ষণসিএল, আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

07/07/2024  
6.07.2024  
Executive Director (P & D)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

### MIS & ICT

GRLMIS-001	Computer, printer, scanner for APSCl - 1st Lot	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		02-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	90 days
GRLMIS-002	Computer, printer, scanner for APSCl - 2nd Lot	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	90 days
GRLMIS-003	High end Server with accessories	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMIS-004	Network (LAN) & Computer accessories for LAN and Computer Maintenance.	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	60 days
GRLMIS-005	Printer ink/toner/ribbon for printer (First Lot)	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLMIS-006	Printer ink/toner/ribbon for printer (Second Lot)	Lot	1	OTM	Authorised Officer	APSCl Own	4.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	60 days
GRLMIS-007	Furniture	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days Actual Days		20-Dec-24	10-Jan-25	25-Jan-25	01-Feb-25	08-Feb-25	01-Mar-25	10 weeks	45 days
GRLMIS-008	Conferencing System / Projector / Sound System / PA System/ Display Unit System	Lot	1	OTM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days		10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	60 days
GRLMIS-009	Biometric Access control & Reader Device (Fingerprint/Face Detection)	Lot	1	OTM	Authorised Officer	APSCl Own	0.500	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	60 days
GRLMIS-010	Computers for Computer Lab for School (Desktop & Laptop) (First Lot)	Lot	1	OTM	Authorised Officer	APSCl Own	1.200	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLMIS-011	Computers for School Computer Lab (Desktop & Laptop) (Second Lot)	Lot	1	OTM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days		20-Jan-25	10-Feb-25	25-Feb-25	04-Mar-25	11-Mar-25	01-Apr-25	10 weeks	60 days
GRLMIS-012	Next Generation Firewall Solution Purchase	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMIS-013	Firewall license renewal	Lot	1	OTM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMIS-014	Antivirus User License Purchase for APSCl	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	60 days
GRLMIS-015	Microsoft Office Application Subscription license purchase for 1 year	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Mar-25	22-Mar-25	06-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	60 days
GRLMIS-016	Microsoft Office Application Perpetual license purchase	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	60 days

Sub-Total = 28.200

*Muhammad Amanat Mowla*  
 03.07.24  
 (Muhammad Amanat Mowla)  
 Manager (MIS & ICT)  
 Ashuganj Power Station Co. Ltd.

*Sayed Akram Ullah*  
 07/07/2024  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

### Health, Safety & Environment

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Planned Days	10-Mar-25	31-Mar-25	15-Apr-25	22-Apr-25	29-Apr-25	20-May-25	10 weeks	90 days
								Actual Days								
GRLHSE-001	Different types of Safety Materials (Belt, Goggles, Harness, Welding shield, Gas Masks, Boiler suit, Apron, Helmet, Ear plug, Dust musk, Ear muff etc.)	Lot	1	OTM	Authorised Officer	APSCL Own	6.000									
GRLHSE-002	Safety shoe	Lot	1	OTM	Authorised Officer	APSCL Own	6.900		10-Feb-25	03-Mar-25	18-Mar-25	25-Mar-25	01-Apr-25	22-Apr-25	10 weeks	90 days
GRLHSE-003	Water Dispenser Accessories and Servicing	Lot	2	OTM	Authorised Officer	APSCL Own	3.800		05-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	365 days
GRLHSE-004	Display Layout & signage	Lot	1	DPM	Authorised Officer	APSCL Own	0.350		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	90 days
GRLHSE-005	Calibration of different Environmental monitoring device	Lot	1	DPM	Authorised Officer	APSCL Own	0.350		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	90 days

Sub-Total = 17.400

*MR*  
03/07/2024

Md. Atiqur Rahman  
Manager (Health, Safety & Environment)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria

*Sayed Akram Ullah*  
02/07/2024  
Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008




Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**I&C, 450 MW CCPP (South)**

GRFICS-001	Spare Parts for LP Bypass System	Lot	1	DPM	Authorized Officer	APSCL Own	8.000	Planned Days Actual Days		15-Jul-24	29-Aug-24	19-Sep-24	03-Oct-24	10-Oct-24	07-Nov-24	16 weeks	210 days
GRFICS-002	Router for remote monitoring by Siemens	Lot	1	DPM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		15-Aug-24	29-Sep-24	20-Oct-24	03-Nov-24	10-Nov-24	08-Dec-24	16 weeks	210 days
GRFICS-003	Spare Parts for ST for upcoming medium inspection	Lot	1	DPM	Authorized Officer	APSCL Own	39.000	Planned Days Actual Days		05-Jul-24	19-Aug-24	09-Sep-24	23-Sep-24	30-Sep-24	28-Oct-24	16 weeks	210 days
<b>Sub-Total =</b>							<b>51.000</b>										
GRLICS-001	Spare Parts for Fire Fighting System	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		20-Sep-24	11-Oct-24	26-Oct-24	02-Nov-24	09-Nov-24	30-Nov-24	10 weeks	120 days
GRLICS-002	Spare Parts for Communication Systems of South Plant	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		02-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	120 days
GRLICS-003	Different Type of I&C Spares for BOP Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		20-Nov-24	11-Dec-24	26-Dec-24	02-Jan-25	09-Jan-25	30-Jan-25	10 weeks	120 days
GRLICS-004	Different Types of I&C Spares for HRSG Area	Lot	1	OTM	Authorized Officer	APSCL Own	10.000	Planned Days Actual Days		10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	90 days
GRLICS-005	Spare Parts for GT Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	120 days
GRLICS-006	Spare Parts for ST Area	Lot	1	OTM	Authorized Officer	APSCL Own	8.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	120 days
GRLICS-007	Spare Parts for Water Treatment Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	120 days
GRLICS-008	Spare Parts for Reverse Osmosis Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10 weeks	90 days
GRLICS-009	Spare Parts for SWAS System Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		04-Dec-24	25-Dec-24	09-Jan-25	16-Jan-25	23-Jan-25	13-Feb-25	10 weeks	120 days
GRLICS-010	Spare Parts for GBC & Hydrogen Plant Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		20-Feb-25	13-Mar-25	28-Mar-25	04-Apr-25	11-Apr-25	02-May-25	10 weeks	120 days
GRLICS-011	I&C Spares for Water Intake Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		03-Jan-25	24-Jan-25	08-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRLICS-012	Spare Parts for South RMS Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		20-Nov-24	11-Dec-24	26-Dec-24	02-Jan-25	09-Jan-25	30-Jan-25	10 weeks	90 days
GRLICS-013	Different I&C Spares for GT, ST, HRSG & BOP Area	Lot	1	RFQ	Authorized Officer	APSCL Own	0.400	Planned Days Actual Days		20-Nov-24	11-Dec-24	26-Dec-24	02-Jan-25	09-Jan-25	30-Jan-25	10 weeks	120 days
GRLICS-014	Calibration Gas For Gas Chromatography	Lot	1	RFQ	Authorized Officer	APSCL Own	1.100	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	120 days
<b>Sub-Total =</b>							<b>63.500</b>										

  
03.07.2024  
**(Mir Mahmudul Hasan)**  
Executive Engineer (I&C)  
450MW CCPP (South)  
Ashuganj Power Station Co. Ltd.

  
03.07.24  
**Mohammed Shanayaz**  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

  
06.07.2024  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
07/07/24  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Electrical, 450 MW CCPP (South)**

GRFEMS-001	N2 compressor Electrical spares (PLC control card with display, solenoid valve)	Lot	1	DPM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		26-Oct-24	10-Dec-24	31-Dec-24	14-Jan-25	21-Jan-25	18-Feb-25	16 weeks	180 days
GRFEMS-002	Electrical super heater spares Controller RE72/1, RE82, RE72/2, N30u, P30u etc.	Lot	1	DPM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		27-Dec-24	10-Feb-25	03-Mar-25	17-Mar-25	24-Mar-25	21-Apr-25	16 weeks	180 days
GRFEMS-003	GT Major Inspection electrical spares	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		28-Dec-24	11-Feb-25	04-Mar-25	18-Mar-25	25-Mar-25	22-Apr-25	16 weeks	180 days
GRFEMS-004	SFC/SEE Spares: Thyristor, communication cable with port	Lot	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		29-Dec-24	12-Feb-25	05-Mar-25	19-Mar-25	26-Mar-25	23-Apr-25	16 weeks	180 days
GRFEMS-005	GIS HV spares: BUS isolator module for single phase, earth switch Q51, Q8, PT, consummables etc.	Lot	1	DPM	Authorised Officer	APSCL Own	35.000	Planned Days Actual Days		02-Dec-24	16-Jan-25	06-Feb-25	20-Feb-25	27-Feb-25	27-Mar-25	16 weeks	180 days
GRFEMS-006	Generator medium inspection spares	Lot	1	DPM	Authorised Officer	APSCL Own	30.000	Planned Days Actual Days		01-Dec-24	15-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days

Sub-Total = 103.000

GRLEMS-001	GCB spares- control, drive etc	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		27-Sep-24	18-Oct-24	02-Nov-24	09-Nov-24	16-Nov-24	07-Dec-24	10 weeks	120 days
GRLEMS-002	SFC Transformer: 3.4MVA, 7.2/2KV	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		30-Dec-24	20-Jan-25	04-Feb-25	11-Feb-25	18-Feb-25	11-Mar-25	10 weeks	120 days
GRLEMS-003	Lighting Material	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		27-Oct-24	17-Nov-24	02-Dec-24	09-Dec-24	16-Dec-24	06-Jan-25	10 weeks	120 days
GRLEMS-004	GIS fire fighting equipment	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	120 days
GRLEMS-005	UAT/GAT Spares WAGO module, voltage monitoring relay etc	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Feb-25	03-Mar-25	18-Mar-25	25-Mar-25	01-Apr-25	22-Apr-25	10 weeks	120 days
GRLEMS-006	MCB, MCCB, Magnetic contact, Relay	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	120 days
GRLEMS-007	Complete drawalbe LV switchgear	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		02-Oct-24	23-Oct-24	07-Nov-24	14-Nov-24	21-Nov-24	12-Dec-24	10 weeks	120 days
GRLEMS-008	Boom Lift Spares inclination sensor etc	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		27-Sep-24	18-Oct-24	02-Nov-24	09-Nov-24	16-Nov-24	07-Dec-24	10 weeks	120 days
GRLEMS-009	LV motors	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-010	Various electrical maintenance goods	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-011	WTP spares, acid regeneration pump motor f converter/set, polyelectrulite dosing f converter, sanitation plc etc.	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		11-Aug-24	01-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	21-Oct-24	10 weeks	120 days
GRLEMS-012	Battery -LV,WI,GIS,SIEMENS,EDG, Firefighting, Boomlift etc	Lot	1	OTM	Authorised Officer	APSCL Own	15.000	Planned Days Actual Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-013	GIS Tool kits: SF6 Gas handling machine/DILO machine, CRM kit, CB timing kit, SF6 gas analyzer	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		12-Aug-24	02-Sep-24	17-Sep-24	24-Sep-24	01-Oct-24	22-Oct-24	10 weeks	120 days
GRLEMS-014	Various Bearing	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days

Sub-Total = 93.500

*Md. Shahid Ullah*  
03/07/24  
Executive Engineer (Electrical)  
APSCCL (South)  
Ashuganj Power Station Company Ltd.

*Muhammad Rokon Mia*  
03/07/24  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*MOHD. ABDUL MAZID*  
06.07.2024  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Sayed Akram Ullah*  
02/07/24  
Managing Director  
Ashuganj Power Station Company Ltd.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (K) of PPR-2008.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Mechanical, 450 MW CCPP (South)**

GRFMMS-001	Instrument air compressor spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		26-Dec-24	09-Feb-25	02-Mar-25	16-Mar-25	23-Mar-25	20-Apr-25	16 weeks	180 days
GRFMMS-002	GT Air Intake Industrial Filter (Coalescer)	Lot	1	OTM	Authorised Officer	APSCL Own	7.500	Planned Days Actual Days		20-Jul-24	03-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	12-Nov-24	16 weeks	180 days
GRFMMS-003	GT Air Intake Industrial Filter (Pre filter)	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		20-Jul-24	03-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	12-Nov-24	16 weeks	180 days
GRFMMS-004	GT Air Intake Industrial Filter (Fine filter)	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		20-Aug-24	04-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	16 weeks	180 days
GRFMMS-005	HRSV Valves and spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	6.200	Planned Days Actual Days		15-Sep-24	30-Oct-24	20-Nov-24	04-Dec-24	11-Dec-24	08-Jan-25	16 weeks	180 days
GRFMMS-006	Steam Turbine system auxiliary spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		12-Oct-24	26-Nov-24	17-Dec-24	31-Dec-24	07-Jan-25	04-Feb-25	16 weeks	180 days
GRFMMS-007	Expansion joint for different equipment.	Lot	1	OTM	Authorised Officer	APSCL Own	11.500	Planned Days Actual Days		01-Dec-24	15-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days
GRFMMS-008	Heat exchanger spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	4.350	Planned Days Actual Days		20-Nov-24	04-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
GRFMMS-009	Finding parts for Steam turbine medium inspection.	Lot	1	DPM	Authorised Officer	APSCL Own	250.000	Planned Days Actual Days		20-Nov-24	04-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
GRFMMS-010	ST Valve Spare Parts	Lot	1	DPM	Authorised Officer	APSCL Own	15.000	Planned Days Actual Days		26-Dec-24	09-Feb-25	02-Mar-25	16-Mar-25	23-Mar-25	20-Apr-25	16 weeks	180 days
GRFMMS-011	CEDI module for RO WTP.	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		20-Nov-24	04-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
GRFMMS-012	GT spare parts for major inspection.	Lot	1	DPM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		26-Dec-24	09-Feb-25	02-Mar-25	16-Mar-25	23-Mar-25	20-Apr-25	16 weeks	180 days
GRFMMS-013	ST Medium Inspection Spare Parts from Siemens (Open-Close Spares)	Lot	1	DPM	Authorised Officer	APSCL Own	15.000	Planned Days Actual Days		29-Feb-24	14-Apr-24	05-May-24	19-May-24	26-May-24	23-Jun-24	16 weeks	180 days
GRFMMS-014	Gas turbine insulation from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		01-Apr-24	16-May-24	06-Jun-24	20-Jun-24	27-Jun-24	25-Jul-24	16 weeks	180 days
GRFMMS-015	Gas turbine spare parts for major inspection from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	32.000	Planned Days Actual Days		03-Mar-24	17-Apr-24	08-May-24	22-May-24	29-May-24	26-Jun-24	16 weeks	180 days

Sub-Total = 480.550

GRLMMS-001	Consumable materials for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	120 days
GRLMMS-002	Tools and Machinery for Mechanical Maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	120 days
GRLMMS-003	Lube oil, Hydraulic oil & Grease for Turbine, pumps and machines	Lot	2	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	120 days
GRLMMS-004	Different mechanical system spare parts.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	120 days
GRLMMS-005	HRSV and other systems insulation.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	120 days
GRLMMS-006	Bearing for different pumps and equipments	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		12-Sep-24	03-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	22-Nov-24	10 weeks	120 days
GRLMMS-007	Forklift schedule maintenance spares	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		25-Sep-24	16-Oct-24	31-Oct-24	07-Nov-24	14-Nov-24	05-Dec-24	10 weeks	120 days
GRLMMS-008	Oil purification unit spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		26-Oct-24	16-Nov-24	01-Dec-24	08-Dec-24	15-Dec-24	05-Jan-25	10 weeks	120 days
GRLMMS-009	Pipes, fittings, wooden block, plywood for maintenance work.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		06-Oct-24	27-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	16-Dec-24	10 weeks	120 days
GRLMMS-010	OCCW self cleaning strainer spare parts.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		30-Dec-24	20-Jan-25	04-Feb-25	11-Feb-25	18-Feb-25	11-Mar-25	10 weeks	120 days

*Ashraf Akram Ullah*  
 1. Confirmation of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008.  
 Ashuganj Power Station

*Md. Nurul Amin*  
 03.07.2024  
 Sub-Divisional Engineer,  
 Mechanical Maintenance Division,  
 Ashuganj 450 MW CCPP (South)

*Amal*  
 03.07.2024  
 Superintending Engineer (mech),  
 Ashuganj 450 MW CCPP (South)


*Mostafa Kamal*  
 04.07.2024  
 Chief Engineer (Current Charge)  
 450MW CCPP (North & South)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria


*MOHD. ABDUL MAZID*  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRLMMS-011	Nitrogen Generator air compressor spare parts.	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		03-Jan-25	24-Jan-25	08-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRLMMS-012	Vacuum pumps spare parts.	Lot	1	OTM	Authorized Officer	APSCL Own	3.000	Planned Days Actual Days		10-Jan-25	31-Jan-25	15-Feb-25	22-Feb-25	01-Mar-25	22-Mar-25	10 weeks	120 days
GRLMMS-013	RO WTP spare parts.	Lot	1	RFQ	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	120 days
GRLMMS-014	Paint for HRSG and air inlet area.	Lot	1	OTM	Authorized Officer	APSCL Own	0.700	Planned Days Actual Days		25-Jan-25	15-Feb-25	02-Mar-25	09-Mar-25	16-Mar-25	06-Apr-25	10 weeks	120 days
GRLMMS-015	Oil mist separator vapor exhauster spare.	Lot	1	OTM	Authorized Officer	APSCL Own	0.300	Planned Days Actual Days		02-Feb-25	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
GRLMMS-016	Fire fighting line to oil and chemical godown.	Lot	1	OTM	Authorized Officer	APSCL Own	6.000	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	120 days
GRLMMS-017	OCCW pumps spare parts.	Lot	1	OTM	Authorized Officer	APSCL Own	2.500	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	120 days
GRLMMS-018	Interconnection Fire fighting line between South and North plant.	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		25-Jan-25	15-Feb-25	02-Mar-25	09-Mar-25	16-Mar-25	06-Apr-25	10 weeks	120 days
GRLMMS-019	Fire fighting system maintenance spare.	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		02-Feb-25	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
GRLMMS-020	Spray water pump for brand screen	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	120 days


Sub-Total = 44.100

  
03.07.2024  
**Md. Nurul Amin**  
Sub Divisional Engineer  
Mechanical Maintenance Division  
Ashuganj 450 MW CCPP (South)  
Ashuganj Power Station Company Ltd.

  
03.07.24  
**Noor Md. Mostafa Kamal**  
Superintending Engineer (mech.)  
Ashuganj 450 MW CCPP (South)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria

  
04.07.2024  
**Chief Engineer (Current Charge)**  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

  
6.07.2024  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
07.07.2024  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Operation, 450 MW CCPP (South)**

GRLOPS-001	Argon	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days
GRLOPS-002	Nitrogen (N <sub>2</sub> )	Lot	1	RFQ	Authorised Officer	APSCL Own	0.050	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days
GRLOPS-003	Carbon dioxide (CO <sub>2</sub> )	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days
GRLOPS-004	Diesel	Lot	1	DPM	Authorised Officer	APSCL Own	0.125	Planned Days Actual Days		20-Nov-24	11-Dec-24	26-Dec-24	02-Jan-25	09-Jan-25	30-Jan-25	10 weeks	120 Days
GRLOPS-005	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		30-Sep-24	21-Oct-24	05-Nov-24	12-Nov-24	19-Nov-24	10-Dec-24	10 weeks	120 Days
GRLOPS-006	Cleaning Materials and Cleaning Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 Days
GRLOPS-007	Capacity Test	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 Days

Sub-Total = 0.975

M. Rahman

03.07.24

MAHMUDUR RAHMAN  
EXECUTIVE ENGINEER, OPERATION  
450MW CCPP NORTH  
ASHUGANJ POWER STATION COMPANY LIMITED

Hamel  
03.07.2024

Neor Md. Mostafa Kamal  
Superintending Engineer (mech.)  
Ashuganj 450 MW CCPP (South)  
Ashuganj Power Station Co. Ltd  
Ashuganj, Brahmanbaria-3402

04.07.2024  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

06.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

07/7/2024

Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Chemical, 450 MW CCPP (South & North)**

GRFCHS-001	Membrane element-BW30XHR PRO-440 for RO plant	Lot	1	OTM	Authorised Officer	APSCL Own	13.000	Planned Days Actual Days		05-Jan-25	19-Feb-25	12-Mar-25	26-Mar-25	02-Apr-25	30-Apr-25	16 weeks	150 days
GRFCHS-002	Membrane cleaner & Cartridge filter for RO plant	Lot	1	OTM	Authorised Officer	APSCL Own	11.000	Planned Days Actual Days		02-Mar-25	16-Apr-25	07-May-25	21-May-25	28-May-25	25-Jun-25	16 weeks	150 days
GRFCHS-003	UF module: SFP-2880XP for RO plant	Lot	1	OTM	Authorised Officer	APSCL Own	18.000	Planned Days Actual Days		01-Feb-25	18-Mar-25	08-Apr-25	22-Apr-25	29-Apr-25	27-May-25	16 weeks	150 days

Sub-Total = 42.000

GRLCHS-001	Purchase of Hydrochloric Acid	Lot	1	OTM	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	60 days
GRLCHS-002	Purchase of Sodium Hydroxide, Citric Acid(Anhydrous) Caustic Flakes & Sodium Hypochlorite	Lot	1	OTM	Authorized Officer	APSCL Own	6.000	Planned Days Actual Days		03-Aug-24	24-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	13-Oct-24	10 weeks	60 days
GRLCHS-003	Purchase of Anthracite coal and coarse sand for multimedia filter.	Lot	1	OTM	Authorized Officer	APSCL Own	2.500	Planned Days Actual Days		03-Aug-24	24-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	13-Oct-24	10 weeks	90 days
GRLCHS-004	Purchase of Coagulant	Lot	1	OTM	Authorized Officer	APSCL Own	1.500	Planned Days Actual Days		01-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	60 days
GRLCHS-005	Purchase of Ammonia	Lot	1	DPM/RFQ	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	30 days
GRLCHS-006	Purchase of Tri-Sodium Phosphate, Poly electrolyte, SMBS & other chemicals	Lot	1	OTM	Authorized Officer	APSCL Own	0.700	Planned Days Actual Days		02-Mar-25	23-Mar-25	07-Apr-25	14-Apr-25	21-Apr-25	12-May-25	10 weeks	60 days
GRLCHS-007	Analytical Grade Chemicals, Electrical Balance, Glassware's & other accessories for Laboratory	Lot	1	OTM	Authorized Officer	APSCL Own	1.200	Planned Days Actual Days		03-Aug-24	24-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	13-Oct-24	10 weeks	60 days
GRLCHS-008	Purchase of Office furniture	Lot	1	RFQ	Authorized Officer	APSCL Own	0.150	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	30 days
GRLCHS-009	Purchase of Corrosion Inhibitor.	Lot	1	OTM	Authorized Officer	APSCL Own	1.200	Planned Days Actual Days		05-Feb-25	26-Feb-25	13-Mar-25	20-Mar-25	27-Mar-25	17-Apr-25	10 weeks	90 days
GRLCHS-010	Purchase of Instruments and Proprietary Chemicals for laboratory ( North & South)	Lot	1	OTM	Authorized Officer	APSCL Own	1.200	Planned Days Actual Days		01-Dec-24	22-Dec-24	06-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	90 days

Sub-Total = 16.450

*Ashis*  
03.07.24  
Ashis Kumer Nath  
Manager (Chemical), Addl. Charge  
Chemical Division  
450 MW CCPP (South), APSCL

*Noor Md. Mostafa Kamal*  
03.07.24  
Noor Md. Mostafa Kamal  
Superintending Engineer (Mech)  
450 MW CCPP (South), APSCL

*Rooshan*  
04.07.2024  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*Mohd. Abdul Mazid*  
06.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Sayed Akram Ullah*  
07.07.24  
Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Mechanical, 450 MW CCPP (North)**


GRFMMN-001	Spares for Air Compressor of N2 Plant (Atlas Copco)	Lot	1	DPM	Authorised Officer	APSC Own	6.000	Planned Days Actual Days		10-Sep-24	25-Oct-24	15-Nov-24	29-Nov-24	06-Dec-24	03-Jan-25	16 weeks	150 days
GRFMMN-002	Plates and gaskets for CCW Heat exchangers	Lot	1	OTM	Authorised Officer	APSC Own	7.500	Planned Days Actual Days		10-Sep-24	25-Oct-24	15-Nov-24	29-Nov-24	06-Dec-24	03-Jan-25	16 weeks	150 days
GRFMMN-003	Finding spare parts for medium inspection of Steam Turbine (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSC Own	100.000	Planned Days Actual Days		25-Sep-24	09-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	120 days
GRFMMN-004	Spare parts for hydrogen plant (ErreDue, Italy)	Lot	1	DPM	Authorised Officer	APSC Own	7.800	Planned Days Actual Days		05-Jul-24	19-Aug-24	09-Sep-24	23-Sep-24	30-Sep-24	28-Oct-24	16 weeks	120 days
GRFMMN-005	Manual & control valves for HRSG drain system	Lot	1	OTM	Authorised Officer	APSC Own	22.000	Planned Days Actual Days		20-Nov-24	04-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	15-Mar-25	16 weeks	120 days
GRFMMN-006	Spare parts for HRSG/FW control valves (Flowserve)	Lot	1	OTM	Authorised Officer	APSC Own	48.000	Planned Days Actual Days		01-Sep-24	16-Oct-24	06-Nov-24	20-Nov-24	27-Nov-24	25-Dec-24	16 weeks	120 days
GRFMMN-007	Water based chemical cleaning agent for GT	Lot	1	OTM	Authorised Officer	APSC Own	50.000	Planned Days Actual Days		20-Jul-24	03-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-008	66k Major outage finding spare parts for GT (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSC Own	65.000	Planned Days Actual Days		20-Jul-24	03-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-009	Open/Close spare parts for Steam Turbine Inspection (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSC Own	11.000	Planned Days Actual Days		25-Sep-24	09-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	120 days
GRFMMN-010	OCW Pump spares	Lot	1	OTM	Authorised Officer	APSC Own	3.000	Planned Days Actual Days		20-Jul-24	03-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-011	HRSG Safety valve spares (Consolidated)	Lot	1	OTM	Authorised Officer	APSC Own	5.000	Planned Days Actual Days		01-Oct-24	15-Nov-24	06-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	16 weeks	150 days
GRFMMN-012	Spare parts for Hydrogen Booster Compressors	Lot	1	DPM	Authorised Officer	APSC Own	4.000	Planned Days Actual Days		01-Jan-25	15-Feb-25	08-Mar-25	22-Mar-25	29-Mar-25	26-Apr-25	16 weeks	150 days
GRFMMN-013	Spare parts for control valves of HRSG/ST from Valvitalia, Italy	Lot	1	DPM	Authorised Officer	APSC Own	18.500	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	150 days
GRFMMN-014	Industrial Air Filter (Pre-filter)	Lot	1	OTM	Authorised Officer	APSC Own	27.000	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	150 days
<b>Sub-Total =</b>							<b>374.800</b>										

GRLMMN-001	Turbine lube oil for GT 66k outage	Lot	1	DPM	Authorised Officer	APSC Own	20.000	Planned Days Completed		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
GRLMMN-002	Hardware materials, consumables and tool boxes for mechanical maintenance	Lot	1	OTM	Authorised Officer	APSC Own	4.000	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	180 days
GRLMMN-003	Diesel for EDG and diesel engine fire pump	Lot	1	DPM	Authorised Officer	APSC Own	0.500	Planned Days NOA Issued		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	90 days
GRLMMN-004	Sponge ball for condenser tube cleaning system	Lot	1	OTM	Authorised Officer	APSC Own	1.200	Planned Days On process		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	90 days
GRLMMN-005	Chemical cleaning agents for heat exchanger plates	Lot	1	OTM	Authorised Officer	APSC Own	1.100	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	90 days
GRLMMN-006	OCWP & CWP overhauling spares	Lot	1	OTM	Authorised Officer	APSC Own	1.500	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	120 days
GRLMMN-007	Hydraulic unit gaskets and seals of Bypass valves	Lot	1	RFQ	Authorised Officer	APSC Own	0.400	Planned Days Actual Days		15-Dec-24	05-Jan-25	20-Jan-25	27-Jan-25	03-Feb-25	24-Feb-25	10 weeks	120 days
GRLMMN-008	Spare blowdown pumps	Lot	1	OTM	Authorised Officer	APSC Own	4.000	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	150 days
GRLMMN-009	Spare parts for Fire Diesel Engine and EDG	Lot	1	OTM	Authorised Officer	APSC Own	1.500	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	120 days
GRLMMN-010	Submersible Pumps for WWTP and Drainage System	Lot	1	OTM	Authorised Officer	APSC Own	2.500	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	120 days
GRLMMN-011	Spares for Lifting Oil System	Lot	1	OTM	Authorised Officer	APSC Own	2.000	Planned Days Actual Days		15-Nov-24	06-Dec-24	21-Dec-24	28-Dec-24	04-Jan-25	25-Jan-25	10 weeks	120 days
<b>Sub-Total =</b>							<b>38.700</b>										

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to clause 1.1.1 of the Bidding Documents.

  
**Ashuganj 450 MW CCPP (North)**  
 Maintenance Division  
 Ashuganj Power Station Company Ltd.  
 Dhaka-1208

  
**Mohammad Wahid**  
 Chief Engineer (Current Charge)  
 Ashuganj 450 MW CCPP (North & South)  
 Ashuganj Power Station Company Ltd.  
 Dhaka-1208

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Electrical, 450 MW CCPP (North)**

GRFEMN-001	Static Frequency Converters (SFC)/Static Excitation Equipment (SEE) Spares	Lot	1	DPM	Authorised Officer	APSCLOwn	20.000	Planned Days Actual Days		02-Jul-24	16-Aug-24	06-Sep-24	20-Sep-24	27-Sep-24	25-Oct-24	16 weeks	180 days
GRFEMN-002	Rooftop Ventilation panel and other spare parts from Siemens	Lot	1	DPM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		28-Sep-24	12-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25	16 weeks	180 days
GRFEMN-003	Spare for Generator Medium Inspection	Lot	1	DPM	Authorised Officer	APSCLOwn	13.000	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	180 days
GRFEMN-004	Electrical Spare for GT Major Overhaul	Lot	1	DPM	Authorised Officer	APSCLOwn	15.000	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	180 days

Sub-Total = 53,000

GRLEMN-001	Battery	Lot	1	OTM	Authorised Officer	APSCLOwn	2.500	Planned Days Actual Days		10-Feb-25	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-002	Lighting Material	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		01-Oct-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-003	Power & control Cable (25 mm, 35 mm, 50 mm etc.)	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		01-Oct-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-004	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSCLOwn	2.500	Planned Days Actual Days		01-Jul-25	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-005	Battery (EDG & FFEDG)	Lot	1	DPM (c)	Authorised Officer	APSCLOwn	0.200	Planned Days Actual Days		01-Mar-25	22-Jan-23	06-Feb-23	13-Feb-23	20-Feb-23	13-Mar-23	10 weeks	120 days
GRLEMN-006	400 kV outdoor equipment ( PT, LA etc.)	Lot	1	OTM	Authorised Officer	APSCLOwn	17.000	Planned Days Actual Days		01-Jul-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-007	CCTV Camra & Spare Parts	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		01-Jul-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days

Sub-Total = 33,200

Hossain.  
03/07/24

03/07/24

04-07-2024  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

06-07-2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

07/07/2024

Sayed Akram Tullah  
Managing Director  
Ashuganj Power Station Company Ltd.

M.A. Rabid Hossain.  
Executive Engineer  
Electrical Maintenance, 450 MW CC PP North  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

মুহাম্মদ রোকন মিয়া  
তত্ত্বাবধায়ক প্রকৌশলী (বিদ্যুতিক)  
৪৫০ মেগাওয়াট (সাইথ) ও ৪৫০ মেগাওয়াট (নর্থ)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ ব্রাহ্মণবাড়িয়া

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**I&C, 450 MW CCPP (North)**


GRFICN-001	GT I&C spares for Major Overhauling	Lot	1	DPM	Authorised Officer	APSCL Own	22.000	Planned Days Actual Days		27-Sep-24	11-Nov-24	02-Dec-24	16-Dec-24	23-Dec-24	20-Jan-25	16 weeks	180 days
GRFICN-002	ST I&C spares for Medium Inspection	Lot	1	DPM	Authorised Officer	APSCL Own	37.000	Planned Days Actual Days		01-Jul-24	15-Aug-24	05-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	180 days
GRFICN-003	HP water control valve controller, manifold configuration software, and accessories	Lot	1	DPM	Authorised Officer	APSCL Own	4.500	Planned Days Actual Days		10-Aug-24	24-Sep-24	15-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	16 weeks	180 days
GRFICN-004	HP Desuperheater spray control valve actuator and accessories	Lot	1	DPM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		10-Dec-24	24-Jan-25	14-Feb-25	28-Feb-25	07-Mar-25	04-Apr-25	16 weeks	180 days


Sub-Total = 70.500

GRLICN-001	Different types of Motorized Actuators and Spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		27-Oct-24	17-Nov-24	02-Dec-24	09-Dec-24	16-Dec-24	06-Jan-25	10 weeks	120 days
GRLICN-002	Different types of Pneumatic actuators and accessories.	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		10-Feb-24	02-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	180 days
GRLICN-003	Different types of GT I&C Spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-004	Different types of ST I&C Spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		27-Aug-24	17-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	06-Nov-24	10 weeks	120 days
GRLICN-005	Different types of PLC/ Modules/Batteries etc for local pannel.	Lot	1	OTM	Authorised Officer	APSCL Own	4.500	Planned Days Actual Days		06-Jan-24	27-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	17-Mar-24	10 weeks	90 days
GRLICN-006	Calibration Gas for Gas chromatograph North	Lot	1	RFQ	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		01-Apr-24	22-Apr-24	07-May-24	14-May-24	21-May-24	11-Jun-24	10 weeks	120 days
GRLICN-007	Different types of DCS spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		20-Sep-24	11-Oct-24	26-Oct-24	02-Nov-24	09-Nov-24	30-Nov-24	10 weeks	75 days
GRLICN-008	Spare parts for Tools & Consumable items for upcoming Major Overhauling	Lot	1	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-009	GT Enclosure Gas detector and spares	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		12-Jul-24	02-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	21-Sep-24	10 weeks	120 days
GRLICN-010	I&C spares for HRSG & BOP area	Lot	1	OTM	Authorised Officer	APSCL Own	4.500	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-011	I&C Spares for Hydraulic Units	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days


Sub-Total = 46.300

  
 03.07.24  
**Md. Amzad Hossen Bhuyan**  
 Executive Engineer (I&C) Current Charges  
 450MW CCPP North  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 03.07.24  
**Mohammed Shanayz**  
 Superintending Engineer (Electrical)  
 450 MW CCPP (north)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 06-07-2024  
**Chief Engineer (Current Charge)**  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 06.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 07/7/2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>Operation, 450 MW CCPP (North)</b>																	
GRLOPN-001	He	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.600	Planned Days		07-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	70 days
GRLOPN-002	Argon, N2, CO2	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.400	Planned Days		07-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	70 days
GRLOPN-003	Office Furniture for Storing documents and materials	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	70 days
GRLOPN-004	Cleaning , materials, Office related Stationary items, Various Required Items (Electrical/ Mechanical) for operational works	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	70 days
GRLOPN-005	Different types of proess gas-Fire Fighting NAFS 125, 2-2 Die Methylene for Chroatograph, Span and Calibration Gas for CEMS	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days		01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	120 days
GRLOPN-006	Expenditure for Annual Capacity Test for Car Fare and Others related expenses for inspector from BPDB, NLDC	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.100	Planned Days		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	10 weeks	70 days
							Sub-Total =	2.700									

*M. Rahman*  
03.07.24  
MAHMUDUR RAHMAN  
EXECUTIVE ENGINEER, OPERATION  
450MW CCPP NORTH  
ASHUGANJ POWER STATION COMPANY LIMITED

*[Signature]*  
03.07.24  
Mohammed Shanayz  
Superintending Engineer (Electrical)  
450 MW CCPP (north)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

*[Signature]*  
03-07-2024  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*[Signature]*  
06.07.2024  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
07.07.2024  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Workshop, 450 MW CCPP (North & South)**

GRLWSN-001	Procurement of different types of air conditioners for Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days		10-Aug-24	01-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	22-Oct-24	10 weeks	120 days
								Actual Days									
GRLWSN-002	Procurement of HVAC Spare parts for Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days		15-Dec-24	06-Jan-25	21-Jan-25	28-Jan-25	04-Feb-25	26-Feb-25	10 weeks	180 days
								Actual Days									
GRLWSN-003	Procurement of refrigerant gases, filters & tools for HVAC of Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		15-Jul-24	06-Aug-24	21-Aug-24	28-Aug-24	04-Sep-24	26-Sep-24	10 weeks	180 days
								Actual Days									
GRLWSN-004	Procurement of different types of Copper shaft, Brass shaft, MS shaft, Hollow shaft, MS Angle, MS beam, MS Sheet, SS shaft, Aluminium shaft, Aluminium & GI Sheet, Teflon shaft, Graphite shaft, C-channel, corrugated sheet etc.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days		06-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	17-Sep-24	10 weeks	120 days
								Actual Days									
GRLWSN-005	Procurement of hand Tools, Cutting Tools, Power tools, Measuring Tools, Arc welding consumables, roofing screws, anchor bolts & different hardware items.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		25-Oct-24	16-Nov-24	01-Dec-24	08-Dec-24	15-Dec-24	06-Jan-25	10 weeks	180 days
								Actual Days									
GRLWSN-006	Purchase and refilling of Oxygen cylinders, Acetylene cylinders, Argon cylinders and gas welding equipment and accessories.	Lot	2	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		15-Nov-24	07-Dec-24	22-Dec-24	29-Dec-24	05-Jan-25	27-Jan-25	10 weeks	60 days
								Actual Days									
GRLWSN-007	Procurement of lubricants, hydraulic oil, gear oil grease, coolant, etc for forklift, back hoe loader & workshop machineries.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		10-Mar-25	01-Apr-25	16-Apr-25	23-Apr-25	30-Apr-25	22-May-25	10 weeks	75 days
								Actual Days									
GRLWSN-008	Procurement of lab equipment, tools, safety equipment and consumables for welding & fabrication trade of SSC Vocational section	Lot	1	OTM	Authorised Officer	APSCL Own	1.600	Planned Days		10-Oct-24	01-Nov-24	16-Nov-24	23-Nov-24	30-Nov-24	22-Dec-24	10 weeks	75 days
								Actual Days									

Sub-Total = 10.400

*Md. Monirul Islam*  
03/07/24  
**Md. Monirul Islam**  
Executive Engineer (Workshop)  
Ashuganj 450 MW CCPP (North)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Haris Mohammad Wahed*  
03/07/24  
**Haris Mohammad Wahed**  
Superintending Engineer (Mechanical)  
Ashuganj 450 MW CCPP (North)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Chief Engineer (Current Charge)*  
06-07-2024  
**Chief Engineer (Current Charge)**  
Ashuganj 450 MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*MOHD. ABDUL MAZID*  
06.07.2024  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Sayed Akram Ullah*  
07/07/24  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	---------------------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Mechanical (GT & Auxiliaries), 400 MW CCPP (East)**

GRFMGT E-001	Spare parts for gas turbine (Combustion chamber, fuel gas system, burner etc)	Lot	1	DPM	Authorised Officer	APSCL Own	40.000	Planned Days Actual Days		07-Nov-24	22-Dec-24	12-Jan-25	26-Jan-25	02-Feb-25	02-Mar-25	16 weeks	180 days
GRFMGT E-002	Spare parts of Vacuum pumps	Lot	1	DPM	Authorized Officer	APSCL Own	3.000	Planned Days Actual Days		10-Jan-25	31-Jan-25	15-Feb-25	22-Feb-25	01-Mar-25	22-Mar-25	10 weeks	120 days
GRFMGT E-003	Spare parts for Seal oil system	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	180 days
GRFMGT E-004	GT Air Intake Industrial Filter (Coalescer)	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		17-Jan-25	03-Mar-25	24-Mar-25	07-Apr-25	14-Apr-25	12-May-25	16 weeks	180 days
GRFMGT E-005	GT Air Intake Industrial Filter (Pre filter)	Lot	1	OTM	Authorised Officer	APSCL Own	18.000	Planned Days Actual Days		15-Feb-25	01-Apr-25	22-Apr-25	06-May-25	13-May-25	10-Jun-25	16 weeks	180 days
<b>Sub-Total =</b>							<b>83.000</b>										
GRLMGT E-001	Spare Parts for Gas booster compressor	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	180 days
GRLMGT E-002	Spare parts for Hydrogen generating station.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	180 days
GRLMGT E-003	Nitrogen Generator spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		03-Jan-25	24-Jan-25	08-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRLMGT E-004	Lube oil for Turbine, pumps and machines	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	120 days
GRLMGT E-005	Hydraulic oil & Grease for Turbine, pumps and machines	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	120 days
GRLMGT E-006	Spare parts for oil mist separator vapor exhauster, oil purification unit, lube oil and lifting oil system	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		02-Feb-25	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
GRLMGT E-007	Spare parts for dosing pump of water purification station	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		26-Oct-24	16-Nov-24	01-Dec-24	08-Dec-24	15-Dec-24	05-Jan-25	10 weeks	120 days
GRLMGT E-008	Spare parts for clarifire system, buffer tank, activated carbon filter of water purification station	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		26-Oct-24	16-Nov-24	01-Dec-24	08-Dec-24	15-Dec-24	05-Jan-25	10 weeks	120 days
GRLMGT E-009	Complete dosing pump for filter house 1&2	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		27-Dec-24	17-Jan-25	01-Feb-25	08-Feb-25	15-Feb-25	08-Mar-25	10 weeks	121 days
GRLMGT E-010	Bearing	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		10-Feb-25	03-Mar-25	18-Mar-25	25-Mar-25	01-Apr-25	22-Apr-25	10 weeks	75 days
GRLMGT E-011	Rubber expansion joint, O-ring, gasket, packing, bush etc for various pump	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		28-Nov-24	19-Dec-24	03-Jan-25	10-Jan-25	17-Jan-25	07-Feb-25	10 weeks	75 days
GRLMGT E-012	Hardware materials	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		19-Feb-25	12-Mar-25	27-Mar-25	03-Apr-25	10-Apr-25	01-May-25	10 weeks	75 days
<b>Sub-Total =</b>							<b>29.800</b>										

  
07.07.2024  
**Md. Kabir Hossain**  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

  
03.07.2024  
**Md. Akter Hossain**  
Executive Engineer (Thermal)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

  
06.07.2024  
বিবি পিসিএনক (পলিমলা ও ইলেক)  
আতক পাওয়ার স্টেশন কোম্পানী লি  
আতক, ব্রাহ্মণবাড়িয়া।


  
07/07/24  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Mechanical (ST & Auxiliaries), 400 MW CCGP (East)**

GRLMST E-001	Hardware materials	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days Actual Days		21-Apr-25	12-May-25	27-May-25	03-Jun-25	10-Jun-25	01-Jul-25	10 weeks	90 days
GRLMST E-002	Spare parts of Fuel Gas Station	Lot	1	OTM	Authorised Officer	APSCLOwn	7.000	Planned Days Actual Days		02-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	90 days
GRLMST E-003	Spare parts of Instrument Air Compressor	Lot	1	OTM	Authorised Officer	APSCLOwn	8.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days
GRLMST E-004	Spare parts of Travelling Band Screen System	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days
GRLMST E-005	Spare parts related to hydraulic system of diverter damper	Lot	1	OTM	Authorised Officer	APSCLOwn	25.000	Planned Days Actual Days		02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	90 days
GRLMST E-006	Different pumps like lube water, spray water, demi water etc.	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days
GRLMST E-007	Welding rods/ Filler Rods	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days
GRLMST E-008	Lube oils	Lot	1	DPM	Authorised Officer	APSCLOwn	3.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days
GRLMST E-009	Procurement of different compressors of AC system	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		30-May-25	20-Jun-25	05-Jul-25	12-Jul-25	19-Jul-25	09-Aug-25	10 weeks	120 days
GRLMST E-010	Window and Split type AC spares	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days Actual Days		27-Jul-24	17-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	06-Oct-24	10 weeks	120 days
GRLMST E-011	225 MW CCGP PCC Room Air conditioning Spares.	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days Actual Days		09-Sep-24	30-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	19-Nov-24	10 weeks	120 days
GRLMST E-012	New window and split type AC Purchase	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		17-Feb-25	10-Mar-25	25-Mar-25	01-Apr-25	08-Apr-25	29-Apr-25	10 weeks	120 days
GRLMST E-013	Freon Gas/ Refrigerant	Lot	1	DPM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		14-Mar-25	04-Apr-25	19-Apr-25	26-Apr-25	03-May-25	24-May-25	10 weeks	120 days
GRLMST E-014	400 MW CCGP East plant PCC Room Air conditioning spares	Lot	1	OTM	Authorised Officer	APSCLOwn	2.500	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days
GRLMST E-015	Supply, installation and testing of platform with stairs in 400 MW East control building back side for AC Maintenance works	Lot	1	OTM	Authorised Officer	APSCLOwn	2.500	Planned Days Actual Days		02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	90 days
GRLMST E-016	Spare parts Boiler Feed Pump Voith Gear of 400 MW CCGP East Plant	Lot	1	OTM	Authorised Officer	APSCLOwn	10.000	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days
GRLMST E-017	225 MW CCGP Central Air conditioning Spares.	Lot	1	OTM	Authorised Officer	APSCLOwn	5.500	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days
GRLMST E-018	400 MW CCGP East plant Central Air conditioning spares	Lot	1	OTM	Authorised Officer	APSCLOwn	3.500	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days

Sub-Total = 82.900

  
07.07.2024  
Md. Kabir Hossain  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCGP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

  
Abdullah Al-Masum  
Executive Engineer  
Boiler Maintenance Division  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria-3402

  
06.07.2024  
নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Electrical, 400 MW CCPP (East)**

GRFEME-001	GCB spare parts	Lot	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	120 days
GRFEME-002	Generators Carbon brush & holder	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Aug-24	31-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	20-Oct-24	10 weeks	120 days
GRFEME-003	SFC & SEE auxiliary spare parts	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		24-Aug-24	14-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	03-Nov-24	10 weeks	120 days
GRFEME-004	Protection relay spare parts for 400KV GIS and GSUT	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	120 days
GRFEME-005	Protection relay spare parts for 230KV GIS, and GAT	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		30-Jul-24	20-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	09-Oct-24	10 weeks	120 days

Sub-Total = 34.000

GRLEME-001	MV & LV STITCHGEAR spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	120 days
GRLEME-002	Different types motor bearing	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		25-Jul-24	15-Aug-24	30-Aug-24	06-Sep-24	13-Sep-24	04-Oct-24	10 weeks	120 days
GRLEME-003	Different types of MCB, MCCB, Magnetic Contractor, relay	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	120 days
GRLEME-004	Battery for 220V DC system	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	120 days
GRLEME-005	Rectifier & Inverter system Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Jul-24	15-Aug-24	30-Aug-24	06-Sep-24	13-Sep-24	04-Oct-24	10 weeks	120 days
GRLEME-006	Copper Wire for motor re-winding	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		05-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	120 days
GRLEME-007	Maintenance Tools	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		14-Aug-24	04-Sep-24	19-Sep-24	26-Sep-24	03-Oct-24	24-Oct-24	10 weeks	120 days
GRLEME-008	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	120 days
GRLEME-009	400kV/230kV GIS auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		05-Jul-24	26-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	14-Sep-24	10 weeks	120 days
GRLEME-010	Transformer auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLEME-011	Field PG, Softwares, SSD, Various types of Data cables, PLC and accessories	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Aug-24	31-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	20-Oct-24	10 weeks	120 days
GRLEME-012	Consumable materials for Winding Shop.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		12-Aug-24	02-Sep-24	17-Sep-24	24-Sep-24	01-Oct-24	22-Oct-24	10 weeks	120 days
GRLEME-013	EDG & Diesel Engine Battery	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		12-Aug-24	02-Sep-24	17-Sep-24	24-Sep-24	01-Oct-24	22-Oct-24	10 weeks	120 days
GRLEME-014	Different types Crane spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		24-Sep-24	15-Oct-24	30-Oct-24	06-Nov-24	13-Nov-24	04-Dec-24	10 weeks	120 days
GRLEME-015	GT Air intake aux power connection for filter cleaning	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		30-Aug-24	20-Sep-24	05-Oct-24	12-Oct-24	19-Oct-24	09-Nov-24	10 weeks	120 days
GRLEME-016	Purchase of new CWP Motor as spare.	Lot	1	OTM	Authorised Officer	APSCL Own	70.000	Planned Days Actual Days		24-Jul-24	14-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24	03-Oct-24	10 weeks	120 days
GRLEME-017	"General Electric works" trade course lab equipment, tools and consumable item procurement	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		15-Sep-24	06-Oct-24	21-Oct-24	28-Oct-24	04-Nov-24	25-Nov-24	10 weeks	120 days

Sub-Total = 112.800

07.07.2024  
Md. Kabir Hossain  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

03.01.2024  
Md. Imrose Islam  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

06.07.2024  
নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)  
আতশা পাওয়ার স্টেশন কোম্পানী লি.  
আতশা, ব্রাহ্মণবাড়িয়া।

06.07.2024  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.  
Page 35 of 38

1. Justification of Procurement Method (other than E/M) has been attached as Annexure-1.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (K) of FBR MW CCPP (East) TOR.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRLICENSE-001	Water treatment Plant & WPS system I&C spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	120 days
GRLICENSE-002	CCTV system spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		07-Mar-25	28-Mar-25	12-Apr-25	19-Apr-25	26-Apr-25	17-May-25	10 weeks	120 days
GRLICENSE-003	Telephone(PABX) system spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	120 days
GRLICENSE-004	LED Display for school area.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		30-Apr-25	21-May-25	05-Jun-25	12-Jun-25	19-Jun-25	10-Jul-25	10 weeks	120 days
GRLICENSE-005	Sound system Spare parts for mosque & temple	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		30-Apr-25	21-May-25	05-Jun-25	12-Jun-25	19-Jun-25	10-Jul-25	10 weeks	120 days
GRLICENSE-006	CW Pump station and Auxiliary Boiler system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	120 days
GRLICENSE-007	GT, ST & BoP Fire fighting system spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		20-Mar-25	10-Apr-25	25-Apr-25	02-May-25	09-May-25	30-May-25	10 weeks	120 days
GRLICENSE-008	SPPA-T3000 DCS & PLC spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		20-Jan-25	10-Feb-25	25-Feb-25	04-Mar-25	11-Mar-25	01-Apr-25	10 weeks	120 days
GRLICENSE-009	BoP System pneumatic actuators and its Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		21-Nov-24	12-Dec-24	27-Dec-24	03-Jan-25	10-Jan-25	31-Jan-25	10 weeks	122 days
GRLICENSE-010	BoP System electric actuators and its Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	120 days
GRLICENSE-011	GT I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Sep-24	02-Oct-24	17-Oct-24	24-Oct-24	31-Oct-24	21-Nov-24	10 weeks	120 days
GRLICENSE-012	ST I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	122 days
GRLICENSE-013	Generator & its auxiliary system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Feb-25	03-Mar-25	18-Mar-25	25-Mar-25	01-Apr-25	22-Apr-25	10 weeks	122 days
GRLICENSE-014	RMS & GBC I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	122 days
GRLICENSE-015	HP,IP & LP bypass system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		12-Sep-24	03-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	22-Nov-24	10 weeks	122 days
GRLICENSE-016	Hydrogen generation and Chemical system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Nov-24	02-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	21-Jan-25	10 weeks	120 days
GRLICENSE-017	Maintenance & calibrator Tools	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	120 days
GRLICENSE-018	Calibration Gas for CEMS & GC.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		11-Jul-25	01-Aug-25	16-Aug-25	23-Aug-25	30-Aug-25	20-Sep-25	10 weeks	120 days
GRLICENSE-019	Printing of New Telephone book	Lot	1	RFQ	Authorised Officer	APSCL Own	0.250	Planned Days Actual Days		11-Jan-24	01-Feb-24	16-Feb-24	23-Feb-24	01-Mar-24	22-Mar-24	10 weeks	120 days
GRLICENSE-020	CEMS system spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	120 days
GRLICENSE-021	Sampling system spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Jan-24	01-Feb-24	16-Feb-24	23-Feb-24	01-Mar-24	22-Mar-24	10 weeks	120 days
GRLICENSE-022	Instrument air compressor and bypass damper system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		11-Jan-25	01-Feb-25	16-Feb-25	23-Feb-25	02-Mar-25	23-Mar-25	10 weeks	120 days

Sub-Total = 67.550

07.07.2024  
**Md. Kabir Hossain**  
 Superintending Engineer (Electrical)  
 Ashuganj 400 MW CCPP (East) Project  
 Ashuganj, Brahmanbaria.

03/07/2024  
**Engr. S.M. Saifur Rahman**  
 Executive Engineer (I & C)  
 400 MW CCPP East  
 Ashuganj, Brahmanbaria.

06.07.2024  
 বিদ্যুৎ পরিদপ্তর (পলিমিলা ও উদ্বল)  
 আতশার পাড়ার স্টেশন কোম্পানী লি  
 আতশার, ব্রহ্মবরগিয়া।

07/07/2024  
**Sayed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Operation, 400 MW CCPP (East)**

GRLOPE-001	Beautification of 400MW CCPP East area by Flowers	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	45 days
GRLOPE-002	Ink cartridge for DCS Printer	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		12-Oct-24	02-Nov-24	17-Nov-24	24-Nov-24	01-Dec-24	22-Dec-24	10 weeks	46 days
GRLOPE-003	Cleaning Materials and Office Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		1-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	45 days
GRLOPE-004	Capacity Test	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		1-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	45 days
GRLOPE-005	Argon, N2 & CO2 Gas	Lot	2	DPM	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	45 days

Sub-Total = 2.300

  
07.07.2024  
**Md. Kabir Hossain**  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

  
03.07.2024  
**Md. Alamgir Kabir**  
Executive Engineer (Operation)  
Ashuganj 400MW CCPP (East)  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria.

  
06.07.2024  
বাবী পরিচালক (পরিচালনা ও ইক্সপ্লোরেশন)  
শেখ হাসিনা স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

  
07.07.2024  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Civil, 400 MW CCPP (East)**

GRLC/VE-001	Plumbing and Masonary Materials and Equipments for Maitenance Work of 400 MW CCPP East.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days	10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10	weeks	75 days
								Actual Days									

Sub-Total = 1.500

*Md. Kabir Hossain*  
07.07.2024  
**Md. Kabir Hossain**  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

*Mohammad Asadujjaman*  
03/07/2024  
**Mohammad Asadujjaman**  
Executive Engineer (Civil)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Company. Ltd.  
Ashuganj, Brahmanbaria-3402

*06.07.2024*  
সিনিয়র প্রকৌশলক (পল্লীশক্তি ও জলবিদ্যুৎ)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

*Sayed Akram Ullah*  
07/07/2024  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008