

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.




APP (Carry Forward)(Works)

2024-2025

APP (Carry Forward) 2024-2025 (Works)

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
Electrical Maintenance Circle			In Million Taka	In Million Taka	In Million Taka	
1	Civil	WRLCV		41.200	41.200	1
2	Sub-Station	WRLSS		1.641	1.641	2
	Sub-total		-	42.841	42.841	
Mechanical Maintenance Circle						
3	Workshop	WRLWS		1.103	1.103	3
4	Boiler (AC & Drinking Water Plant Maintenance)	WRLBO		1.139	1.139	4
5	Turbine (Existing Filter house & WTP for 225 & 400 MW East)				-	
6	Store				-	
	Sub-total		-	2.242	2.242	
Operation Circle						
7	Operation (Network Control)	WRLOP		4.167	4.167	5
8	Efficiency				-	
9	50 MW	WRL50		1.323	1.323	6
10	Chemical	WRLCH		0.387	0.387	7
	Sub-total		-	5.877	5.877	
225 MW CGPP						
11	E & IC	WRLEM 225		1.250	1.250	8
12	Mechanical	WRFMM 225, WRLMM 225		0.448	0.448	9
13	Operation	WRLOP 225		1.101	1.101	10
	Sub-total		-	2.799	2.799	
Administration						
14	Corporate Office				-	
15	Company Affairs				-	
16	Procurement	WRLPR		0.385	0.385	11
17	HRM				-	
18	Security & Discipline				-	
19	Medical				-	
20	Finance, Accounts & Audit				-	
21	HRD				-	
22	Vocational				-	
23	School				-	


 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 06.07.2024
 প্রকল্প পরিচালক (প্রকল্প ও সঞ্চালনা)
 আশুগঞ্জ পৌরসভা (আশুগঞ্জ পৌরসভা)
 আশুগঞ্জ, ব্রাহ্মণবাড়ী-১৩০১


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.




SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
24	MIS & ICT	WRLMIS		-	-	12
25	Health, Safety & Environment	WRLHSE		0.300	0.300	13
26	Planning and Development				-	
	Sub-total		-	0.685	0.685	
450 MW CCPP (South)						
27	I&C	WRLICS		0.129	0.129	14
28	Electrical	WRLEMS		0.100	0.100	15
29	Mechanical	WRLMMS		1.193	1.193	16
30	Operation				-	
31	Chemical (South & North)				-	
32	Store (South & North)				-	
	Sub-total		-	1.422	1.422	
450 MW CCPP (North)						
33	Mechanical	WRLMMN		0.510	0.510	17
34	Electrical				-	
35	I&C	WRLICN		0.418	0.418	18
36	Operation	WRLOPN		1.640	1.640	19
37	Workshop (North & South)				-	
	Sub-total		-	2.568	2.568	
400 MW CCPP (East)						
38	Mechanical (GT & Auxiliaries)	WRLMGTE	-	0.900	0.900	20
39	Mechanical (GT & Auxiliaries)	WRLMSTE	-	0.816	0.816	21
40	Electrical	WRLEME	-	0.950	0.950	22
41	I&C	WRLICE		1.425	1.425	23
42	Operation	WRLOPE		2.500	2.500	24
43	Civil	WRLCVE		18.480	18.480	25
	Sub-total		-	25.071	25.071	
	Grand Total		-	83.506	83.506	

Sayed Akram Ullah
07/07/2024
Managing Director
Ashuganj Power Station Company Ltd.

03/07/2024
Manager (Procurement)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

06/07/24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil

WRLCV-007	Construction, Maintenance & Painting of Different office Building	Lot	3	OTM/RFQ /LTM	Authorised Officer	APSCL Own	1.596	Planned Days Actual Days									Work Order No: 27.25.1233.301.07.008.23.934; Date: 25/07/2023 Work Order No: 27.25.1233.301.07.008.23.089; Date: 28/01/2024
WRLCV-009	Different Maintenance Work at Plant area	Lot	2	RFQ/DPM	Authorised Officer	APSCL Own	0.158	Planned Days Actual Days									Work Order No: 27.25.1233.301.07.008.23.1463; Date: 19/1/2023 Work Order No: 27.25.1233.301.07.008.23.147; Date: 07/02/2024
WRLCV-018	Dredging of intake channel	Lot	1	DPM	Authorised Officer	APSCL Own	23.400	Planned Days Actual Days									Contract Signed with PWD
WRLCV-022	Grass cutting, Drain, Dustbin, Cleaning & related works at B-type, C-type & Main Residential colony Area.	Lot	4	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1450; Date: 19/11/2023 Contract No: 27.25.1233.301.07.012.23.1526; Date: 07/12/2023 Contract No: 27.25.1233.301.07.012.23.901; Date: 13/07/2023 Contract No: 27.25.1233.301.07.012.23.912; Date: 19/07/2023
WRLCV-023	Cleaning, gardening & sweeping works at Central Mosque, School, Training center & Hospital.	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1471; Date: 25/11/2023
WRLCV-024	Daily different Civil maintenance works for Civil maintenance Division of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.036; Date: 14/01/2024
WRLCV-025	Plumber, Mason, Carpenter, Gardener and others for urgent work at 450 MW North & South	Lot	1	OTM	Authorised Officer	APSCL Own	1.650	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1453; Date: 19/11/2023
WRLCV-029	Construction of 1st Floor on the existing Mosque in B type Residential area, APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	6.848	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1574; Date: 06/01/2024
WRLCV-034	Gas line connection work with riser for co-operative canteen	Lot	1	DPM	Authorised Officer	APSCL Own	1.900	Planned Days Actual Days									File moved to F&A Division for Preparing Cheque
WRLCV-036	Earth cutting, palasiding & sand filling for CW Pipe repairing works for 450MW CCPP South Plant	Lot	1	RFQ	Authorised Officer	APSCL Own	1.014	Planned Days Actual Days									Work Order No: 27.25.1233.301.07.008.23.317; Date: 21/03/2024
WRLCV-037	RCC wall fencing beside 450MW CCPP North Water Outfall	Lot	1	RFQ	Authorised Officer	APSCL Own	0.388	Planned Days Actual Days									Work Order No: 27.25.1233.301.07.008.23.696; Date: 25/05/2023
WRLCV-038	Maintenance of broken glass of window at Central Control Building of 225MW CCPP	Lot	1	RFQ	Authorised Officer	APSCL Own	0.273	Planned Days Actual Days									Work Order No: 27.25.1233.301.07.008.23.365; Date: 31/03/2024
APP 2022-2023	Repairing & Maintenance works residential building karotuya 3/1, 3/3, 2/3, 2/1, 4/1 and B-type residential building 2/4, 4/3 of APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	1.122	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.152; Date: 23/02/2023

Sub-Total = 41.200

Md. Habibul Karim
Executive Engineer (Civil)
Civil Maintenance Division
Ashuganj Power Station Co.Ltd
Ashuganj, Brahmanbaria

Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
Executive Director (Gen)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Sub-Station

WRLSS-001	Switchyard Grass Cutting & Cleaning	Lot	1	OTM	Authorised Officer	APSC Own	1.598	Planned Days Actual Days			Contract No: 27.25.1233.301.07.012.23.634; Date: 19/06/2024						
WRLSS-005	Cleaning of waste of switchyard area (NEW)	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.043	Planned Days Actual Days			Committee Order No.: 27.25.1233.301.07.001.23.57; Date: 02/03/2024						

Sub-Total = 1.641


03/07/24
Engr. Md. Masud Parvez
Executive Engineer (Substation)
Ashuganj power Station Co.Ltd.
Ashuganj, Brahmanbaria.


31/7/2024
Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria


06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07/7/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Workshop

WRLWS-001	Daily Maintenance for Cutting, welding, fabrication, painting, vehicle maintenance and forklift operation of different division	Lot	1	OTM	Authorised Officer	APSCL Own	0.124	Planned Days Actual Days									Variation order No:27.25.1233.301.07.013.23.622; Date: 11/06/2024
WRLWS-002	Daily Maintenance for Mobile Crane Operation work of different division	Lot	1	OTM	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days									Contract No:27.25.1233.301.07.012.23.1377; Date: 02/11/2023
WRLWS-004	Daily Maintenance for Cutting, welding, fabrication, painting, vehicle maintenance and forklift operation of different division	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.470	Planned Days Actual Days									Order No: 27.25.1233.301.07.001.23.134; Date: 30/06/2024
WRLWS-005	Driver for 450MW CCPP South & North Plant of APSCL	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.109	Planned Days Actual Days									Order No: 27.25.1233.301.07.001.23.132; Date: 24/06/2024

Sub-Total = 1.103

03/07/24
Engr. Md. Atikuzzaman
Executive Engineer (Workshop Division)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria-3402

03/07/24
Md. Golam Molla
Superintending Engineer (Mech.Maint)
Ashuganj Power Station Company, Ltd.
Ashuganj, Brahmanbaria-3402

04/07/24
Chief Engineer (M & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL
Executive Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Boiler (AC & Drinking Water Plant Maintenance)

WRL.BO-002	Daily maintenance of different HVAC inside the plant	Lot	1	OTM	Authorised Officer	APSCL Own	1.139	Planned Days		Contract No: 27.25.1233.301.07.012.23.1218; Date: 05/10/2023							
------------	--	-----	---	-----	--------------------	-----------	-------	--------------	--	--	--	--	--	--	--	--	--

Sub-Total = 1.139

Abdullah Al Mamun
03/07/2024

Abdullah Al Mamun
Executive Engineer
Boiler Maintenance Division
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402

Md. Golam Moulana
03/07/2024

Md. Golam Moulana
Superintending Engineer (Mech. Maint)
Ashuganj Power Station Company. Ltd.
Ashuganj, Brahmanbaria-3402

Syedur Ray

Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06.07.24

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
07/07/2024


Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Operation (Network Control)

WRLOP-001	Annual Cleaning, Grass Cutting & Sweeping Works	Lot	1	OTM	Authorised Officer	APSCL Own	4.167	Planned Days		Contract No: 27.25.1233.301.07.012.23.1432; Date: 21/11/2023							
Sub-Total =								4.167	Actual Days								


 03.07.2024
Md. Alamgir Kabir
 Executive Engineer (Operation)
 Ashuganj 400MW CCPP (East)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


 03.07.2024
(Mohammad Mizanur Rahman)
 Superintending Engineer (Operation)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 04.07.2024
Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 06.07.24
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 02.07.2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


50 MW GEPP

WRL50-004	Radiator fan motor rewinding and bearing housing repair	Lot	1	OTM	Authorised officer	APSCLOwn	1.323	Planned Actual	CONTRACT NO.: 27.25.1233.301.07.012.23.616;DATE: 13/06/2024								
-----------	---	-----	---	-----	--------------------	----------	-------	-------------------	---	--	--	--	--	--	--	--	--

Sub-Total = 1.323


 03/07/2024
ALASH KANTI SAHA
 PLANT MANAGER (XEN)
 50 MW GEPP APSCLO

 03.07.2024
(Mohammad Mizanur Rahman)
 Superintending Engineer (Operation)
 Ashuganj Power Station Company Ltd.


 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 06.07.2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 07/07/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Chemical


WRLCH-001	Preparation of solutions & transfer of different dosing chemicals	Lot	1	OTM	Authorised Officer	APSCL Own	0.387	Planned Days		Contract No: 27.25.1233.301.07.012.23.1378; Date: 31/10/2023							
-----------	---	-----	---	-----	--------------------	-----------	-------	--------------	--	--	--	--	--	--	--	--	--

Sub-Total = 0.387


03.07.24

Mohammed Asraful Islam
Manager (Chemical)
APSCL, Brahmanbaria.


03.07.2024
(Mohammad Mizanur Rahman)
Superintending Engineer (Operation)
Ashuganj Power Station Company Ltd.


Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

E & IC, 225 MW CCPP

WRLEM 225-001	Annual Electrical and I&C Maintenance works	Lot	1	OTM	Authorised Officer	APSCLOwn	1.250	Planned Days	Actual Days	Contract No: 27.25.1233.301.07.012.23.1458; Date: 03/12/2023							
------------------	---	-----	---	-----	--------------------	----------	-------	--------------	-------------	--	--	--	--	--	--	--	--

Sub-Total = 1.250

[Signature]
03.07.24

[Signature]
03.07.2024

Engr. Kazi Abdul Kaium
Executive Engineer
EBIC division, 225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add.Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

[Signature]
04/07/2024

Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

[Signature]
06.07.2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
07/07/2024


Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical, 225 MW CCPP


WRLMM 225-004	Annual Mechanical Maintenance Works	Lot	1	DPM (C)	Authorised Officer	APSCLOwn	0.448	Planned Days	Actual Days	Committee order No.: 27.25.1233.301.07.001.23.125; date 08.06.2024							
------------------	-------------------------------------	-----	---	---------	--------------------	----------	-------	--------------	-------------	--	--	--	--	--	--	--	--

Sub-Total = 0.448


 03.07.24
 Engr. Md. Ashiqur Rahman
 Executive Engineer (Mechanical)
 225 MW CCPP
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


 03.07.2024
 Mohammed Shanayz
 Superintending Engineer (O&M)
 225 MW CCPP (Add. Ch.)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 Chief Engineer (O & M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria


 06.07.2024
 HD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 07/07/2024
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Operation, 225 MW CCPP

WRLOP 225-001	Grass cutting, Drain, Dustbin Cleaning & related works at plant area.	Lot	1	OTM	Authorised Officer	APSCL Own	1.101	Planned Days Actual Days	Contract No.: 27.25.1233.301.07.012.23.1328; Date: 07.11.2023								
---------------	---	-----	---	-----	--------------------	-----------	-------	-----------------------------	---	--	--	--	--	--	--	--	--

Sub-Total = 1.101

Jull
03.07.24
Engr. Md. Julhash Uddin
Executive Engineer (Operation)
225 MW CCPP
Ashuganj Power Station Company Ltd. 225 MW CCPP (Add.Ch.)
Ashuganj, Brahmanbaria-3402.

[Signature]
03.07.2024
Mohammed Shanayz
Superintending Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

[Signature]
04.07.2024
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

[Signature]
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
07/07/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Procurement

WRLPR-001	Data Entry, File Bearing and Photocopy	Lot	1	OTM	Authorised Officer	APSCCL Own	0.269	Planned Days Actual Days			Contract No: 27.25.1233.301.07.012.23.1154; Date: 21/09/2023						
WRLPR-002	ERP related works	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.116	Planned Days Actual Days			Work Order No: 27.25.1233.301.07.008.23.323; Date: 21/03/2024						

Sub-Total = 0.385


 03/07/2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 07/07/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Health, Safety & Environment

WRLHSE-001	Cleaning, Maintenance, Servicing & Nursing works of Water Purifier & Dispenser & Plants/Trees of APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days		Variation Order No: 27.25.1233.301.07.013.23.660; Date: 26/06/2024
								Actual Days		

Sub-Total = 0.300


 03/07/2024
 Md. Atiqur Rahman
 Manager (Health, Safety & Environment)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria


 02/07/2024
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Electrical, 450 MW CCPP (South)

WRLEMS-001	Daily electrical maintenance works	Lot	1	DPM (VO)	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		Variation Order No: 27.25.1233.301.07.013.23.586; Date: 05/06/2024							
------------	------------------------------------	-----	---	----------	--------------------	-----------	-------	-----------------------------	--	--	--	--	--	--	--	--	--

Sub-Total = 0.100

03/07/24
Md. Shahid Ullah
Executive Engineer (Electrical)
Ashuganj CCPP (South), APSCL

03/07/24
08-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

মুহাম্মদ রোকন মিয়া
তত্ত্বাবধায়ক প্রকৌশলী (বৈদ্যুতিক)
৪৫০ মেঃওঃ (সউথ) ও ৪৫০ মেঃওঃ (নর্থ)
আঃগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আঃগঞ্জ ব্রাহ্মণবাড়িয়া

06.07.2024
ID. ABDUL MAZID
Executive Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07/7/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (South)

WRLMM S-002	Water intake inside channel schedule cleaning	Lot	1	RFQ	Authorised Officer	APSCL Own	0.143	Planned Days Actual Days			Contract No.: 27.25.1233.301.07.012.23.315; Date: 20/03/2024						
WRLMM S-005	CW Pipe line repair works inside batching plant area.	Lot	1	OTM	Authorised Officer	APSCL Own	1.050	Planned Days Actual Days			Contract No.: 27.25.1233.301.07.012.23.317; Date: 21/03/2024						

Sub-Total = 1.193 Approximately

NA
03.07.2024
Md. Nurul Amin
Sub Divisional Engineer
Mechanical Maintenance Division
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Company Ltd.

Mawal
03.07.2024
Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co. Ltd
Ashuganj, Brahmanbaria-3402

[Signature]
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature] 06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


[Signature] 07/7/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical, 450 MW CCPP (North)

WRLMM N-002	Daily Mechanical Maintenance Works	Lot	1	DPM (VO)	Authorised Officer	APSCL Own	0.360	Planned Days Actual Days			Variation Order No: 27.25.1233.301.07.013.23.549; Date: 26/05/2024						
WRLMM N-002	OCW underground pipeline (FRP) repair works near fire water building	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days			Committee Order No.: 27.25.1233.301.07.015.22.544; Date: 25/05/2024						

Sub-Total = 0.510


Abdul Halim
 Executive Engineer
 Mechanical Maintenance Division
 Ashuganj 450 MW CCPP (North)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Muhammad Wahed
 Chief Engineer (Current Charge)
 450MW CCPP (North & South)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

I&C, 450 MW CCPP (North)

WRLICN-001	Outsource man power	Lot	1	OTM	Authorised Officer	APSCL Own	0.418	Planned Days		Contract No.: 27.25.1233.301.07.012.23.1346; Date: 09/11/2023							
------------	---------------------	-----	---	-----	--------------------	-----------	-------	--------------	--	---	--	--	--	--	--	--	--

Sub-Total = 0.418

AN
03.07.24
Md. Amzad Hossen Bhuyan
Executive Engineer (I&C) Current Charges
450MW CCPP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

[Signature]
03.07.24
Mohammed Shanayz
Superintending Engineer (Electrical)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

[Signature]
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature] 06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature] 07.07.24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Operation, 450 MW CCPP (North)

WRLOPN-001	Housekeeping works for 450MW CCPP North Plant, Control Room, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall, and Administration Building	Lot	2	OTM	Authorised Officer	APSCL Own	1.640	Planned Days		Contract No.: 27.25.1233.301.07.012.23.1150; Date: 16/10/2023 Contract No.: 27.25.1233.301.07.012.23.1149; Date: 24/09/2023
								Actual Days		

Sub-Total = 1.640

MR Rahman
03.07.24
MAHMUDUR RAHMAN
EXECUTIVE ENGINEER, OPERATION
450MW CCPP NORTH
ASHUGANJ POWER STATION COMPANY LIMITED

[Signature]
03.07.24
Mohammed Shanayz
Superintending Engineer (Electrical)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

[Signature]
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature] 06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature] 02/7/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

WRLMGT E-001	GT air intake filter change, Old filter cleaning for reuse, heat exchanger cleaning, Lube oil flashing, GT IGV cleaning, Making scaffolding etc	Lot	1	OTM	Authorised Officer	APSCL Own	0.900	Planned Days										Contract No: 27.25.1233.301.07.012.23.291, Date: 04/04/2024
								Actual Days										

Sub-Total = 0.900

Md. Kabir Hossain
07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

Md. Akter Hossain
03.07.2024
Md. Akter Hossain
Executive Engineer (Turbine)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

06.07.24
নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

Sayed Akram Ullah
07.07.24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical (ST & Auxiliaries), 400 MW CCPP (East)

WRLMST-001	Cleaning of trash rack and band screen system of 400 MW East Unit	Lot	1	RFQ	Authorised Officer	APSCL Own	0.127	Planned Days Actual Days									Work Order, No.: 27.25.1233.301.07.008.23.1613, Date: 27/12/2023
WRLMST-003	Schedule maintenance of water intake system of 400 MW East Unit	Lot	1	OTM	Authorised Officer	APSCL Own	0.689	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1531, Date: 14/12/2023

Sub-Total = 0.816


Abdullah Al Mamun
 Executive Engineer
 Boiler Maintenance Division
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402


 07.07.2024
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria

 06.07.24
 নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)
 সাতপল্লী পাওয়ার স্টেশন কোম্পানী লিমিটেড
 সাতপল্লী, ব্রাহ্মণবাড়িয়া।


 07.07.24
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Electrical, 400 MW CCPP (East)

WRLEME-001	Daily Electrical Maintenance Works	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.942, Date: 24/07/2023
WRLEME-004	Solar lamp Installation at Bridge approach road side	Lot	1	RFQ	Authorised Officer	APSCL Own	0.580	Planned Days Actual Days									Contract No: 27.25.1233.301.07.008.23.516, Date: 18/05/2024
WRLEME-005	Daily Electrical Maintenance Works up to september 2024	Lot	1	DPM (VO)	Authorised Officer	APSCL Own	0.170	Planned Days Actual Days									Variation Order of Contract No: 27.25.1233.301.07.012.23.942, Date: 24/07/2023

Sub-Total = 0.950

07.07.2024
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

03.07.2024
Md. Imrose Islam
 Executive Engineer (Electrical)
 Ashuganj 400 MW CCPP (East)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

06.07.2024
 নিৰ্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

I&C, 400 MW CCPP (East)

WRLICE-001	Maintenance Work for Filter House-2, CCTV System and Fire Fighting System	Lot	1	OTM	Authorised Officer	APSCL Own	0.889	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.886, Date: 13/07/2023
WRLICE-002	Maintenance Work for Filter House-1, Telephone PABX System	Lot	1	OTM	Authorised Officer	APSCL Own	0.352	Planned Days Actual Days									Contract No: 27.25.1233.301.07.012.23.1619, Date: 09/01/2024
WRLICE-003	Maintenance Work for Filter House-2, CCTV System and Fire Fighting System	Lot	1	DPM (VO)	Authorised Officer	APSCL Own	0.132	Planned Days Actual Days									Contract No: 27.25.1233.301.07.013.23.581, Date: 04/06/2024
WRLICE-004	Maintenance Work for Filter House-1, Telephone PABX System	Lot	1	DPM (VO)	Authorised Officer	APSCL Own	0.052	Planned Days Actual Days									Contract No: 27.25.1233.301.07.013.23.603, Date: 08/06/2024

Sub-Total = 1.425

[Signature]
07.07.2024

Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

[Signature]
03/07/2024

Engr. S.M. Saifur Rahman
Executive Engineer (I & C)
400 MW CCPP East
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

[Signature]
06.07.2024
নিম্নের পরিচালক (পরিচালনা ও উন্নয়ন)
আতশা পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতশা, ব্রাহ্মণবাড়িয়া।

[Signature]
07/07/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Operation, 400 MW CCPP (East)

WRLOPE-001	Operation Cleaning Works	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days	Actual Days	Contract No. 27.25.1233.301.07.013.23.1401, Date: 25/11/2023							
------------	--------------------------	-----	---	-----	--------------------	-----------	-------	--------------	-------------	--	--	--	--	--	--	--	--

Sub-Total = 2.500


 03.07.2024
 Md. Alamgir Kabir
 Executive Engineer (Operations)
 Ashuganj 400MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


 07.07.2024
 Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


 06.07.2024
 [Illegible text in Bengali]
 [Illegible text in Bengali]


 07.07.2024
 Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil, 400 MW CCPP (East)

WRLCVE-001	Construction of Parking Area, Road & Drainage Work between Central Control Building (CCB) and New Admin Building of Ashuganj 400 MW CCPP East of APSCCL.	Lot	1	OTM	Authorised Officer	APSCCL Own	9.000	Planned Days		Contract No.: 27.25.1233.301.07.012.23.559; Date: 05.06.2024
								Actual Days		
WRLCVE-006	Daily Civil maintenance works for civil divisions of 400 MW CCPP east project of APSCCL	Lot	1	OTM	Authorised Officer	APSCCL Own	1.080	Planned Days		Contract No.: 27.25.1233.301.07.012.23.1508; Date: 19.12.2023
								Actual Days		
WRLCVE-008	Ashuganj 400 MW CCPP (East) Colling Water Discharge Channel Dredging & Maintenance work of APSCCL	Lot	1	OTM	Authorised Officer	APSCCL Own	8.400	Planned Days		Contract No.: 27.25.1233.301.07.012.23.180; Date: 28.02.2024
								Actual Days		

Sub-Total = 18.480

07.07.2024
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

03/07/24
Mohammad Asadujjaman
 Executive Engineer (Civil)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Company, Ltd.
 Ashuganj, Brahmanbaria-3402

06.07.24
 দিব্বি পরিচালক (পরিচালনা ও উন্নয়ন)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়ী।

07/07/24
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.