

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



RAPP 2024-2025

(Revision-2)

Revised Annual Procurement Plan 2024-2025 Revision-2

Circle	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
In Million Taka												
Electrical Maintenance Circle												
Civil	-	10.420	10.420	-	43.620	43.620	-	9.900	9.900	-	63.940	63.940
Sub-Station	22.100	23.533	45.633	-	1.950	1.950	-	0.300	0.300	22.100	25.783	47.883
Sub-Total =	22.100	33.953	56.053	-	45.570	45.570	-	10.200	10.200	22.100	89.723	111.823
Mechanical Maintenance Circle												
Workshop	-	23.298	23.298	-	0.100	0.100	-	17.626	17.626	-	41.024	41.024
Store	-	-	-	-	-	-	-	-	-	-	-	-
Sub-Total =	-	23.298	23.298	-	0.100	0.100	-	17.626	17.626	-	41.024	41.024
Operation Circle												
Operation (Network Control)	-	0.491	0.491	-	4.868	4.868	-	-	-	-	5.359	5.359
Efficiency	-	-	-	-	-	-	-	-	-	-	-	-
50 MW	59.018	75.683	134.701	-	13.750	13.750	-	7.218	7.218	59.018	96.651	155.669
Chemical	-	7.402	7.402	-	0.368	0.368	-	0.133	0.133	-	7.903	7.903
Sub-Total =	59.018	83.576	142.594	-	18.986	18.986	-	7.351	7.351	59.018	109.913	168.931
225 MW CCPP												
E & IC	13.285	68.253	81.538	-	-	-	216.000	5.660	221.660	229.285	73.913	303.198
Mechanical	108.344	46.765	155.109	-	2.000	2.000	-	8.127	8.127	108.344	56.892	165.236
Operation	-	1.000	1.000	-	1.462	1.462	-	0.090	0.090	-	2.552	2.552
Sub-Total =	121.629	116.018	237.647	-	3.462	3.462	216.000	13.877	229.877	337.629	133.357	470.986
Administration												
Corporate Office	-	-	-	-	-	-	-	-	-	-	-	-
Company Affairs	-	0.030	0.030	-	-	-	-	-	-	-	0.030	0.030
Procurement	-	0.173	0.173	-	0.152	0.152	-	6.737	6.737	-	7.062	7.062
HRD (Procurement) (Charge)	-	6.757	6.757	-	0.200	0.200	-	6.664	6.664	-	13.621	13.621
HRD (Customer Charge) & Discipline	-	1.850	1.850	-	-	-	-	-	-	-	1.850	1.850
HRD (Company Law)	-	0.200	0.200	-	-	-	-	-	-	-	0.200	0.200
Finance, Accounts & Audit	-	-	-	-	-	-	-	0.804	0.804	-	0.804	0.804
HRD	-	-	-	-	-	-	-	-	-	-	-	-
School	-	-	-	-	-	-	-	-	-	-	-	-
MIS & ICT	-	14.055	14.055	-	-	-	-	1.272	1.272	-	15.327	15.327
Health, Safety & Environment	-	1.809	1.809	-	3.030	3.030	-	5.860	5.860	-	10.699	10.699
Planning and Development	-	0.600	0.600	-	-	-	-	1.454	1.454	-	2.054	2.054
Sub-Total =	-	25.474	25.474	-	3.382	3.382	-	22.791	22.791	-	51.647	51.647

02/06/25
Md. Rafiqul Haque
 DGM (Procurement) (Customer Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

02.06.2025
MOHD. ABDUL M
 Executive Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Circle	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
In Million Taka												
450 MW CCPP (South)												
I&C	6.990	44.849	51.839	-	-	-	-	3.446	3.446	6.990	48.295	55.285
Electrical	23.460	20.187	43.647	-	1.900	1.900	-	35.300	35.300	23.460	57.387	80.847
Mechanical	701.645	33.266	734.911	-	-	-	49.262	29.431	78.693	750.907	62.697	813.604
Operation	-	0.663	0.663	-	4.357	4.357	-	-	-	-	5.020	5.020
Chemical (South & North)	29.000	6.557	35.557	-	-	-	-	0.210	0.210	29.000	6.767	35.767
Store (South & North)	-	-	-	-	-	-	-	-	-	-	-	-
Sub-Total =	761.095	105.522	866.617	-	6.257	6.257	49.262	68.387	117.649	810.357	180.166	990.523
450 MW CCPP (North)												
Mechanical	289.849	51.057	340.906	26.000	0.480	26.480	5.500	22.478	27.978	321.349	74.015	395.364
Electrical	92.412	17.147	109.559	-	0.240	0.240	37.000	7.292	44.292	129.412	24.679	154.091
I&C	30.527	31.637	62.164	-	-	-	3.485	0.049	3.534	34.012	31.686	65.698
Operation	-	2.669	2.669	-	7.020	7.020	-	-	-	-	9.689	9.689
Workshop (North & South)	-	7.469	7.469	-	0.924	0.924	-	9.897	9.897	-	18.290	18.290
Sub-Total =	412.788	109.979	522.767	26.000	8.664	34.664	45.985	39.716	85.701	484.773	158.359	643.131
400 MW CCPP (East)												
Mechanical (GT & Auxiliaries)	734.600	22.522	757.122	-	0.150	0.150	440.200	0.270	440.470	1,174.800	22.942	1,197.742
Mechanical (ST & Auxiliaries)	8.000	35.784	43.784	-	-	-	-	3.907	3.907	8.000	39.691	47.691
Electrical	-	117.885	117.885	-	0.073	0.073	-	4.668	4.668	-	122.626	122.626
I&C	-	49.943	49.943	-	-	-	-	0.333	0.333	-	50.276	50.276
Operation	-	1.351	1.351	-	4.577	4.577	-	-	-	-	5.928	5.928
Civil	-	-	-	-	-	-	-	-	-	-	-	-
Sub-Total =	742.600	227.485	970.085	-	4.800	4.800	440.200	9.178	449.378	1,182.800	241.463	1,424.263
Patuakhali 1320MW												
Patuakhali 1320MW	-	0.100	0.100	-	-	-	-	2.100	2.100	-	2.200	2.200
Sub-Total =	-	0.100	0.100	-	-	-	-	2.100	2.100	-	2.200	2.200
Grand Total =	2,119.229	725.407	2,844.636	26.000	91.221	117.221	751.447	191.226	942.673	2,896.676	1,007.853	3,904.529

AP
02.06.2025

MOHD. ABDUL N
Executive Director (I)
Ashuganj Power Station C
Ashuganj, Brahmanbaria

Md. Rafiquddaula
DGW (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



RAPP 2024-2025 (Goods) **(Revision-2)**

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
<u>Electrical Maintenance Circle</u>			In Million Taka	In Million Taka	In Million Taka	
1	Civil	GRLCV		10.420	10.420	1
2	Sub-Station	GRFSS, GRLSS	22.100	23.533	45.633	2
		Sub-total	22.100	33.953	56.053	
<u>Mechanical Maintenance Circle</u>						
3	Workshop	GRLWS		23.298	23.298	3
4	Store				-	
		Sub-total	-	23.298	23.298	
<u>Operation Circle</u>						
5	Operation (Network Control)	GRLOP		0.491	0.491	4
6	Efficiency				-	
7	50 MW	GRF50, GRL50	59.018	75.683	134.701	5-6
8	Chemical	GRLCH		7.402	7.402	7
		Sub-total	59.018	83.576	142.594	
<u>225 MW CCPP</u>						
9	E & IC	GRFEI225, GRLEI225	13.285	68.253	81.538	8-9
10	Mechanical	GRFMM225, GRLMM225	108.344	46.765	155.109	10
11	Operation	GRLOP225		1.000	1.000	11
		Sub-total	121.629	116.018	237.647	
<u>Administration</u>						
12	Corporate Office	GRLCO		-	-	12
13	Company Affairs	GRLCA		0.030	0.030	13
14	Procurement	GRLPR		0.173	0.173	14
15	HRM	GRLHRM		6.757	6.757	15
16	Security & Discipline	GRLSD		1.850	1.850	16
17	Medical	GRLMC		0.200	0.200	17
18	Finance, Accounts & Audit	GRLFA		-	-	18
19	HRD	GRLHRD		-	-	19
20	School	GRLSC		-	-	20
21	MIS & ICT	GRLMIS		14.055	14.055	21
22	Health, Safety & Environment	GRLHSE		1.809	1.809	22
23	Planning and Development	GRLPD		0.600	0.600	23
		Sub-total	-	25.474	25.474	


 02.06.2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 02/06/2025
Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
450 MW CCPP (South)						
24	I&C	GRFICS, GRLICs	6.990	44.849	51.839	24
25	Electrical	GRFEMS, GRLEMS	23.460	20.187	43.647	25
26	Mechanical	GRFMMS, GRLMMS	701.645	33.266	734.911	26-27
27	Operation	GRLOPS		0.663	0.663	28
28	Chemical (South & North)	GRFCHS, GRLCHS	29.000	6.557	35.557	29
29	Store (South & North)				-	
	Sub-total		761.095	105.522	866.617	
450 MW CCPP (North)						
30	Mechanical	GRFMMN, GRLMMN	289.849	51.057	340.906	30-31
31	Electrical	GRFEMN, GRLEMN	92.412	17.147	109.559	32
32	I&C	GRFICN, GRLICN	30.527	31.637	62.164	33
33	Operation	GRLOPN		2.669	2.669	34
34	Workshop (North & South)	GRLWSN		7.469	7.469	35
	Sub-total		412.788	109.979	522.767	
400 MW CCPP (East)						
35	Mechanical (GT & Auxiliaries)	GRFMGTE, GRLMGTE	734.600	22.522	757.122	36
36	Mechanical (ST & Auxiliaries)	GRLMSTE	8.000	35.784	43.784	37
37	Electrical	GRLEME	-	117.885	117.885	38
38	I&C	GRLICE		49.943	49.943	39
39	Operation	GRLOPE		1.351	1.351	40
40	Civil	GRLCVE		-	-	40
	Sub-total		742.600	227.485	970.085	
Patuakhali 1320MW						
41	Patuakhali 1320MW	GRL1320		0.100	0.100	41
	Sub-total		-	0.100	0.100	
	Grand Total		2,119.229	725.407	2,844.636	


 Md. Rafiquddaulla
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Civil																	
GRLCV-001	Supply of Plumbing Materials	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	75 days
GRLCV-002	Supply of Gas Burner & Accessories	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		02-Jul-24 On process	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	45 days
GRLCV-003	Supply of Brick, Cement, Sand, MS Rod, Stone chips	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		30-Aug-24 Completed	20-Sep-24	05-Oct-24	12-Oct-24	19-Oct-24	09-Nov-24	10 weeks	180 days
GRLCV-004	Supply of Glass, Putty & Carpentry Accessories	Lot	1	RFQ	Authorised Officer	APSCL Own	0.180	Planned Days Actual Days		07-Aug-24 Completed	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	180 days
GRLCV-005	Supply of Insecticides & equipment for Mosquito control	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		07-Oct-24 On process	28-Oct-24	12-Nov-24	19-Nov-24	26-Nov-24	17-Dec-24	10 weeks	60 days
GRLCV-006	Supply of Plantation /Gardening & related items	Lot	1	RFQ	Authorised Officer	APSCL Own	0.220	Planned Days Actual Days		11-Oct-24 Completed	1-Nov-24	16-Nov-24	23-Nov-24	30-Nov-24	21-Dec-24	10 weeks	120 days
GRLCV-007	Cleaning Material for all Mosque, Police, Ansar, Army camp & Resthouse	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Nov-24 On process	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
GRLCV-008	Supply door shutter, chowkat & accessories	Lot	1	OTM	Authorised Officer	APSCL Own	1.410	Planned Days Actual Days		01-Sep-24 Completed	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-009	Supply of Paint and related materials	Lot	1	OTM	Authorised Officer	APSCL Own	1.360	Planned Days Actual Days		01-Sep-24 Completed	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-010	AKASH DTH yearly recharge for resthouse	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.070	Planned Days Actual Days		01-Sep-24 Completed	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
GRLCV-011	Supply of Tools & Materials for Mason, Plumber, Carpenter, Painter & Cleaner																
GRLCV-012	Supply of Sanitary Materials	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		14-Mar-25 On process	4-Apr-25	19-Apr-25	26-Apr-25	3-May-25	24-May-25	10 weeks	180 days
GRLCV-013	Purchase of CI Sheet for different shade maintenance work	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-May-25 On process	22-May-25	6-Jun-25	13-Jun-25	20-Jun-25	11-Jul-25	10 weeks	120 days
GRLCV-014	Purchase of G.I & PVC Pipe for maintenace work	Lot	1	RFQ	Authorised Officer	APSCL Own	0.280	Planned Days Actual Days		1-Mar-25 Completed	22-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	120 days
GRLCV-015	Purchase of Furniture for CBA Office	Lot	1	RFQ	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		1-Jun-25 On process	22-Jun-25	7-Jul-25	14-Jul-25	21-Jul-25	11-Aug-25	10 weeks	120 days
Sub-Total =							10.420										


 ৩৬.০৫.২০
 মঞ্জুর
 উপ-বিত্তীয় প্রকৌশলী
 ইউটিলিটি (পুর ও সম্পত্তি)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 ব্রাহ্মণবাড়িয়া-৩৪০২


 18.05.2025
 Md. Harunur Rashid
 Executive Engr.(Civil)
 Utility (Civil & Estate)
 Ashuganj Power Station Co. Ltd.
 Brahmanbaria-3402


 18.05.2025
 (Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 18.05.2025
 মোহাম্মদ আব্দুল মজিদ
 নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

RAPP-2024-2025 (Revision-2)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Sub-Station


GRFSS-001	33kV Circuit Breaker	Lot	1	OTM	Authorised Officer	APSCLOwn	7.100	Planned Days Actual Days		25-Sep-24 Completed	9-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	60 days
GRFSS-002	230kV Current Transformer	Lot	1	OTM	Authorised Officer	APSCLOwn	10.700	Planned Days Actual Days		25-Oct-25 Completed	9-Dec-25	30-Dec-25	13-Jan-26	20-Jan-26	17-Feb-26	16 weeks	60 days
GRFSS-003	33kV Disconnecting Switch																
GRFSS-004	230kv potential Transformer	Lot	1	OTM	Authorised Officer	APSCLOwn	4.300	Planned Days Actual Days		15-Oct-24 Completed	29-Nov-24	20-Dec-24	3-Jan-25	10-Jan-25	7-Feb-25	16 weeks	60 days

Sub-Total = 22.100


GRLSS-001	Security & Street Light	Lot	1	OTM	Authorised Officer	APSCLOwn	2.075	Planned Days Actual Days		25-Aug-24 Completed	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks	60 days
GRLSS-002	Electrical Goods, Tools & Consumables	Lot	1	OTM	Authorised Officer	APSCLOwn	4.470	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-003	LED Tube Light (2 & 4 feet)	Lot	1	DPM	Authorised Officer	APSCLOwn	1.320	Planned Days Actual Days		5-Oct-24 Completed	26-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	15-Dec-24	10 weeks	60 days
GRLSS-004	Ceiling Fan	Lot	1	OTM	Authorised Officer	APSCLOwn	0.796	Planned Days Actual Days		15-Oct-24 Completed	5-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	25-Dec-24	10 weeks	60 days
GRLSS-005	Clamp & Connectors (230kv, 132kv & 33kv)	Lot	1	DPM (C)	Authorised Officer	APSCLOwn	0.520	Planned Days Actual Days		25-Nov-24 Completed	16-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	4-Feb-25	10 weeks	60 days
GRLSS-006	SF-6 Gas	Lot	1	DPM	Authorised Officer	APSCLOwn	1.449	Planned Days Actual Days		25-Sep-24 Completed	16-Oct-24	31-Oct-24	7-Nov-24	14-Nov-24	5-Dec-24	10 weeks	60 days
GRLSS-007	Transformer Paint	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		5-Sep-24 On process	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	60 days
GRLSS-008	Transformer Oil	Lot	1	DPM	Authorised Officer	APSCLOwn	2.246	Planned Days Actual Days		10-Sep-24 Completed	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	60 days
GRLSS-009	LT PVC Power & Control Cables	Lot	1	OTM	Authorised Officer	APSCLOwn	1.614	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-010	Protection Relay	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		15-Sep-24 On process	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-011	Tripping & Closing Coil of Circuit Breaker	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.080	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-012	Emergency Security Light	Lot	1	DPM (C)	Authorised Officer	APSCLOwn	0.192	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-013	Control Panel & CB Spare Parts	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		5-Mar-25 On process	26-Mar-25	10-Apr-25	17-Apr-25	24-Apr-25	15-May-25	10 weeks	60 days
GRLSS-014	Emergency Electrical Goods	Lot	1	DPM (C)	Authorised Officer	APSCLOwn	0.370	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	60 days
GRLSS-015	Solor Pannel , Inverter & Others	Lot	1	RFQ	Authorised Officer	APSCLOwn	1.400	Planned Days Actual Days		3-Mar-25 On process	17-Apr-25	8-May-25	22-May-25	29-May-25	26-Jun-25	16 weeks	60 days

Sub-Total = 23.533



 18.05.25
(Nurul Islam)
 Sub-Divisional Engineer
 Substation (Old Plant), Zone-C Engr. Md. Atikuzzaman
 Ashuganj Power Station Co.Ltd. Executive Engineer (Facility)
 Ashuganj, Brahmanbaria-3402 Ashuganj Power Station Co Ltd
 Ashuganj, Brahmanbaria-3402



 18/5/25
(Engr. Md. Masud Parvez)
 Executive Engineer (Substation)
 Old Plant, Zone - C
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria-3402


 18.05.2025
(Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


 18.05.25
Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria


 18.05.2025
Md. Jabbar Hossain
 Sub-Divisional Engineer (Facility)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


 18/5/2025
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 18.05.2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop																	
GRLWS-001	Purchase of Pajero Sport Qx																
GRLWS-002	Purchase of Sedan Cars																
GRLWS-003	Purchase of Motor Cycle	Nos	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			1-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks 09 Month
								Actual Days			On process						
GRLWS-004	Diff. Types of C.S Shaft, Brass Shaft, copper Shaft, SS Shaft, MS Shaft, Teflon & Nylon Bar etc.	Lot	1	OTM	Authorised Officer	APSCL Own	1.838	Planned Days			1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks 06 Month
								Actual Days			Completed						
GRLWS-005	Diff. Type of MS Angle, MS Rod, MS Sheet, SS Sheet, Aluminium Sheet, Flat bar, GI sheet, U-Channel, C-channel, etc	Lot	1	OTM	Authorised Officer	APSCL Own	1.939	Planned Days			1-Sep-24	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks 06 Month
								Actual Days			Completed						
GRLWS-006	Purchase of spares, Repair & denting-painting of Vehicle	Lot	5	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days			1-Sep-24	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks 03 Month
								Actual Days			3 lot completed						
GRLWS-007	Purchase of spares & Repair maintenance of Vehicle	Lot	20	DPM	Authorised Officer	APSCL Own	2.000	Planned Days			1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks 04 Month
								Actual Days			10 lot completed						
GRLWS-008	Purchase of Tire-Tube for Vehicles & Forklift	Nos	7	DPM	Authorised Officer	APSCL Own	0.700	Planned Days			1-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks 04 Month
								Actual Days			4 nos completed						
GRLWS-009	Hand tools, cutting tools, measuring tools, power tools & Hardware Item for fitting, machining & automobile shop	Lot	1	OTM	Authorised Officer	APSCL Own	1.776	Planned Days			1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks 03 Month
								Actual Days			Completed						
GRLWS-010	Fork Lift 1.5 Ton	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Jul-24	10-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24	29-Sep-24	10 weeks 01 Year
								Actual Days			on process						
GRLWS-011	Purchase of consumable spares parts for Mobile Crane	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			25-Aug-24	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks 06 Month
								Actual Days			on process						
GRLWS-012	Hydraulic Press and Rubber Molding Machine																
GRLWS-013	Hydraulic Oil For Mobile Crane, forklift and truck mounted crane.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			15-Jul-24	5-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	24-Sep-24	10 weeks 01 Year
								Actual Days			on process						
GRLWS-014	Buggy Carrier and Tractor with trolley for Security Division, Sub Station and Civil Division.	Lot	1	OTM	Authorised Officer	APSCL Own	1.346	Planned Days			4-Mar-25	25-Mar-25	9-Apr-25	16-Apr-25	23-Apr-25	14-May-25	10 weeks 01 Year
								Actual Days			Completed						
GRLWS-015	Furniture																

Sub-Total = 23.298

Md. Monirul Islam
18.05.25
Md. monirul Islam
Executive Engineer Addl. Charge
Workshop Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

18/5/2025
মুহঃ মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-সি
(চলতি দায়িত্ব)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


18.05.2025
MCHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402.

Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Operation (Network Control)																	
GRLOP-001	Bathroom & Floor cleaning materials	Lot	1	RFQ	Authorised Officer	APSCL Own	0.260	Planned Days Actual Days		1-Aug-24 Completed	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	45 days
GRLOP-002	House keeping dress & Raincoat	Lot	1	RFQ	Authorised Officer	APSCL Own	0.031	Planned Days Actual Days		1-Sep-24 Completed	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	45 days
GRLOP-003	Grass Cutting Machine, leaf cutting machine, Trolley and spares	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Dec-24 On process	22-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	45 days
							Sub-Total =	0.491									

AG
18.05.2025
Md. Alamgir Kabir
Executive Engineer (Operation)
Ashuganj 400MW CCPP (East)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.


18-05-2025
Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


18/5/2025
Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Anwar Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

50 MW GEPP

GRF50-004	Purchase of turbocharger spare from ABB																
GRF50-002	Purchase of spark plug (D518) from Clarke Energy UK	Lot	1	DPM	Authorised Officer	APSCCL Own	15,000	Planned Days		5-Sep-24	20-Oct-24	10-Nov-24	24-Nov-24	1-Dec-24	29-Dec-24	16	weeks
GRF50-003	Purchase of engine spare from Clarke Energy UK	Lot	1	DPM	Authorised Officer	APSCCL Own	34,999	Planned Days		10-Sep-24	25-Oct-24	15-Nov-24	29-Nov-24	6-Dec-24	3-Jan-25	16	weeks
GRF50-004	Purchase of 50K spare (42 and 15) from Clarke Energy UK																
GRF50-005	Purchase of Reich Arcusaflex coupling	Lot	1	DPM	Authorised Officer	APSCCL Own	9,019	Planned Days		1-Jul-24	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16	weeks
							Sub-Total =	59,018									

17/5/2025
PALASH KANTI SAHA
 PLANT MANAGER (XENI)
 50 MW GEPP APSCCL

18-05-2025
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

18/5/2025
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

18.05.2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

18/5/2025
Sayed Anam Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached

2. The estimated costs (inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRI-50-001	Purchase of Castrol Duratec LD lube oil (1)	Lot	1	DPM	Authorised Officer	APSCCL Own	29.989	Planned Days Actual Days		25-Aug-24 Completed	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks	
GRI-50-002	Purchase of Castrol Duratec LD lube oil (2)	Lot	1	DPM	Authorised Officer	APSCCL Own	29.989	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	
GRI-50-003	Purchase of engine spare from Clarke Energy-BD																
GRI-50-004	Purchase of FAG bearing for generator	Lot	1	OTM	Authorised Officer	APSCCL Own	0.288	Planned Days Actual Days		15-Oct-24 Completed	5-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	25-Dec-24	10 weeks	
GRI-50-005	Purchase of FAG bearing for different equipment (Radiator fan, ventilation fan, JW pump etc.)	Lot	1	DPM	Authorised Officer	APSCCL Own	0.400	Planned Days Actual Days		25-Nov-24	16-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	4-Feb-25	10 weeks	
GRI-50-006	Purchase of Klüberplex BEM 41-141 grease	Lot	1	DPM	Authorised Officer	APSCCL Own	0.270	Planned Days Actual Days		25-Sep-24 Completed	16-Oct-24	31-Oct-24	7-Nov-24	14-Nov-24	5-Dec-24	10 weeks	
GRI-50-007	Purchase of Lucas Giga N200 battery from Rahimafrooz	Lot	1	DPM	Authorised Officer	APSCCL Own	0.102	Planned Days Actual Days		5-Sep-24 Completed	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	
GRI-50-008	Purchase of intake air filter	Lot	1	OTM	Authorised Officer	APSCCL Own	2.578	Planned Days Actual Days		10-Sep-24 Completed	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	
GRI-50-009	Purchase of compensator- metal bellow (PN-345157, 259546, 122063 etc.)																
GRI-50-010	Purchase of gasket (460071, 240521, 112197 etc.)																
GRI-50-011	Purchase of Mechanical tools consumables	Lot	1	OTM	Authorised Officer	APSCCL Own	0.680	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	
GRI-50-012	Purchase of Electrical tools consumables																
GRI-50-013	Purchase of chemical (Mekeme-M97, Carburator element)																
GRI-50-014	Purchase of cylinder head	Lot	1	OTM	Authorised Officer	APSCCL Own	3.000	Planned Days Actual Days		25-Nov-24 On Process	16-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	4-Feb-25	10 weeks	
GRI-50-015	Purchase of expansion vessel	Lot	1	OTM	Authorised Officer	APSCCL Own	0.416	Planned Days Actual Days		25-Sep-24 Completed	16-Oct-24	31-Oct-24	7-Nov-24	14-Nov-24	5-Dec-24	10 weeks	
GRI-50-016	Purchase of engine spares (ERS spark plug, PCGV etc.)	Lot	1	OTM	Authorised Officer	APSCCL Own	3.000	Planned Days Actual Days		5-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	
GRI-50-017	NLDC'S-CADA Integration																
GRI-50-018	Purchase of PLC components (Siemens S7-300, B&R X2X, Wago 750 series)	Lot	1	OTM	Authorised Officer	APSCCL Own	0.975	Planned Days Actual Days		15-Sep-25 Completed	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	
GRI-50-019	Purchase of furniture																
GRI-50-020	Purchase of bearing housing components for AVK DRG 142 g 4 Generator	Lot	1	OTM	Authorised Officer	APSCCL Own	1.490	Planned Days Actual Days		Completed							
GRI-50-021	Purchase of engine spares (locally manufactured)																
GRI-50-022	Purchase of turbine casing for A140H65 turbocharger	Lot	1	OTM	Authorised Officer	APSCCL Own	2.500	Planned Days Actual Days		On process							

Sub-Total = 75.683

8/13/5/2025
ALASH KANTI SAHA
 PLANT MANAGER (XENI)
 MW GEPP APSC

18-05-2025
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

18/5/2025
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

18.05.2025
MOND. ISHUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated costs inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 18.5 (F4) of PPR-2008.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan-2024-2025 (Goods) of Chemical Division, Zone-C

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Chemical																		
GRLCH-001	Aluminium sulphate	Ton	40	OTM	Authorised officer	APSC own	1.620	Planned Days		7-Aug-24	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	30 days	
GRLCH-002	Hydrochloric Acid	Ton	100	OTM	Authorised officer	APSC own	0.490	Actual Days		8-Jul-24	29-Jul-24	13-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	10 weeks	1 year	
GRLCH-003	Sodium Hydroxide	Ton	90	OTM	Authorised officer	APSC own	4.200	Planned Days		11-Jan-25	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks	1 year	
GRLCH-004								Actual Days									Processing	
GRLCH-005	Ammonium Hydroxide	Ton	5	OTM	Authorised officer	APSC own	0.300	Planned Days		20-Apr-25	11-May-25	26-May-25	2-Jun-25	9-Jun-25	30-Jun-25	10 weeks	30 days	
GRLCH-006	Office Furniture	Lot	1	RFQ	Authorised officer	APSC own	0.200	Actual Days		7-Aug-24	28-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	17-Oct-24	10 weeks	30 days	
GRLCH-007																	Completed	
GRLCH-008	Poly-electrolyte	Ton	0.5	OTM	Authorised officer	APSC own	0.160	Planned Days		20-Apr-25	11-May-25	26-May-25	2-Jun-25	9-Jun-25	30-Jun-25	10 weeks	30 days	
GRLCH-009	Poly Aluminium Chloride	Ton	7	OTM	Authorised officer	APSC own	0.432	Actual Days		20-Aug-24	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	30 days	
							Sub-Total =	7.402										Completed

Md. Yeasin Mollah
18.05.25
Md. Yeasin Mollah
Deputy Manager (Chemical)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

Mohammad Asraful Islam
18.05.25
Mohammad Asraful Islam
Manager (Chemical)
APSC. Brahmanbaria.

Md. Kabir Hossain
18.05.2025
Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Noor Mohammad
18/5/2025
Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

E & IC, 225 MW CCPP

GRFEI 225-001	Different spare for GT and ST (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		21-Dec-24 Completed	11-Jan-25	26-Jan-25	2-Feb-25	9-Feb-25	2-Mar-25	10 weeks	150 days
GRFEI 225-002	Pneumatic actuator for Water Treatment Plant	Lot	1	DPM	Authorised Officer	APSCL Own	0.585	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	150 days
GRFEI 225-003	Relay of STG Protection Panel	Lot	1	DPM	Authorised Officer	APSCL Own	6.700	Planned Days Actual Days		1-Dec-24 Completed	22-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	150 days
GRFEI 225-004	Generator supporting insulator (Siemens)	Pc	6	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		5-May-25 On Process	26-May-25	10-Jun-25	17-Jun-25	24-Jun-25	15-Jul-25	10 weeks	150 days
Sub-Total =							13.285										

GRLEI 225-001	I&C Spare for CW, CCW & CEP pumps	Lot	1	OTM	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days		12-Sep-24 Completed	3-Oct-24	18-Oct-24	25-Oct-24	1-Nov-24	22-Nov-24	10 weeks	150 days
GRLEI 225-002	I&C Spare for Jockey pump, ACW & BFP																
GRLEI 225-003	Different types of transmitters	Lot	1	OTM	Authorised Officer	APSCL Own	2.039	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	150 days
GRLEI 225-004	Supply, Installation, testing, commissioning of Nox Analyzer of Continuous Emission Monitoring System	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		20-Sep-24 On process	11-Oct-24	26-Oct-24	2-Nov-24	9-Nov-24	30-Nov-24	10 weeks	150 days
GRLEI 225-005	Different pH, dissolved O2 and conductivity sensor	Lot	1	OTM	Authorised Officer	APSCL Own	2.655	Planned Days Actual Days		20-Feb-25 Completed	13-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	2-May-25	10 weeks	150 days
GRLEI 225-006	Spare parts of Fire detection system	Lot	1	OTM	Authorised Officer	APSCL Own	2.688	Planned Days Actual Days		15-Aug-24 Completed	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10 weeks	150 days
GRLEI 225-007	Different I&C spares of GT	Lot	1	OTM	Authorised Officer	APSCL Own	2.260	Planned Days Actual Days		15-Dec-24 Completed	5-Jan-25	20-Jan-25	27-Jan-25	3-Feb-25	24-Feb-25	10 weeks	150 days
GRLEI 225-008	Different I&C spares of ST and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		15-Dec-24 On process	5-Jan-25	20-Jan-25	27-Jan-25	3-Feb-25	24-Feb-25	10 weeks	150 days
GRLEI 225-009	Spare parts of CCTV system	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Nov-24 On process	6-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25	25-Jan-25	10 weeks	150 days
GRLEI 225-010	Different types of pneumatic actuators	Lot	1	OTM	Authorised Officer	APSCL Own	0.956	Planned Days Actual Days		1-Jan-25 Completed	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	150 days
GRLEI 225-011	Spare parts of SFC & SEE																
GRLEI 225-012	STG Excitation System spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.800	Planned Days Actual Days		11-Nov-24 Completed	2-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	21-Jan-25	10 weeks	150 days
GRLEI 225-013	Different Electrical & I&C spare for GT and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	1.767	Planned Days Actual Days		8-Jul-24 Completed	29-Jul-24	13-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	10 weeks	150 days
GRLEI 225-014	Different electrical equipment of GT, ST and BOP System	Lot	1	OTM	Authorised Officer	APSCL Own	2.410	Planned Days Actual Days		11-Jul-24 Completed	1-Aug-24	16-Aug-24	23-Aug-24	30-Aug-24	20-Sep-24	10 weeks	150 days
GRLEI 225-015	Lighting material of indoor & security lighting																
GRLEI 225-016	Spare parts of line and neutral terminal of GTG and STG																
GRLEI 225-017	Spare parts of GT Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	2.140	Planned Days Actual Days		1-Oct-24 Completed	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	150 days

Saifur Rahman
18/05/2025

Abdullah

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria (Ka) of PPR-2008

Noor Mohammad
18/05/2025
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAJID
18.05.25
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRLEI 225-018	Spare parts of ST Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	2.920	Planned Days Actual Days		15-Jan-25 Completed	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	150 days
GRLEI 225-019	Transformer Protection relay of GTG, STG and Unit Auxiliary Transformer																
GRLEI 225-020	Lightning arrester and other auxiliary electrical equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.245	Planned Days Actual Days		5-Jul-24 Completed	26-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	14-Sep-24	10 weeks	150 days
GRLEI 225-021	Different I&C Spares for Instrument air compressor [I&C]	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		5-Dec-24 On process	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	150 days
GRLEI 225-022	Different spare for Condensate Tube Cleaning System (CTCS) [I&C]	Lot	1	OTM	Authorised Officer	APSCL Own	0.673	Planned Days Actual Days		1-Nov-24 Completed	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	150 days
GRLEI 225-023	Air Circuit Breaker and converter for STG Excitation System	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		10-Nov-24 On process	1-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	20-Jan-25	10 weeks	150 days
GRLEI 225-024	Lead-acid battery of DC Back-up power system (Electrical)	Lot	1	OTM	Authorised Officer	APSCL Own	4.400	Planned Days Actual Days		20-Nov-24 Completed	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	150 days
GRLEI 225-025	Exhaust Fan of PCC Battery Room (Electrical)	Lot	1	OTM	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		30-Nov-24 Completed	21-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	9-Feb-25	10 weeks	150 days
GRLEI 225-026	Different Electric Goods for GTG Major Overhauling	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Mar-25 On process	22-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	150 days
GRLEI 225-027	DCS spare parts for BOP System [I&C]	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		6-Jun-25 On process	27-Jun-25	12-Jul-25	19-Jul-25	26-Jul-25	16-Aug-25	10 weeks	150 days
GRLEI 225-028	Spare parts and accessories for BOP System [I&C]	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		5-Jun-25	26-Jun-25	11-Jul-25	18-Jul-25	25-Jul-25	15-Aug-25	10 weeks	150 days
GRLEI 225-029	Gas chromatograph helium gas	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		7-Jun-25 On process	28-Jun-25	13-Jul-25	20-Jul-25	27-Jul-25	17-Aug-25	10 weeks	150 days

Sub-Total = 68.253

Saifur Rahman

18/05/2025

Engr. S.M. Saifur Rahman
Executive Engineer (I & C)
400 MW CCPP East
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

Ahmed

18/05/2025

Engr. Md. Mozaffar Ahmed
Executive Engineer
Electrical (225MW), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Mohammed Shanayz

18.05.2025
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Noor Mohammad

18/05/2025
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID

18.05.25
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayeed Akrem Ullah

Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical, 225 MW CCPP

GRFMM 225-001	Spare Parts of Diverter Damper	Lot	1	DPM	Authorised Officer	APSCL Own	3.068	Planned Days Actual Days		25-Jul-24 Completed	8-Sep-24	29-Sep-24	13-Oct-24	20-Oct-24	17-Nov-24	16 weeks	180 days
GRFMM 225-002	Spare Parts of Steam Turbine Auxiliary Systems (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	47.500	Planned Days Actual Days		15-Dec-24 Completed	29-Jan-25	19-Feb-25	5-Mar-25	12-Mar-25	9-Apr-25	16 weeks	180 days
GRFMM 225-003	GT Air Intake Coalescer Filter from FAIST Anlagenbau GmbH, Germany	Lot	1	DPM	Authorised Officer	APSCL Own	19.775	Planned Days Actual Days		20-Oct-24 Completed	4-Dec-24	25-Dec-24	8-Jan-25	15-Jan-25	12-Feb-25	16 weeks	180 days
GRFMM 225-004	GT Spare Parts (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	38.000	Planned Days Actual Days		15-Mar-25 On process	29-Apr-25	20-May-25	3-Jun-25	10-Jun-25	8-Jul-25	16 weeks	180 days

Sub-Total = 108.344

GRLMM 225-001	Tools and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		4-Feb-25 On process	25-Feb-25	12-Mar-25	19-Mar-25	26-Mar-25	16-Apr-25	10 weeks	180 days
GRLMM 225-002	Oil Mist Separator filters (GT & ST)	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		30-Oct-24 Completed	14-Dec-24	4-Jan-25	18-Jan-25	25-Jan-25	22-Feb-25	16 weeks	180 days
GRLMM 225-003	GT & ST Enclosure Supply Air Fan Filter	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		8-Dec-24 On process	29-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	17-Feb-25	10 weeks	180 days
GRLMM 225-004	CCW Heat Exchanger Gasket (Hisaka)	Lot	1	OTM	Authorised Officer	APSCL Own	4.861	Planned Days Actual Days		10-Sep-24 Completed	25-Oct-24	15-Nov-24	29-Nov-24	6-Dec-24	3-Jan-25	16 weeks	180 days
GRLMM 225-005	Spare parts of Instrument Air Compressors	Lot	1	OTM	Authorised Officer	APSCL Own	12.000	Planned Days Actual Days		1-Aug-24 Completed	15-Sep-24	6-Oct-24	20-Oct-24	27-Oct-24	24-Nov-24	16 weeks	180 days
GRLMM 225-006	Lube Oil Filters (GT & ST)																
GRLMM 225-007	Diesel	Lot	1	DPM	Authorised Officer	APSCL Own	0.110	Planned Days Actual Days		15-Nov-24 Completed	30-Dec-24	20-Jan-25	3-Feb-25	10-Feb-25	10-Mar-25	16 weeks	180 days
GRLMM 225-008	Spare parts of Sump Pumps	Lot	1	OTM	Authorised Officer	APSCL Own	0.442	Planned Days Actual Days		20-Aug-24 Completed	4-Oct-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	16 weeks	180 days
GRLMM 225-009	Spare parts of ST Control Oil System	Lot	1	OTM	Authorised Officer	APSCL Own	2.400	Planned Days Actual Days		20-Nov-24 Completed	4-Jan-25	25-Jan-25	8-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
GRLMM 225-010	Lube Oil Procurement from Meghna Petroleum Ltd.	Lot	1	DPM	Authorised Officer	APSCL Own	17.982	Planned Days Actual Days		3-Nov-24 Completed	18-Dec-24	8-Jan-25	22-Jan-25	29-Jan-25	26-Feb-25	16 weeks	180 days
GRLMM 225-011	Spare parts of ACW Pumps	Lot	1	OTM	Authorised Officer	APSCL Own	2.420	Planned Days Actual Days		19-Feb-25 Completed	5-Apr-25	26-Apr-25	10-May-25	17-May-25	14-Jun-25	16 weeks	180 days
GRLMM 225-012	Spare Parts of GT IGV Gearbox	Lot	1	RFQ	Authorised Officer	APSCL Own	0.350	Planned Days Actual Days		1-Jun-25 On process	16-Jul-25	6-Aug-25	20-Aug-25	27-Aug-25	24-Sep-25	16 weeks	180 days


Sub-Total = 46.765


25/05/2025
Abdullah Al Mamun
Executive Engineer (Mechanical)
GT, HRSG & Auxiliaries, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


25/05/2025
Noor Md Mostafa Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


25/05/2025
Chief Engineer (O & M), Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


25-05-2025
মোহাম্মদ আব্দুল হকিম
গণী পরিচালক (পরিচালক ও সংরক্ষক)
পাওয়ার স্টেশন কোম্পানী লিমিটেড
ব্রাহ্মণবাড়িয়া-৩৪০২।

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
ANNUAL PROCUREMENT PLAN 2024-2025 Revision-2 (Goods)

Operation Division, 225 MW CCPP

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Dept.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
YEAR 2024-25																			
GRI.OP 225-01	Furniture (Operation,MMD,E&IC)	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Operation	Planned Actual			15-Mar-25	5-Apr-25	20-Apr-25	11-May-25	18-May-25	8-Jun-25	12 weeks	
Total=												1.000						on process	

Julhash
 21.05.2025
Engr. Md. Julhash Uddin
 Executive Engineer (Operation)
 225 MW CCPP
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402

Kabir
 21.05.2025
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Noor
 21/5/2025
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

[Signature]
 21.05.2025

Sayed
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402
REVISED ANNUAL PROCUREMENT PLAN-2024-25

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Dept.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Corporate Office																		
GRLCO-001	Furniture	Lot	0	RFQ	Authorised Officer	APSCL Own	0.000	Corporate Office	Planned Days									weeks
									Actual Days	Not Required								
GRLCO-002	Office equipment	Lot	0	RFQ	Authorised Officer	APSCL Own	0.000	Corporate Office	Planned Days									weeks
									Actual Days	Not Required								
Sub-Total =							0.000											

Company Affairs																		
GRLCA-001	Furniture	Lot	0	RFQ	Authorised Officer	APSCL Own	0.000	Corporate Office	Planned Days									weeks
									Actual Days	Not Required								
GRLCA-002	Office equipment	Lot	0	RFQ	Authorised Officer	APSCL Own	0.000	Corporate Office	Planned Days									weeks
									Actual Days	Not Required								
GRLCA-003	Consultant Fees	Lot	1	RFQ/DPM	Authorised Officer	APSCL Own	0.030	Corporate Office	Planned Days		20-Apr-24	11-May-24	26-May-24	2-Jun-24	9-Jun-24	30-Jun-24	10	weeks
									Actual Days									
GRLCA-004	AGM Expenses	Lot	0	RFQ/DPM	Authorised Officer	APSCL Own	0.000	Corporate Office	Planned Days									
									Actual Days	Completed								
Sub-total =							0.030											
Grand Total =							0.030											

Mehedi Hasan
07-05-2025
Mehedi Hasan, ACS
 Asst. Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria

Mohammad Abu Mansur
07-05-2025
Mohammad Abu Mansur, FCMA, FCS
 Company Secretary
 Ashuganj Power Station Company Ltd.

Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Revised APP 2024-2025 (Revision-2)

Procurement

GRLPR-001	Office Furniture																
GRLPR-002	Spare Parts of Photocopier Machine and related service	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.041	Planned Days Actual Days		20-Mar-25 Completed	10-Apr-25	25-Apr-25	02-May-25	09-May-25	30-May-25	10 weeks	60 days
GRLPR-003	Photocopy Machine Toner Cartridge	Lot	1	DPM	Authorised Officer	APSCL Own	0.132	Planned Days Actual Days		20-Mar-25 On process	10-Apr-25	25-Apr-25	02-May-25	09-May-25	30-May-25	10 weeks	60 days

Sub-Total = 0.173

Rakib
18/05/2025
রাহিদুল আলম
উপ-ব্যবস্থাপক(প্রকিউরমেন্ট)
আতগঞ্জ পাওয়ার স্টেশন কোং লিঃ
আতগঞ্জ, বি-বাড়ীয়া-৩৪০২

Md. Rafiq
18/5/2025
Md. Rafiquddaula
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram
24/05/2025
মোহাম্মদ আব্দুল মাজিদ
নির্বাহী পরিচালক (পরিচালন ও সরবরাহ)
আতগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আতগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

HRM

Item No.	Description	Lot	Quantity	Procurement Method	Authorized Officer	Ownership	Value (Taka)	Planned Days	Actual Days	Start Date	End Date	Start Date	End Date	Start Date	End Date	Duration (weeks)	Lead Time (days)	
GRLHRM-001	Stationery																	
GRLHRM-002	Furniture	Lot	1	RFQ	Authorised officer	APSCl Own	0.200	Planned Days		28-Sep-24	19-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	8-Dec-24	10	weeks	60 days
								Actual Days		On process								
GRLHRM-003	Printing	Lot	1	DPM (C)	Authorised officer	APSCl Own	0.110	Planned Days		25-Jul-24	15-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	4-Oct-24	10	weeks	60 days
								Actual Days		Complete								
GRLHRM-004	Photocopy Machine Toner for APSCl	Lot	1	OTM	Authorised officer	APSCl Own	2.000	Planned Days		15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days
								Actual Days		On process								
GRLHRM-005	Good for Celebration of Internationa	Lot	1	DPM (C)	Authorised officer	APSCl Own	0.150	Planned Days		15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days
								Actual Days		Complete								
GRLHRM-006	Good for Celebration of 7th March																	
GRLHRM-007	Good for Celebration of National Children's Day and birth anniversary of Bangabandhu Sheikh Mujibur Rahman.																	
GRLHRM-008	Good for Celebration of Independence Day.	Lot	1	DPM (C)	Authorised officer	APSCl Own	0.100	Planned Days		15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days
GRLHRM-009	Good for National Mourning Day																	



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.



Mohammad Anamul Haque
 Deputy General Manager (HR & Admin)
 ID No. 1306050027


মোহাম্মদ মোশাররফ হোসেন খান
 উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
 আশুগঞ্জ প্যওয়ার স্টেশন কোম্পানী লিমিটেড

GRLHRM-010	Good for Celebration of Sheikh-Rasel-dibos																	
GRLHRM-011	Good for Victory day Celebration	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.385	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-012	Good for Annual sports program	Lot	1	DPM (C)	Authorised officer	APSCL Own	1.254	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-013	Furniture for ED (Admin/HR)	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.498	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-014	APSCL Volleyball League 2024	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.156	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-015	APSCL indoor-sports and Badminton	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.371	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-016	APSCL inter-cricket league	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.230	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-017	Electronic items for ED (Admin/HR)	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.200	Planned Days	15-Mar-25	5-Apr-25	20-Apr-25	27-Apr-25	4-May-25	25-May-25	10	weeks	60 days	
								Actual Days	On process									
GRLHRM-018	Cultural Programe for Ramadan	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.062	Planned Days	10-Mar-25	31-Mar-25	15-Apr-25	22-Apr-25	29-Apr-25	20-May-25	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-019	Annual Football League	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.286	Planned Days	15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-020	Bangla New Year Program	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.055	Planned Days	11-Jan-25	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-021	May day celebration	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.350	Planned Days	1-Feb-25	22-Feb-25	9-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10	weeks	60 days	
								Actual Days	Completed									
GRLHRM-022	Honor Board Making for SE & Above Post	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.350	Planned Days	28-May-25	18-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	7-Aug-25			60days	
								Actual Days	Completed									

Sub-Total = 6.757


Mohammad Anamul Haque
 Deputy General Manager (HR & Admin)
 ID No. 1305050027
 Ashuganj Power Station Company Ltd.


মোহাম্মদ মোশারফ হোসেন খান
 উপসচিব ও নির্বাহী পরিচালক (প্রশাসন) এইচআর।
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Security & Discipline

GRLSD-001	Refilling Extinguisher	Lot	1	OTM	Authorised Officer	APSCL Own	1.300	Planned Days Actual Days			25-Apr-25 On process	16-May-25	31-May-25	7-Jun-25	14-Jun-25	5-Jul-25	10 weeks	60 days
GRLSD-002	Foam/CO ₂ Fire extinguisher																	
GRLSD-003	Leveries accessories and rain coat for security employes	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.250	Planned Days Actual Days			1-Jul-24 Completed	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLSD-004	Furniture/Duty Chair for Security division	Lot	1	OTM	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days			1-Jul-24 On process	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLSD-005	High speed Diesel for diesel fire pump																	
GRLSD-006	Security fire equipment (Metal detector, Archway gate, search mirror machine etc.)																	
GRLSD-007	Improve diet for police & ansar camp dining on Eid day	Lot	2	DPM (C)	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days			6-May-25 1 lot completed, 1 lot on process	27-May-25	11-Jun-25	18-Jun-25	25-Jun-25	16-Jul-25	10 weeks	60 days

Sub-Total = 1.850


 ২০/৬/২৫
 উপ ব্যবস্থাপক (নিরাপত্তা)
 আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


 ২০/০৬/২০২৫
 কোম্পানির ব্যবস্থাপক (নিরাপত্তা ও স্বাস্থ্য)
 আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 2	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	-----------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Medical

GRLMC-001	Medicine & Medical Equipment (First Phase)	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		1-Sep-24 On process	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMC-002	Medicine & Medical Equipment (Second-Phase)																
GRLMC-003	Furniture																

Sub-Total = 0.200

Signature 18-05-2024

মো. শহীদুল হাসান
পরিচিতি নং-১২০৩০৭০০৭৩
জ্যেষ্ঠ চিকিৎসা কর্মকর্তা
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

Signature
Sayeed Akrem Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Signature

নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Finance, Accounts & Audit																	
GRLFA-001	Furniture for Ashuganj Office																
GRLFA-002	Furniture for Dhaka Office																
GRLFA-003	Office Equipment for Ashuganj Office																
							Sub-Total =	0.000									

28.05.2025
NIRMAL CHANDRO BAROI
 Deputy General Manager (Accounts)
 Ashuganj Power Station Co. Ltd.
 Corporate Office, Dhaka.

[Signature]
Nandan Chandra Dey
 Executive Director (Finance)
 Ashuganj Power Station Company Ltd.

[Signature]
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


HRD

GRUHRD-001	Training Materials, Stationary items & Office Equipments																
------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--


Sub-Total = 0.000



Manager (HRD), Ad. charge



Mohammad Anamul Haque
Deputy General Manager (HR & Admin)
ID No. 1305050027
Ashuganj Power Station Company Ltd.



মোহাম্মদ মোশারফ হোসেন খান
উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ




Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
School																	
GRLSC-001	High-Low Benches (wooden) for class-room																
GRLSC-002	Office Furniture																
GRLSC-003	Interactive smart board for computer lab																
GRLSC-004	Biometric Attendance Device with accessories for students																
GRLSC-005	Lecture Desk/Dias for classroom																
GRLSC-006	Sound System for classroom																
GRLSC-007	Computer Table & Chair for Computer Lab																
GRLSC-008	Multimedia projector for classroom new curriculum demand																
GRLSC-009	Science equipment, apparatus, chemical etc. for science lab of vocational education																
GRLSC-010	Library books, teaching aids & others educational materials for vocational education																
GRLSC-011	Furniture for library, lab/shop, classrooms etc. for vocational education																
GRLSC-012	Multimedia projector & miscellaneous device for vocational education																
GRLSC-013	Safe drinking water filter with accessories for students of vocational education																
Sub-Total =							0.000										


 ২১/০৪/২০২৪
 মোহাম্মদ ইয়াকুব ভূঞা
 প্রধান শিক্ষক
 আশুগঞ্জ তাপ বিদ্যুৎ কেন্দ্র উচ্চ বিদ্যালয়
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 Md. Anwar Hossain
 Executive Director (P&D)
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

MIS & ICT

GRLMIS-001	Computer, printer, scanner for APSCL - 1st Lot	Lot	1	OTM	Authorised Officer	APSCL Own	1.750	Planned Days Actual Days		2-Aug-24 Completed	23-Aug-24	7-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	90 days
GRLMIS-002	Computer, printer, scanner for APSCL - 2nd Lot																
GRLMIS-003	High end Server with accessories	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		1-Sep-24 On process	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMIS-004	Network (LAN) & Computer accessories for LAN and Computer Maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		1-Jan-25 On process	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	60 days
GRLMIS-005	Printer ink/toner/ribbon for printer (First Lot)	Lot	1	OTM	Authorised Officer	APSCL Own	1.878	Planned Days Actual Days		1-Jul-24 Completed	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLMIS-006	Printer ink/toner/ribbon for printer (Second Lot)																
GRLMIS-007	Furniture	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		20-May-25 On process	3-Jun-25	10-Jun-25	17-Jun-25	22-Jun-25	29-Jun-25	6 weeks	60 days
GRLMIS-008	Conferencing System / Projector / Sound System / PA System / Display Unit System																
GRLMIS-009	Biometric Access control & Reader Device (Fingerprint/Face Detection)																
GRLMIS-010	Computers for Computer Lab for School (Desktop & Laptop) (First Lot)	Lot	1	OTM	Authorised Officer	APSCL Own	1.048	Planned Days Actual Days		1-Jul-24 Completed	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	60 days
GRLMIS-011	Computers for School Computer Lab (Desktop & Laptop) (Second Lot)																
GRLMIS-012	Next Generation Firewall Solution Purchase																
GRLMIS-013	Firewall license renewal	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		1-Sep-24 On process	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
GRLMIS-014	Antivirus User License Purchase for APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	1.570	Planned Days Actual Days		1-Aug-24 Completed	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	60 days
GRLMIS-015	Microsoft Office Application Subscription license purchase for 1 year	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		1-Mar-25 On process	22-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	60 days
GRLMIS-016	Microsoft Office Application Perpetual license purchase																
GRLMIS-017	Camera & accessories for online meeting	Lot	1	RFQ	Authorised Officer	APSCL Own	0.809	Planned Days Actual Days		15-Feb-25 Completed	8-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	27-Apr-25	10 weeks	60 days

Sub-Total = 14.055

Firoz
17/05/25

Md. Firoz Ahammed
Deputy Manager (MIS & ICT)
Ashuganj Power Station Company Ltd.

Rubel
17/05/2025

Md. Rubel Pasha
Deputy Manager (MIS & ICT)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Muhammad Amanat Mowla
17/05/25

Muhammad Amanat Mowla
Deputy General Manager (MIS & ICT)
Ashuganj Power Station Company Ltd.

17/05/2025

নিবাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

Sayed Akram Ullah

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Goods) Revision : 2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Health, Safety & Environment																	
GRLHSE-001	Different types of Safety Materials (Belt, Goggles, Harness, Welding shield, Gas Masks, Boiler suit, Apron, Helmet, Ear plug, Dust musk, Ear muff etc.)																
GRLHSE-002	Safety shoe																
GRLHSE-003	Water Dispenser Accessories and Servicing	Lot	1	OTM	Authorised Officer	APSCLOwn	1.340	Planned Days Actual Days		5-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	365 days
GRLHSE-004	Display Layout & signage	Lot	1	DPM	Authorised Officer	APSCLOwn	0.350	Planned Days Actual Days		15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	90 days
GRLHSE-005	Calibration of different Environmental monitoring device.	Lot	1	DPM	Authorised Officer	APSCLOwn	0.058	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	90 days
GRLHSE-006	Personal Protective Equipment for Mechanical Maintenance Division of 450 MW CCPP (North) for Major Overhauling.	Lot	1	DPM	Authorised Officer	APSCLOwn	0.061	Planned Days Actual Days		6-Jan-25	27-Jan-25	11-Feb-25	18-Feb-25	25-Feb-25	18-Mar-25	10 weeks	90 days
						Sub-Total =	1.809										

MR
-----29/02/2024
Manager (HS&E)
Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd
Ashuganj, Brahmanbaria

Executive Director (P&D)

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Planning and Development


GRI.PD-001	Office Furniture, Computer, Printer etc	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		1-Aug-24 Completed	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	45 days
------------	---	-----	---	-----	--------------------	-----------	-------	-----------------------------	--	-----------------------	-----------	----------	-----------	-----------	-----------	----------	---------

Sub-Total = 0.600


18.05.25
Noman Mostofa
Assistant Engineer
Planning and Development
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


18.05.2025
Mohammad Asadujjaman
Executive Engineer(Civil)
Planning & Development
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


মোহাম্মদ সাইফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী (পিএসডি)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।



Executive Director (P & D)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I&C, 450 MW CCPP (South)																	
GRFICS-001	Spare Parts for LP Bypass System	Lot	1	DPM	Authorized Officer	APSCL Own	4.023	Planned Days Actual Days		15-Jul-24 Completed	29-Aug-24	19-Sep-24	3-Oct-24	10-Oct-24	7-Nov-24	16 weeks	210 days
GRFICS-002	Router for remote monitoring by Siemens	Lot	1	DPM	Authorized Officer	APSCL Own	2.967	Planned Days Actual Days		15-Aug-24 Completed	29-Sep-24	20-Oct-24	3-Nov-24	10-Nov-24	8-Dec-24	16 weeks	210 days
GRFICS-003	Spare Parts for ST for upcoming medium inspection																
							Sub-Total =	6.990									
GRFICS-001	Spare Parts for Fire Fighting System																
GRFICS-002	Spare Parts for Communication Systems of South Plant	Lot	1	OTM	Authorized Officer	APSCL Own	4.050	Planned Days Actual Days		02-Aug-24 Completed	23-Aug-24	7-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	120 days
GRFICS-003	Different Type of I&C Spares for BOP Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		20-Nov-24 On process	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	120 days
GRFICS-004	Different Types of I&C Spares for HRSG Area	Lot	1	OTM	Authorized Officer	APSCL Own	10.000	Planned Days Actual Days		10-Oct-24 On process	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	90 days
GRFICS-005	Spare Parts for GT Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		15-Jan-25 On process	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
GRFICS-006	Spare Parts for ST Area	Lot	1	OTM	Authorized Officer	APSCL Own	3.325	Planned Days Actual Days		15-Jan-25 Completed	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
GRFICS-007	Spare Parts for Water Treatment Area	Lot	1	OTM	Authorized Officer	APSCL Own	1.950	Planned Days Actual Days		30-Jul-24 Completed	20-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	9-Oct-24	10 weeks	120 days
GRFICS-008	Spare Parts for Reverse Osmosis Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		25-Aug-24 On process	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks	90 days
GRFICS-009	Spare Parts for SWAS System Area	Lot	1	OTM	Authorized Officer	APSCL Own	4.500	Planned Days Actual Days		04-Dec-24 On process	25-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	13-Feb-25	10 weeks	120 days
GRFICS-010	Spare Parts for GBC & Hydrogen Plant Area	Lot	1	OTM	Authorized Officer	APSCL Own	1.745	Planned Days Actual Days		20-Feb-25 Completed	13-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	2-May-25	10 weeks	120 days
GRFICS-011	I&C Spares for Water Intake Area	Lot	1	OTM	Authorized Officer	APSCL Own	1.361	Planned Days Actual Days		03-Jan-25 Completed	24-Jan-25	8-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRFICS-012	Spare Parts for South RMS Area	Lot	1	OTM	Authorized Officer	APSCL Own	3.450	Planned Days Actual Days		20-Nov-24 Completed	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	90 days
GRFICS-013	Different I&C Spares for GT, ST, HRSG & BOP Area	Lot	1	RFQ	Authorized Officer	APSCL Own	0.298	Planned Days Actual Days		20-Nov-24 Completed	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	120 days
GRFICS-014	Calibration Gas For Gas Chromatography	Lot	1	RFQ	Authorized Officer	APSCL Own	0.943	Planned Days Actual Days		15-Jan-25 On process	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
GRFICS-015	Temperature Sensor of Instrument Air Compressor	Lot	1	DPM (C)	Authorized Officer	APSCL Own	0.172	Planned Days Actual Days		20-Nov-24 Completed	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	120 days
GRFICS-016	Power Supply of SOS Server	Lot	1	DPM (C)	Authorized Officer	APSCL Own	0.055	Planned Days Actual Days		15-Jan-25 Completed	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
							Sub-Total =	44.849									


 17.05.2025
 (মীর আমরুল হোসান)
 নির্বাহী প্রকৌশলী (আই এন্ড সি)
 ৪৫০ মেগা ওয়াল্টজ স্টেশন (সোডা) জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড


 18/05/2025
 (মুহাম্মদ সাইফুর রহমান)
 অনুসন্ধানকর প্রকৌশলী (ই এন্ড সি), জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 18/05/2025
 (মুহাম্মদ মোয়াজ্জাম)
 প্রকৌশলী (প ও স), জোন-বি
 (মিটারিং ডায়েরী)
 ইঞ্জিনিয়ারিং সেকশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০০১।
 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Revised APP 2021-25 (goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Electrical, 450 MW CCPP (South)																	
GRFEMS-001	N2 compressor-Electrical spares (PLC control-card with display, solenoid valve)																
GRFEMS-002	Electrical super heater spares-Controller-RE72/1, RE82, RE72/2, N30u, P30u etc.																
GRFEMS-003	GT Major Inspection electrical spares	Lot	1	DPM	Authorised Officer	APSCL Own	3.060	Planned Days Actual Days		28-Dec-24 Completed	11-Feb-25	4-Mar-25	18-Mar-25	25-Mar-25	22-Apr-25	16 weeks	180 days
GRFEMS-004	SFC/SEE Spares- Thyristor, communication-cable with port																
GRFEMS-005	GIS HV spares- BUS isolator module for single phase, earth switch Q51, Q8, PT- consummables etc.																
GRFEMS-006	Generator medium inspection spares	Lot	1	DPM	Authorised Officer	APSCL Own	17.600	Planned Days Actual Days		1-Dec-24 Completed	15-Jan-25	5-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days
GRFEMS-007	GBC Motor Spares	Lot	1	DPM	Authorised Officer	APSCL Own	2.800	Planned Days Actual Days		1-Dec-24 On Proces	15-Jan-25	5-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days
							Sub-Total =	23.460									

GRLEMS-001	GCB spares-control, drive etc																
GRLEMS-002	SFC Transformer-3.4MVA, 7.2/2KV																
GRLEMS-003	Lighting Material	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		27-Oct-24 Completed	17-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	6-Jan-25	10 weeks	120 days
GRLEMS-004	GIS fire fighting equipment	Lot	1	OTM	Authorised Officer	APSCL Own	0.462	Planned Days Actual Days		1-Dec-24 Completed	22-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	120 days
GRLEMS-005	UAT/GAT Spares-WAGO module, voltage-monitoring relay etc																
GRLEMS-006	MCB, MCCB, Magnetic contact, Relay	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		1-Jan-25 On proces	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	120 days
GRLEMS-007	Complete drawalbe LV switchgear																
GRLEMS-008	Boom Lift Spares-inclination sensor etc																
GRLEMS-009	LV motors																
GRLEMS-010	Various electrical maintenance goods	Lot	1	OTM	Authorised Officer	APSCL Own	1.600	Planned Days Actual Days		10-Dec-24 On process	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-011	WTP spares, acid-regeneration-pump-motor-f-converter/set, polyelectrolyte-dosing-f-converter, sanitation ple etc.																
GRLEMS-012	Battery-LV,WI,GIS,SIEMENS,EDG, Firefighting, Boomlift etc	Lot	1	OTM	Authorised Officer	APSCL Own	11.050	Planned Days Actual Days		10-Dec-24 On process	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-013	GIS Tool kits: SF6 Gas handling machine/DILO machine, CRM kit, CB timing kit, SF6 gas analyzer	Lot	1	OTM	Authorised Officer	APSCL Own	2.415	Planned Days Actual Days		12-Aug-24 On proces	2-Sep-24	17-Sep-24	24-Sep-24	1-Oct-24	22-Oct-24	10 weeks	120 days
GRLEMS-014	Various Bearing	Lot	1	OTM	Authorised Officer	APSCL Own	0.360	Planned Days Actual Days		10-Dec-24 On process	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
GRLEMS-015	SF6 gas cylinder from Linde Bangladesh	Lot	1	DPM	Authorised Officer	APSCL Own	2.300	Planned Days Actual Days		17-Feb-24 Completed	9-Mar-24	24-Mar-24	31-Mar-24	7-Apr-24	28-Apr-24	10 weeks	120 days
							Sub-Total =	20.187									


 27/05/25
Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 27/05/25
 প্রধান প্রকৌশলী (প ও স), জোন-বি
 হাজী চক্কি মায়িড
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমি
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২


 27-05-2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical, 450 MW CCPP (South)																	
GRFMMS-001	Instrument air compressor spare parts																
GRFMMS-002	GT Air Intake Industrial Filter (Coalescer)	Lot	1	OTM	Authorised Officer	APSCL Own	7.322	Planned Days Actual Days		20-Jul-24 On process	3-Sep-24	24-Sep-24	8-Oct-24	15-Oct-24	12-Nov-24	16 weeks	180 days
GRFMMS-003	GT Air Intake Industrial Filter (Pre-filter)																
GRFMMS-004	GT Air Intake Industrial Filter (Fine filter)																
GRFMMS-005	HRSG Valves and spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	6.200	Planned Days Actual Days		15-Sep-24 On process	30-Oct-24	20-Nov-24	4-Dec-24	11-Dec-24	8-Jan-25	16 weeks	180 days
GRFMMS-006	Steam Turbine system auxiliary spare parts.	Lot															
GRFMMS-007	Expansion joint for different equipment.	Lot	1	OTM	Authorised Officer	APSCL Own	11.500	Planned Days Actual Days		01-Dec-24 On process	15-Jan-25	5-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days
GRFMMS-008	Heat exchanger spare parts.																
GRFMMS-009	Finding parts for Steam turbine medium inspection.	Lot	1	DPM	Authorised Officer	APSCL Own	184.384	Planned Days Actual Days		20-Nov-24 On process	4-Jan-25	25-Jan-25	8-Feb-25	15-Feb-25	15-Mar-25	16 weeks	180 days
GRFMMS-010	ST Valve Spare Parts																
GRFMMS-011	CEDI module for RO-WTP.																
GRFMMS-012	GT spare parts for major inspection.	Lot	1	DPM	Authorised Officer	APSCL Own	34.448	Planned Days Actual Days		26-Dec-24 Completed	9-Feb-25	2-Mar-25	16-Mar-25	23-Mar-25	20-Apr-25	16 weeks	180 days
GRFMMS-013	ST Medium Inspection Spare Parts from Siemens (Open-Close Spares)	Lot	1	DPM	Authorised Officer	APSCL Own	11.220	Planned Days Actual Days		29-Feb-24 Completed	14-Apr-24	5-May-24	19-May-24	26-May-24	23-Jun-24	16 weeks	180 days
GRFMMS-014	Gas turbine insulation from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	25.922	Planned Days Actual Days		01-Apr-24 Completed	16-May-24	6-Jun-24	20-Jun-24	27-Jun-24	25-Jul-24	16 weeks	180 days
GRFMMS-015	Gas turbine finding insulation spare parts after major inspection from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		03-Mar-24 On proces	17-Apr-24	8-May-24	22-May-24	29-May-24	26-Jun-24	16 weeks	180 days
GRFMMS-016	Gas turbine compressor fact finding spare parts from Siemens. (New)	Lot	1	DPM	Authorised Officer	APSCL Own	365.458	Planned Days Actual Days		Completed							
GRFMMS-017	Gas turbine rotor damping cone from Siemens. (New)	Lot	1	DPM	Authorised Officer	APSCL Own	5.191	Planned Days Actual Days		20-Dec-24 On process	3-Feb-25	24-Feb-25	10-Mar-25	17-Mar-25	14-Apr-25	16 weeks	180 days
GRFMMS-018	Nitrogen Generator (for HRSG preservation)-air compressor spare parts from Engersoll-Rand, USA. (New)																
Sub-Total =							701.645										
GRLMMS-001	Consumable materials for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		30-Jul-24 On process	20-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	9-Oct-24	10 weeks	120 days
GRLMMS-002	Tools and Machinery for Mechanical Maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	0.929	Planned Days Actual Days		20-Jul-24 Completed	10-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24	29-Sep-24	10 weeks	120 days
GRLMMS-003	Lube oil, Hydraulic oil & Grease for Turbine, pumps and machines	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Jul-24 On process	5-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	24-Sep-24	10 weeks	120 days

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

18.05.2025
 MOHD. ABDUL MAZID
 Executive Director (Commercial)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRLMMS-004	Different mechanical system spare parts.	Lot	1	DPM (C)	Authorized Officer	APSCLOwn	0.450	Planned Days Actual Days		15-Aug-24 Completed	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10 weeks	120 days
GRLMMS-005	HRS&G and other systems insulation.																
GRLMMS-006	Bearing for different pumps and equipments																
GRLMMS-007	Forklift schedule maintenance spares	Lot	1	RFQ	Authorized Officer	APSCLOwn	0.995	Planned Days Actual Days		25-Sep-24 Completed	16-Oct-24	31-Oct-24	7-Nov-24	14-Nov-24	5-Dec-24	10 weeks	120 days
GRLMMS-008	Oil purification unit spare parts																
GRLMMS-009	Pipes, fittings, wooden block, plywood for maintenance work.																
GRLMMS-010	OCCW self cleaning strainer spare parts.	Lot	1	RFQ	Authorized Officer	APSCLOwn	0.300	Planned Days Actual Days		30-Dec-24 On process	20-Jan-25	4-Feb-25	11-Feb-25	18-Feb-25	11-Mar-25	10 weeks	120 days
GRLMMS-011	Nitrogen Generator air compressor spare parts.	Lot	1	OTM	Authorized Officer	APSCLOwn	4.000	Planned Days Actual Days		03-Jan-25 On process	24-Jan-25	8-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRLMMS-012	Vacuum pumps spare parts.																
GRLMMS-013	RO WTP spare parts.	Lot	1	RFQ	Authorized Officer	APSCLOwn	1.000	Planned Days Actual Days		15-Jan-25 On process	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
GRLMMS-014	Paint for HRS&G and air inlet area.	Lot	1	OTM	Authorized Officer	APSCLOwn	0.403	Planned Days Actual Days		25-Jan-25 Completed	15-Feb-25	2-Mar-25	9-Mar-25	16-Mar-25	6-Apr-25	10 weeks	120 days
GRLMMS-015	Oil mist separator vapor exhauster spare.	Lot	1	OTM	Authorized Officer	APSCLOwn	0.300	Planned Days Actual Days		02-Feb-25 On process	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
GRLMMS-016	Fire fighting line to oil and chemical godown.	Lot	1	OTM	Authorized Officer	APSCLOwn	5.744	Planned Days Actual Days		15-Feb-25 On process	8-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	27-Apr-25	10 weeks	120 days
GRLMMS-017	OCCW pumps spare parts.																
GRLMMS-018	Interconnection Fire fighting line between South and North plant.	Lot	1	OTM	Authorized Officer	APSCLOwn	5.000	Planned Days Actual Days		25-Jan-25 On process	15-Feb-25	2-Mar-25	9-Mar-25	16-Mar-25	6-Apr-25	10 weeks	120 days
GRLMMS-019	Fire fighting system maintenance spare.																
GRLMMS-020	Spray water pump for brand screen	Lot	1	OTM	Authorized Officer	APSCLOwn	3.345	Planned Days Actual Days		15-Feb-25 Completed	8-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	27-Apr-25	10 weeks	120 days
GRLMMS-021	Travelling water screen gear box and bearing casing. (New)	Lot	1	RFQ	Authorized Officer	APSCLOwn	0.600	Planned Days Actual Days		15-Apr-25 On process	6-May-25	21-May-25	28-May-25	4-Jun-25	25-Jun-25	10 weeks	120 days
GRLMMS-022	Condenser tube cleaning ball (New)	Lot	1	OTM	Authorized Officer	APSCLOwn	2.500	Planned Days Actual Days		25-May-25 On process	15-Jun-25	30-Jun-25	7-Jul-25	14-Jul-25	4-Aug-25	10 weeks	120 days
GRLMMS-023	Office furniture for ST and Auxiliary division. (New)	Lot	1	OTM	Authorized Officer	APSCLOwn	1.500	Planned Days Actual Days		06-May-25 On process	27-May-25	11-Jun-25	18-Jun-25	25-Jun-25	16-Jul-25	10 weeks	120 days
GRLMMS-024	Welding machine and accessories	Lot	1	RFQ	Authorized Officer	APSCLOwn	0.200	Planned Days Actual Days		06-May-25 On process	27-May-25	11-Jun-25	18-Jun-25	25-Jun-25	16-Jul-25	10 weeks	120 days

Sub-Total = 33.266


17-05-25
Md. Obidul Muktaadir Adit
Executive Engineer (Mechanical)
GT, HRS&G & Auxiliary
South, Zone-B
Ashuganj Power Station Co. Ltd.


17-05-2025
Md. Hasan Ferdous
Executive Engineer (Mechanical)
ST & Aux. 450MW CCPP (South), Zone-B
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


19/05/25
Haris Mohammad Warihed
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


19/05/25
Nonor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
on Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Kam Ullah
Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


18-05-2025
MOHD. ABDUL MAZIL
Executive Director (O&M)
Ashuganj Power Station Company
Ashuganj, Brahmanbaria-3402.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Ashuganj Power Station Company Ltd.

Revised APP-2024-25 for 450MW CCPP (South) Operation division


Operation, 450 MW CCPP (South) : Goods

Pack age No.	Description of Procurement Package Goods/Works/S ervice	Unit	Oty.	Procuremen t method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Comple- tion of Contract
GRL OPS-001	Argon	Lot	1	DPM	Authorised Officer	APSCL Own	0.147	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days Complete 13-05-2025
GRL OPS-002	N2	Lot	+	DPM	Authorised Officer	APSCL Own		Planned-Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days
GRL OPS-003	CO2	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 Days On Process
GRL OPS-004	Diesel	Lot	+	DPM	Authorised Officer	APSCL Own		Planned-Days Actual Days		20-Nov-24	11-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	30-Jan-25	10 weeks	120 Days
GRLO PS-005	Office-Furniture	Lot	+	RFQ	Authorised Officer	APSCL Own		Planned-Days Actual Days		30-Sep-24	21-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	10-Dec-24	10 weeks	120 Days
GRL OPS-006	Cleanning Materials and Cleaning Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.324170	Planned Days Actual Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 Days Complete 5/1/2025
GRL OPS-007	Capacity Test	Lot	1	DPM (Committee)	Authorised Officer	APSCL Own	0.09222	Planned Days Actual Days		1-Sep-24	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 Days Complete 10/5/2025
Total							0.663										


Md. Suruj Alam
 Executive Engineer
 Operation (South) Zone-B
 Ashuganj Power Station Company Ltd.


Md. Golam Molla
 Superintending Engineer (Operation), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
REVISED ANNUAL PROCUREMENT PLAN 2024-2025 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Chemical, 450 MW CCPP (South & North)																	
GRFCHS-001	Membrane element: BW30XHR-PRO-440 for RO plant	Lot	4	OTM	Authorized Officer	APSCLOwn	0.000	Planned Days Actual Days			05-Jan-25	23-Feb-25	14-Mar-25	22-Mar-25	30-Mar-25	20-Apr-25	16 weeks 120 days
GRFCHS-002	Membrane cleaner & Cartridge filter for RO plant	Lot	1	OTM	Authorized Officer	APSCLOwn	11.000	Planned Days Actual Days			02-Mar-25	23-Feb-25	9-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks In progress
GRFCHS-003	UF module: SFP-2880XP for RO plant	Lot	1	OTM	Authorized Officer	APSCLOwn	18.000	Planned Days Actual Days			1-Feb-25	26-Mar-24	13-Apr-25	22-Apr-25	30-Apr-25	24-May-25	16 weeks In progress
Sub-Total = 29,000																	
GRLCHS-001	Purchase of Hydrochloric Acid	Lot	1	OTM	Authorized Officer	APSCLOwn	0.560	Planned Days Actual Days			05-Dec-24	21-Dec-24	15-Jan-25	23-Jan-25	1-Feb-25	9-Feb-24	10 weeks In progress
GRFCHS-002	Purchase of Sodium Hydroxide, Citric Acid, Anhydrous Caustic Flakes & Sodium Hypochlorite	Lot	1	OTM	Authorized Officer	APSCLOwn	3.320	Planned Days Actual Days									Completed
GRLCHS-003	Purchase of Anthracite coal and coarse sand for multimedia filter	Lot	4	OTM	Authorized Officer	APSCLOwn	0.000	Planned Days Actual Days			03-Aug-24	22-Aug-24	19-Sep-24	27-Sep-24	3-Oct-24	11-Oct-24	10 weeks 90 days
GRLCHS-004	Purchase of Coagulant	Lot	1	OTM	Authorized Officer	APSCLOwn	0.893	Planned Days Actual Days									Completed
GRLCHS-005	Purchase of Ammonia	Lot	1	DPM/RFQ	Authorized Officer	APSCLOwn	0.457	Planned Days Actual Days			05-Dec-24	21-Dec-24	15-Jan-25	23-Jan-25	1-Feb-25	9-Feb-24	10 weeks In progress
GRLCHS-006	Purchase of Tri-Sodium Phosphate, Poly electrolyte, SMBS & other chemicals	Lot	1	OTM	Authorized Officer	APSCLOwn	0.498	Planned Days Actual Days			02-Mar-25	23-Feb-25	9-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks In progress
GRLCHS-007	Analytical Grade Chemicals, Electrical Balance, Glassware's & other accessories	Lot	4	OTM	Authorized Officer	APSCLOwn	0.000	Planned Days Actual Days			03-Aug-24	22-Aug-24	19-Sep-24	27-Sep-24	3-Oct-24	11-Oct-24	10 weeks 60 days
GRLCHS-008	Purchase of Office furniture	Lot	1	RFQ	Authorized Officer	APSCLOwn	0.150	Planned Days Actual Days			05-Dec-24	21-Dec-24	15-Jan-25	23-Jan-25	1-Feb-25	9-Feb-24	10 weeks 30 days
GRLCHS-009	Purchase of Corrosion Inhibitor	Lot	4	OTM	Authorized Officer	APSCLOwn	0.000	Planned Days Actual Days			05-Feb-25	3-Mar-25	25-Feb-25	3-Mar-25	13-Mar-25	22-Mar-25	10 weeks 90 days
GRLCHS-010	Purchase of Instruments and Proprietary Chemicals for laboratory (North & South)	Lot	1	OTM	Authorized Officer	APSCLOwn	0.679	Planned Days Actual Days			01-Dec-24	26-Dec-24	20-Jan-25	28-Jan-25	5-Feb-25	13-Feb-24	10 weeks In progress
Sub-Total = 6.557																	

Nasrin
22.05.2025
Nasrin Sultana
 Asstt. Manager (Chemical)
 Chemical Division
 450MW CCPP (South), APSC

Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Ashis
22.05.2025
Ashis Kumer Nath
 Manager (Chemical), Addl. Charge
 Chemical Division
 450 MW CCPP (South), APSC

Md. Golam Mouta
22/05/2025
Md. Golam Mouta
 Superintending Engineer (Operation), Zone-I
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
22/05/2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

প্রধান প্রকৌশলী (প ও স), জোন-বি
 সার্ভিস ইঞ্জিনিয়ারিং
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (North)

GRFMMN-001	Spares for Air Compressor of N2 Plant (Atlas-Copco)																
GRFMMN-002	Plates and gaskets for CCW Heat exchangers	Lot	1	OTM	Authorised Officer	APSCL Own	7.500	Planned Days Actual Days		10-Sep-24 Completed	25-Oct-24	15-Nov-24	29-Nov-24	6-Dec-24	3-Jan-25	16 weeks	150 days
GRFMMN-003	Finding spare parts for medium inspection of Steam Turbine (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSCL Own	79.852	Planned Days Actual Days		25-Sep-24 Completed	9-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	120 days
GRFMMN-004	Spare parts for hydrogen plant (ErreDue, Italy)	Lot	1	DPM	Authorised Officer	APSCL Own	7.881	Planned Days Actual Days		5-Jul-24 Completed	19-Aug-24	9-Sep-24	23-Sep-24	30-Sep-24	28-Oct-24	16 weeks	120 days
GRFMMN-005	Manual & control valves for HRSG drain system																
GRFMMN-006	Spare parts for HRSG/FW control valves (Flowserve)	Lot	1	OTM	Authorised Officer	APSCL Own	48.000	Planned Days Actual Days		20-Nov-24 On process	4-Jan-25	25-Jan-25	8-Feb-25	15-Feb-25	15-Mar-25	16 weeks	120 days
GRFMMN-007	Water based chemical cleaning agent for GT	Lot	1	OTM	Authorised Officer	APSCL Own	49.316	Planned Days Actual Days		20-Jul-24 Completed	3-Sep-24	24-Sep-24	8-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-008	66k Major outage finding spare parts for GT (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSCL Own	51.200	Planned Days Actual Days		20-Jul-24 Completed	3-Sep-24	24-Sep-24	8-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-009	Open/Close spare parts for Steam Turbine Inspection (Siemens Energy)	Lot	1	DPM	Authorised Officer	APSCL Own	6.144	Planned Days Actual Days		25-Sep-24 Completed	9-Nov-24	30-Nov-24	14-Dec-24	21-Dec-24	18-Jan-25	16 weeks	120 days
GRFMMN-010	OCW Pump spares	Lot	1	OTM	Authorised Officer	APSCL Own	6.600	Planned Days Actual Days		20-Jul-24 On process	3-Sep-24	24-Sep-24	8-Oct-24	15-Oct-24	12-Nov-24	16 weeks	120 days
GRFMMN-011	HRSG Safety valve spares (Consolidated)	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		1-Oct-24 On process	15-Nov-24	6-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	16 weeks	150 days
GRFMMN-012	Spare parts for Hydrogen Booster Compressors	Lot	1	DPM	Authorised Officer	APSCL Own	9.856	Planned Days Actual Days		1-Jan-25 On process	15-Feb-25	8-Mar-25	22-Mar-25	29-Mar-25	26-Apr-25	16 weeks	150 days
GRFMMN-013	Spare parts for control valves of HRSG/ST from Valvitalia, Italy	Lot	1	DPM	Authorised Officer	APSCL Own	18.500	Planned Days Actual Days		1-Jul-24 On process	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	150 days
GRFMMN-014	Industrial Air Filter (Pre-filter)																
Sub-Total =							289.849										


GRLMMN-001	Turbine lube oil for GT 66k outage	Lot	1	DPM	Authorised Officer	APSCL Own	18.900	Planned Days Actual Days		1-Nov-24 Completed	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
GRLMMN-002	Hardware materials, consumables and tool boxes for mechanical maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		1-Aug-24 Completed	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	180 days
GRLMMN-003	Diesel for EDG and diesel engine fire pump																
GRLMMN-004	Sponge ball for condenser tube cleaning system	Lot	1	OTM	Authorised Officer	APSCL Own	2.100	Planned Days Actual Days		1-Jan-25 On process	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	90 days
GRLMMN-005	Chemical cleaning agents for heat exchanger plates	Lot	1	OTM	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		15-Sep-24 On process	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	90 days
GRLMMN-006	OCWP & CWP overhauling spares	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Sep-24 On process	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
GRLMMN-007	Hydraulic unit gaskets and seals of Bypass valves																
GRLMMN-008	Spare blowdown pumps																

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated costs is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

[Handwritten signatures]

[Handwritten signature]

[Handwritten signature]


MOHD. ABDUL MAZID
 Executive Director (OPM)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

18.05.2025
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GRLMMN-009	Spare parts for Fire Diesel Engine and EDG	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		1-Jan-25 On process	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	120 days
GRLMMN-010	Submersible Pumps for WWTP and Drainage System																
GRLMMN-011	Spares for Lifting Oil System	Lot	1	OTM	Authorised Officer	APSCL Own	1.290	Planned Days Actual Days		15-Nov-24 Completed	6-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25	25-Jan-25	10 weeks	120 days
GRLMMN-012	Damping cones & intermediate rings for Gas Turbine Major overhauling from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	3.597	Planned Days Actual Days		15-May-25 On process	5-Jun-25	20-Jun-25	27-Jun-25	4-Jul-25	25-Jul-25	10 weeks	120 days
GRLMMN-013	Oil for GT, ST, Bypass Hydraulic Unit & Boiler Feed Water Pump.	Lot	2	DPM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		10-May-25 On process	31-May-25	15-Jun-25	22-Jun-25	29-Jun-25	20-Jul-25	10 weeks	120 days
GRLMMN-014	Emergency Spare parts & repair service of HRSG Damaged Valves	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.850	Planned Days Actual Days		15-May-25 On process	5-Jun-25	20-Jun-25	27-Jun-25	4-Jul-25	25-Jul-25	10 weeks	120 days
GRLMMN-015	After Cooler tube bundle for Gas Booster Compressor .	Lot	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		17-Apr-25 On process	8-May-25	23-May-25	30-May-25	6-Jun-25	27-Jun-25	10 weeks	120 days
GRLMMN-016	Condensate pump mechanical seal spare parts	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.120	Planned Days Actual Days		5-May-25 On process	26-May-25	10-Jun-25	17-Jun-25	24-Jun-25	15-Jul-25	10 weeks	120 days

Sub-Total = 51.057



17-05-25
Md. Obdul Muktafir Adit
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary
South, Zone-B and North (Add. ch.)
Ashuganj Power Station Co. Ltd.


17-05-2025
Md. Hasan Ferdous
Executive Engineer (Mechanical)
ST & Aux. 450MW CCPP (South), Zone-B
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

and North
(Add. ch.)


17/05/25
Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


17/5/2025
Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

- Justification of Procurement Method (other than OTM) has been attached.
- The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Electrical, 450 MW CCPP (North)


GRFEMN-001	Static Frequency Converters (SFC)/Static Excitation Equipment (SEE) Spares	Lot	1	DPM	Authorised Officer	APSC Own	65.000	Planned Days Actual Days			2-Jul-24 16-Aug-24	6-Sep-24	20-Sep-24	27-Sep-24	25-Oct-24	16 weeks	180 days	
GRFEMN-002	Rooftop Ventilation panel and other spare parts from Siemens	Lot	1	DPM	Authorised Officer	APSC Own	4.792	Planned Days Actual Days			28-Sep-24 Completed	12-Nov-24 3-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25	16 weeks	180 days	
GRFEMN-003	Spare for Generator Medium Inspection	Lot	1	DPM	Authorised Officer	APSC Own	12.620	Planned Days Actual Days			1-Jul-24 Completed	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	180 days
GRFEMN-004	Electrical Spare for GT Major Overhaul																	
GRFEMN-005	PCC room & GIS Inverter, rectifier panel spares (supplier: Benning)	Lot	1	DPM	Authorised Officer	APSC Own	5.000	Planned Days Actual Days			On process							
GRFEMN-006	Electronic cards for Emergency Diesel Generator (Supplier: Atlas Copco)	Lot	1	OTM	Authorised Officer	APSC Own	5.000	Planned Days Actual Days			On process							


Sub-Total = 92.412

GRLEMN-001	Battery																	
GRLEMN-002	Lighting Material	Lot	1	OTM	Authorised Officer	APSC Own	0.785	Planned Days Actual Days			1-Oct-24 Completed	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-003	Power & control Cable (25 mm, 35 mm, 50 mm etc.)	Lot	1	OTM	Authorised Officer	APSC Own	3.248	Planned Days Actual Days			1-Oct-24 Completed	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-004	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSC Own	2.500	Planned Days Actual Days			1-Jul-25 On process	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-005	Battery (EDG & FFEDG)	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.200	Planned Days Actual Days			1-Mar-25 Completed	22-Jan-23	6-Feb-23	13-Feb-23	20-Feb-23	13-Mar-23	10 weeks	120 days
GRLEMN-006	400 kV outdoor equipment (PT, L/A etc.)																	
GRLEMN-007	CCTV Camera & Spare Parts																	
GRLEMN-008	LV/ MV Motors and Spares	Lot	1	OTM	Authorised Officer	APSC Own	10.000	Planned Days Actual Days			On process							
GRLEMN-009	CCTV camera for Motor Garage (Emergency basis)	Lot	1	DPM (C)	Authorised Officer	APSC Own	0.414	Planned Days Actual Days			Completed							

Sub-Total = 17.147


Md. Fahad Hossain,
Executive Engineer
Electrical Maintenance, 450 MW CC PP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


(Muhammad Rokon Miah)
Superintending Engineer (E & IC), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-বি
(অতিরিক্ত দায়িত্ব)
জাঙ্গল পাওয়ার স্টেশন কোম্পানী লিমিটেড
মাসুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I&C, 450 MW CCPP (North)																	
GRFICN-001	GT I&C spares for Major Overhauling	Lot	1	DPM	Authorised Officer	APSCLOwn	3.229	Planned Days Actual Days		27-Sep-24 Completed	11-Nov-24	2-Dec-24	16-Dec-24	23-Dec-24	20-Jan-25	16 weeks	180 days
GRFICN-002	I&C spares for GT and ST Servo Controllers	Lot	1	DPM	Authorised Officer	APSCLOwn	20.000	Planned Days Actual Days		1-Jul-24	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24	16 weeks	180 days
GRFICN-003	HP water control valve controller, manifold configuration software, and accessories	Lot	1	DPM	Authorised Officer	APSCLOwn	3.276	Planned Days Actual Days		10-Aug-24 Completed	24-Sep-24	15-Oct-24	29-Oct-24	5-Nov-24	3-Dec-24	16 weeks	180 days
GRFICN-004	HP Desuperheater spray control valve actuator and accessories	Lot	1	DPM	Authorised Officer	APSCLOwn	4.022	Planned Days Actual Days		10-Dec-24 Completed	24-Jan-25	14-Feb-25	28-Feb-25	7-Mar-25	4-Apr-25	16 weeks	180 days
Sub-Total =							30.527										
GRLICN-001	Different types of Motorized Actuators and Spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	8.120	Planned Days Actual Days		27-Oct-24 Completed	17-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	6-Jan-25	10 weeks	120 days
GRLICN-002	Different types of Pneumatic actuators and accessories.	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		10-Feb-24	2-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	180 days
GRLICN-003	Different types of GT I&C Spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	2.049	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-004	Different types of ST I&C Spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	4.500	Planned Days Actual Days		27-Aug-24	17-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	6-Nov-24	10 weeks	120 days
GRLICN-005	Different types of PLC/ Modules/Batteries etc for local pannel.	Lot	1	OTM	Authorised Officer	APSCLOwn	2.396	Planned Days Actual Days		6-Jan-24 Completed	27-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	17-Mar-24	10 weeks	90 days
GRLICN-006	Calibration Gas for Gas chromatograph North	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		1-Apr-24	22-Apr-24	7-May-24	14-May-24	21-May-24	11-Jun-24	10 weeks	120 days
GRLICN-007	Different types of DCS spare parts																
GRLICN-008	Spare parts for Tools & Consumable items for upcoming Major Overhauling	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.440	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-009	GT Enclosure Gas detector and spares	Lot	1	OTM	Authorised Officer	APSCLOwn	1.378	Planned Days Actual Days		12-Jul-24 Completed	2-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	21-Sep-24	10 weeks	120 days
GRLICN-010	I&C spares for HRSG & BOP area	Lot	1	OTM	Authorised Officer	APSCLOwn	2.718	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
GRLICN-011	I&C Spares for Hydraulic Units	Lot	1	OTM	Authorised Officer	APSCLOwn	3.536	Planned Days Actual Days		10-Jul-24 Completed	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	120 days
Sub-Total =							31.637										

AM
18.05.25
Md. Amzad Hossen Bhuyan
Executive Engineer (Current Charge)
I&C(North) Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

[Signature]
18/05/2025
(মুহাম্মদ মোকমল মিয়া)
সহকারক প্রকৌশলী (ই-কন্ট্রোল), জোন-বি
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

[Signature]
18/5/2025
নূর মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-বি
(অতিরিক্ত দায়িত্ব)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

[Signature]
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

[Signature]
18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods)

450MW CCPP North-Operation

Package No.	Description of Package Goods/Work s/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Operation, 450 MW CCPP (North)																	
GRLOPN-001	He	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.700	Planned Days		7-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	70 days
								Actual Days		Under Process, Offer Received							
GRLOPN-002	Argon, N2, CO2	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.402	Planned Days		7-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	70 days
								Actual Days		Work Ongoing							
GRLOPN-003	Office Furniture for Storing documents	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		1-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	70 days
								Actual Days		Under Process, Offer Received							
GRLOPN-004	Cleaning, materials, Office related	Lot	1	RFQ	Authorised Officer	APSCL Own	0.287	Planned Days		1-Sep-24	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	70 days
								Actual Days		Completed							
GRLOPN-005	Different types of process gas-Fire Fighting-Expenditure for Annual Capacity Test for Car	Lot	1	RFQ	Authorised Officer	APSCL Own	0.000	Planned Days		1-Oct-24	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	120 days
								Actual Days		Offer Not Found, LC Opening and Purchase can not finish by June 2025							
GRLOPN-006		Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.980	Planned Days		25-Aug-24	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks	70 days
								Actual Days		Completed							
Sub-Total =							2.669										

M. Rahman
MAHMUDUDDIN RAHMAN
 EXECUTIVE ENGINEER (O&M)
 450MW CCPP NORTH
 APSCL
 ASHUGANJ POWER STATION COMPANY LIMITED

Md. Abdul Mazid
Md. Abdul Mazid
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

(Signature)
 23/02/2025
 Superintending Engineer, Operation
 Zone-B, APSCL.
Md. Golam Moula
 Superintending Engineer (Operation), Zone-B
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402

(Signature)
 28/4/2025
 Chief Engineer, O&M
 Zone-B, APSCL
Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop, 450 MW CCPP (North & South)																	
GRLWSN-001	Procurement of different types of air-conditioners for Ashuganj 450MW north and south plant.																
GRLWSN-002	Procurement of HVAC Spare parts for Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSC Own	3.230	Planned Days		15-Dec-24	6-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	26-Feb-25	10 weeks	180 days
								Actual Days		Completed							
GRLWSN-003	Procurement of refrigerant gases, filters & tools for HVAC of Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSC Own	1.000	Planned Days		15-Jul-24	6-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	26-Sep-24	10 weeks	180 days
								Actual Days		On process							
GRLWSN-004	Procurement of different types of Copper shaft, Brass shaft, MS shaft, Hollow shaft, MS-Angle, MS beam, MS Sheet, SS shaft, Aluminium shaft, Aluminium & GI Sheet, Teflon shaft, Graphite shaft, C-channel, corrugated sheet etc.																
GRLWSN-005	Procurement of hand Tools, Cutting Tools, Power tools, Measuring Tools, Arc welding consumables, roofing screws, anchor bolts & different hardware items.	Lot	1	OTM	Authorised Officer	APSC Own	1.000	Planned Days		25-Oct-24	16-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	6-Jan-25	10 weeks	180 days
								Actual Days		On process							
GRLWSN-006	Purchase and refilling of Oxygen cylinders, Acetylene cylinders, Argon cylinders and gas welding equipment and accessories.	Lot	2	RFQ	Authorised Officer	APSC Own	0.339	Planned Days		15-Nov-24	7-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	27-Jan-25	10 weeks	60 days
								Actual Days		Completed							
GRLWSN-007	Procurement of lubricants, hydraulic oil, gear oil grease, coolant, etc for forklift, back hoe loader & workshop machineries.	Lot	1	RFQ	Authorised Officer	APSC Own	0.300	Planned Days		10-Mar-25	1-Apr-25	16-Apr-25	23-Apr-25	30-Apr-25	22-May-25	10 weeks	75 days
								Actual Days		On process							
GRLWSN-008	Procurement of lab equipment, tools, safety equipment and consumables for welding & fabrication trade of SSC Vocational section	Lot	1	OTM	Authorised Officer	APSC Own	1.600	Planned Days		10-Oct-24	1-Nov-24	16-Nov-24	23-Nov-24	30-Nov-24	22-Dec-24	10 weeks	75 days
								Actual Days		On process							
Sub-Total =							7.469										


Md. Monirul Islam
 Executive Engineer
 Workshop & HVAC, Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (J & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

GRFMGT E-001	Spare parts for gas turbine (Combustion chamber, fuel gas system, burner etc)																
GRFMGT E-002	Spare parts of Vacuum pumps																
GRFMGT E-003	Spare parts for Seal oil system from Rock-Fin, Poland	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		6-Jun-25 On process	27-Jun-25	12-Jul-25	19-Jul-25	26-Jul-25	16-Aug-25	10 weeks	180 days
GRFMGT E-004	GT Air Intake Industrial Filter (Coolsecer)																
GRFMGT E-005	GT Air Intake Industrial Filter (Pre filter)	Lot	1	OTM	Authorised Officer	APSCL Own	9.300	Planned Days Actual Days		15-Feb-25 Completed	1-Apr-25	22-Apr-25	6-May-25	13-May-25	10-Jun-25	16 weeks	180 days
GRFMGT E-006	GT Compressor Cleaning Agent	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		16-Jun-25 On process	7-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	26-Aug-25	10 weeks	180 days
GRFMGT E-007	Spare parts & tools (rental) for gas turbine rectification from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	452.300	Planned Days Actual Days		6-Jan-25 Completed	27-Jan-25	11-Feb-25	18-Feb-25	25-Feb-25	18-Mar-25	10 weeks	180 days
GRFMGT E-008	Unexpected finding spare parts for gas turbine rectification from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	250.000	Planned Days Actual Days		1-Jun-25 On process	22-Jun-25	7-Jul-25	14-Jul-25	21-Jul-25	11-Aug-25	10 weeks	180 days

Sub-Total = 734.600

GRLMGT E-001	Spare Parts for Gas booster compressor	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Jan-25 On process	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks	180 days
GRLMGT E-002	Spare parts for Hydrogen generating station.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		11-Jan-25 On process	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks	180 days
GRLMGT E-003	Nitrogen Generator spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	0.464	Planned Days Actual Days		03-Jan-25 Completed	24-Jan-25	8-Feb-25	15-Feb-25	22-Feb-25	15-Mar-25	10 weeks	120 days
GRLMGT E-004	Lube oil for Turbine, pumps and machines (Meghna)	Lot	1	DPM	Authorised Officer	APSCL Own	3.770	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
GRLMGT E-005	Hydraulic oil & Grease for Turbine, pumps and machines (Jamuna)	Lot	1	DPM	Authorised Officer	APSCL Own	0.518	Planned Days Actual Days		15-Sep-24 Completed	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
GRLMGT E-006	Spare parts for oil mist separator vapor exhauster, oil purification unit, lube oil and lifting oil system	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		02-Feb-25 On process	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
GRLMGT E-007	Spare parts for dosing pump of water purification station																
GRLMGT E-008	Spare parts for clarifier system, buffer tank, activated carbon filter of water purification station																
GRLMGT E-009	Complete dosing pump for filter house 1&2	Lot	1	OTM	Authorised Officer	APSCL Own	3.970	Planned Days Actual Days		27-Dec-24 Completed	17-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25	8-Mar-25	10 weeks	120 days
GRLMGT E-010	Bearing																
GRLMGT E-011	Rubber expansion joint, O-ring, gasket, packing, bush, sealing plate for diverter damper etc.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		28-Nov-24 On process	19-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25	7-Feb-25	10 weeks	75 days
GRLMGT E-012	Hardware materials	Lot	1	OTM	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days		19-Feb-25 On process	12-Mar-25	27-Mar-25	3-Apr-25	10-Apr-25	1-May-25	10 weeks	75 days

Sub-Total = 22.522

02.03.2025
 মোঃ দেলোয়ার হোসেন
 সহকারী প্রকৌশলী - (যান্ত্রিক)
 জি.টি. এইচ.আর.এস.সি. & অফিসার্স (ইই), কোন.সি.
 কাস্টমার সার্ভিস স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

02.06.2025
 Md. Akter Hossain
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliaries, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

02.06.2025
 MOHD. ABDEL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company
 Ashuganj, Brahmanbaria-3402.
 Chief Engineer (O & M), Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.
 Yaseed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Mechanical (ST & Auxiliaries), 400 MW CCPP (East)																		
GRFMST E-001	Spare parts of Instrument Air Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		02-Jun-25	23-Jun-25	08-Jul-25	15-Jul-25	22-Jul-25	12-Aug-25	10 weeks	180 days	
							Sub-Total = 8.000											
GRLMST E-001	Hardware materials	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		21-Apr-25	12-May-25	27-May-25	03-Jun-25	10-Jun-25	01-Jul-25	10 weeks	90 days	
GRLMST E-002	Spare parts of Fuel Gas Station	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		02-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	12-Oct-24	10 weeks	90 days	
GRLMST E-003	Spare parts of Instrument Air Compressor									On process								
GRLMST E-004	Spare parts of Travelling Band Screen System																	
GRLMST E-005	Spare parts related to hydraulic system of diverter damper.	Lot	1	OTM	Authorised Officer	APSCL Own	15.000	Planned Days Actual Days		02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	90 days	
GRLMST E-006	Different pumps like lube water, spray water, demi water etc.	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	90 days	
GRLMST E-007	Welding rods/ Filler Rods									On process								
GRLMST E-008	Lube oils																	
GRLMST E-009	Procurement of different compressors of AC system	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		30-May-25	20-Jun-25	05-Jul-25	12-Jul-25	19-Jul-25	09-Aug-25	10 weeks	120 days	
GRLMST E-010	Window and Split type AC spares									On process								
GRLMST E-011	225 MW CCPP PCC Room Air conditioning Spares.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		09-Sep-24	30-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	19-Nov-24	10 weeks	120 days	
GRLMST E-012	New window and split type AC Purchase	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		17-Feb-25	10-Mar-25	25-Mar-25	01-Apr-25	08-Apr-25	29-Apr-25	10 weeks	120 days	
GRLMST E-013	Freon Gas/ Refrigerant	Lot	1	DPM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		14-Mar-25	04-Apr-25	19-Apr-25	26-Apr-25	03-May-25	24-May-25	10 weeks	120 days	
GRLMST E-014	400 MW CCPP East plant PCC Room Air conditioning spares	Lot	1	OTM	Authorised Officer	APSCL Own	2.044	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days	
GRLMST E-015	Supply, installation and testing of platform with stairs in 400 MW East control building back side for AC Maintenance works.									Completed								
GRLMST E-016	Spare parts Boiler Feed Pump Voith Gear of 400 MW CCPP East Plant																	
GRLMST E-017	225 MW CCPP Central Air conditioning Spares.																	
GRLMST E-018	400 MW CCPP East plant Central Air conditioning spares																	
GRLMST E-019	Split type AC for Dhaka Office Level 10/D	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.440	Planned Days Actual Days		14-Feb-25	07-Mar-25	22-Mar-25	29-Mar-25	05-Apr-25	26-Apr-25	10 weeks	120 days	
							Sub-Total = 35.784											


Md. Saifuddin Islam
 Assistant Engineer (Mechanical)
 Ashuganj 400MW CCPP (East) Project
 Ashuganj Power Station Company Ltd.
 Ashuganj Brahmanbaria-3402


 21.05.25
বি এম ফাহাদুদীন রেজা
 নির্বাহী প্রকৌশলী (যান্ত্রিক)
 এমপি প্যাসার স্টেশন কোম্পানি
 লিমিটেড, ব্রাহ্মণবাড়িয়া-৩৪০২


 21/5/2025
Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 23/5/25
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 23.05.2025
শেখ সাইফুদ্দিন ইসলাম
 পরিচালক (প্রকৌশল ও যন্ত্রক)
 এমপি প্যাসার স্টেশন কোম্পানি
 লিমিটেড, ব্রাহ্মণবাড়িয়া-৩৪০২


Saaved Akram Ullah
 Managing Director
 Ashuganj Power Station Company
 Ashuganj, Brahmanbaria

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 400 MW CCPP (East)																	
GRFEME-001	GCB spare parts																
GRFEME-002	Generators Carbon brush & holder																
GRFEME-003	SFC & SEE auxiliary spare parts																
GRFEME-004	Protection relay spare parts for 400KV GIS and GSUT																
GRFEME-005	Protection relay spare parts for 230KV GIS and GAT																
Sub-Total =							0.000										
GRLEME-001	MV & LV SWITCHGEAR spare parts																
GRLEME-002	Different types motor bearing	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		25-Jul-24 On process	15-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	4-Oct-24	10 weeks	120 days
GRLEME-003	Different types of MCB, MCCB, Magnetic Contactor, relay	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		15-Jul-24 On process	5-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	24-Sep-24	10 weeks	120 days
GRLEME-004	Battery for 220V DC system																
GRLEME-005	Rectifier & Inverter system Spare parts																
GRLEME-006	Copper Wire for motor re-winding (Gazi)	Lot	1	DPM	Authorised Officer	APSCL Own	2.793	Planned Days Actual Days		5-Aug-24 Completed	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	120 days
GRLEME-007	Maintenance Tools	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		14-Aug-24 On process	4-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	24-Oct-24	10 weeks	120 days
GRLEME-008	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSCL Own	1.845	Planned Days Actual Days		15-Aug-24 Completed	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10 weeks	120 days
GRLEME-009	400kV/220kV GIS auxiliary spare parts																
GRLEME-010	Transformer auxiliary spare parts																
GRLEME-011	Field PG, Softwares, SSD, Various types of Data cables, PLC and accessories																
GRLEME-012	Consumable materials for Winding Shop.	Lot	1	OTM	Authorised Officer	APSCL Own	1.186	Planned Days Actual Days		12-Aug-24 Completed	2-Sep-24	17-Sep-24	24-Sep-24	1-Oct-24	22-Oct-24	10 weeks	120 days
GRLEME-013	EDG & Diesel Engine Battery	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		12-Aug-24 On process	2-Sep-24	17-Sep-24	24-Sep-24	1-Oct-24	22-Oct-24	10 weeks	120 days
GRLEME-014	Different types Crane spare parts																

M. Aminul Islam
12.5.2025

Shahinul
18.05.2025

Mohammed Shanayz
12.05.2025
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Noor Mohammad
18.05.2025
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
18.05.25
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Aminul Islam
Sub Divisional Engineer, Electrical, Zone-C
Ashuganj 400 MW CCPP (East) প্রকল্প
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process		Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature		Time for Completion of Contract	
								Planned Days	Actual Days								10	weeks		120
GRLEME-015	GT Air intake aux power connection for filter cleaning	Lot	1	OTM	Authorised Officer	APSCL Own	0.261	Planned Days			30-Aug-24	20-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	9-Nov-24	10	weeks	120	days
GRLEME-016	Purchase of new CWP Motor as spare-							Actual Days			Completed									
GRLEME-017	"General Electric works" trade course lab-equipment, tools and consumable item-procurement																			
GRLEME-018	Generators Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			10-Jun-25	1-Jul-25	16-Jul-25	23-Jul-25	30-Jul-25	20-Aug-25	10	weeks	120	days
GRLEME-019	Supply, installation, testing and commissioning of electrical switch gear including civil works on turnkey basis	Lot	1	OSTEM	Authorised Officer	APSCL Own	100.000	Planned Days			10-Jun-25	1-Jul-25	16-Jul-25	23-Jul-25	30-Jul-25	20-Aug-25	10	weeks	120	days
Sub-Total =								117.885												

Aminul Islam
18.05.2025

Aminul Islam

Sub Divisional Engineer, Electrical
Ashuganj 400 MW CCPP (E38)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Mohammed Shanayz
18/05/2025

মোঃ মোজাফফর আহমেদ
একেশী, বৈদ্যুতিক (পূর্ব)
জোন-সি, (অতিরিক্ত সায়িক)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

Mohammed Shanayz

18.05.2025

Mohammed Shanayz
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Noor Mohammad
18/5/25

Noor Mohammad
Chief Engineer (O & M), Zone-C
Ashuganj Power Station Company Ltd.

Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
18.05.25

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayeed Akram Ullah

Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


400 MW CCPP East

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 400 MW CCPP (East)																	
GRLICE-001	Water treatment Plant & WPS system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.450	Planned Days Actual Days			5-Dec-24 Completed	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks 120 days
GRLICE-002	CCTV system spare parts																
GRLICE-003	Telephone(PABX) system spare parts																
GRLICE-004	LED Display for school area																
GRLICE-005	Sound system Spare parts for mosque & temple																
GRLICE-006	CW Pump station and Auxiliary Boiler system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.041	Planned Days Actual Days			8-Aug-24 Completed	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks 120 days
GRLICE-007	GT, ST & BoP Fire fighting system spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.876	Planned Days Actual Days			20-Mar-25 Completed	10-Apr-25	25-Apr-25	2-May-25	9-May-25	30-May-25	10 weeks 120 days
GRLICE-008	SPPA-T3000 DCS & PLC spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	2.624	Planned Days Actual Days			20-Jan-25 Completed	10-Feb-25	25-Feb-25	4-Mar-25	11-Mar-25	1-Apr-25	10 weeks 120 days
GRLICE-009	BoP System pneumatic actuators and its Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.399	Planned Days Actual Days			21-Nov-24 Completed	12-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	31-Jan-25	10 weeks 122 days
GRLICE-010	BoP System electric actuators and its Spare part	Lot	1	OTM	Authorised Officer	APSCL Own		Planned Days Actual Days				1-Oct-24 Completed	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24
GRLICE-011	GT I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.594	Planned Days Actual Days			11-Sep-24 Completed	2-Oct-24	17-Oct-24	24-Oct-24	31-Oct-24	21-Nov-24	10 weeks 120 days
GRLICE-012	ST I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.950	Planned Days Actual Days			27-Sep-23 Completed	18-Oct-23	2-Nov-23	9-Nov-23	16-Nov-23	7-Dec-23	10 weeks 122 days
GRLICE-013	Generator & its auxiliary system I&C spare part	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			10-Feb-25 Completed	3-Mar-25	18-Mar-25	25-Mar-25	1-Apr-25	22-Apr-25	10 weeks 122 days
GRLICE-014	RMS & GBC I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.640	Planned Days Actual Days			15-Feb-25 Completed	8-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	27-Apr-25	10 weeks 122 days
GRLICE-015	HP,IP & LP bypass system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.885	Planned Days Actual Days			12-Sep-24 Completed	3-Oct-24	18-Oct-24	25-Oct-24	1-Nov-24	22-Nov-24	10 weeks 122 days
GRLICE-016	Hydrogen generation and Chemical system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			11-Nov-24 Completed	2-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	21-Jan-25	10 weeks 120 days
GRLICE-017	Maintenance & calibraton Tools	Lot	1	OTM	Authorised Officer	APSCL Own	2.390	Planned Days Actual Days			11-Jan-25 Completed	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks 120 days
GRLICE-018	Calibration Gas for CEMS & GC	Lot	1	OTM	Authorised Officer	APSCL Own	1.589	Planned Days Actual Days			11-Jul-25 Completed	1-Aug-25	16-Aug-25	23-Aug-25	30-Aug-25	20-Sep-25	10 weeks 120 days
GRLICE-019	Printing of New Telephone book																
GRLICE-020	CEMS system spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			11-Jan-25 Completed	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks 120 days
GRLICE-021	Sampling system spareparts	Lot	1	OTM	Authorised Officer	APSCL Own	2.920	Planned Days Actual Days			11-Jan-24 Completed	1-Feb-24	16-Feb-24	23-Feb-24	1-Mar-24	22-Mar-24	10 weeks 120 days
GRLICE-022	Instrument air compressor and bypass damper system I&C Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.530	Planned Days Actual Days			11-Jan-25 Completed	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks 120 days
GRLICE-023	Dhaka office IP telephone system spare parts	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.055	Planned Days Actual Days			11-Jan-25 Completed	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks 120 days
Sub-Total =							49.943										

Md. Saifur Rahman
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Saifur Rahman
 18/05/2025
 Engr. S.M. Saifur Rahman
 Executive Engineer (I & C)
 400 MW CCPP (East)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 18.05.25
Mohammed Shanayz
 Superintending Engineer
 Electrical I&C Maintenance
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.



 18/5/2025
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 18.05.25
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

1. Justification of Procurement Method (OTM or DPM) has been attached.
 2. The estimated cost is inclusive of GST (Foreign Purchase) and other costs pursuant to sub-section 46.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Operation, 400 MW CCPP (East)																	
GRLOPE-001	Beautification of 400MW CCPP East area by Flowers	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		1-Sep-24 On process	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	45 days
GRLOPE-002	ink cartridge for DCS Printer																
GRLOPE-003	Cleaning Materials and Office Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.451	Planned Days Actual Days		1-Oct-24 On process	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	45 days
GRLOPE-004	Capacity Test	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		1-Nov-24 On process	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	45 days
GRLOPE-005	Argon, N2 & CO2 Gas	Lot	2	DPM (C)	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		1-Nov-24 1 lot completed	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	45 days
							Sub-Total =	1.351									

AK
18.05.2025
Md. Alamgir Kabir
Executive Engineer (Operation)
Ashuganj 400MW CCPP (East)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.


18-05-2025
Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


15/5/2025
Npoor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


18.05.2025
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Goods) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Civil, 400 MW CCPP (East)																		
GRLCVE-001	Plumbing and Masonary Materials and Equipments for Maintenance Work of 400 MW-CCPP-East.																	
Sub-Total =							0.000											


 21.05.2025

Mohammad Asadujjaman
 Executive Engineer (Civil) (Add. Charge)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Company. Ltd.
 Ashuganj, Brahmanbaria-3402


 21.05.2025

মোহাম্মদ আব্দুল মজিদ
 প্রকল্প পরিচালক (প্রধান প্রকৌশলী)
 আওগঞ্জ ৪০০ মেগা ওঃ সিসিপি (পূর্ব) প্রকল্প
 আওগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আওগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
 REVISED ANNUAL PROCUREMENT PLAN (RAPP), Revision-2 (Goods)

PATUAKHALI 1320MW

FISCAL YEAR: 2024-2025

BUDGET: REVENUE (LOCAL CURRENCY)

Package No.	Description of Procurement Package Goods/ Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Dept.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2																		
GRI 1320-001	Purchase of Spares & repair & maintenance of vehicle	Lot	4	DPM(C)	Authorized Officer	APSC Own	0.10	Patuakhali 1320MW	Planned Days Actual Days		31-Mar-25	30-Apr-25	14-May-25	28-May-25	11-Jun-25	25-Jun-25	12 weeks	90 Days
						Sub-Total	0.10											

Kewser Rahaman
 18.05.2025

Kewser Rahaman
 Deputy Manager (Fin. & Acct.)
 Patuakhali 1320MW Land Project, APSC

Md. Shafiqul Hossain
 Executive Director (P&D)
 Ashuganj Power Station Company Ltd.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.