

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.





APP 2024-2025 (Works)


(Revision-1)

APP 2024-2025: Revision-1 (Works)


SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Electrical Maintenance Circle						
1	Civil	WRLCV		48.728	48.728	1-2
2	Sub-Station	WRLSS		3.400	3.400	3
	Sub-total		-	52.128	52.128	
Mechanical Maintenance Circle						
3	Workshop	WRLWS		3.750	3.750	4
4	Store					
	Sub-total		-	3.750	3.750	
Operation Circle						
5	Operation (Network Control)	WRLOP		5.000	5.000	5
6	Efficiency					
7	50 MW	WRF50, WRL50		24.500	24.500	6
8	Chemical	WRLCH		0.410	0.410	7
	Sub-total		-	29.910	29.910	
225 MW CCPP						
9	E & IC			0.600	0.600	
10	Mechanical	WRLMM 225		1.600	1.600	8
11	Operation	WRLOP 225		2.000	2.000	9
	Sub-total		-	4.200	4.200	
Administration						
12	Corporate Office					
13	Company Affairs					
14	Procurement			0.152	0.152	
15	HRM	WRLHRM		0.200	0.200	10
16	Security & Discipline					
17	Medical					
18	Finance, Accounts & Audit					
19	HRD					
20	School					
21	MIS & ICT	WRLMIS		1.000	1.000	11
22	Health, Safety & Environment	WRLHSE		2.794	2.794	12
23	Planning and Development					
	Sub-total		-	4.146	4.146	



 11/01/2025
Md. Rafiquddaulla
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 20/01/2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 11/01/25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
450 MW CCPP (South)						
24	I&C	WRLEMS		2.700	2.700	13
25	Electrical	WRFMMS	245.000	1.000	246.000	14
26	Mechanical	WRLMMS		5.200	5.200	15
27	Operation	WRLOPS				
28	Chemical (South & North)			0.030	0.030	16
29	Store (South & North)	WRLSTS				
	Sub-total		245.000	8.930	253.930	
450 MW CCPP (North)						
30	Mechanical	WRFMMN, WRLMMN	265.000	7.310	272.310	17
31	Electrical					
32	I&C			8.425	8.425	18
33	Operation	WRLOPN		2.100	2.100	19
34	Workshop (North & South)	WRLWSN				
	Sub-total		265.000	17.835	282.835	
400 MW CCPP (East)						
35	Mechanical (GT & Auxiliaries)	WRLMGTE	-	1.000	1.000	20
36	Mechanical (ST & Auxiliaries)	WRLMSTE	-	0.325	0.325	21
37	Electrical	WRLEME	-	57.380	57.380	22
38	I&C	WRLICE		1.250	1.250	23
39	Operation	WRLOPE		5.000	5.000	24
40	Civil	WRLCVE		13.250	13.250	25
	Sub-total		-	78.205	78.205	
	Grand Total		510.000	199.104	709.104	


 11/01/2025
Md. Rafiquddaula
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 22/02/2025
MOHD. ABDUL MAZID
 Executive Director (Q&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 11/01/25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil

WRLCV-001	Repair and Maintenance works of Officer's Dormitory Maintenance	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	180 days
WRLCV-002	Repair & Painting work of Boundary Wall in B-Type R/A.	Lot	1	LTM	Authorised Officer	APSCl Own	1.500	Planned Days			01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
WRLCV-003	Construction of Boundary Wall adjacent B-Type Mosque and TSK Officers Dormitory.	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days			01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	120 days
WRLCV-004	Vertical Extension of Boundary Wall from Jalal Kha Mor to Korotua-5 beside	Lot	1	LTM	Authorised Officer	APSCl Own	1.500	Planned Days			01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	120 days
WRLCV-005	Repair, Maintenance & Painting works of B-Type 2/3,3/4,5/1,5/4,6/7,8/7,9/6.	Lot	1	LTM	Authorised Officer	APSCl Own	2.000	Planned Days			01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	180 days
WRLCV-006	Painting work of APSCl central Mosque.	Lot	1	OTM	Authorised Officer	APSCl Own	1.500	Planned Days			15-Dec-24	05-Jan-25	20-Jan-25	27-Jan-25	03-Feb-25	24-Feb-25	10 weeks	120 days
WRLCV-007	Maintenance Work of old workshop building.	Lot	1	RFQ	Authorised Officer	APSCl Own	0.500	Planned Days			20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	120 days
WRLCV-008	Supply, fitting & fixing Door frame and shutter.	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days			15-Nov-24	06-Dec-24	21-Dec-24	28-Dec-24	04-Jan-25	25-Jan-25	10 weeks	120 days
WRLCV-009	Construction of second Gate, guard room with toilet at North & South Plant.	Lot	1	OTM	Authorised Officer	APSCl Own	3.000	Planned Days			15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	180 days
WRLCV-010	Daily cleaning works, grass cutting, gardening and maintenance works for hospital. School, training center, mosque area of APSCl.	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days			20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-011	Daily cleaning works and grass cutting Karotuya 01 to 05 and main residential colony, mandir, club area of APSCl.	Lot	1	OTM	Authorised Officer	APSCl Own	3.000	Planned Days			20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-012	Daily cleaning works of Drain and Dustbin from Karotuya 01 to 05 and main residential colony, mandir, club area of APSCl.	Lot	1	OTM	Authorised Officer	APSCl Own	1.700	Planned Days			20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-013	Daily basis cleaning and grass cutting for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCl.	Lot	1	OTM	Authorised Officer	APSCl Own	3.300	Planned Days			05-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	1 year
WRLCV-014	Daily basis cleaning of Drain-Dustbin for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCl.	Lot	1	OTM	Authorised Officer	APSCl Own	1.500	Planned Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
WRLCV-015	Installation of Vertical Blind at Medical Center	Lot	1	RFQ	Authorised Officer	APSCl Own	0.100	Planned Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
WRLCV-016	Installation of Curtain for Rest House	Lot	1	RFQ	Authorised Officer	APSCl Own	0.500	Planned Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year

03.07.2024
 Md. Harunur Rashid
 Executive Engineer (Civil)
 Maintenance Division
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria

3/7/2024
 Noor Mohammad
 Superintending Engineer
 (Electrical Maintenance)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria

06/07/2024
 Chief Engineer (O & M)
 Ashuganj Power Station Company
 Ashuganj, Brahmanbaria

06/07/24
 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

07/07/2024
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WRLCV-017	Construction of 4(four) nos watch tower for security purpose	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
WRLCV-018	Construction of 3 (three) semi pucca room for APSCL School	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
WRLCV-019	Construction of Car & Bike parking shed for N/S Admin building	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Feb-25	22-Feb-25	09-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	1 year
WRLCV-020	Repair and Painting Works of North-South Admin Building	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
WRLCV-021	Repair and Painting Works of 225MW CCEB, ST Hall and Staff Building.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		01-Mar-25	22-Mar-25	06-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	1 year
WRLCV-022	Repair and Maintenance Works for rain water leakage of South GIS Building.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	1 year
WRLCV-023	Construction of Speed Breaker at different locations of APSCL road territory.	Lot	1	LTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
WRLCV-024	Renovation work of a room for Sub-station staff.	Lot	1	LTM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	1 year
WRLCV-025	Repair, Maintenance & Painting of B-Type 11	Lot	1	OTM	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
WRLCV-026	Renovation work of room no. 220 of APSCL School computer lab	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
WRLCV-027	Construction of room at 2nd floor of 450 MW CCPP north store building for 225 MW CCPP, generator, substation & boiler division spare part	Lot	1	LTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
WRLCV-028	Slope protection and retaining wall construction of North-South water intake back side of boundary wall	Lot	1	LTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		12-Dec-24	02-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	21-Feb-25	10 weeks	1 year

Sub-Total = 47.700

03.07.2024
Md. Harunur Rashid
Executive Engineer (Civil)
Civil Maintenance Division
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria

31/7/2024
Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

06.07.24
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07/7/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

REVISED ANNUAL PROCUREMENT PLAN-2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Civil: Total Packages WRLCV(28 Nos.), Estimate: 47.7 M taka

Inclusion:


Package No.	Description	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost	Planned Days	Actual Days	1-Oct-24	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	1 weeks	15 days
WRLCV-029	Rent of Decoration for Installation of Tent for refrestment of worker for Fact Findings of Gas Turbine Compressor of 450 MW CCPP South	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.028			1-Oct-24	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	1 weeks	15 days
								Actual Days		completed							
WRLCV-030	Rent of Decoration for Installation of Tent for refrestment of worker for HGPI of 450 MW CCPP South plant	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.100			1-Dec-24	22-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	1 weeks	40 days
								Actual Days		on process							
WRLCV-031	Rent of Decoration for Installation of Tent for refrestment of worker for HGPI of 450 MW CCPP North plant	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.100			12-Jan-25	2-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	24-Mar-25	1 weeks	40 days
								Actual Days		on process							
WRLCV-032	Repair, Maintenance & Painting of B-Type 13	Lot	1	OTM	Authorised Officer	APSCL Own	0.800			12-Mar-25	2-Apr-25	17-Apr-25	24-Apr-25	1-May-25	22-May-25	10 weeks	120 days
								Actual Days									
Total							1.028										


Civil: Total Packages WRLCY(32 Nos.), Estimate: 48.728 M taka


 সহকারী প্রকৌশলী
 ইন্টেলিজেন্স (পুর ও সম্পত্তি)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 ব্রাহ্মণবাড়িয়া-৩৪০২


 নির্বাহী প্রকৌশলী (পুর)
 ইন্টেলিজেন্স (পুর ও সম্পত্তি)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 ব্রাহ্মণবাড়িয়া-৩৪০২


 23/11/2024
 Noor Mohammad
 Superintending Engineer
 (Utility)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


 MOHD. ABU JAMAL
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 11.01.25
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Sub-Station


WRLSS-001	Switchyard Grass Cutting, Cleaning and Dumping	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		05-Feb-25	26-Feb-25	13-Mar-25	20-Mar-25	27-Mar-25	17-Apr-25	16 weeks	365 days
WRLSS-002	Calibration of Measuring Instruments	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.100	Planned Days Actual		25-Aug-24	15-Sep-24	30-Sep-24	07-Oct-24	14-Oct-24	04-Nov-24	16 weeks	60 days
WRLSS-003	Transformer Painting works	Lot	1	OTM	Authorised Officer	APSCLOwn	0.300	Planned Days Actual Days		05-Nov-24	26-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	15-Jan-25	16 weeks	60 days
WRLSS-004	230kV CB Replacement Works	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days Actual Days		05-Nov-24	26-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	15-Jan-25	16 weeks	60 days

Sub-Total = 3.400


03/07/24
Engr. Md. Masud Parvez
Executive Engineer (Substation)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


31/7/2024
Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-2402.


24/7/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Workshop


WRLWS-001	Jetty Crane painting and Maintenance	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		30-Aug-24	20-Sep-24	05-Oct-24	12-Oct-24	19-Oct-24	09-Nov-24	10 weeks	1 year
WRLWS-002	Workshop Shutter Maintenance	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		30-Aug-24	20-Sep-24	05-Oct-24	12-Oct-24	19-Oct-24	09-Nov-24	10 weeks	1 year
WRLWS-003	Vehicle Support for Operation & Maintenance Works of 450 MW CCPP (North and South)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.550	Planned Days Actual Days		01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	1 year
WRLWS-004	Repair & Maintenance of Workshop Roof	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
WRLWS-005	Driver Support of Night Duty for Security Division	Lot	1	RFQ	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
WRLWS-006	Fire fighting diesel engine inspection & maintenance	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	120 days

Sub-Total = 3.750


03/07/24
Md. Golam Mouia
Superintending Engineer (Mech. Maint.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


03/07/24
Engr. Md. Atikuzzaman
Executive Engineer (Workshop Division)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


04/07/24
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Operation (Network Control)


WRLOP-001	Labour Supply for grass cutting, cleaning and sweeping	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
-----------	--	-----	---	-----	--------------------	----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	--------

Sub-Total = 5.000


 03.07.2024
 Md. Alamgir Kabir
 Executive Engineer (Operation)
 Ashuganj 400MW CCPP (East)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


 03.07.24
 M. Shammad Mizanur Rahman
 Superintendent Engineer (Operation)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


 04.07.2024
 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 07.07.24
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

50 MW GEPP

WRL50-001	Generator rotor rewinding	Lot	1	OTM	Authorised Officer	APSCLOwn	20.000	Planned Days Actual Days		05-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10	weeks
WRL50-002	Breather filter repair	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		25-Jul-24	15-Aug-24	30-Aug-24	06-Sep-24	13-Sep-24	04-Oct-24	10	weeks
WRL50-003	Radiator fan motor rewinding and bearing housing repair	Lot	1	OTM	Authorised Officer	APSCLOwn	2.500	Planned Days Actual Days		01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10	weeks

Sub-Total = 23.500

[Signature]
PALASH KAMRUBAHA
PLANT MANAGER (XENI)
50 MW GEPP, APSCI
[Signature]
03.07.2024
(Mohammad Mizanur Rahman)
Superintending Engineer (Operation)
Ashuganj Power Station Company Ltd.

[Signature]

[Signature] 06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature] 07/7/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

50MW GEPP


Total Package WRL50 : 3 nos Estimate 23.500


Inclusion


WRL50- 004	Cylinder head repair	Lot	1	OTM	Authorized Officer	APSCl Own	1.000	Planned days		25-Nov-24	16-Dec-24	31-Dec-24	07-Jan-25	14-Jan-25	04-Feb-25	10 weeks	
								Actual days									

Sub-Total 1.000

Grand Total= 24.500


PALASH KANTI SAHA
 Chief Engineer (O & M),
 50 MW GEPP APSCl


 16.11.2024
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 16-11-2024
Bikash Ranjan Roy
 Chief Engineer (O & M), Zone-C
 Addl. Charge
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


 16-11-2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 11.01.25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Chemical


WRLCH-001	Carrying of different dosing chemicals and cleaning of clarifier & dosing tanks.	Lot	1	OTM	Authorised Officer	APSCCL Own	0.410	Planned Days Actual Days		26-Aug-24	16-Sep-24	01-Oct-24	08-Oct-24	15-Oct-24	05-Nov-24	10 weeks	120 days
-----------	--	-----	---	-----	--------------------	------------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	----------

Sub-Total = 0.410



03.07.24

Mohammad Asraful Islam
Manager (Chemical)
APSCCL, Brahmanbaria.




03.07.24


(Mohammad Mizanur Rahman)
Superintending Engineer (Operation)
Ashuganj Power Station Company Ltd.



Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



07/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Comple- tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

E & IC, 225MW CCPP Total Package WRLEI 225 : 0 nos Estimate 0.000

Inclusion

WRLEI 225- 001	400V cable laying and termination work	Lot	1	RFQ	Authorized Officer	APSCL Own	0.600	Planned days	01-Dec-24	15-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	16 weeks	180 days
								Actual days								

Sub-Total 0.600

Grand Total= 0.600

Mozaffor Ahmed
16/11/2024
Engr.Md. Mozaffor Ahmed
Executive Engineer
I & C (225MW) Zone-C (Addl. Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Mohammed Shanayz
16.11.2024
Mohammed Shanayz
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Roosyovan
19-11-2023
Chief Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
19-11-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
11.01.25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Mechanical, 225 MW CCPP

WRLMM 225-001	Making rain protection side wall of Instrument Air Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		01-Aug-24	15-Sep-24	06-Oct-24	20-Oct-24	27-Oct-24	24-Nov-24	16 weeks	180 days
WRLMM 225-002	HRSG Safety Valve Test	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		20-Sep-24	04-Nov-24	25-Nov-24	09-Dec-24	16-Dec-24	13-Jan-25	16 weeks	180 days

Sub-Total = 1.600


03.07.24


Engr. Md. Ashiqur Rahman
Executive Engineer (Mechanical)
225 MW CCPP
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402



03.07.2024
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add. Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.



Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation, 225 MW CCPP

WRLOP 225-001	Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		16-Aug-24	06-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	26-Oct-24	10 weeks	1 year
------------------	--	-----	---	-----	--------------------	-----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	--------

Sub-Total = 2.000

Full
03.07.24
Engr. Md. Julhash Uddin
Executive Engineer (Operation)
225 Mw CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

03.07.24
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add.Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

04.07.24
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Procurement


Total Package WRLPR : 0 nos Estimate 0.000

Inclusion

WRLPR-	Description of Procurement Package Goods/Works/Service	Lot	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
001	Data Entry, Office Assistance and Photocopy Works (Variation Order)	1	1	DPM (VO)	Authorized Officer	APSCL Own	0.152										
										Completed							

Sub-Total 0.152

Grand Total= 0.152


 20/10/2024
 রাহিদুল আলম
 উপ-ব্যবস্থাপক (প্রকিউরমেন্ট)
 আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
 আশুগঞ্জ, বি-বাড়ীয়া-৩৪০২


 20/10/2024
 Md. Rafiqul Islam
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 20-10-2024
 MD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 11.01.25
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


HRM

WRLHRM001	Photocopy machine repair	Lot	2	DPM (C)	Authorised officer	APSCL Own	0.050	Planned Days Actual Days		08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	60 days
WRLHRM002	Temporary Pendel works for festival purposes (Eid-ul-Fitor)	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.075	Planned Days Actual Days		08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	60 days
WRLHRM003	Temporary Pendel works for festival purposes (Eid Ul- Adha)	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.075	Planned Days Actual Days		08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	60 days

Sub-Total = 0.200

S.M. 
03.07.2024

ব্যবস্থাপক (এইচআরএম)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


Nandan Chandra Dey
Executive Director (Finance)
Ashuganj Power Station Company Ltd.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

MIS & ICT

WRLMIS-001	Local Area Network Installation & Maintenance	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	150 days
								Actual Days									

Sub-Total = 1.000

(Signature)
03/01/24
(Muhammad Amanat Mowla)
Manager (MIS & ICT)
Ashuganj Power Station Co. Ltd.

(Signature)

(Signature)
07/2/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Health, Safety & Environment

WRLHSE-001	Cleaning, Maintenance, Servicing & Nursing works of Water Purifier & Dispenser & Plants/Trees of APSCCL.	Lot	1	OTM	Authorised Officer	APSCCL Own	2.700	Planned Days		04-Mar-25	25-Mar-24	09-Apr-24	16-Apr-24	23-Apr-24	14-May-24	10 weeks	1 year
								Actual Days									

Sub-Total = 2.700

M
03/07/2024

MC. Aliqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria

Sayed Akram Ullah
07/07/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 2	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Health, Safety and Environment

Total Package WRLHSE : 1 nos

Estimate 2.700

Inclusion

WRLHSE-002	Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCCL.	Lot	1	DPM (C)	Authorized Officer	APSCCL Own	0.094	Planned days	Completed								
								Actual days									

Sub-Total 0.094

Grand Total= 2.794

ME
23/02/2028

Md. Anwar Hossain
16/01/2024
Md. Anwar Hossain
Executive Director (P&L)
Ashuganj Power Station Company Ltd.

Sayed Akram Ullah
11/01/25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Electrical, 450 MW CCPP (South)																	
WRLEMS-001	AC encloser for control cubical of Electrical super heater	Lot	1	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		31-Oct-24	21-Nov-24	06-Dec-24	13-Dec-24	20-Dec-24	10-Jan-25	10 weeks	120 days
WRLEMS-002	LV Dome Gasket replace of GSUT	Lot	1	RFQ	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
							Sub-Total =	2.700									

03/07/24
Md. Sharid Ullah
Executive Engineer (Electrical)
Ashuganj CCPP (South), APSCL

মুহাম্মদ রোকন মিয়া
তত্ত্বাবধায়ক প্রকৌশলী (বৈদ্যুতিক)
৪৫০ মেঃওঃ (সউঃ) ও ৪৫০ মেঃওঃ (নঃ)
আঃগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আঃগঞ্জ ব্রাহ্মণবাড়িয়া

04-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

06.07.24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

07/07/24
Saifed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan-2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (South)

WRFMMS-001	Medium inspection of Steam Turbine and Generator.	Lot	1	OSTEM	Authorised Officer	APSCL Own	245.000	Planned Days		20-Aug-24	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	120 days
------------	---	-----	---	-------	--------------------	-----------	---------	--------------	--	-----------	-----------	-----------	----------	----------	-----------	----------	----------


Sub-Total = 245.000

WRLMM S-001	Fire fighting system modification work.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days		12-Aug-24	2-Sep-24	17-Sep-24	24-Sep-24	1-Oct-24	22-Oct-24	10 weeks	120 days
WRLMM S-002	SWAS system modification work.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	120 days
WRLMM S-003	CEDI module installation of RO WTP	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	120 days


Sub-Total = 1.000


28.07.24


Md. Obidul Muktadir Adit
Executive Engineer
Mechanical Maintenance Division
Ashuganj 450MW CCPP (South)
Ashuganj Power Station Company Ltd.


28/07.2024

Noor Md Mostafa Kamal
Superintending Engineer (Mech)
Ashuganj 450MW CCPP (South)
Ashuganj Power Station Co.Ltd
Ashuganj, Brahmanbaria-3402


28-07-2024

(Engr. Bikash Ranjan Roy)
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria


28.07.2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


03.08.2024

Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation, 450 MW CCPP (South)

WRLOPS-001	Drain Cleaning of 450MW CCPP (North-South) Plant area	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	1 year
WRLOPS-001	Operation Cleaning Works including Working dress	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	1 year

Sub-Total = 5.200

M. Rahman
03.07.24

WAHMUDIUR RAHMAN
EXECUTIVE DIRECTOR (OPERATION)
ASHUGANJ POWER STATION COMPANY LIMITED

Maulana
03.07.2024

Mohtashimul Kabir
Superintending Engineer (mechanical)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Georgina
04-07-2024

Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

(A)
06.07.2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
07.07.2024

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Store, 450 MW CCPP (South & North)

WRLSTS-001	Arrangement and handling of store materials	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.030	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
------------	---	-----	---	---------	--------------------	-----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	----------

Sub-Total = 0.030

[Signature]
03/07/24
Assistant Manager (Stores), Addl. Charge
450 MW CCPP (South)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

[Signature]
03.07.2024
Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

[Signature]
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature]
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan-2024-2025 (Works) MMD, North


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical, 450 MW CCPP (North)


WRFMM N-001	Medium inspection of Steam Turbine and Generator.	Lot	1	OSTEM	Authorised Officer	APSC Own	265.000	Planned Days Actual Days		5-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	120 days
Sub-Total =							265.000										
WRLMM N-001	FW Pump Recirculation Valve refurbishing	Lot	1	OTM	Authorised Officer	APSC Own	2.000	Planned Days Actual Days		15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
WRLMM N-002	CW & OCW FRP Pipeline repair works for North and South Plant	Lot	1	OTM (Fr.)	Authorised Officer	APSC Own	5.000	Planned Days Actual Days		15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
Sub-Total =							7.000										


 28.07.2024
Abdul Halim
 Executive Engineer
 Mechanical Maintenance Division
 Ashuganj 450 MW CCPP (North)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 28.07.2024
Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Ashuganj 450 MW CCPP (North)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 28-07-2024
(Engr. Bikash Ranjan Roy)
 Chief Engineer (Current Charge)
 450MW CCPP (North & South)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 28.07.2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 03/08/2024
Sayeed Akram-Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450MW CCPP (North)

Total Package WRLMMN: 2 nos

Estimate 272.000

Inclusion

WRLMMN- 003	OCW underground RRP Pipeline repair works at waste water basin	Lot	1	DPM (C)	Authorized Officer	APSC Own	0.310	Planned days	Completed									
								Actual days										

Sub-Total 0.310

Grand Total= 272.310

Signature
16.11.2024
Abdul Halim
Executive Engineer
Mechanical Maintenance Division
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Signature
16.11.24
Haris Mohammed Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Signature
16-11-2024
(Engr. Bikash Ranjan Roy)
Chief Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402

Signature
16-11-2024
JHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Signature
11.01.25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation, 450 MW CCPP (North)

WRLOPN-001	Housekeeping works for Area-1 (Control Room, HRSG, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall),	Lot	1	OTM	Authorised Officer	APSCL Own	4.860	Planned Days		04-Apr-25	25-Apr-25	10-May-25	17-May-25	24-May-25	14-Jun-25	10 weeks	1 year
								Actual Days									
WRLOPN-002	Housekeeping works for Area-2 (Administration Building, Administration Building's Surrounding area and Store Building's Surrounding area)	Lot	1	OTM	Authorised Officer	APSCL Own	2.430	Planned Days		04-Apr-25	25-Apr-25	10-May-25	17-May-25	24-May-25	14-Jun-25	10 weeks	1 year
								Actual Days									

Sub-Total = 7.290

M. Rahman
03.07.24
MAHMUD R RAHMAN
EXECUTIVE ENGINEER, OPERATION
450 MW CCPP NORTH
ASHUGANJ POWER STATION COMPANY LIMITED

Mohammed Shanayz
03.07.24
Mohammed Shanayz
Permitting Engineer (Electrical)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Chief Engineer
04.07.2024
Chief Engineer (O&M)
450 MW CCPP (N)
Ashuganj Power Station
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/7/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
REVISED ANNUAL PROCUREMENT PLAN-2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

North-Operation: Total Packages WRLOPN (02 Nos.),

Estimate: 7.290

Inclusion:

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WRLOPN-003	Variation Order of Housekeeping works for Area-1 (Control, HRSG, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall), Continued from previous FY.	Lot	1	DPM (Variation Order continued from Previous FY)	Authorised Officer	APSCL Own	0.598	Planned Days									
					Actual Days		Completed										
WRLOPN-004	Variation Order of Housekeeping works for Area-2 (Administration building, Administration building's surrounding area and Store building's surrounding area), continued from previous FY.	Lot	1		Authorised Officer	APSCL Own	0.293	Planned Days									
					Actual Days	Completed											
WRLOPN-005	Sweeper and Cleaner service for Siemens personal in their office, plant sork area for both North and South	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.180	Planned Days									
					Actual Days	Completed											
WRLOPN-006	Photocopy machine repair placed in library of 450MW CCPP North administration building 3rd floor.	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.029	Planned Days		01-Dec-25	22-Dec-25	06-Jan-26	13-Jan-26	20-Jan-26	10-Feb-26	10 weeks	
					Actual Days												
WRLOPN-007	Walkie Talkie Repair of North Operation	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.035	Planned Days		10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	
					Actual Days												

Sub-Total 1.135

Grand Total = 8.425

M. Rahim
 16/11/2024
 MAHMUDUR RAHMAN
 EXECUTIVE ENGINEER, OPERATION
 450MW CCPP NORTH
 ASHUGANJ POWER STATION COMPANY LIMITED

মোঃ গোলাম মাসুদ
 16/11/2024
 মোঃ গোলাম মাসুদ
 স্ত্রীরামক প্রকৌশলী (পরিচালক), জেন-বি
 আঙ্গাও পাওয়ার স্টেশন কোং লিঃ
 মাসুদ, ব্রাহ্মণবাড়িয়া-৩৪০২।

Bikash Ranjan Roy
 16-11-2024
 (Engr. Bikash Ranjan Roy)
 Chief Engineer (O & M) Zone-B
 Current Charge
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
 16-11-2024
 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 11/01/25
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop, 450 MW CCPP (North & South)

WRLWSN-001	Repair works of rolling shutters in GIS-South of Ashuganj 450MW CCPP South plant.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		02-Apr-25	23-Apr-25	08-May-25	15-May-25	22-May-25	12-Jun-25	10 weeks	120 days
								Actual Days									
WRLWSN-002	Supply, installation and repair works of sandwich panel for South turbine hall of Ashuganj 450MW CCPP South plant.	Lot	1	OTM	Authorised Officer	APSCL Own	1.800	Planned Days		02-Apr-25	23-Apr-25	08-May-25	15-May-25	22-May-25	12-Jun-25	10 weeks	120 days
								Actual Days									

Sub-Total = 2.100

Md. Monirul Islam
03/07/24

Md. Monirul Islam
Executive Engineer (Workshop)
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Haris Mohammad Wahedi
03/07/24

Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
03/07/24
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06/07/24
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07/07/24

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

WRLMGT E-001	Crane installation works at GT air intake system	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days							10 weeks	365 days
								Actual Days	01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25		

Sub-Total = 1.000


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03.07.2024
Md. Akter Hossain
Executive Engineer (Turbine)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria 3402.
সিদ্ধি পরিচালক (পরিচালনা ও জরুরি)
জাতক পাস পর কোন কোন কর্মসূচী
জাতক, ব্রাহ্মণবাড়িয়া।


07.07.2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical (ST & Auxiliaries), 400 MW CCPP (East)


WRLMST E-001	Cleaning of trash rack and band screen system of 400 MW East Unit	Lot	1	RFQ	Authorised Officer	APSCL Own	0.125	Planned Days Actual Days		20-Jan-25	10-Feb-25	25-Feb-25	04-Mar-25	11-Mar-25	01-Apr-25	10 weeks	75 days
WRLMST E-002	Bamboo fencing in front of old water intake channel	Lot	1	RFQ	Authorised Officer	APSCL Own	0.120	Planned Days Actual Days		03-Jul-24	24-Jul-24	08-Aug-24	15-Aug-24	22-Aug-24	12-Sep-24	10 weeks	60 days
WRLMST E-003	NDT Works for welding joints in East Plant.	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.080	Planned Days Actual Days		13-Jul-24	03-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	22-Sep-24	10 weeks	60 days

Sub-Total = 0.325


 03/07/2024
Abdullah Al-Mannan
 Executive Engineer
 Boiler Maintenance Division
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402

 06.07.24
 নিবাহী পরিচালক (পরিচালনা ও অফিস)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

 07/07/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

 07.07.2024
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Electrical, 400 MW CCPP (East)

WRLEME-001	East Control Building lift servicing	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			09-Aug-24	30-Aug-24	14-Sep-24	21-Sep-24	28-Sep-24	19-Oct-24	10 weeks	1 year
WRLEME-002	Documentation and Cable route and drawing related works.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			09-Aug-24	30-Aug-24	14-Sep-24	21-Sep-24	28-Sep-24	19-Oct-24	10 weeks	1 year
WRLEME-003	Supply installation and laying of electrical goods and cable for Power Connection at Different location for utility power supply	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	2 year
WRLEME-004	OLTC system upgradation	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	1 year
WRLEME-005	Sub Station Power Cable Laying for Sub-Contactor, maintenance and Oil Centrifuge.	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days			05-Sep-24	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	1 year
WRLEME-006	Different type Works Shop machines Power connection accordingly to WorkShope requirement.	Lot	2	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	1 year
WRLEME-007	Construction of new switchgear building for 6.6kV and 400V power supply for old plant's common area.	Lot	1	OSTEM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days			03-Mar-24	24-Mar-24	08-Apr-24	15-Apr-24	22-Apr-24	13-May-24	10 weeks	1 year

Sub-Total = 57.300


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03.07.2024.
Md. Imrose Islam
Executive Engineer (Electrical)
Ashuganj 400 MW CCPP (East)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

06.07.2024
সিদ্ধি পরিচালক (পরিচালনা ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লি.
আতপাড়া, ব্রাহ্মণবাড়িয়া।


07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Works) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Comple- tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Electrical, 400MW CCPP (East) Total Package WRLEME : 7 nos Estimate 57.300

Inclusion


WRLEME- 008	Sub Station Power Cable Laying for Sub-Contractor, maintenance and Oil Centrifuge	Lot	Qty.	RFQ	Authorized Officer	APSCL Own	Estd. Cost in Million Tk. ²	Planned days	Actual days	30-Nov-24	01-Nov-24	06-Nov-24	13-Nov-24	20-Nov-24	25-Nov-24	4 weeks	30 days
			1				0.080										

Sub-Total 0.080

Grand Total= 57.380


Md. Imrose Islam

Executive Engineer (Electrical)
Ashuganj 400 MW CCPP (East)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.



Mohammed Shanayz
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.



Bikash Ranjan Roy
Chief Engineer (O & M), Zone-C
Addi. Charge
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402




MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


11.01.25


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I&C, 400 MW CCPP (East)																	
WRLICE-001	Telephone, Fiber optic cable laying & grounding rod installations in different plant	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	120 days
WRLICE-002	Repair of Telephone exchange card	Lot	1	RFQ	Authorised Officer	APSCL Own	0.250	Planned Days Actual Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	120 days

Sub-Total = 1.250


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03/07/2024
Engr. S.M. Saifur Rahman
Executive Engineer (I & C)
400 MW CCPP East
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


06.07.24
সিবিটি পরিচালক (পরিচালনা ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতপাড়া, ব্রাহ্মণবাড়িয়া।


07/27/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Operation, 400 MW CCPP (East)

WRLOPE-001	Operation Cleanning Works	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days Actual Days		20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	
------------	---------------------------	-----	---	-----	--------------------	----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	--

Sub-Total = 5.000


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03.07.2024
Md. Alamgir Kabir
Executive Engineer (Operation)
Ashuganj 400MW CCPP (East)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.
সিবি পিএসসি (পরিচালনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।



07.07.2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Civil, 400 MW CCPP (East)																	
WRLCVE-001	Supplying, Fitting & Fixing of Vertical Blinds in Rooms of CCB & Frost Paper in Thai Glass of Toilets in CCB (Central Control Building) of 400 MW CCPP East	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days		01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	150 days
								Actual Days									
WRLCVE-002	Construction of Compressor House at Pump Station of 400MW CCPP East	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days		01-Oct-24	22-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	180 days
								Actual Days									
WRLCVE-003	Cooling Water Discharge Channel (Outfall) Regular Maintenance Work (Using Geobag, CC Block, other works etc) of 400 MW CCPP East	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days		15-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	25-Dec-24	10 weeks	180 days
								Actual Days									
WRLCVE-004	Construction of Bangabandhu Corner (Mujib Corner) and Reception Desk at Main Entrance of Newly Constructed 5 Storied New Admin Building of 400MW CCPP East, APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days		20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	120 days
								Actual Days									
WRLCVE-005	Plumbing, Masonary, Building, Road, Outfall and Cannels Maintenance Work of 400MW CCPP East	Lot	1	OTM	Authorised Officer	APSCL Own	0.750	Planned Days		20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	120 days
								Actual Days									

Sub-Total = 13.250


07-07-2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03/07/2024
Mohammad Asadujjaman
Executive Engineer (Civil)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Company. Ltd.
Ashuganj, Brahmanbaria-3402


06.07.2024
নির্বাহী প্রকৌশলক (পরিচালনা ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লিঃ
আতপাড়া, ব্রাহ্মণবাড়িয়া।


07/2/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008