

Annual Procurement Plan 2023-2024

Circle	Goods	Works	Services	Total
Electrical Maintenance Circle	89.300	358.800	4.500	452.600
Mechanical Maintenance Circle	38.960	6.100	13.500	58.560
Operation Circle	264.474	15.650	3.120	283.244
225 MW CCPP	151.770	25.100	164.400	341.270
E & IC	86.600	1.600	50.500	138.700
Mechanical	64.670	21.500	113.800	199.970
Operation	0.500	2.000	0.100	2.600
Administration	62.825	38.150	44.550	145.525
450 MW CCPP (South)	268.528	56.200	22.460	347.188
I&C	59.410	1.000	0.000	60.410
Electrical	74.940	6.000	1.700	82.640
Mechanical	109.478	2.750	20.500	132.728
Operation	2.700	4.900	0.000	7.600
Chemical (South & North)	22.000	41.500	0.260	63.760
Store (South & North)	0.000	0.050	0.000	0.050
450 MW CCPP (North)	535.588	17.500	23.300	576.388
Mechanical	319.279	2.500	20.500	342.279
Electrical	65.809	1.000	1.350	68.159
I&C	49.400	1.000	0.250	50.650
Operation	2.200	9.000	0.000	11.200
Workshop (North & South)	98.900	4.000	1.200	104.100
400 MW CCPP (East)	236.400	49.225	2.100	287.725
Mechanical (GT & Auxiliaries)	111.700	1.300	0.000	113.000
Mechanical (GT & Auxiliaries)	12.200	1.425	0.000	13.625
Electrical	67.000	1.500	1.500	70.000
I&C	43.300	1.500	0.000	44.800
Operation	1.100	4.800	0.100	6.000
Civil	1.100	38.700	0.500	40.300
Grand Total =	1647.845	566.725	277.930	2492.500

Proposed Annual Procurement Plan 2023-2024 (Goods)

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Electrical Maintenance Circle						
1	Civil	GRLCV		12.400	12.400	1-1
2	Sub-Station	GRFSS, GRLSS	65.000	11.900	76.900	2-2
Sub-total			65.000	24.300	89.300	
Mechanical Maintenance Circle						
3	Workshop	GRLWS		24.700	24.700	3-3
4	Boiler (AC & Drinking Water Plant Maintenance)	GRLBO		12.800	12.800	3-3
5	Turbine (Existing Filter house & WTP for 225 & 400 MW East)	GRLTU		1.460	1.460	4-4
6	Store				-	
Sub-total			-	38.960	38.960	
Operation Circle						
7	Operation (Network Control)	GRLOP		0.420	0.420	4-4
8	Efficiency				-	
9	50 MW	GRF50, GRL50	154.434	97.100	251.534	4-5
10	Chemical	GRLCH		12.520	12.520	5-5
Sub-total			154.434	110.040	264.474	
225 MW CCPP						
11	E & IC	GRFEI225, GRLEI225	29.000	57.600	86.600	6-6
12	Mechanical	GRFMM225, GRLMM225	37.170	27.500	64.670	7-7
13	Operation	GRLOP225		0.500	0.500	7-7
Sub-total			66.170	85.600	151.770	
Administration						
14	Corporate Office	GRLCO		0.600	0.600	8-8
15	Company Affairs	GRLCA		4.900	4.900	8-8
16	Procurement	GRLPR		0.600	0.600	8-8
17	HRM	GRLHRM		7.900	7.900	8-8
18	Security & Discipline	GRLSD		2.300	2.300	8-8
19	Medical	GRLMC		0.300	0.300	8-8
20	Finance, Accounts & Audit	GRLFA		1.100	1.100	9-9
21	HRD	GRLHRD		0.500	0.500	9-9
22	Vocational	GRLVOC		9.000	9.000	9-9
23	School	GRLSC		2.200	2.200	10-10
24	MIS & ICT	GRLMIS		19.000	19.000	10-10
25	Health, Safety & Environment	GRLHSE		14.125	14.125	10-10
26	Planning and Development	GRLPD		0.300	0.300	11-11
Sub-total			-	62.825	62.825	
450 MW CCPP (South)						
27	I&C	GRFICS, GRLICS	16.410	43.000	59.410	11-11
28	Electrical	GRFEMS, GRLEMS	41.740	33.200	74.940	12-12
29	Mechanical	GRFMMS, GRLMMS	80.848	28.630	109.478	13-13
30	Operation	GRLOPS		2.700	2.700	14-14
31	Chemical (South & North)	GRFCHS, GRLCHS	9.000	13.000	22.000	14-14
32	Store (South & North)				-	
Sub-total			147.998	120.530	268.528	
450 MW CCPP (North)						
33	Mechanical	GRFMN, GRLMMN	288.679	30.600	319.279	15-15
34	Electrical	GRFEMN, GRLEMN	35.009	30.800	65.809	16-16
35	I&C	GRFICN, GRLICN	8.000	41.400	49.400	17-17
36	Operation	GRLOPN		2.200	2.200	17-17
37	Workshop (North & South)	GRLWSN		98.900	98.900	18-18
Sub-total			331.688	203.900	535.588	
400 MW CCPP (East)						
38	Mechanical (GT & Auxiliaries)	GRFMGTE, GRLMGTE	100.000	11.700	111.700	19-19
39	Mechanical (ST & Auxiliaries)	GRLMSTE		12.200	12.200	19-19
40	Electrical	GRLEME		67.000	67.000	20-20
41	I&C	GRLICE		43.300	43.300	21-21
42	Operation	GRLOPE		1.100	1.100	21-21
43	Civil	GRLCVE		1.100	1.100	21-21
Sub-total			100.000	136.400	236.400	
Grand Total			865.290	782.555	1,647,845	

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan-2023-2024 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil

GRLCV-001	Plumbing Materials	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days			10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	75 days
GRLCV-002	Gas Burner & Accessories	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days			02-Jul-23	23-Jul-23	07-Aug-23	14-Aug-23	21-Aug-23	11-Sep-23	10 weeks	45 days
GRLCV-003	Brick, Cement, Sand, MS Rod, Stone chips	Lot	2	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days			30-Aug-23	20-Sep-23	05-Oct-23	12-Oct-23	19-Oct-23	09-Nov-23	10 weeks	180 days
GRLCV-004	Glass, Putty & Carpentry Accessories	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			07-Aug-23	28-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	17-Oct-23	10 weeks	180 days
GRLCV-005	Tools & Materials for Meson, Plumber, Carpenter, Painter & Cleaner	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days			07-Sep-23	28-Sep-23	13-Oct-23	20-Oct-23	27-Oct-23	17-Nov-23	10 weeks	180 days
GRLCV-006	Sanitary Materials	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			16-Aug-23	06-Sep-23	21-Sep-23	28-Sep-23	05-Oct-23	26-Oct-23	10 weeks	120 days
GRLCV-007	G.I & PVC Pipe	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days			20-Oct-23	10-Nov-23	25-Nov-23	02-Dec-23	09-Dec-23	30-Dec-23	10 weeks	60 days
GRLCV-008	Purchase of Furniture for office & Resthouse	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			09-Sep-23	30-Sep-23	15-Oct-23	22-Oct-23	29-Oct-23	19-Nov-23	10 weeks	30 days
GRLCV-009	Insecticides & equipment for Mosquito control	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days			07-Oct-23	28-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	17-Dec-23	10 weeks	60 days
GRLCV-010	Plantation /Gardening & related items	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days			11-Oct-23	01-Nov-23	16-Nov-23	23-Nov-23	30-Nov-23	21-Dec-23	10 weeks	120 days
GRLCV-011	Cleaning Material for all Mosque, Police, Ansar, Army camp & Resthouse	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days			01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	120 days
GRLCV-012	Supply door shutter, chowkat & accessories	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days			01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	120 days
GRLCV-013	Supply Paint and related materials	Lot	2	OTM	Authorised Officer	APSCL Own	1.200	Planned Days			01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	120 days

Sub-Total = 12.400





Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Sub-Station

GRFSS-001	Protection Relay	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days		25-Jul-23	08-Sep-23	29-Sep-23	13-Oct-23	20-Oct-23	17-Nov-23	16 weeks	180 days
								Actual Days									
GRFSS-002	230kV Current Transformer	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days		25-Feb-24	10-Apr-24	01-May-24	15-May-24	22-May-24	19-Jun-24	16 weeks	180 days
								Actual Days									
GRFSS-003	230kV & 33kV Circuit Breaker	Lot	2	OTM	Authorised Officer	APSCL Own	20.000	Planned Days		25-Mar-24	09-May-24	30-May-24	13-Jun-24	20-Jun-24	18-Jul-24	16 weeks	180 days
								Actual Days									
GRFSS-004	230kV Potential Transformer	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days		25-Apr-24	09-Jun-24	30-Jun-24	14-Jul-24	21-Jul-24	18-Aug-24	16 weeks	180 days
								Actual Days									
Sub-Total =							65.000										

GRLSS-001	CB/ Control Panel Spare Parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days		05-Aug-23	26-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	15-Oct-23	10 weeks	60 days
								Actual Days									
GRLSS-002	Security Light	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days		25-Aug-23	15-Sep-23	30-Sep-23	07-Oct-23	14-Oct-23	04-Nov-23	10 weeks	60 days
								Actual Days									
GRLSS-003	Electrical Goods	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	60 days
								Actual Days									
GRLSS-004	Electrical Tools	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		25-Sep-23	16-Oct-23	31-Oct-23	07-Nov-23	14-Nov-23	05-Dec-23	10 weeks	60 days
								Actual Days									
GRLSS-005	LED Tube Light & Batten (2 & 4 feet)	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days		05-Oct-23	26-Oct-23	10-Nov-23	17-Nov-23	24-Nov-23	15-Dec-23	10 weeks	60 days
								Actual Days									
GRLSS-006	Ceiling Fan	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days		15-Oct-23	05-Nov-23	20-Nov-23	27-Nov-23	04-Dec-23	25-Dec-23	10 weeks	60 days
								Actual Days									
GRLSS-007	Silica Gel, Jute & Vaseline	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days		25-Oct-23	15-Nov-23	30-Nov-23	07-Dec-23	14-Dec-23	04-Jan-24	10 weeks	60 days
								Actual Days									
GRLSS-008	Hose Pipe for Oil Centrifuge Machine	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		25-Nov-23	16-Dec-23	31-Dec-23	07-Jan-24	14-Jan-24	04-Feb-24	10 weeks	60 days
								Actual Days									
GRLSS-009	Hydraulic Oil	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days		15-Dec-23	05-Jan-24	20-Jan-24	27-Jan-24	03-Feb-24	24-Feb-24	10 weeks	60 days
								Actual Days									
GRLSS-010	Transformer paint	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	60 days
								Actual Days									
Sub-Total =							11.900										

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop

GRLWS-001	Purchase of consumable spares parts for Vehicle	Lot	2	OTM	Authorised Officer	APSCL Own	1.800	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	09 Month
GRLWS-002	Diff. Types of C.S Shaft, Brass Shaft, copper Shaft, SS Shaft, MS Shaft, Teflon & Nylon Bar etc.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	06 Month
GRLWS-003	Diff. Type of MS Angle, MS Rod, MS Sheet, SS Sheet, Aluminium Sheet, Flat bar, GI sheet, U-Channel, C-channel, etc	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	06 Month
GRLWS-004	Purchase of spares, Repair & denting-painting of Vehicle	Lot	5	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	03 Month
GRLWS-005	Purchase of spares & Repair maintenance of Vehicle	Lot	25	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	04 Month
GRLWS-006	Purchase of Tire-Tube for Vehicles & Forklift	Nos	10	DPM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	04 Month
GRLWS-007	Hand tools, cutting tools, measuring tools, power tools & Hardware Item for fitting, machining & automobile shop	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	03 Month
GRLWS-008	Fork Lift 1.5 Ton	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days		30-Aug-23	20-Sep-23	05-Oct-23	12-Oct-23	19-Oct-23	09-Nov-23	10 weeks	01 Year
GRLWS-009	Purchase of consumable spares parts for Mobile Crane	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	06 Month
GRLWS-010	Scissor Lift for Boiler Division A/C Maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		30-Aug-23	20-Sep-23	05-Oct-23	12-Oct-23	19-Oct-23	09-Nov-23	10 weeks	01 Year
							Sub-Total =	24.700									

Boiler (AC & Drinking Water Plant Maintenance)

GRLBO-001	Procurement of different compressors of AC system	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		30-Jul-23	20-Aug-23	04-Sep-23	11-Sep-23	18-Sep-23	09-Oct-23	10 weeks	120 days
GRLBO-002	Window and Split type AC spares	Lot	1	OTM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		27-Jul-23	17-Aug-23	01-Sep-23	08-Sep-23	15-Sep-23	06-Oct-23	10 weeks	120 days
GRLBO-003	225 MW CCPP Air conditioning Spares.	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		09-Sep-23	30-Sep-23	15-Oct-23	22-Oct-23	29-Oct-23	19-Nov-23	10 weeks	120 days
GRLBO-004	New window and split type AC Purchase	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		17-Feb-24	09-Mar-24	24-Mar-24	31-Mar-24	07-Apr-24	28-Apr-24	10 weeks	120 days
GRLBO-005	Freon Gas/ Refrigerant	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		14-Mar-24	04-Apr-24	19-Apr-24	26-Apr-24	03-May-24	24-May-24	10 weeks	120 days
GRLBO-006	Lube Oil	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		14-Feb-24	06-Mar-24	21-Mar-24	28-Mar-24	04-Apr-24	25-Apr-24	10 weeks	120 days
							Sub-Total =	12.800									

Turbine (Existing Filter house & WTP for 225 & 400 MW East)

GRLTU-001	Different types of Rubber Items & Ruberizing the pipe	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		11-Nov-23	02-Dec-23	17-Dec-23	24-Dec-23	31-Dec-23	21-Jan-24	10 weeks	75 days
GRLTU-002	Complete jockey pump for firefighting system	Lot	1	OTM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		10-Jan-24	31-Jan-24	15-Feb-24	22-Feb-24	29-Feb-24	21-Mar-24	10 weeks	60 days
GRLTU-003	Spare parts & FRP pipe for WTP & filter house of unit 3, 4 and 5	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		14-Feb-24	06-Mar-24	21-Mar-24	28-Mar-24	04-Apr-24	25-Apr-24	10 weeks	60 days
GRLTU-004	Cartridge and maintenance of Photocopier for CE (O&M) office	Lot	2	DPM	Authorised Officer	APSCL Own	0.060	Planned Days Actual Days		05-Mar-24	26-Mar-24	10-Apr-24	17-Apr-24	24-Apr-24	15-May-24	10 weeks	60 days
							Sub-Total =	1.460									

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation (Network Control)

GRLOP-001	Bathroom & Floor cleaning materials	Lot	1	RFQ	Authorised officer	APSCLOwn	0.100	Planned Days		01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	45 days
GRLOP-002	House keeping dress & Safety Shoes	Lot	1	RFQ	Authorised officer	APSCLOwn	0.120	Actual Days		1-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	11-Dec-23	10 weeks	45 days
GRLOP-003	Cleaning Equipments, Trolley, Grasscutting Machine and spares	Lot	1	OTM	Authorised officer	APSCLOwn	0.200	Planned Days		1-Apr-24	22-Apr-24	07-May-24	14-May-24	21-May-24	11-Jun-24	10 weeks	45 days
								Actual Days									

Sub-Total = 0.420

50 MW GEPP

GRF50-001	Purchase of turbocharger spare from ABB	Lot	1	DPM	Authorised officer	APSCLOwn	29.426	Planned Days		1-Jul-23	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	24-Oct-23	16 weeks	180 days
GRF50-002	Purchase of engine spare from Clarke Energy UK	Lot	2	DPM	Authorised officer	APSCLOwn	49.964	Actual Days		1-Jul-23	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	24-Oct-23	16 weeks	180 days
GRF50-003	Purchase of 30K spare (E2 and 15) from Clarke Energy UK	Lot	1	DPM	Authorised officer	APSCLOwn	57.444	Planned Days		1-Jul-23	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	24-Oct-23	16 weeks	180 days
GRF50-004	Purchase of 2X Generator rotor from Clarke Energy UK	Lot	1	DPM	Authorised officer	APSCLOwn	17.600	Actual Days		1-Jul-23	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	24-Oct-23	16 weeks	180 days

Sub-Total = 154.434

GRL50-001	Purchase of Shell Mysella S5n40 lube oil	Lot	1	DPM	Authorised officer	APSCLOwn	30.000	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-002	Purchase of Castrol Duratec LD lube oil	Lot	1	DPM	Authorised officer	APSCLOwn	30.000	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-003	Purchase of engine spare from Clarke Energy BD	Lot	1	DPM	Authorised officer	APSCLOwn	5.000	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-004	Purchase of FAG bearing	Lot	1	DPM	Authorised officer	APSCLOwn	0.500	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-005	Purchase of Kluberplex BEM 41-141 grease	Lot	1	DPM	Authorised officer	APSCLOwn	0.300	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-006	Purchase of Reich coupling	Lot	1	OTM	Authorised officer	APSCLOwn	10.000	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-007	Purchase of Mechanical tools and hardware materials	Lot	1	OTM	Authorised officer	APSCLOwn	1.100	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-008	Purchase of intake air filter	Lot	1	OTM	Authorised officer	APSCLOwn	2.000	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-009	Purchase of compensator/ metal bellow (PN 315157, 259546, 122063 etc)	Lot	1	OTM	Authorised officer	APSCLOwn	2.000	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-010	Purchase of gasket (460071 , 240531, 112197 etc)	Lot	1	OTM	Authorised officer	APSCLOwn	0.500	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-011	Purchase of Lucas Giga N200 battery from Rahimafrooz	Lot	1	DPM	Authorised officer	APSCLOwn	0.800	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-012	Purchase of electrical tools and consumables	Lot	1	OTM	Authorised officer	APSCLOwn	1.000	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-013	Purchase of PLC components (Siemens S7-300, B&R X2X, Wago 750 series)	Lot	1	OTM	Authorised officer	APSCLOwn	1.500	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-014	Purchase of furniture	Lot	1	RFQ	Authorised officer	APSCLOwn	0.100	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-015	Purchase of oxygen, argon and acetylene gas (from Linde)	Lot	1	DPM	Authorised officer	APSCLOwn	0.100	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-016	Purchase of chemical (Mckenic M97, Carburetor cleaner)	Lot	1	OTM	Authorised officer	APSCLOwn	1.200	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-017	Purchase of radiator fan	Lot	1	OTM	Authorised officer	APSCLOwn	10.000	Planned Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days
GRL50-018	Purchase of expansion vessel	Lot	1	OTM	Authorised officer	APSCLOwn	1.000	Actual Days		1-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 days

Sub-Total = 97.100

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Chemical

GRLCH-001	Aluminium sulphate	Ton	80	OTM	Authorised officer	APSCLOwn	2.800	Planned Days Actual Days		11-Feb-24	03-Mar-24	18-Mar-24	25-Mar-24	01-Apr-24	22-Apr-24	10 weeks	30 days
GRLCH-002	Hydrochloric Acid	Ton	120	OTM	Authorised officer	APSCLOwn	1.000	Planned Days Actual Days		27-Jul-23	17-Aug-23	01-Sep-23	08-Sep-23	15-Sep-23	06-Oct-23	10 weeks	1 year
GRLCH-003	Sodium Hydroxide	Ton	100	OTM	Authorised officer	APSCLOwn	3.200	Planned Days Actual Days		11-Feb-24	03-Mar-24	18-Mar-24	25-Mar-24	01-Apr-24	22-Apr-24	10 weeks	1 year
GRLCH-004	Sodium chloride	Ton	60	OTM	Authorised officer	APSCLOwn	1.200	Planned Days Actual Days		25-Mar-24	15-Apr-24	30-Apr-24	07-May-24	14-May-24	04-Jun-24	10 weeks	30 days
GRLCH-005	Sodium Hypochlorite	Ton	5	OTM	Authorised officer	APSCLOwn	0.120	Planned Days Actual Days		07-Apr-24	28-Apr-24	13-May-24	20-May-24	27-May-24	17-Jun-24	10 weeks	30 days
GRLCH-006	Tri-Sodium phosphate	Ton	3	OTM	Authorised officer	APSCLOwn	0.300	Planned Days Actual Days		07-Sep-23	28-Sep-23	13-Oct-23	20-Oct-23	27-Oct-23	17-Nov-23	10 weeks	30 Days
GRLCH-007	Ammonium Hydroxide	Ton	5	DPM	Authorised officer	APSCLOwn	0.200	Planned Days Actual Days		20-Feb-24	12-Mar-24	27-Mar-24	03-Apr-24	10-Apr-24	01-May-24	10 weeks	30 days
GRLCH-008	Sodum Carbonate	Ton	5	OTM	Authorised officer	APSCLOwn	0.300	Planned Days Actual Days		07-Jan-24	28-Jan-24	12-Feb-24	19-Feb-24	26-Feb-24	18-Mar-24	10 weeks	30 days
GRLCH-009	Analytical Grade Chemicals Glasswares & other accessories	Lot	1	OTM	Authorised officer	APSCLOwn	0.800	Planned Days Actual Days		20-Feb-24	12-Mar-24	27-Mar-24	03-Apr-24	10-Apr-24	01-May-24	10 weeks	30 days
GRLCH-010	Poly-electrolyte	Ton	2	RFQ	Authorised officer	APSCLOwn	0.400	Planned Days Actual Days		20-Jan-24	10-Feb-24	25-Feb-24	03-Mar-24	10-Mar-24	31-Mar-24	10 weeks	30 days
GRLCH-011	Poly Aluminium Chloride	Ton	30	OTM	Authorised officer	APSCLOwn	2.200	Planned Days Actual Days		20-Jan-24	10-Feb-24	25-Feb-24	03-Mar-24	10-Mar-24	31-Mar-24	10 weeks	30 days

Sub-Total = 12.520

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

E & IC, 225 MW CCPP

GRFEI 225-001	Different spare for GT and ST (Siemens)	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		21-Dec-23	04-Feb-24	25-Feb-24	10-Mar-24	17-Mar-24	14-Apr-24	16 weeks	150 days
GRFEI 225-002	Pneumatic valve-actuator set for Water Treatment Plant	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Jul-23	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	02-Nov-23	16 weeks	150 days
GRFEI 225-003	Spare parts of SFC & SEE	Lot	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		30-Jul-23	13-Sep-23	04-Oct-23	18-Oct-23	25-Oct-23	22-Nov-23	16 weeks	150 days
Sub-Total =							29.000										
GRLEI 225-001	Sleeve Bearing of BFP Motors	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	150 days
GRLEI 225-002	Different Electrical equipment of GT, ST and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	150 days
GRLEI 225-003	Spare parts of GT Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	11-Dec-23	10 weeks	150 days
GRLEI 225-004	Spare parts of ST Generator Protection panel	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	150 days
GRLEI 225-005	Spare parts of line and neutral terminal of GTG and STG	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Feb-24	02-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	150 days
GRLEI 225-006	Lighting material of security lighting and CCEB lighting	Lot	1	OTM	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	150 days
GRLEI 225-007	Different types of electric actuators	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		12-Oct-23	02-Nov-23	17-Nov-23	24-Nov-23	01-Dec-23	22-Dec-23	10 weeks	150 days
GRLEI 225-008	Different spare for Fuel Gas Station and Water Treatment Plant	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	150 days
GRLEI 225-009	Different types Instrument for pumps (CWP, CCWP, BFP, ACWP, CEP)	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		12-Sep-23	03-Oct-23	18-Oct-23	25-Oct-23	01-Nov-23	22-Nov-23	10 weeks	150 days
GRLEI 225-010	Gas cylinder for Gas Chromatograph	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		20-Sep-23	11-Oct-23	26-Oct-23	02-Nov-23	09-Nov-23	30-Nov-23	10 weeks	150 days
GRLEI 225-011	Different pH, dissolved O2 and conductivity sensor	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		20-Mar-24	10-Apr-24	25-Apr-24	02-May-24	09-May-24	30-May-24	10 weeks	150 days
GRLEI 225-012	Different Electrical & I&C Spares	Lot	1	RFQ	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Mar-24	22-Mar-24	06-Apr-24	13-Apr-24	20-Apr-24	11-May-24	10 weeks	150 days
GRLEI 225-013	Installation, Testing & Commissioning of Conductivity meter & Dissolved O2 sensor in WWTP.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		20-Sep-23	11-Oct-23	26-Oct-23	02-Nov-23	09-Nov-23	30-Nov-23	10 weeks	150 days
GRLEI 225-014	Different types of Transmitters	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	150 days
GRLEI 225-015	Different I&C spares of GT, ST and BOP	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Oct-23	05-Nov-23	20-Nov-23	27-Nov-23	04-Dec-23	25-Dec-23	10 weeks	150 days
GRLEI 225-016	Spare parts of Fire detection system	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	150 days
Sub-Total =							57.600										

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical, 225 MW CCPP

GRFMM 225-001	Spare Parts of Auxiliary Circulating Water Pump (ACWP)	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		29-Nov-23	13-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	16 weeks	180 days
GRFMM 225-002	ST Insulation Materials	Lot	1	DPM	Authorised Officer	APSCL Own	7.170	Planned Days Actual Days		02-Jul-23	16-Aug-23	06-Sep-23	20-Sep-23	27-Sep-23	25-Oct-23	16 weeks	180 days
GRFMM 225-003	ST Condenser Tube Cleaning Skid & Big Shot Tube Cleaner Gun	Lot	1	OTM	Authorised Officer	APSCL Own	18.000	Planned Days Actual Days		21-Jan-24	06-Mar-24	27-Mar-24	10-Apr-24	17-Apr-24	15-May-24	16 weeks	180 days
GRFMM 225-004	Jockey Pump with Motor	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	180 days

Sub-Total = 37.170

GRLMM 225-001	Spare parts of HRSG drums	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	180 days
GRLMM 225-002	Spare parts of Slam Shut Valve (SSV)	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Jul-23	15-Aug-23	30-Aug-23	06-Sep-23	13-Sep-23	04-Oct-23	10 weeks	180 days
GRLMM 225-003	Spare parts of Pressure Reducing Valve (PRV)	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Aug-23	15-Sep-23	30-Sep-23	07-Oct-23	14-Oct-23	04-Nov-23	10 weeks	180 days
GRLMM 225-004	Different types of FGS valves	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	120 days
GRLMM 225-005	Tools and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		15-Feb-24	07-Mar-24	22-Mar-24	29-Mar-24	05-Apr-24	26-Apr-24	10 weeks	120 days
GRLMM 225-006	Sleeve & Bush Bearing for Different Pumps	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		25-Nov-23	16-Dec-23	31-Dec-23	07-Jan-24	14-Jan-24	04-Feb-24	10 weeks	120 days
GRLMM 225-007	Acid and Caustic Unloading Transfer Pump	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		10-Nov-23	01-Dec-23	16-Dec-23	23-Dec-23	30-Dec-23	20-Jan-24	10 weeks	120 days

Sub-Total = 27.500

Operation, 225 MW CCPP

GRLOP 225-001	Furniture (Operation, MMD, E&IC)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		05-Jan-24	26-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	16-Mar-24	10 weeks	
GRLOP 225-002	Nitrogen Gas (N ₂)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	

Sub-Total = 0.500

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Corporate Office

GRLCO-001	Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	60 days
GRLCO-002	Office equipment	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	60 days

Sub-Total = 0.600

Company Affairs

GRLCA 001	Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	60 days
GRLCA 002	Office equipment	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	60 days
GRLCA 003	Consultant Fees	Lot	1	DPM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		10-Aug-23	31-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	20-Oct-23	10 weeks	60 days
GRLCA 004	AGM Expenses	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Sep-23	01-Oct-23	16-Oct-23	23-Oct-23	30-Oct-23	20-Nov-23	10 weeks	60 days

Sub-Total = 4.900

Procurement

GRLPR-001	Office Furniture	Lot	2	RFQ	Authorised officer	APSCL Own	0.300	Planned Days Actual Days		23-Dec-23	13-Jan-24	28-Jan-24	04-Feb-24	11-Feb-24	03-Mar-24	10 weeks	60 days
GRLPR-002	Spare Parts of Photocopier Machine and related service	Lot	2	DPM	Authorised officer	APSCL Own	0.050	Planned Days Actual Days		11-Aug-23	01-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	21-Oct-23	10 weeks	60 days
GRLPR-003	Toner for photocopy machine	Lot	2	DPM	Authorised officer	APSCL Own	0.100	Planned Days Actual Days		08-Sep-23	29-Sep-23	14-Oct-23	21-Oct-23	28-Oct-23	18-Nov-23	10 weeks	60 days
GRLPR-004	Paper shredding, spiral binding machine etc.	Lot	1	RFQ	Authorised officer	APSCL Own	0.150	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	60 days

Sub-Total = 0.600

HRM

GRLHRM-001	Stationery (A)	Lot	1	OTM	Authorised officer	APSCL Own	7.000	Planned Days Actual Days		11-Aug-23	01-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	21-Oct-23	10 weeks	60 days
GRLHRM-002	Furniture	Lot	1	RFQ	Authorised officer	APSCL Own	0.100	Planned Days Actual Days		28-Sep-23	19-Oct-23	03-Nov-23	10-Nov-23	17-Nov-23	08-Dec-23	10 weeks	60 days
GRLHRM-003	Printing	Lot	2	RFQ	Authorised officer	APSCL Own	0.250	Planned Days Actual Days		25-Jul-23	15-Aug-23	30-Aug-23	06-Sep-23	13-Sep-23	04-Oct-23	10 weeks	60 days
GRLHRM-004	Multifunctional Photocopy Machine	Lot	1	RFQ	Authorised officer	APSCL Own	0.550	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	60 days

Sub-Total = 7.900

Security & Discipline

GRLSD-001	Refilling Extinguisher	Lot	1	OTM	Authorised officer	APSCL own	1.500	Planned Days Actual Days		01-Mar-24	22-Mar-24	06-Apr-24	13-Apr-24	20-Apr-24	11-May-24	10 weeks	60 days
GRLSD-002	Foam/CO ₂ Fire extinguisher	Lot	1	RFQ	Authorised officer	APSCL own	0.150	Planned Days Actual Days		01-Jan-24	22-Jan-24	06-Feb-24	13-Feb-24	20-Feb-24	12-Mar-24	10 weeks	61 days
GRLSD-003	Leveries accessories for security employes, Furniture	Lot	1	RFQ	Authorised officer	APSCL own	0.150	Planned Days Actual Days		01-Dec-23	22-Dec-23	06-Jan-24	13-Jan-24	20-Jan-24	10-Feb-24	10 weeks	62 days
GRLSD-004	High speed Diesel for diesel fire pump	Lot	1	DPM	Authorised officer	APSCL own	0.300	Planned Days Actual Days		01-May-24	22-May-24	06-Jun-24	13-Jun-24	20-Jun-24	11-Jul-24	10 weeks	63 days
GRLSD-005	Security/fire equipment	Lot	1	RFQ	Authorised officer	APSCL own	0.200	Planned Days Actual Days		03-Jul-23	24-Jul-23	08-Aug-23	15-Aug-23	22-Aug-23	12-Sep-23	10 weeks	64 days

Sub-Total = 2.300

Medical

GRLMC-001	Medicine & Medical Equipment	Lot	2	DPM	Authorised officer	APSCL Own	0.300	Planned Days Actual Days		15-Jul-22	05-Aug-22	20-Aug-22	27-Aug-22	03-Sep-22	24-Sep-22	10 weeks	60 days
-----------	------------------------------	-----	---	-----	--------------------	-----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	---------

Sub-Total = 0.300

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Finance, Accounts & Audit

GRLFA-001	Printing & Stationary Material	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	60 days
GRLFA-002	Furniture	Lot	2	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	60 days

Sub-Total = 1.100

HRD

GRLHRD-001	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		01-Jan-24	22-Jan-24	06-Feb-24	13-Feb-24	20-Feb-24	12-Mar-24	10 weeks	30 days
GRLHRD-002	Blanket for PPTC Hostel	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		10-Oct-23	31-Oct-23	15-Nov-23	22-Nov-23	29-Nov-23	20-Dec-23	10 weeks	30 days
GRLHRD-003	Training Materials and Stationary items	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	30 days

Sub-Total = 0.500

Vocational

GRLVOC-001	Electrical equipment, drive, appliance, device and material for GEW Trade.	Lot	1	OTM	Authorised Officer	APSCL Own	0.900	Planned Days Actual Days		05-Aug-23	26-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	15-Oct-23	10 weeks	60 days
GRLVOC-002	Radio/Communication (TV, Dish, LNB, coaxial/FO Cable) equipment/material, miscellaneous measuring instrument & protection device for GEW Trade.	Lot	1	OTM	Authorised Officer	APSCL Own	0.900	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	60 days
GRLVOC-003	Welding (Arc/Gas) & Fabrication machine & machine spares for W&F trade.	Lot	1	OTM	Authorised Officer	APSCL Own	2.750	Planned Days Actual Days		25-Aug-23	15-Sep-23	30-Sep-23	07-Oct-23	14-Oct-23	04-Nov-23	10 weeks	30 days
GRLVOC-004	Welding electrode, raw materials & shop consumables for W&F trade.	Lot	1	OTM	Authorised Officer	APSCL Own	0.900	Planned Days Actual Days		05-Sep-23	26-Sep-23	11-Oct-23	18-Oct-23	25-Oct-23	15-Nov-23	10 weeks	30 days
GRLVOC-005	Multimedia Projector & miscellaneous ICT device for computer lab.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.350	Planned Days Actual Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	30 days
GRLVOC-006	Books (BTEB suggested) for Library.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.450	Planned Days Actual Days		25-Sep-23	16-Oct-23	31-Oct-23	07-Nov-23	14-Nov-23	05-Dec-23	10 weeks	30 days
GRLVOC-007	Education material, stationary, office equipment & consumable and miscellaneous item for extra-curricular activities.	Lot	1	OTM	Authorised Officer	APSCL Own	0.750	Planned Days Actual Days		05-Oct-23	26-Oct-23	10-Nov-23	17-Nov-23	24-Nov-23	15-Dec-23	10 weeks	30 days
GRLVOC-008	Furniture for lab, office, Classroom & library.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Oct-23	05-Nov-23	20-Nov-23	27-Nov-23	04-Dec-23	25-Dec-23	10 weeks	30 days
GRLVOC-009	Hand tools, PPE for GEW and W&F trade.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		25-Oct-23	15-Nov-23	30-Nov-23	07-Dec-23	14-Dec-23	04-Jan-24	10 weeks	30 days
GRLVOC-010	Apparatus & Chemical for Science Lab	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		05-Nov-23	26-Nov-23	11-Dec-23	18-Dec-23	25-Dec-23	15-Jan-24	10 weeks	30 days
GRLVOC-011	Cleaning item & sweeping material.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		15-Nov-23	06-Dec-23	21-Dec-23	28-Dec-23	04-Jan-24	25-Jan-24	10 weeks	30 days

Sub-Total = 9.000

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

School

GRLSC-001	High-Low Benches (wooden) for class room	Lot	1	RFQ	Authorised officer	APSC Own	0.200	Planned Days		13-Jul-23	03-Aug-23	18-Aug-23	25-Aug-23	01-Sep-23	22-Sep-23	10 weeks	90 days
								Actual Days									
GRLSC-002	Office Furniture	Lot	1	RFQ	Authorised officer	APSC Own	0.200	Planned Days		19-Jul-23	09-Aug-23	24-Aug-23	31-Aug-23	07-Sep-23	28-Sep-23	10 weeks	60 days
								Actual Days									
GRLSC-003	Smart Boards (interactive) for Class rooms	Lot	1	RFQ	Authorised officer	APSC Own	0.500	Planned Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	60 days
								Actual Days									
GRLSC-004	Biometric Attendance Device with accessories for students	Lot	1	RFQ	Authorised officer	APSC Own	0.500	Planned Days		21-Jul-23	11-Aug-23	26-Aug-23	02-Sep-23	09-Sep-23	30-Sep-23	10 weeks	60 days
								Actual Days									
GRLSC-005	Computer Table & Chair for Computer Lab	Lot	1	RFQ	Authorised officer	APSC Own	0.300	Planned Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	60 days
								Actual Days									
GRLSC-006	CCTV system & accessories	Lot	1	RFQ	Authorised officer	APSC Own	0.500	Planned Days		21-Jul-23	11-Aug-23	26-Aug-23	02-Sep-23	09-Sep-23	30-Sep-23	10 weeks	60 days
								Actual Days									

Sub-Total = 2.200

MIS & ICT

GRLMIS-001	Computer & printer	Lot	2	OTM	Authorised officer	APSC Own	4.500	Planned Days		02-Jul-23	23-Jul-23	07-Aug-23	14-Aug-23	21-Aug-23	11-Sep-23	10 weeks	90 days
								Actual Days									
GRLMIS-002	High end Server with accessories	Lot	1	OTM	Authorised officer	APSC Own	3.500	Planned Days		01-Oct-23	22-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	11-Dec-23	10 weeks	60 days
								Actual Days									
GRLMIS-003	Network (LAN) accessories for local area network maintenance.	Lot	1	RFQ	Authorised officer	APSC Own	0.600	Planned Days		01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	60 days
								Actual Days									
GRLMIS-004	Printer ink/toner/ribbon for printer	Lot	1	OTM	Authorised officer	APSC Own	6.000	Planned Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	60 days
								Actual Days									
GRLMIS-005	Computer accessories for APSC	Lot	1	RFQ	Authorised officer	APSC Own	0.300	Planned Days		10-Oct-23	31-Oct-23	15-Nov-23	22-Nov-23	29-Nov-23	20-Dec-23	10 weeks	60 days
								Actual Days									
GRLMIS-006	Furniture	Lot	1	RFQ	Authorised officer	APSC Own	0.100	Planned Days		20-Dec-23	10-Jan-24	25-Jan-24	01-Feb-24	08-Feb-24	29-Feb-24	10 weeks	45 days
								Actual Days									
GRLMIS-007	Conferencing System / Projector / Sound System / PA System/ Display Unit System	Lot	2	RFQ	Authorised officer	APSC Own	0.800	Planned Days		10-Mar-24	31-Mar-24	15-Apr-24	22-Apr-24	29-Apr-24	20-May-24	10 weeks	60 days
								Actual Days									
GRLMIS-008	Biometric Access control & Reader Device	Lot	2	RFQ	Authorised officer	APSC Own	1.000	Planned Days		10-Feb-24	02-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	60 days
								Actual Days									
GRLMIS-009	Guard Patrol monitoring Device	Lot	1	RFQ	Authorised officer	APSC Own	0.200	Planned Days		10-Jan-24	31-Jan-24	15-Feb-24	22-Feb-24	29-Feb-24	21-Mar-24	10 weeks	60 days
								Actual Days									
GRLMIS-010	Computers for Computer Lab (Desktop & Laptop) for school	Lot	1	OTM	Authorised officer	APSC Own	2.000	Planned Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	60 days
								Actual Days									

Sub-Total = 19.000

Health, Safety & Environment

GRLHSE-001	Different types of Safety Materials (Belt, Goggles, Harness, Welding shield, Gas Masks, Boiler suit, Apron, Helmet, Ear plug, Dust musk, Ear muff etc.)	Lot	1	OTM	Authorised officer	APSC Own	4.000	Planned Days		10-Mar-24	31-Mar-24	15-Apr-24	22-Apr-24	29-Apr-24	20-May-24	10 weeks	90 days
								Actual Days									
GRLHSE-002	Safety shoe	Lot	1	OTM	Authorised officer	APSC Own	5.800	Planned Days		10-Feb-24	02-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	90 days
								Actual Days									
GRLHSE-003	Water Dispenser Accessories and Servicing	Lot	2	OTM	Authorised officer	APSC Own	3.800	Planned Days		05-Aug-23	26-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	15-Oct-23	10 weeks	365 days
								Actual Days									
GRLHSE-004	Display Layout & signage	Lot	1	DPM	Authorised officer	APSC Own	0.350	Planned Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	90 days
								Actual Days									
GRLHSE-005	Calibration of different Environmental monitoring device.	Lot	1	DPM	Authorised officer	APSC Own	0.175	Planned Days		18-Feb-24	10-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	29-Apr-24	10 weeks	90 days
								Actual Days									

Sub-Total = 14.125

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Planning and Development

GRLPD-001	Office Furniture Purchase	Lot	1	DPM	Authorised officer	APSCL Own	0.300	Planned Days Actual Days		13-Dec-23	03-Jan-24	18-Jan-24	25-Jan-24	01-Feb-24	22-Feb-24	10 weeks	45 days
-----------	---------------------------	-----	---	-----	--------------------	-----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	---------

Sub-Total = 0.300

I&C, 450 MW CCPP (South)

GRLICS-001	Different Types of Spares for GT & ST	Lot	1	DPM	Authorized Officer	APSCL Own	8.000	Planned Days Actual Days		15-Jan-24	29-Feb-24	21-Mar-24	04-Apr-24	11-Apr-24	09-May-24	16 weeks	210 days
GRLICS-002	Spare Parts for LP Bypass System	Lot	1	DPM	Authorized Officer	APSCL Own	8.410	Planned Days Actual Days		15-Jul-23	29-Aug-23	19-Sep-23	03-Oct-23	10-Oct-23	07-Nov-23	16 weeks	210 days

Sub-Total = 16.410

GRLICS-001	Measuring & Testing Equipment	Lot	1	OTM	Authorized Officer	APSCL Own	3.000	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	120 days
GRLICS-002	Fire Fighting Spare Parts with Service	Lot	1	OTM	Authorized Officer	APSCL Own	2.500	Planned Days Actual Days		20-Aug-23	10-Sep-23	25-Sep-23	02-Oct-23	09-Oct-23	30-Oct-23	10 weeks	120 days
GRLICS-003	CCTV System Spare Parts	Lot	1	OTM	Authorized Officer	APSCL Own	2.500	Planned Days Actual Days		20-Aug-23	10-Sep-23	25-Sep-23	02-Oct-23	09-Oct-23	30-Oct-23	10 weeks	120 days
GRLICS-004	Spare Parts for Communication System	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		09-Oct-23	30-Oct-23	14-Nov-23	21-Nov-23	28-Nov-23	19-Dec-23	10 weeks	90 days
GRLICS-005	Spare Parts for Water Bath Heater & Auxiliary Boiler	Lot	1	OTM	Authorized Officer	APSCL Own	3.500	Planned Days Actual Days		15-Feb-24	07-Mar-24	22-Mar-24	29-Mar-24	05-Apr-24	26-Apr-24	10 weeks	120 days
GRLICS-006	Different Types of Thermocouple, Switch, Position Transmitter for GT and ST Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		20-Nov-23	11-Dec-23	26-Dec-23	02-Jan-24	09-Jan-24	30-Jan-24	10 weeks	120 days
GRLICS-007	Different Types of Thermocouple, DP Transmitter, Actuator, Limit Switch, Pressure Transmitter, Temperature Transmitter for BOP Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	120 days
GRLICS-008	Spare Parts for WTP, RO, SWAS System	Lot	1	OTM	Authorized Officer	APSCL Own	7.500	Planned Days Actual Days		12-Jul-23	02-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	21-Sep-23	10 weeks	90 days
GRLICS-009	Spare Parts for Hydraulic System of GT, ST & BOP Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		10-Aug-23	31-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	20-Oct-23	10 weeks	120 days
GRLICS-010	Spare Parts for HRSG Area	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		10-Mar-24	31-Mar-24	15-Apr-24	22-Apr-24	29-Apr-24	20-May-24	10 weeks	120 days

Sub-Total = 43.000



Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Electrical, 450 MW CCPP (South)

GRFEMS-001	GIS GSUT Feeder spares for CB pole (L1 & L3), CT, PT, Relay Siprotec etc.	Lot	1	DPM	Authorised Officer	APSCL Own	33.000	Planned Days Actual Days		01-Dec-23	15-Jan-24	05-Feb-24	19-Feb-24	26-Feb-24	25-Mar-24	16 weeks	180 days
GRFEMS-002	SFC, SEE cubicle cooling Fan	Lot	1	DPM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		15-Dec-23	29-Jan-24	19-Feb-24	04-Mar-24	11-Mar-24	08-Apr-24	16 weeks	180 days
GRFEMS-003	Electrical super heater spares Controller RE72/1, RE82, RE72/2, N30u, P30u etc.	Lot	1	DPM	Authorised Officer	APSCL Own	2.240	Planned Days Actual Days		27-Jul-23	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	16 weeks	180 days
GRFEMS-004	Generator medium inspection spares	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Jul-23	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	16 weeks	180 days

Sub-Total = 41.740

GRLEMS-001	GCB control panel spares , CT, PT, Motor drive, MC, TB	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	120 days
GRLEMS-002	Lighting Materials	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		27-Oct-23	17-Nov-23	02-Dec-23	09-Dec-23	16-Dec-23	06-Jan-24	10 weeks	120 days
GRLEMS-003	GIS fire fighting equipment	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Dec-23	22-Dec-23	06-Jan-24	13-Jan-24	20-Jan-24	10-Feb-24	10 weeks	120 days
GRLEMS-004	UAT Spares fan, MC, MCB, MCCB, Magnetic contact, Relay	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		10-Feb-24	02-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	21-Apr-24	10 weeks	120 days
GRLEMS-005	Complete drawable LV switchgear	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		02-Oct-23	23-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	12-Dec-23	10 weeks	120 days
GRLEMS-006	Boom Lift Spares	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	120 days
GRLEMS-007	Rooftop fan panel spares, PTC, MCCB, MC	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 days
GRLEMS-008	LV motors	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		10-Dec-23	31-Dec-23	15-Jan-24	22-Jan-24	29-Jan-24	19-Feb-24	10 weeks	120 days
GRLEMS-009	Various electrical maintenance goods	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		10-Dec-23	31-Dec-23	15-Jan-24	22-Jan-24	29-Jan-24	19-Feb-24	10 weeks	120 days
GRLEMS-010	Battery for water intake system	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		11-Aug-23	01-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	21-Oct-23	10 weeks	120 days
GRLEMS-011	Various Bearing	Lot	1	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		10-Dec-23	31-Dec-23	15-Jan-24	22-Jan-24	29-Jan-24	19-Feb-24	10 weeks	120 days

Sub-Total = 33.200

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical, 450 MW CCPP (South)

GRFMMS-001	Instrument air compressor spare parts	Lot	1	DPM	Authorised Officer	APSCL Own	9.492	Planned Days Actual Days		26-Dec-23	09-Feb-24	01-Mar-24	15-Mar-24	22-Mar-24	19-Apr-24	16 weeks	180 days
GRFMMS-002	GT Turning Gear Cylinder	Lot	1	DPM	Authorised Officer	APSCL Own	1.856	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	180 days
GRFMMS-003	ST Medium Inspection Spare Parts	Lot	1	DPM	Authorised Officer	APSCL Own	30.000	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	180 days
GRFMMS-004	GT Air Intake Industrial Filter (Coalescer)	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		20-Aug-23	04-Oct-23	25-Oct-23	08-Nov-23	15-Nov-23	13-Dec-23	16 weeks	180 days
GRFMMS-005	GT Air Intake Industrial Filter (Pre filter)	Lot	1	OTM	Authorised Officer	APSCL Own	8.500	Planned Days Actual Days		15-Sep-23	30-Oct-23	20-Nov-23	04-Dec-23	11-Dec-23	08-Jan-24	16 weeks	180 days
GRFMMS-006	GT Air Intake Industrial Filter (Fine filter)	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		12-Oct-23	26-Nov-23	17-Dec-23	31-Dec-23	07-Jan-24	04-Feb-24	16 weeks	180 days
GRFMMS-007	HRSG Valves and spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		01-Dec-23	15-Jan-24	05-Feb-24	19-Feb-24	26-Feb-24	25-Mar-24	16 weeks	180 days
GRFMMS-008	Steam Turbine system auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		20-Nov-23	04-Jan-24	25-Jan-24	08-Feb-24	15-Feb-24	14-Mar-24	16 weeks	180 days
GRFMMS-009	Expansion joint for pumps.	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		20-Nov-23	04-Jan-24	25-Jan-24	08-Feb-24	15-Feb-24	14-Mar-24	16 weeks	180 days
GRFMMS-010	Heat exchanger spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		26-Dec-23	09-Feb-24	01-Mar-24	15-Mar-24	22-Mar-24	19-Apr-24	16 weeks	180 days

Sub-Total = 80.848

GRLMMS-001	Consumable materials for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCL Own	1.300	Planned Days Actual Days		30-Jul-23	20-Aug-23	04-Sep-23	11-Sep-23	18-Sep-23	09-Oct-23	10 weeks	120 days
GRLMMS-002	Tools and Machinery for Mechanical Maintenance	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	120 days
GRLMMS-003	Lube oil, Hydraulic oil & Grease for Turbine, pumps and machines	Lot	2	DPM	Authorised Officer	APSCL Own	8.500	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	120 days
GRLMMS-004	Different mechanical system spare parts.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	120 days
GRLMMS-005	Wastage Cotton (Jhut/Rags)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days		20-Aug-23	10-Sep-23	25-Sep-23	02-Oct-23	09-Oct-23	30-Oct-23	10 weeks	120 days
GRLMMS-006	Bearing for different pumps and equipments	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		12-Sep-23	03-Oct-23	18-Oct-23	25-Oct-23	01-Nov-23	22-Nov-23	10 weeks	120 days
GRLMMS-007	Forklift schedule maintenance spares	Lot	1	DPM	Authorised Officer	APSCL Own	0.080	Planned Days Actual Days		25-Sep-23	16-Oct-23	31-Oct-23	07-Nov-23	14-Nov-23	05-Dec-23	10 weeks	120 days
GRLMMS-008	Oil purification unit spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		26-Oct-23	16-Nov-23	01-Dec-23	08-Dec-23	15-Dec-23	05-Jan-24	10 weeks	120 days
GRLMMS-009	Pipes and fittings for maintenance.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		06-Oct-23	27-Oct-23	11-Nov-23	18-Nov-23	25-Nov-23	16-Dec-23	10 weeks	120 days
GRLMMS-010	OCCW self cleaning strainer spare parts.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		30-Dec-23	20-Jan-24	04-Feb-24	11-Feb-24	18-Feb-24	10-Mar-24	10 weeks	120 days
GRLMMS-011	Nitrogen Generator spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		03-Jan-24	24-Jan-24	08-Feb-24	15-Feb-24	22-Feb-24	14-Mar-24	10 weeks	120 days
GRLMMS-012	Vacuum pumps and Preheater recirculation spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days		10-Jan-24	31-Jan-24	15-Feb-24	22-Feb-24	29-Feb-24	21-Mar-24	10 weeks	120 days
GRLMMS-013	RO WTP spare parts.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	120 days
GRLMMS-014	Expansion joint for HRSG.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		25-Jan-24	15-Feb-24	01-Mar-24	08-Mar-24	15-Mar-24	05-Apr-24	10 weeks	120 days
GRLMMS-015	Oil mist separator vapor exhauster spare.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		02-Feb-24	23-Feb-24	09-Mar-24	16-Mar-24	23-Mar-24	13-Apr-24	10 weeks	120 days
GRLMMS-016	CW and OCCW pumps spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Feb-24	07-Mar-24	22-Mar-24	29-Mar-24	05-Apr-24	26-Apr-24	10 weeks	120 days

Sub-Total = 28.630

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation, 450 MW CCPP (South)

GRLOPS-001	Argon, N ₂ , CO ₂ , Helium Gas	Lot	3	DPM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 Days
GRLOPS-002	Diesel	Lot	1	DPM	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days		20-Nov-23	11-Dec-23	26-Dec-23	02-Jan-24	09-Jan-24	30-Jan-24	10 weeks	120 Days
GRLOPS-003	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		30-Sep-23	21-Oct-23	05-Nov-23	12-Nov-23	19-Nov-23	10-Dec-23	10 weeks	120 Days
GRLOPS-004	Cleaning Materials and Cleaning Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.350	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	120 Days
GRLOPS-005	Waste Air Filter Management	Lot	1	LTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Jan-23	22-Jan-23	06-Feb-23	13-Feb-23	20-Feb-23	13-Mar-23	10 weeks	120 Days
GRLOPS-006	Capacity Test	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	120 Days

Sub-Total = 2.700

Chemical, 450 MW CCPP (South & North)

GRFCHS-001	Membrane cleaner & Cartridge filter for RO plant	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		01-Nov-23	16-Dec-23	06-Jan-24	20-Jan-24	27-Jan-24	24-Feb-24	16 weeks	150 days
GRFCHS-002	Purchase of Resin & Anthracite coal for WTP	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days Actual Days		05-Oct-23	19-Nov-23	10-Dec-23	24-Dec-23	31-Dec-23	28-Jan-24	16 weeks	150 days

Sub-Total = 9.000

GRLCHS-001	Purchase of Hydrochloric Acid	Lot	1	OTM	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	1 year
GRLCHS-002	Purchase of Sodium Hydroxide & Sodium Hypochlorite	Lot	1	OTM	Authorized Officer	APSCL Own	4.000	Planned Days Actual Days		01-Feb-24	22-Feb-24	08-Mar-24	15-Mar-24	22-Mar-24	12-Apr-24	10 weeks	1 year
GRLCHS-003	Purchase of Coagulant	Lot	1	OTM	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	90 days
GRLCHS-004	Purchase of Ammonia	Lot	1	DPM/ RFO	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		15-Dec-23	05-Jan-24	20-Jan-24	27-Jan-24	03-Feb-24	24-Feb-24	10 weeks	60 days
GRLCHS-005	Purchase of Tri-Sodium Phosphate, Poly electrolyte, SMBS & other chemicals	Lot	1	RFQ	Authorized Officer	APSCL Own	0.500	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	60 days
GRLCHS-006	Analytical Grade Chemicals, Electrical Balance, Glassware's & other accessories for	Lot	1	OTM	Authorized Officer	APSCL Own	2.000	Planned Days Actual Days		10-Aug-23	31-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	20-Oct-23	10 weeks	60 days
GRLCHS-007	Procurement of Sensor & Consumable Items for WTP & SWAS of CCPP North & South	Lot	1	OTM	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		10-Mar-24	31-Mar-24	15-Apr-24	22-Apr-24	29-Apr-24	20-May-24	10 weeks	90 days
GRLCHS-008	Purchase of Corrosion Inhibitor, coal and Sand for gravel filter of WTP	Lot	1	OTM	Authorized Officer	APSCL Own	1.500	Planned Days Actual Days		05-Jan-23	26-Jan-23	10-Feb-23	17-Feb-23	24-Feb-23	17-Mar-23	10 weeks	90 days
GRLCHS-009	Purchase of Instrument and Chemicals for laboratory (North & South)	Lot	1	OTM	Authorized Officer	APSCL Own	1.000	Planned Days Actual Days		15-Jan-24	05-Feb-24	20-Feb-24	27-Feb-24	05-Mar-24	26-Mar-24	10 weeks	60 days

Sub-Total = 13.000

Adhis

[Signature]

[Signature]

[Signature]

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical, 450 MW CCPP (North)

GRFMMN001	Spares for Instrument Air Compressor	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Sep-23	25-Oct-23	15-Nov-23	29-Nov-23	06-Dec-23	03-Jan-24	16 weeks	150 days
GRFMMN002	Spares for Air Compressor of N ₂ Plant	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Sep-23	25-Oct-23	15-Nov-23	29-Nov-23	06-Dec-23	03-Jan-24	16 weeks	150 days
GRFMMN003	Spare parts for Vacuum Pumps	Lot	1	DPM	Authorised Officer	APSCL Own	8.821	Planned Days Actual Days		15-Oct-23	29-Nov-23	20-Dec-23	03-Jan-24	10-Jan-24	07-Feb-24	16 weeks	150 days
GRFMMN004	Plates and gaskets for CCW Heat exchangers	Lot	1	DPM	Authorised Officer	APSCL Own	6.358	Planned Days Actual Days		25-Sep-23	09-Nov-23	30-Nov-23	14-Dec-23	21-Dec-23	18-Jan-24	16 weeks	120 days
GRFMMN005	Spare blowdown pumps	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Nov-23	30-Dec-23	20-Jan-24	03-Feb-24	10-Feb-24	09-Mar-24	16 weeks	120 days
GRFMMN006	Filter element for Gas Conditioning skid & gaskets of Performance Heater	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Dec-23	29-Jan-24	19-Feb-24	04-Mar-24	11-Mar-24	08-Apr-24	16 weeks	120 days
GRFMMN007	Spare Parts for hydrogen plant	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		20-Nov-23	04-Jan-24	25-Jan-24	08-Feb-24	15-Feb-24	14-Mar-24	16 weeks	120 days
GRFMMN008	Spares for steam turbine medium inspection	Lot	1	DPM	Authorised Officer	APSCL Own	25.000	Planned Days Actual Days		01-Sep-23	16-Oct-23	06-Nov-23	20-Nov-23	27-Nov-23	25-Dec-23	16 weeks	120 days
GRFMMN009	Industrial Air Intake Filter (Coalser Filter)	Lot	1	OTM	Authorised Officer	APSCL Own	17.500	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	120 days
GRFMMN010	Industrial Air Intake Filter (Pre-Filter)	Lot	1	OTM	Authorised Officer	APSCL Own	17.000	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	120 days
GRFMMN011	Industrial Air Intake Filter (Fine Filter)	Lot	1	OTM	Authorised Officer	APSCL Own	25.000	Planned Days Actual Days		20-Jul-23	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	12-Nov-23	16 weeks	120 days
GRFMMN012	Spare parts for Gas Booster Compressor and it's auxiliaries	Lot	1	OTM	Authorised Officer	APSCL Own	85.000	Planned Days Actual Days		01-Jul-23	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	24-Oct-23	16 weeks	180 days
GRFMMN013	Spare parts for different valves of HRSG/ST	Lot	1	OTM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		01-Oct-23	15-Nov-23	06-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	16 weeks	150 days
GRFMMN014	Manual & control valves for HRSG drain system	Lot	1	OTM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days		15-Aug-23	29-Sep-23	20-Oct-23	03-Nov-23	10-Nov-23	08-Dec-23	16 weeks	120 days
GRFMMN015	Spare expansion joints for GT, Diverter Damper & HRSG	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		15-Dec-23	29-Jan-24	19-Feb-24	04-Mar-24	11-Mar-24	08-Apr-24	16 weeks	150 days
GRFMMN016	Water based chemical cleaning agent for GT	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Nov-23	30-Dec-23	20-Jan-24	03-Feb-24	10-Feb-24	09-Mar-24	16 weeks	150 days
GRFMMN017	Pipes, fittings and valves for startup gas wastage reduction line	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Sep-23	16-Oct-23	06-Nov-23	20-Nov-23	27-Nov-23	25-Dec-23	16 weeks	120 days

Sub-Total = 288.679

GRLMMN001	Different types of lubricants and greases	Lot	2	DPM	Authorised Officer	APSCL Own	6.000	Planned Days Completed		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	120 days
GRLMMN002	Spare parts for hydraulic unit of diverter damper	Lot	1	OTM	Authorised Officer	APSCL Own	9.000	Planned Days Actual Days		01-Aug-23	22-Aug-23	06-Sep-23	13-Sep-23	20-Sep-23	11-Oct-23	10 weeks	180 days
GRLMMN003	Hardware materials and consumables for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days NOA Issued		01-Jan-24	22-Jan-24	06-Feb-24	13-Feb-24	20-Feb-24	12-Mar-24	10 weeks	90 days
GRLMMN004	Diesel for EDG and fire fighting pump	Lot	1	DPM	Authorised Officer	APSCL Own	0.400	Planned Days On process		01-Jan-24	22-Jan-24	06-Feb-24	13-Feb-24	20-Feb-24	12-Mar-24	10 weeks	90 days
GRLMMN005	Sponge Balls for Condenser Tube Cleaning System	Lot	1	OTM	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	90 days
GRLMMN006	Chemical cleaning agents for heat exchangers	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		01-Dec-23	22-Dec-23	06-Jan-24	13-Jan-24	20-Jan-24	10-Feb-24	10 weeks	120 days
GRLMMN007	Service Water pumps & Service water transfer pumps with spares	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	120 days
GRLMMN008	Expansion joint for CW & OCW pipelines	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		15-Dec-23	05-Jan-24	20-Jan-24	27-Jan-24	03-Feb-24	24-Feb-24	10 weeks	120 days
GRLMMN009	Spares for EOT Crane of Turbine Hall	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	120 days
GRLMMN010	Spares for sampling system	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	120 days

Sub-Total = 30.600

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Electrical, 450 MW CCPP (North)

GRFEMN-001	Static Frequency Converters (SFC)/Static Excitation Equipment (SEE) Spares	Lot	1	DPM	Authorised Officer	APSCL Own	11.009	Planned Days Actual Days		27-Jul-23	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	16 weeks	180 days
GRFEMN-002	Rooftop Ventilation panel and other spare parts from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		28-Sep-23	12-Nov-23	03-Dec-23	17-Dec-23	24-Dec-23	21-Jan-24	16 weeks	180 days
GRFEMN-003	Benning Inverter/ Rectifier spares	Lot	1	DPM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		01-Oct-23	15-Nov-23	06-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	16 weeks	180 days
GRFEMN-004	Spare for Generator Medium Inspection	Lot	1	DPM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days		01-Jan-24	15-Feb-24	07-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24	16 weeks	180 days
GRFEMN-005	Transformers Spares (GSUT/MV Transformer)	Lot	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		01-Oct-23	15-Nov-23	06-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	16 weeks	180 days

Sub-Total = 35.009

GRLEMN-001	Battery	Lot	1	DPM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		10-Feb-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-002	Battery	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		10-Feb-24	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-003	Purchase of electrical goods, consumables and Lighting Material	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		01-Oct-23	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-004	Power & control Cable	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Oct-23	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-005	Motor Bearings	Lot	1	DPM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		01-Mar-24	22-Jan-23	06-Feb-23	13-Feb-23	20-Feb-23	13-Mar-23	10 weeks	120 days
GRLEMN-006	400 kV outdoor equipment	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Jul-23	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-007	CCTV Camera and spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		01-Jul-23	28-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	19-Mar-23	10 weeks	120 days
GRLEMN-008	LV / MV Motor and Spares	Lot	1	OTM	Authorised Officer	APSCL Own	9.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	180 days

Sub-Total = 30.800

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

I&C, 450 MW CCPP (North)

GRFICN-001	ST spares for medium inspection	Lot	1	DPM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		27-Sep-23	11-Nov-23	02-Dec-23	16-Dec-23	23-Dec-23	20-Jan-24	16 weeks	180 days
Sub-Total =							8.000										
GRLICN-001	RMS Pannel & Waste water pannel I&C Spare Parts (HMI, CPU, I/O Modules etc.)	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		27-Oct-23	17-Nov-23	02-Dec-23	09-Dec-23	16-Dec-23	06-Jan-24	10 weeks	120 days
GRLICN-002	Different types of Pneumatic positioner/ Controller and accessories.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Feb-23	03-Mar-23	18-Mar-23	25-Mar-23	01-Apr-23	22-Apr-23	10 weeks	180 days
GRLICN-003	Different types of Motorized Actuators and Spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 days
GRLICN-004	Different type of transmitters, Pressure gauge and accessories.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		27-Aug-23	17-Sep-23	02-Oct-23	09-Oct-23	16-Oct-23	06-Nov-23	10 weeks	120 days
GRLICN-005	Different types of Switches (level/ temperature/ pressure), transmitter, positioner and accessories.	Lot	1	OTM	Authorised officer	APSCL Own	3.000	Planned Days Actual Days		06-Jan-23	27-Jan-23	11-Feb-23	18-Feb-23	25-Feb-23	18-Mar-23	10 weeks	90 days
GRLICN-006	Different Types of DCS Spare parts.	Lot	1	OTM	Authorised officer	APSCL Own	9.000	Planned Days Actual Days		01-Apr-23	22-Apr-23	07-May-23	14-May-23	21-May-23	11-Jun-23	10 weeks	120 days
GRLICN-007	Fire system Local Panel, Power supply, Backup battery & accessories	Lot	1	OTM	Authorised officer	APSCL Own	2.000	Planned Days Actual Days		20-Sep-23	11-Oct-23	26-Oct-23	02-Nov-23	09-Nov-23	30-Nov-23	10 weeks	75 days
GRLICN-008	Different types Pneumatic actuator accessories spare parts.	Lot	1	OTM	Authorised officer	APSCL Own	3.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 days
GRLICN-009	Office Furniture for North & South (I&C Division)	Lot	1	RFQ	Authorised officer	APSCL Own	0.400	Planned Days Actual Days		12-Jul-23	02-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	21-Sep-23	10 weeks	120 days
GRLICN-010	Different types of spare parts for Hydraulic unit.	Lot	1	OTM	Authorised officer	APSCL Own	7.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 days
Sub-Total =							41.400										

Operation, 450 MW CCPP (North)

GRLOPN-001	Argon, N ₂ , CO ₂ , He	Lot	2	DPM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		07-Jul-23	28-Jul-23	12-Aug-23	19-Aug-23	26-Aug-23	16-Sep-23	10 weeks	60 days
GRLOPN-002	Office Furniture for Storing documents and materials	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		01-Sep-23	22-Sep-23	07-Oct-23	14-Oct-23	21-Oct-23	11-Nov-23	10 weeks	90 days
GRLOPN-003	Cleaning , materials, Office related Stationary items, Various Required Items (Electrical/ Mechanical) for operational works	Lot	2	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		01-Nov-23	22-Nov-23	07-Dec-23	14-Dec-23	21-Dec-23	11-Jan-24	10 weeks	60 days
GRLOPN-004	Different types of proess gas-Fire Fighting NAFS 125, 2-2 Die Methyle for Chroatograph, Span and Calibration Gas for CEMS	Lot	1	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		01-Jan-24	22-Jan-24	06-Feb-24	13-Feb-24	20-Feb-24	12-Mar-24	10 weeks	90 days
GRLOPN-005	Expenditure for Annual Capacity Test for Car Fare and Others related expenses for inspector from BPDB, NLDC	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		25-Aug-23	15-Sep-23	30-Sep-23	07-Oct-23	14-Oct-23	04-Nov-23	10 weeks	90 days
GRLOPN-006	Expenses FOR VARIOUS EMERGENCY PURCHASE (ELECTRONIC/ DOCUMENTATION) for controlroom	Lot	2	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		01-Jul-23	22-Jul-23	06-Aug-23	13-Aug-23	20-Aug-23	10-Sep-23	10 weeks	90 days
Sub-Total =							2.200										

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop, 450 MW CCPP (North & South)

GRLWSN-001	Procurement of different types of air conditioners for Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		10-Aug-23	01-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	22-Oct-23	10 weeks	120 days
GRLWSN-002	Procurement of HVAC Spare parts & tools for Ashuganj 450MW north and south plant.	Lot	2	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Jul-23	06-Aug-23	21-Aug-23	28-Aug-23	04-Sep-23	26-Sep-23	10 weeks	180 days
GRLWSN-003	Procurement of different types of Copper shaft, Brass shaft, MS shaft, Hollow shaft, MS Angle, MS beam, MS Sheet, SS shaft, Aluminium shaft, Aluminium & GI Sheet, Teflon shaft, Graphite shaft, C-channel, corrugated sheet etc.	Lot	1	OTM	Authorised Officer	APSCL Own	4.900	Planned Days Actual Days		06-Jul-23	28-Jul-23	12-Aug-23	19-Aug-23	26-Aug-23	17-Sep-23	10 weeks	120 days
GRLWSN-004	Procurement of hand Tools, Cutting Tools, Measuring Tools, Arc welding consumables, Power Tools, roofing screws, anchor bolts & different hardware items.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		25-Oct-23	16-Nov-23	01-Dec-23	08-Dec-23	15-Dec-23	06-Jan-24	10 weeks	180 days
GRLWSN-005	Purchase and refilling of Oxygen cylinders, Acetylene cylinders, Argon cylinders and gas welding equipment and accessories.	Lot	2	RFQ	Authorised officer	APSCL Own	1.000	Planned Days Actual Days		15-Nov-23	07-Dec-23	22-Dec-23	29-Dec-23	05-Jan-24	27-Jan-24	10 weeks	60days
GRLWSN-006	Procurement of lubricants, hydraulic oil, gear oil grease, coolant, etc for forklift, back hoe loader & workshop machineries.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		10-Mar-24	01-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	22-May-24	10 weeks	75 days
GRLWSN-007	Procurement of air filters for hvac units and ventilation filters for turbine hall, gas compressor hall.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		10-Jan-24	01-Feb-24	16-Feb-24	23-Feb-24	01-Mar-24	23-Mar-24	10 weeks	180 days
GRLWSN-008	Procurement of refrigerant gas, hvac insulations, copper tubes & fittings, insulation tape and hvac consumables.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		10-Oct-23	01-Nov-23	16-Nov-23	23-Nov-23	30-Nov-23	22-Dec-23	10 weeks	120 days
GRLWSN-009	Mobile Crane (70 Ton)	Nos	1	OTM	Authorised Officer	APSCL Own	80.500	Planned Days Actual Days		30-Aug-23	20-Sep-23	05-Oct-23	12-Oct-23	19-Oct-23	09-Nov-23	10 weeks	01 Year

Sub-Total = 98.900

Handwritten signature

Handwritten signature

Handwritten signature

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

GRFMGT E-001	Spare parts for GT Combustion chamber (Heat shield, tile holder, locking pin, thread insert, lock washer, wax, metallic O-ring)	Lot	1	DPM	Authorised Officer	APSCL Own	40.000	Planned Days Actual Days		07-Nov-23	22-Dec-23	12-Jan-24	26-Jan-24	02-Feb-24	01-Mar-24	16 weeks	180 days
GRFMGT E-002	Siwash (GT compressor cleaning agent)	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days Actual Days		01-Jan-24	15-Feb-24	07-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24	16 weeks	180 days
GRFMGT E-003	GT Air Intake Industrial Filter (Coalescer)	Lot	1	OTM	Authorised Officer	APSCL Own	18.000	Planned Days Actual Days		17-Jan-24	02-Mar-24	23-Mar-24	06-Apr-24	13-Apr-24	11-May-24	16 weeks	180 days
GRFMGT E-004	GT Air Intake Industrial Filter (Pre filter)	Lot	1	OTM	Authorised Officer	APSCL Own	15.000	Planned Days Actual Days		15-Feb-24	31-Mar-24	21-Apr-24	05-May-24	12-May-24	09-Jun-24	16 weeks	180 days
GRFMGT E-005	GT Air Intake Industrial Filter (Fine filter)	Lot	1	OTM	Authorised Officer	APSCL Own	19.000	Planned Days Actual Days		07-Jan-24	21-Feb-24	13-Mar-24	27-Mar-24	03-Apr-24	01-May-24	16 weeks	180 days
Sub-Total =							100.000										

GRLMGT E-001	Spare parts for Hydrogen generating station.	LOT	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		11-Jan-24	01-Feb-24	16-Feb-24	23-Feb-24	01-Mar-24	22-Mar-24	10 weeks	180 days
GRLMGT E-002	Spare part for turbine Lube oil system & Hydraulic oil system.	LOT	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		05-Feb-24	26-Feb-24	12-Mar-24	19-Mar-24	26-Mar-24	16-Apr-24	10 weeks	180 days
GRLMGT E-003	Spare parts for Gas booster compressor.	LOT	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		05-Dec-23	26-Dec-23	10-Jan-24	17-Jan-24	24-Jan-24	14-Feb-24	10 weeks	180 days
GRLMGT E-004	Different type of machine, Neumatic tools, Hand tools, Equipment etc	LOT	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		26-Sep-23	17-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	06-Dec-23	10 weeks	90 days
GRLMGT E-005	Hardware materials	LOT	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		19-Feb-24	11-Mar-24	26-Mar-24	02-Apr-24	09-Apr-24	30-Apr-24	10 weeks	75 days
Sub-Total =							11.700										

Mechanical (ST & Auxiliaries), 400 MW CCPP (East)

GRLMST E-001	Hardware materials	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days		21-Apr-24	12-May-24	27-May-24	03-Jun-24	10-Jun-24	01-Jul-24	10 weeks	90 days
GRLMST E-002	Spray water control valves	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days		02-Aug-23	23-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	12-Oct-23	10 weeks	90 days
GRLMST E-003	Spares of HRSG	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		02-Sep-23	23-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	12-Nov-23	10 weeks	90 days
GRLMST E-004	Spares of Diverter damper	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		02-Sep-23	23-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	12-Nov-23	10 weeks	90 days
Sub-Total =							12.200										

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Electrical, 400 MW CCPP (East)

GRLEME-001	MV & LV STITCHGEAR spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	120 days
GRLEME-002	GCB spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	120 days
GRLEME-003	MOTOR BEARINGS	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		25-Jul-23	15-Aug-23	30-Aug-23	06-Sep-23	13-Sep-23	04-Oct-23	10 weeks	120 days
GRLEME-004	Protection relay spare parts	Lot	2	OTM	Authorised Officer	APSCL Own	10.500	Planned Days Actual Days		30-Jul-23	20-Aug-23	04-Sep-23	11-Sep-23	18-Sep-23	09-Oct-23	10 weeks	120 days
GRLEME-005	Carbon brush & holder	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		10-Aug-23	31-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	20-Oct-23	10 weeks	120 days
GRLEME-006	Different types of MCB, MCCB, Magnetic Contractor, relay .	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	120 days
GRLEME-007	Battery for DC system	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		20-Jul-23	10-Aug-23	25-Aug-23	01-Sep-23	08-Sep-23	29-Sep-23	10 weeks	120 days
GRLEME-008	Rectifier & Inverter system Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Jul-23	15-Aug-23	30-Aug-23	06-Sep-23	13-Sep-23	04-Oct-23	10 weeks	120 days
GRLEME-009	Copper Wire for armature winding shop	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		05-Aug-23	26-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	15-Oct-23	10 weeks	120 days
GRLEME-010	Maintenance Tools	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		14-Aug-23	04-Sep-23	19-Sep-23	26-Sep-23	03-Oct-23	24-Oct-23	10 weeks	120 days
GRLEME-011	Transformer oil test	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		10-Aug-23	31-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	20-Oct-23	10 weeks	120 days
GRLEME-012	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Aug-23	05-Sep-23	20-Sep-23	27-Sep-23	04-Oct-23	25-Oct-23	10 weeks	120 days
GRLEME-013	400KV GIS auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		05-Jul-23	26-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	14-Sep-23	10 weeks	120 days
GRLEME-014	Transformer auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		10-Jul-23	31-Jul-23	15-Aug-23	22-Aug-23	29-Aug-23	19-Sep-23	10 weeks	120 days
GRLEME-015	SFC & SEE auxiliary spare parts	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		05-Aug-23	26-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	15-Oct-23	10 weeks	120 days

Sub-Total = 67.000

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	---------------------------	------------------------------	----------------	---------------------------	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

I&C, 400 MW CCPP (East)

GRLICE-001	Water treatment & filter house I&C spares.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		05-Jul-23	26-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	14-Sep-23	10 weeks	120 days
GRLICE-002	CCTV system spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		07-Jul-23	28-Jul-23	12-Aug-23	19-Aug-23	26-Aug-23	16-Sep-23	10 weeks	120 days
GRLICE-003	Telephone (PABX) system spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	120 days
GRLICE-004	LED Display Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		27-Jul-23	17-Aug-23	01-Sep-23	08-Sep-23	15-Sep-23	06-Oct-23	10 weeks	120 days
GRLICE-005	Mosque & temple sound system and its spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		08-Aug-23	29-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	18-Oct-23	10 weeks	120 days
GRLICE-006	Fire fighting system spares and consumables.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		20-Sep-23	11-Oct-23	26-Oct-23	02-Nov-23	09-Nov-23	30-Nov-23	10 weeks	120 days
GRLICE-007	Different types of tools & calibration kit	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	122 days
GRLICE-008	GT I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Oct-23	01-Nov-23	16-Nov-23	23-Nov-23	30-Nov-23	21-Dec-23	10 weeks	120 days
GRLICE-009	ST I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Oct-23	01-Nov-23	16-Nov-23	23-Nov-23	30-Nov-23	21-Dec-23	10 weeks	120 days
GRLICE-010	Generator & its auxiliary system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	120 days
GRLICE-011	RMS & GBC I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	120 days
GRLICE-012	HRS&G I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		27-Sep-23	18-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	07-Dec-23	10 weeks	122 days
GRLICE-013	ICMS spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Oct-23	01-Nov-23	16-Nov-23	23-Nov-23	30-Nov-23	21-Dec-23	10 weeks	120 days

Sub-Total = 43.300

Operation, 400 MW CCPP (East)

GRLOPE-001	Beautification of 400MW CCPP East area by Flowers	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		15-Dec-23	05-Jan-24	20-Jan-24	27-Jan-24	03-Feb-24	24-Feb-24	10 weeks	120 days
GRLOPE-002	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		20-Aug-23	10-Sep-23	25-Sep-23	02-Oct-23	09-Oct-23	30-Oct-23	10 weeks	120 days
GRLOPE-003	Cleaning Materials and Office Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		15-Jul-23	05-Aug-23	20-Aug-23	27-Aug-23	03-Sep-23	24-Sep-23	10 weeks	122 days

Sub-Total = 1.100

Civil, 400 MW CCPP (East)

GRLCVE-001	Plumbing and Masonary materials and equipments for maintenance work of 400MW CCPP East.	Lot	1	OTM	Authorised Officer	APSCL Own	1.100	Planned Days Actual Days		15-Sep-23	06-Oct-23	21-Oct-23	28-Oct-23	04-Nov-23	25-Nov-23	10 weeks	120 days
------------	---	-----	---	-----	--------------------	-----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	----------

Sub-Total = 1.100

Grand Total = 1647.845

Signature

Signature

Signature

APPROVED

Signature

Signature

এ এম এম সার্ভিসেস কর্তৃক
স্বাক্ষরিত।
এ এম এম সার্ভিসেস কর্তৃক
স্বাক্ষরিত।