

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.





APP 2024-2025 (Services)


(Revision-1)

APP 2024-2025: Revision-1 (Services)


SL	Division	Packages	Services			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Electrical Maintenance Circle						
1	Civil	SRLCV		10.500	10.500	1
2	Sub-Station	SRLSS		0.300	0.300	2
	Sub-total			10.800	10.800	
Mechanical Maintenance Circle						
3	Workshop	SRLWS		21.408	21.408	3
4	Store					
	Sub-total			21.408	21.408	
Operation Circle						
5	Operation (Network Control)					
6	Efficiency			6.845	6.845	4
7	50 MW	SRL50		0.250	0.250	5
8	Chemical	SRLCH				
	Sub-total			7.095	7.095	
225 MW CAPP						
9	E & IC		226.000	1.230	227.230	6
10	Mechanical	SRLMM225		6.685	6.685	7
11	Operation	SRL0P225		0.100	0.100	8
	Sub-total		226.000	8.015	234.015	
Administration						
12	Corporate Office			2.500	2.500	9
13	Company Affairs			3.200	3.200	10
14	Procurement			0.805	0.805	11
15	HRM					
16	Security					
17	Medical			1.570	1.570	12
18	Finance, Accounts & Audit					
19	HRD					
20	School			3.416	3.416	13
21	MIS & ICT	SRLMIS		5.000	5.000	14
22	Health, Safety & Environment	SRLHSE		12.900	12.900	15
23	Planning and Development	SRLPD				
	Sub-total			29.391	29.391	



 11/11/25
Md. Rafiquddaula
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 22/10/2025
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 11/11/25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

SL	Division	Packages	Services			Page no.
			Foreign	Local	Total	
450 MW CCPP (South)						
				2.400	2.400	16
24	I&C			38.950	38.950	17
25	Electrical	SRFEMS, SRLEMS				
26	Mechanical	SRFMMS, SRLMMS	49.262	22.998	72.260	18
27	Operation			0.450	0.450	19
28	Chemical (South & North)	SRLCHS			-	
29	Store (South & North)				-	
	Sub-total		49.262	64.798	114.060	
450 MW CCPP (North)						
30	Mechanical	SRFMMN, SRLMMN	25.000	35.346	60.346	20
31	Electrical	SRFEMN, SRLEMN	37.000	13.389	50.389	21
32	I&C	SRFICN, SRLICN	3.500	0.250	3.750	22
33	Operation			10.075	10.075	23
34	Workshop (North & South)	SRLWSN			-	
	Sub-total		65.500	59.060	124.560	
400 MW CCPP (East)						
35	Mechanical (GT & Auxiliaries)	SRLMGTE	5.000	27.450	32.450	24
36	Mechanical (ST & Auxiliaries)			7.900	7.900	25
37	Electrical	SRLEME		3.730	3.730	26
38	I&C	SRLICE		1.100	1.100	27
39	Operation				-	
40	Civil				-	
	Sub-total		5.000	40.180	45.180	
	Grand Total		345.762	240.747	586.509	


 11/11/25
Md. Rafiquddaula
 Manager (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 22/10/2025
MOHD. ABDUL MAZID
 Executive Director (C&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 11/10/25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2024-2025 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Civil																	
SRLCV-001	Different daily maintenance works of Civil and Substation Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCLOwn	9.900	Planned Days Actual Days			15-Jul-24 05-Aug-24	20-Aug-24 27-Aug-24	03-Sep-24 24-Sep-24	03-Sep-24 24-Sep-24	10 weeks	1 year	
SRLCV-002	Consultancy service for civil (Bridge) works	Lot	1	RFP	Authorised Officer	APSCLOwn	0.600	Planned Days Actual Days			15-Jul-24 05-Aug-24	20-Aug-24 27-Aug-24	03-Sep-24 24-Sep-24	03-Sep-24 24-Sep-24	10 weeks	120 days	
Sub-Total =							10.500										

03.07.2024
Md. Harunur Rashid
Executive Engineer (Civil)
Civil Maintenance Division
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria

31/7/2024
Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria

04/07/2024
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria

06.07.2024
D. ABDUL MAJID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07/7/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Sub-Station

SRLSS-001	Maintenance work of 132/230/33 KV substation and residential area	Lot	1	DPM (c)	Authorised Officer	APSCCL Own	0.300	Planned Days Actual Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
-----------	---	-----	---	---------	--------------------	------------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	----------

Sub-Total = 0.300

M
03/07/24
Engr. Md. Masud Parvez
Executive Engineer (Substation)
Ashuganj power Station Co.Ltd.
Ashuganj, Brahmanbaria.

noor
31/7/2024
Noor Mohammad
Superintending Engineer
(Electrical Maintenance)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

[Signature]
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

[Signature]
06.07.2024
D. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
07/07/24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop

SRLWS-001	Vehicle On Rental Basis for CE.Addl (450 MW CCPP North-South)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			09-Dec-24	30-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	18-Feb-25	10 weeks	1 year
SRLWS-002	Vehicle On Rental Basis for SE (Electrical)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year
SRLWS-003	Vehicle On Rental Basis for SE (Mechanical-450MW CCPP, North)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			11-Dec-24	01-Jan-25	16-Jan-25	23-Jan-25	30-Jan-25	20-Feb-25	10 weeks	1 year
SRLWS-004	Vehicle On Rental Basis for SE (Mechanical-450MW CCPP, South)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year
SRLWS-005	Vehicle On Rental Basis for SE (Mechanical)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
SRLWS-006	Vehicle On Rental Basis for SE (Operation)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
SRLWS-007	Vehicle On Rental Basis for SE (225 MW CCPP)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			09-Dec-24	30-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	18-Feb-25	10 weeks	1 year
SRLWS-008	Vehicle On Rental Basis for Operation and Maintenance (225 CCPP)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year
SRLWS-009	Lifting Equipment test	Lot	1	RFQ	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			11-Dec-24	01-Jan-25	16-Jan-25	23-Jan-25	30-Jan-25	20-Feb-25	10 weeks	1 year
SRLWS-010	Vehicle On Rental Basis for APSCL school and BPDB Cultural Programme	Lot	3	DPM (e)	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days			10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year
SRLWS-011	Mobile Crane On Rental Basis for APSCL.	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
SRLWS-012	Master Services of Special Vehicle (Mobile Crane, forklift and truck mounted crane)	Lot	3	RFQ	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days			01-Jan-25	22-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
SRLWS-013	Different daily maintenance works of Workshop Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	3.200	Planned Days Actual Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	1 year

Sub-Total = 19.700

Md. Golam Moulia
Superintending Engineer (Mech. Maint.)
Ashuganj Power Station Company. Ltd.
Ashuganj, Brahmanbaria-3402

Engr. Md. Atikuzzaman
Executive Engineer (Workshop Division)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Service) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop, Zone-C

Total Package SRLWS : 13 nos Estimate: 19,700

Inclusion

SRLWS-	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Planned Days	Actual Days	Completed	01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
								Actual Days										
SRLWS-014	Different daily maintenance works of Workshop Division (Outsourcing)	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.372											
SRLWS-015	Driver Support of 450 MW CCPP (North and South)	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.236			01 (one) lot Completed								
SRLWS-016	Driver Support of 450 MW CCPP (North and South) and patrol Duty for security	Lot	1	OTM	Authorised Officer	APSCL Own	1.100				01-Mar-25	22-Mar-25	06-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	1 year

Sub-Total = 1,708

Grand Total= 21,408

Md. monirul Islam
16-11-24
Md. monirul Islam
Executive Engineer Addl. Charge
Workshop Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria- 3402.

Bikash Ranjan Roy
16-11-2024
Bikash Ranjan Roy
Chief Engineer (O & M), Zone-C
Addl. Charge
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
11/01/25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.



MOHD. ABDUL MAZID
16-11-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

50 MW GEPP

SRL50-001	Turbocharger maintenance by ABB	Lot	1	DPM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	
SRL50-002	Capacity test expense	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.050	Planned Days Actual Days			01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	
SRL50-003	Electrical maintenance work	Lot	1	DPM	Authorised Officer	APSCL Own	0.425	Planned Days Actual Days			22-Jul-24	12-Aug-24	27-Aug-24	03-Sep-24	10-Sep-24	01-Oct-24	10 weeks	
SRL50-004	Different daily maintenance works of 50MW Plant (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	4.900	Planned Days Actual Days			05-Aug-24	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	1 year

Sub-Total = 6.375


 PALASH KANTI SAHA
 PLANT MANAGER (O&M)
 50 MW GEPP APSCL
 07/07/2024

 Mohammad Mizanur Rahman
 Superintending Engineer (Operation)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.
 06.07.2024


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Services) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

50MW GEPP


Total Package SRL50 : 4 nos Estimate 6.375


Inclusion


SRL50-005	Daily maintenance work	Lot	1	DPM (C)	Authorized Officer	APSCCL Own	0.470	Planned days	Actual days	Completed							


Sub-Total 0.470

Grand Total= 6.845


PALASH KANTI SAHA
 PLANT MANAGER (ATA),
 50 MW GEPP APSCCL


 16.11.2024
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 16-11-2024
 Chief Engineer (O & M) Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



 16-11-2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 11.01.25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Chemical

SRLCH-001	Calibration of Lab. Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.250	Planned Days		17-Jan-25	07-Feb-25	22-Feb-25	01-Mar-25	08-Mar-25	29-Mar-25	10 weeks	60 days
Sub-Total =								0.250	Actual Days								


03.07.24

Mohammad Asraful Islam
Manager (Chemical)
APSCL, Brahmanbaria.


03.07.2024
(Mohammad Mizanur Rahman)
Superintending Engineer (Operation)
Ashuganj Power Station Company Ltd.


06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


E & IC, 225 MW CCPP


SRFEI 225-001	Service for GT Generator major inspection	Lot	1	DPM	Authorised Officer	APSCL Own	196.000	Planned Days						10 weeks	120 days
								Actual Days	01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	

Sub-Total = 196.000


03.07.24
Engr. Kazi Abdul Kaium
Executive Engineer
ESIC division, 225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria


03.07.24
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add. Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Chief Engineer (O & M)
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria


06.07.2024
MOHD. ABDUL MAZIL
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07/7/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Mechanical, 225 MW CCPP

SRLMM 225-001	Calibration & load test of measuring & lifting equipments	Lot	1	OTM	Authorised Officer	APSCLOwn	0.600	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	120 days
SRLMM 225-002	Lube Oil & Hydraulic Oil Testing	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days			05-May-25	26-May-25	10-Jun-25	17-Jun-25	24-Jun-25	15-Jul-25	10 weeks	120 days
SRLMM 225-003	Different daily maintenance works of E&IC and Mechanical Division of 225MW Plant	Lot	1	OTM	Authorised Officer	APSCLOwn	4.800	Planned Days Actual Days			25-Jul-24	15-Aug-24	30-Aug-24	06-Sep-24	13-Sep-24	04-Oct-24	10 weeks	1 year

Sub-Total = 6.400




03.07.24
Engr. Md. Ashiqur Rahman
Executive Engineer (Mechanical)
225 MW CCPP
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402



03.07.2024
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add. Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.



Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria



06.07.2024

OHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Operation, 225 MW CCPP

SRL/OP	Dependable Capacity Test Cost	Lot	1	DPM (c)	Authorised Officer	APSC Own	0.100	Planned Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	30 days
225-001								Actual Days									

Sub-Total = 0.100

Full
03.07.24
Engr. Md. Julhash Uddin
Executive Engineer (Operation)
225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

AS
03.07.2024
Mohammed Shanayz
Superintending Engineer (O&M)
225 MW CCPP (Add. Ch.)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

AS
04.07.2024
Chief Engineer (O & M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MA
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

SA
07/7/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Company Affairs

SRLCA 001	Different daily works of MD office, ED (Finance) office and SE (P&D) office (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days	01-Sep-24	22-Sep-24	07-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	60 days
								Actual Days								

Sub-Total = 2.500


 07-07-24
 Mohammad Abul Mansur, FCS, FCMA
 Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 07/29/24
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Procurement

SRLPR-001	Different daily works of Procurement, HRM, F&A, Security and MIS & ICT Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSC Own	3.200	Planned Days	02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	1 year
								Actual Days								

Sub-Total = 3.200

[Signature]
02/07/2024
Manager (Procurement)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

[Signature] 06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

[Signature] 07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

HRM


SRLHRM-001	Assign Imam & Khadem in Mosque (Outsourcing)	Lot	1	OTM	Authorised officer	APSC Own	0.805	Planned Days Actual Days		08-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	1 year
------------	--	-----	---	-----	--------------------	----------	-------	-----------------------------	--	-----------	-----------	-----------	-----------	-----------	-----------	----------	--------

Sub-Total = 0.805

S. M. 

03.07.2024

ব্যবস্থাপক (এইচআরএম)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


03/07/24.
Nandan Chandra Dey
Executive Director (Finance)
Ashuganj Power Station Company Ltd


03/07/24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd

1. Justification of Procurement Method (other than OTM) has been attached.


2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Finance, Accounts & Audit


SRLFA-001	Fee for Income Tax Consultant	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.450	Planned Days Actual Days			01-Aug-24	22-Aug-24	06-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks 60 days
SRLFA-002	Fee for Credit Rating for Bond Issue	Lot	1	RFQ	Authorised Officer	APSCL Own	0.320	Planned Days Actual Days			10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks 60 days
SRLFA-003	Fee for Consultant of Share Issue	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks 60 days
SRLFA-004	CPF & Gratuity Software	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days			15-Nov-24	06-Dec-24	21-Dec-24	28-Dec-24	04-Jan-25	25-Jan-25	10 weeks 60 days
SRLFA-005	MS office Application Software Training	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days			10-Aug-24	31-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	20-Oct-24	10 weeks 60 days

Sub-Total = 1.570


 Sushanta Pandit
 Manager (Finance)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.


 RATAN KUMAR PAUL
 DGM (F & A)
 APSCL, ASHUGANJ,
 BRAHMANBARIA-3402


 Nandan Chandra Dey
 Executive Director (Finance)
 Ashuganj Power Station Company Ltd


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd

1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

MIS & ICT

SRLMIS-001	e-Governance/Innovation work plan implementation	Lot	1	RFQ	Authorised Officer	APSCLOwn	1.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	
SRLMIS-002	Data connectivity (VPN) / Internet Purchase	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days Actual Days		15-Jan-25	05-Feb-25	20-Feb-25	27-Feb-25	06-Mar-25	27-Mar-25	10 weeks	
SRLMIS-003	Daily maintenance works	Lot	1	DPM (c)	Authorised Officer	APSCLOwn	0.300	Planned Days Actual Days		15-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	24-Sep-24	10 weeks	

Sub-Total = 3.300

Muhammad Amanat Mowla
03/07/24
(Muhammad Amanat Mowla)
Manager (MIS & ICT)
Ashuganj Power Station Co. Ltd.

Sayed Akram Ullah
07/07/2024
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Services) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

MIS & ICT


Total Package SRLMIS : 3 nos Estimate 3.300


Inclusion

SRLMIS-004	Daily maintenance works (2nd Phase)	Lot	1	DPM (C)	Authorized Officer	APSCL Own	0.116	Planned days	Completed								
								Actual days									

Sub-Total 0.116

Grand Total= 3.416


 16-11-24
 (Muhammad Amanat Mowla)
 Manager (MIS & ICT)
 Ashuganj Power Station Co. Ltd.


 16-11-2024
 MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 11.01.25
 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Health, Safety & Environment

SRLHSE-001	Consultancy services for Monitoring of different environmental parameters of Ashuganj 450MW CCPP (South) and reporting of it.	Lot	1	RFQ	Authorised Officer	APSCL Own	2.500	Planned Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	1 year
								Actual Days									
SRLHSE-002	Consultancy services for Monitoring of different environmental parameters of Ashuganj 225MW CCPP and reporting of it.	Lot	1	RFQ	Authorised Officer	APSCL Own	2.500	Planned Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year
								Actual Days									

Sub-Total = 5,000

MR
03/07/2024
Mr. Md. Akram Ullah
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Dhaka-1201

07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Planning and Development

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SRL PD-001	Consultancy Service for Detail Feasibility study, IEE, EIA & SIA for Raipura 100 MWp (AC) Grid Tied Solar Plant Project	No.	1	SSS	Authorised Officer	APSCL Own	12.000	Planned Days	30-Oct-24	29-Nov-24	27-Dec-24	26-Jan-25	02-Feb-25	17-Feb-25	04-Mar-25	11-Mar-25	132.00	6 months
								Actual Days										
SRL PD-002	Transportation cost for site 100 MW solar power visit, Focus Group Discussion cost with Local people, Surveyer and Helper for land measurement according to Khotian and Dag Number along with necessary document collection form Land Office	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days	01-Jul-24	31-Jul-24	28-Aug-24	27-Sep-24	04-Oct-24	19-Oct-24	03-Nov-24	10-Nov-24	132.00	6 months
								Actual Days										

Sub-Total = 12.500

Mohamed
03.07.2024
Engr. Md. Mozaffor Ahmed
Executive Engineer (P&D)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402.

06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

07/7/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Planning and Development		Total Package SRLPD : 02 nos				Estimate	12.500											

Inclusion

SRL PD-003	Surveyor & Assistant Surveyor for temporary basis for land acquisition work of Raipura 120 MW grid tied solar power plant.	Lot	1	DPM	Authorised Officer	APSCLOwn	0.400	Planned Days		25-Nov-24	16-Dec-24	31-Dec-24	07-Jan-25	14-Jan-25	04-Feb-25		6 months
								Actual Days									

Sub-Total = 0.400

Grand Total 12.900

Momin
16.11.2024

Md. Abdul Momin Talukdar
Executive Engineer (P&D)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria-3402.

Asadujjaman
16.11.2024

Mohammad Asadujjaman
Executive Engineer(Civil)
Planning & Development
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Faiyaz
16.11.24.

Md. Saiful Islam
Executive Engineer (P & D)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Md Anwar Hossain
16/11/2024

Md Anwar Hossain
Executive Director (P&D)
Ashuganj Power Station Company Ltd.


Sayed Akram Ullah
11.01.25


Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


page-15(a)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
I&C, 450 MW CCPP (South)																	
SRLICS-001	Different daily maintenance works of South-I&C and North-I&C Division	Lot	1	OTM	Authorised Officer	APSCL Own	2.200	Planned Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
								Actual Days									
SRLICS-002	Different daily maintenance works of South-I&C Division (Outsourcing)	Lot	1	DPM (c)	Authorised Officer	APSCL Own	0.200	Planned Days		01-Jul-24	22-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
								Actual Days									

Sub-Total = 2.400


 05.07.2024
(Mir Mahmudul Hasan)
 Executive Engineer (I&C)
 450MW CCPP (South)
 Ashuganj Power Station Co. Ltd.


 03.07.24
Mohammed Shanayz
 Superintending Engineer (Electrical)
 450 MW CCPP (north)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.



 04.07.2024
Chief Engineer (Current Charge)
 450MW CCPP (North & South)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria



 06.07.2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 07.07.24
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

PROPOSED ANNUAL PROCUREMENT PLAN-2024-25 (Service)																		
Electrical, 450MW CCPP (South)																		
PSREMS-001	SF6 gas handling machine/DILO machine hiring	LOT	1	DPM	Authorised Officer	APSCL Own	0.70	Planned Days		11-Dec-24	1-Jan-25	16-Jan-25	23-Jan-25	30-Jan-25	20-Feb-25	10	121 days	
								Actual Days										
PSREMS-002	Inverter/Rectifier/Electronic Module repair	LOT	1	DPM(C)	Authorised Officer	APSCL Own	0.30	Planned Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10	120 days	
								Actual Days										
PSREMS-003	GIS scada service	LOT	1	DPM	Authorised Officer	APSCL Own	1.75	Planned Days		1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10	1 year	
								Actual Days										
PSREMS-004	Boom Lift service	LOT	1	RFQ	Authorised Officer	APSCL Own	1.00	Planned Days		1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10	1 year	
								Actual Days										
PSREMS-005	Daily electrical maintenance works (Outsourcing)	LOT	1	DPM(C)	Authorised Officer	APSCL Own	0.20	Planned Days	8/8/2024 to 30/9/2024									54 days
								Actual Days										
Sub-Total =							3.950											


 24/7/24
Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL


 24/07/2024
 মুহাম্মদ রোকন মিয়া
 তত্ত্বাবধায়ক প্রকৌশলী (বৈদ্যুতিক)
 ৪৫০ মেঃ ওঃ (সিউথ) ও ৪৫০ মেঃ ওঃ (নর্থ)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া


 24-07-2024
 (প্রকৌঃ বিকাশ রজন সায়) প্রকৌঃ
 প্রধান প্রকৌশলী (চলতি দায়িত্ব)
 ৪৫০ মেঃ ওঃ সিউথ (নর্থ ও সিউথ)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


 24.07.2024
 মোহাম্মদ আব্দুল মজিদ
 পরিচালক (পরিচালন ও সরবরাহ)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-০৪০২।


 03/8/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Services) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Electrical, 450MW CCPP (South)

Total Package SRLEMS : 5 nos

Estimate

3.950

Inclusion

SRLEMS-006	AGC signal addition in DCS; SAS upgradation, testing, commissioning with hardware & software in GIS scada	Lot	1	DPM	Authorised Officer	APSCL Own	35.000	Planned days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10 weeks	1 year	
								Acutal days										

Sub-Total 35.000

Grand Total= 38.950

Md. Shahid Ullah
16/11/24
Md. Shahid Ullah
Executive Engineer (Electrical)
Ashuganj CCPP (South), APSCL

[Signature]
16/11/2024
Superintending Engineer (E & IC) Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
16-11-2024
(Engr. Bikash Ranjan Roy)
Chief Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

[Signature]
16-11-2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

[Signature]
11.01.25
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan-2024-2025 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical, 450 MW CCPP (South)


SRLMMS-001	Water Intake outside area bamboo, net fencing and cleaning.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days		5-Jul-24	26-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	14-Sep-24	10 weeks	120 days
								Actual Days									
SRLMMS-003	394/25/2T turbine hall overhead crane modification.	Lot	1	DPM	Authorised Officer	APSCL Own	19.000	Planned Days		10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	120 days
								Actual Days									
SRLMMS-004	Valve repairing service.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		15-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	25-Oct-24	10 weeks	120 days
								Actual Days									
SRLMMS-005	Different daily maintenance works of Mechanical Division (Outsourcing).	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days		7-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	1 year
								Actual Days									
SRLMMS-006	Water intake inside channel schedule cleaning.	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days		8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10 weeks	1 year
								Actual Days									


Sub-Total = 22.800


27.07.24
Md. Obidul Muktedir Adit
Executive Engineer
Mechanical Maintenance Division
Ashuganj 450MW CCPP (South)
Ashuganj Power Station Company Ltd.


27/07/2024
Noor Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Company Ltd.


27-07-2024
(Engr. Bikash Ranjan Roy)
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria


27.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


03/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revision-01 Annual Procurement Plan-2024-2025 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (South). Total SRFMMS : 0 Nos. Estimate 0.000

Inclusion

SRFMMS-001	GT compressor fact finding service from Siemens. (New GT)	Lot	1	DPM	Authorised Officer	APSCL Own	49.262	Completed									
								Actual Days									

Sub-Total = 49.262

Grand Total = 49.262

Mechanical, 450 MW CCPP (South). Total SRLMMS : 6 Nos. Estimate 22.800

Inclusion

SRLMMS-007	Boroscope equipment rent for GT compressor inspection. (New GT)	Lot	1	DPM	Authorised Officer	APSCL Own	0.198	Completed									
								Actual Days									

Sub-Total = 0.198

Grand Total = 22.998

Md. Obdul Muktadir Adit
04.12.24

Md. Obdul Muktadir Adit
Executive Engineer(Mechanical)
GT, HRSG & Auxiliary
South, Zone-B
Ashuganj Power Station Co. Ltd.

Haris Mohammad Waheed
04.12.24

Haris Mohammad Waheed
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Bikash Ranjan Roy
04-12-2024

(Engr. Bikash Ranjan Roy)
Chief Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd
Ashuganj, Brahmanbaria-3402

Mohd. Abdul Mazid
04-12-2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
11.01.25

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Chemical, 450 MW CCPP (South & North)

SRLCHS-001	Calibration of laboratory instruments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days		15-Feb-25	08-Mar-25	23-Mar-25	30-Mar-25	06-Apr-25	27-Apr-25	10 weeks	60 days
SRLCHS-002	Testing of Raw and Drinking water	Lot	1	DPM	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		02-Mar-25	23-Mar-25	07-Apr-25	14-Apr-25	21-Apr-25	12-May-25	10 weeks	60 days
SRLCHS-003	Cleaning and refilling of resin, anthracite coal and active carbon	Lot	1	DPM	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		03-Aug-24	24-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	13-Oct-24	10 weeks	60 days

Sub-Total = 0.450

Ashis
03.07.2024
Ashis Kumer Nath
Manager (Chemical), Addl. Charge
Chemical Division
450 MW CCPP (South), APSCL

Mamud
03.07.2024
Abdur Md. Mostafa Kamal
Superintending Engineer (mech.)
Ashuganj 450 MW CCPP (South)
Ashuganj Power Station Co.

Boorazim
04.07.2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06.07.2024
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
07.07.2024
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan-2024-2025 (Services), MMD, North

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Mechanical, 450 MW CCPP (North)


PSRFMM N-001	Level-D Maintenance (Overhauling) services of Gas Booster Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	25.000	Planned Days		7-Dec-24	28-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	16-Feb-25	10 weeks	180 days
								Actual Days									


Sub-Total = 25,000

PSRLMM N-001	Calibration and testing tools & equipment	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
PSRLMM N-002	Rental Cradle for GT Rotor transport for GT Major Inspection of North and South	Lot	1	DPM	Authorised Officer	APSCL Own	8.000	Planned Days		15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks	120 days
PSRLMM N-003	Low bed & multi-axle trailer (30Ton) rent for GT Major Overhauling of North &	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days		15-Oct-24	5-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	25-Dec-24	10 weeks	120 days
PSRLMM N-004	Re-engineering services with supply, erection & modification of Turbine Hall EOT Crane including spares & accessories.	Lot	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days		15-Oct-24	5-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	25-Dec-24	10 weeks	120 days
PSRLMM N-005	Outsourcing Manpower for mechanical maintenance works	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.650	Planned Days		10-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	120 days


Sub-Total = 35,150


 28.07.2024
Abdul Halim
 Executive Engineer
 Mechanical Maintenance Division
 Ashuganj 450 MW CCPP (North)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 28/07/24
Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Ashuganj 450 MW CCPP (North)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 28-07-2024
(Engr. Bikash Ranjan Roy)
 Chief Engineer (Current Charge)
 450MW CCPP (North & South)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


 28.07.2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 03/07/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Service) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450MW CCPP (North)

Total Package PSRLMMN : 5 nos Estimate 35.150

Inclusion

PSRLEMN-006	Outsourcing manpower for Mechanical maintenance works	Lot	1	DPM (C)	Authorized Officer	APSCL Own	0.196	Planned days	Completed									
								Actual days										

Sub-Total 0.196

Grand Total= 35.346

Abdul Halim
16.11.2024
Abdul Halim
Executive Engineer
Mechanical Maintenance Division
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Haris Mohammad Wahed
13.11.24
Haris Mohammad Wahed
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Chic Engineer
16-11-2024
Chic Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
16-11-2024

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
11.01.25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

PROPOSED ANNUAL PROCUREMENT PLAN-2024-2025(Service)

Package No.	Description of Procurement Package Goods/Works/ Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSRLEMN-001	Measuring instrument calibration	LOT	1	DPM	Authorised Officer	APSCL Own	0.10	Planned Days		10-Dec-24	31-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	19-Feb-25	10	120 days
								Actual Days									
PSRLEMN-002	Service for Transformer oil test	LOT	1	OTM	Authorised Officer	APSCL Own	5.00	Planned Days		10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10	120 days
								Actual Days									
PSRLEMN-003	CCTV Camera Service	LOT	1	RFQ	Authorised Officer	APSCL Own	0.30	Planned Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10	120 days
								Actual Days									
PSRLEMN-004	Daily Electrical Maintenance Works	LOT	1	DPM (C)	Authorised Officer	APSCL Own	0.23	Planned Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10	120 days
								Actual Days									
PSRLEMN-005	Different Daily Maintenance Works of North Electrical and South Electrical Division	LOT	1	OTM	Authorised Officer	APSCL Own	2.50	Planned Days		10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10	120 days
								Actual Days									
Sub-Total =							8.130										

Fahad
24/07/24
Md. Fahad Hossain.
Executive Engineer
Electrical Maintenance, 450 MW CC PP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Rokon
24/07/2024
Muhammad Rokon Miah
Superintending Engineer (Electrical)
Ashuganj CCPP (South), APSCL

Karim
24-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

Abdullah
24-07-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Ullah
03/8/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
Annual Procurement Plan 2024-2025 (Service) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Electrical, 450MW CAPP(North)

Total Package PSRFEMN+PSRLEMN: 1+5= 6 nos Estimate Foreign 115+ Local 8.130 = Total 123.13

Inclusion

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
PSRFEMN-2	AGC (Automatic generation control) implementation as per National Grid requirement(supplier siemens)	LOT	1	DPM	Authorised Officer	APSCL Own	37.000	Planned Days			1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks 180 days
								Actual Days									
PSRLEMN-005	Replacement of faulty lightning GIS Arrester (LA) and installation, testing and commissioning of new LA at 400KV GIS substation (Siemens)	LOT	1	DPM	Authorised Officer	APSCL Own	4.60	Complete			10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 120 days 180 days
								Actual Days									
PSRLEMN-006	Dilo machine rent from PGCB	LOT	1	DPM	Authorised Officer	APSCL Own	0.50	Complete			10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 120 days 180 days
								Actual Days									
PSRLEMN-007	Daily electrical maintenance works	LOT	1	DPM(C)	Authorised Officer	APSCL Own	0.159	Planned Days			1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 120 days 180 days
								Actual Days									
Sub-Total							42.26										

Fahad
16/11/24
Md. Fahad Hossain
 Executive Engineer
 Electrical Maintenance, 450 MW CC PP North
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

[Signature]
16/11/2024
 (স্বাক্ষরিত) মোকাম্মিল হোসেন (ই.এ.এস.সি), জেনারেল ম্যানেজার, ব্রাহ্মণবাড়ী পি.এস.সি. জেনারেল ম্যানেজার, ব্রাহ্মণবাড়ী-৩৪০২।

[Signature]
16-11-2024
(Engr. Bikash Ranjan Roy)
 Chief Engineer (O & M) Zone-B
 Current Charge
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402

[Signature]
16-11-2024
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

[Signature]
11.01.25
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

I&C, 450 MW CCPP (North)

SRFICN-001	GT turn up implementation	Lot	1	DPM	Authorised Officer	APSCLOwn	3.500	Planned Days Actual Days		15-Aug-24	05-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	25-Oct-24	10 weeks	180 days
Sub-Total =							3.500										
SRLICN-001	Calibration of different types of I&C equipments	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.250	Planned Days Actual Days		10-Jul-24	31-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	10 weeks	180 days
Sub-Total =							0.250										

AH
03.07.24
Md. Amzad Hossen Bhuyan
Executive Engineer (I&C) Current Charges
450MW CCPP North
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MS
03.07.24
Mohammed Shanayz
Superintending Engineer (Electrical)
450 MW CCPP (north)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Neomyn
04-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MA
06.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

SA
07.07.24
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Workshop, 450 MW CCPP (North & South)

SRLWSN-0001	Procurement of service for load test of different equipment of North and South plant	Lot	1	OTM	Authorised Officer	APSCL OWN	1.000	Planned Days		05-Aug-25	26-Aug-25	10-Sep-25	17-Sep-25	24-Sep-25	15-Oct-25	10 weeks	60 days
								Actual Days									
SRLWSN-0002	Procurement of outsource manpower for mechanical maintenance and workshop division of 450MW CCPP North	Lot	1	OTM	Authorised Officer	APSCL OWN	5.000	Planned Days		08-Sep-24	29-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	18-Nov-24	10 weeks	1 year
								Actual Days									
SRLWSN-0003	Procurement of 50 ton mobile crane rental service for Workshop-North	Lot	1	OTM	Authorised Officer	APSCL OWN	2.500	Planned Days		04-Aug-24	25-Aug-24	09-Sep-24	16-Sep-24	23-Sep-24	14-Oct-24	10 weeks	
								Actual Days									
SRLWSN-0004	Procurement of outsource manpower up to september 2024	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.700	Planned Days		20-Jul-24	10-Aug-24	25-Aug-24	01-Sep-24	08-Sep-24	29-Sep-24	10 weeks	90 days
								Actual Days									

Sub-Total = 9.200

Md. Monirul Islam
03/07/24
Md. Monirul Islam
Executive Engineer (Workshop)
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Haris Mohammad Waneer
03/07/24
Haris Mohammad Waneer
Superintending Engineer (Mechanical)
Ashuganj 450 MW CCPP (North)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Chief Engineer
06-07-2024
Chief Engineer (Current Charge)
450MW CCPP (North & South)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria

MOHD. ABDUL MAZID
06-07-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-25 (Services) Revision :1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop & HVAC, Zone B		Total package SRLWSN : 4 nos				Estimate: 9.200											
Inclusion																	
SRLWSN-0005	Procurement of service for load test of South overhead crane and forklifts of zone-B.	Lot	1	DPM (Committee)	Authorised Officer	APSCL OWN	0.875	Planned Days		Completed							
								Actual Days									

Sub-Total = 0.875
Grand Total= 10.075

Md. Monirul Islam
16.11.24
Md. Monirul Islam
Executive Engineer
Workshop & HVAC, Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
16.11.2024
প্রধান প্রকৌশলী (প ও স), জোন-বি
চলতি দায়িত্ব
আতগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
আতগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

MOHD. ABDUL MAZID
16.11.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
11.10.25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


Mechanical (GT & Auxiliaries), 400 MW CCPP (East)

SRLMGT E-001	MI Service of gas turbine	Lot	1	DPM	Authorised Officer	APSCL Own	27.000	Planned Days Actual Days		02-Feb-25	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	14-Apr-25	10 weeks	120 days
SRLMGT E-002	Lube Oil & Hyrdraulic Oil Testing	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		05-Nov-24	26-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	15-Jan-25	10 weeks	120 days
SRLMGT E-003	Calibration of measuring equipment	Lot	1	RFQ	Authorised Officer	APSCL Own	0.150	Planned Days Actual Days		05-Dec-24	26-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	14-Feb-25	10 weeks	120 days

Sub-Total = 27.450


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


09.07.2024
Engr. Md. Akter Hossain
Executive Engineer (Turbine)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


08.07.2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


07.07.2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Service) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Mechanical (GT,HRSG & Auxiliaries),
400MW CAPP (East)**

Inclusion

SRFMGTE-001	Fact finding service from Siemens	Lot	1	DPM	Authorized Officer	APSCL Own	5.000	Planned days		15-Nov-24	30-Dec-24	20-Jan-25	3-Feb-25	10-Feb-25	10-Mar-25	16 weeks	180 days
								Actual days									

Sub total 5.000

Md. Akter Hossain
19.11.2024
Md. Akter Hossain
Executive Engineer(Mechanical)
GT, HRSG & Auxiliaries, 400MW East, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402

Noor Md Mostafiz Kamal
19/11/2024
Noor Md Mostafiz Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Chief Engineer
19-11-2024
Chief Engineer (O & M) Zone-B
Current Charge
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
19-11-2024
MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
11/01/25
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Mechanical (ST & Auxiliaries), 400 MW CCPP (East)																	
SRLMST E-001	Different daily maintenance works of GT, ST, I&C and Electrical Division of 400MW East (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	7.900	Planned Days		25-Jan-25	15-Feb-25	02-Mar-25	09-Mar-25	16-Mar-25	06-Apr-25	10 weeks	120 days
								Actual Days									

Sub-Total = 7.900


 03/07/2024
Abdullah Al-Masum
 Executive Engineer
 Boiler Maintenance Division
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402



 06-07-2024
 নিম্নের পরিচালক (পরিচালনা ও উন্নয়ন)
 আওতাধীন পাতদার স্টেশন কোম্পানী লি
 আশুগঞ্জ, ব্রাহ্মণবাড়ী।



 07/07/2024
Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.



 07.07.2024
Md. Kabir Hossain
 Superintending Engineer (Electrical)
 Ashuganj 400 MW CCPP (East) Project
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


1. Justification of Procurement Method (other than OTM) has been attached.
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Electrical, 400 MW CCPP (East)																	
SRLEME-0001	Yearly 400KV/230kV GIS and Transformer Schedule Test	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		27-Jul-24	17-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	06-Oct-24	10 weeks	120 days
SRLEME-0002	GSUT, UAT & GAT Transformer oil test	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		20-Aug-24	10-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	30-Oct-24	10 weeks	120 days
SRLEME-0003	MV, LV switgear yearly test related services	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		02-Sep-24	23-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	12-Nov-24	10 weeks	120 days
Sub-Total =							3.000										


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03.07.2024
Md. Imrose Islam
Executive Engineer (Electrical)
Ashuganj 400 MW CCPP (East)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


06.07.2024
নির্বাহী পরিচালক (পরিচালনা ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতপাড়া, ব্রাহ্মণবাড়িয়া।


07.07.24
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Annual Procurement Plan 2024-2025 (Services) Revision : 1

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Electrical, 400MW CCPP (East)

Total Package SRLEME : 3 nos

Estimate


3.000

Inclusion


SRLEME-004	Daily Electrical Maintenance Work	Lot	1	DPM (C)	Authorized Officer	APSCL Own	0.230	Planned days									
								Actual days									
SRLEME-005	East Control Building Lift Servicing	Lot	1	OTM	Authorized Officer	APSCL Own	0.500	Planned days									
								Actual days									

Sub-Total 0.730


Grand Total= 3.730


Md. Imrose Islam

Executive Engineer (Electrical)
Ashuganj 400 MW CCPP (East)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.



Mohammed Shanayz
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Bikash Ranjha Roy
Chief Engineer (O & M), Zone-C
Addi. Charge
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402




MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



11/01/25
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type ¹	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ²	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
I&C, 400 MW CCPP (East)																		
SRLICE-001	Dhaka Office CCTV & PABX system yearly service contract	Lot	1	RFQ	Authorised Officer	APSCL OWN	0.250	Planned Days			02-Jul-24	23-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	1 year
								Actual Days										
SRLICE-002	Calibration of I&C testing equipments	Lot	1	OTM	Authorised Officer	APSCL OWN	0.500	Planned Days			01-Nov-25	22-Nov-25	07-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10 weeks	1 year
								Actual Days										
SRLICE-003	Filter house 1 & 2 ,LED display, Water treatment plant, Drinking water system, crane, sound, cctv & telephone system related service by contractor for 02 months	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.350	Planned Days			01-Nov-24	22-Nov-24	07-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
								Actual Days										

Sub-Total = 1.100


07.07.2024
Md. Kabir Hossain
Superintending Engineer (Electrical)
Ashuganj 400 MW CCPP (East) Project
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


03/07/2024
Engr. S.M. Saifur Rahman
Executive Engineer (I & C)
400 MW CCPP East
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


06.07.2024
সিবি পি-সিক (পরিষ্কার ও উন্নয়ন)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতপাড়া, ব্রাহ্মণবাড়িয়া।


07/07/2024
Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.