

# **ASHUGANJ POWER STATION COMPANY LTD.**


Ashuganj, Brahmanbaria.




## **RAPP 2024-2025 (Works)** **(Revision-2)**

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
<b>Electrical Maintenance Circle</b>			In Million Taka	In Million Taka	In Million Taka	
1	Civil	WRLCV		43.620	43.620	1-2
2	Sub-Station	WRLSS		1.950	1.950	3
	<b>Sub-total</b>		-	<b>45.570</b>	<b>45.570</b>	
<b>Mechanical Maintenance Circle</b>						
3	Workshop	WRLWS		0.100	0.100	4
4	Store				-	
	<b>Sub-total</b>		-	<b>0.100</b>	<b>0.100</b>	
<b>Operation Circle</b>						
5	Operation (Network Control)	WRLOP		4.868	4.868	5
6	Efficiency				-	
7	50 MW	WRF50, WRL50		13.750	13.750	6
8	Chemical	WRLCH		0.368	0.368	7
	<b>Sub-total</b>		-	<b>18.986</b>	<b>18.986</b>	
<b>225 MW CAPP</b>						
9	E & IC			-	-	8
10	Mechanical	WRLMM 225		2.000	2.000	9
11	Operation	WRLOP 225		1.462	1.462	10
	<b>Sub-total</b>		-	<b>3.462</b>	<b>3.462</b>	
<b>Administration</b>						
12	Corporate Office				-	
13	Company Affairs				-	
14	Procurement			0.152	0.152	11
15	HRM	WRLHRM		0.200	0.200	12
16	Security & Discipline				-	
17	Medical				-	
18	Finance, Accounts & Audit				-	
19	HRD				-	
20	School				-	
21	MIS & ICT	WRLMIS		-	-	13
22	Health, Safety & Environment	WRLHSE		3.030	3.030	14
23	Planning and Development				-	
	<b>Sub-total</b>		-	<b>3.382</b>	<b>3.382</b>	

  
 02.06.2025  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.


  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 02/06/2025

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
<b>450 MW CCPP (South)</b>						
24	I&C				-	
25	Electrical	WRLEMS		1.900	1.900	15
26	Mechanical	WRFMMS, WRLMMS	-	-	-	16
27	Operation	WRLOPS		4.357	4.357	17
28	Chemical (South & North)				-	
29	Store (South & North)	WRLSTS		-	-	18
	<b>Sub-total</b>		-	<b>6.257</b>	<b>6.257</b>	
<b>450 MW CCPP (North)</b>						
30	Mechanical	WRFMMN, WRLMMN	26.000	0.480	26.480	19
31	Electrical			0.240	0.240	20
32	I&C				-	
33	Operation	WRLOPN		7.020	7.020	21
34	Workshop (North & South)	WRLWSN		0.924	0.924	22
	<b>Sub-total</b>		<b>26.000</b>	<b>8.664</b>	<b>34.664</b>	
<b>400 MW CCPP (East)</b>						
35	Mechanical (GT & Auxiliaries)	WRLMGTE	-	0.150	0.150	23
36	Mechanical (ST & Auxiliaries)	WRLMSTE	-	-	-	24
37	Electrical	WRLEME	-	0.073	0.073	25
38	I&C	WRLICE		-	-	26
39	Operation	WRLOPE		4.577	4.577	27
40	Civil	WRLCVE		-	-	28
	<b>Sub-total</b>		-	<b>4.800</b>	<b>4.800</b>	
	<b>Grand Total</b>		<b>26.000</b>	<b>91.221</b>	<b>117.221</b>	

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
**Md. Rafiquddaulla**  
 DGM (Procurement) (Current Charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 02.06.2025  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Civil**

WRLCV-001	Repair and Maintenance works of Officer's Dormitory Maintenance																
WRLCV-002	Repair & Painting work of Boundary Wall in B-Type R/A.	Lot	1	LTM	Authorised Officer	APSC Own	2.170	Planned Days Actual Days		01-Sep-24 On process	22-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	11-Nov-24	10 weeks	120 days
WRLCV-003	Construction of Boundary Wall adjacent B-Type Mosque and TSK Officers Dormitory.																
WRLCV-004	Vertical Extension of Boundary Wall from Jalal Kha Mor to Korotua-5 beside Auditorium.																
WRLCV-005	Repair, Maintenance & Painting works of B-Type 2/3,3/4,5/1,5/4,6/7,8/7,9/6.	Lot	1	LTM	Authorised Officer	APSC Own	2.000	Planned Days Actual Days		01-Oct-24 On process	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	180 days
WRLCV-006	Painting work of APSC central Mosque.																
WRLCV-007	Maintenance Work of old workshop building.	Lot	1	RFQ	Authorised Officer	APSC Own	0.500	Planned Days Actual Days		20-Aug-24 On process	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	120 days
WRLCV-008	Supply, fitting & fixing Door frame and shutter.	Lot	1	OTM	Authorised Officer	APSC Own	2.000	Planned Days Actual Days		15-Nov-24 On process	6-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25	25-Jan-25	10 weeks	120 days
WRLCV-009	Construction of second Gate, guard room with toilet at North & South Plant.	Lot	1	OTM	Authorised Officer	APSC Own	3.000	Planned Days Actual Days		15-Feb-25 On process	8-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	27-Apr-25	10 weeks	180 days
WRLCV-010	Daily cleaning works, grass cutting, gardening and maintenance works for hospital, School, training center, mosque area of APSC.	Lot	1	OTM	Authorised Officer	APSC Own	1.570	Planned Days Actual Days		20-Aug-24 Completed	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-011	Daily cleaning works and grass cutting Karotuya 01 to 05 and main residential colony, mandir, club area of APSC.	Lot	1	OTM	Authorised Officer	APSC Own	2.440	Planned Days Actual Days		20-Aug-24 Completed	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-012	Daily cleaning works of Drain and Dustbin from Karotuya 01 to 05 and main residential colony, mandir, club area of APSC.	Lot	1	OTM	Authorised Officer	APSC Own	1.850	Planned Days Actual Days		20-Aug-24 Completed	10-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	30-Oct-24	10 weeks	1 year
WRLCV-013	Daily basis cleaning and grass cutting for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSC.	Lot	1	OTM	Authorised Officer	APSC Own	3.800	Planned Days Actual Days		5-Sep-24 Completed	26-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	15-Nov-24	10 weeks	1 year
WRLCV-014	Daily basis cleaning of Drain-Dustbin for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSC.	Lot	1	OTM	Authorised Officer	APSC Own	1.920	Planned Days Actual Days		1-Aug-24 Completed	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
WRLCV-015	Installation of Vertical Blind at Medical Center	Lot	1	RFQ	Authorised Officer	APSC Own	0.085	Planned Days Actual Days		1-Jan-25 Completed	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
WRLCV-016	Installation of Curtain for Rest House																
WRLCV-017	Construction of 2 (two) nos watch tower for security purpose	Lot	1	OTM	Authorised Officer	APSC Own	3.500	Planned Days Actual Days		1-Jan-25 On process	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year

*Saveed Akram Ullah*  
Managing Director  
Ashuganj Power Station Company  
Ashuganj, Brahmanbaria

*mfer.*  
26.09.24  
মফির আহমেদ  
উপ-বিভাগীয় প্রকৌশলী  
ইউটিলিটি (পূর্ব ও সম্পত্তি)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
ব্রাহ্মণবাড়িয়া-৩৪০২

*Md. Harunur Rashid*  
18.05.2025  
Md. Harunur Rashid  
Executive Engr.(Civil)  
Utility (Civil & Estate)  
Ashuganj Power Station Co. Ltd.  
Brahmanbaria-3402

*Mohammad Mizanur Rahman*  
18.05.2025  
(Mohammad Mizanur Rahman)  
Superintending Engineer (Utility)  
Ashuganj Power Station Company Ltd.

*Mohammad Mizanur Rahman*  
18.05.2025  
মোহাম্মদ মিজানুর রহমান  
নির্বাহী পরিচালক (পেরিচালন ও সংরক্ষণ)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।



Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WRLCV-018	Construction of 3 (three) semi pucca room for APSCS School	Lot	1	OTM	Authorised Officer	APSCS Own	3.914	Planned Days		1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
								Actual Days		Completed							
WRLCV-019	Construction of Car & Bike parking shed for N/S Admin building																
WRLCV-020	Repair and Painting Works of North-South Admin Building	Lot	1	OTM	Authorised Officer	APSCS Own	1.700	Planned Days		1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	1 year
								Actual Days		On process							
WRLCV-021	Repair and Painting Works of 225MW CCEB, ST Hall and Staff Building.	Lot	1	OTM	Authorised Officer	APSCS Own	1.000	Planned Days		1-Mar-25	22-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	1 year
								Actual Days		On process							
WRLCV-022	Repair and Maintenance Works for rain water leakage of South GIS Building.																
WRLCV-023	Construction of Speed Breaker at different locations of APSCS road territory.	Lot	1	LTM	Authorised Officer	APSCS Own	0.800	Planned Days		1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
								Actual Days		On process							
WRLCV-024	Renovation work of a room for Sub-station staff.	Lot	1	OTM	Authorised Officer	APSCS Own	0.700	Planned Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	1 year
								Actual Days		On process							
WRLCV-025	Repair, Maintenance & Painting of B-Type 11	Lot	1	OTM	Authorised Officer	APSCS Own	0.900	Planned Days		1-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
								Actual Days		Completed							
WRLCV-026	Renovation work of room no. 220 of APSCS School computer lab	Lot	1	OTM	Authorised Officer	APSCS Own	0.737	Planned Days		1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
								Actual Days		Completed							
WRLCV-027	Construction of room at 2nd floor of 450 MW CCPP north store building for 225 MW CCPP, generator, substation & boiler division spare part	Lot	1	LTM	Authorised Officer	APSCS Own	2.500	Planned Days		1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	1 year
								Actual Days		On process							
WRLCV-028	Slope protection and retaining wall construction of North-South water intake back side of boundary wall																
WRLCV-029	Rent of Decoration for Installation of Tent for refrestment of worker for Fact Findings of Gas Turbine Compressor of 450 MW CCPP South plant	Lot	1	DPM (C)	Authorised Officer	APSCS Own	0.028	Planned Days		1-Oct-24	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	15 days
								Actual Days		Completed							
WRLCV-030	Rent of Decoration for Installation of Tent for refrestment of worker for HGPI of 450 MW CCPP South plant	Lot	1	DPM (C)	Authorised Officer	APSCS Own	0.100	Planned Days		1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	40 days
								Actual Days		Completed							
WRLCV-031	Rent of Decoration for Installation of Tent for refrestment of worker for HGPI of 450 MW CCPP North plant	Lot	1	DPM (C)	Authorised Officer	APSCS Own	0.100	Planned Days		11-Jan-25	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	23-Mar-25	10 weeks	40 days
								Actual Days		Completed							
WRLCV-032	Repair, Maintenance & Painting of B-Type 13	Lot	1	OTM	Authorised Officer	APSCS Own	0.800	Planned Days		1-Dec-24	22-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	10-Feb-25	10 weeks	120 days
								Actual Days		On process							
WRLCV-033	Repair of Boundary wall behind of Helipad	Lot	1	DPM (C)	Authorised Officer	APSCS Own	0.070	Planned Days		12-Nov-24	3-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	22-Jan-25	10 weeks	40 days
								Actual Days		Completed							
WRLCV-034	Levelling work east side of GT Hall in 225 MW CCPP for placing of rotor for Over Hauling Work	Lot	1	RFQ	Authorised Officer	APSCS Own	0.436	Planned Days		1-Oct-24	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	120 days
								Actual Days		Completed							
WRLCV-035	Repair, Maintenance & Painting of B-Type 12	Lot	1	RFQ	Authorised Officer	APSCS Own	0.500	Planned Days		1-Jun-25	22-Jun-25	7-Jul-25	14-Jul-25	21-Jul-25	11-Aug-25	10 weeks	40 days
								Actual Days		On process							
WRLCV-036	Repair, Maintenance & Painting of B-Type 07	Lot	1	RFQ	Authorised Officer	APSCS Own	0.600	Planned Days		2-Jun-25	23-Jun-25	8-Jul-25	15-Jul-25	22-Jul-25	12-Aug-25	10 weeks	40 days
								Actual Days		On process							
WRLCV-037	Extension of Ansar Barak	Lot	1	LTM	Authorised Officer	APSCS Own	3.000	Planned Days		16-Jun-25	7-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	26-Aug-25	10 weeks	120 days
								Actual Days		On process							
WRLCV-038	Installation of window grill for water treatment plant of 400MW CCPP East Plant	Lot	1	RFQ	Authorised Officer	APSCS Own	0.300	Planned Days		4-Jun-25	25-Jun-25	10-Jul-25	17-Jul-25	24-Jul-25	14-Aug-25	10 weeks	120 days
								Actual Days		On process							
WRLCV-039	Excavation of sand from water intake of 450MW North and South Plant (Emergency)	Lot	1	DPM (C)	Authorised Officer	APSCS Own	0.600	Planned Days		4-Jun-25	25-Jun-25	10-Jul-25	17-Jul-25	24-Jul-25	14-Aug-25	10 weeks	120 days
								Actual Days		On process							

Sub-Total = 43.620

উপ-বিভাগীয় প্রকৌশলী  
ইউটিলিটি (পুর ও সম্পত্তি)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
ব্রাহ্মণবাড়িয়া-৩৪০২

18.05.2025

Md. Harunur Rashid  
Executive Engr. (Civil)  
Utility (Civil & Estate)  
Ashuganj Power Station Co. Ltd.  
Brahmanbaria-3402

Md. Masudul Mazhar  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

18.05.2025

Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.




Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Sub-Station**


WRLSS-001	Switchyard Grass Cutting, Cleaning and Dumping	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days			5-Feb-25 On process	26-Feb-25	13-Mar-25	20-Mar-25	27-Mar-25	17-Apr-25	16 weeks 365 days
WRLSS-002	Calibration of Measuring Instruments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.050	Planned Days Actual			25-Aug-24 On process	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	16 weeks 60 days
WRLSS-003	Transformer Painting works																
WRLSS-004	230kV-CB Replacement Works																
WRLSS-005	Inverter Repairing	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days			15-Jun-25 On process	6-Jul-25	21-Jul-25	28-Jul-25	4-Aug-25	25-Aug-25	16 weeks 60 days


Sub-Total = 1.950


  
18.05.25


**(Nurul Islam)**  
Sub-Divisional Engineer  
Substation (Old Plant), Zone-C  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria-3402


  
Engr. Md. Atikuzzaman  
Executive Engineer (Facility)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402


  
18/5/25  
(Engr. Md. Masud Parvez)  
Executive Engineer (Substation)  
Old Plant, Zone - C  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria-3402

  
18.05.2025  
(Mohammad Mizanur Rahman)  
Superintending Engineer (Utility)  
Ashuganj Power Station Company Ltd.

  
18.05.25  
Mohammed Shanayz  
Superintending Engineer  
Electrical, I&C Maintenance, Zone-C  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria

  
18.05.2025  
Md. Jamal Hossain  
Sub-Divisional Engineer (Facility)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

  
18/5/2025  
Noor Mohammad  
Chief Engineer (O & M), Zone-C  
(Current Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

  
18.05.2025  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.



# ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Workshop</b>																	
WRLWS-001	Jetty Crane painting and Maintenance																
WRLWS-002	Workshop Shutter Maintenance																
WRLWS-003	Vehicle Support for Operation & Maintenance Works of 450 MW CCPP (North and South)																
WRLWS-004	Repair & Maintenance of Workshop Roof																
WRLWS-005	Driver Support of Night Duty for Security Division																
WRLWS-006	Fire fighting diesel engine inspection & maintenance (Bangla CAT)	Lot	1	DPM	Authorised Officer	APSCLOwn	0.100	Planned Days		1-Jun-25	22-Jun-25	7-Jul-25	14-Jul-25	21-Jul-25	11-Aug-25	10 weeks	120 days
								Actual Days		On process							

Sub-Total = 0.100

  
 18.05.25  
**Md. monirul Islam**  
 Executive Engineer Addl. Charge  
 Workshop Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria- 3402.

  
 18.05.25  
 মুর মোঃ সইয়দ  
 প্রধান প্রকৌশলী (প ও স), জোন-সি  
 (চলতি দায়িত্ব)  
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

  
 18.05.2025  
**MOHD. ABDUL MAZID**  
 Executive Director (G&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Operation (Network Control)**

WRLOP-001	Labour Supply for grass cutting, cleaning and sweeping	Lot	1	OTM	Authorised Officer	APSCL Own	4.868	Planned Days		1-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	11-Oct-24	10 weeks	1 year
								Actual Days		Completed							

Sub-Total = 4.868

*AS*  
18.05.2025  
**Md. Alamgir Kabir**  
Executive Engineer (Operation)  
Ashuganj 400MW CCPP (East)  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria.

*[Signature]*  
18-05-2025  
**Md. Kabir Hossain**  
Superintending Engineer (Operation), Zone-C  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
18/5/2025  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-C  
(Current Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]*  
18.05.2025  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.



Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>50 MW GEPP</b>																	
WRL50-001	Generator rotor rewinding	Lot	1	OTM	Authorised Officer	APSCL Own	7.500	Planned Days Actual Days		5-Aug-24 On process	26-Aug-24	10-Sep-24	17-Sep-24	24-Sep-24	15-Oct-24	10 weeks	
WRL50-002	Breather filter repair																
WRL50-003	Radiator fan motor rewinding and bearing housing repair	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		1-Oct-24 On process	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	
WRL50-004	Cylinder head repair																
WRL50-005	Generator rotor shaft journal repair	Lot	1	RFQ	Authorised Officer	APSCL Own	0.250	Planned Days Actual Days		1-Oct-24 On process	22-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	11-Dec-24	10 weeks	
WRL50-006	Engine 10 commissioning after 60K (Clarke Energy)	Lot	1	DPM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		On process							
WRL50-007	Repair of Turbine casing	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		On process							
							Sub-Total =	13.750									

*12/5/2025*  
**ALASH KANTI SAHA**  
 PLANT MANAGER (GEN)  
 50 MW GEPP APSC

*18-05-2025*  
**Md. Kabir Hossain**  
 Superintending Engineer (Operation), Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

*18/5/2025*  
**Noor Mohammad**  
 Chief Engineer (O & M), Zone-C  
 (Current Charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

*18/5/2025*  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

*[Signature]*  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.  
 2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan-2024-2025 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Chemical**

WRLCH-001	Carrying of different dosing chemicals and cleaning of clarifier & dosing tanks.	Lot	1	OTM	Authorised Officer	APSCL Own	0.368	Planned Days		26-Aug-24	16-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	5-Nov-24	10 weeks	120 days
								Actual Days		Completed							

Sub-Total = 0.368

*Yeas*  
18.05.25  
**Md. Yeasin Mollah**  
Deputy Manager (Chemical)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

*Asraf*  
18.05.25  
**Mohammad Asraful Islam**  
Manager (Chemical)  
APSCL, Brahmanbaria.

*Kabir*  
18.05.2025  
**Md. Kabir Hossain**  
Superintending Engineer (Operation), Zone-C  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Noor*  
18/5/25  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-C  
(Current Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Mazid*  
18.05.2025  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.


*Ullah*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.





# Works

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
<b>E &amp; IC, 225 MW CCPP</b>																		
WRLEI 225-001	400V cable laying and termination work																	
Sub-Total =							0.000											

  
 26/05/2025  
**Engr. Md. Mozaffor Ahmed**  
 Executive Engineer  
 Electrical (225MW), Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 26.05.2025  
**Mohammed Shanayz**  
 Superintending Engineer  
 Electrical, I&C Maintenance, Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 26/05/2025  
**Chief Engineer (O & M)**  
 Zone-C (Current charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj - Brahmanbaria

  
 26-05-2025  
**মোহাম্মদ আফজল হক**  
 নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)  
 শাহজাদ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 শাহজাদ, ব্রাহ্মণবাড়িয়া-৩৪০২।


  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Mechanical, 225 MW CCPP**

WRLMM 225-001	Making rain protection side wall of Instrument Air Compressor																
WRLMM 225-002	HRS&G Safety Valve Test	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			20-Sep-24	4-Nov-24	25-Nov-24	9-Dec-24	16-Dec-24	13-Jan-25	16 weeks 180 days
								Actual Days			On process						
WRLMM 225-003	Installation of deep tube well at APSCL colony area	Lot	1	RFQ	Authorised Officer	APSCL Own	1.500	Planned Days			20-Jun-25	4-Aug-25	25-Aug-25	8-Sep-25	15-Sep-25	13-Oct-25	16 weeks 180 days
								Actual Days			On process						

Sub-Total = 2.000

  
25/05/2025

**Abdullah Al Mamun**  
Executive Engineer (Mechanical)  
GT, HRS&G & Auxiliaries, 225 MW, Zone-C  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

  
25/05/2025

**Noor Md Mostafa Kamal**  
Superintending Engineer  
Mechanical Maintenance, Zone-C  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria-3402

  
25/05/2025

**Chief Engineer (O & M), Zone-C**  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

  
25-05-2025

**মোহাম্মদ আব্দুল হকিম**  
নির্বাহী পরিচালক (পরিচালন ও সুরক্ষা)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
ব্রাহ্মণবাড়িয়া-৩৪০২।




**Md. Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.





**ASHUGANJ POWER STATION COMPANY LTD.**  
 ASHUGANJ, BRAHMANBARIA-3402.  
**ANNUAL PROCUREMENT PLAN 2024-2025 Revision-2(Works)**

**Operation Division, 225 MW CCPP**

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Dept.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>YEAR 2024-25</b>																		
WRLOP 225-001	Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area.	Lot	1	OTM	Authorised Officer	APSCL Own	1.461780	Operation	Planned Actual			29-Sep-24	17-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	27-Nov-24	8 weeks
													<b>Completed</b>					
							<b>Total=</b>	<b>1.461780</b>										

  
**Engr. Md. Julhash Uddin**  
 Executive Engineer (Operation)  
 225 MW CCPP  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria-3402

  
 21.05.2025  
**Md. Kabir Hossain**  
 Superintending Engineer (Operation), Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 21/5/2025  
**Noor Mohammad**  
 Chief Engineer (O & M), Zone-C  
 (Current Charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

# ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.


## Annual Procurement Plan 2024-2025 (Works) Revision-2


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

### Procurement

WRLPR-001	Data Entry, Office Assistance and Photocopy Works (Variation Order)	Lot	1	DPM (VO)	Authorised officer	APSCL Own	0.152	Planned Days	Actual Days	Completed							
<b>Sub-Total =</b>							<b>0.152</b>										

  
 24/02/2025  
 রাহিদুল আলম  
 উপ-ব্যবস্থাপক (প্রকিউরমেন্ট)  
 আওগঞ্জ পাওয়ার স্টেশন কোং লিঃ  
 আওগঞ্জ, বি-বাড়ীয়া-৩৪০২

  
 24/02/2025  
**Md. Rafiquddaulla**  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 24.02.2025  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

## HRM

Item No.	Description	Lot	Quantity	Category	Authorized Officer	Ownership	Value	Planned Days	Start Date	End Date	Start Date	End Date	Start Date	End Date	Duration	Unit	Days
WRLHRM-001	Photocopy machine repair	Lot	2	DPM (C)	Authorised officer	APSCL Own	0.050	Planned Days	8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10	weeks	60 days
								Actual Days	2 lot completed, 1 lot on process								
WRLHRM-002	Temporary Pendel works for festival	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.075	Planned Days	8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	10	weeks	60 days
								Actual Days	Completed								
WRLHRM-003	Temporary Pendel works for festival	Lot	1	DPM (C)	Authorised officer	APSCL Own	0.075	Planned Days	4-Jun-25	25-Jun-25	10-Jul-25	17-Jul-25	24-Jul-25	14-Aug-25	10	weeks	60 days
								Actual Days	On process								

Sub-Total = 0.200



Mohammad Anamul Haque  
Deputy General Manager (HR & Admin)  
ID No. 1305050027  
Ashuganj Power Station Company Ltd.



মোহাম্মদ মোশারফ হোসেন খান  
উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ



Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**MIS & ICT**

WRLMIS-001	Local Area Network Installation & Maintenance																
------------	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Sub-Total = 0.000

*Firoz*  
17/05/25

**Md. Firoz Ahammed**  
Deputy Manager (MIS & ICT)  
Ashuganj Power Station Company Ltd.

*R. Pasha*  
17/05/2025

**Md. Rubel Pasha**  
Deputy Manager (MIS & ICT)  
Ashuganj Power Station Company, Ltd.  
Ashuganj, Brahmanbaria-3402

*M. Amanat Mowla*  
17/05/25

**(Muhammad Amanat Mowla)**  
Deputy General Manager (MIS & ICT)  
Ashuganj Power Station Company Ltd.

*N. Paritosh*  
17/05/25

নিবাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

*Sayed Akram Ullah*  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008





# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Annual Procurement Plan 2024-2025 (Works) Revision : 2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Health, Safety &amp; Environment</b>																	
WRLHSE-001	Cleaning, Maintenance, Servicing & Nursing works of Water Purifier & Dispenser & Plants/Trees of APSCCL.	Lot	1	OTM	Authorised Officer	APSCCL Own	0.936	Planned Days Actual Days		1-Nov-24 Completed	25-Mar-24	9-Apr-24	16-Apr-24	23-Apr-24	14-May-24	10	1 year
WRLHSE-002	Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCCL.	Lot	1	DPM (C)	Authorised Officer	APSCCL Own	0.094	Planned Days Actual Days		22-Aug-24 Completed	25-Mar-24	9-Apr-24	16-Apr-24	23-Apr-24	14-May-24	10 weeks	90 days
WRLHSE-003	Yearly Cleaning works of Solid Waste from Waste Disposal Site of APSCCL.	Lot	1	OTM	Authorised Officer	APSCCL Own	0.600	Planned Days Actual Days		15-Mar-25 On process	25-Mar-24	9-Apr-24	16-Apr-24	23-Apr-24	14-May-24	10 weeks	1 year
WRLHSE-004	Cleaning works of Solid Waste from Waste Disposal Site of APSCCL.	Lot	1	OTM	Authorised Officer	APSCCL Own	1.400	Planned Days Actual Days		15-Mar-25 On process	25-Mar-24	9-Apr-24	16-Apr-24	23-Apr-24	14-May-24	10 weeks	1 year
						<b>Sub-Total</b>	<b>3.030</b>										

  
 27/05/2024  
 Manager (HS&E)  
 Md. Atiqur Rahman  
 Manager (Health, Safety & Environment)  
 Ashuganj Power Station Ltd.  
 Ashuganj, Brahmanbaria.

  
 17/05/2025  
 Executive Director (P&D)


  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------


**Revised APP 24-25 (Works) Electrical, 450 MW CCPP (South)**


WRLEMS-001	AC enclosure for control cubical of Electrical super heater	Lot	4	RFQ	Authorised Officer	APSCL Own	0.000	Planned Days		31-Oct-24	21-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	10-Jan-25	40 weeks	120 days
								Actual Days									
WRLEMS-002	LV Dome Gasket replace of GSUT	Lot	1	OTM	Authorised Officer	APSCL Own	1.900	Planned Days		1-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	11-Jan-25	10 weeks	120 days
								Actual Days		completed							

Sub-Total = 1.900

  
18/05/25  
**Md. Shahid Ullah**  
Executive Engineer (Electrical)  
Ashuganj CCPP (South), APSCL

  
18/05/2025  
**(কৃষকদের মোকদম বিদ্যা)**  
**সকলকে ধর্মের (ইসলাম) জ্ঞান-বি**  
**দায়িত্ব পালন করেন কোম্পানী নি**  
**আলম, ব্রাহ্মণবাড়িয়া-৩৪০২।**

  
18/05/2025  
নূর মোহাম্মদ  
প্রধান প্রকৌশলী (প ও স), জোন-বি  
(অতিরিক্ত দায়িত্ব)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমি  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

  
18.05.2025  
**স্বাক্ষরিত**  
**শ্রীঃ সৈয়দ মোহাম্মদ হোসেন**  
**সিনিয়র প্রকৌশলী (প ও স) ও সিস্টেম**  
**আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমি**  
**আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।**

  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

### Mechanical, 450 MW CCPP (South)

WRFMMS-001	Medium inspection of Steam Turbine and Generator																
------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Sub-Total = 0.000

WRLMM S-001	Fire fighting system modification work.																
WRLMM S-002	SWAS system modification work.																
WRLMM S-003	CEDI module installation of RO-WTP																

Sub-Total = 0.000

17.05.25

**Md. Obdul Muktedir Adit**  
Executive Engineer(Mechanical)  
GT, HRSG & Auxiliary  
South, Zone-B  
Ashuganj Power Station Co. Ltd.

17.05.2025

**Md. Hasan Ferdous**  
Executive Engineer (Mechanical)  
ST & Aux. 450MW CCPP (South), Zone-B  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

17.05.25

**Haris Mohammad Wahedi**  
Superintending Engineer (Mechanical)  
Zone-B  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

19/5/2025

**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

18.05.2025

**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

18.05.2025

**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


# Ashuganj Power Station Company Ltd.

Revised APP-2024-25 for 450MW CCPP (South) Operation division

## Operation, 450 MW CCPP (South) : Works


Pack age No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WRL OPS-001	Operation Cleanning Works including Working dress	Lot	1	OTM	Authorised Officer	APSCL Own	4.198969	Planned Days Actual Days		2-Jul-24	23-Jul-24	7-Aug-24	14-Aug-24	21-Aug-24	11-Sep-24	10 weeks	120 days
WRL OPS-002	Drain Cleaning of 450MW CCPP(N-S) Plant area	Lot	1	RFQ	Authorised Officer	APSCL Own	0.158478	Planned Days Actual Days		15-Jul-24	5-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	24-Sep-24	10 weeks	120 Days
<b>Total</b>							<b>4.357</b>										

  
**Md. Suruj Alam**  
 Executive Engineer  
 Operation (South) Zone-B  
 Ashuganj Power Station Company Ltd.

  
**Md. Golam Mousa**  
 Superintending Engineer (Operation), Zone-B  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria-3402

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 26/05/2025

  
 26.05.25

**MOHD. ABUL KAZID**  
 Executive Director (U&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

**MOHD. ABUL**  
 Executive Director (U&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Proposed Annual Procurement Plan-2024-2025 (Works)



Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


### Store, 450 MW CCPP (South & North)

WRLSTS-001	Arrangement and handling of store materials																
------------	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

  
**Md. Mohiuddin Khokon**  
 Assistant Manager (Stores)  
 Ashuganj Power Station Co. Ltd  
 Ashuganj, Brahmanbaria

  
**Mr. Najmul Afaque Khan**  
 Manager (Stores)  
 Ashuganj Power Station Co. Ltd.  
 Ashuganj, Brahmanbaria.

  
 24/5/2025  
**নূর মোহাম্মদ**  
 প্রধান প্রকৌশলী (প ও স), জোন-সি  
 (সংশ্লিষ্ট দায়িত্ব)  
 ডাঙলপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 ব্রাহ্মণবাড়িয়া-৩৪০২।  
  
  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 24-05-2025  
**মোহাম্মদ আব্দুল হকিম**  
 - ০৫. পরিচালক (পরিচালনা ও ব্যবস্থাপনা)  
 - ০৬. ডাঙলপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড  
 - ০৬. ব্রাহ্মণবাড়িয়া-৩৪০২।

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Mechanical, 450 MW CCPP (North)</b>																	
WRFMM N-001	Medium inspection of Steam Turbine and Generator																
WRFMM N-002	Level-D Maintenance (Overhauling) services of Gas Booster Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	26.000	Planned Days Actual Days		4-May-25 On process	25-May-25	9-Jun-25	16-Jun-25	23-Jun-25	14-Jul-25	10 weeks	180 days
							<b>Sub-Total =</b>	<b>26.000</b>									
WRLMM N-001	FW Pump Recirculation Valve refurbishing																
WRLMM N-002	CW & OCW FRP Pipeline repair works for North and South Plant																
WRLMM N-003	OCW underground RRP Pipeline repair works at waste water basin	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.310	Planned Days Actual Days		Completed							
WRLMM N-004	Emergency works during Major Overhauling of North Plant.	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.170	Planned Days Actual Days		Completed	01-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks 120 days
							<b>Sub-Total =</b>	<b>0.480</b>									

*M. Obidul Muktadir Adit*  
17.05.25  
**Md. Obidul Muktadir Adit**  
Executive Engineer (Mechanical)  
GT, HRSG & Auxiliary  
South, Zone-B and North (Addl. ch)  
Ashuganj Power Station Co. Ltd.

*Md. Hasan Ferdous*  
17.05.2025  
**Md. Hasan Ferdous**  
Executive Engineer (Mechanical)  
& Aux. 450MW CCPP (South), Zone-B  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

*and North (add. ch)*

*Sayed Akram Ullah*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

*H. Mohammad Wahedi*  
17/05/25  
**Haris Mohammad Wahedi**  
Superintending Engineer (Mechanical)  
Zone-B  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Noor Mohammad*  
17/5/2025  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Mohd. Abdul Mazid*  
18.05.2025  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

1. Justification of Procurement Method (other than OTM) has been attached.  
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008



**ASHUGANJ POWER STATION COMPANY LIMITED**

ASHUGANJ, BRAHMANBARIA-3402

**ANNUAL PROCUREMENT PLAN-2024-2025(Works, Electrical North) Revision: 2**

Package No.	Description of Procurement Package Goods/Works/ Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PSREM-008	Grounding Joint Fabrication between Phase Y and Phase B Bus Duct of North Plant	LOT	1	DPM	Authorised Officer	APSC Own	0.24	Planned Days		10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10	Completed	
								Actual Days		Completed								
Sub-Total =							0.240											

*Fahad*  
01/03/25

**Md. Fahad Hossain.**  
Executive Engineer  
Electrical Maintenance, 450 MW CC PP North  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Muhammad Rokon Miah*  
01/03/2025

**(Muhammad Rokon Miah)**  
Superintending Engineer (E & IC), Zone-B  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Noor Mohammad*  
13/2025

**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Sayed Akram Ullah*  
01.03.2025

**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

**ASHUGANJ POWER STATION COMPANY LTD.**  
**ASHUGANJ, BRAHMANBARIA-3402.**  
**Revised Annual Procurement Plan 2024-2025 (Works)**  
**450MW CCPP North-Operation**

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WRLOPN-001	Housekeeping works for Area-1 (Control)	Lot	1	OTM	Authorized Officer	APSCL Own	3.900	Planned Days Actual Days		4-Apr-25	25-Apr-25	10-May-25	17-May-25	24-May-25	14-Jun-25	10 weeks	1 year
Completed																	
WRLOPN-002	Housekeeping works for Area-2 (Administrative)	Lot	1	OTM	Authorized Officer	APSCL Own	1.910	Planned Days Actual Days		4-Apr-25	25-Apr-25	10-May-25	17-May-25	24-May-25	14-Jun-25	10 weeks	1 year
Completed																	
WRLOPN-003	Variation Order of Housekeeping works for	Lot	1	DPM (Variation Order continued from previous FY)	Authorized Officer	APSCL Own	0.598	Planned Days Actual Days		29-Aug-24	19-Sep-24	4-Oct-24	11-Oct-24	18-Oct-24	8-Nov-24	10 weeks	52 days
Completed																	
WRLOPN-004	Variation Order of Housekeeping works for	Lot	1	DPM ©	Authorized Officer	APSCL Own	0.293	Planned Days Actual Days		10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	52 days
Completed																	
WRLOPN-005	Sweeper and Cleaner service for SIEMENS	Lot	1	DPM ©	Authorized Officer	APSCL Own	0.180	Planned Days Actual Days		29-Aug-24	19-Sep-24	4-Oct-24	11-Oct-24	18-Oct-24	8-Nov-24	10 weeks	52 days
Completed																	
WRLOPN-006	Photocopy machine repair placed in	Lot	1	DPM ©	Authorized Officer	APSCL Own	0.029	Planned Days Actual Days		15-Oct-24	26-Nov-24	11-Dec-24	8-Jan-25	5-Feb-25	26-Feb-25	19 weeks	4.5 Months
Completed																	
WRLOPN-007	Walkie Talkie Repair of North	Lot	1	DPM ©	Authorized Officer	APSCL Own	0.035	Planned Days Actual Days		10-Nov-24	1-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	20-Jan-25	10 weeks	
File Under process Basis of Estimation Offer from local contractor, PPR 2008 Clause 75.1 a), 75.1.e) APSCL Procurement Procedure 31.05 a) or 31.05 e)																	
WRLOPN-008	Repair of Photocopy Machine Error 255	Lot	1	DPM (Committee)	Authorized Officer	APSCL Own	0.025	Planned days Actual days		1-Mar-25	29-Mar-25	19-Apr-25	4-May-25	25-May-25	22-Jun-25	16 weeks	112 days
Under Process																	

**M. R. MAHMOUD**  
**MAHMOUD BRAHMAN**  
**EXECUTIVE ENGINEER, OPERATION**  
**450MW CCPP NORTH**  
**ASHUGANJ POWER STATION COMPANY LIMITED**

*(Signature)*  
**Md. Golam Mousa**  
**Superintending Engineer (Operation), Zone-B**  
**Ashuganj Power Station Company Ltd.**  
**Ashuganj, Brahmanbaria-3402**

*(Signature)*  
**Sayed Akram Ullah**  
**Managing Director**  
**Ashuganj Power Station Company Ltd.**  
**Ashuganj, Brahmanbaria.**

*(Signature)*  
**Noor Mohammad**  
**Chief Engineer (O & M), Zone-B**  
**(Additional Charge)**  
**Ashuganj Power Station Company Ltd.**  
**Ashuganj, Brahmanbaria-3402**



WRLOPN 009	Boiler Registratio n HP/IP/LP	Lot	1	DPM (Committee )	Authorized Officer	APSCL Own	0.050	Planned days	2-Mar-25	30-Mar-25	20-Apr-25	5-May-25	26-May-25	23-Jun-25	16	weeks	113	days
								Actual days	Under Process									
Sub Total amount in Million BDT							7.020											

*M. Rahman*  
27/12/25  
Executive Engineer, Operation  
450MW CCPP North-APSCL  
**MAHMUDUR RAHMAN**  
EXECUTIVE ENGINEER, OPERATION  
450MW CCPP NORTH  
ASHUGANJ POWER STATION COMPANY LIMITED

*Gulam M*  
27/12/25  
Superintending Engineer, Operation  
Zone-B, APSCL.  
**Md. Golam Moula**  
superintending Engineer (Operation), Zone-B  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Noor Mohammad*  
11/3/2025  
Chief Engineer, O&M  
Zone-B, APSCL.  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*MAZID*  
01.03.2025  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Akram Ullah*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Annual Procurement Plan 2024-2025 (Works) Revision : 2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>North-Operation</b>		Total Packages: :2 nos WRL OPN-001-WRLOPN002				Estimate (million BDT)		8.425		(Original 7.29+RAPP-1 1.135)							

**Inclusion**

WRLOPN 008	Repair of Photocopy Machine Error 255	Lot	1	DPM (Committee)	Authorized Officer	APSCL Own	0.025	Planned days	1-Mar-25	29-Mar-25	19-Apr-25	4-May-25	25-May-25	22-Jun-25	16 weeks	112 days	
								Actual days									Under Process
WRLOPN 009	Boiler Registration HP/IP/LP	Lot	1	DPM (Committee)	Authorized Officer	APSCL Own	0.050	Planned days	2-Mar-25	30-Mar-25	20-Apr-25	5-May-25	26-May-25	23-Jun-25	16 weeks	113 days	
								Actual days									Under Process
<b>Sub-Total</b>							<b>0.075</b>	After Revise APP-2 total package 9, new inclusion 2 (Two , WRL OPN 008-WRL OPN 009) items.									
<b>Grand Total=</b>							<b>8.500</b>										

*M. Rahman*  
27/02/2025

Executive Engineer, Operation  
450MW CCPP North, APSCL  
**MAHMUDUR RAHMAN**  
EXECUTIVE ENGINEER, OPERATION  
450MW CCPP NORTH  
ASHUGANJ POWER STATION COMPANY LIMITED

*Md. Golam Moula*  
27/02/2025

Superintending Engineer, Operation  
Zone-B, APSCL  
**Md. Golam Moula**  
Superintending Engineer (Operation), Zone-B  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria-3402

*Noor Mohammad*  
28/2/2025

Chief Engineer, O&M  
Zone-B, APSCL  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*AP.*  
28.02.2025

**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Sayed Akram Ullah*

**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

### Workshop, 450 MW CCPP (North & South)

WRLWS N-001	Repair works of rolling shutters in GIS-South of Ashuganj 450MW CCPP South plant.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.180	Planned Days	02-Apr-25	23-Apr-25	8-May-25	15-May-25	22-May-25	12-Jun-25	10 weeks	120 days
								Actual Days	Completed							
WRLWS N-002	Supply, installation and repair works of sandwich panel for South turbine hall of Ashuganj 450MW CCPP South plant.	Lot	1	OTM	Authorised Officer	APSCL Own	0.745	Planned Days	02-Apr-25	23-Apr-25	8-May-25	15-May-25	22-May-25	12-Jun-25	10 weeks	120 days
								Actual Days	On process							

Sub-Total = 0.924

*Md. Monirul Islam*  
18.05.25  
**Md. Monirul Islam**  
Executive Engineer  
Workshop & HVAC, Zone-B  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Noor Mohammad*  
18/5/2025  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-B  
(Additional Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Sayed Akram Ullah*  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

*Mohd. Abdul Mazid*  
18.05.25  
**Mohd. Abdul Mazid**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Annual Procurement Plan 2024-2025 (Works) Revision : 2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

### Mechanical (GT & Auxiliaries), 400 MW CAPP (East)

WRLMG TE-001	Crane installation works at GT air intake system																
WRLMG TE-002	Emergency maintenance works for GT rectification	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.150	Planned Days		13-Jul-25	3-Aug-25	18-Aug-25	25-Aug-25	1-Sep-25	22-Sep-25	10 weeks	60 days
								Actual Days		On process							

Sub-Total = 0.150

*Shafiqul Islam*  
18.05.2025

Md. Shafiqul Islam  
Assistant Engineer (Mechanical)  
Ashuganj 400MW CAPP (East) Project  
Ashuganj Power Station Company Ltd.  
Ashuganj Brahmanbaria-3402

*Akter Hossain*  
18.05.2025

Md. Akter Hossain  
Executive Engineer (Mechanical)  
GT, HRSG & Auxiliaries, 400MW East, Zone-C  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

*Noor Md Mostafa Kamal*  
18/05/2025

Noor Md Mostafa Kamal  
Superintending Engineer  
Mechanical Maintenance, Zone-C  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Nur Mohammad*  
18/05/2025

নূর মোহাম্মদ  
প্রধান প্রকৌশলী (প ও স), জোন-ব্রি  
(অতিরিক্ত দায়িত্ব)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

*Sayed Akram Ullah*  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

*Mohd. Abdul Momen*  
18.05.2025  
MOHD. ABDUL MOMEN  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


### Mechanical (ST & Auxiliaries), 400 MW CCPP (East)


WRLMST E-001	Cleaning of trash rack and band-screen system of 400 MW East Unit																
WRLMST E-002	Bamboo fencing in front of old water intake channel																
WRLMST E-003	NDT Works for welding joints in East Plant.																60 days


Sub-Total = 0.000

  
 21.05.25  
**Md. Shafiqul Islam**  
 Assistant Engineer (Mechanical)  
 Ashuganj 400MW CCPP (East) Project  
 Ashuganj Power Station Company Ltd.  
 Ashuganj Brahmanbaria-3402

  
 21.05.25  
**বি এম ফাহাদুল রেজা**  
 নির্বাহী প্রকৌশলী (যান্ত্রিক)  
 একটি সাত স্তরকারি 800 মে: ও: ইস্ট কোক-সি  
 প্রকল্পে পাওয়ার স্টেশন কোং লিমিটেড  
 শাহগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

  
 21/05/2025  
**Noor Md Mostafa Kamal**  
 Superintending Engineer  
 Mechanical Maintenance, Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 23/5/25  
**Noor Mohammad**  
 Chief Engineer (O & M), Zone-C  
 (Current Charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 23-05-25  
**সৈয়দ আব্দুল হকিম**  
 প্রকৌশল (পরিচালক ও স  
 পাওয়ার স্টেশন কোম্পা  
 শাহগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Electrical, 400 MW CCPP (East)</b>																	
WRLEME-001	East Control Building lift servicing																
WRLEME-002	Documentation and Cable route and drawing-related works-																
WRLEME-003	Supply installation and laying of electrical goods and cable for Power Connection at Different location for utility power supply																
WRLEME-004	OLTC system upgradation																
WRLEME-005	Sub Station Power Cable Laying for Sub-Contractor, maintenance and Oil Centrifuge-																
WRLEME-006	Different type Works Shop machines Power connection accordingly to WorkShope requirement.																
WRLEME-007	Construction of new switchgear building for 6.6kV and 400V power supply for old plant's common area-																
WRLEME-008	Sub Station Power Cable Laying for Sub-Contractor, maintenance and Oil Centrifuge	Lot	1	RFQ	Authorised Officer	APSCL Own	0.073	Planned Days Actual Days		25-Oct-24 Completed	15-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	4-Jan-25	10 weeks	30 days
<b>Sub-Total =</b>							<b>0.073</b>										

*Aminul Islam*  
18.05.2025

**Aminul Islam**

Sub Divisional Engineer, Electrical Zone-C  
Ashuganj 400 MW CCPP (East)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

*Mohammed Shanayz*  
18/05/2025

মোঃ মোজাফফর আহমেদ  
নির্বাহী প্রকৌশলী, বৈদ্যুতিক (পূর্ব)  
জোনালি, (অতিরিক্ত দায়িত্ব)  
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

*Mohammed Shanayz*  
18.05.2025

**Mohammed Shanayz**  
Superintending Engineer  
Electrical, I&C Maintenance, Zone-C  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Noor Mohammad*  
18/05/2025

**Noor Mohammad**  
Chief Engineer (O & M), Zone-C  
(Current Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Mohd. Abdul Mazid*  
18.05.25

**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*

1. Justification of Procurement Method (other than OTM) has been attached.

2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008



## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


### I&C, 400 MW CCPP (East)


WRLICE-001	Telephone, Fiber-optic cable laying & grounding rod installations in different plant locations-																
WRLICE-002	Repair of Telephone exchange card																

Sub-Total = 0.000

  
 18/05/2025  
 Engr. S.M. Saifur Rahman  
 Executive Engineer (I & C)  
 400 MW CCPP East  
 Ashuganj Power Station Co. Ltd.  
 Ashuganj, Brahmanbaria.

  
 18.05.2025  
 Mohammed Shanayz  
 Superintending Engineer  
 Electrical, I&C Maintenance, Zone-C  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 18/5/2025  
 Noor Mohammad  
 Chief Engineer (O & M), Zone-C  
 (Current Charge)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 18.05.25  
 MOHD. ABDUL MAZID  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

1. Justification of Procurement Method (other than OTM) has been attached.
2. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
-------------	--	------	------	--	------------------------------	----------------	--	-----------------------	-------------------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

**Operation, 400 MW CCPP (East)**

WRLOPE-001	Operation Cleaning Works	Lot	1	OTM	Authorised Officer	APSCL Own	4.577	Planned Days		20-Jul-24	10-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24	29-Sep-24	10 weeks	
								Actual Days		Completed							

Sub-Total = 4.577

*K*  
18.05.2025  
**Md. Alamgir Kabir**  
Executive Engineer (Operation)  
Ashuganj 400MW CCPP (East)  
Ashuganj Power Station Co.Ltd.  
Ashuganj, Brahmanbaria.

*[Signature]*  
18-05-2025  
**Md. Kabir Hossain**  
Superintending Engineer (Operation), Zone-C  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
18/5/2025  
**Noor Mohammad**  
Chief Engineer (O & M), Zone-C  
(Current Charge)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]*  
18.05.2025  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.



# ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

## Revised Annual Procurement Plan 2024-2025 (Works) Revision-2

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type <sup>1</sup>	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. <sup>2</sup>	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Civil, 400 MW CCPP (East)</b>																	
WRLCVE-001	Supplying, Fitting & Fixing of Vertical Blinds in Rooms of CCB & Frost Paper in Thai Glass of Toilets in CCB (Central Control Building) of 400 MW CCPP East																
WRLCVE-002	Construction of Compressor House at Pump Station of 400MW CCPP East																
WRLCVE-003	Cooling Water Discharge Channel (Outfall) Regular Maintenance Work (Using Geobag, CC Block, other works etc) of 400 MW CCPP East																
WRLCVE-004	Construction of Bangabandhu Corner (Mujib Corner) and Reception Desk at Main Entrance of Newly Constructed 5 Storied New Admin Building of 400MW CCPP East, APSCL																
WRLCVE-005	Plumbing, Masonary, Building, Road, Outfall and Cannels Maintenance Work of 400MW CCPP East																

Sub-Total = 0.000

*Mohammad Asadujjaman*  
21.05.2025

**Mohammad Asadujjaman**  
Executive Engineer (Civil) (Add. Charge)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Company. Ltd.  
Ashuganj, Brahmanbaria-3402

*21.05.2025*

মোহাম্মদ আব্দুল মজিদ  
প্রকল্প পরিচালক (প্রধান প্রকৌশলী)  
আতশগঞ্জ ৪০০ মেঃ ওঃ সিসিপিপি (পূর্ব) প্রকল্প  
আতশগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড  
আতশগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

*Sayeed Akram Ullah*

**Sayeed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.