

# **ASHUGANJ POWER STATION COMPANY LTD.**

Ashuganj, Brahmanbaria.




**APP (Carry Forward)(Services)**


**2024-2025**

## APP (Carry Forward) 2024-2025 (Services)

SL	Division	Packages	PSR Service	CSR Service	Total	Page no.
<b>Electrical Maintenance Circle</b>			In Million Taka	In Million Taka	In Million Taka	
1	Civil				-	
2	Sub-Station		0.081		0.081	1
	<b>Sub-total</b>		<b>0.081</b>	-	<b>0.081</b>	
<b>Mechanical Maintenance Circle</b>						
3	Workshop	PSRLWS	1.100		1.100	2
4	Boiler (AC & Drinking Water Plant Maintenance)				-	
5	Turbine (Existing Filter house & WTP for 225 & 400 MW East)				-	
6	Store				-	
	<b>Sub-total</b>		<b>1.100</b>	-	<b>1.100</b>	
<b>Operation Circle</b>						
7	Operation (Network Control)				-	
8	Efficiency				-	
9	50 MW	PSRL50	5.000		5.000	3
10	Chemical				-	
	<b>Sub-total</b>		<b>5.000</b>	-	<b>5.000</b>	
<b>225 MW CCPP</b>						
11	E & IC	PSRFEI 225, PSRLEI 225	29.528		29.528	4
12	Mechanical	PSRFMM225, PSRLMM225	0.800		0.800	5
13	Operation				-	
	<b>Sub-total</b>		<b>30.328</b>	-	<b>30.328</b>	
<b>Administration</b>						
14	Corporate Office				-	
15	Company Affairs				-	
16	Procurement				-	
17	HRM				-	
18	Security				-	
19	Medical				-	
20	Finance, Accounts & Audit	PSRLFA	0.050		0.050	6
21	HRD				-	
22	Vocational				-	

  
 03/07/2024  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 07/07/2024  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

  
 06.07.2024  
 গার্ডিয়ান জাওয়ান মসজিদ  
 - বিদ্যালয় (পরিদর্শন ও সনাক্তকরণ)  
 - মসজিদ জেবুল কোমলার পি  
 - ১১, ব্রাহ্মণবাড়িয়া-০৯০২।

*Handwritten signature*

*Handwritten signature*

SL	Division	Packages	PSR Service	CSR Service	Total	Page no.
23	School				-	
24	MIS & ICT	PSRLMIS	61.483		61.483	7
25	Health, Safety & Environment	PSRLHSE	3.190		3.190	8
26	Planning and Development				-	
	<b>Sub-total</b>		<b>64.723</b>	<b>-</b>	<b>64.723</b>	
<b>450 MW CCPP (South)</b>						
27	I&C				-	
28	Electrical				-	
29	Mechanical	PSRLMMS	0.153		0.153	9
30	Operation				-	
31	Chemical (South & North)				-	
32	Store (South & North)				-	
	<b>Sub-total</b>		<b>0.153</b>	<b>-</b>	<b>0.153</b>	
<b>450 MW CCPP (North)</b>						
33	Mechanical	PSRLMMN	11.000		11.000	10
34	Electrical				-	3-3
35	I&C				-	3-3
36	Operation				-	
37	Workshop (North & South)				-	3-3
	<b>Sub-total</b>		<b>11.000</b>	<b>-</b>	<b>11.000</b>	
<b>400 MW CCPP (East)</b>						
38	Mechanical (GT & Auxiliaries)		0.139		0.139	11
39	Mechanical (ST & Auxiliaries)				-	
40	Electrical				-	
41	I&C				-	
42	Operation				-	
43	Civil	CSRLCVE		0.440	0.440	12
	<b>Sub-total</b>		<b>0.139</b>	<b>0.440</b>	<b>0.579</b>	
	<b>Grand Total</b>		<b>112.524</b>	<b>0.440</b>	<b>112.964</b>	

03/07/2024  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

03/07/2024  
 Manager (Procurement)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

06.07.24  
 MOHD. ABDUL MAZID  
 Executive Director (Gen)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.



Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Workshop**

PSRLWS-001	Vehicle On Rental Basis	Lot	1	RFQ	Authorised Officer	APSCL Own	1.100	Planned Days		W.O. No.: 27.25.1233.301.07.008.23.623; Date: 12/06/2024							
------------	-------------------------	-----	---	-----	--------------------	-----------	-------	--------------	--	----------------------------------------------------------	--	--	--	--	--	--	--

Sub-Total = 1.100

*[Signature]*  
03/07/24  
Md. Golam Moula  
Superintending Engineer (Mech. Maint)  
Ashuganj Power Station Company. Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]*  
03/07/24  
Engr. Md. Atikuzzaman  
Executive Engineer (Workshop Division)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

*[Signature]*  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria

*[Signature]*  
06/07/24  
MOHD. ABDUL MAZID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**50 MW GEPP**

(Contract Year 2013)	Engine maintenance by Clarke Energy	Lot	3	DPM	Authorised Officer	APSCLOwn	5.000	Planned Days	Actual Days	Long term maintenance contract

Sub-Total = 5.000

*03/07/2024*  
**ALASKANTI SAHA**  
 PLANT MANAGER (XEN)  
 50 MW GEPP APSCLO

*03-07-2024*  
**(Mohammad Mizanur Rahman)**  
 Superintending Engineer (Operation)  
 Ashuganj Power Station Company Ltd.

*04/07/2024*  
**Chief Engineer (O & M)**  
 Ashuganj Power Station Company Ltd  
 Ashuganj, Brahmanbaria

*06.07.24*  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

*07/07/2024*  
**Sayed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**E & IC, 225 MW CCPP**

PSRFEI 225-001	Generator Medium Inspection 66KOH for Major Overhauling	Lot	1	DPM	Authorised Officer	APSCLOwn	29.470	Planned Days Actual Days									P.O. No.: 27.25.1233.301.07.009.23.1207; Date: 25/09/2023
							<b>Sub-Total =</b>	<b>29.470</b>									
PSRLEI 225-001	Measuring instrument calibration	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.058	Planned Days Actual Days									P.O. No.: 27.25.1233.301.07.008.23.1269; Date:05/10/2023
							<b>Sub-Total =</b>	<b>0.058</b>									

  
 05.07.24  
 Engr. Kazi Abdul Kaium  
 Executive Engineer  
 E&IC division, 225 MW CCPP  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402

  
 03.07.2024  
 Mohammed Shanayz  
 Superintending Engineer (O&M)  
 225 MW CCPP (Add.Ch.)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria.

  
 Chief Engineer (O & M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria

  
 06.07.2024  
**MOHD. ABDUL MAZID**  
 Executive Director (O&M)  
 Ashuganj Power Station Company Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
 07.07.2024  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Mechanical, 225 MW CCPP**

PSRLMM 225-001	Lube Oil & Hydraulic Oil Testing	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.800	Planned Days Actual Days										P.O. No.: 27.25.1233.301.07.008.23.631; Date:15/06/2024
-------------------	----------------------------------	-----	---	-----	--------------------	----------	-------	-----------------------------	--	--	--	--	--	--	--	--	--	---------------------------------------------------------

Sub-Total = 0.800

  
03.07.24  
Engr. Md. Ashiqur Rahman  
Executive Engineer (Mechanical)  
225 MW CCPP (Add.Ch.)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

  
03.07.2024  
Mohammed Shanayz  
Superintending Engineer (O&M)  
225 MW CCPP (Add.Ch.)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria.

  
04/07/2024  
Chief Engineer (O & M)  
Ashuganj Power Station Company Ltd  
Ashuganj, Brahmanbaria

  
06.07.2024  
MOHD. ABUL MAJID  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
07/07/24  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Finance, Accounts & Audit**

PSRL FA-002	Cheque Printing Software	Lot	1	DPM (C)	Authorised Officer	APSCLOwn	0.050	Planned Days Actual Days		Committee Order No.: 27.25.1233.301.07.002.23.102; Date: 05/05/2024							
-------------	--------------------------	-----	---	---------	--------------------	----------	-------	-----------------------------	--	---------------------------------------------------------------------	--	--	--	--	--	--	--

Sub-Total = 0.050

  
**Sushanta Pandit**  
 Manager (Finance)  
 Ashuganj Power Station Co. Ltd.  
 Ashuganj, Brahmanbaria-3402.

  
**RATAN KUMAR PAUL**  
 DGM (F & A)  
 APSCLO, ASHUGANJ,  
 BRAHMANBARIA-3402

  
**Nandan Chandra Dey**  
 Executive Director (Finance)  
 Ashuganj Power Station Company Ltd

  
**Sayeed Akram Ullah**  
 Managing Director  
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**MIS & ICT**

PSRMISC-001	Cyber Resilience Program (BGD e-GOV CIRT-Power Division)	Lot	1	DPM	Authorised Officer	APSCL Own	59.919										Mou between power division and BGD eGOV CIRT
PSRMISC-004	Data connectivity (VPN) / Internet (Monthly Recurring Cost)	Lot	1	DPM	Authorised Officer	APSCL Own	0.540	Planned Days									Work Order No.: 27.25.1233.301.07.008.23.418; Date:21/04/2024
PSRMISC-005	Web mail Service (Monthly Recuring Cost)	Lot	1	DPM	Authorised Officer	APSCL Own	0.572	Planned Days									Work Order No.: 27.25.1233.301.07.008.23.166; Date:12/02/2024
PSRMISC-009	e-Governance/Innovation work plan implementation (CPF Software)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.452	Planned Days									Tender Invitation No.: 27.25.1233.301.07.003.23.683; Date: 30/06/2024
							Sub-Total =	61.483									

*(Handwritten Signature)*  
 (Muhammed Amanat Mowla)  
 Manager (MIS & ICT)  
 Ashuganj Power Station Co. Ltd.

*(Handwritten Signature)*  
 Sayeed Akram Ullah  
 Managing Director  
 Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Health, Safety & Environment**

PSRLHSE-001	Consultancy services for Monitoring of different environmental parameters of Ashuganj 450 MW CCPP (South) and reporting of it.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.700	Planned Days Actual Days									Work Order No.: 27.25.1233.301.07.008.23.1367; Date: 26/10/2023
PSRLHSE-002	Consultancy services for Monitoring of different environmental parameters of Ashuganj 225 MW CCPP and reporting of it.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.400	Planned Days Actual Days									Work Order No.: 27.25.1233.301.07.008.23.227; Date:28/02/2024
PSRLHSE-003	Services for IMS Audit & Certification.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.090	Planned Days Actual Days									Work Order No.: 27.25.1233.301.07.008.23.496; Date:14/05/2024

Sub-Total = 3.190

*M*  
03/07/2024  
Md. Atiqur Rahman  
Manager (Health, Safety, & Environment)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria

*Sayed Akram Ullah*  
03/07/2024  
Sayed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


**Mechanical, 450 MW CCPP (South)**

PSRFMM S-006	Water intake outside area bamboo-net fencing shifting for dredging purpose	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.055	Planned Days									Committee Order No.: 27.25.1233.301.07.001.23.116; Date: 26/05/2024
								Actual Days									
PSRLMM S-007	Covered Vans Rent fare for F8Filter Transportation to NWPGL (Khulna) from APSCL	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.098	Planned Days									Committee Order No.: 27.25.1233.301.07.001.23.133; Date: 30/06/2024
								Actual Days									

Sub-Total = 0.153

  
03.07.2024  
Md. Nurul Amin  
Sub Divisional Engineer  
Mechanical Maintenance Division  
Ashuganj 450 MW CCPP (South)  
Ashuganj Power Station Company Ltd.

  
03.07.2024  
Noor Md. Mostafa Kamal  
Superintending Engineer (mech.)  
Ashuganj 450 MW CCPP (South)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402

  
04-07-2024  
Chief Engineer (Current Charge)  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

  
06.07.2024  
MOHD. ABDUL MAZID  
Executive Director (Genl)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

  
02.07.2024  
Sayeed Akram Ullah  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Mechanical, 450 MW CCPP (North)**

PSRLMM N-001	Repair/refurbishment of GT Guide Ring Segment (RS1)	Lot	1	DPM	Authorised Officer	APSCL Own	11.000	Planned Days Actual Days		Work Order No.: 27.25.1233.301.07.008.23.487; Date: 11/05/2024							
--------------	-----------------------------------------------------	-----	---	-----	--------------------	-----------	--------	-----------------------------	--	----------------------------------------------------------------	--	--	--	--	--	--	--

Sub-Total = 11.000

*Abdul Halim*  
03.07.2024  
**Abdul Halim**  
Executive Engineer  
Mechanical Maintenance Division  
Ashuganj 450 MW CCPP (North)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Haris Mohammad Wahid*  
03/07/24  
**Haris Mohammad Wahid**  
Superintending Engineer (Mechanical)  
Ashuganj 450 MW CCPP (North)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402

*Chief Engineer*  
04-07-2024  
**Chief Engineer (Current Charge)**  
450MW CCPP (North & South)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria

*MOHD. ABDUL MAZID*  
06.07.24  
**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*Sayed Akram Ullah*  
07/07/24  
**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Mechanical (GT & Auxiliaries), 400 MW CCPP (East)**

PSRLMG T-0002	Lube Oil & Hyrdraulic Oil Testing	Lot	1	RFQ	Authorised Officer	APSCL Own	0.139	Planned Days		Work Order No: 27.25.1233.301.07.008.23.111, Date: 29/01/2024							
							Actual Days										

Sub-Total = 0.139

*[Signature]*  
03.07.2024

**Eng. Md. Akter Hossain**  
Executive Engineer (Turbine)  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
07.07.2024

**Md. Kabir Hossain**  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria.

*[Signature]*  
06.07.2024

**MOHD. ABDUL MAZID**  
Executive Director (O&M)  
Ashuganj Power Station Company Ltd.  
Ashuganj, Brahmanbaria-3402.

*[Signature]*  
07.07.24

**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Total Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**Civil, 400 MW CCPP (East)**

CSRCLV E-0001	Engagement of consultant for interior decoration work of newly constructed 5 storied new admin building and Central Control Building (CCB) Building of 400 MW CCPP East	Lot	1	RFQ	Authorised Officer	APSL Own	0.440	Planned Days		Work Order No.: 27.25.1233.301.07.008.23.304; Date: 18.03.2024
								Actual Days		

Sub-Total = 0.440

*Asadujjaman*  
03/07/2024

**Mohammad Asadujjaman**  
Executive Engineer (Civil)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Company, Ltd.  
Ashuganj, Brahmanbaria-3402

*Kabir Hossain*  
07.07.24

**Md. Kabir Hossain**  
Superintending Engineer (Electrical)  
Ashuganj 400 MW CCPP (East) Project  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria

*Kabir Hossain*  
06.07.2024

**Executive Director (P & D)**  
Ashuganj Power Station Co. Ltd.  
Ashuganj, Brahmanbaria

*Sayed Akram Ullah*  
07.07.24

**Sayed Akram Ullah**  
Managing Director  
Ashuganj Power Station Company Ltd.