




আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

ASHUGANJ POWER STATION COMPANY LTD.

(An Enterprise of Bangladesh Power Development Board)

ISO 9001:2015, ISO: 14001:2015 & ISO 45001:2018 Certified Management System.



স্মারক নং: ২৭.২৫.১২৩৩৩.০০০.১০১.০৬.০০০১.২০.১৬৬১

তারিখঃ ১১/০৩/২০২৬ইং

নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)

আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

১৯ ফাল্গুন, ১৪৩২ বঙ্গাব্দ, ০৪ মার্চ, ২০২৬খ্রিঃ তারিখে অন্তর্গত আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ এর

৩৫১-তম বোর্ড সভার কার্যবিবরণীর উত্তর।

আলোচ্য : আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) এবং Proposed Annual Procurement Plan অবহিতকরণ ও এপিপি ২০২৫-২০২৬-এর ঞ্জাবিত আঞ্চলিক ক্রয়ের তালিকা পরদ PRC কমিটির সুপারিশের আলোকে ঘটনোত্তর অনুমোদন প্রসঙ্গে।

সিদ্ধান্ত : ০১। আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) প্রাক্কলিত মূল্য ২১৮০ ৬৪৪ মিলিয়ন টাকা এবং Proposed Annual Procurement Plan প্রাক্কলিত মূল্য ৫৪৪৫.২৮১ মিলিয়ন টাকা পরদ অবহিত হলে ও ঞ্জাবিত টেন্ডারশিক ক্রয় ব্যবদ OTM (Intermittional) ৩৫টি প্যাকেজের প্রাক্কলিত মূল্য ১৬৭.৫০ মিলিয়ন টাকা সাতশত সাতষট্টি দশমিক পাঁচ শূন্য মিলিয়ন) এবং DPM (Foreign) ৬০টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ২৯২৮.৫০ মিলিয়ন (টাকা দুই হাজার নয়শত আটশ দশমিক পাঁচ শূন্য মিলিয়ন) মোট টেন্ডারশিক ক্রয়ের প্রাক্কলিত মূল্য ৩৬৬৬.০০ মিলিয়ন টাকা প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলে।

০২। প্রক্টর জরুরী ক্রয়ের ঋখে এপিপিতে উল্লেখিত টেন্ডারশিক আইটেমের বাহিরে কোনো মাল্যামাশ/কার্য/সেবা ক্রয়ের প্রয়োজন হলে ও তা DoFP অনুসারে ব্যবস্থাপনা পরিচালক মহোদয়ের ক্রম-সমতীর মধ্যে থাকলে বজেট থাকা সাপেক্ষে তা ক্রমপূর্বক রিভাইজড এপিপি-তে অন্তর্ভুক্তকরণ উক্ত আইটেম ঞ্জেলার বিষয়ে পিআরসি এবং পরিচালনা পর্ষদ-কে অবহিত করা হবে যর্বে প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলে।

পরবর্তী ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলে।

(মোহাম্মদ আবুল মনসুর, এফসিএমএ, এফসিএস)

কোম্পানী সচিব

এপিএসসিএল।

অনুলিপিঃ

১. ব্যবস্থাপনা পরিচালক, এপিএসসিএল।
২. নির্বাহী পরিচালক (এইচআর/এডমিন)/পিএসজি/অর্থ, এপিএসসিএল।
৩. প্রধান প্রকৌশলী (পরিচালনা ও সংরক্ষণ), জোন বি ও সি, এপিএসসিএল।
৪. উপ-মহাব্যবস্থাপক (হিসাব/অর্থ/অডিট/ক্রয়), এপিএসসিএল।
৫. দপ্তর কপি।

CORPORATE OFFICE
Navena Rahim Ardent (Level-8)
185, Shahid Syed Nazrul Islam
Sarani, Bilyaj Nagar, Dhaka-1000
Phone : +880-02-58317634-5
Fax : +880-02-48310918

ASHUGANJ POWER STATION COMPANY LTD.
Ashuganj, Brahman Dala-3402
Phone : +880-02-334431704
E-mail : apsc@apsc.gov.bd,
apsc@apsc.org.bd
Website : www.apsc.gov.bd

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



Annual Procurement Plan

2025-2026

Annual Procurement Plan 2025-2026

| Divisn | Goods | | | Works | | | Services | | | Total (Goods + Works + Services) | | |
|--|------------------|----------------|------------------|---------|---------------|---------------|---------------|---------------|---------------|----------------------------------|----------------|------------------|
| | Foreign | Local | Total | Foreign | Local | Total | Foreign | Local | Total | Foreign | Local | Total |
| | In Million Taka | | | | | | | | | | | |
| Chiefengineer (O&M), Zone-C | | | | | | | | | | | | |
| Workop, Zone-C | - | 31.000 | 31.000 | - | - | - | - | 4.250 | 4.250 | - | 35.250 | 35.250 |
| Store one-C | - | 0.135 | 0.135 | - | - | - | - | - | - | - | 0.135 | 0.135 |
| Sub-tal | - | 31.135 | 31.135 | - | - | - | - | 4.250 | 4.250 | - | 35.385 | 35.385 |
| UtilitCircle | | | | | | | | | | | | |
| Utilit(Civil & Estate) | - | 7.800 | 7.800 | - | 54.000 | 54.000 | - | 7.100 | 7.100 | - | 68.900 | 68.900 |
| Facilit | - | 87.550 | 87.550 | - | 2.600 | 2.600 | - | 23.500 | 23.500 | - | 113.650 | 113.650 |
| Sub-tal | - | 95.350 | 95.350 | - | 56.600 | 56.600 | - | 30.600 | 30.600 | - | 182.550 | 182.550 |
| Operion Circle, Zone-C | | | | | | | | | | | | |
| Chernal, Zone-C | - | 12.160 | 12.160 | - | 0.500 | 0.500 | - | 0.250 | 0.250 | - | 12.910 | 12.910 |
| Netwk Control | - | 0.800 | 0.800 | - | 5.000 | 5.000 | - | - | - | - | 5.800 | 5.800 |
| 50 M' | 70.000 | 83.650 | 153.650 | - | 6.800 | 6.800 | - | 9.450 | 9.450 | 70.000 | 99.900 | 169.900 |
| Operion, 225MW CCPP | - | 1.550 | 1.550 | - | 2.500 | 2.500 | - | 0.100 | 0.100 | - | 4.150 | 4.150 |
| Operion, 400MW East | - | 3.100 | 3.100 | - | 10.000 | 10.000 | - | - | - | - | 13.100 | 13.100 |
| Sub-tal | 70.000 | 101.260 | 171.260 | - | 24.800 | 24.800 | - | 9.800 | 9.800 | 70.000 | 135.860 | 205.860 |
| Mechcal Maintenance Circle, | | | | | | | | | | | | |
| Mechcal (GT & Auxiliaries), 225M CCPP | 87.000 | 34.000 | 121.000 | - | 1.000 | 1.000 | 30.000 | 6.200 | 36.200 | 117.000 | 41.200 | 158.200 |
| Mechcal (ST & Auxiliaries), 225M CCPP | 1,050.000 | 28.900 | 1,078.900 | - | 13.000 | 13.000 | - | 1.000 | 1.000 | 1,050.000 | 42.900 | 1,092.900 |
| Mechcal (GT & Auxiliaries), 400M East | 160.000 | 37.100 | 197.100 | - | - | - | 35.000 | 0.150 | 35.150 | 195.000 | 37.250 | 232.250 |
| Mechcal (ST & Auxiliaries), 400M East | 15.000 | 87.100 | 102.100 | - | 0.125 | 0.125 | - | 1.425 | 1.425 | 15.000 | 88.650 | 103.650 |
| Sub-tal | 1,312.000 | 187.100 | 1,499.100 | - | 14.125 | 14.125 | 65.000 | 8.775 | 73.775 | 1,377.000 | 210.000 | 1,587.000 |
| Electal Maintenance Circle, | | | | | | | | | | | | |
| Electal, 225MW CCPP | 30.000 | 28.100 | 58.100 | - | 0.500 | 0.500 | - | - | - | 30.000 | 28.600 | 58.600 |
| I&C, 225MW CCPP | - | 65.000 | 65.000 | - | - | - | - | 2.500 | 2.500 | - | 67.500 | 67.500 |
| Electal, 400MW East | 5.000 | 242.000 | 247.000 | - | - | - | - | 4.500 | 4.500 | 5.000 | 246.500 | 251.500 |
| I&C, 400MW East | 11.000 | 93.220 | 104.220 | - | - | - | - | 0.800 | 0.800 | 11.000 | 94.020 | 105.020 |
| Substion, 400MW East | - | 20.000 | 20.000 | - | - | - | - | 4.000 | 4.000 | - | 24.000 | 24.000 |
| Substion (old) | 1.000 | 71.000 | 72.000 | - | 2.600 | 2.600 | - | - | - | 1.000 | 73.600 | 74.600 |
| Sub-tal | 47.000 | 519.320 | 566.320 | - | 3.100 | 3.100 | - | 11.800 | 11.800 | 47.000 | 534.220 | 581.220 |
| Chiefengineer (O&M), Zone-B | | | | | | | | | | | | |
| Store-outh & North) | - | - | - | - | - | - | - | - | - | - | - | - |
| Workop (North & South) | - | 15.800 | 15.800 | - | - | - | - | 6.250 | 6.250 | - | 22.050 | 22.050 |
| Sub-tal | - | 15.800 | 15.800 | - | - | - | - | 6.250 | 6.250 | - | 22.050 | 22.050 |
| Operion Circle, Zone-B | | | | | | | | | | | | |
| Operion, 450MW South | - | 1.125 | 1.125 | - | - | - | - | - | - | - | - | 6.325 |

Md. Rafiquddin
 DGM (Procurement) (Correm Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Sayed Akram
 Managing Director
 Ashuganj Power Station Company Ltd.

| Divisih | Goods | | | Works | | | Services | | | Total (Goods + Works + Services) | | |
|--|------------------|------------------|------------------|----------|----------------|----------------|------------------|----------------|------------------|----------------------------------|------------------|------------------|
| | Foreign | Local | Total | Foreign | Local | Total | Foreign | Local | Total | Foreign | Local | Total |
| | In Million Taka | | | | | | | | | | | |
| Operon, 450MW North | - | 3.320 | 3.320 | - | 8.210 | 8.210 | - | - | - | - | 11.530 | 11.530 |
| Cherral (South & North) | 35.000 | 14.000 | 49.000 | - | - | - | - | 0.450 | 0.450 | 35.000 | 14.450 | 49.450 |
| Sub-tal | 35.000 | 18.445 | 53.445 | - | 13.410 | 13.410 | - | 0.450 | 0.450 | 35.000 | 32.305 | 67.305 |
| Mechanical Maintenance Circle, | | | | | | | | | | | | |
| Mechical (GT & Auxiliaries), 450M South | 437.000 | 33.000 | 470.000 | - | 0.500 | 0.500 | - | 0.600 | 0.600 | 437.000 | 34.100 | 471.100 |
| Mechical (ST & Auxiliaries), 450M South | 157.500 | 26.300 | 183.800 | - | 3.250 | 3.250 | 317.000 | 5.120 | 322.120 | 474.500 | 34.670 | 509.170 |
| Mechical (GT & Auxiliaries), 450M North | 270.500 | 31.800 | 302.300 | - | 0.400 | 0.400 | - | 3.500 | 3.500 | 270.500 | 35.700 | 306.200 |
| Mechical (ST & Auxiliaries), 450M North | 56.000 | 29.700 | 85.700 | - | 5.000 | 5.000 | 305.500 | - | 305.500 | 361.500 | 34.700 | 396.200 |
| Sub-tal | 921.000 | 120.800 | 1,041.800 | - | 9.150 | 9.150 | 622.500 | 9.220 | 631.720 | 1,543.500 | 139.170 | 1,682.670 |
| Electal Maintenance Circle, | | | | | | | | | | | | |
| Electal, 450MW South | 155.000 | 88.000 | 243.000 | - | 0.800 | 0.800 | 170.000 | 4.700 | 174.700 | 325.000 | 93.500 | 418.500 |
| I&C, 450MW South | 20.000 | 57.200 | 77.200 | - | - | - | - | 2.750 | 2.750 | 20.000 | 59.950 | 79.950 |
| Electal, 450MW North | 81.500 | 22.500 | 104.000 | - | - | - | 177.000 | 0.650 | 177.650 | 258.500 | 23.150 | 281.650 |
| I&C, 450MW North | 20.000 | 43.900 | 63.900 | - | - | - | - | 0.200 | 0.200 | 20.000 | 44.100 | 64.100 |
| Substion, Zone-B | - | - | - | - | - | - | - | - | - | - | - | - |
| Sub-tal | 276.500 | 211.600 | 488.100 | - | 0.800 | 0.800 | 347.000 | 8.300 | 355.300 | 623.500 | 220.700 | 844.200 |
| Othei | | | | | | | | | | | | |
| Corpate Office | - | 1.900 | 1.900 | - | - | - | - | - | - | - | 1.900 | 1.900 |
| Compy Affairs | - | - | - | - | - | - | - | 2.700 | 2.700 | - | 2.700 | 2.700 |
| Procument | - | 0.775 | 0.775 | - | - | - | - | 4.150 | 4.150 | - | 4.925 | 4.925 |
| HR & Jmin | - | 11.480 | 11.480 | - | 0.205 | 0.205 | - | 5.000 | 5.000 | - | 16.685 | 16.685 |
| Securr & Discipline | - | 2.600 | 2.600 | - | - | - | - | - | - | - | 2.600 | 2.600 |
| Medil | - | 1.986 | 1.986 | - | - | - | - | - | - | - | 1.986 | 1.986 |
| Finan, Accounts & Audit | - | 0.950 | 0.950 | - | - | - | - | 0.700 | 0.700 | - | 1.650 | 1.650 |
| HRD | - | 0.650 | 0.650 | - | - | - | - | - | - | - | 0.650 | 0.650 |
| Schoc | - | 1.500 | 1.500 | - | - | - | - | - | - | - | 1.500 | 1.500 |
| MIS & CT | - | 22.800 | 22.800 | - | 1.000 | 1.000 | - | 1.000 | 1.000 | - | 24.800 | 24.800 |
| Healt/Safety & Environment | - | 17.700 | 17.700 | - | 1.800 | 1.800 | - | 10.000 | 10.000 | - | 29.500 | 29.500 |
| Planng and Development | - | 0.450 | 0.450 | - | 120.000 | 120.000 | - | - | - | - | 120.450 | 120.450 |
| PATUKHALI 1320MW | - | 0.200 | 0.200 | - | - | - | - | 1.300 | 1.300 | - | 1.500 | 1.500 |
| Raipu 120 MW (AC) Peak Grid Tied Sar Land Acquisition Projei | - | 3.400 | 3.400 | - | 9.615 | 9.615 | - | 13.180 | 13.180 | - | 26.195 | 26.195 |
| Efficieny & Commercial Operon | - | - | - | - | - | - | - | - | - | - | - | - |
| Sub-tal | 66.391 | 66.391 | 66.391 | - | 132.620 | 132.620 | - | 38.030 | 38.030 | - | 237.041 | 237.041 |
| Grandtotal | 2,661,500 | 1,367,201 | 4,028,701 | - | 254,605 | 254,605 | 1,034,500 | 127,475 | 1,161,975 | 3,696,000 | 1,749,280 | 5,445,281 |

Md Rafiq Uddaula
 DGM (Procurement) (Cum. Charge)
 Ashuganj Power Station Complex
 Ashuganj, Brahmanbaria-3402.

Md H.D. ABDUL MAZID
 Executive Director
 Ashuganj Power Station Complex
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



Annual Procurement Plan (Works)

2025-2026

Proposed Annual Procurement Plan 2025-2026 (Works)

| SL | Division | Packages | Works | | | Page no. |
|--|---|-----------|-----------------|-----------------|-----------------|----------|
| | | | Foreign | Local | Total | |
| | | | In Million Taka | In Million Taka | In Million Taka | |
| Chief Engineer (O&M), Zone-C | | | | | | |
| 1 | Workshop, Zone-C | | - | - | - | |
| 2 | Store, Zone-C | | - | - | - | |
| Sub-total | | | - | - | - | |
| Utility Circle | | | | | | |
| 3 | Utility (Civil & Estate) | WRLCV | - | 54.000 | 54.000 | 01-02 |
| 4 | Facility | WRLFC | - | 2.600 | 2.600 | 03 |
| Sub-total | | | - | 56.600 | 56.600 | |
| Operation Circle, Zone-C | | | | | | |
| 5 | Chemical, Zone-C | WRLCH | - | 0.500 | 0.500 | 04 |
| 6 | Network Control | WRLOP | - | 5.000 | 5.000 | 05 |
| 7 | 50 MW | WRL50 | - | 6.800 | 6.800 | 06 |
| 8 | Operation, 225MW CCPP | WRLOP 225 | - | 2.500 | 2.500 | 07 |
| 9 | Operation, 400MW East | WRLOPE | - | 10.000 | 10.000 | 08 |
| Sub-total | | | - | 24.800 | 24.800 | |
| Mechanical Maintenance Circle, Zone-C | | | | | | |
| 10 | Mechanical (GT & Auxiliaries), 225MW CCPP | WRLMM 225 | - | 1.000 | 1.000 | 09 |
| 11 | Mechanical (ST & Auxiliaries), 225MW CCPP | WRLMM 225 | - | 13.000 | 13.000 | 10 |
| 12 | Mechanical (GT & Auxiliaries), 400MW East | WRLMGTE | - | - | - | |
| 13 | Mechanical (ST & Auxiliaries), 400MW East | WRLMSTE | - | 0.125 | 0.125 | 11 |
| Sub-total | | | - | 14.125 | 14.125 | |
| Electrical Maintenance Circle, Zone-C | | | | | | |
| 14 | Electrical, 225MW CCPP | WRLEM 225 | | 0.500 | 0.500 | 12 |
| 15 | I&C, 225MW CCPP | | | | - | |
| 16 | Electrical, 400MW East | | - | | - | |
| 17 | I&C, 400MW East | | - | | - | |
| 18 | Substation, 400MW East | | - | | - | |
| 19 | Substation (old) | WRLSS | | 2.600 | 2.600 | 13 |
| Sub-total | | | - | 3.100 | 3.100 | |
| Chief Engineer (O&M), Zone-B | | | | | | |
| 20 | Store (South & North) | | | - | - | |
| 21 | Workshop (North & South) | | | - | - | |
| Sub-total | | | - | - | - | |


Md. Rafiquddaula
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

| SL | Division | Packages | Works | | | Page no. |
|----|---|----------|-----------------|-----------------|-----------------|----------|
| | | | Foreign | Local | Total | |
| | | | In Million Taka | In Million Taka | In Million Taka | |
| | Operation Circle, Zone-B | | | | | |
| 22 | Operation, 450MW CCPP South | WRLOPS | | 5.200 | 5.200 | 14 |
| 23 | Operation, 450MW CCPP North | WRLOPN | | 8.210 | 8.210 | 15 |
| 24 | Chemical (South & North) | | | - | - | |
| | Sub-total | | - | 13.410 | 13.410 | |
| | Mechanical Maintenance Circle, Zone-B | | | | | |
| 25 | Mechanical (GT & Auxiliaries), 450MW CCPP South | WRLMGTS | | 0.500 | 0.500 | 16 |
| 26 | Mechanical (ST & Auxiliaries), 450MW CCPP South | | | 3.250 | 3.250 | 17 |
| 27 | Mechanical (GT & Auxiliaries), 450MW CCPP North | WRLMNGT | | 0.400 | 0.400 | 18 |
| 28 | Mechanical (ST & Auxiliaries), 450MW CCPP North | WRLMST N | | 5.000 | 5.000 | 19 |
| | Sub-total | | - | 9.150 | 9.150 | |
| | Electrical Maintenance Circle, Zone-B | | | | | |
| 29 | Electrical, 450MW CCPP South | WRLEMS | | 0.800 | 0.800 | 20 |
| 30 | I&C, 450MW CCPP South | | | | - | |
| 31 | Electrical, 450MW CCPP North | | | | - | |
| 32 | I&C, 450MW CCPP North | | | | - | |
| 33 | Substation, Zone-B | | | | - | |
| | Sub-total | | - | 0.800 | 0.800 | |
| | Others | | | | | |
| 34 | Corporate Office | | | | - | |
| 35 | Company Affairs | | | | - | |
| 36 | Procurement | | | | - | |
| 37 | HR & Admin | | | 0.205 | 0.205 | 21 |
| 38 | Security & Discipline | | | | - | |
| 39 | Medical | | | | - | |
| 40 | Finance, Accounts & Audit | | | | - | |
| 41 | HRD | | | | - | |
| 42 | School | | | | - | |
| 43 | MIS & ICT | WRLMIS | | 1.000 | 1.000 | 22 |
| 44 | Health, Safety & Environment | WRLHSE | | 1.800 | 1.800 | 23 |
| 45 | Planning and Development | WRLPD | | 120.000 | 120.000 | 24 |
| 46 | PATUAKHALI 1320MW | | - | | - | |
| 47 | Raipura 120 MW (AC) Peak Grid Tied Solar Project | WDL | - | 9.615 | 9.615 | 25 |
| 48 | Efficiency & Commercial Operation | | - | - | - | |
| | Sub-total | | - | 132.620 | 132.620 | |
| | Grand Total | | - | 254.605 | 254.605 | |


Md. Rafiquddaulla
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. 1 | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------------------------------|---|------|------|---------------------------|------------------------------|----------------|-----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Utility (Civil & Estate) | | | | | | | | | | | | | | | | | |
| WRLCV-001 | Construction of Boundary Wall adjacent B-Type Mosque and TSK Officers Dormitory. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.000 | Planned Days | | 1-Sep-25 | 22-Sep-25 | 7-Oct-25 | 14-Oct-25 | 21-Oct-25 | 11-Nov-25 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-002 | Repair, Maintenance & Outside Painting works of B-Type B-1 to B-5, Officers Club, Ladies Club and Rest House | Lot | 1 | LTM | Authorised Officer | APSCL Own | 2.000 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-003 | Repair, Maintenance & outside Painting works of B-Type B-7 to B-13 | Lot | 1 | LTM | Authorised Officer | APSCL Own | 2.000 | Planned Days | | 1-Sep-25 | 22-Sep-25 | 7-Oct-25 | 14-Oct-25 | 21-Oct-25 | 11-Nov-25 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-004 | Painting work of APSCL central Mosque. | Lot | 1 | LTM | Authorised Officer | APSCL Own | 1.000 | Planned Days | | 1-Oct-25 | 22-Oct-25 | 6-Nov-25 | 13-Nov-25 | 20-Nov-25 | 11-Dec-25 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-005 | Repair, Maintenance & outside Painting works of Anamika (21 Nos.) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.000 | Planned Days | | 1-Nov-25 | 22-Nov-25 | 7-Dec-25 | 14-Dec-25 | 21-Dec-25 | 11-Jan-26 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-006 | Repair, Maintenance & outside Painting works of Indian Barak, Provati and Club | Lot | 1 | LTM | Authorised Officer | APSCL Own | 1.500 | Planned Days | | 1-Dec-25 | 22-Dec-25 | 6-Jan-26 | 13-Jan-26 | 20-Jan-26 | 10-Feb-26 | 10 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-007 | Supply, fitting & fixing Door frame and shutter. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.500 | Planned Days | | 15-Jan-26 | 5-Feb-26 | 20-Feb-26 | 27-Feb-26 | 6-Mar-26 | 27-Mar-26 | 10 weeks | 120 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-008 | Daily cleaning works, grass cutting, gardening and maintenance works for hospital, School, training center, mosque area of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.500 | Planned Days | | 20-Aug-25 | 10-Sep-25 | 25-Sep-25 | 2-Oct-25 | 9-Oct-25 | 30-Oct-25 | 10 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-009 | Daily cleaning works and grass cutting Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.000 | Planned Days | | 5-Sep-25 | 26-Sep-25 | 11-Oct-25 | 18-Oct-25 | 25-Oct-25 | 15-Nov-25 | 10 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLCV-010 | Daily cleaning works of Drain and Dustbin from Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.500 | Planned Days | | 20-Dec-25 | 10-Jan-26 | 25-Jan-26 | 1-Feb-26 | 8-Feb-26 | 1-Mar-26 | 10 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |

Md. Harunur Rashid
Executive Engr.(Civil)
Utility (Civil & Estate)
Ashuganj Power Station Co. Ltd.
Brahmanbaria-3402

(Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.

Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | | Time for Completion of Contract |
|-------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | | 11 | 12 | 13 | 14 | 15 | 16 | 17 | | 18 |
| WRLCV-011 | Daily basis cleaning and grass cutting for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4,500 | Planned Days | | 20-Dec-25 | 10-Jan-26 | 25-Jan-26 | 1-Feb-26 | 8-Feb-26 | 1-Mar-26 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-012 | Daily basis cleaning of Drain-Dustbin for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2,500 | Planned Days | | 1-Dec-25 | 22-Dec-25 | 6-Jan-26 | 13-Jan-26 | 20-Jan-26 | 10-Feb-26 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-013 | Construction of Car & Bike parking shed for N/S Admin building | Lot | 1 | LTM | Authorised Officer | APSCL Own | 2,500 | Planned Days | | 15-Aug-25 | 5-Sep-25 | 20-Sep-25 | 27-Sep-25 | 4-Oct-25 | 25-Oct-25 | 40 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-014 | Repairing works of 450 MW South Turbine Hall roof top and gutter | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1,500 | Planned Days | | 15-Oct-25 | 5-Nov-25 | 20-Nov-25 | 27-Nov-25 | 4-Dec-25 | 25-Dec-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-015 | Civil works for store of 400MW CCPP East Plant | Lot | 1 | LTM | Authorised Officer | APSCL Own | 1,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-016 | Window grill and shutter replacement and other maintenance at Residential Building | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-017 | Extension of Ansar Barack | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3,000 | Planned Days | | 15-Oct-25 | 5-Nov-25 | 20-Nov-25 | 27-Nov-25 | 4-Dec-25 | 25-Dec-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-018 | Repairing works of Rooftop of GBC building of North-South plant | Lot | 1 | LTM | Authorised Officer | APSCL Own | 1,500 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-019 | Excavaion/Dredging of Sand from North-South Water intake area | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 1,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-020 | Repair and maintenance work of Officer's Dormitory | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 1,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-021 | Repair and Painting works of B-type boundary wall | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 1,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-022 | Construction of boundary wall at D Compartment area | Lot | 1 | LTM | Authorised Officer | APSCL Own | 2,500 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLCV-023 | Repair and maintenance work of roof & gutter of warehouse & workshop at 450MW CCPP North | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2,000 | Planned Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 | weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | | |

Sub-Total = 54,000

Md. Harunur Rashid
Executive Engr.(Civil)
Utility (Civil & Estate)
Ashuganj Power Station Co. (Brahmanbaria-3402)

Mohammad Mizanur Rahman
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to clause No. 16.5.1 of PPR-2008

MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
(Brahmanbaria-3402)

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|-----------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| Facility | | | | | | | | | | | | | | | | | | |
| WRLFC-001 | Telephone & Optical Fiber Cable Laying | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.000 | Planned Days | | 5-Apr-25 | 20-May-25 | 10-Jun-25 | 24-Jun-25 | 1-Jul-25 | 29-Jul-25 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLFC-002 | Rewiring of 2 nos Building of RA | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.500 | Planned Days | | 5-Apr-25 | 20-May-25 | 10-Jun-25 | 24-Jun-25 | 1-Jul-25 | 29-Jul-25 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLFC-003 | Earthing rod Installation for Transformer, Telephone & CCTV System in Different Plant Area. | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.400 | Planned Days | | 15-Apr-25 | 30-May-25 | 20-Jun-25 | 4-Jul-25 | 11-Jul-25 | 8-Aug-25 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLFC-004 | Distribution Transformer Repair | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.700 | Planned Days | | 5-Aug-25 | 19-Sep-25 | 10-Oct-25 | 24-Oct-25 | 31-Oct-25 | 28-Nov-25 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLFC-005 | Jetty Crane Repair and Painting | Lot | + | | Authorised Officer | APSCL Own | 0.000 | Planned Days | | 15-Dec-25 | 29-Jan-26 | 19-Feb-26 | 5-Mar-26 | 12-Mar-26 | 9-Apr-26 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| | | | | | | | Sub-Total = | 2.600 | | | | | | | | | | |


Engr. Md. Atkuzzaman
Executive Engineer (Facility)
Ashuganj Power Station Co. Ltd.


(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Chemical, Zone-C | | | | | | | | | | | | | | | | | |
| WRLCH-001 | Carrying of different dosing chemicals and cleaning of clarifier & dosing tanks. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.500 | Planned Days | | 26-Aug-25 | 16-Sep-25 | 1-Oct-25 | 8-Oct-25 | 15-Oct-25 | 5-Nov-25 | 10 weeks | 120 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| | | | | | | | Sub-Total = | 0.500 | | | | | | | | | |


Mohammad Asraful Islam
 Manager (Chemical)
 APSCL, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Network Control | | | | | | | | | | | | | | | | | |
| WRLOP-001 | Annual Cleaning, Grass Cutting & Sweeping Works | Lot | 1 | OTM | Authorised officer | APSCL Own | 5,000 | Planned Days | | 25-Feb-26 | 18-Mar-26 | 2-Apr-26 | 9-Apr-26 | 16-Apr-26 | 7-May-26 | 16 weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 5,000

Easir
Md. Easir Amin
 Executive Engineer (Operation)
 Network Control Room
 Operation (East) Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Kabir
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Noor
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Abdul
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 50 MW GEPP | | | | | | | | | | | | | | | | | |
| WRL50-001 | Generator rotor rewinding | | + | | Authorised officer | APSCL Own | 0.000 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRL50-002 | Generator rotor shaft journal repair | Pcs. | 1 | OTM | Authorised officer | APSCL Own | 0.300 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRL50-003 | Breather filter repair | Pcs. | 24 | OTM | Authorised officer | APSCL Own | 1.000 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRL50-004 | Radiator fan motor rewinding and bearing housing repair | Pcs. | 80 | OTM | Authorised officer | APSCL Own | 2.500 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRL50-005 | Cylinder head repair | Lot | 1 | OTM | Authorised officer | APSCL Own | 1.000 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRL50-006 | Turbine Casing Repair | Pcs. | 16 | OTM | Authorised officer | APSCL Own | 2.000 | Planned Days | | 1-Jul-25 | 22-Jul-25 | 6-Aug-25 | 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 10 | weeks |
| | | | | | | | | Actual Days | | | | | | | | | |
| Sub-Total = | | | | | | | 6.800 | | | | | | | | | | |


PALASH KANTI SAHA
PLANT MANAGER (XEN)
50 MW GEPP APSC


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Operation, 225 MW CCPP | | | | | | | | | | | | | | | | | |
| WRLOP 225-001 | Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.500 | Planned Days Actual Days | | 16-Aug-25 | 6-Sep-25 | 21-Sep-25 | 28-Sep-25 | 5-Oct-25 | 15-Nov-25 | 13 weeks | 1 year |
| Sub-Total = | | | | | | | 2.500 | | | | | | | | | | |


Mohammad Fayezur Rahman
 Executive Engineer (Operation)
 225 MW CCPP
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Operation, 400 MW CCPP (East) | | | | | | | | | | | | | | | | | |
| WRLOPE-001 | Grass cutting, Drain, Dustbin and plant area cleaning. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.000 | Planned Days | | 20-Jul-25 | 10-Aug-25 | 25-Aug-25 | 1-Sep-25 | 8-Sep-25 | 29-Sep-25 | 10 weeks | |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLOPE-002 | Zone-C O&M building, Old admin building, Network control building and canteen building cleaning | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.000 | Planned Days | | 21-Jul-25 | 11-Aug-25 | 26-Aug-25 | 2-Sep-25 | 9-Sep-25 | 30-Sep-25 | 10 weeks | |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 10.000

AK
Md. Alamgir Kabir
 Executive Engineer (Operation)
 Ashuganj 400MW CCPP (East)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.

[Signature]
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

[Signature]
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

[Signature]
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

[Signature]
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (GT, HRSG & Auxiliary), 225 MW CCPP | | | | | | | | | | | | | | | | | |
| WRLGT 225-001 | HRSG Safety Valve Test | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.000 | Planned Days | | 6-Feb-26 | 23-Mar-26 | 13-Apr-26 | 27-Apr-26 | 4-May-26 | 1-Jun-26 | 16 weeks | 180 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| | | | | | | | Sub-Total = | 1.000 | | | | | | | | | |



Md. Lutfar Rahman
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402




Noor Md Mostafa Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402




MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.




Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|---|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| Mechanical (ST & Auxiliary), 225 MW CCPP | | | | | | | | | | | | | | | | | | |
| WRLST 225-001 | Installation of deep tube well at APSC residential area | Nos. | 7 | OTM | Authorised Officer | APSC Own | 13.000 | Planned Days | | 20-Dec-25 | 3-Feb-26 | 24-Feb-26 | 10-Mar-26 | 17-Mar-26 | 14-Apr-26 | 16 weeks | 180 days | |
| Sub-Total = | | | | | | | | 13.000 | Actual Days | | | | | | | | | |


Md. Nurul Amin
 Executive Engineer (Mechanical)
 ST & Auxiliary, 225 MW, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (ST & Auxiliaries), 400 MW CCPP (East) | | | | | | | | | | | | | | | | | |
| WRLMST E-001 | Cleaning of trash rack and band screen system of 400 MW East Unit | Nos. | 1 | RFQ | Authorised Officer | APSCL Own | 0.125 | Planned Days | | 20-Sep-25 | 11-Oct-25 | 26-Oct-25 | 2-Nov-25 | 9-Nov-25 | 30-Nov-25 | 10 weeks | 75 days |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 0.125


B M Fathul Reza
 Executive Engineer (Mechanical)
 ST & Auxiliary, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


**ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.**

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Electrical, 225 MW CCPP | | | | | | | | | | | | | | | | | |
| WRLEM 225-001 | 400V cable laying . | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.500 | Planned Days | | 16-Aug-25 | 6-Sep-25 | 21-Sep-25 | 28-Sep-25 | 5-Oct-25 | 15-Nov-25 | 13 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |


Sub-Total = 0.500


Md. Fahad Hossain
 Executive Engineer
 Electrical Maintenance Division
 225 MW CCPP, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, i&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|-------------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|----------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| Substation (old) | | | | | | | | | | | | | | | | | | |
| WRLSS-001 | Switchyard Grass Cutting, Cleaning & Dumping | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.000 | Planned Days | | 5-Feb-26 | 26-Feb-26 | 13-Mar-26 | 20-Mar-26 | 27-Mar-26 | 17-Apr-26 | 16 | weeks | 365 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLSS-002 | Calibration of Measuring Instruments | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.100 | Planned Days | | 25-Feb-26 | 18-Mar-26 | 2-Apr-26 | 9-Apr-26 | 16-Apr-26 | 7-May-26 | 16 | weeks | 60 days |
| | | | | | | | | Actual | | | | | | | | | | |
| WRLSS-003 | Transformer Painting works | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.500 | Planned Days | | 25-Feb-26 | 18-Mar-26 | 2-Apr-26 | 9-Apr-26 | 16-Apr-26 | 7-May-26 | 16 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| Sub-Total = | | | | | | | 2.600 | | | | | | | | | | | |


Md Shamsul Huda Sohel
Executive Engineer
Sub-Station (East), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


Mohammed Shanayz
Superintending Engineer
Electrical, I&C Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---------------------------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Operation, 450 MW CCPP (South) | | | | | | | | | | | | | | | | | |
| WRLOPS-001 | Operation Cleaning Works including Working dress for cleaner and cleaning equipments | Lot | 1 | OTM | Authorised Officer | APSCL Own | 5.000 | Planned Days | | 2-Jul-25 | 23-Jul-25 | 7-Aug-25 | 14-Aug-25 | 21-Aug-25 | 11-Sep-25 | 10 weeks | 120 days |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLOPS-002 | Drain Cleaning of 450MW CCPP(N-S) Plant area | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.200 | Planned Days | | 15-Jul-25 | 5-Aug-25 | 20-Aug-25 | 27-Aug-25 | 3-Sep-25 | 24-Sep-25 | 10 weeks | 120 Days |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 5.200


Md. Suruj Alam
 Executive Engineer
 Operation (South) Zone-B
 Ashuganj Power Station Company Ltd.


মোঃ গোলাম মাজিদ
 জোনাল ইঞ্জিনিয়ার (পরিচালক)
 উত্তরবঙ্গ পাবনা স্টেশন কোম্পানি লিমিটেড
 আতগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brhmanbaria-3402


MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|---------------------------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| Operation, 450 MW CCPP (North) | | | | | | | | | | | | | | | | | | |
| WRLOPN-001 | Housekeeping works for Area-1 (Control Room, HRS, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall). | Lot | 1 | OTM | Authorised Officer | APSCL Own | 4.860 | Planned Days | | 4-Aug-25 | 25-Aug-25 | 9-Sep-25 | 16-Sep-25 | 23-Sep-25 | 14-Oct-25 | 10 | weeks | 70 Days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLOPN-002 | Housekeeping works for Area-2 (Administration Building, Administration Building's Surrounding area and Store) | Lot | 1 | OTM | Authorised Officer | APSCL Own | 3.230 | Planned Days | | 4-Aug-25 | 25-Aug-25 | 9-Sep-25 | 16-Sep-25 | 23-Sep-25 | 14-Oct-25 | 10 | weeks | 70 Days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLOPN-003 | Repair of Photocopy Machine from authorized distributor of CANON | Lot | 2 | DPM | Authorised Officer | APSCL Own | 0.070 | Planned Days | | 4-Aug-25 | 25-Aug-25 | 9-Sep-25 | 16-Sep-25 | 23-Sep-25 | 14-Oct-25 | 10 | weeks | 70 Days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLOPN-004 | Walkie Talkie Repair of North Operation | Lot | 1 | DPM_C | Authorised Officer | APSCL Own | 0.050 | Planned Days | | 4-Aug-25 | 25-Aug-25 | 9-Sep-25 | 16-Sep-25 | 23-Sep-25 | 14-Oct-25 | 10 | weeks | 70 Days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLOPN-005 | Repair of Photocopy Machine Error-269 | Lot | 1 | | Authorised Officer | APSCL Own | 0.000 | Planned Days | | 4-Aug-25 | 25-Aug-25 | 9-Sep-25 | 16-Sep-25 | 23-Sep-25 | 14-Oct-25 | 10 | weeks | 70 Days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| Sub-Total = | | | | | | | 8.210 | | | | | | | | | | | |

M. Rahim
MAHMOUDUR RAHMAN
 EXECUTIVE ENGINEER, OPERATION
 450MW CCPP NORTH
 ASHUGANJ POWER STATION COMPANY LIMITED

Abulhasan
মোঃ গোলাম মাহভাবা
 ডায়েরিক্যাল ইঞ্জিনিয়ার (পরিচালক) জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

Abulhasan
Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brhmanbaria-3402


Abulhasan
MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Abulhasan
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (GT, HRSG & Auxiliary) South Zone-B | | | | | | | | | | | | | | | | | |
| WRLMGT S-001 | CEDI module installation of RO WTP | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.500 | Planned Days | | 10-Oct-25 | 31-Oct-25 | 15-Nov-25 | 22-Nov-25 | 29-Nov-25 | 20-Dec-25 | 10 weeks | 120 days |
| | | | | | | | Sub-Total = | 0.500 | | | | | | | | | |


Md. Obidul Muktadir Ashraf
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary
South, Zone-B
Ashuganj Power Station Co. Ltd.


Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (ST & Auxiliary) South Zone-B | | | | | | | | | | | | | | | | | |
| WRLMST S-001 | Water Intake outside area bamboo, net fencing and cleaning | Lot | 1 | RFQ | Authorised Officer | APSCL Own | 0.750 | Planned Days Actual Days | | 5-Jul-25 | 26-Jul-25 | 10-Aug-25 | 17-Aug-25 | 24-Aug-25 | 14-Sep-25 | 10 weeks | 120 days |
| WRLMST S-002 | OCW Filter modification work | Lot | 1 | OTM | Authorised Officer | APSCL Own | 2.500 | Planned Days Actual Days | | 10-Oct-25 | 31-Oct-25 | 15-Nov-25 | 22-Nov-25 | 29-Nov-25 | 20-Dec-25 | 10 weeks | 120 days |
| Sub-Total = | | | | | | | 3.250 | | | | | | | | | | |


Md. Hasan Ferdous
Executive Engineer (Mechanical)
ST & Aux. 450MW CCPP (South), Zone-B
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria-3402


Haris Mohammad Wahed
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (GT, HRSG & Auxiliary) North, Zone-B | | | | | | | | | | | | | | | | | |
| WRLMN GT-001 | Painting work of RMS Gas Station | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.400 | Planned Days Actual Days | | 1-Oct-25 | 22-Oct-25 | 6-Nov-25 | 13-Nov-25 | 20-Nov-25 | 11-Dec-25 | 10 weeks | 120 days |
| | | | | | | | Sub-Total = | 0.400 | | | | | | | | | |


Md. Khairul Bashar
Executive Engineer
Mechanical (GT, HRSG & Auxiliary)
Ashuganj 450 MW CCPP North, Zone-B
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Mechanical (ST & Auxiliary) North, Zone-B | | | | | | | | | | | | | | | | | |
| WRLMST N-001 | CW & OCW FRP Pipeline repair works for North and South Plant | Lot | 1 | OTM (Fr) | Authorised Officer | APSCL Own | 5,000 | Planned Days Actual Days | | 15-Sep-25 | 6-Oct-25 | 21-Oct-25 | 28-Oct-25 | 4-Nov-25 | 25-Nov-25 | 10 weeks | 120 days |
| | | | | | | | Sub-Total = | 5,000 | | | | | | | | | |


Md. Mahiuddin Saboz
Executive Engineer (Mechanical)
ST & Auxiliary, North, Zone-B
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Haris Mohammad Waheed
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M) Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd


The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Electrical, 450 MW CCPP (South) | | | | | | | | | | | | | | | | | |
| WRLEMS-001 | AC enclosuer for Electrical super heater | LOT | 1 | OTM | Authorised Officer | APSCL Own | 0.800 | Planned Days | | 31-Oct-25 | 21-Nov-25 | 6-Dec-25 | 13-Dec-25 | 20-Dec-25 | 10-Jan-26 | 10 weeks | 120 days |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 0.800


Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL


(Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|-----------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| HR & Admin | | | | | | | | | | | | | | | | | | |
| WRLHRA-001 | Photocopy machine repair | Lot | 2 | DPM_C | Authorised Officer | APSCL Own | 0.065 | Planned Days | | 8-Aug-25 | 29-Aug-25 | 13-Sep-25 | 20-Sep-25 | 27-Sep-25 | 18-Oct-25 | 10 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLHRA-002 | Temporary Pendel works for festival purposes (Eid-ul-Fitor and Eid-ul-Adha) | Lot | 2 | DPM_C | Authorised Officer | APSCL Own | 0.140 | Planned Days | | 1-Jan-26 | 22-Jan-26 | 6-Feb-26 | 13-Feb-26 | 20-Feb-26 | 13-Mar-26 | 10 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| WRLHRA-003 | Temporary Pendel works for festival purposes (Eid-Ul-Adha) | Lot | + | | Authorised Officer | APSCL Own | 0.000 | Planned Days | | 1-Feb-26 | 22-Feb-26 | 9-Mar-26 | 16-Mar-26 | 23-Mar-26 | 13-Apr-26 | 10 | weeks | 60 days |
| | | | | | | | | Actual Days | | | | | | | | | | |
| Sub-Total = | | | | | | | 0.205 | | | | | | | | | | | |


কবছাপক (এইচআর ও প্রশাসন)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ


Mohammad Anamul Haque
Deputy General Manager (HR & Admin)
ID No. 1305050027
Ashuganj Power Station Company Ltd.


মোহাম্মদ মোশারফ হোসেন খান
উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ ও
প্রাক্তন জেলা প্রশাসক, রাঙ্গামাটি পাবনা জেলা


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| MIS & ICT | | | | | | | | | | | | | | | | | |
| WRLMIS-001 | Local Area Network Installation & Maintenance | Lot | 1 | RFQ | Authorised officer | APSCL Own | 1.000 | Planned Days | | 15-Jan-26 | 30-Jan-26 | 14-Feb-26 | 19-Feb-26 | 21-Feb-26 | 8-Mar-26 | 7 weeks | 90 days |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 1.000


Md. Rubel Pasha
Manager (MIS & ICT), Zone-B
Ashuganj Power Station Company Ltd.


(Md. Anwarul Haque)
Deputy General Manager (MIS & ICT)
Ashuganj Power Station Company Ltd.


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Qty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Health, Safety & Environment | | | | | | | | | | | | | | | | | |
| WRLHSE-001 | Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 1.200 | Planned Days | | 2-Nov-25 | 23-Nov-25 | 8-Dec-25 | 15-Dec-25 | 22-Dec-25 | 12-Jan-26 | 10 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |
| WRLHSE-002 | Yearly Cleaning works of Solid Waste from Waste Disposal Site of APSCL. | Lot | 1 | OTM | Authorised Officer | APSCL Own | 0.600 | Planned Days | | 8-Jul-25 | 29-Jul-25 | 13-Aug-25 | 20-Aug-25 | 27-Aug-25 | 17-Sep-25 | 10 weeks | 1 year |
| | | | | | | | | Actual Days | | | | | | | | | |
| Sub-Total = | | | | | | | 1.800 | | | | | | | | | | |


Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Works)


| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---------------------------------|---|------|------|---------------------------|------------------------------|----------------|--|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Planning and Development | | | | | | | | | | | | | | | | | |
| WRLPD-001 | Installing, testing and Commissioning of 1355kW Rooftop Solar Panel | Lot | 1 | OTM | Authorised Officer | APSCL Own | 120.000 | Planned Days | | 18-Aug-25 | 8-Sep-25 | 23-Sep-25 | 30-Sep-25 | 7-Oct-25 | 28-Oct-25 | 10 weeks | 4 months |
| | | | | | | | | Actual Days | | | | | | | | | |

Sub-Total = 120.000


Md. Mozaffor Ahmed
 Executive Engineer, Planning
 Planning & Development
 Ashuganj Power Station Company Ltd.


Md. Saiful Islam
 Superintending Engineer (P&D)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


Executive Director (Planning & Development)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Works)

| Package No. | Description of Procurement Package Goods/Works/Service | Unit | Oty. | Procurement method & type | Contract approving authority | Source of Fund | Estd. Cost in Million Tk. ¹ | Time Code for Process | Not Used in Goods | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | | |
|---|--|------|------|---------------------------|------------------------------|----------------|--|-----------------------------|-------------------|---------------------------|-----------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | |
| Raipura 120 MW (AC) Peak Grid Tied Solar Project | | | | | | | | | | | | | | | | | | | |
| WDL001 | Construction of pillar for Land Demarcation | pc | 500 | OTM | Authorised Officer | APSCL Own | 9.615 | Planned Days Actual Days | | | 1-Jan-26 22-Jan-26 | 6-Feb-26 | 13-Feb-26 | 20-Feb-26 | 27-Feb-26 | 8 weeks | 3 months | | |
| | | | | | | | Sub-Total = | 9.615 | | | | | | | | | | | |


Mohammad Asadujjaman
 Executive Engineer(Civil)
 Planning & Development
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Saiful Islam
 Superintending Engineer (P&D)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


Executive Director (Planning & Development)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.