



আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

ASHUGANJ POWER STATION COMPANY LTD.

(An Enterprise of Bangladesh Power Development Board)

ISO 9001:2015, ISO: 14001:2015 & ISO 45001:2018 Certified Management System.



স্মারক নং: ২৭.২৫.১২৩৩.০০০.১০১.০৬.০০০১.২০.১৬৬১

তারিখ: ১১/০৩/২০২৬ইং

নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)

আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

১৯ ফাল্গুন, ১৪৩২ বঙ্গাব্দ, ০৪ মার্চ, ২০২৬খ্রিঃ তারিখে অনুষ্ঠিত আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ এর

৩৫১-তম বোর্ড সভার কার্যবিবরণীর উদ্ধৃতাংশ।

আলোচ্য সূচী- ৩৫১.০৩ : আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) এবং Proposed Annual Procurement Plan অবহিতকরণ ও এপিপি ২০২৫-২০২৬-এর প্রস্তাবিত আন্তর্জাতিক ক্রয়ের তালিকা পর্ষদ PRC কমিটির সুপারিশের আলোকে ঘটনোত্তর অনুমোদন প্রসঙ্গে।

সিদ্ধান্ত : ০১। আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) প্রাক্কলিত মূল্য ২১৮০.৬৪৪ মিলিয়ন টাকা এবং Proposed Annual Procurement Plan প্রাক্কলিত মূল্য ৫৪৪৫.২৮১ মিলিয়ন টাকা পর্ষদ অবহিত হলো ও প্রস্তাবিত বৈদেশিক ক্রয় বাবদ OTM (International) ৩৫টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ৭৬৭.৫০ মিলিয়ন (টাকা সাতশত সাতষট্টি দশমিক পাঁচ শূন্য মিলিয়ন) এবং DPM (Foreign) ৬০টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ২৯২৮.৫০ মিলিয়ন (টাকা দুই হাজার নয়শত আটদশ দশমিক পাঁচ শূন্য মিলিয়ন) মোট বৈদেশিক ক্রয়ের প্রাক্কলিত মূল্য ৩৬৯৬.০০ মিলিয়ন টাকা প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

০২। প্ল্যান্টের জরুরী ক্রয়ের স্বার্থে এপিপি-তে উল্লেখিত বৈদেশিক আইটেমের বাহিরে কোনো মালামাল/কার্য/সেবা ক্রয়ের প্রয়োজন হলে ও তা DoFP অনুসারে ব্যবস্থাপনা পরিচালক মহোদয়ের ক্রয়-ক্ষমতার মধ্যে থাকলে বাজেট থাকা সাপেক্ষে তা ক্রয়পূর্বক রিভাইজড এপিপি-তে অন্তর্ভুক্তকরণ উক্ত আইটেম গুলোর বিষয়ে পিআরসি এবং পরিচালনা পর্ষদ-কে অবহিত করা হবে মর্মে প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

পরবর্তী ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

(মোহাম্মদ আবুল মনসুর, এফসিএমএ, এফসিএস)

কোম্পানী সচিব

এপিএসসিএল।

অনুলিপিঃ

১. ব্যবস্থাপনা পরিচালক, এপিএসসিএল।
২. নির্বাহী পরিচালক [(এইচআর/এডমিন)/পিএভিডি/অর্থ], এপিএসসিএল।
৩. প্রধান প্রকৌশলী (পরিচালন ও সংরক্ষণ), জোন বি ও সি, এপিএসসিএল।
৪. উপ-মহাব্যবস্থাপক (হিসাব/অর্থ/অডিট/ক্রয়), এপিএসসিএল।
৫. দপ্তর কপি।

CORPORATE OFFICE
Navana Rahim Ardent (Level-8)
185, Shahid Syed Nazrul Islam
Sarani, Bijoy Nagar, Dhaka-1000
Phone : +880-02-58317634-5
Fax : +880-02-48310918

ASHUGANJ POWER STATION COMPANY LTD.
Ashuganj, Brahmanbaria-3402
Phone : +880-02-334431704
E-mail : apsccl@apsccl.gov.bd,
apsccl@apsccl.org.bd
Website : www.apsccl.gov.bd

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



Annual Procurement Plan

2025-2026

Annual Procurement Plan 2025-2026

Divisin	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
Chief Engineer (O&M), Zone-C												
Workop, Zone-C	-	31.000	31.000	-	-	-	-	4.250	4.250	-	35.250	35.250
Store,one-C	-	0.135	0.135	-	-	-	-	-	-	-	0.135	0.135
Sub-tal	-	31.135	31.135	-	-	-	-	4.250	4.250	-	35.385	35.385
Utility Circle												
Utility(Civil & Estate)	-	7.800	7.800	-	54.000	54.000	-	7.100	7.100	-	68.900	68.900
Facilit	-	87.550	87.550	-	2.600	2.600	-	23.500	23.500	-	113.650	113.650
Sub-tal	-	95.350	95.350	-	56.600	56.600	-	30.600	30.600	-	182.550	182.550
Operion Circle, Zone-C												
Chemal, Zone-C	-	12.160	12.160	-	0.500	0.500	-	0.250	0.250	-	12.910	12.910
Netwk Control	-	0.800	0.800	-	5.000	5.000	-	-	-	-	5.800	5.800
50 M'	70.000	83.650	153.650	-	6.800	6.800	-	9.450	9.450	70.000	99.900	169.900
Operion, 225MW CCPP	-	1.550	1.550	-	2.500	2.500	-	0.100	0.100	-	4.150	4.150
Operion, 400MW East	-	3.100	3.100	-	10.000	10.000	-	-	-	-	13.100	13.100
Sub-tal	70.000	101.260	171.260	-	24.800	24.800	-	9.800	9.800	70.000	135.860	205.860
Mechanical Maintenance Circle,												
Mechical (GT & Auxiliaries), 225M CCPP	87.000	34.000	121.000	-	1.000	1.000	30.000	6.200	36.200	117.000	41.200	158.200
Mechical (ST & Auxiliaries), 225M CCPP	1,050.000	28.900	1,078.900	-	13.000	13.000	-	1.000	1.000	1,050.000	42.900	1,092.900
Mechical (GT & Auxiliaries), 400M East	160.000	37.100	197.100	-	-	-	35.000	0.150	35.150	195.000	37.250	232.250
Mechical (ST & Auxiliaries), 400M East	15.000	87.100	102.100	-	0.125	0.125	-	1.425	1.425	15.000	88.650	103.650
Sub-tal	1,312.000	187.100	1,499.100	-	14.125	14.125	65.000	8.775	73.775	1,377.000	210.000	1,587.000
Electral Maintenance Circle,												
Electral, 225MW CCPP	30.000	28.100	58.100	-	0.500	0.500	-	-	-	30.000	28.600	58.600
I&C, 225MW CCPP	-	65.000	65.000	-	-	-	-	2.500	2.500	-	67.500	67.500
Electral, 400MW East	5.000	242.000	247.000	-	-	-	-	4.500	4.500	5.000	246.500	251.500
I&C, 400MW East	11.000	93.220	104.220	-	-	-	-	0.800	0.800	11.000	94.020	105.020
Substion, 400MW East	-	20.000	20.000	-	-	-	-	4.000	4.000	-	24.000	24.000
Substion (old)	1.000	71.000	72.000	-	2.600	2.600	-	-	-	1.000	73.600	74.600
Sub-tal	47.000	519.320	566.320	-	3.100	3.100	-	11.800	11.800	47.000	534.220	581.220
Chief Engineer (O&M), Zone-B												
Store,outh & North	-	-	-	-	-	-	-	-	-	-	-	-
Workop (North & South)	-	15.800	15.800	-	-	-	-	6.250	6.250	-	22.050	22.050
Sub-tal	-	15.800	15.800	-	-	-	-	6.250	6.250	-	22.050	22.050
Operion Circle, Zone-B												
Operion, 450MW South	-	1.125	1.125	-	-	-	-	-	-	-	-	6.325

Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

MOFIK ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Zillan
 Managing Director
 Ashuganj Power Station Company Ltd.

Divisn	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
Operon, 450MW North	-	3.320	3.320	-	8.210	8.210	-	-	-	-	11.530	11.530
Chermal (South & North)	35.000	14.000	49.000	-	-	-	-	0.450	0.450	35.000	14.450	49.450
Sub-tal	35.000	18.445	53.445	-	13.410	13.410	-	0.450	0.450	35.000	32.305	67.305
Mechical Maintenance Circle,												
Mechical (GT & Auxiliaries), 450M South	437.000	33.000	470.000	-	0.500	0.500	-	0.600	0.600	437.000	34.100	471.100
Mechical (ST & Auxiliaries), 450M South	157.500	26.300	183.800	-	3.250	3.250	317.000	5.120	322.120	474.500	34.670	509.170
Mechical (GT & Auxiliaries), 450M North	270.500	31.800	302.300	-	0.400	0.400	-	3.500	3.500	270.500	35.700	306.200
Mechical (ST & Auxiliaries), 450M North	56.000	29.700	85.700	-	5.000	5.000	305.500	-	305.500	361.500	34.700	396.200
Sub-tal	921.000	120.800	1,041.800	-	9.150	9.150	622.500	9.220	631.720	1,543.500	139.170	1,682.670
Electral Maintenance Circle,												
Electral, 450MW South	155.000	88.000	243.000	-	0.800	0.800	170.000	4.700	174.700	325.000	93.500	418.500
I&C, 40MW South	20.000	57.200	77.200	-	-	-	-	2.750	2.750	20.000	59.950	79.950
Electral, 450MW North	81.500	22.500	104.000	-	-	-	177.000	0.650	177.650	258.500	23.150	281.650
I&C, 40MW North	20.000	43.900	63.900	-	-	-	-	0.200	0.200	20.000	44.100	64.100
Substion, Zone-B	-	-	-	-	-	-	-	-	-	-	-	-
Sub-tal	276.500	211.600	488.100	-	0.800	0.800	347.000	8.300	355.300	623.500	220.700	844.200
Othe:												
Corpate Office	-	1.900	1.900	-	-	-	-	-	-	-	1.900	1.900
Compy Affairs	-	-	-	-	-	-	-	2.700	2.700	-	2.700	2.700
Procument	-	0.775	0.775	-	-	-	-	4.150	4.150	-	4.925	4.925
HR & Jmin	-	11.480	11.480	-	0.205	0.205	-	5.000	5.000	-	16.685	16.685
Secur & Discipline	-	2.600	2.600	-	-	-	-	-	-	-	2.600	2.600
Medil	-	1.986	1.986	-	-	-	-	-	-	-	1.986	1.986
Finan, Accounts & Audit	-	0.950	0.950	-	-	-	-	0.700	0.700	-	1.650	1.650
HRD	-	0.650	0.650	-	-	-	-	-	-	-	0.650	0.650
Schoc	-	1.500	1.500	-	-	-	-	-	-	-	1.500	1.500
MIS & CT	-	22.800	22.800	-	1.000	1.000	-	1.000	1.000	-	24.800	24.800
Healt/Safety & Environment	-	17.700	17.700	-	1.800	1.800	-	10.000	10.000	-	29.500	29.500
Planng and Development	-	0.450	0.450	-	120.000	120.000	-	-	-	-	120.450	120.450
PATUKHALI 1320MW	-	0.200	0.200	-	-	-	-	1.300	1.300	-	1.500	1.500
Raipu 120 MW (AC) Peak Grid Tied Sar Land Acquisition Projer	-	3.400	3.400	-	9.615	9.615	-	13.180	13.180	-	26.195	26.195
Efficiy & Commercial Operon	-	-	-	-	-	-	-	-	-	-	-	-
Sub-tal	-	66.391	66.391	-	132.620	132.620	-	38.030	38.030	-	237.041	237.041
Grand total	2,661,500	1,367,201	4,028,701	-	254,605	254,605	1,034,500	127,475	1,161,975	3,696,000	1,749,281	5,445,281

Md Rafiq Uddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

ABDUL MAZID
 Executive Engineer (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

dm
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.





Annual Procurement Plan (Goods)


2025-2026

Proposed Annual Procurement Plan 2025-2026 (Goods)

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Chief Engineer (O&M), Zone-C						
1	Workshop, Zone-C	GRLWS	-	31.000	31.000	01
2	Store, Zone-C	GRLST	-	0.135	0.135	02
Sub-total			-	31.135	31.135	
Utility Circle						
3	Utility (Civil & Estate)	GRLCV	-	7.800	7.800	03
4	Facility	GRLFC	-	87.550	87.550	04-05
Sub-total			-	95.350	95.350	
Operation Circle, Zone-C						
5	Chemical, Zone-C	GRLCH	-	12.160	12.160	06
6	Operation (Network Control)	GRLOP	-	0.800	0.800	07
7	50 MW	GRF50, GRL50	70.000	83.650	153.650	08
8	Operation, 225MW CAPP	GRLOP225	-	1.550	1.550	09
9	Operation, 400MW East	GRLOPE	-	3.100	3.100	10
Sub-total			70.000	101.260	171.260	
Mechanical Maintenance Circle, Zone-C						
10	Mechanical (GT, HRSG & Auxiliary), 225 MW CAPP	GRFMM 225, GRLMM 225	87.000	34.000	121.000	11
11	Mechanical (ST & Auxiliary), 225 MW CAPP	GRLMM 225	1,050.000	28.900	1,078.900	12
12	Mechanical (GT & Auxiliaries), east	GRFMGTE, GRLMGTE	160.000	37.100	197.100	13
13	Mechanical (ST & Auxiliaries), east	GRLMSTE	15.000	87.100	102.100	14
Sub-total			1,312.000	187.100	1,499.100	
Electrical Maintenance Circle, Zone-C						
14	Electrical, 225MW CAPP	GRFEM225, GRLEM225	30.000	28.100	58.100	15
15	I&C, 225MW CAPP	GRLEI225	-	65.000	65.000	16
16	Electrical, 400MW East	GRLEME	5.000	242.000	247.000	17
17	I&C, 400MW East	GRLICE	11.000	93.220	104.220	18-19
18	Substation, 400MW East	GRLMSTE	-	20.000	20.000	21
19	Sub-Station (old)	GRFSS, GRLSS	1.000	71.000	72.000	20
Sub-total			47.000	519.320	566.320	
Chief Engineer (O&M), Zone-B						
20	Store, Zone-B		-			
21	Workshop (North & South)	GRLWSN	-	15.800	15.800	22
Sub-total			-	15.800	15.800	
Operation Circle, Zone-B						
22	Operation, 450MW CAPP South	GRLOPS	-	1.125	1.125	23
23	Operation, 450MW CAPP North	GRLOPN	60	3.320	3.320	24


Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Division Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

SL	Division	Packages	Goods			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
24	Chemical (South & North)	GRFCHS, GRLCHS	35.000	14.000	49.000	25
Sub-total			35.000	18.445	53.445	
Mechanical Maintenance Circle, Zone-B						
25	Mechanical (GT & Auxiliaries), 450MW CCPP South	GRFMMS, GRLMMS	437.000	33.000	470.000	26
26	Mechanical (ST & Auxiliaries), 450MW CCPP South	GRFMMS, GRLMMS	157.500	26.300	183.800	27
27	Mechanical (GT & Auxiliaries), 450MW CCPP North	GRFMNGT, GRLMMNGT	270.500	31.800	302.300	28
28	Mechanical (ST & Auxiliaries), 450MW CCPP North	GRFMST N, GRLMMN	56.000	29.700	85.700	29
Sub-total			921.000	120.800	1,041.800	
Electrical Maintenance Circle, Zone-B						
29	Electrical, 450MW CCPP South	GRFEMS, GRLEMS	155.000	88.000	243.000	30
30	I&C, 450MW CCPP South	GRFICS, GRLICs	20.000	57.200	77.200	31
31	Electrical, 450MW CCPP North	GRFEMN, GRLEMN	81.500	22.500	104.000	32
32	I&C, 450MW CCPP North	GRFICN, GRLICN	20.000	43.900	63.900	33
33	Substation, Zone-B					
Sub-total			276.500	211.600	488.100	
Others						
34	Corporate Office	GRLCO		1.900	1.900	34
35	Company Affairs	GRLCA		-	-	35
36	Procurement	GRLPR		0.775	0.775	36
37	HR & Admin	GRLHRM		11.480	11.480	37
38	Security & Discipline	GRLSD		2.600	2.600	38
39	Medical	GRLMC		1.986	1.986	39
40	Finance, Accounts & Audit	GRLFA		0.950	0.950	40
41	HRD	GRLHRD		0.650	0.650	41
42	School	GRLSC		1.500	1.500	42
43	MIS & ICT	GRLMIS		22.800	22.800	43
44	Health, Safety & Environment	GRLHSE		17.700	17.700	44
45	Planning and Development	GRLPD		0.450	0.450	45
46	PATUAKHALI 1320MW	GRL1320		0.200	0.200	45
47	Raipura 120 MW (AC) Peak Grid Tied Solar Land Acquisition Project	GDL	-	3.400	3.400	46
48	Efficiency & Commercial Operation		-	-	-	
Sub-total			-	66.391	66.391	
Grand Total			2,661.500	1,367.201	4,028.701	


Md. Rafiquddaulla
DG& (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop, Zone-C																	
GRLWSZC-001	Diff. Types of C.S Shaft, Brass Shaft, copper Shaft, SS Shaft, MS Shaft, Teflon & Nylon Bar etc.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			16-Aug-25	6-Sep-25	21-Sep-25	28-Sep-25	5-Oct-25	26-Oct-25	10 weeks 06 Month
								Actual Days									
GRLWSZC-002	Diff. Type of MS Angle, MS Rod, MS Sheet, SS Sheet, Aluminium Sheet, Flat bar, GI sheet, U-Channel, C-channel, Corrugated sheet etc	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks 06 Month
								Actual Days									
GRLWSZC-003	Procurement of hand Tools, Cutting Tools, Measuring Tools, Arc welding consumables, Power Tools, roofing screws, anchor bolts & different hardware items.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days			25-Sep-25	16-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	5-Dec-25	10 weeks 03 Month
								Actual Days									
GRLWSZC-004	Procurement of paint and painting, maintenance works for Jetty Crane.	Lot	0		Authorised Officer	APSCL Own	0.000	Planned Days			15-Nov-25	6-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	25-Jan-26	10 weeks 01 Year
								Actual Days									
GRLWSZC-005	Purchase of tools and hardware materials for HVAC system.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			5-Sep-25	26-Sep-25	11-Oct-25	18-Oct-25	25-Oct-25	15-Nov-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-006	Purchase and refilling of Oxygen cylinders, Acetylene cylinders, Argon cylinders and gas welding equipment and accessories from Linde	Lot	1	DPM	Authorised Officer	APSCL Own	0.500	Planned Days			25-Jul-25	15-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	4-Oct-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-007	Procurement of lubricants, hydraulic oil, gear oil grease, coolant, etc for forklift, back hoe loader & workshop machineries.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			29-Jul-25	19-Aug-25	3-Sep-25	10-Sep-25	17-Sep-25	8-Oct-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-008	Procurement of Vertical Slotting Machine	Lot	0		Authorised Officer	APSCL Own	0.000	Planned Days			15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-009	Different types of spares for 225 MW CCPP Central Air conditioning system.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			5-Jan-26	7-Mar-25	22-Mar-25	29-Mar-25	5-Apr-25	26-Apr-25	10 weeks 120 days
								Actual Days									
GRLWSZC-010	Different types of spares for 400 MW CCPP East plant control building Air conditioning system.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days			14-Nov-25	7-Mar-25	22-Mar-25	29-Mar-25	5-Apr-25	26-Apr-25	10 weeks 120 days
								Actual Days									
GRLWSZC-011	Procurement of different capacity compressors of AC systems	Pes	25	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			30-Oct-25	20-Jun-25	5-Jul-25	12-Jul-25	19-Jul-25	9-Aug-25	10 weeks 120 days
								Actual Days									
GRLWSZC-012	Procurement of spares for 400 MW CCPP East plant PCC container Air conditioning system.	Lot	0		Authorised Officer	APSCL Own	0.000	Planned Days			14-Nov-25	5-Dec-25	20-Dec-25	27-Dec-25	3-Jan-26	24-Jan-26	10 weeks 120 days
								Actual Days									
GRLWSZC-013	Different types of Freon Gas/ Refrigerant gases from Linde	Can	35	DPM	Authorised Officer	APSCL Own	0.800	Planned Days			20-Sep-25	11-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	30-Nov-25	10 weeks 120 days
								Actual Days									
GRLWSZC-014	Procurement of spares for different HVAC systems of zone-C.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-015	Procurement of office furniture	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days			12-Aug-25	2-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	22-Oct-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-016	Procurement of different capacity of Air Conditioner for Zone-C	Pes.	8	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			12-Aug-25	2-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	22-Oct-25	10 weeks 01 Year
								Actual Days									
GRLWSZC-017	Procurement of different spare parts for mobile crane	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days			12-Aug-25	2-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	22-Oct-25	10 weeks 01 Year
								Actual Days									

Sub-Total = 31.000

Engr. Md. Ashiqur Rahman
 Executive Engineer, Workshop, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

001


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Store, Zone-C																		
GRLST-001	Different type of lifting tools for Store Division, Zone-C	Lot	1	OTM	Authorised officer	APSCL own	0.135	Planned Days Actual Days		12-Aug-25	2-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	22-Oct-25	10 weeks	120 days	
Sub-Total =							0.135											


Md. Najmul Afaque Khan
 Manager (Stores)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Utility (Civil & Estate)																	
GRLCV-001	Supply of Plumbing Materials	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days		10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	75 days
								Actual Days									
GRLCV-002	Supply of Gas Burner & Accessories	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	45 days
								Actual Days									
GRLCV-003	Supply of Brick, Cement, Sand, MS Rod, Stone chips	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days		30-Nov-25	21-Dec-25	5-Jan-26	12-Jan-26	19-Jan-26	9-Feb-26	10 weeks	180 days
								Actual Days									
GRLCV-004	Supply of Plantation /Gardening & related items	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days		11-Dec-25	1-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	20-Feb-26	10 weeks	120 days
								Actual Days									
GRLCV-005	Cleaning Material for all Mosque, Police, Ansar, Army camp & Resthouse	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days		1-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks	120 days
								Actual Days									
GRLCV-006	Supply of Paint and related materials	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days		1-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks	120 days
								Actual Days									
GRLCV-007	Purchase of Tools & Equipment for Mason, Plumber, Carpenter, Painter & Cleaner	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		1-Dec-25	22-Dec-25	6-Jan-26	13-Jan-26	20-Jan-26	10-Feb-26	10 weeks	120 days
								Actual Days									
Sub-Total =							7.800										


Md. Harunur Rashid
 Executive Engr. (Civil)
 Utility (Civil & Estate)
 Ashuganj Power Station Co. Ltd. (Mohammad Mizanur Rahman)
 Brahmanbaria-3402 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Facility																	
GRLFC-001	Purchase of Pajero Sport Qx from Pragati	Nos	1	DPM	Authorised Officer	APSCCL Own	18.000	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 09 Month
								Actual Days									
GRLFC-002	Purchase of Sedan Cars	Nos	0		Authorised Officer	APSCCL Own	0.000	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 09 Month
								Actual Days									
GRLFC-003	Purchase of Microbus (12 seater)	Nos	2	OTM	Authorised Officer	APSCCL Own	13.000	Planned Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 09 Month
								Actual Days									
GRLFC-004	Purchase of Double Cabin Pickup	Nos	1	OTM	Authorised Officer	APSCCL Own	8.600	Planned Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 09 Month
								Actual Days									
GRLFC-005	Purchase of Motor Cycle (125 cc) from Atlas	Nos	20	DPM	Authorised Officer	APSCCL Own	4.000	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 09 Month
								Actual Days									
GRLFC-006	Purchase of consumable spares parts for all Vehicle	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10 weeks 06 Month
								Actual Days									
GRLFC-007	Purchase of Spares, Repair & denting-painting of Vehicle	Nos	15	RFQ	Authorised Officer	APSCCL Own	2.000	Planned Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 06 Month
								Actual Days									
GRLFC-008	Purchase of Spares & Repair maintenance of Vehicle from authorized distributor	Nos	7	DPM	Authorised Officer	APSCCL Own	1.400	Planned Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 03 Month
								Actual Days									
GRLFC-009	Purchase of Tire-Tube for Vehicles & Forklift	Nos	8	DPM_C	Authorised Officer	APSCCL Own	1.000	Planned Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 04 Month
								Actual Days									
GRLFC-010	Office Furniture (Chair, Table, File Cabinet, Multipurpose Shelf, Almira) for 7 officers	Lot	1	OTM	Authorised Officer	APSCCL Own	0.800	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 04 Month
								Actual Days									
GRLFC-011	Automotive Garage Equipment (Automotive Power Tools, Special Tools, Hand Tools, Single Post Lift and Battery Tester)	Lot	1	OTM	Authorised Officer	APSCCL Own	1.000	Planned Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 03 Month
								Actual Days									
GRLFC-012	Procurement of different compressors of AC system	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks 01 Year
								Actual Days									
GRLFC-013	Window and Split type AC spares	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			25-Aug-24	15-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	10 weeks 06 Month
								Actual Days									
GRLFC-014	Purchase of Solar Inverter & Panel for maintenance purpose	Lot	1	RFQ	Authorised Officer	APSCCL Own	1.400	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 01 Year
								Actual Days									
GRLFC-015	New window and split type AC Purchase for VIP Suit, dormitory, training center etc.	Nos	7	OTM	Authorised Officer	APSCCL Own	2.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 01 Year
								Actual Days									
GRLFC-016	Freon Gas/ Refrigerant from Linde (1 Can = 13 KG) from authorized distributor (Linde)	Can	50	DPM	Authorised Officer	APSCCL Own	1.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 01 Year
								Actual Days									
GRLFC-017	Compressor-Oil	Lot	1		Authorised Officer	APSCCL Own	0.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 01 Year
								Actual Days									
GRLFC-018	Security & Street Light	Lot	1	OTM	Authorised Officer	APSCCL Own	2.500	Planned Days			25-Aug-25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks 60 days
								Actual Days									
GRLFC-019	Electrical Goods, Tools & Consumables	Lot	1	OTM	Authorised Officer	APSCCL Own	4.500	Planned Days			5-Aug-25	26-Aug-25	10-Sep-25	17-Sep-25	24-Sep-25	15-Oct-25	10 weeks 60 days
								Actual Days									
GRLFC-020	LED Tube Light (2 & 4 feet) from Eastern Tube	Lot	1	DPM	Authorised Officer	APSCCL Own	2.000	Planned Days			5-Oct-25	26-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	15-Dec-25	10 weeks 60 days
								Actual Days									

Engr. Md. Atikuzzaman
 Executive Engineer (Facility)
 Ashuganj Power Station Co. Ltd.

(Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


MOHD. ABDUL MAJID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GRLFC-021	Ceiling Fan	Pcs.	500	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Dec-25	5-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	24-Feb-26	10 weeks	60 days
GRLFC-022	LT PVC Power Cables (1.5mm, 2.5mm, 4mm, 6mm etc.) from Eastern Cable	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-023	Horizontal Directional Drilling M/C	Lot	0		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days		1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks	09 Month
GRLFC-024	Painting materials and related services for Jetty crane	Lot	1	OTM	Authorised Officer	APSCL Own	1.800	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-025	Distribution Transformer 500kVA and 250kVA from GEM Plant	Lot	1	DPM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-026	Re-Wiring materials for R/A	Lot	0		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-027	CCTV and CCTV Spare Parts for Plants	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-028	PABX System and Spare Parts (Telephone set, card, line, switch etc.)	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-029	Buggy Carrier of Different Division	Nos	2	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks	03 Month
GRLFC-030	Sound System Spare Parts for mosque, school, training center etc.	Lot	1	OTM	Authorised Officer	APSCL Own	0.750	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-031	Telephone Book Printing	Lot	1	RFQ	Authorised Officer	APSCL Own	0.300	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days
GRLFC-032	LED Display Spare Parts (Old plant)	Nos	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks	60 days

Sub-Total = 87.550


Engr. Mo. Atikuzzaman
 Executive Engineer (Facility)
 Ashuganj Power Station Co. Ltd.



 (Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Chemical, Zone-C																	
GRLCH-001	Aluminium sulphate	Ton	40	OTM	Authorised officer	APSCLOwn	2.200	Planned Days Actual Days		7-Jan-25	28-Jan-25	12-Feb-25	19-Feb-25	26-Feb-25	19-Mar-25	10 weeks	30 days
GRLCH-002	Hydrochloric Acid	Ton	100	OTM	Authorised officer	APSCLOwn	1.200	Planned Days Actual Days		8-Jul-25	29-Jul-25	13-Aug-25	20-Aug-25	27-Aug-25	17-Sep-25	10 weeks	1 year
GRLCH-003	Sodium Hydroxide	Ton	100	OTM	Authorised officer	APSCLOwn	5.000	Planned Days Actual Days		11-Jan-26	1-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	23-Mar-26	10 weeks	1 year
GRLCH-004	Tri-Sodium phosphate	Ton	3	OTM	Authorised officer	APSCLOwn	0.600	Planned Days Actual Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks	30 Days
GRLCH-005	Ammonium Hydroxide	Ton	5	OTM	Authorised officer	APSCLOwn	0.400	Planned Days Actual Days		20-May-26	10-Jun-26	25-Jun-26	2-Jul-26	9-Jul-26	30-Jul-26	10 weeks	30 days
GRLCH-006	Different Analytical Grade Chemicals & other accessories	Lot	1	OTM	Authorised officer	APSCLOwn	1.000	Planned Days Actual Days		20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	30 days
GRLCH-007	Poly-electrolyte	Ton	0.5	OTM	Authorised officer	APSCLOwn	0.160	Planned Days Actual Days		7-Feb-26	28-Feb-26	15-Mar-26	22-Mar-26	29-Mar-26	19-Apr-26	10 weeks	30 days
GRLCH-008	Poly Aluminium Chloride	Ton	15	OTM	Authorised officer	APSCLOwn	1.600	Planned Days Actual Days		20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	30 days
GRLCH-009	Logsheet Printing & Stationary Materials	Lot	0		Authorised officer	APSCLOwn	0.000	Planned Days Actual Days		20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	30 days
Sub-Total =							12.160										


Mohammad Asraful Islam
 Manager (Chemical)
 APSCL, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Abd. Mazid
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Network Control Room																	
GRLOP-001	Cleaning materials and office equipments	Lot	1	OTM	Authorised officer	APSC own	0.400	Planned Days									
								Actual Days									
GRLOP-002	Office Furniture for Network Control Room	Lot	1	OTM	Authorised officer	APSC own	0.400	Planned Days									
								Actual Days									
							Sub-Total =	0.800									

Signature
Md. Easir Amin
 Executive Engineer (Operation)
 Network Control Room
 Operation (East) Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Signature
Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Signature
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Signature
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Signature
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
50 MW GEPP																	
GRF50-001	Purchase of turbocharger spare from ABB	Lot	1	DPM	Authorised Officer	APSCL Own	3.000	Planned Days		1-Jul-25	15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	24-Oct-25	16	weeks
								Actual Days									
GRF50-002	Purchase of spark plug (D518) from Clarke Energy UK	Set	65	DPM	Authorised Officer	APSCL Own	15.000	Planned Days		1-Jul-25	15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	24-Oct-25	16	weeks
								Actual Days									
GRF50-003	Purchase of engine spare from Clarke Energy UK (Oil filter, PCGV, PCC, SAFI etc.)	Lot	1	DPM	Authorised Officer	APSCL Own	40.000	Planned Days		1-Jul-25	15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	24-Oct-25	16	weeks
								Actual Days									
GRF50-004	Purchase of Reich Arcusaflex coupling	Set	7	DPM	Authorised Officer	APSCL Own	12.000	Planned Days		1-Jul-25	15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	24-Oct-25	16	weeks
								Actual Days									
Sub-Total =							70.000										
GRL50-001	Purchase of Castrol Duratec LD lube oil (1) (1 Drum = 208 Liter)	Drum	267	DPM	Authorised officer	APSCL Own	30.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-002	Purchase of Castrol Duratec LD lube oil (2)(1 Drum = 208 Liter)	Drum	267	DPM	Authorised officer	APSCL Own	30.000	Planned Days		1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10	weeks
								Actual Days									
GRL50-003	Purchase of engine spare from Clarke Energy BD	Lot	1	DPM	Authorised officer	APSCL Own	2.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-004	FAG bearing for generator (NU1036, 16036 MI C3 etc.) from Authorized Distributor (Delcot)	Pcs.	8	DPM	Authorised officer	APSCL Own	1.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-005	Purchase of FAG bearing for different equipment (Radiator fan, ventilation fan, JW pump etc.) from authorized distributor (Delcot)	Lot	1	DPM	Authorised officer	APSCL Own	0.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-006	Purchase of Kluberplex BEM 41-141 grease	KG	18	DPM	Authorised officer	APSCL Own	0.350	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-007	Purchase of Lucas Giga N200 battery from Rahimafrooz	Pcs.	10	DPM	Authorised officer	APSCL Own	0.300	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-008	Purchase of intake air filter (Large 186 pcs. Small 372 pcs.)	Lot	1	OTM	Authorised officer	APSCL Own	4.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-009	Purchase of compensator/ metal bellow (PN 315157, 259546, 122063 etc)	Lot	1	OTM	Authorised officer	APSCL Own	1.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-010	Purchase of gasket (460071, 240531, 112197 etc)	Lot	1	OTM	Authorised officer	APSCL Own	0.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-011	Purchase of Mechanical tools & consumables	Lot	1	OTM	Authorised officer	APSCL Own	1.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-012	Purchase of Electrical tools & consumables	Lot	1	OTM	Authorised officer	APSCL Own	0.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-013	Purchase of chemical (Mckenic M97, Carburetor cleaner)	Lot	1	OTM	Authorised officer	APSCL Own	1.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-014	Purchase of engine spares (cylinder head, spark plug, PCGV etc)	Lot	1	OTM	Authorised officer	APSCL Own	3.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-015	Purchase of Bearing housing components for AVK DIG 142 g/4 generator	Lot	1	OTM	Authorised officer	APSCL Own	1.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-016	Purchase of starter (MAHLE 24V/6.5 KW / Z-17)	Pcs.	12	OTM	Authorised officer	APSCL Own	2.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-017	Purchase of PLC components (Siemens S7-300, B&R X2X, Wago 750 series)	Lot	1	OTM	Authorised officer	APSCL Own	2.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-018	Purchase of locally manufacturable engine spares	Lot	1	RFQ	Authorised officer	APSCL Own	0.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
GRL50-019	Purchase of furniture	Lot	1	RFQ	Authorised officer	APSCL Own	0.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks
								Actual Days									
Sub-Total =							83.650										

ALAM KANTI SAHA
PLANT MANAGER (XENI)
50 MW GEPP APSCL

Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.
008


Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Operation, 225 MW CCPP																	
GRLOP 225-01	Nitrogen Gas (N2) Cylinder Testing & Refilling	Lot	1	RFQ	Authorised Officer	APSC Own	0.200	Planned			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks
								Actual									
GRLOP 225-02	Purchase of Furniture	Lot	1	OTM	Authorised Officer	APSC Own	0.600	Planned			20-Jan-26	10-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	1-Apr-26	10 weeks
								Actual									
GRLOP 225-03	Purchase of Cleaning Materials & Office Equipments	Lot	1	RFQ	Authorised Officer	APSC Own	0.250	Planned			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks
								Actual									
GRLOP 225-04	Purchase of DCS Printer Ink/Tonner Cartridge	Lot	1	OTM	Authorised Officer	APSC Own	0.500	Planned			5-Jan-26	26-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	17-Mar-26	10 weeks
								Actual									
Sub-Total =							1.550										



ALASH KANTI SAHA
PLANT MANAGER (XEN)
50 MW GEPP APSC


Mohammad Favezur Rahman
Executive Engineer (Operation)
225 MW CCPP
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Operation, 400 MW CCPP (East)																		
GRLOPE-001	Cleanning Materials and Office Equipments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10	weeks	45 days
								Actual Days										
GRLOPE-002	Office Furniture	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days		1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10	weeks	45 days
								Actual Days										
GRLOPE-003	Capacity Test	Lot	1	DPM_C	Authorised Officer	APSCL Own	0.100	Planned Days		1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10	weeks	45 days
								Actual Days										
GRLOPE-004	Argon, N2, CO2	Lot	2	RFQ	Authorised Officer	APSCL Own	1.000	Planned Days		1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10	weeks	45 days
								Actual Days										
GRLOPE-005	Purchase of DCS Printer Ink/Tonner Cartridge	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10	weeks	45 days
								Actual Days										
Sub-Total =							3.100											


Md. Alamgir Kabir
 Executive Engineer (Operation)
 Ashuganj 400MW CCPP (East)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliary), 225 MW CCPP																	
GRFGT 225-001	GT Compressor Cleaning Agent (1 Drum = 208 Liter)	Drum	130	OTM	Authorised Officer	APSCL Own	30.000	Planned Days Actual Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks 180 days
GRFGT 225-002	GT Air Intake Pre Filter	Pcs.	1260	OTM	Authorised Officer	APSCL Own	22.000	Planned Days Actual Days			10-Aug-25	24-Sep-25	15-Oct-25	29-Oct-25	5-Nov-25	3-Dec-25	16 weeks 180 days
GRFGT 225-003	GT Air Intake Fine Filter	Pcs.	1260	OTM	Authorised Officer	APSCL Own	35.000	Planned Days Actual Days			30-Jul-24	13-Sep-24	4-Oct-24	18-Oct-24	25-Oct-24	22-Nov-24	16 weeks 180 days
Sub-Total =							87.000										
GRLGT 225-001	Tools and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			4-Feb-26	25-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	16-Apr-26	10 weeks 180 days
GRLGT 225-002	Spare Parts of HRSG Steam Safety Valves	Lot	1	OTM	Authorised Officer	APSCL Own	25.000	Planned Days Actual Days			5-Sep-25	26-Sep-25	11-Oct-25	18-Oct-25	25-Oct-25	15-Nov-25	10 weeks 180 days
GRLGT 225-003	Purchase of Air blower and spares for WTP	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days			23-Nov-25	14-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	2-Feb-26	10 weeks 180 days
Sub-Total =							34.000										



Md. Lutfar Rahman
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliary, 225 MW, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402




Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402




MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.




Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliary), 225 MW CCPP																	
GRFST 225-001	Exchange of ST Rotor (SIEMENS) for rectification of blades shrouds gaps and damaged sealing strips	Lot	1	DPM	Authorised Officer	APSCL Own	1050.000	Planned Days		20-Dec-25	3-Feb-26	24-Feb-26	10-Mar-26	17-Mar-26	14-Apr-26	16 weeks	180 days
								Actual Days									
Sub-Total =							1050.000	Planned Days		4-Feb-26	25-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	16-Apr-26	10 weeks	180 days
GRLST 225-001	Tools and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Actual Days									
GRLST 225-002	Spare Parts of Instrument Air Compressors	Lot	1	OTM	Authorised Officer	APSCL Own	13.000	Planned Days		14-Jan-26	4-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	26-Mar-26	10 weeks	180 days
GRLST 225-003	Spare Parts of ST Lube Oil Cooler	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days		18-Oct-25	8-Nov-25	23-Nov-25	30-Nov-25	7-Dec-25	28-Dec-25	10 weeks	180 days
								Actual Days									
GRLST 225-004	Spare Parts of Diesel Engine for Diesel Fire Pump	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days		8-Dec-25	29-Dec-25	13-Jan-26	20-Jan-26	27-Jan-26	17-Feb-26	10 weeks	180 days
								Actual Days									
GRLST 225-005	Spare Parts of Electric Fire Pump	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days		11-Jan-26	1-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	23-Mar-26	10 weeks	180 days
								Actual Days									
GRLST 225-006	HP & LP Steam Traps	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		18-Dec-25	8-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	27-Feb-26	10 weeks	180 days
								Actual Days									
GRLST 225-007	Furniture	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days		19-Feb-26	12-Mar-26	27-Mar-26	3-Apr-26	10-Apr-26	1-May-26	10 weeks	180 days
								Actual Days									
GRLST 225-008	Oil mist separator filters	Lot	1	OTM	Authorised Officer	APSCL Own	0.700	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	180 days
								Actual Days									
Sub-Total =							28.900										


Md. Nurul Amin
 Executive Engineer (Mechanical)
 ST & Auxiliary, 225 MW, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Mechanical (GT, HRSG & Auxiliaries), 400 MW CCPP (East)																		
GRFMGTE-001	Spare parts for gas turbine (Combustion chamber, fuel gas system, burner, insulation)	Lot	1	DPM	Authorised Officer	APSCL Own	40.000	Planned Days			12-Dec-25	26-Jan-26	16-Feb-26	2-Mar-26	9-Mar-26	6-Apr-26	16 weeks	180 days
								Actual Days										
GRFMGTE-002	Spare parts of GT pneumatic air compressor	Lot	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days			10-Aug-25	24-Sep-25	15-Oct-25	29-Oct-25	5-Nov-25	3-Dec-25	16 weeks	120 days
								Actual Days										
GRFMGTE-003	Spare parts for GT hydraulic supply system	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			5-Sep-25	20-Oct-25	10-Nov-25	24-Nov-25	1-Dec-25	29-Dec-25	16 weeks	180 days
								Actual Days										
GRFMGTE-004	GT Air Intake Industrial Filter (Coalescer)	Pcs.	1710	OTM	Authorised Officer	APSCL Own	18.000	Planned Days			17-Jan-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	12-May-26	16 weeks	180 days
								Actual Days										
GRFMGTE-005	GT Air Intake Industrial Filter (Pre filter)	Pcs.	1140	OTM	Authorised Officer	APSCL Own	12.000	Planned Days			15-Feb-26	1-Apr-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	16 weeks	180 days
								Actual Days										
GRFMGTE-006	Spare parts for boiler feed water pump	Lot	1	DPM	Authorised Officer	APSCL Own	15.000	Planned Days			16-Feb-26	2-Apr-26	23-Apr-26	7-May-26	14-May-26	11-Jun-26	16 weeks	181 days
								Actual Days										
GRFMGTE-007	Spare Parts for Voith of BFP	Lot	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days			17-Dec-25	31-Jan-26	21-Feb-26	7-Mar-26	14-Mar-26	11-Apr-26	16 weeks	182 days
								Actual Days										
GRFMGTE-008	Spare Parts for Pneumatic operated control valves of HRSG	Lot	1	OTM	Authorised Officer	APSCL Own	15.000	Planned Days			17-Feb-26	3-Apr-26	24-Apr-26	8-May-26	15-May-26	12-Jun-26	16 weeks	182 days
								Actual Days										
GRFMGTE-009	Spare Parts for Gas Booster Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days			18-Dec-25	1-Feb-26	22-Feb-26	8-Mar-26	15-Mar-26	12-Apr-26	16 weeks	182 days
								Actual Days										
GRFMGTE-010	Spare Parts related to hydraulic system of diverter damper	Lot	1	OTM	Authorised Officer	APSCL Own	15.000	Planned Days			19-Dec-25	2-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	13-Apr-26	16 weeks	182 days
								Actual Days										
Sub-Total =							160.000											
GRLMGTE-001	Spare parts for valve of HRSG	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			11-Sep-25	2-Oct-25	17-Oct-25	24-Oct-25	31-Oct-25	21-Nov-25	10 weeks	180 days
								Actual Days										
GRLMGTE-002	Nitrogen Generator spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			03-Mar-26	24-Mar-26	8-Apr-26	15-Apr-26	22-Apr-26	13-May-26	10 weeks	120 days
								Actual Days										
GRLMGTE-003	Spare parts for diverter damper and exhaust diffuser	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	120 days
								Actual Days										
GRLMGTE-004	Bearing	Pcs.	80	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			10-Feb-26	3-Mar-26	18-Mar-26	25-Mar-26	1-Apr-26	22-Apr-26	10 weeks	75 days
								Actual Days										
GRLMGTE-005	Rubber expansion joint, O-ring, gasket, packing, bush etc for various pump	Lot	1	RFQ	Authorised Officer	APSCL Own	0.600	Planned Days			28-Nov-25	19-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	7-Feb-26	10 weeks	75 days
								Actual Days										
GRLMGTE-006	Complete Pump and Spare parts of HRSG dosing system	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			29-Nov-25	20-Dec-25	4-Jan-26	11-Jan-26	18-Jan-26	8-Feb-26	10 weeks	76 days
								Actual Days										
GRLMGTE-007	Hardware materials	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			19-Feb-26	12-Mar-26	27-Mar-26	3-Apr-26	10-Apr-26	1-May-26	10 weeks	75 days
								Actual Days										
GRLMGTE-008	Spare parts for feed water pump of Hydrogen generating plant	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	76 days
								Actual Days										
GRLMGTE-009	Spare parts of Hydrogen generating plant	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	76 days
								Actual Days										
GRLMGTE-010	Spare parts for fuel gas station	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	76 days
								Actual Days										
GRLMGTE-011	Spare parts of fire fighting system and related services for steam turbine	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	76 days
								Actual Days										
Sub-Total =							37.100											

Md. Akter Hossain
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliaries, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Md Mastafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliaries), 400 MW CCPP (East)																	
GRFMSTE-001	Spare parts of Instrument Air Compressor	Lot	1	OTM	Authorised Officer	APSCLOwn	10.000	Planned Days			2-Sep-25	17-Oct-25	7-Nov-25	21-Nov-25	28-Nov-25	26-Dec-25	16 weeks 180 days
								Actual Days									
GRFMSTE-002	Spare parts of ST Hydraulic System	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			2-Sep-25	17-Oct-25	7-Nov-25	21-Nov-25	28-Nov-25	26-Dec-25	16 weeks 180 days
								Actual Days									
Sub-Total =							15.000										
GRLMSTE-001	Spare parts of HP, IP and LP bypass System	Lot	1	OTM	Authorised Officer	APSCLOwn	4.000	Planned Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 90 days
								Actual Days									
GRLMSTE-002	Spare parts of Turbine oil system	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 90 days
								Actual Days									
GRLMSTE-003	Spare parts of Hydrogen supply skid	Lot	1	OTM	Authorised Officer	APSCLOwn	1.000	Planned Days			2-Sep-25	23-Sep-25	8-Oct-25	15-Oct-25	22-Oct-25	12-Nov-25	10 weeks 90 days
								Actual Days									
GRLMSTE-004	Spare parts of condensate Extraction pump	Lot	1	OTM	Authorised Officer	APSCLOwn	4.000	Planned Days			2-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-005	Spare parts of Vacuum pump (Steam side)	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			2-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-006	Spare parts of CCCW, OCCW and CCCW booster Pump	Lot	1	OTM	Authorised Officer	APSCLOwn	6.000	Planned Days			2-Sep-25	23-Sep-25	8-Oct-25	15-Oct-25	22-Oct-25	12-Nov-25	10 weeks 90 days
								Actual Days									
GRLMSTE-007	Spare Parts for Overhead crane	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days			27-Jul-25	17-Aug-25	1-Sep-25	8-Sep-25	15-Sep-25	6-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTE-008	Spare parts of Sampling System	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-009	Spare parts of East Water treatment plant	Lot	1	OTM	Authorised Officer	APSCLOwn	15.000	Planned Days			2-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-010	Spare parts of Auxiliary Boiler	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-011	Different pumps like lube water, spray water, demi water etc.	Nos.	20	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-012	Spare parts of Raw water pump and Band screen (Unit 3, 4, 5)	Lot	1	OTM	Authorised Officer	APSCLOwn	2.000	Planned Days			2-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-013	Spare parts of CW, ACW & Raw Water pump	Lot	1	OTM	Authorised Officer	APSCLOwn	15.000	Planned Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 90 days
								Actual Days									
GRLMSTE-014	Spare parts of Travelling Band screen and Trash rack	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-015	Spare parts of EDG	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-016	Hardware materials	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days			2-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-017	Welding rods/ Filler Rods	Lot	1	OTM	Authorised Officer	APSCLOwn	0.800	Planned Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 90 days
								Actual Days									
GRLMSTE-018	Hydraulic oil, Lube Oil & Grease for different equipment	Liter	8500	DPM	Authorised Officer	APSCLOwn	5.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 90 days
								Actual Days									
GRLMSTE-019	Lube oils for GT & ST	Liter	10000	DPM	Authorised Officer	APSCLOwn	5.000	Planned Days			9-Sep-25	30-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	19-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTE-020	Diesel for EDG	Liter	5000	DPM	Authorised Officer	APSCLOwn	0.500	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 120 days
								Actual Days									
Sub-Total =							87.100										

B M Fathul Reza
B M Fathul Reza
 Executive Engineer (Mechanical)
 ST & Auxiliary, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Md Mostafa Kamal
Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Noor Mohammad
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Mohd. Abdul Mazid
Mohd. Abdul Mazid
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 225 MW CCPP																	
GRFEM225-001	Spare parts of SFC & SEE from GE	Lot	1	DPM	Authorised Officer	APSCL Own	30.000	Planned Days Actual Days		30-Jul-25	13-Sep-25	4-Oct-25	18-Oct-25	25-Oct-25	22-Nov-25	16 weeks	150 days
Sub-Total =							30.000										
GRLEM225-001	Bearing of different motors	Nos	30	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	150 days
GRLEM225-002	CT, PT and others spare of line and neutral terminal for GTG and STG.	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		1-Feb-25	22-Feb-25	9-Mar-25	16-Mar-25	23-Mar-25	13-Apr-25	10 weeks	150 days
GRLEM225-003	Transformer Protection relay of GTG, STG and Unit Auxiliary Transformer	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		15-Mar-25	5-Apr-25	20-Apr-25	27-Apr-25	4-May-25	25-May-25	10 weeks	150 days
GRLEM225-004	Lighting material of indoor & security lighting, maintenance tools, consumable items	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days		15-Apr-25	6-May-25	21-May-25	28-May-25	4-Jun-25	25-Jun-25	10 weeks	150 days
GRLEM225-005	Spare Parts of Emergency Diesel Generator (EDG)	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		15-May-25	5-Jun-25	20-Jun-25	27-Jun-25	4-Jul-25	25-Jul-25	10 weeks	150 days
GRLEM225-006	Transducer, Relay and Contactor of Different Switchgear Control Panels.	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days	5	15-May-25	5-Jun-25	20-Jun-25	27-Jun-25	4-Jul-25	25-Jul-25	10 weeks	150 days
GRLEM225-007	EDG Automatic Start-Up related goods and related services	Lot	4		Authorised Officer	APSCL Own	0.000										
GRLEM225-008	Generator supporting insulator	Nos	16	OTM	Authorised Officer	APSCL Own	0.600	Planned Days Actual Days		30-Jul-25	20-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	9-Oct-25	10 weeks	150 days
Sub-Total =							28.100										


Md. Fahad Hossain
 Executive Engineer
 Electrical Maintenance Division
 225 MW CCPP, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
I&C, 225 MW CCFP																		
GRLIC 225-001	Different spare parts for Gas Turbine Fire Detection and protection system	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			12-Sep-25	3-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	22-Nov-25	10 weeks	150 days
								Actual Days										
GRLIC 225-002	I&C Spare for Jockey pump, ACW & BFP	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks	150 days
								Actual Days										
GRLIC 225-003	Different pressure and temperature sensor.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks	150 days
								Actual Days										
GRLIC 225-004	Different I&C Spares for Water Intake and Fuel Gas Station	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	150 days
								Actual Days										
GRLIC 225-005	Different I&C Spares for GT	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	150 days
								Actual Days										
GRLIC 225-006	Different I&C Spares for ST & BOP Area	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			20-Feb-26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	150 days
								Actual Days										
GRLIC 225-007	Calibration Gas for CEMS system	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	150 days
								Actual Days										
GRLIC 225-008	I&C spare parts for DCS	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	150 days
								Actual Days										
GRLIC 225-009	CO, CO2 & O2 analyzer for CEMS.	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	150 days
								Actual Days										
GRLIC 225-010	Spare parts for PLC,HMI & controller.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days			10-Jan-26	31-Jan-26	15-Feb-26	22-Feb-26	1-Mar-26	22-Mar-26	10 weeks	150 days
								Actual Days										
GRLIC 225-011	Different types of transmitters	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days			15-Nov-25	6-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	25-Jan-26	10 weeks	150 days
								Actual Days										
GRLIC 225-012	Supply, Installation, testing, commissioning of Nox Analyzer of Continuous Emission Monitoring System	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days			5-Jul-25	26-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	14-Sep-25	10 weeks	150 days
								Actual Days										
GRLIC 225-013	Helium (2 Nos) and Calibration Gas (1 No.) for Gas Chromatograph	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	150 days
								Actual Days										
Sub-Total =							65.000											


Abu Noman Mohammad Iqbal
 Executive Engineer
 I & C (225MW), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Electrical, 400 MW CCPP (East)																		
GRFEME-001	Generator Bearing spare parts from SIEMENS	Lot	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			24-Jul-25	7-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	16-Nov-25	16 weeks 120 days	
Sub-Total =							5.000											
GRLEME-001	GCB spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days			20-Aug-25	10-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	30-Oct-25	10 weeks 120 days	
GRLEME-002	SFC & SEE auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			24-Sep-25	15-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	4-Dec-25	10 weeks 120 days	
GRLEME-003	MV & LV Switchgear spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days			15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks 120 days	
GRLEME-004	Different types of motor bearing	Nos	25	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			25-Oct-25	15-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	4-Jan-26	10 weeks 120 days	
GRLEME-005	Battery for DC system	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			20-Oct-25	10-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	30-Dec-25	10 weeks 120 days	
GRLEME-006	Rectifier & Inverter system Spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			25-Nov-25	16-Dec-25	31-Dec-25	7-Jan-26	14-Jan-26	4-Feb-26	10 weeks 120 days	
GRLEME-007	Variable Frequency Drive (VFDs)	Nos	15	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			14-Oct-25	4-Nov-25	19-Nov-25	26-Nov-25	3-Dec-25	24-Dec-25	10 weeks 120 days	
GRLEME-008	Purchase of electrical goods & consumables	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks 120 days	
GRLEME-009	400kV/230kV GIS auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			5-Sep-25	26-Sep-25	11-Oct-25	18-Oct-25	25-Oct-25	15-Nov-25	10 weeks 120 days	
GRLEME-010	Transformer auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			10-Oct-25	31-Oct-25	15-Nov-25	22-Nov-25	29-Nov-25	20-Dec-25	10 weeks 120 days	
GRLEME-011	Field PG, Softwares, SSD, Various types of Data cables, PLC and accessories	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			10-Nov-25	1-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	20-Jan-26	10 weeks 120 days	
GRLEME-012	Different types Crane spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	10.000	Planned Days Actual Days			24-Sep-25	15-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	4-Dec-25	10 weeks 120 days	
GRLEME-013	Purchase of new complete CWP Motor.	Nos	1	OTM	Authorised Officer	APSCL Own	70.000	Planned Days Actual Days			24-Oct-25	14-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	3-Jan-26	10 weeks 120 days	
GRLEME-014	Supply, installation, testing, commissioning of electrical switch gear including civil works on turnkey basis	Lot	1	OSTEM	Authorised Officer	APSCL Own	100.000	Planned Days Actual Days			20-Aug-25	10-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	30-Oct-25	10 weeks 120 days	
GRLEME-015	Generator Excitation Carbon Brush	Nos	350	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks 120 days	
GRLEME-016	Generator Shaft Carbon Brush and holder	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks 120 days	
GRLEME-017	Different types of LV Breakers and Consumables	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks 120 days	
Sub-Total =							242.000											

Aminul Islam
 Sub-Divisional Engineer, Electrical, Zone-C
 Ashuganj 400 MW CCPP (East)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria

Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
I&C, 400 MW CCPP (East)																		
GRFICE-001	GT & ST Control system I&C spare parts from Siemens	Lot	1	DPM	Authorised Officer	APSCLOwn	6,000	Planned Days			5-Jul-25	19-Aug-25	9-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25	16 weeks	120 days
								Actual Days										
GRFICE-002	Gas turbine I&C spare parts for HCO, Compressor, Exhaust duct from Siemens	Lot	1	DPM	Authorised Officer	APSCLOwn	5,000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks	120 days
								Actual Days										
							Sub-Total =	11,000										
GRLICE-001	WPS system I&C spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	4,000	Planned Days			5-Dec-25	26-Dec-25	10-Jan-26	17-Jan-26	24-Jan-26	14-Feb-26	10 weeks	120 days
								Actual Days										
GRLICE-002	RMS I&C spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	4,200	Planned Days			7-Aug-25	28-Aug-25	12-Sep-25	19-Sep-25	26-Sep-25	17-Oct-25	10 weeks	120 days
								Actual Days										
GRLICE-003	GBC I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,500	Planned Days			15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	120 days
								Actual Days										
GRLICE-004	Auxiliary Boiler I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,100	Planned Days			30-Aug-25	20-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	9-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-005	CW pump station I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	3,500	Planned Days			30-Aug-25	20-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	9-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-006	BOP system PLC spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,800	Planned Days			28-Aug-25	18-Sep-25	3-Oct-25	10-Oct-25	17-Oct-25	7-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-007	GT Different types of transmitter	Lot	1	OTM	Authorised Officer	APSCLOwn	4,200	Planned Days			25-Aug-25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-008	GT Different types of temperature sensor.	Lot	1	OTM	Authorised Officer	APSCLOwn	4,000	Planned Days			20-Sep-25	11-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	30-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-009	ST different types of transmitter	Lot	1	OTM	Authorised Officer	APSCLOwn	4,100	Planned Days			21-Oct-25	11-Nov-25	26-Nov-25	3-Dec-25	10-Dec-25	31-Dec-25	10 weeks	122 days
								Actual Days										
GRLICE-010	ST different types of temperature sensor.	Lot	1	OTM	Authorised Officer	APSCLOwn	4,000	Planned Days			1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10 weeks	120 days
								Actual Days										
GRLICE-011	BOP vibration sensor & transmitter	Lot	1	OTM	Authorised Officer	APSCLOwn	4,300	Planned Days			11-Sep-25	2-Oct-25	17-Oct-25	24-Oct-25	31-Oct-25	21-Nov-25	10 weeks	120 days
								Actual Days										
GRLICE-012	Generator & its auxiliary system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,100	Planned Days			10-Oct-25	31-Oct-25	15-Nov-25	22-Nov-25	29-Nov-25	20-Dec-25	10 weeks	122 days
								Actual Days										
GRLICE-013	HRSI&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,000	Planned Days			15-Nov-25	6-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	25-Jan-26	10 weeks	122 days
								Actual Days										
GRLICE-014	BOP system actuator I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	5,000	Planned Days			12-Sep-25	3-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	22-Nov-25	10 weeks	122 days
								Actual Days										
GRLICE-015	Hydrogen generation system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCLOwn	4,000	Planned Days			11-Nov-25	2-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	21-Jan-26	10 weeks	120 days
								Actual Days										


Engr. S.M. Saifur Rahman
 Executive Engineer (I & C)
 400 MW CCPP East
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABSUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GRLICE-016	Maintenance & calibration Tools	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		11-Oct-25	1-Nov-25	16-Nov-25	23-Nov-25	30-Nov-25	21-Dec-25	10 weeks	120 days
GRLICE-017	Sampling system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.120	Planned Days Actual Days		11-Sep-25	2-Oct-25	17-Oct-25	24-Oct-25	31-Oct-25	21-Nov-25	10 weeks	120 days
GRLICE-018	Air compressor & dryer I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.300	Planned Days Actual Days		15-Dec-25	5-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	24-Feb-26	10 weeks	120 days
GRLICE-019	BOP system Transmitter	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		11-Nov-25	2-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	21-Jan-26	10 weeks	120 days
GRLICE-020	Calibration Gas for AQMS & fire fighting system	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		13-Nov-25	4-Dec-25	19-Dec-25	26-Dec-25	2-Jan-26	23-Jan-26	10 weeks	122 days
GRLICE-021	BOP system Temperature sensor.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days Actual Days		11-Dec-25	1-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	20-Feb-26	10 weeks	120 days
GRLICE-022	Fire fighting system I&C spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		12-Dec-25	2-Jan-26	17-Jan-26	24-Jan-26	31-Jan-26	21-Feb-26	10 weeks	120 days
GRLICE-023	DCS & PLC system server, thin client, printer & HMI spare parts	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		12-Nov-25	3-Dec-25	18-Dec-25	25-Dec-25	1-Jan-26	22-Jan-26	10 weeks	120 days
GRLICE-024	Walkie Talkie set	Nos	15	RFQ	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		12-Sep-25	3-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	22-Nov-25	10 weeks	120 days
Sub-Total =							93.220										


Engr. S.M. Saifur Rahman
 Executive Engineer (I & C)
 400 MW CCPP East
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Substation (Old)																		
GRFSS-001	Spare parts for Oil Centrifuge Machine	Lot	1	DPM	Authorised Officer	APSCCL Own	1.000	Planned Days Actual Days		25-Aug-25	9-Oct-25	30-Oct-25	13-Nov-25	20-Nov-25	18-Dec-25	16 weeks	60 days	
Sub-Total =							1.000											
GRLSS-001	Replacement of 11kV switchgear system	Lot	1	OTM	Authorised Officer	APSCCL Own	65.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days	
GRLSS-002	Security Light	Lot	1	OTM	Authorised Officer	APSCCL Own	2.000	Planned Days Actual Days		25-Aug-25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks	60 days	
GRLSS-003	Electrical Goods, Tools & Consumables	Lot	1	OTM	Authorised Officer	APSCCL Own	2.000	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	60 days	
GRLSS-004	Transformer Oil Centrifuge Machine	Nos	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days Actual Days		15-Dec-25	5-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	24-Feb-26	10 weeks	60 days	
GRLSS-005	Reincoat for Substation (Old) Division	Lot	0		Authorised Officer	APSCCL Own	0.000	Planned Days Actual Days		25-Sep-25	16-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	5-Dec-25	10 weeks	60 days	
GRLSS-006	Clamp & Connectors	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.500	Planned Days Actual Days		15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	60 days	
Sub-Total =							71.000											



Md Shamsul Huda Soheli
 Executive Engineer
 Sub-Station (East), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.




Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.




Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Substation, 400 MW CCPP (East)																		
GRLSSE-001	Protection relay and spare parts for 400KV Substation	Lot	1	OTM	Authorised Officer	APSCL Own	8.000	Planned Days			30-Jul-24	20-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	9-Oct-24	10 weeks 120 days	
								Actual Days										
GRLSSE-002	Protection relay and spare parts for 230KV GIS and GAT	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days			30-Jul-24	20-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	9-Oct-24	10 weeks 120 days	
								Actual Days										
GRLSSE-003	Maintenance tools	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			5-Sep-25	26-Sep-25	11-Oct-25	18-Oct-25	25-Oct-25	15-Nov-25	10 weeks 180 days	
								Actual Days										
GRLSSE-004	Office Furniture for Electrical division under zone-C (chair, table, almirah, file cabinet, multipurpose self)	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 180 days	
								Actual Days										
Sub-Total =							20.000											


Md Shamsul Huda Sohel
 Executive Engineer
 Sub-Station (East), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Workshop & HVAC, Zone-B																		
GRLWSZB-001	Procurement of different types of air conditioners for Ashuganj 450MW north and south plant.	Pcs	6	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			10-Aug-25	1-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	22-Oct-25	10 weeks	120 days
								Actual Days										
GRLWSZB-002	Procurement of HVAC Spare parts & tools for Ashuganj 450MW north and south plant.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			15-Oct-25	6-Nov-25	21-Nov-25	28-Nov-25	5-Dec-25	27-Dec-25	10 weeks	180 days
								Actual Days										
GRLWSZB-003	Procurement of different types of MS shaft, MS Hollow shaft, MS Angle, MS beam, MS Sheet, SS shaft, Copper shaft, Brass shaft, & GI Sheet, Teflon shaft, C-channel, corrugated sheet etc.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			26-Aug-25	17-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	7-Nov-25	10 weeks	120 days
								Actual Days										
GRLWSZB-004	Procurement of hand Tools, Cutting Tools, Measuring Tools, Arc welding consumables, Power Tools, roofing screws, anchor bolts & different hardware items.	Lot	1	OTM	Authorised Officer	APSCL Own	2.500	Planned Days			25-Oct-25	16-Nov-25	1-Dec-25	8-Dec-25	15-Dec-25	6-Jan-26	10 weeks	180 days
								Actual Days										
GRLWSZB-005	Purchase and refilling of Oxygen cylinders, Acetylene cylinders, Argon cylinders and gas welding equipment and accessories.	Lot	2	RFQ	Authorised Officer	APSCL Own	0.800	Planned Days			17-Aug-25	8-Sep-25	23-Sep-25	30-Sep-25	7-Oct-25	29-Oct-25	10 weeks	60 days
								Actual Days										
GRLWSZB-006	Procurement of lubricants, hydraulic oil, gear oil grease, coolant, etc for forklift, back hoe loader & workshop machineries.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			10-Mar-26	1-Apr-26	16-Apr-26	23-Apr-26	30-Apr-26	22-May-26	10 weeks	75 days
								Actual Days										
GRLWSZB-007	Procurement of load blocks with load frame/basket for lifting equipments load test.	Lot	1	OTM	Authorised Officer	APSCL Own	3.500	Planned Days			8-Oct-25	30-Oct-25	14-Nov-25	21-Nov-25	28-Nov-25	20-Dec-25	10 weeks	120 days
								Actual Days										
GRLWSZB-008	Procurement of spares and consumables for the forklift and backhoe loader.	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			10-Jan-26	1-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	24-Mar-26	10 weeks	120 days
								Actual Days										
GRLWSZB-009	Procurement of spares for chillers of zone-B, APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			8-Dec-25	30-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	19-Feb-26	10 weeks	120 days
								Actual Days										
GRLWSZB-010	Procurement of refrigerant gas, hvac insulations, copper tubes & fittings, insulation tape and hvac consumables.	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days			19-Jan-26	10-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	2-Apr-26	10 weeks	120 days
								Actual Days										
Sub-Total =							15.800											


Md. Monirul Islam
 Executive Engineer
 Workshop & HVAC, Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Operation, 450 MW CCPP (South)																		
GRLOPS-001	Argon from Spouta	M ³	504	DPM	Authorised Officer	APSC Own	0.300	Planned Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks	120 Days
								Actual Days										
GRLOPS-002	N2 from Spouta	M ³	770	DPM	Authorised Officer	APSC Own	0.100	Planned Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks	120 Days
								Actual Days										
GRLOPS-003	CO2	M ³	394	DPM_C	Authorised Officer	APSC Own	0.100	Planned Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks	120 Days
								Actual Days										
GRLOPS-004	Diesel from Padma Oil	Liter	1000	DPM	Authorised Officer	APSC Own	0.125	Planned Days			20-Nov-25	11-Dec-25	26-Dec-25	2-Jan-26	9-Jan-26	30-Jan-26	10 weeks	120 Days
								Actual Days										
GRLOPS-005	Office Furniture	Lot	1		Authorised Officer	APSC Own	0.000	Planned Days			30-Sep-25	21-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	10-Dec-25	10 weeks	120 Days
								Actual Days										
GRLOPS-006	Cleaning Materials and Cleaning Equipments	Lot	1	OTM	Authorised Officer	APSC Own	0.400	Planned Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	120 Days
								Actual Days										
GRLOPS-007	Capacity Test	Lot	1	DPM_C	Authorised Officer	APSC Own	0.100	Planned Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	120 Days
								Actual Days										
Sub-Total =							1.125											


Md. Suruj Alam
 Executive Engineer
 Operation (South) Zone-B
 Ashuganj Power Station Company Ltd.


মোঃ গোলাম মমেন
 পরিচালক প্রকৌশলী (পরিচালন) জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২ :


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brhmanbaria-3402


MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Operation, 450 MW CCPP (North)																		
GRLOPN-001	Helium	M ³	40	RFQ	Authorised Officer	APSCL Own	0.900	Planned Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks	70 days	
								Actual Days										
GRLOPN-002	Argon, N ₂ from Spectra	M ³	1512	DPM	Authorised Officer	APSCL Own	0.500	Planned Days		7-Aug-25	28-Aug-25	12-Sep-25	19-Sep-25	26-Sep-25	17-Oct-25	10 weeks	70 days	
								Actual Days										
GRLOPN-003	CO ₂	M ³	370	DPM_C	Authorised Officer	APSCL Own	0.100	Planned Days		7-Aug-25	28-Aug-25	12-Sep-25	19-Sep-25	26-Sep-25	17-Oct-25	10 weeks	70 days	
								Actual Days										
GRLOPN-004	Cleaning , materials, Office related Stationary items, Various Required Items (Electrical/ Mechanical) for operational works	Lot	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	70 days	
								Actual Days										
GRLOPN-005	Different types of proess gas-Fire Fighting NAFS 125, 2-2 Die Methylene for Chroatograph, Span and Calibration Gas for CEMS	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days		1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks	112 days	
								Actual Days										
GRLOPN-006	Expenditure for Annual Capacity Test for Car Fare and Others related expenses for inspector from BPDB, NLDC	Lot	1	DPM_C	Authorised Officer	APSCL Own	0.120	Planned Days		25-Aug-25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks	70 days	
								Actual Days										
GRLOPN-007	Registraion of Boiler Drum (HP-IP-LP)	Lot	1	DPM	Authorised Officer	APSCL Own	0.200	Planned Days		25-Feb-26	18-Mar-26	2-Apr-26	9-Apr-26	16-Apr-26	7-May-26	10 weeks	70 days	
								Actual Days										
Sub-Total =							3.320											

M. RAHMAN
MAHMOUDUR RAHMAN
EXECUTIVE ENGINEER, OPERATION
450MW CCPP NORTH
ASHUGANJ POWER STATION COMPANY LIMITED

মোঃ গোলাম মাহবুব
উপাধ্যক্ষ প্রকৌশলী (পরিচালন) জেন-কি
আবগঞ্জ পাবনার স্টেশন কোয়টার
আবগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brhmanbaria-3402

MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Chemical, 450 MW CCPP (South & North)																	
GRFCHS-001	Membrane element:BW30XHR PRO-440 for RO plant	Pcs	78	OTM	Authorized Officer	APSCLOwn	12.000	Planned Days Actual Days		01-Oct-25	15-Nov-25	6-Dec-25	20-Dec-25	27-Dec-25	24-Jan-26	16 weeks	120 days
GRFCHS-002	Antiscalant for RO plant	Ton	3	OTM	Authorized Officer	APSCLOwn	5.000	Planned Days Actual Days		02-Mar-26	16-Apr-26	7-May-26	21-May-26	28-May-26	25-Jun-26	16 weeks	120 days
GRFCHS-003	Ultra Filtration Modules of RO Plant	Pcs	36	DPM	Authorized Officer	APSCLOwn	18.000	Planned Days Actual Days		25-Jul-25	8-Sep-25	29-Sep-25	13-Oct-25	20-Oct-25	17-Nov-25	16 weeks	120 days
Sub-Total =							35.000										
GRLCHS-001	Purchase of Hydrochloric Acid	Ton	80	OTM	Authorized Officer	APSCLOwn	1.000	Planned Days Actual Days		01-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks	60 days
GRLCHS-002	Purchase of Sodium Hydroxide, Citric Acid(Anhydrous) & Sodium Hypochlorite	Ton	110	OTM	Authorized Officer	APSCLOwn	6.000	Planned Days Actual Days		01-Dec-25	22-Dec-25	6-Jan-26	13-Jan-26	20-Jan-26	10-Feb-26	10 weeks	60 days
GRLCHS-003	Purchase of Anthracite coal and coarse sand for multimedia filter.	Ton	10	OTM	Authorized Officer	APSCLOwn	2.500	Planned Days Actual Days		01-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks	90 days
GRLCHS-004	Purchase of Ammonia	Ton	10	OTM	Authorized Officer	APSCLOwn	1.200	Planned Days Actual Days		01-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks	30 days
GRLCHS-005	Purchase of Tri-Sodium Phosphate, Poly electrolyte, SMBS & other chemicals	Ton	7	OTM	Authorized Officer	APSCLOwn	0.700	Planned Days Actual Days		02-Mar-26	23-Mar-26	7-Apr-26	14-Apr-26	21-Apr-26	12-May-26	10 weeks	60 days
GRLCHS-006	Analytical Grade Chemicals, Electrical Balance, Glassware's & other accessories for	Lot	1	OTM	Authorized Officer	APSCLOwn	0.800	Planned Days Actual Days		01-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks	60 days
GRLCHS-007	Office furniture for Chemical, Operation (North & South)	Lot	1	OTM	Authorized Officer	APSCLOwn	0.600	Planned Days Actual Days		02-Mar-26	23-Mar-26	7-Apr-26	14-Apr-26	21-Apr-26	12-May-26	10 weeks	30 days
GRLCHS-008	Purchase of Laboratory Instruments and Proprietary Chemicals for laboratory (North & South)	Lot	1	OTM	Authorized Officer	APSCLOwn	1.200	Planned Days Actual Days		01-Dec-25	22-Dec-25	6-Jan-26	13-Jan-26	20-Jan-26	10-Feb-26	10 weeks	90 days
Sub-Total =							14.900										

Yeam
Md. Yeasin Mollah
 ID No.: 1408070091
 Manager (Chemical), Zone-B
 Ashuganj Power Station Company Ltd.

মোঃ মোস্তাফিজ হোসেন
মোঃ মোস্তাফিজ হোসেন
 জলবিদ্যায়ক প্রকৌশলী (পরিচালক) জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

Noor Mohammad
Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Mechanical (GT, HRSG & Auxiliary) South Zone-B																		
GRFMGTS-001	GT Air Intake Industrial Filter (Coalescer)	Pcs	1080	OTM	Authorised Officer	APSCLOwn	18.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks	180 days
								Actual Days										
GRFMGTS-002	GT Air Intake Industrial Filter (Pre filter)	Pcs	1080	OTM	Authorised Officer	APSCLOwn	22.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks	180 days
								Actual Days										
GRFMGTS-003	GT Air Intake Industrial Filter (Fine filter)	Pcs	1080	OTM	Authorised Officer	APSCLOwn	27.000	Planned Days			20-Aug-25	4-Oct-25	25-Oct-25	8-Nov-25	15-Nov-25	13-Dec-25	16 weeks	180 days
								Actual Days										
GRFMGTS-004	Expansion joint for different equipment.	Set	2	OTM	Authorised Officer	APSCLOwn	11.500	Planned Days			01-Dec-25	15-Jan-26	5-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	16 weeks	180 days
								Actual Days										
GRFMGTS-005	Heat exchanger spares	Lot	1	OTM	Authorised Officer	APSCLOwn	3.500	Planned Days			20-Nov-25	4-Jan-26	25-Jan-26	8-Feb-26	15-Feb-26	15-Mar-26	16 weeks	180 days
								Actual Days										
GRFMGTS-006	CEDI module for RO WTP	Set	5	OTM	Authorised Officer	APSCLOwn	35.000	Planned Days			20-Nov-25	4-Jan-26	25-Jan-26	8-Feb-26	15-Feb-26	15-Mar-26	16 weeks	180 days
								Actual Days										
GRFMGTS-007	HRSG Valves and Spares	Lot	1	OTM	Authorised Officer	APSCLOwn	30.000	Planned Days			25-Aug-25	9-Oct-25	30-Oct-25	13-Nov-25	20-Nov-25	18-Dec-25	16 weeks	180 days
								Actual Days										
GRFMGTS-008	Auxiliary boiler spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			01-Apr-26	16-May-26	6-Jun-26	20-Jun-26	27-Jun-26	25-Jul-26	16 weeks	180 days
								Actual Days										
GRFMGTS-009	GT compressor cleaning agent (1 Drum = 208 Liter)	Drum	150	OTM	Authorised Officer	APSCLOwn	50.000	Planned Days			01-Apr-26	16-May-26	6-Jun-26	20-Jun-26	27-Jun-26	25-Jul-26	16 weeks	180 days
								Actual Days										
GRFMGTS-010	Gas booster compressor spare parts.	Lot	1	OTM	Authorised Officer	APSCLOwn	150.000	Planned Days			10-Apr-26	25-May-26	15-Jun-26	29-Jun-26	6-Jul-26	3-Aug-26	16 weeks	180 days
								Actual Days										
GRFMGTS-011	GT Insulation for North & South from Siemens	Lot	1	DPM	Authorised Officer	APSCLOwn	50.000	Planned Days			01-Apr-26	16-May-26	6-Jun-26	20-Jun-26	27-Jun-26	25-Jul-26	16 weeks	180 days
								Actual Days										
GRFMGTS-012	Gas turbine Turning gear spares from Siemens.	Lot	1	DPM	Authorised Officer	APSCLOwn	35.000	Planned Days			10-Apr-26	25-May-26	15-Jun-26	29-Jun-26	6-Jul-26	3-Aug-26	16 weeks	180 days
								Actual Days										
Sub-Total =							437.000											
GRLMGTS-001	Consumables, scaffolding and hardware materials for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCLOwn	3.000	Planned Days			30-Jul-25	20-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	9-Oct-25	10 weeks	120 days
								Actual Days										
GRLMGTS-002	Tools and Machinery for Mechanical Maintenance	Lot	1	OTM	Authorised Officer	APSCLOwn	1.500	Planned Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	120 days
								Actual Days										
GRLMGTS-003	Lube oil, Hydraulic oil & Grease for GBC, Turbine, pumps and machines	Lot	2	DPM	Authorised Officer	APSCLOwn	10.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks	120 days
								Actual Days										
GRLMGTS-004	Different mechanical system spare parts.	Lot	1	RFQ	Authorised Officer	APSCLOwn	1.500	Planned Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks	120 days
								Actual Days										
GRLMGTS-005	Bearing for different pumps and equipments from authorized distributor (Delcot)	Pcs	50	DPM	Authorised Officer	APSCLOwn	1.000	Planned Days			12-Sep-25	3-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	22-Nov-25	10 weeks	120 days
								Actual Days										
GRLMGTS-006	RO WTP spare parts.	Lot	1	RFQ	Authorised Officer	APSCLOwn	1.000	Planned Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	120 days
								Actual Days										
GRLMGTS-007	Fire fighting system spares	Lot	1	OTM	Authorised Officer	APSCLOwn	6.000	Planned Days			02-Feb-26	23-Feb-26	10-Mar-26	17-Mar-26	24-Mar-26	14-Apr-26	10 weeks	120 days
								Actual Days										
GRLMGTS-008	GBC Air Compressor system spares	Lot	1	OTM	Authorised Officer	APSCLOwn	5.000	Planned Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	120 days
								Actual Days										
GRLMGTS-009	Turbine Lube oil system spares	Lot	1	OTM	Authorised Officer	APSCLOwn	4.000	Planned Days			02-Feb-26	23-Feb-26	10-Mar-26	17-Mar-26	24-Mar-26	14-Apr-26	10 weeks	120 days
								Actual Days										
Sub-Total =							33.000											

Md. Obidul Muktadir Adh
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary
South Zone-B
Ashuganj Power Station Co. Ltd.

Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Moor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 1	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliary) South Zone-B																	
GRFMSTS-001	Steam Turbine system various auxiliary spare parts	Lot	1	OTM	Authorised Officer	APSCCL Own	10.000	Planned Days			12-Oct-25	26-Nov-25	17-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26	16 weeks 180 days
								Actual Days									
GRFMSTS-002	Expansion joint for different equipment.	Set	5	OTM	Authorised Officer	APSCCL Own	11.500	Planned Days			01-Dec-25	15-Jan-26	5-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	16 weeks 180 days
								Actual Days									
GRFMSTS-003	Instrument air compressor spare parts from Gardner Denver	Lot	1	DPM	Authorised Officer	APSCCL Own	4.000	Planned Days			26-Dec-25	9-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	16 weeks 180 days
								Actual Days									
GRFMSTS-004	ST Valve Spare Parts from Semple, Germany	Lot	1	DPM	Authorised Officer	APSCCL Own	15.000	Planned Days			26-Dec-25	9-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	16 weeks 180 days
								Actual Days									
GRFMSTS-005	CW Pump Spare parts from Flowserve, Spain	Lot	1	DPM	Authorised Officer	APSCCL Own	50.000	Planned Days			29-Aug-25	13-Oct-25	3-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	16 weeks 180 days
								Actual Days									
GRFMSTS-006	Reducer gear box for travelling water screen from Tarnos, Spain	Set	2	DPM	Authorised Officer	APSCCL Own	8.000	Planned Days			29-Jul-25	12-Sep-25	3-Oct-25	17-Oct-25	24-Oct-25	21-Nov-25	16 weeks 180 days
								Actual Days									
GRFMSTS-007	Seal Oil filter from Ball filter, Germany	Set	3	DPM	Authorised Officer	APSCCL Own	1.000	Planned Days			29-Sep-25	13-Nov-25	4-Dec-25	18-Dec-25	25-Dec-25	22-Jan-26	16 weeks 180 days
								Actual Days									
GRFMSTS-008	OCCW Pump Spare parts from Sulzer, Spain	Lot	1	DPM	Authorised Officer	APSCCL Own	15.000	Planned Days			01-Sep-25	16-Oct-25	6-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	16 weeks 180 days
								Actual Days									
GRFMSTS-009	OCCW Pump self cleaning strainer from BEA, Italy	Set	2	DPM	Authorised Officer	APSCCL Own	30.000	Planned Days			20-Sep-25	4-Nov-25	25-Nov-25	9-Dec-25	16-Dec-25	13-Jan-26	16 weeks 180 days
								Actual Days									
GRFMSTS-010	Hydrogen gas booster spare parts from Ventos, Italy	Lot	1	DPM	Authorised Officer	APSCCL Own	8.000	Planned Days			03-Sep-25	18-Oct-25	8-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	16 weeks 180 days
								Actual Days									
GRFMSTS-011	CW Pump Butterfly Valve Hydraulic system spare parts from D. Oerter, Germany	Lot	1	DPM	Authorised Officer	APSCCL Own	5.000	Planned Days			03-Sep-25	18-Oct-25	8-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	16 weeks 180 days
								Actual Days									
Sub-Total =							157.500										
GRLMSTS-001	Consumable materials for Mechanical Maintenance.	Lot	1	OTM	Authorised Officer	APSCCL Own	1.000	Planned Days			30-Jul-25	20-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	9-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTS-002	Tools and Machinery for Mechanical Maintenance	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks 120 days
								Actual Days									
GRLMSTS-003	Lube oil, Hydraulic oil & Grease for Turbine, pumps and machines	Lot	2	DPM	Authorised Officer	APSCCL Own	6.000	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 120 days
								Actual Days									
GRLMSTS-004	Different mechanical system spare parts.	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.900	Planned Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTS-005	Bearing for different pumps and equipments	Lot	1	DPM_C	Authorised Officer	APSCCL Own	1.300	Planned Days			12-Sep-25	3-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	22-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTS-006	Forklift schedule maintenance spares	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.300	Planned Days			25-Sep-25	16-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	5-Dec-25	10 weeks 120 days
								Actual Days									
GRLMSTS-007	OCCW self cleaning strainer spare parts.	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.300	Planned Days			30-Dec-25	20-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	11-Mar-26	10 weeks 120 days
								Actual Days									
GRLMSTS-008	Brand Screen gear box	Set	3	RFQ	Authorised Officer	APSCCL Own	0.500	Planned Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTS-009	Office Furniture for GT & ST for North & South	Lot	1	OTM	Authorised Officer	APSCCL Own	2.000	Planned Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTS-010	Condenser tube cleaning ball	Pcs	40000	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			25-Aug-25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks 120 days
								Actual Days									
GRLMSTS-011	CW pump hydraulic system spare parts.	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.300	Planned Days			02-Jul-25	23-Jul-25	7-Aug-25	14-Aug-25	21-Aug-25	11-Sep-25	10 weeks 120 days
								Actual Days									
GRLMSTS-012	OCCW pumps spare parts.	Lot	1	OTM	Authorised Officer	APSCCL Own	2.500	Planned Days			15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks 120 days
								Actual Days									
GRLMSTS-013	Spray water pump for brand screen	Set	1	OTM	Authorised Officer	APSCCL Own	8.000	Planned Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days
								Actual Days									
GRLMSTS-014	Welding Machines & accessories	Set	2	RFQ	Authorised Officer	APSCCL Own	0.200	Planned Days			15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks 120 days
								Actual Days									
Sub-Total =							26.300										

Md. Hasanur Roush
 Executive Engineer (Mechanical)
 ST & Aux. 450MW CCPP (South), Zone-B
 Ashugani Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashugani Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashugani Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
 Director (O&M)
 Ashugani Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 Managing Director
 Ashugani Power Station Company Ltd.

027

The estimated cost is inclusive of VAT, AIT, CD, (for Foreign Purchase) and other costs pursuant to Clause No. 46.5 (a) of the RFP-2025.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliary), North, Zone-B																	
GRFMNGT-001	Manual & control valves for HRSG drain system	Nos	60	OTM	Authorised Officer	APSCL Own	24.000	Planned Days Actual Days		20-Sep-25	4-Nov-25	25-Nov-25	9-Dec-25	16-Dec-25	13-Jan-26	16 weeks	120 days
GRFMNGT-002	Industrial Air Filter (Fine-filter)	Pcs	1080	OTM	Authorised Officer	APSCL Own	27.000	Planned Days Actual Days		1-Aug-25	15-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	24-Nov-25	16 weeks	150 days
GRFMNGT-003	Industrial Air Filter (Pre-filter)	Pcs	1080	OTM	Authorised Officer	APSCL Own	27.000	Planned Days Actual Days		18-Sep-25	2-Nov-25	23-Nov-25	7-Dec-25	14-Dec-25	11-Jan-26	16 weeks	150 days
GRFMNGT-004	HRSG different Control Valves spare parts	Lot	1	DPM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days		30-Sep-25	14-Nov-25	5-Dec-25	19-Dec-25	26-Dec-25	23-Jan-26	16 weeks	120 days
GRFMNGT-005	Different Spare parts for Gas RMS System	Lot	1	DPM	Authorised Officer	APSCL Own	2.500	Planned Days Actual Days		20-Sep-25	4-Nov-25	25-Nov-25	9-Dec-25	16-Dec-25	13-Jan-26	16 weeks	120 days
GRFMNGT-006	GT Strategic Spare Parts	Lot	1	DPM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		1-Jan-26	15-Feb-26	8-Mar-26	22-Mar-26	29-Mar-26	26-Apr-26	16 weeks	150 days
GRFMNGT-007	Different Spare parts for CCW System	Lot	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days		25-Oct-25	9-Dec-25	30-Dec-25	13-Jan-26	20-Jan-26	17-Feb-26	16 weeks	150 days
GRFMNGT-008	Spare parts for HRSG/FW Control Valves (Flowsolve)	Lot	1	OTM	Authorised Officer	APSCL Own	48.000	Planned Days Actual Days		5-Sep-25	20-Oct-25	10-Nov-25	24-Nov-25	1-Dec-25	29-Dec-25	16 weeks	150 days
GRFMNGT-009	HRSG Safety Valve & spares (consolidated)	Lot	1	DPM	Authorised Officer	APSCL Own	35.000	Planned Days Actual Days		15-Aug-25	29-Sep-25	20-Oct-25	3-Nov-25	10-Nov-25	8-Dec-25	16 weeks	150 days
GRFMNGT-010	Gas booster compressor valves and spares.	Lot	1	OTM	Authorised Officer	APSCL Own	50.000	Planned Days Actual Days		1-Sep-25	16-Oct-25	6-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	16 weeks	120 days
Sub-Total =							270.500										
GRLMNGT-001	Hardware materials, consumables and tools for mechanical maintenance (GT, HRSG & Auxiliary)	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days		1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks	180 days
GRLMNGT-002	Spare parts for Air Compressor & Dryer of N2 Plant (Atlas Copco)	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days		10-Sep-25	1-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	20-Nov-25	10 weeks	120 days
GRLMNGT-003	Different Bearing for different equipment	Lot	1	DPM	Authorised Officer	APSCL Own	0.800	Planned Days Actual Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	90 days
GRLMNGT-004	HRSG Drum Manhole Gasket	Set	3	OTM	Authorised Officer	APSCL Own	0.500	Planned Days Actual Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	90 days
GRLMNGT-005	Spare parts for GT Instrument Air Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		25-Sep-25	16-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	5-Dec-25	10 weeks	120 days
GRLMNGT-006	Different soft goods (O-ring,gasket,filter etc.) for different Equipment.	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	120 days
GRLMNGT-007	Office furniture	Lot	1		Authorised Officer	APSCL Own	0.000										
GRLMNGT-008	Spare parts for Gas RMS System	Lot	1	OTM	Authorised Officer	APSCL Own	1.000	Planned Days Actual Days		10-Jan-26	31-Jan-26	15-Feb-26	22-Feb-26	1-Mar-26	22-Mar-26	10 weeks	90 days
GRLMNGT-009	Spare parts for Sampling System	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days		20-Jan-26	10-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	1-Apr-26	10 weeks	90 days
GRLMNGT-010	Oil for Boiler Feed Water Pump and GBC from Meghna Petroleum	Litre	17472	DPM	Authorised Officer	APSCL Own	15.000										
GRLMNGT-011	After cooler tube bundle for Gas booster compressor	Lot	1		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days		10-Sep-25	1-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	20-Nov-25	10 weeks	90 days
Sub-Total =							31.800										

Md. Khalrul Bashar
 Executive Engineer
 Mechanical (GT, HRSG & Auxiliary)
 Ashuganj 450 MW CCPP North, Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Haris Mohammad Wahed
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

028

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliary) North, Zone-B																	
GRFMST N-001	Different spare parts for ST Casing Drain Valves	Lot	1	OTM	Authorised Officer	APSCCL Own	8.000	Planned Days			10-Jul-25	24-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	16 weeks 150 days
								Actual Days									
GRFMST N-002	Spare Parts for Turbine Lube Oil Pump from Allweiler AG, Germany	Lot	1	DPM	Authorised Officer	APSCCL Own	9.000	Planned Days			15-Jul-25	29-Aug-25	19-Sep-25	3-Oct-25	10-Oct-25	7-Nov-25	16 weeks 150 days
								Actual Days									
GRFMST N-003	ST Hydraulic Pump and Spares from Bosch Rexroth	Lot	1	DPM	Authorised Officer	APSCCL Own	4.000	Planned Days			25-Sep-25	9-Nov-25	30-Nov-25	14-Dec-25	21-Dec-25	18-Jan-26	16 weeks 120 days
								Actual Days									
GRFMST N-004	Spare parts for ST Hydraulic system from REINEKE	Lot	1	DPM	Authorised Officer	APSCCL Own	4.000	Planned Days			25-Sep-25	9-Nov-25	30-Nov-25	14-Dec-25	21-Dec-25	18-Jan-26	16 weeks 120 days
								Actual Days									
GRFMST N-005	Spare parts for Hydrogen Booster Compressors from Ventos	Lot	1	DPM	Authorised Officer	APSCCL Own	10.000	Planned Days			20-Nov-25	4-Jan-26	25-Jan-26	8-Feb-26	15-Feb-26	15-Mar-26	16 weeks 120 days
								Actual Days									
GRFMST N-006	Spare parts for EDG engine	Lot	1	OTM	Authorised Officer	APSCCL Own	4.000	Planned Days			1-Sep-25	16-Oct-25	6-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	16 weeks 120 days
								Actual Days									
GRFMST N-007	Spare parts for Diesel engine of fire pump	Lot	1	OTM	Authorised Officer	APSCCL Own	5.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks 120 days
								Actual Days									
GRFMST N-008	Spare parts for Seal oil system from Kral AG, Germany	Lot	1	DPM	Authorised Officer	APSCCL Own	2.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks 120 days
								Actual Days									
GRFMST N-009	OCW Pump spares from Kirloskar Brothers Limited, India	Lot	1	DPM	Authorised Officer	APSCCL Own	8.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks 120 days
								Actual Days									
GRFMST N-010	Generator Seal Oil System Filter for North & South	Pcs	6	OTM	Authorised Officer	APSCCL Own	2.000	Planned Days			20-Jul-25	3-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25	16 weeks 120 days
								Actual Days									
Sub-Total =							56.000										
GRLMST N-001	Hardware materials, consumables and tool boxes for mechanical maintenance	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 180 days
								Actual Days									
GRLMST N-002	Diesel for EDG and diesel engine fire pump	Litre	5500	DPM	Authorised Officer	APSCCL Own	0.600	Planned Days			1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks 90 days
								NOA Issued									
GRLMST N-003	Sponge ball for condenser tube cleaning system	Pcs	24000	OTM	Authorised Officer	APSCCL Own	1.200	Planned Days			1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks 90 days
								On process									
GRLMST N-004	Chemical cleaning agents for heat exchanger plates	Lot	1		Authorised Officer	APSCCL Own	0.000	Planned Days			15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks 90 days
								Actual Days									
GRLMST N-005	OCWP & CWP overhauling spares	Lot	1	OTM	Authorised Officer	APSCCL Own	4.000	Planned Days			15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks 120 days
								Actual Days									
GRLMST N-006	Hydraulic oil, Lube Oil & Grease for different equipment	Lot	2	DPM	Authorised Officer	APSCCL Own	10.000	Planned Days			15-Dec-25	5-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	24-Feb-26	10 weeks 120 days
								Actual Days									
GRLMST N-007	Office Furniture	Lot	1		Authorised Officer	APSCCL Own	0.000	Planned Days			1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks 120 days
								Actual Days									
GRLMST N-008	Submersible Pumps for WWTP and Drainage System	Set	1	OTM	Authorised Officer	APSCCL Own	3.000	Planned Days			15-Feb-26	8-Mar-26	23-Mar-26	30-Mar-26	6-Apr-26	27-Apr-26	10 weeks 120 days
								Actual Days									
GRLMST N-009	Bearing for different pumps and equipments	Lot	1	DPM_C	Authorised Officer	APSCCL Own	1.200	Planned Days			15-Nov-25	6-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	25-Jan-26	10 weeks 120 days
								Actual Days									
GRLMST N-010	Condensate Pump Mechanical Seal	Set	8	RFQ	Authorised Officer	APSCCL Own	0.200	Planned Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 120 days
								Actual Days									
GRLMST N-011	ST Hydraulic Oil from Govt. company	Litre	1463	DPM	Authorised Officer	APSCCL Own	8.000	Planned Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 120 days
								Actual Days									
Sub-Total =							29.700										

Md. Mahiuddin
Md. Mahiuddin Saboz
 Executive Engineer (Mechanical)
 ST & Auxiliary, North, Zone-B
 Ashuganj Power Station Co. Ltd
 Ashuganj, Brahmanbaria-3402

Haris Mohammad Wahedi
Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Noor Mohammad
Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
MOHD. ABDUL MAZID
 Executive Engineer (O&M)
 Ashuganj Power Station Company Ltd
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.

Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Electrical, 450 MW CCPP (South)																		
GRFEMS-001	N2 compressor Electrical spares (PLC control card with display, solenoid valve) from Atlas	LOT	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days			26-Oct-25	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	18-Feb-26	16 weeks	180 days
								Actual Days										
GRFEMS-002	Water intake overhead Crane Electrical Spares: Inverters, Load Sensors etc from Vicinay, Spain	LOT	1	DPM	Authorised Officer	APSCL Own	8.000	Planned Days			27-Dec-25	10-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26	21-Apr-26	16 weeks	180 days
								Actual Days										
GRFEMS-003	Generator Protection Relay from Siemens, Germany	Nos.	2	DPM	Authorised Officer	APSCL Own	7.000	Planned Days			28-Dec-25	11-Feb-26	4-Mar-26	18-Mar-26	25-Mar-26	22-Apr-26	16 weeks	180 days
								Actual Days										
GRFEMS-004	Hydrogen Generator Electrical Spares: Cell stack, Temperature Sensor, Maintenance Kits etc. from Clantech, Spain	LOT	1	DPM	Authorised Officer	APSCL Own	40.000	Planned Days			28-Dec-25	11-Feb-26	4-Mar-26	18-Mar-26	25-Mar-26	22-Apr-26	16 weeks	180 days
								Actual Days										
GRFEMS-005	SFC/SEE Spares ICP 232 control card, voltage monitoring card etc from GE, Germany	LOT	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days			29-Dec-25	12-Feb-26	5-Mar-26	19-Mar-26	26-Mar-26	23-Apr-26	16 weeks	180 days
								Actual Days										
GRFEMS-006	GIS HV spares: BUS isolator module for single phase etc. from Siemens, India	LOT	1	DPM	Authorised Officer	APSCL Own	35.000	Planned Days			2-Dec-25	16-Jan-26	6-Feb-26	20-Feb-26	27-Feb-26	27-Mar-26	16 weeks	180 days
								Actual Days										
GRFEMS-007	UAT Spares, WAGO module, voltage monitoring relay etc from Siemens, China	LOT	1	DPM	Authorised Officer	APSCL Own	5.000	Planned Days			10-Feb-25	27-Mar-25	17-Apr-25	1-May-25	8-May-25	5-Jun-25	16 weeks	180 days
								Actual Days										
GRFEMS-008	Gas Booster Motor Spares from Hyundai, South Korea	LOT	1	DPM	Authorised Officer	APSCL Own	10.000	Planned Days			11-Feb-25	28-Mar-25	18-Apr-25	2-May-25	9-May-25	6-Jun-25	16 weeks	180 days
								Actual Days										
GRFEMS-009	SFC Transformer: 3.4MVA, 7.2/2KV from Siemens, Germany	Pcs	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days			30-Dec-25	13-Feb-26	6-Mar-26	20-Mar-26	27-Mar-26	24-Apr-26	16 weeks	180 days
								Actual Days										
							Sub-Total = 155.000											
GRLEMS-001	GCB spares- control, drive etc	LOT	1	OTM	Authorised Officer	APSCL Own	35.000	Planned Days			27-Sep-25	18-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	7-Dec-25	10 weeks	120 days
								Actual Days										
GRLEMS-002	Different Lighting Material (Tubelight, light holder, electronic card etc.)	LOT	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days			27-Oct-25	17-Nov-25	2-Dec-25	9-Dec-25	16-Dec-25	6-Jan-26	10 weeks	120 days
								Actual Days										
GRLEMS-003	MCB, MCCB, Magnetic contact, Relay	LOT	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks	120 days
								Actual Days										
GRLEMS-004	Complete drawalbe LV switchgear	LOT	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days			2-Oct-25	23-Oct-25	7-Nov-25	14-Nov-25	21-Nov-25	12-Dec-25	10 weeks	120 days
								Actual Days										
GRLEMS-005	Boom Lift Spares, Motor with coupling set, Power Converter Box, inclination sensor etc	LOT	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days			27-Sep-25	18-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	7-Dec-25	10 weeks	120 days
								Actual Days										
GRLEMS-006	LV motors	Nos.	5	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	120 days
								Actual Days										
GRLEMS-007	Various electrical maintenance goods	LOT	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	120 days
								Actual Days										
GRLEMS-008	WTP spares, acid regeneration pump motor f converter/set	LOT	1	OTM	Authorised Officer	APSCL Own	5.000	Planned Days			11-Aug-25	1-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	21-Oct-25	10 weeks	120 days
								Actual Days										
GRLEMS-009	Battery - GIS, EDG, Firefighting, Boomlift etc	LOT	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	120 days
								Actual Days										
GRLEMS-010	SF6 Gas handling machine, CB timing kit etc.	Pcs	2	OTM	Authorised Officer	APSCL Own	20.000	Planned Days			12-Aug-25	2-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	22-Oct-25	10 weeks	120 days
								Actual Days										
GRLEMS-011	Various types of Bearing	LOT	1	OTM	Authorised Officer	APSCL Own	0.500	Planned Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	120 days
								Actual Days										
							Sub-Total = 88.000											


Md. Shahid Ullah
Executive Engineer (Electrical)
Ashuganj CCPP (South), APSCL


(Muhammad Rokon Miah)
Superintending Engineer (E & IC), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 450 MW CCPP (South)																	
GRFICS-001	Spare Parts for Gas Turbine Area and SOS Server of South Plant from Siemens	Lot	1	DPM	Authorized Officer	APSCL Own	10.000	Planned Days		15/Jul/25	29-Aug-25	19-Sep-25	3-Oct-25	10-Oct-25	7-Nov-25	16 weeks	210 days
								Actual Days									
GRFICS-002	Spare Parts for Steam Turbine & BOP Area from Siemens	Lot	1	DPM	Authorized Officer	APSCL Own	10.000	Planned Days		21/Jul/25	4-Sep-25	25-Sep-25	9-Oct-25	16-Oct-25	13-Nov-25	16 weeks	210 days
								Actual Days									
Sub-Total =							20.000										
GRLICS-001	Spare Parts for Fire Fighting System	Lot	1	OTM	Authorized Officer	APSCL Own	5.800	Planned Days		20/Sep/25	11-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	30-Nov-25	10 weeks	120 days
								Actual Days									
GRLICS-002	Different Spare Parts for GT	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days		02/Aug/25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks	120 days
								Actual Days									
GRLICS-003	Different Spare Parts for ST	Lot	1	OTM	Authorized Officer	APSCL Own	5.000	Planned Days		20/Nov/25	11-Dec-25	26-Dec-25	2-Jan-26	9-Jan-26	30-Jan-26	10 weeks	120 days
								Actual Days									
GRLICS-004	Different Spare Parts for HRSG	Lot	1	OTM	Authorized Officer	APSCL Own	10.000	Planned Days		10/Oct/24	31-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	20-Dec-24	10 weeks	120 days
								Actual Days									
GRLICS-005	Different Spare Parts for BOP	Lot	1	OTM	Authorized Officer	APSCL Own	8.000	Planned Days		15/Jan/25	5-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	27-Mar-25	10 weeks	120 days
								Actual Days									
GRLICS-006	Different Spare Parts for SWAS System & RO Plant	Lot	1	OTM	Authorized Officer	APSCL Own	5.100	Planned Days		20/Jul/25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	120 days
								Actual Days									
GRLICS-007	Different Spare Parts for Water Intake	Lot	1	OTM	Authorized Officer	APSCL Own	5.500	Planned Days		25/Aug/25	15-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	4-Nov-25	10 weeks	120 days
								Actual Days									
GRLICS-008	Different Spare Parts for GBC	Lot	1	OTM	Authorized Officer	APSCL Own	6.000	Planned Days		04/Feb/26	25-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	16-Apr-26	10 weeks	120 days
								Actual Days									
GRLICS-009	Different Spare Parts for Auxiliary Boiler & RMS	Lot	1	OTM	Authorized Officer	APSCL Own	4.800	Planned Days		04/Feb/26	25-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	16-Apr-26	10 weeks	120 days
								Actual Days									
GRLICS-010	Different I&C Spare Parts for HRSG South Plant	Lot	1	RFQ	Authorized Officer	APSCL Own	0.300	Planned Days		20/Feb/26	13-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	2-May-26	10 weeks	120 days
								Actual Days									
GRLICS-011	Different I&C Spares for Turbine Hall	Lot	1	RFQ	Authorized Officer	APSCL Own	0.300	Planned Days		03/Jul/25	24-Jul-25	8-Aug-25	15-Aug-25	22-Aug-25	12-Sep-25	10 weeks	120 days
								Actual Days									
GRLICS-012	I&C Spares for LED Screen	Lot	1	RFQ	Authorized Officer	APSCL Own	1.400	Planned Days		15/Jul/25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks	120 days
								Actual Days									
Sub-Total =							57.200										


(Mir Mahmudul Hasan)
 Executive Engineer (I&C)
 450MW CCPP (South)
 Ashuganj Power Station Co. Ltd.


(Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 450 MW CAPP (North)																	
GRFEMN-001	Static Frequency Converters (SFC)/Static Excitation Equipment (SEE) Spares from GE	LOT	1	DPM	Authorised Officer	APSC Own	65.000	Planned Days Actual Days		2-Jul-25	16-Aug-25	6-Sep-25	20-Sep-25	27-Sep-25	25-Oct-25	16 weeks	120 days
GRFEMN-002	LV switchgear panel spare parts from Siemens	LOT	1	DPM	Authorised Officer	APSC Own	8.500	Planned Days Actual Days		28-Sep-25	12-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	21-Jan-26	16 weeks	120 days
GRFEMN-003	Spare for Generator Protection Panel from Siemens	LOT	1	DPM	Authorised Officer	APSC Own	8.000	Planned Days Actual Days		1-Jul-25	15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	24-Oct-25	16 weeks	120 days
Sub-Total =							81.500										
GRLEMN-001	Different Lighting Material (LED, Tube lights, flood lights etc.)	LOT	1	OTM	Authorised Officer	APSC Own	1.000	Planned Days Actual Days		1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks	120 days
GRLEMN-002	Purchase of electrical goods & consumables	LOT	1	OTM	Authorised Officer	APSC Own	3.000	Planned Days Actual Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	120 days
GRLEMN-003	Battery (for emergency diesel generator & Fire EDG) from Rahimafrooz	Nos.	10	DPM	Authorised Officer	APSC Own	0.500	Planned Days Actual Days		1-Mar-25	22-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	11-May-25	10 weeks	75 days
GRLEMN-004	LV Motors (10 pcs.) and Spares	LOT	1	OTM	Authorised Officer	APSC Own	10.000	Planned Days Actual Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
GRLEMN-005	Different types of Motor Bearings	LOT	1	OTM	Authorised Officer	APSC Own	8.000	Planned Days Actual Days		1-Jul-24	22-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24	10 weeks	120 days
Sub-Total =							22.500										


Mohammad Mostafizur Rahman Bhuiyan
Executive Engineer
Electrical (North), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


(Muhammad Rokon Miah)
Superintending Engineer (E & IC), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brhmanbaria-3402



MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
I&C, 450 MW CCPP (North)																		
GRFICN-001	Different types of GT& ST I&C spare Parts from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	20.000	Planned Days Actual Days			1-Aug-25	15-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	24-Nov-25	16 weeks 120 days	
Sub-Total =							20.000											
GRLICN-001	Different types of Power supply and Spare parts for fire fighting system.	Lot	1	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks 120 days	
GRLICN-002	Different types of Pneumatic actuators and accessories.	Lot	1	OTM	Authorised Officer	APSCL Own	7.000	Planned Days Actual Days			20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks 120 days	
GRLICN-003	Different types of Motorized Actuators and Spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days			1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks 120 days	
GRLICN-004	Different types of Transmitters and accessories..	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 120 days	
GRLICN-005	GT Enclosure Gas detector	Pcs.	6	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days			15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks 120 days	
GRLICN-006	N2 Generator PLC, Backup and spare parts.	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks 120 days	
GRLICN-007	Voith Gear servo valve	Pcs.	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days	
GRLICN-008	Different types of solenoid valve and accessories.	Lot	1	OTM	Authorised Officer	APSCL Own	4.000	Planned Days Actual Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days	
GRLICN-009	Installation, testing and commissioning of Flow Computer and accessories for RMS	Lot	1	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days			15-Sep-24	6-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	25-Nov-24	10 weeks 120 days	
GRLICN-010	Calibration Gas for Gas Chromatograph North	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days			1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks 120 days	
GRLICN-011	Office Furniture for I&C and Sub-Station	Lot	1	OTM	Authorised Officer	APSCL Own	0.900	Planned Days Actual Days			15-Aug-25	5-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	25-Oct-25	10 weeks 120 days	
GRLICN-012	Different types of I&C Measuring & maintenance tools	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	Planned Days Actual Days			20-Aug-25	10-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	30-Oct-25	10 weeks 120 days	
Sub-Total =							43.900											


Md. Amzad Hossen Bhuyan
 Executive Engineer
 I & C(North) Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


(Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Corporate Office																	
GRLCO-001	Furniture	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	
								Actual Days									
GRLCO-002	Office equipment	Lot	1	OTM	Authorised Officer	APSCl Own	0.800	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	
								Actual Days									
GRLCO-003	Photocopy & Printer Maintenance	Lot	4	DPM	Authorised Officer	APSCl Own	0.100	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	
								Actual Days									
GRLCO-004	AC Maintenance	Lot	4		Authorised Officer	APSCl Own	0.000	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	
								Actual Days									
Sub-Total =							1.900										



Mehedi Hasan, ACS
 Asst. Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Mohammad Afzal Mansur, FCS, FCMA
 Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica-tion of Award	Signing of Contract	Total time to Contract Signature	Time for Comple-tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Company Affairs																	
GRLCA-001	Furniture	Lot	3		Authorised Officer	APSCL Own	0.000	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks
								Actual Days									
GRLCA-002	Office equipment	Lot	3		Authorised Officer	APSCL Own	0.000	Planned Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks
								Actual Days									
Sub-Total =							0.000										


Mehedi Hasan, ACS
 Asst. Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Mohammad Abul Mansur, FCS, FCMA
 Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Procurement																	
GRLPR-001	Office Furniture	Lot	1	OTM	Authorised Officer	APSCLOwn	0.500	Planned Days Actual Days		23-Dec-25	13-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	4-Mar-26	10 weeks	60 days
GRLPR-002	Spare Parts of Photocopier Machine and related service	Lot	2	DPM_C	Authorised Officer	APSCLOwn	0.075	Planned Days Actual Days		11-Aug-25	1-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	21-Oct-25	10 weeks	60 days
GRLPR-003	Photocopy Machine Toner Cartridge from Toshiba Sole distributor	Lot	1	DPM	Authorised Officer	APSCLOwn	0.200	Planned Days Actual Days		5-Mar-25	26-Mar-25	10-Apr-25	17-Apr-25	24-Apr-25	15-May-25	10 weeks	60 days
Sub-Total =							0.775										


Abdullah Al Mamun
 Executive Engineer (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Rafiquddaulla
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HR & Admin																	
GRLHRA-001	Stationary for APSCl	Lot	1	OTM	Authorised Officer	APSCl Own	5.000	Planned Days		25-Sep-25	16-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	5-Dec-25	10 weeks	60 days
								Actual Days									
GRLHRA-002	Furniture	Lot	1	OTM	Authorised Officer	APSCl Own	0.500	Planned Days		1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks	60 days
								Actual Days									
GRLHRA-003	Printing	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		25-Jul-25	15-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	4-Oct-25	10 weeks	60 days
								Actual Days									
GRLHRA-004	Printing of Letter Head Pad, Notesheet, Envelope etc.	Lot	1	RFQ	Authorised Officer	APSCl Own	0.500	Planned Days		15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-005	Celebration of International Mother language day (21st February)	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.050	Planned Days		10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	60 days
								Actual Days									
GRLHRA-006	Celebration of Independence Day.	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.120	Planned Days		13-Jan-26	3-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26	25-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-007	Victory day Celebration	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.350	Planned Days		1-Oct-26	22-Oct-26	6-Nov-26	13-Nov-26	20-Nov-26	11-Dec-26	10 weeks	60 days
								Actual Days									
GRLHRA-008	Annual sports program	Lot	1	DPM_C	Authorised Officer	APSCl Own	1.250	Planned Days		1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-009	APSCl Indoor sports, Badminton and Volleyball League	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.500	Planned Days		10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	60 days
								Actual Days									
GRLHRA-010	APSCl Indoor sports and Badminton	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		26-Dec-25	16-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	7-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-011	APSCl inter cricket and football league	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.460	Planned Days		15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-012	Annual Football league	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		25-Jan-26	15-Feb-26	2-Mar-26	9-Mar-26	16-Mar-26	6-Apr-26	10 weeks	60 days
								Actual Days									
GRLHRA-013	Cultural Programe (including ramadan)	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.150	Planned Days		26-Dec-25	16-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	7-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-014	Equipment for digital archive room	Lot	1	RFQ	Authorised Officer	APSCl Own	0.600	Planned Days		15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks	60 days
								Actual Days									
GRLHRA-015	Bangla New year and May day celebration	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.180	Planned Days		26-Dec-25	16-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	7-Mar-26	10 weeks	60 days
								Actual Days									
GRLHRA-016	May-day-celebration	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		1-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks	60 days
								Actual Days									
GRLHRA-017	Purchase of Furniture	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	60 days
								Actual Days									
GRLHRA-018	Purchase a 55 inch television and Sound System	Lot	1	RFQ	Authorised Officer	APSCl Own	0.200	Planned Days		10-Aug-26	31-Aug-26	15-Sep-26	22-Sep-26	29-Sep-26	20-Oct-26	10 weeks	60 days
								Actual Days									
GRLHRA-019	Purchase a Sound System	Lot	+		Authorised Officer	APSCl Own	0.000	Planned Days		15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	60 days
								Actual Days									
GRLHRA-020	July Mass Uprising Day Celebration	Lot	1	DPM_C	Authorised Officer	APSCl Own	0.120	Planned Days		15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks	60 days
								Actual Days									
GRLHRA-021	Purchase a Photocopy Machine for ED (HR & Admin) Office	Lot	1	OTM	Authorised Officer	APSCl Own	0.500	Planned Days		1-Nov-25	22-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26	10 weeks	60 days
								Actual Days									
GRLHRA-022	Photocopy Machine Toner for APSCl	Lot	1	OTM	Authorised Officer	APSCl Own	1.000	Planned Days		15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	60 days
								Actual Days									
Sub-Total =							11.480										


 ব্যবস্থাপক : এইচআর ও প্রশাসন
 মাসগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড



 Mohammad Anamul Haque
 Deputy General Manager (HR & Admin)
 ID No. 1305050027
 Ashuganj Power Station Company Ltd.


 মোহাম্মদ মোশারফ হোসেন খান
 উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড ও
 প্রাক্তন জেলা প্রশাসক, রাঙ্গামাটি পার্বত্য জেলা



 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Security & Discipline																	
GRLSD-001	Refilling Extinguisher	Lot	1	OTM	Authorised Officer	APSCL Own	1.800	Planned Days			1-Apr-26	22-Apr-26	7-May-26	14-May-26	21-May-26	11-Jun-26	10 weeks 60 days
								Actual Days									
GRLSD-002	Duty Chair for Security Personnel and Ansar Member	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days			1-Dec-25	22-Dec-25	6-Jan-26	13-Jan-26	20-Jan-26	10-Feb-26	10 weeks 62 days
								Actual Days									
GRLSD-003	High speed Diesel for diesel fire pump	Litre	2000	DPM	Authorised Officer	APSCL Own	0.200	Planned Days			10-Jan-26	31-Jan-26	15-Feb-26	22-Feb-26	1-Mar-26	22-Mar-26	10 weeks 63 days
								Actual Days									
GRLSD-004	Security/fire equipment	Lot	1	OTM	Authorised Officer	APSCL Own	0.200	Planned Days			1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks 64 days
								Actual Days									
GRLSD-005	Improve diet for police & ansar camp dining on Eid day	Lot	2	DPM_C	Authorised Officer	APSCL Own	0.200	Planned Days			1-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks 64 days
								Actual Days									
Sub-Total =							2.600										


A.K.M. Taufiqur Rahman
Manager (Security & Discipline)
ID. No-1304060037
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria.


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Medical																	
GRLMC-001	Medical Equipments (Autoclave machine, forcep, suture material etc.)	Lot	1	RFQ	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		23-Dec-25	13-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	4-Mar-26	10 weeks	60 days
GRLMC-002	ECG Machine	Lot	1	RFQ	Authorised Officer	APSCL Own	0.475	Planned Days Actual Days		11-Aug-25	1-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	21-Oct-25	10 weeks	60 days
GRLMC-003	Medicine	Lot	1	DPM_C	Authorised Officer	APSCL Own	0.100	Planned Days Actual Days		5-Sep-25	26-Sep-25	11-Oct-25	18-Oct-25	25-Oct-25	15-Nov-25	10 weeks	60 days
GRLMC-004	Clinical Laboratory Instrument	Lot	1	RFQ	Authorised Officer	APSCL Own	1.311	Planned Days Actual Days		25-Jul-25	15-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	4-Oct-25	10 weeks	60 days
Sub-Total =							1.986										


Dr. Jannatul Ferdous
MBBS, MCPS (Skin & VD)
Senior Medical Officer
 Ashuganj Power Station Company Limited
 Ashuganj, Brahmanbaria.


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Finance, Accounts & Audit																	
GRLFA-001	Furniture for Ashuganj and Dhaka office	Lot	1	OTM	Authorised Officer	APSCLOwn	0.700	Planned Days Actual Days		3-Aug-25	24-Aug-25	8-Sep-25	15-Sep-25	22-Sep-25	13-Oct-25	10 weeks	60 days
GRLFA-002	Furniture for Dhaka Office	Lot	+		Authorised Officer	APSCLOwn	0.000	Planned Days Actual Days		5-Aug-25	26-Aug-25	10-Sep-25	17-Sep-25	24-Sep-25	15-Oct-25	10 weeks	60 days
GRLFA-003	Office Equipment for Ashuganj and Dhaka office	Lot	1	RFQ	Authorised Officer	APSCLOwn	0.250	Planned Days Actual Days		20-Aug-25	10-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	30-Oct-25	10 weeks	60 days
GRLFA-004	Office Equipment for Dhaka Office	Lot	+		Authorised Officer	APSCLOwn	0.000	Planned Days Actual Days		20-Aug-25	10-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	30-Oct-25	10 weeks	60 days
Sub-Total =							0.950										


MD. OHTDUL ISLAM
 Manager (Finance)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.


Md. Abdul Karim
 Deputy General Manager (Finance)
 Ashuganj Power Station Company Limited
 Ashuganj, Brahmanbaria-3402


 মিনি সিনিয়র (সি)
 মন্ত্রণালয় সেক্টর কোর্স
 আশুগঞ্জ, সীমান্তবর্তী


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HRD																	
GRLOPS-001	Floor Carpet	Lot	1	OTM	Authorised Officer	APSCCL Own	0.310	Planned Days Actual Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks 120 Days
GRLOPS-002	Projector Screen and accessories	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.140	Planned Days Actual Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks 120 Days
GRLOPS-003	Office Furniture	Lot	1	RFQ	Authorised Officer	APSCCL Own	0.200	Planned Days Actual Days			30-Sep-25	21-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	10-Dec-25	10 weeks 120 Days
Sub-Total =							0.650										




Mohammad Anamul Haque
 Deputy General Manager (HR & Admin)
 ID No. 1305050027
 Ashuganj Power Station Company Ltd.




মোহাম্মদ মোশারফ হোসেন খান
 উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
 আতগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ ও
 প্রাজন জেলা প্রশাসক, রাঙ্গামাটি পার্বত্য জেলা

Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica-tion of Award	Signing of Contract	Total time to Contract Signature	Time for Comple-tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
School																	
GRLSC-001	Wooden High-Low Bench for classrooms	Lot	1	OTM	Authorised Officer	APSC Own	1.000	Planned Days Actual Days		20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	90 days
GRLSC-002	Computer table & Chair for computer lab	Lot	1	OTM	Authorised Officer	APSC Own	0.500	Planned Days Actual Days		24-Jul-25	14-Aug-25	29-Aug-25	5-Sep-25	12-Sep-25	3-Oct-25	10 weeks	60 days
Sub-Total =							1.500										


মোহাম্মদ ইয়াকুব ভূঞা
প্রধান শিক্ষক
আওগঞ্জ তাপ বিদ্যুৎ কেন্দ্র উচ্চ বিদ্যালয়
আওগঞ্জ, ব্রাহ্মণবাড়িয়া।


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MIS & ICT																	
GRLMIS-001	Computer, printer, scanner for APSCl - Zone B	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			2-Aug-25	23-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	12-Oct-25	10 weeks 45 days
GRLMIS-002	Computer, printer, scanner for APSCl - Zone C	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			2-Sep-25	23-Sep-25	8-Oct-25	15-Oct-25	22-Oct-25	12-Nov-25	10 weeks 45 days
GRLMIS-003	High end Server, Online UPS with accessories	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 60 days
GRLMIS-004	Network (LAN) & Computer accessories for LAN and Computer Maintenance- Zone B	Lot	1	OTM	Authorised Officer	APSCl Own	0.500	Planned Days Actual Days			1-Mar-26	22-Mar-26	6-Apr-26	13-Apr-26	20-Apr-26	11-May-26	10 weeks 45 days
GRLMIS-005	Network (LAN) & Computer accessories for LAN and Computer Maintenance- Zone C	Lot	1	OTM	Authorised Officer	APSCl Own	0.500	Planned Days Actual Days			15-Mar-26	5-Apr-26	20-Apr-26	27-Apr-26	4-May-26	25-May-26	10 weeks 45 days
GRLMIS-006	Printer ink/toner/ribbon for printer purchase for APSCl - Zone B	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			1-Jan-26	22-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	13-Mar-26	10 weeks 60 days
GRLMIS-007	Printer ink/toner/ribbon for printer purchase for APSCl - Zone C	Lot	1	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks 60 days
GRLMIS-008	Furniture	Lot	1	OTM	Authorised Officer	APSCl Own	0.700	Planned Days Actual Days			20-Sep-25	11-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	30-Nov-25	10 weeks 45 days
GRLMIS-009	Biometric Access control & Reader Device (Fingerprint/Face Detection)	Lot	1	RFQ	Authorised Officer	APSCl Own	0.400	Planned Days Actual Days			15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks 60 days
GRLMIS-010	Computers for School Computer Lab (Desktop & Lantop)	Nos.	18	OTM	Authorised Officer	APSCl Own	1.500	Planned Days Actual Days			20-Sep-25	11-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	30-Nov-25	10 weeks 45 days
GRLMIS-011	Next Generation Firewall Solution Purchase	Nos.	2	OTM	Authorised Officer	APSCl Own	4.000	Planned Days Actual Days			15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks 60 days
GRLMIS-012	Microsoft Office Application Subscription license purchase for 1 year - Zone B	Nos.	140	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks 45 days
GRLMIS-013	Microsoft Office Application Subscription license purchase for 1 year - Zone c	Nos.	140	OTM	Authorised Officer	APSCl Own	2.000	Planned Days Actual Days			15-Mar-26	5-Apr-26	20-Apr-26	27-Apr-26	4-May-26	25-May-26	10 weeks 45 days
GRLMIS-014	Video Conferencing solution for Ashuganj	Nos.	1	OTM	Authorised Officer	APSCl Own	1.200	Planned Days Actual Days			1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks 60 days

Sub-Total = 22.800

[Signature]
Md. Rubel Pasha
 Manager (MIS & ICT), Zone-B
 Ashuganj Power Station Company Ltd.

[Signature]
(Md. Subhanul Alam Md. Amin)
 Deputy General Manager (MIS & ICT)
 Ashuganj Power Station Company Ltd.

[Signature]
Executive Director (Planning & Development)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

[Signature]
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.


Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica-tion of Award	Signing of Contract	Total time to Contract Signature	Time for Comple-tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Health, Safety & Environment																	
GRLHSE-001	Different types of Safety Materials (Belt, Goggles, Harness, Welding shield, Gas Masks, Boiler suit, Apron, Helmet, Ear plug, Dust musk, Ear muff etc.)	Lot	1	OTM	Authorised Officer	APSCL Own	5.500	Planned Days		2-Nov-25	23-Nov-25	8-Dec-25	15-Dec-25	22-Dec-25	12-Jan-26	10 weeks	90 days
								Actual Days									
GRLHSE-002	Safety shoe	Pair	1250	OTM	Authorised Officer	APSCL Own	7.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	90 days
								Actual Days									
GRLHSE-003	Water Dispenser and Accessories with Servicing	Lot	2	OTM	Authorised Officer	APSCL Own	3.900	Planned Days		6-Oct-25	27-Oct-25	11-Nov-25	18-Nov-25	25-Nov-25	16-Dec-25	10 weeks	365 days
								Actual Days									
GRLHSE-004	Display Layout & signage	Lot	1	RFQ	Authorised Officer	APSCL Own	0.350	Planned Days		15-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	25-Nov-25	10 weeks	90 days
								Actual Days									
GRLHSE-005	Calibration of different Environmental monitoring device from Authorized distributor	Lot	1	DPM	Authorised Officer	APSCL Own	0.450	Planned Days		1-Oct-25	22-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	11-Dec-25	10 weeks	90 days
								Actual Days									

Sub-Total = 17.700


Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Planning and Development																	
GRLPD-001	Office Furniture, and office Equipment etc. for XEN (Planning) & AE (Design)	Lot	1	OTM	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days		1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks	45 days
GRLPD-002	Laptop, Printer, Scanner	Lot	4		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days		1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks	45 days
GRLPD-003	Purchasing of Water Purifier for P&D Division at Dhaka Office	Lot	1	RFQ	Authorised Officer	APSCL Own	0.050	Planned Days Actual Days		15-Jul-25	5-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25	24-Sep-25	10 weeks	45 days
Sub-Total =							0.450										
PATUAKHALI 1320MW																	
GRL1320-001	Purchase of Spares & repair & maintenance of Vehicle	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days		31-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25	5 weeks	30 Days
GRL1320-002	Purchase of Spares & repair maintenance of Office Equipment & Furniture	Lot	2		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days		31-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25	5 weeks	30 Days
Sub-Total =							0.200										

Mohammad Asadujjaman

Mohammad Asadujjaman
Executive Engineer(Civil)
Planning & Development
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Md. Saiful Islam

Md. Saiful Islam
Superintending Engineer (P&D)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.

Sayed Akram Ullah

Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Goods)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica-tion of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Raipura 120 MW (AC) Peak Grid Tied Solar Land Acquisition Project

GDL-001	Office Stationery	Lot	1	DPM	Authorised Officer	APSC L Own	0.500	Planned Days Actual Days		15-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	16-Dec-25	23-Dec-25	5 weeks	30 Days
GDL-002	Desktop Computer with UPS- 5 Set, Laptop 2 Nos, Laser Printer 3 Nos, Scanner 5 Nos, Projector 1 No, Camera 1 No 7 others	Lot	1	DPM	Authorised Officer	APSC L Own	0.800	Planned Days Actual Days		20-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	28-Dec-25	5 weeks	30 Days
GDL-003	Furniture & Office Equipment (with 01 Photocopier Machine)	Lot	1	OTM	Authorised Officer	APSC L Own	0.800	Planned Days Actual Days		30-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	5 weeks	30 Days
GDL-004	UPS 5KW	Nos.	1	DPM	Authorised Officer	APSC L Own	1.000	Planned Days Actual Days		30-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	5 weeks	30 Days
GDL-005	Air Conditioner	Nos.	2	DPM	Authorised Officer	APSC L Own	0.300	Planned Days Actual Days		30-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	5 weeks	30 Days
Sub-Total =							3.400										


Mohammad Asadujjaman
Executive Engineer(Civil)
Planning & Development
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Md. Saiful Islam
Superintending Engineer (P&D)
Ashuganj Power Station Co.Ltd.
Ashuganj, Brahmanbaria.


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.