



আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

ASHUGANJ POWER STATION COMPANY LTD.
(An Enterprise of Bangladesh Power Development Board)

ISO 9001:2015, ISO: 14001:2015 & ISO 45001:2018 Certified Management System.



স্মারক নং: ২৭.২৫.১২৩৩.০০০.১০১.০৬.০০০১.২০.১৬৬১

তারিখ: ১১/০৩/২০২৬ইং

নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)

আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

**১৯ ফাল্গুন, ১৪৩২ বঙ্গাব্দ, ০৪ মার্চ, ২০২৬খ্রিঃ তারিখে অনুষ্ঠিত আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ এর
৩৫১-তম বোর্ড সভার কার্যবিবরণীর উদ্ধৃতাংশ।**

আলোচ্য সূচী- ৩৫১.০৩ : আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) এবং Proposed Annual Procurement Plan অবহিতকরণ ও এপিপি ২০২৫-২০২৬-এর প্রস্তাবিত আন্তর্জাতিক ক্রয়ের তালিকা পর্ষদ PRC কমিটির সুপারিশের আলোকে ঘটনোত্তর অনুমোদন প্রসঙ্গে।

সিদ্ধান্ত : ০১। আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) প্রাক্কলিত মূল্য ২১৮০.৬৪৪ মিলিয়ন টাকা এবং Proposed Annual Procurement Plan প্রাক্কলিত মূল্য ৫৪৪৫.২৮১ মিলিয়ন টাকা পর্ষদ অবহিত হলো ও প্রস্তাবিত বৈদেশিক ক্রয় বাবদ OTM (International) ৩৫টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ৭৬৭.৫০ মিলিয়ন (টাকা সাতশত সাতষট্টি দশমিক পাঁচ শূন্য মিলিয়ন) এবং DPM (Foreign) ৬০টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ২৯২৮.৫০ মিলিয়ন (টাকা দুই হাজার নয়শত আটশ দশমিক পাঁচ শূন্য মিলিয়ন) মোট বৈদেশিক ক্রয়ের প্রাক্কলিত মূল্য ৩৬৯৬.০০ মিলিয়ন টাকা প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

০২। প্রক্টের জরুরী ক্রয়ের স্বার্থে এপিপি-তে উল্লেখিত বৈদেশিক আইটেমের বাহিরে কোনো মালামাল/কার্য/সেবা ক্রয়ের প্রয়োজন হলে ও তা DoFP অনুসারে ব্যবস্থাপনা পরিচালক মহোদয়ের ক্রয়-ক্ষমতার মধ্যে থাকলে বাজেট থাকা সাপেক্ষে তা ক্রয়পূর্বক রিভাইজড এপিপি-তে অন্তর্ভুক্তকরণ উক্ত আইটেম গুলোর বিষয়ে পিআরসি এবং পরিচালনা পর্ষদ-কে অবহিত করা হবে মর্মে প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

পরবর্তী ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

(মোহাম্মদ আবুল মনসুর, এফসিএমএ, এফসিএস)

কোম্পানী সচিব

এপিএসসিএল।

অনুলিপিঃ

১. ব্যবস্থাপনা পরিচালক, এপিএসসিএল।
২. নির্বাহী পরিচালক [(এইচআর/এডমিন)/পিএন্ডডি/অর্থ], এপিএসসিএল।
৩. প্রধান প্রকৌশলী (পরিচালন ও সংরক্ষণ), জোন বি ও সি, এপিএসসিএল।
৪. উপ-মহাব্যবস্থাপক (হিসাব/অর্থ/অডিট/ক্রয়), এপিএসসিএল।
৫. দপ্তর কপি।

CORPORATE OFFICE
Navana Rahim Ardent (Level-8)
185, Shahid Syed Nazrul Islam
Sarani, Bijoy Nagar, Dhaka-1000
Phone : +880-02-58317634-5
Fax : +880-02-48310918

ASHUGANJ POWER STATION COMPANY LTD.
Ashuganj, Brahmanbaria-3402
Phone : +880-02-334431704
E-mail : apsccl@apscl.gov.bd,
apscl@apscl.org.bd
Website : www.apscl.gov.bd

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



Annual Procurement Plan

2025-2026

Annual Procurement Plan 2025-2026

Divisn	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
Chief Engineer (O&M), Zone-C												
Workop, Zone-C	-	31.000	31.000	-	-	-	-	4.250	4.250	-	35.250	35.250
Storeone-C	-	0.135	0.135	-	-	-	-	-	-	-	0.135	0.135
Sub-tal	-	31.135	31.135	-	-	-	-	4.250	4.250	-	35.385	35.385
UtilitCircle												
UtilityCivil & Estate)	-	7.800	7.800	-	54.000	54.000	-	7.100	7.100	-	68.900	68.900
Facilit	-	87.550	87.550	-	2.600	2.600	-	23.500	23.500	-	113.650	113.650
Sub-tal	-	95.350	95.350	-	56.600	56.600	-	30.600	30.600	-	182.550	182.550
Operion Circle, Zone-C												
Chermal, Zone-C	-	12.160	12.160	-	0.500	0.500	-	0.250	0.250	-	12.910	12.910
Netwk Control	-	0.800	0.800	-	5.000	5.000	-	-	-	-	5.800	5.800
50 M'	70.000	83.650	153.650	-	6.800	6.800	-	9.450	9.450	70.000	99.900	169.900
Operion, 225MW CAPP	-	1.550	1.550	-	2.500	2.500	-	0.100	0.100	-	4.150	4.150
Operion, 400MW East	-	3.100	3.100	-	10.000	10.000	-	-	-	-	13.100	13.100
Sub-tal	70.000	101.260	171.260	-	24.800	24.800	-	9.800	9.800	70.000	135.860	205.860
Mechical Maintenance Circle,												
Mechical (GT & Auxiliaries), 225M CAPP	87.000	34.000	121.000	-	1.000	1.000	30.000	6.200	36.200	117.000	41.200	158.200
Mechical (ST & Auxiliaries), 225M CAPP	1,050.000	28.900	1,078.900	-	13.000	13.000	-	1.000	1.000	1,050.000	42.900	1,092.900
Mechical (GT & Auxiliaries), 400M East	160.000	37.100	197.100	-	-	-	35.000	0.150	35.150	195.000	37.250	232.250
Mechical (ST & Auxiliaries), 400M East	15.000	87.100	102.100	-	0.125	0.125	-	1.425	1.425	15.000	88.650	103.650
Sub-tal	1,312.000	187.100	1,499.100	-	14.125	14.125	65.000	8.775	73.775	1,377.000	210.000	1,587.000
Electral Maintenance Circle,												
Electral, 225MW CAPP	30.000	28.100	58.100	-	0.500	0.500	-	-	-	30.000	28.600	58.600
I&C, 2MW CAPP	-	65.000	65.000	-	-	-	-	2.500	2.500	-	67.500	67.500
Electral, 400MW East	5.000	242.000	247.000	-	-	-	-	4.500	4.500	5.000	246.500	251.500
I&C, 40MW East	11.000	93.220	104.220	-	-	-	-	0.800	0.800	11.000	94.020	105.020
Substion, 400MW East	-	20.000	20.000	-	-	-	-	4.000	4.000	-	24.000	24.000
Substion (old)	1.000	71.000	72.000	-	2.600	2.600	-	-	-	1.000	73.600	74.600
Sub-tal	47.000	519.320	566.320	-	3.100	3.100	-	11.800	11.800	47.000	534.220	581.220
Chief Engineer (O&M), Zone-B												
Storeouth & North)	-	-	-	-	-	-	-	-	-	-	-	-
Workop (North & South)	-	15.800	15.800	-	-	-	-	6.250	6.250	-	22.050	22.050
Sub-tal	-	15.800	15.800	-	-	-	-	6.250	6.250	-	22.050	22.050
Operion Circle, Zone-B												
Operion, 450MW South	-	1.125	1.125	-	-	-	-	-	-	-	-	6.325

Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Zillan
 Managing Director
 Ashuganj Power Station Company Ltd.

Divish	Goods			Works			Services			Total (Goods + Works + Services)		
	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total	Foreign	Local	Total
	In Million Taka											
Operation, 450MW North	-	3.320	3.320	-	8.210	8.210	-	-	-	-	11.530	11.530
Chemal (South & North)	35.000	14.000	49.000	-	-	-	-	0.450	0.450	35.000	14.450	49.450
Sub-tal	35.000	18.445	53.445	-	13.410	13.410	-	0.450	0.450	35.000	32.305	67.305
Mechical Maintenance Circle,												
Mechical (GT & Auxiliaries), 450M South	437.000	33.000	470.000	-	0.500	0.500	-	0.600	0.600	437.000	34.100	471.100
Mechical (ST & Auxiliaries), 450M South	157.500	26.300	183.800	-	3.250	3.250	317.000	5.120	322.120	474.500	34.670	509.170
Mechical (GT & Auxiliaries), 450M North	270.500	31.800	302.300	-	0.400	0.400	-	3.500	3.500	270.500	35.700	306.200
Mechical (ST & Auxiliaries), 450M North	56.000	29.700	85.700	-	5.000	5.000	305.500	-	305.500	361.500	34.700	396.200
Sub-tal	921.000	120.800	1,041.800	-	9.150	9.150	622.500	9.220	631.720	1,543.500	139.170	1,682.670
Electral Maintenance Circle,												
Electral, 450MW South	155.000	88.000	243.000	-	0.800	0.800	170.000	4.700	174.700	325.000	93.500	418.500
I&C, 40MW South	20.000	57.200	77.200	-	-	-	-	2.750	2.750	20.000	59.950	79.950
Electral, 450MW North	81.500	22.500	104.000	-	-	-	177.000	0.650	177.650	258.500	23.150	281.650
I&C, 40MW North	20.000	43.900	63.900	-	-	-	-	0.200	0.200	20.000	44.100	64.100
Substion, Zone-B	-	-	-	-	-	-	-	-	-	-	-	-
Sub-tal	276.500	211.600	488.100	-	0.800	0.800	347.000	8.300	355.300	623.500	220.700	844.200
Othei												
Corpate Office	-	1.900	1.900	-	-	-	-	-	-	-	1.900	1.900
Compy Affairs	-	-	-	-	-	-	-	2.700	2.700	-	2.700	2.700
Procument	-	0.775	0.775	-	-	-	-	4.150	4.150	-	4.925	4.925
HR & Jmin	-	11.480	11.480	-	0.205	0.205	-	5.000	5.000	-	16.685	16.685
Securr & Discipline	-	2.600	2.600	-	-	-	-	-	-	-	2.600	2.600
Medil	-	1.986	1.986	-	-	-	-	-	-	-	1.986	1.986
Finan, Accounts & Audit	-	0.950	0.950	-	-	-	-	0.700	0.700	-	1.650	1.650
HRD	-	0.650	0.650	-	-	-	-	-	-	-	0.650	0.650
Schoc	-	1.500	1.500	-	-	-	-	-	-	-	1.500	1.500
MIS & T	-	22.800	22.800	-	1.000	1.000	-	1.000	1.000	-	24.800	24.800
Healt Safety & Environment	-	17.700	17.700	-	1.800	1.800	-	10.000	10.000	-	29.500	29.500
Plannng and Development	-	0.450	0.450	-	120.000	120.000	-	-	-	-	120.450	120.450
PATUKHALI 1320MW	-	0.200	0.200	-	-	-	-	1.300	1.300	-	1.500	1.500
Raipu 120 MW (AC) Peak Grid Tied Sar Land Acquisition Projei	-	3.400	3.400	-	9.615	9.615	-	13.180	13.180	-	26.195	26.195
Efficiency & Commercial Operation	-	-	-	-	-	-	-	-	-	-	-	-
Sub-tal	66.391	66.391	66.391	-	254.605	254.605	-	38.030	38.030	-	237.041	237.041
Gran Total	1,367.201	4,028.701	5,395.902	-	254.605	254.605	1,034.500	127.475	1,161.975	3,696.000	1,749.281	5,445.281

Md. Rafiqul Haque
 DGM (Procurement & Finance)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Md. Abdul Mazid
 Executive Engineer
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.




Annual Procurement Plan (Services)


2025-2026

Proposed Annual Procurement Plan 2025-2026 (Services)

SL	Division	Packages	Services			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Chief Engineer (O&M), Zone-C						
1	Workshop, Zone-C	SRLWSZC	-	4.250	4.250	01
2	Store, Zone-C		-		-	
Sub-total			-	4.250	4.250	
Utility Circle						
3	Utility (Civil & Estate)	SRLCV	-	7.100	7.100	02
4	Facility	SRLFC	-	23.500	23.500	03
Sub-total			-	30.600	30.600	
Operation Circle, Zone-C						
5	Chemical, Zone-C	PSRLCH	-	0.250	0.250	04
6	Network Control		-		-	
7	50 MW	PSR50	-	9.450	9.450	05
8	Operation, 225MW CCPP	SRLOP225	-	0.100	0.100	06
9	Operation, 400MW East		-			
Sub-total			-	9.800	9.800	
Mechanical Maintenance Circle, Zone-C						
10	Mechanical (GT & Auxiliaries), 225MW CCPP	SRLMM 225	-	6.200	6.200	07
11	Mechanical (ST & Auxiliaries), 225MW CCPP	SRLMM225	-	1.000	1.000	08
12	Mechanical (GT & Auxiliaries), 400MW East	SRFMGTE, SRLMGTE	35.000	0.150	35.150	09
13	Mechanical (ST & Auxiliaries), 400MW East	SRFMSTS, SRLMSTS	-	1.425	1.425	10
Sub-total			35.000	8.775	43.775	
Electrical Maintenance Circle, Zone-C						
14	Electrical, 225MW CCPP	SRLEM225	-	-	-	11
15	I&C, 225MW CCPP	SRLIC 225	30.000	2.500	32.500	12
16	Electrical, 400MW East	SRLEME	-	4.500	4.500	13
17	I&C, 400MW East	SRLICE	-	0.800	0.800	14
18	Substation, 400MW East	SRLSSE	-	4.000	4.000	15
19	Substation (old)	SRLSS	-	-	-	16
Sub-total			30.000	11.800	41.800	
Chief Engineer (O&M), Zone-B						
20	Store (South & North)		-		-	
21	Workshop (North & South)	SRLWSZB	-	6.250	6.250	17
Sub-total			-	6.250	6.250	


Md. Rafiquddaulla
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

SL	Division	Packages	Services			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
Operation Circle, Zone-B						
22	Operation, 450MW CCPP South		-		-	
23	Operation, 450MW CCPP North		-		-	
24	Chemical (South & North)	PSRCHS	-	0.450	0.450	18
Sub-total			-	0.450	0.450	
Mechanical Maintenance Circle, Zone-B						
25	Mechanical (GT & Auxiliaries), 450MW CCPP South	SRLMGTS	-	0.600	0.600	19
26	Mechanical (ST & Auxiliaries), 450MW CCPP South		317.000	5.120	322.120	20
27	Mechanical (GT & Auxiliaries), 450MW CCPP North	SRLMMNGT	-	3.500	3.500	21
28	Mechanical (ST & Auxiliaries), 450MW CCPP North	SRFMST-N	305.500		305.500	22
Sub-total			622.500	9.220	631.720	
Electrical Maintenance Circle, Zone-B						
29	Electrical, 450MW CCPP South	PSRFEMS, PSRLEMS	170.000	4.700	174.700	22-23
30	I&C, 450MW CCPP South	SRLICS	-	2.750	2.750	24
31	Electrical, 450MW CCPP North	PSREMNI, PSRLEMNI	177.000	0.650	177.650	25
32	I&C, 450MW CCPP North	PSRLICN	-	0.200	0.200	25
33	Substation, Zone-B		-			
Sub-total			347.000	8.300	355.300	
Others						
34	Corporate Office			-	-	?
35	Company Affairs			2.700	2.700	26
36	Procurement	SRLPR		4.150	4.150	27
37	HR & Admin	SRLHRA		5.000	5.000	28
38	Security & Discipline	SRLSD		-	-	29
39	Medical					
40	Finance, Accounts & Audit	SRLFA		0.700	0.700	30
41	HRD					
42	School					
43	MIS & ICT	PSRMIS		1.000	1.000	31
44	Health, Safety & Environment	SRLHSE		10.000	10.000	32
45	Planning and Development	SRLPD		-	-	33
46	PATUAKHALI 1320MW	SRL1320		1.300	1.300	33
47	Raipura 120 MW (AC) Peak Grid Tied Solar Land Acquisition Project	SDL		13.180	13.180	34
48	Efficiency & Commercial Operation					
Sub-total			-	38.030	38.030	
Grand Total			1,034.500	127.475	1,161.975	


Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Est'd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop, Zone-C																	
SRLWSZC-001	Load test of different capacity lifting equipment	Lot	1	OTM	Authorised Officer	APSCCL Own	1.500	Planned Days Actual Days			1-Sep-25 22-Sep-25	7-Oct-25 14-Oct-25	21-Oct-25	11-Nov-25		10 weeks	1 year
SRLWSZC-002	Different daily maintenance works of workshop, Zone-C Division (outsourcing)	Person	7	OTM	Authorised Officer	APSCCL Own	2.500	Planned Days Actual Days			1-Jul-25 22-Jul-25	6-Aug-25 13-Aug-25	20-Aug-25	10-Sep-25		10 weeks	1 year
SRLWSZC-003	Different Daily maintenance works of workshop Division (outsourcing)	Person	9	DPM_VO	Authorised Officer	APSCCL Own	0.250	Planned Days Actual Days			7-Jul-25 28-Jul-25	12-Aug-25 19-Aug-25	26-Aug-25	16-Sep-25		10 weeks	1 year
Sub-Total =							4.250										


Engr. Md. Ashiqur Rahman
Executive Engineer, Workshop, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Utility (Civil & Estate)																	
SRLCV-001	Different daily maintenance works under Civil Maintenance Division	Person	26	OTM	Authorised Officer	APSCCL Own	5.000	Planned Days Actual Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 1 year
SRLCV-002	Different daily maintenance works of Civil and Sub-Station Division (Outsourcing).	Lot	2	DPM_VO	Authorised Officer	APSCCL Own	2.100	Planned Days Actual Days			7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks 1 year
Sub-Total =							7.100										


Md. Harunur Rashid
 Executive Engr. (Civil)
 Utility (Civil & Estate)
 Ashuganj Power Station Co. Ltd.
 Brahmanbaria-3402


 (Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


 MD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Facility																	
SRLFC-001	Vehicle On Rental Basis for CE.CC (Zone-B)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			9-Dec-25	30-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	18-Feb-26	10 weeks 60 days
SRLFC-002	Vehicle On Rental Basis for DGM (MIS), DGM (Fin), DGM (Acc), DGM (Audit) and DGM (HRM)	Nos	5	OTM	Authorised Officer	APSCL Own	6.000	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 60 days
SRLFC-003	Vehicle On Rental Basis for CE (Zone-C)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks 60 days
SRLFC-004	Vehicle On Rental Basis for SE (Mechanical-Zone-B)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			11-Dec-25	1-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	20-Feb-26	10 weeks 60 days
SRLFC-005	Vehicle On Rental Basis for SE (Mechanical-Zone-C)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks 60 days
SRLFC-006	Vehicle On Rental Basis for SE (Utility)	Lot	1		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days			1-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	13-Mar-25	10 weeks 60 days
SRLFC-007	Vehicle On Rental Basis for SE (Elec&IC-Zone-C)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			9-Dec-25	30-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	18-Feb-26	10 weeks 60 days
SRLFC-008	Vehicle On Rental Basis for SE (Operation-Zone-B)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.200	Planned Days Actual Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks 60 days
SRLFC-009	Vehicle On Rental Basis for APSCL school and BPDB Cultural Programme	Lot	1	RFQ	Authorised Officer	APSCL Own	0.400	Planned Days Actual Days			10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks 60 days
SRLFC-010	Different daily maintenance Works of different technician, electrician and motor mechanics etc. (Outsourcing)	Person	17	OTM	Authorised Officer	APSCL Own	5.000	Planned Days Actual Days			25-Aug-25	9-Oct-25	30-Oct-25	13-Nov-25	20-Nov-25	18-Dec-25	16 weeks 120 days
SRLFC-011	Electrical Maintenance Works for RA	Lot	4		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days			25-Aug-25	9-Oct-25	30-Oct-25	13-Nov-25	20-Nov-25	18-Dec-25	16 weeks 120 days
SRLFC-012	Schedule Maintenance of different Window and Split type AC	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	Planned Days Actual Days			3-Jul-25	10-Feb-23	25-Feb-23	4-Mar-23	11-Mar-23	1-Apr-23	10 weeks 60 days
SRLFC-013	Schedule Maintenance of CCTV & TNT	Lot	4		Authorised Officer	APSCL Own	0.000	Planned Days Actual Days			13-Sep-25	27-Feb-23	14-Mar-23	21-Mar-23	28-Mar-23	18-Apr-23	10 weeks 60 days
SRLFC-014	Driver for North-South Control Room for emergency purpose	Person	3	DPM_C	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			13-Sep-25	27-Feb-23	14-Mar-23	21-Mar-23	28-Mar-23	18-Apr-23	10 weeks 60 days
SRLFC-015	Dhaka Office CCTV and PABX System yearly service contract	Lot	1	RFQ	Authorised Officer	APSCL Own	0.200	Planned Days Actual Days			5-Oct-25	27-Feb-23	14-Mar-23	21-Mar-23	28-Mar-23	18-Apr-23	10 weeks 60 days
SRLFC-016	Driver on outsourcing basis	Person	10	OTM	Authorised Officer	APSCL Own	3.000	Planned Days Actual Days			5-Oct-25	27-Feb-23	14-Mar-23	21-Mar-23	28-Mar-23	18-Apr-23	10 weeks 60 days
Sub-Total =							23.500										

Engr. Md. Atikuzzaman
Executive Engineer (Facility)
Ashuganj Power Station Co. Ltd.

(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.

Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Chemical, Zone-C																		
SRLCH-001	Calibration of Lab. Equipments	Lot	1	RFQ	Authorised officer	APSCCL own	0.250	Planned Days Actual Days		17-Jan-26	7-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	29-Mar-26	10 weeks	60 days	
Sub-Total =							0.250											


Mohammed Asratul Islam
 Manager (Chemical)
 APSCCL, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current in Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
50 MW GEPP																	
SRL50-001	Turbocharger maintenance (servicing & balancing)	Pcs.	10	OTM	Authorised officer	APSC Own	1.000	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks
SRL50-002	Engine maintenance by Clarke Energy	Lot	2	DPM	Authorised officer	APSC Own	3.000	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks
SRL50-003	Capacity test expense	Lot	1	DPM_C	Authorised officer	APSC Own	0.100	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks
SRL50-004	Outsourcing manpower supply	Person	14	OTM	Authorised officer	APSC Own	4.200	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks
SRL50-005	Outsourcing manpower supply (Variation Order)	Lot	2	DPM_VO	Authorised officer	APSC Own	1.150	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks
Sub-Total =							9.450										


ALASH KANTI SAHA
PLANT MANAGER (XEN)
50 MW GEPP APSC


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Operation, 225 MW CCPP																		
SRLOP 225-001	Dependable Capacity Test	Lot	1	DPM_C	Authorised officer	APSCLOwn	0.100	Planned Days Actual Days			1-Dec-25	8-Dec-25	15-Dec-25	22-Dec-25	5-Jan-26	19-Jan-26	7 weeks	
Sub-Total =							0.100											


Mohammad Fayezur Rahman
 Executive Engineer (Operation)
 225 MW CCPP
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliary), 225 MW CCPP																	
SRLGT 225-001	Different daily maintenance works of Mech. (GT, HRSG & Aux.) and Mech. (ST & Aux.) of 225 MW CCPP; Mech. (GT, HRSG & Aux.) and Mech. (ST & Aux.) of 400 MW CCPP (East)	Person	16	OTM	Authorised officer	APSCL Own	5.000	Planned Days		4-Aug-24	25-Aug-24	9-Sep-24	16-Sep-24	23-Sep-24	14-Oct-24	10 weeks	120 days
								Actual Days									
SRLGT 225-002	Different daily maintenance works of Electrical, I&C and Mechanical Division of 225MW CCPP	Lot	2	DPM_VO	Authorised officer	APSCL Own	1.200	Planned Days		7-Jul-24	28-Jul-24	12-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	10 weeks	120 days
								Actual Days									
Sub-Total =							6.200										



Md. Lutfar Rahman
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliary, 225 MW, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402




Noor Md. Mostafizur Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Mechanical (ST & Auxiliary), 225 MW CAPP																		
SRLST 225-001	Lube Oil & Hyrdraulic Oil Testing	Lot	1	OTM	Authorised officer	APSCCL Own	1.000	Planned Days Actual Days			5-Mar-26	26-Mar-26	10-Apr-26	17-Apr-26	24-Apr-26	15-May-26	10 weeks 120 days	
Sub-Total =							1.000											



Md. Nurul Amin
Executive Engineer (Mechanical)
ST & Auxiliary, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402



Neor Md Mostafa Kamal
SuperIntending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Noor Mohammad
Chief Engineer (O & M), Zone-C
(Current in Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



A.O.D. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402




Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 1	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliaries), 400 MW CCPP (East)																	
SRFMGTE-001	MI Service of gas turbine	Lot	1	DPM	Authorised officer	APSCL Own	35.000	Planned Days Actual Days		2-Feb-26	23-Feb-26	10-Mar-26	17-Mar-26	24-Mar-26	14-Apr-26	10 weeks	120 days
							Sub-Total =	35.000									
SRLMGTE-001	Calibration of measuring equipment	Nos	60	RFQ	Authorised officer	APSCL Own	0.150	Planned Days Actual Days		12-Dec-25	2-Jan-26	17-Jan-26	24-Jan-26	31-Jan-26	21-Feb-26	10 weeks	120 days
							Sub-Total =	0.150									


Md. Akter Hossain
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliaries, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Mechanical (ST & Auxiliaries), 400 MW CCPP (East)																		
SRLMSTE-001	Lube Oil Testing	Lot	1	RFQ	Authorised officer	APSCL Own	0.150	Planned Days		30-Sep-25	21-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	10-Dec-25	10	weeks	120 days
SRLMSTE-002	Hyrdraulic Oil Testing	Lot	1	RFQ	Authorised officer	APSCL Own	0.150	Planned Days		30-Mar-26	20-Apr-26	5-May-26	12-May-26	19-May-26	9-Jun-26	10	weeks	120 days
SRLMSTE-003	Daily maintenance works (Outsourcing)	Lot	2	DPM_VO	Authorised officer	APSCL Own	1.125	Planned Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10	weeks	120 days
Sub-Total =							1.425											


B M Fathul Reza
 Executive Engineer (Mechanical)
 ST & Auxiliary, 400MW East, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 225 MW CCPP																	
Sub-Total = 0.000																	

Md. Fahad I.
Md. Fahad I.
 Executive Engineer
 Electrical Maintenance Division
 225 MW CCPP, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Mohammed Shanayz
Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Abdul Mazid
ABD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 1	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 225 MW CCPP																	
SRFIC 225-001	Automatic Generation Control (AGC) implementation with SAS upgradation	Lot	1	DPM	Authorised officer	APSCL Own	30.000	Planned Days Actual Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks 120 days
							Sub-Total =	30.000									
SRLIC 225-001	Daily maintenance for 225MW (I&C) and 400MW East (I&C) (Outsourcing) (225:4 Persons, East: 4 Persons)	Person	8	OTM	Authorised officer	APSCL Own	2.500	Planned Days Actual Days			1-Aug-25	22-Aug-25	6-Sep-25	13-Sep-25	20-Sep-25	11-Oct-25	10 weeks 120 days
							Sub-Total =	2.500									


Abu Noman Mohammad Iqbal
 Executive Engineer
 I & C (225MW), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Electrical, 400 MW CAPP (East)																		
SRLEMN-001	Different daily maintenance works for 400MW and 225MW Electrical and Substation (Old) (Outsourcing)	Person	14	OTM	Authorised officer	APSCLOwn	4.500	Planned Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks	1 year
								Actual Days										
Sub-Total =							4.500											


Aminul Islam
 Sub-Divisional Engineer, Electrical, Zone-C
 Ashuganj, 400 MW CAPP (East)
 Ashuganj Power Station Co Ltd
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Md. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 400 MW CCPP (East)																	
SRLICE-001	License installation & Commissioning support for air compressor & dryer	Lot	1	DPM	Authorised officer	APSCLOwn	0.800	Planned Days Actual Days		30-Dec-25	20-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	11-Mar-26	10 weeks	1 year
Sub-Total =							0.800										


Engr. S.M. Saifur Rahman
 Executive Engineer (I & C)
 400 MW CCPP East
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


H.D. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Substation, 400 MW CCPP (East)																	
SRLSSE-001	Transformer oil test of APSCL	Lot	1	OTM	Authorised officer	APSCCL Own	4.000	Planned Days Actual Days		10-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	20-Nov-24	10 weeks	120 days
Sub-Total =							4.000										



Md Shamsul Huda Sohel
 Executive Engineer
 Sub-Station (East), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.




Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.



Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Comple- tion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Substation (Old)																		
Sub-Total =							0.000											


Md Shamsul Huda Sohel
 Executive Engineer
 Sub-Station (East), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Noor Mohammad
 Chief Engineer (O & M), Zone-C
 (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Workshop & HVAC, Zone-B																	
SRLWSZB-001	Procurement of service for load test of different equipment of zone-B. APSCCL	Lot	1	OTM	Authorised officer	APSCCL Own	1.50	Planned Days			10-Oct-25	31-Oct-25	15-Nov-25	22-Nov-25	29-Nov-25	20-Dec-25	10 weeks 120 days
SRLWSZB-002	Procurement of outsource manpower for workshop & HVAC, Zone-B.	Person	12	OTM	Authorised officer	APSCCL Own	4.00	Planned Days			10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks 120 days
SRLWSZB-003	Procurement of Outsource manpower for Mechanical Maintenance and Workshop Division of 450MW North (21 person)	Lot	2	DPM_VO	Authorised officer	APSCCL Own	0.75	Planned Days			7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks 120 days
Sub-Total =								6.250									

Md. Monirul Islam
Md. Monirul Islam
Executive Engineer
Workshop & HVAC, Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Noor Mohammad
Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

MOHD. ABDUL MAZID
MOHD. ABDUL MAZID
Chief Engineer (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Chemical, 450 MW CAPP (South & North)																	
SRLCHS-001	Calibration of laboratory Instruments	Lot	1	RFQ	Authorised officer	APSC Own	0.150	Planned Days Actual Days			15-Feb-26	8-Mar-26	23-Mar-26	30-Mar-26	6-Apr-26	27-Apr-26	10 weeks 30 days
SRLCHS-002	Testing of Raw and Drinking water	Lot	2	DPM	Authorised officer	APSC Own	0.200	Planned Days Actual Days			01-Mar-26	22-Mar-26	6-Apr-26	13-Apr-26	20-Apr-26	11-May-26	10 weeks 30 days
SRLCHS-003	Calibration of Lube oil testing instrument	Lot	1	DPM	Authorised officer	APSC Own	0.100	Planned Days Actual Days			01-Mar-26	22-Mar-26	6-Apr-26	13-Apr-26	20-Apr-26	11-May-26	10 weeks 30 days


Sub-Total = 0.450


Md. Yeasin Mollah
 ID No.: 1408070091
 Manager (Chemical), Zone-B
 Ashuganj Power Station Company Ltd.


মোঃ সৌদিয়াম মাসুদা
 জরুরীকালীন প্রকৌশলী (পরিচালনা) জোন-বি
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



MOHTD. ABDUL MAZID
 Chief Engineer (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliary) South Zone-B																	
SRLMGTS-001	Certification & tools calibration	Lot	1	RFQ	Authorised officer	APSCLOwn	0.500	Planned Days		10-Oct-25	31-Oct-25	15-Nov-25	22-Nov-25	29-Nov-25	20-Dec-25	10 weeks	
SRLMGTS-002	Laser shaft alignment service for GBC	Lot	1	RFQ	Authorised officer	APSCLOwn	0.100	Planned Days		8-Aug-25	29-Aug-25	13-Sep-25	20-Sep-25	27-Sep-25	18-Oct-25	10 weeks	120 days
							Sub-Total =	0.600									


Md. Obdul Muktadir Adib
 Executive Engineer (Mechanical)
 GT, HRSG & Auxiliary
 South Zone-B
 Ashuganj Power Station Co. Ltd.


Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M) Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


M. H. D. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliary) South Zone-B																	
SRFMSTS-001	Medium inspection for Steam Turbine from Siemens	Lot	1	DPM	Authorised officer	APSCL Own	300.000	Planned Days Actual Days			10-Jul-25	31-Jul-25	15-Aug-25	22-Aug-25	29-Aug-25	19-Sep-25	10 weeks 120 days
SRFMSTS-002	Generator bearings refurbishment from Siemens	Set	2	DPM	Authorised officer	APSCL Own	17.000	Planned Days Actual Days			5-Jul-25	26-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	14-Sep-25	10 weeks 120 days
Sub-Total =							317.000										
SRLMSTS-001	Different daily maintenance works of GT & ST Division, 450 MW CCPP South Plant (Outsourcing)	Person	10	OTM	Authorised officer	APSCL Own	3.500	Planned Days Actual Days			7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks 1 year
SRLMSTS-002	Water intake inside channel schedule cleaning	Man-Day	140	OTM	Authorised officer	APSCL Own	0.800	Planned Days Actual Days			8-Aug-25	29-Aug-25	13-Sep-25	20-Sep-25	27-Sep-25	18-Oct-25	10 weeks 1 year
SRLMSTS-003	Daily maintenance works of GT & ST (Outsourcing)	Lot	2	DPM_VO	Authorised officer	APSCL Own	0.750	Planned Days Actual Days			7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks 1 year
SRLMSTS-004	NDT for Generator Bearing	Lot	1	RFQ	Authorised officer	APSCL Own	0.070	Planned Days Actual Days			1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks 1 year
Sub-Total =							5.120										


Md. Hasan Ferdous
 Executive Engineer (Mechanical)
 ST & Aux. 450MW CCPP (South), Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD- ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. 1	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliary), North, Zone-B																	
SRLMNGT-001	Outsourcing Manpower for GT and ST mechanical maintenance works	Person	9	OTM	Authorised officer	APSC Own	3.000	Planned Days Actual Days			10-Oct-25	31-Oct-25	15-Nov-25	22-Nov-25	29-Nov-25	20-Dec-25	10 weeks 120 days
SRLMNGT-002	Lube/Hydraulic Oil Test	Lot	1	RFQ	Authorised officer	APSC Own	0.500	Planned Days Actual Days			1-Feb-26	22-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	13-Apr-26	10 weeks 120 days
Sub-Total							3.500										

Md. Khairul Bashar
 Executive Engineer
 Mechanical (GT, HRSG & Auxiliary)
 Ashuganj 450 MW CCPP North, Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402

Naris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Chief Engineer (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Mechanical (ST & Auxiliary), North, Zone-B																			
SRFMST-N-001	Medium inspection of Steam Turbine from Siemens	Lot	1	DPM	Authorised officer	APSCLOwn	300.000	Planned Days			05-Jul-25	26-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	14-Sep-25	10 weeks	120 days	
SRFMST-N-002	Hydrozen Generator Service from ErreDue SpA, Italy	Lot	1	DPM	Authorised officer	APSCLOwn	5.500	Planned Days			05-Jul-25	26-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	14-Sep-25	10 weeks	120 days	
Sub-Total							305.500	Actual Days											
Electrical, 450 MW CCPP (South)																			
SRFEMS-001	Generator Medium Inspection from Siemens	LOT	1	DPM	Authorised officer	APSCLOwn	170.00	Planned Days			11-Dec-25	1-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	20-Feb-26	10 weeks	120 days	
Sub-Total							170.000	Actual Days											


Md. Mahiuddin Saboz
 Executive Engineer (Mechanical)
 ST & Auxiliary, North, Zone-B
 Ashuganj Power Station Co. Ltd
 Ashuganj, Brahmanbaria-3402


 Haris Mohammad Waheed
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 450 MW CCPP (South)																	
SRLEMS-001	SF6 gas handling machine hiring from PGCB	Days	20	DPM	Authorised officer	APSCL Own	0.40	Planned Days		11-Dec-25	1-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	20-Feb-26	10 weeks	120 days
								Actual Days									
SRLEMS-002	Meter Calibration (20 nos.)	LOT	1	RFQ	Authorised officer	APSCL Own	0.20	Planned Days		20-Jul-25	10-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	29-Sep-25	10 weeks	1 year
								Actual Days									
SRLEMS-003	Boom Lift service	Lot	1	OTM	Authorised officer	APSCL Own	1.60	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	120 days
								Actual Days									
SRLEMS-004	Daily electrical maintenance (Outsourcing) for 450MW Electrical (South) and 450MW Electrical (North)	Person	8	OTM	Authorised officer	APSCL Own	2.50	Planned Days		31-Oct-25	21-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25	10-Jan-26	10 weeks	120 days
								Actual Days									

Sub-Total = 4.700


Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL


 (Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



MOHD. ABDUL MAZID
 Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 450 MW CCPP (South)																	
SRLICS-001	Daily maintenance works (Outsourcing) for 450MW I&C (South) and 450MW I&C (North)	Person	7	OTM	Authorised officer	APSCL Own	2.200	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	120 days
								Actual Days									
SRLICS-002	Daily maintenance works (Outsourcing) for 450MW I&C (South) and 450MW I&C (North)	Lot	2	DPM_VO	Authorised officer	APSCL Own	0.550	Planned Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks	120 days
								Actual Days									
Sub-Total =							2.750										


(Mir Mahmudul Hasan)
 Executive Engineer (I&C)
 450MW CCPP (South)
 Ashuganj Power Station Co. Ltd.


(Muhammad Rokun Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Chief Engineer (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 450 MW CCPP (North)																	
SRFEMN-001	Service for Generator Medium Inspection from Siemens	LOT	1	DPM	Authorised officer	APSCL Own	140.000	Planned Days Actual Days		10-Sep-25	1-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	20-Nov-25	10 weeks	120 days
SRFEMN-002	Automatic Generation Control (AGC) from Siemens	LOT	1	DPM	Authorised officer	APSCL Own	37.00	Planned Days Actual Days		10-Sep-25	1-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	20-Nov-25	10 weeks	120 days
Sub-Total =							177.000										
SRLEMN-01	Measuring instrument calibration	LOT	1	RFQ	Authorised officer	APSCL Own	0.100	Planned Days Actual Days		10-Dec-25	31-Dec-25	15-Jan-26	22-Jan-26	29-Jan-26	19-Feb-26	10 weeks	120 days
SRLEMN-02	Different Daily Maintenance Works of North Electrical and South Electrical Division (Outsourcing)	Lot	2	DPM_VO	Authorised officer	APSCL Own	0.550	Planned Days Actual Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks	120 days
Sub-Total =							0.650										
I&C (North), Zone-B																	
SRLICN-001	Calibration of different types of I&C equipments	Lot	1	RFQ	Authorised officer	APSCL Own	0.200	Planned Days Actual Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	120 days
Sub-Total =							0.200										

Mohammad Mostafizur Rahman Bhuiyan
Executive Engineer
Electrical (North), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

Md. Amzar Hossen Bhuyan
Executive Engineer
I & C (North) Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

(Muhammad Rokon Miah)
Superintending Engineer (E & IC), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Company Affairs																	
SRLCA-001	Consultancy service of RJSC (Register of Joint Stock Companies) and Issue Manager	Lot	1	RFQ	Authorised officer	APSC Own	0.300	Planned Days Actual Days		10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks	
SRLCA-002	Legal Expenses	Nos.	10	RFQ	Authorised officer	APSC Own	1.500	Planned Days Actual Days		10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks	
SRLCA-003	Annual Report	Nos.	500	RFQ	Authorised officer	APSC Own	0.400	Planned Days Actual Days		10-Aug-25	31-Aug-25	15-Sep-25	22-Sep-25	29-Sep-25	20-Oct-25	10 weeks	
SRLCA-004	AGM Expenses	Lot	1	DPM_C	Authorised officer	APSC Own	0.500	Planned Days Actual Days		10-Sep-25	1-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	20-Nov-25	10 weeks	
Sub-Total =							2.700										


Mehedi Hasan, ACS
 Asst. Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria



Mohammad Abul Mansur, FCS, FCMA
 Company Secretary
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Procurement																	
SRLPR-001	Different daily works of Procurement, F&A, Security and MIS & ICT Division (Outsourcing)	Person	10	OTM	Authorised officer	APSCL Own	3.500	Planned Days		2-Sep-25	23-Sep-25	8-Oct-25	15-Oct-25	22-Oct-25	12-Nov-25	10 weeks	1 year
								Actual Days									
SRLPR-002	Different daily works of Procurement, HRM, F&A, Security and MIS & ICT Division (Outsourcing)	Lot	2	DPM_VO	Authorised officer	APSCL Own	0.650	Planned Days		7-Jul-25	28-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	16-Sep-25	10 weeks	1 year
								Actual Days									
Sub-Total =							4.150										


Abdullah Al Mamun
 Executive Engineer (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402



Md. Rafiquddaulla
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HR & Admin																	
SRLHRA-001	Consultancy for digital archive room and Software Development	Lot	1	OTM	Authorised officer	APSCCL Own	0.500	Planned Days Actual Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks 60 days
SRLHRA-002	Service from Imam & Khadem in Mosque, OSS (Outsourcing)	Person	14	OTM	Authorised officer	APSCCL Own	4.500	Planned Days Actual Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10	weeks 60 days
Sub-Total =							5.000										




ব্যবস্থাপক (এইচআর ও প্রশাসন)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড



Mohammad Anamul Haque
 Deputy General Manager (HR & Admin)
 ID No. 1305050027
 Ashuganj Power Station Company Ltd.



মোহাম্মদ মোশারফ হোসেন খান
 উপসচিব ও নির্বাহী পরিচালক (প্রশাসন/এইচআর)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড ও
 প্রাক্তন জেলা প্রশাসক, রাসমাটি পার্বত্য জেলা




Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Comple- tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Security & Discipline																	
Sub-Total =										0.000							


A.K.M. Taufiqur Rahman
 Manager (Security & Discipline)
 ID. No-1304060037
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Finance, Accounts & Audit																	
SRLFA-001	CPF & Gratuity Software	Lot	1	RFQ	Authorised officer	APSC Own	0.700	Planned Days Actual Days		15-Nov-25	6-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	25-Jan-26	10 weeks	60 days
Sub-Total =							0.700										


MD. OHIDUL ISLAM
 Manager (Finance)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.


Md. Abdul Karim
 Deputy General Manager (Finance)
 Ashuganj Power Station Company Limited
 Ashuganj, Brahmanbaria-3402.


 নির্বাহী পরিচালক (অর্থ)
 আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 16.5 (Ka) of PPR-2008

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MIS & ICT																	
SRLMIS-001	e-Governance/Innovation work plan implementation/ Services & Office Automation	Lot	1	RFQ	Authorised officer	APSCLOwn	1.000	Planned Days		15-Jan-26	5-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26	27-Mar-26	10 weeks	
								Actual Days									
Sub-Total =							1.000										


Md. Rubel Pasha
 Manager (MIS & ICT), Zone-B
 Ashuganj Power Station Company Ltd.


(Muhammad Anwar Mowla)
 Deputy General Manager (MIS & ICT)
 Ashuganj Power Station Company Ltd.



Executive Director (Planning & Development)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Health, Safety & Environment																	
SRLHSE-001	Services for Monitoring of different environmental parameters of Ashuganj 450MW CCPP (South) and reporting of it.	Lot	1	OTM	Authorised officer	APSCL Own	2.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	1 year
								Actual Days									
SRLHSE-002	Services for Monitoring of different environmental parameters of Ashuganj 225MW CCPP and reporting of it.	Lot	1	OTM	Authorised officer	APSCL Own	2.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	1 year
								Actual Days									
SRLHSE-003	Services for Monitoring of different environmental parameters of Ashuganj 450 MW CCPP (North) and reporting of it.	Lot	1	OTM	Authorised officer	APSCL Own	2.500	Planned Days		1-Sep-25	22-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	11-Nov-25	10 weeks	1 year
								Actual Days									
SRLHSE-004	Services for Monitoring of different environmental parameters of Ashuganj 400 MW CCPP (East) and reporting of it.	Lot	1	OTM	Authorised officer	APSCL Own	2.500	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	1 year
								Actual Days									

Sub-Total = 10.000


Md. Atiqur Rahman
 Manager (Health, Safety & Environment)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria



Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.
 ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Planning and Development																	
Sub-Total = 0.000																	
PATUAKHALI 1320MW																	
SRL1320-001	Different Daily Maintenance Works of Patuakhali 1320MW Division	Person	5	OTM	Authorised officer	APSCLOwn	1.30	Planned Days		1-Jul-25	22-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	10 weeks	3 months
Sub-Total = 1.30																	


 Mohammad Asadujjaman
 Executive Engineer(Civil)
 Planning & Development
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


 Md. Saiful Islam
 Superintending Engineer (P&D)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


 Executive Director (Planning & Development)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


 Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.
ASHUGANJ, BRAHMANBARIA-3402.
Proposed Annual Procurement Plan 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost in Million Tk. ¹	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Raipura 120 MW (AC) Peak Grid Tied Solar Land Acquisition Project


SDL001	Office Rent	Month	12	RFQ	Authorised officer	APSCLOwn	0.24	Planned Days Actual Days		15-Oct-25	5-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	25-Dec-25	10 weeks	3 months
SDL002	Rental Transport (Microbus)	Month	12	RFQ	Authorised officer	APSCLOwn	1.50	Planned Days Actual Days		10-Nov-25	1-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	20-Jan-26	10 weeks	3 months
SDL003	Rental Transport (Speed Boat)	Days	180	RFQ	Authorised officer	APSCLOwn	1.44	Planned Days Actual Days		10-Nov-25	1-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	20-Jan-26	10 weeks	3 months
SDL004	Career development Training for affected family members for Land Acquisition	Person	250	DPM	Authorised officer	APSCLOwn	10.00	Planned Days Actual Days		10-Nov-25	1-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	20-Jan-26	10 weeks	3 months

Sub-Total = 13.180


Mohammad Asadujjaman
Executive Engineer (Civil)
Planning & Development
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


Md. Saiful Islam
Superintending Engineer (P&D)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria.


Executive Director (Planning & Development)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.