

ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.



Annual Procurement Plan 2026-27

Works

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Approved Annual Procurement Plan 2026-27 (Works)

Circle	Division	Packages	Works (In Million BDT)			Page No.
			Int.	Nat.	Total	
Chief Engineer (O&M), Zone-C	WORKSHOP ZONE-C	WRLWSC	-	8.500	8.500	
	STORE ZONE-C		-	-	-	
	Sub-total=		-	8.500	8.500	
Utility Circle	UTILITY (CIVIL & ESTATE)	WRLCV	-	111.140	111.140	
	FACILITY (AC MAINT.,TRANSPORT, TELEPHONE, CCTV)	WRLFC	-	4.500	4.500	
	Sub-total=		-	115.640	115.640	
Operation Circle, Zone-C	CHEMICAL ZONE-C	WRLCHC	-	0.600	0.600	
	OPERATION (NETWORK CONTROL ROOM)	WRLNCR	-	5.000	5.000	
	50 MW-GE	WRL50	-	7.100	7.100	
	OPERATION (225 MW) ZONE-C	WRLOP225	-	2.700	2.700	
	OPERATION (EAST) ZONE-C	WRLOPE	-	10.000	10.000	
	Sub-total=		-	25.400	25.400	
Mechanical Maintenance Circle, Zone-C	MECHANICAL (GT,HRSG & AUXILIARY) 225 MW ZONE-C	WRFMGT225	45.000	-	45.000	
	MECHANICAL (ST & AUXILIARY) 225 MW ZONE-C	WRLMST225	-	4.500	4.500	
	MECHANICAL (GT,HRSG & AUXILIARY) EAST ZONE-C	WRFMGTE	14500.000	-	14500.000	
	MECHANICAL (ST & AUXILIARY) EAST ZONE-C	WRLMSTE	-	0.500	0.500	
	Sub-total=		14545.000	5.000	14550.000	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Works (In Million BDT)			Page No.
			Int.	Nat.	Total	
Electrical Maintenance Circle, Zone-C	ELECTRICAL (225 MW) ZONE-C		-	-	-	
	I & C (225 MW) ZONE-C		-	-	-	
	ELECTRICAL (EAST) ZONE-C		-	-	-	
	I & C (EAST) ZONE-C		-	-	-	
	SUB-STATION (EAST) ZONE-C	WRLSSE	-	3.000	3.000	
	SUB-STATION (OLD PLANT) ZONE-C	WRLSSO	-	1.000	1.000	
	Sub-total=		-	4.000	4.000	
Chief Engineer (O&M), Zone-B	STORE ZONE-B		-	-	-	
	WORKSHOP & HVAC ZONE-B		-	-	-	
	Sub-total=		-	-	-	
Operation Circle, Zone-B	OPERATION (NORTH) ZONE-B	WRLOPN	-	0.105	0.105	
	OPERATION (SOUTH) ZONE-B	WRLOPS	-	5.200	5.200	
	CHEMICAL ZONE-B		-	-	-	
	Sub-total=		-	5.305	5.305	
Mechanical Maintenance Circle, Zone-B	MECHANICAL (GT,HRSG & AUXILIARY) SOUTH ZONE-B	WRLMGTS	-	0.500	0.500	
	MECHANICAL (ST & AUXILIARY) SOUTH ZONE-B	WRLMSTS	-	0.550	0.550	
	MECHANICAL (GT,HRSG & AUXILIARY) NORTH ZONE-B	WRLMGTN	-	2.500	2.500	
	MECHANICAL (ST & AUXILIARY) NORTH ZONE-B		-	-	-	
	Sub-total=		-	3.550	3.550	
Electrical	ELECTRICAL (SOUTH) ZONE-B		-	-	-	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Works (In Million BDT)			Page No.
			Int.	Nat.	Total	
Maintenance Circle, Zone-B	I & C (SOUTH) ZONE-B		-	-	-	
	ELECTRICAL (NORTH) ZONE-B		-	-	-	
	I & C (NORTH) ZONE-B		-	-	-	
	SUB-STATION ZONE-B		-	-	-	
	Sub-total=		-	-	-	
Others	COMPANY AFFAIRS OFFICE		-	-	-	
	PROCUREMENT-1		-	-	-	
	ADMIN	WRLADM	-	0.170	0.170	
	SECURITY & DISCIPLINE		-	-	-	
	DEPUTY CHIEF MEDICAL OFFICER OFFICE		-	-	-	
	FINANCE-1 ZONE-B		-	-	-	
	FINANCE-2 ZONE-C		-	-	-	
	ACCOUNTS-1 (CORPORATE ACCOUNTS)		-	-	-	
	INTERNAL AUDIT		-	-	-	
	HUMAN RESOURCE DEVELOPMENT (HRD)		-	-	-	
	SCHOOL		-	-	-	
	MIS & ICT (ZONE-B)		-	-	-	
	MIS & ICT (ZONE-C)		-	-	-	
	HEALTH SAFETY & ENVIRONMENT	WRLHSE	-	2.400	2.400	
	PLANNING		-	-	-	
	DESIGN		-	-	-	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Works (In Million BDT)			Page No.
			Int.	Nat.	Total	
	CIVIL (PLANNING & DEVELOPMENT)		-	-	-	
	PATUAKHALI 1320 MW STPP (LAND PROJECT)	WRL1320	-	473.070	473.070	
	RAIPURA 120MW SOLAR PROJECT	WRLRAI	-	9.615	9.615	
	DOCUMENT CENTER, EFFICIENCY & COMMERCIAL OPERATION		-	-	-	
	Sub-total=		-	485.255	485.255	
Grand-Total=			14545.000	652.650	15197.650	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: WORKSHOP ZONE-C

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL WSC-001	Repair and Maintenance of Mobile Crane Including Required Consumables.	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	19-Sep-26	04-Oct-26	29-Nov-26	13-Dec-26	18-Dec-26	01-Jan-27		01-Apr-27
								Planned Days	0	15	56	14	5	14	104	90
								Actual Dates								
WRL WSC-002	Repair and Maintenance of Workshop Machinery along with Required Consumables by BITAC/BMTF	Lot	1	DPM	Authorized Officer	Own	3.500	Planned Dates	10-Oct-26	25-Oct-26	20-Dec-26	03-Jan-27	08-Jan-27	22-Jan-27		22-Apr-27
								Planned Days	0	15	56	14	5	14	104	90
								Actual Dates								

Sub-Total= 8.500

Prepared by

25-Jun-26

MD. ASHIQUR RAHMAN
EXECUTIVE ENGINEER
WORKSHOP ZONE-C

C/S

25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSC Annual Procurement Plan 2026-27 (Approved)

Division: UTILITY (CIVIL & ESTATE)

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL CV-001	Grass cutting, road, yard & rooftop cleaning work from Korotoa 01 to 05 and main residential colony, mandir, club area of APSC.	Lot	1	OTM (e-GP)	Authorized Officer	Own	4.300	Planned Dates	22-Aug-26	06-Sep-26	01-Nov-26	15-Nov-26	20-Nov-26	04-Dec-26		29-Nov-27
								Planned Days	0	15	56	14	5	14	104	360
								Actual Dates								
WRL CV-002	Construction of Boundary Wall adjacent B-Type Mosque and TSK Officers Dormitory	Lot	1	OTM (e-GP)	Authorized Officer	Own	4.000	Planned Dates	27-Aug-26	11-Sep-26	06-Nov-26	20-Nov-26	25-Nov-26	09-Dec-26		07-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-003	Repair, Maintenance & outside Painting works of B-6. Indian Barak, Provati and Club	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.700	Planned Dates	11-Sep-26	18-Sep-26	13-Nov-26	27-Nov-26	02-Dec-26	16-Dec-26		14-Feb-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
WRL CV-004	Vertical Extension of Boundary wall from Zalal Khan more to ATM booth	Lot	1	OTM (e-GP)	Authorized Officer	Own	3.000	Planned Dates	09-Oct-26	24-Oct-26	19-Dec-26	02-Jan-27	07-Jan-27	21-Jan-27		22-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-005	Drain and Dustbin cleaning work from Korotoa 01 to 05 and main residential colony, mandir, club area of APSC.	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.700	Planned Dates	20-Oct-26	04-Nov-26	30-Dec-26	13-Jan-27	18-Jan-27	01-Feb-27		27-Jan-28
								Planned Days	0	15	56	14	5	14	104	360
								Actual Dates								
WRL CV-006	Construction of boundary wall at D Compartment area	Lot	1	OTM (e-GP)	Authorized Officer	Own	3.000	Planned Dates	21-Oct-26	05-Nov-26	31-Dec-26	14-Jan-27	19-Jan-27	02-Feb-27		03-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL	Repairing, Carpeting &	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	12-Nov-26	27-Nov-26	22-Jan-27	05-Feb-27	10-Feb-27	24-Feb-27		25-Apr-27
								Planned Days	0	15	56	14	5	14	104	60

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
CV-007	sealcoat work from Cooperative Market Gate to Central Mosque Road & Outside 2nd gate of old Plant.							Actual Dates								
WRL CV-008	Construction of room for operator, Making shed over PCC room and Hydrogen Plant, Renovation of winding shop at 400 MW East Plant of Zone C	Lot	1	OTM (e-GP)	Authorized Officer	Own	1,500	Planned Dates	13-Nov-26	28-Nov-26	23-Jan-27	06-Feb-27	11-Feb-27	25-Feb-27		26-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-009	Renovation work for Vocational School at CNTIC dormitory	Lot	1	OTM (e-GP)	Authorized Officer	Own	4,500	Planned Dates	18-Nov-26	03-Dec-26	28-Jan-27	11-Feb-27	16-Feb-27	02-Mar-27		01-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-010	Grass cutting, road, yard & rooftop cleaning work for Medical center. School, Training center, Mosque area of APSCL.	Lot	1	OTM (e-GP)	Authorized Officer	Own	2,700	Planned Dates	19-Nov-26	04-Dec-26	29-Jan-27	12-Feb-27	17-Feb-27	03-Mar-27		26-Feb-28
								Planned Days	0	15	56	14	5	14	104	360
								Actual Dates								
WRL CV-011	Repair maintenance & installation of tiles in Ground floor of Korotoa 1 to 5	Lot	1	OTM (e-GP)	Authorized Officer	Own	7,000	Planned Dates	19-Nov-26	26-Nov-26	21-Jan-27	04-Feb-27	09-Feb-27	23-Feb-27		23-Jun-27
								Planned Days	0	7	56	14	5	14	96	120
								Actual Dates								
WRL CV-012	Grass cutting, road, yard & rooftop cleaning work for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM (e-GP)	Authorized Officer	Own	4,800	Planned Dates	22-Nov-26	07-Dec-26	01-Feb-27	15-Feb-27	20-Feb-27	06-Mar-27		29-Feb-28
								Planned Days	0	15	56	14	5	14	104	360
								Actual Dates								
WRL CV-013	Roof repair & Window replacement at Admin	Lot	1	OTM (e-GP)	Authorized Officer	Own	3,000	Planned Dates	26-Nov-26	11-Dec-26	05-Feb-27	19-Feb-27	24-Feb-27	10-Mar-27		09-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	building & NCR at Zone C															
WRL CV-014	Drain-Dustbin cleaning work for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.700	Planned Dates	10-Dec-26	25-Dec-26	19-Feb-27	05-Mar-27	10-Mar-27	24-Mar-27		18-Mar-28
								Planned Days	0	15	56	14	5	14	104	360
								Actual Dates								
WRL CV-015	Roof Repairing works (remaining) of GBC building of North-South plant	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.000	Planned Dates	24-Dec-26	08-Jan-27	05-Mar-27	19-Mar-27	24-Mar-27	07-Apr-27		06-Jun-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-016	Repair & Maintenance work of 450MW CCPP North turbine hall Roof top panel	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.000	Planned Dates	25-Dec-26	09-Jan-27	06-Mar-27	20-Mar-27	25-Mar-27	08-Apr-27		07-Jun-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-017	Repair Road carpeting & sealcoat work in 450 MW south plant road at APSCL	Lot	1	OTM (e-GP)	Authorized Officer	Own	20.000	Planned Dates	25-Dec-26	14-Jan-27	11-Mar-27	25-Mar-27	30-Mar-27	13-Apr-27		13-May-27
								Planned Days	0	20	56	14	5	14	109	30
								Actual Dates								
WRL CV-018	Roof repair work of B-4 & B-8 Buildings	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.500	Planned Dates	04-Feb-27	19-Feb-27	16-Apr-27	30-Apr-27	05-May-27	19-May-27		18-Jul-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-019	Repair Maintenance and installation of tiles in B-1 to B-5 Ground Floor	Lot	1	OTM (e-GP)	Authorized Officer	Own	4.500	Planned Dates	04-Feb-27	19-Feb-27	16-Apr-27	30-Apr-27	05-May-27	19-May-27		18-Jul-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-020	Construction of Boundary wall at newly purchased land near B type Helipad	Lot	1	OTM (e-GP)	Authorized Officer	Own	20.000	Planned Dates	10-Feb-27	02-Mar-27	27-Apr-27	11-May-27	16-May-27	30-May-27		27-Sep-27
								Planned Days	0	20	56	14	5	14	109	120
								Actual Dates								
WRL CV-021	Repair, maintenance and painting work of 450MW CCPP (North) Warehouse Outside Surface	Lot	1	OTM (e-GP)	Authorized Officer	Own	3.000	Planned Dates	17-Feb-27	24-Feb-27	21-Apr-27	05-May-27	10-May-27	24-May-27		23-Jul-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
		Lot	1	OTM (e-	Authorized	Own		Planned Dates	17-Mar-27	01-Apr-27	27-May-27	10-Jun-27	15-Jun-27	29-Jun-27		28-Aug-27

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL CV-022	Making solid RCC block for load test of different lifting equipment of APSCL.			GP)	Officer		2.500	Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-023	Different Civil construction and repair works at Zone B	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	20-Mar-27	04-Apr-27	30-May-27	13-Jun-27	18-Jun-27	29-Jun-27		29-Jul-27
								Planned Days	0	15	56	14	5	11	101	30
								Actual Dates								
WRL CV-024	Repair & Maintenance work of Workshop Building at Zone C	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.500	Planned Dates	10-May-27	25-May-27	16-Jun-27	20-Jun-27	25-Jun-27	26-Jun-27		25-Aug-27
								Planned Days	0	15	22	4	5	1	47	60
								Actual Dates								
WRL CV-025	Repair & Maintenance work of Washroom (Level-8) at Dhaka Corporate Office	Lot	1	RFQ	Authorized Officer	Own	0.750	Planned Dates	28-Aug-26	04-Sep-26	30-Oct-26	13-Nov-26	18-Nov-26	02-Dec-26		31-Jan-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
WRL CV-026	Installation of pavement tiles in front of B Type mosque of APSCL	Lot	1	RFQ	Authorized Officer	Own	0.250	Planned Dates	25-Nov-26	10-Dec-26	04-Feb-27	18-Feb-27	23-Feb-27	09-Mar-27		08-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL CV-027	Excavaion/Dredging of Sand from Water intake area	Lot	1	RFQ	Authorized Officer	Own	1.000	Planned Dates	01-Jan-27	08-Jan-27	05-Mar-27	19-Mar-27	24-Mar-27	07-Apr-27		07-May-27
								Planned Days	0	7	56	14	5	14	96	30
								Actual Dates								
WRL CV-028	Repair, maintenance & CI sheet replacement work at Sweeper colony & Fire and Security division container	Lot	1	LTM	Authorized Officer	Own	0.340	Planned Dates	23-Oct-26	07-Nov-26	02-Jan-27	16-Jan-27	21-Jan-27	04-Feb-27		06-Mar-27
								Planned Days	0	15	56	14	5	14	104	30
								Actual Dates								
WRL CV-029	Painting work in Container for dosing at 450 MW CCPP South & Door Installation work at Zone B Chemical division laboratory room	Lot	1	LTM	Authorized Officer	Own	0.400	Planned Dates	01-Jan-27	16-Jan-27	13-Mar-27	27-Mar-27	01-Apr-27	15-Apr-27		15-May-27
								Planned Days	0	15	56	14	5	14	104	30
								Actual Dates								
WRL CV-030	Repair & Maintenance work of False ceiling in Chemical Store at Zone- C	Lot	1	LTM	Authorized Officer	Own	0.500	Planned Dates	10-Mar-27	25-Mar-27	20-May-27	03-Jun-27	08-Jun-27	22-Jun-27		22-Jul-27
								Planned Days	0	15	56	14	5	14	104	30
								Actual Dates								

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
-------------	------------------------------------	------	------	---------------	------------------------------	----------------	-----------------------------	-----------------------	--------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	----------------------------------	---------------------------------

Sub-Total= 111.140

Prepared by



25-Jun-26

MD. HARUNUR RASHID
EXECUTIVE ENGINEER
UTILITY (CIVIL & ESTATE)

C/S



25-Jun-26

MOHAMMAD MIZANUR RAHMAN
SUPERINTENDING ENGINEER
SE (UTILITY)

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCCL Annual Procurement Plan 2026-27 (Approved)

Division: FACILITY (AC MAINT.,TRANSPORT, TELEPHONE, CCTV)

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL FC-001	Jetty Crane Painting	Lot	1	RFQ	Authorized Officer	Own	0.800	Planned Dates	02-Sep-26	17-Sep-26	12-Nov-26	26-Nov-26	01-Dec-26	15-Dec-26		13-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL FC-002	Earthing Installation for Transformer, Telephone & CCTV System in Different Plant Area.	Lot	1	RFQ	Authorized Officer	Own	0.500	Planned Dates	14-Oct-26	29-Oct-26	24-Dec-26	07-Jan-27	12-Jan-27	26-Jan-27		27-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL FC-003	Telephone & Optical Fiber Cable Laying Office & R/A	Lot	1	RFQ	Authorized Officer	Own	1.000	Planned Dates	19-Oct-26	03-Nov-26	29-Dec-26	12-Jan-27	17-Jan-27	31-Jan-27		01-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL FC-004	Residential 11/0.4 KV Over Head Line Maintenance & Renovation.	Lot	1	RFQ	Authorized Officer	Own	0.500	Planned Dates	01-Dec-26	08-Dec-26	02-Feb-27	16-Feb-27	21-Feb-27	07-Mar-27		06-May-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
WRL FC-005	Repair & Maintenance works of Truck-Mounted Crane.	Lot	1	RFQ	Authorized Officer	Own	0.400	Planned Dates	14-Dec-26	29-Dec-26	23-Feb-27	09-Mar-27	14-Mar-27	28-Mar-27		27-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL FC-006	Transformer Repairing Works from GEM Plant	Lot	1	DPM	Authorized Officer	Own	1.000	Planned Dates	06-Jan-27	13-Jan-27	10-Mar-27	24-Mar-27	29-Mar-27	12-Apr-27		11-Jun-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
WRL FC-007	Repair & Maintenance works of Manlift.	Lot	1	DPM (C)	Authorized Officer	Own	0.300	Planned Dates	23-Nov-26	30-Nov-26	25-Jan-27	08-Feb-27	13-Feb-27	27-Feb-27		28-Apr-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								

Sub-Total= 4.500

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Prepared by



10-Aug-26

MD. MONIRUL ISLAM
EXECUTIVE ENGINEER
FACILITY (AC MAINT.,TRANSPORT,
TELEPHONE, CCTV)

C/S



10-Aug-26

MOHAMMAD MIZANUR RAHMAN
SUPERINTENDING ENGINEER
SE (UTILITY)


C/S



12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



12-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: CHEMICAL ZONE-C										Nature: Works					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL CHC-001	Carrying of different dosing chemicals and cleaning of clarifier and dosing tanks	Lot	1	OTM (e-GP)	Authorized Officer	Own	0.600	Planned Dates	13-Sep-26	28-Sep-26	23-Nov-26	07-Dec-26	12-Dec-26	26-Dec-26		24-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.600

Prepared by



14-Jun-26

MOHAMMOD ASRAFUL ISLAM
MANAGER
CHEMICAL ZONE-C

C/S



14-Jun-26

MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S



15-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



16-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: OPERATION (NETWORK CONTROL ROOM)

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL NCR-001	Annual cleaning, grass cutting & sweeping works	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	17-Sep-26	24-Sep-26	19-Nov-26	03-Dec-26	08-Dec-26	22-Dec-26		20-Feb-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								

Sub-Total= 5.000

Prepared by

23-Jun-26

MD. EASIR AMIN

EXECUTIVE ENGINEER
OPERATION (NETWORK CONTROL ROOM)

C/S

23-Jun-26

MD. KABIR HOSSAIN

SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S

24-Jun-26

NOOR MOHAMMAD

CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: 50 MW-GE

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL 50-001	Generator rotor shaft journal repair	Pcs	1	OTM (e-GP)	Authorized Officer	Own	0.350	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL 50-002	Radiator fan motor rewinding and bearing housing repair	Pcs	40	OTM (e-GP)	Authorized Officer	Own	0.600	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL 50-003	Cylinder head repair	Pcs	20	OTM (e-GP)	Authorized Officer	Own	4.500	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL 50-004	Turbine Casing Repair	Pcs	8	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL 50-005	Turbocharger maintenance (servicing & balancing)	Pcs	10	OTM (e-GP)	Authorized Officer	Own	0.650	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 7.100

Prepared by

10-Aug-26
PALASH KANTI SAHA
PLANT MANAGER
50 MW-GE

C/S

13-Aug-26
MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S

13-Aug-26
NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26
MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26
MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.														
	APSCL Annual Procurement Plan 2026-27 (Approved)														
	Division: OPERATION (225 MW) ZONE-C										Nature: Works				

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL OP225-001	Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area.	Lot	1	OTM	Authorized Officer	Own	2.700	Planned Dates	14-Sep-26	29-Sep-26	24-Nov-26	08-Dec-26	13-Dec-26	27-Dec-26		25-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.700

Prepared by



23-Jun-26

MOHAMMAD FAYEZUR RAHMAN
EXECUTIVE ENGINEER
OPERATION (225 MW) ZONE-C

C/S



23-Jun-26

MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: OPERATION (EAST) ZONE-C										Nature: Works					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL OPE-001	Grass cutting, Drain, Dustbin and plant area cleaning.	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	29-Aug-26	13-Sep-26	08-Nov-26	22-Nov-26	27-Nov-26	11-Dec-26		09-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL OPE-002	Zone-C O&M building, Old admin building, Network control building and canteen building cleaning.	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	11-Sep-26	26-Sep-26	21-Nov-26	05-Dec-26	10-Dec-26	24-Dec-26		22-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 10.000

Prepared by



23-Jun-26
MD. ALAMGIR KABIR
EXECUTIVE ENGINEER
OPERATION (EAST) ZONE-C

C/S



23-Jun-26
MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S




24-Jun-26
NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S



28-Jun-26
SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26
MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (GT,HRSG & AUXILIARY) 225 MW ZONE-C

Nature: Works

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRF MGT225-001	Procurement of 10th Minor Inspection works For Gas Turbine (10th MI)	Lot	1	OSTETM	Authorized Officer	Own	45.000	Planned Dates	31-Dec-26	15-Feb-27	12-Apr-27	26-Apr-27	01-May-27	12-Jun-27		11-Aug-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 45.000

Prepared by

10-Aug-26

MD. LUTFAR RAHMAN
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG &
AUXILIARY) 225 MW ZONE-C

C/S

11-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (ST & AUXILIARY) 225 MW ZONE-C

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL MST225-001	Test Boring of deep tube well at APSC residential area.	Nos	3	OTM (e-GP)	Authorized Officer	Own	1.500	Planned Dates	03-Mar-27	23-Mar-27	18-May-27	01-Jun-27	06-Jun-27	20-Jun-27		17-Dec-27
								Planned Days	0	20	56	14	5	14	109	180
								Actual Dates								
WRL MST225-002	Installation of two deep tube wells, including the supply of all necessary materials, will be carried out after obtaining satisfactory results from the site selection.	Nos	2	OTM (e-GP)	Authorized Officer	Own	3.000	Planned Dates	16-Mar-27	31-Mar-27	26-May-27	09-Jun-27	14-Jun-27	28-Jun-27		27-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 4.500

Prepared by

11-Aug-26

MD. NURUL AMIN
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
225 MW ZONE-C

C/S

12-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCL Annual Procurement Plan 2026-27 (Approved)

Division: MECHANICAL (GT,HRSG & AUXILIARY) EAST ZONE-C

Nature: Works

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRF MGTE-001	Long Term Supply & Service Agreement for 400MW East with Siemens upto 99000 EBH	Lot	1	DPM	Authorized Officer	Own	14500.000	Planned Dates	25-Dec-26	09-Feb-27	06-Apr-27	20-Apr-27	25-Apr-27	06-Jun-27		05-Aug-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 14500.000

Prepared by

09-Aug-26

MD. AKTER HOSSAIN
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG & AUXILIARY) EAST ZONE-C

C/S

10-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

12-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.														
	APSCL Annual Procurement Plan 2026-27 (Approved)														
	Division: MECHANICAL (ST & AUXILIARY) EAST ZONE-C										Nature: Works				

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL MSTE-001	Bamboo Fencing around water intake head for keeping out Common water hyacinth	Nos	1	RFQ	Authorized Officer	Own	0.300	Planned Dates	20-Oct-26	04-Nov-26	30-Dec-26	13-Jan-27	18-Jan-27	01-Feb-27		02-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL MSTE-002	Cleaning of trash rack and band screen system of 400 MW East Unit	Nos	1	RFQ	Authorized Officer	Own	0.200	Planned Dates	20-Oct-26	04-Nov-26	30-Dec-26	13-Jan-27	18-Jan-27	01-Feb-27		02-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.500


Prepared by



11-Aug-26

B. M. FATHUL REZA
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
EAST ZONE-C

C/S



12-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE


C/S



13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



13-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: SUB-STATION (EAST) ZONE-C

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL SSE-001	Works on Underground Power Cable laying for CNTIC lay down area	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	24-Oct-26	08-Nov-26	03-Jan-27	17-Jan-27	22-Jan-27	05-Feb-27		06-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL SSE-002	Fiber optic cable laying, installation, testing, and commissioning.	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.000	Planned Dates	28-Oct-26	12-Nov-26	07-Jan-27	21-Jan-27	26-Jan-27	09-Feb-27		10-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 3.000

Prepared by

10-Aug-26

MD. SHAMSUL HUDA SOHEL
EXECUTIVE ENGINEER
SUB-STATION (EAST) ZONE-C

C/S

12-Aug-26

MOHAMMED SHANAYZ
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCL Annual Procurement Plan 2026-27 (Approved)

Division: SUB-STATION (OLD PLANT) ZONE-C

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL SSO-001	230KV Circuit Breaker & Current Transformer Replacement Works	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	16-Oct-26	31-Oct-26	26-Dec-26	09-Jan-27	14-Jan-27	28-Jan-27		28-May-27
								Planned Days	0	15	56	14	5	14	104	120
								Actual Dates								

Sub-Total= 1.000

Prepared by

10-Aug-26

MD. SHAMSUL HUDA SOHEL
EXECUTIVE ENGINEER
(ADDITIONAL CHARGE)
SUB-STATION (OLD PLANT) ZONE-C

C/S

12-Aug-26

MOHAMMED SHANAYZ
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: OPERATION (NORTH) ZONE-B

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL OPN-001	Furniture Repair	Lot	1	DPM (C)	Authorized Officer	Own	0.055	Planned Dates	07-Aug-26	22-Aug-26	17-Oct-26	31-Oct-26	05-Nov-26	19-Nov-26		18-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL OPN-002	Walkie Talkie Repair of North Operation	Set	1	DPM (C)	Authorized Officer	Own	0.050	Planned Dates	14-Aug-26	29-Aug-26	24-Oct-26	07-Nov-26	12-Nov-26	26-Nov-26		25-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.105

Prepared by

25-Jun-26

MAHMUDUR RAHMAN
EXECUTIVE ENGINEER
OPERATION (NORTH) ZONE-B

C/S

25-Jun-26

MD. GOLAM MOULA
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-B OFFICE

C/S

25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.														
	APSCL Annual Procurement Plan 2026-27 (Approved)														
	Division: OPERATION (SOUTH) ZONE-B										Nature: Works				

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL OPS-001	Operation Cleaning Works of 450MW CCPP(South) including working dress	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	08-Aug-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
WRL OPS-002	Drain Cleaning Works of 450MW CCPP(N-S)	Lot	1	RFQ	Authorized Officer	Own	0.200	Planned Dates	31-Aug-26	15-Sep-26	10-Nov-26	24-Nov-26	29-Nov-26	13-Dec-26		11-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 5.200


Prepared by



23-Jun-26

MD. SURUJ ALAM
EXECUTIVE ENGINEER
OPERATION (SOUTH) ZONE-B

C/S



25-Jun-26

MD. GOLAM MOULA
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-B OFFICE

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUH HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: MECHANICAL (GT,HRSG & AUXILIARY) SOUTH ZONE-B										Nature: Works					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL MGTS-001	Equipment Certification, testing & tools calibration.	Lot	1	RFQ	Authorized Officer	Own	0.500	Planned Dates	25-Aug-26	09-Sep-26	04-Nov-26	18-Nov-26	23-Nov-26	07-Dec-26		05-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.500

Prepared by



09-Aug-26

MD. OBIDUL MUKTADIR ADIT
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG &
AUXILIARY) SOUTH ZONE-B

C/S



10-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE


C/S



12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



12-Aug-26

MOHAMMAD SANAUH HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUH HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (ST & AUXILIARY) SOUTH ZONE-B

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL MSTs-001	Water Intake outside area bamboo, net fencing and cleaning	Lot	01	RFQ	Authorized Officer	Own	0.350	Planned Dates	20-Oct-26	04-Nov-26	30-Dec-26	13-Jan-27	18-Jan-27	01-Feb-27		02-May-27
								Planned Days	0	15	56	14	5	14	104	90
								Actual Dates								
WRL MSTs-002	Water intake inside channel area schedule cleaning	Lot	01	RFQ	Authorized Officer	Own	0.200	Planned Dates	18-Nov-26	03-Dec-26	28-Jan-27	11-Feb-27	16-Feb-27	02-Mar-27		31-May-27
								Planned Days	0	15	56	14	5	14	104	90
								Actual Dates								

Sub-Total= 0.550

Prepared by

09-Aug-26

MD. HASAN FERDOUS
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
SOUTH ZONE-B

C/S

10-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (GT,HRSG & AUXILIARY) NORTH ZONE-B

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL MGTN-001	HRSG Safety Valve Online Test	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.500	Planned Dates	15-Oct-26	30-Oct-26	25-Dec-26	08-Jan-27	13-Jan-27	27-Jan-27		28-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.500

Prepared by

10-Aug-26

MD. MAHIUDDIN SABOZ
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG &
AUXILIARY) NORTH ZONE-B

C/S

12-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAUUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCL Annual Procurement Plan 2026-27 (Approved)

Division: ADMIN

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL ADM-001	Photocopy Machine Repair	Job	1	DPM (C)	Authorized Officer	Own	0.020	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL ADM-002	Temporary decoration for Eid ul Fitor festival	Lot	1	DPM (C)	Authorized Officer	Own	0.075	Planned Dates	03-Mar-27	18-Mar-27	13-May-27	27-May-27	01-Jun-27	15-Jun-27		14-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
WRL ADM-003	Temporary decoration for Eid ul Adha festival	Lot	1	DPM (C)	Authorized Officer	Own	0.075	Planned Dates	31-Mar-27	15-Apr-27	10-Jun-27	24-Jun-27	29-Jun-27	30-Jun-27		29-Aug-27
								Planned Days	0	15	56	14	5	1	91	60
								Actual Dates								

Sub-Total= 0.170

Prepared by

25-Jun-26

SALAUDDIN MOHAMMAD ZAKIR
MANAGER (ADDITIONAL CHARGE)
ADMIN

C/S

30-Jun-26

MOHAMMAD ANAMUL HAQUE
DEPUTY GENERAL MANAGER
DGM (HR & ADMIN) OFFICE

C/S

30-Jun-26

MOHAMMAD MOSARAF HOSSAIN
KHAN
EXECUTIVE DIRECTOR
ED (HR & ADMIN) OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: HEALTH SAFETY & ENVIRONMENT

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL HSE-001	Yearly Cleaning works of Solid Waste from Waste Disposal Site of APSCL to Brahmanbaria Municipality Dumping Site carried by 120 Nos Dump Truck.	Nos	120	OTM (e-GP)	Authorized Officer	Own	1.200	Planned Dates	14-Aug-26	29-Aug-26	24-Oct-26	07-Nov-26	12-Nov-26	26-Nov-26		26-Nov-27
								Planned Days	0	15	56	14	5	14	104	365
								Actual Dates								
WRL HSE-002	Yearly Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCL.	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.200	Planned Dates	03-Nov-26	18-Nov-26	13-Jan-27	27-Jan-27	01-Feb-27	15-Feb-27		15-Feb-28
								Planned Days	0	15	56	14	5	14	104	365
								Actual Dates								

Sub-Total= 2.400

Prepared by

25-Jun-26

MD. ATIQUR RAHMAN

MANAGER

HEALTH SAFETY & ENVIRONMENT

C/S

25-Jun-26

NOOR MOHAMMAD

CHIEF ENGINEER (O & M) ZONE-C

(ADDITIONAL CHARGE)

CHIEF ENGINEER (O & M) ZONE-C

OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH

MANAGING DIRECTOR

MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANANUL HUQ

ADDITIONAL SECRETARY, POWER

DIVISION & MANAGING DIRECTOR

(ADDITIONAL CHARGE)

MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: PATUAKHALI 1320 MW STPP (LAND PROJECT)

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL 1320-001	Completion of Remaining Embankment Works under Patuakhali 1320 MW	Lot	1	OTM (e-GP)	Authorized Officer	Own	166.350	Planned Dates	30-Aug-26	24-Sep-26	19-Nov-26	03-Dec-26	08-Dec-26	29-Dec-26		27-Feb-27
								Planned Days	0	25	56	14	5	21	121	60
								Actual Dates								
WRL 1320-002	Completion of Remaining Works of Boundary Wall under Patuakhali 1320 MW	Lot	1	OTM (e-GP)	Authorized Officer	Own	143.720	Planned Dates	30-Aug-26	24-Sep-26	19-Nov-26	03-Dec-26	08-Dec-26	29-Dec-26		27-Feb-27
								Planned Days	0	25	56	14	5	21	121	60
								Actual Dates								
WRL 1320-003	Completion of Remaining Works of Resettlement Infrastructure under Patuakhali 1320 MW	Lot	1	OTM (e-GP)	Authorized Officer	Own	162.000	Planned Dates	30-Aug-26	24-Sep-26	19-Nov-26	03-Dec-26	08-Dec-26	29-Dec-26		27-Feb-27
								Planned Days	0	25	56	14	5	21	121	60
								Actual Dates								
WRL 1320-004	Tree Plantation Works at the Embankment Area of Patuakhali 1320 MW	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	30-Sep-26	15-Oct-26	10-Dec-26	24-Dec-26	29-Dec-26	12-Jan-27		13-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 473.070

Prepared by

23-Jun-26

MOHAMMAD ASADUJJAMAN
EXECUTIVE ENGINEER

C/S

24-Jun-26

MD. SAIFUL ISLAM
PROJECT DIRECTOR (ADDITIONAL

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSC Annual Procurement Plan 2026-27 (Approved)

Division: RAIPURA 120MW SOLAR PROJECT

Nature: Works

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WRL RAI-001	Construction of Pillar for Land Demarcation	Nos	500	OTM (e-GP)	Authorized Officer	Own	9.615	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 9.615

Prepared by

23-Jun-26

MOHAMMAD ASADUJJAMAN
DEPUTY PROJECT DIRECTOR
(ADDITIONAL CHARGE)
RAIPURA 120MW SOLAR PROJECT

C/S

24-Jun-26

MD. SAIFUL ISLAM
PROJECT DIRECTOR (ADDITIONAL
CHARGE)
RAIPURA 120MW SOLAR PROJECT

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE