

ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.



Annual Procurement Plan 2026-27

Physical Services

Approved Annual Procurement Plan 2026-27 (Physical Services)

Circle	Division	Packages	Physical Services (In Million BDT)			Page No.
			Int.	Nat.	Total	
Chief Engineer (O&M), Zone-C	WORKSHOP ZONE-C	PSRLWSC	-	2.800	2.800	
	STORE ZONE-C	PSRLSTC	-	2.500	2.500	
	Sub-total=		-	5.300	5.300	
Utility Circle	UTILITY (CIVIL & ESTATE)	PSRLCV	-	1.000	1.000	
	FACILITY (AC MAINT.,TRANSPORT, TELEPHONE, CCTV)	PSRLFC	-	11.150	11.150	
	Sub-total=		-	12.150	12.150	
Operation Circle, Zone-C	CHEMICAL ZONE-C	PSRLCHC	-	0.150	0.150	
	OPERATION (NETWORK CONTROL ROOM)		-	-	-	
	50 MW-GE	PSRL50	-	0.600	0.600	
	OPERATION (225 MW) ZONE-C	PSRLOP225	-	0.100	0.100	
	OPERATION (EAST) ZONE-C		-	-	-	
	Sub-total=		-	0.850	0.850	
Mechanical Maintenance Circle, Zone-C	MECHANICAL (GT,HRSG & AUXILIARY) 225 MW ZONE-C	PSRFMGT225, PSRLMGT225	3.000	0.600	3.600	
	MECHANICAL (ST & AUXILIARY) 225 MW ZONE-C	PSRLMST225	-	0.500	0.500	
	MECHANICAL (GT,HRSG & AUXILIARY) EAST ZONE-C	PSRFMGTE, PSRLMGTE	70.000	0.800	70.800	
	MECHANICAL (ST & AUXILIARY) EAST ZONE-C	PSRLMSTE	-	1.300	1.300	
	Sub-total=		73.000	3.200	76.200	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Physical Services (In Million BDT)			Page No.
			Int.	Nat.	Total	
Electrical Maintenance Circle, Zone-C	ELECTRICAL (225 MW) ZONE-C		-	-	-	
	I & C (225 MW) ZONE-C	PSRFIC225	50.000	-	50.000	
	ELECTRICAL (EAST) ZONE-C		-	-	-	
	I & C (EAST) ZONE-C	PSRLICE	-	1.000	1.000	
	SUB-STATION (EAST) ZONE-C		-	-	-	
	SUB-STATION (OLD PLANT) ZONE-C	PSRLSSO	-	2.000	2.000	
	Sub-total=		50.000	3.000	53.000	
Chief Engineer (O&M), Zone-B	STORE ZONE-B		-	-	-	
	WORKSHOP & HVAC ZONE-B	PSRLWSB	-	1.500	1.500	
	Sub-total=		-	1.500	1.500	
Operation Circle, Zone-B	OPERATION (NORTH) ZONE-B	PSRLOPN	-	9.935	9.935	
	OPERATION (SOUTH) ZONE-B	PSRLOPS	-	0.100	0.100	
	CHEMICAL ZONE-B	PSRLCHB	-	0.300	0.300	
	Sub-total=		-	10.335	10.335	
Mechanical Maintenance Circle, Zone-B	MECHANICAL (GT,HRSG & AUXILIARY) SOUTH ZONE-B	PSRFMGTS	39.000	-	39.000	
	MECHANICAL (ST & AUXILIARY) SOUTH ZONE-B	PSRFMSTS	290.000	-	290.000	
	MECHANICAL (GT,HRSG & AUXILIARY) NORTH ZONE-B		-	-	-	
	MECHANICAL (ST & AUXILIARY) NORTH ZONE-B	PSRFMSTN	300.000	-	300.000	
	Sub-total=		629.000	-	629.000	
Electrical	ELECTRICAL (SOUTH) ZONE-B	PSRLEMS	-	0.100	0.100	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Physical Services (In Million BDT)			Page No.
			Int.	Nat.	Total	
Maintenance Circle, Zone-B	I & C (SOUTH) ZONE-B		-	-	-	
	ELECTRICAL (NORTH) ZONE-B	PSRFEMN, PSRLEMN	200.000	0.200	200.200	
	I & C (NORTH) ZONE-B	PSRLICN	-	0.100	0.100	
	SUB-STATION ZONE-B	PSRLSSB	-	2.300	2.300	
	Sub-total=		200.000	2.700	202.700	
Others	COMPANY AFFAIRS OFFICE	PSRLCA	-	1.000	1.000	
	PROCUREMENT-1		-	-	-	
	ADMIN	PSRLADM	-	50.500	50.500	
	SECURITY & DISCIPLINE		-	-	-	
	DEPUTY CHIEF MEDICAL OFFICER OFFICE		-	-	-	
	FINANCE-1 ZONE-B	PSRLFIN1	-	19.575	19.575	
	FINANCE-2 ZONE-C		-	-	-	
	ACCOUNTS-1 (CORPORATE ACCOUNTS)	PSRLACC1	-	3.720	3.720	
	INTERNAL AUDIT		-	-	-	
	HUMAN RESOURCE DEVELOPMENT (HRD)		-	-	-	
	SCHOOL		-	-	-	
	MIS & ICT (ZONE-B)		-	-	-	
	MIS & ICT (ZONE-C)	PSRLICTC	-	5.000	5.000	
	HEALTH SAFETY & ENVIRONMENT	PSRLHSE	-	6.500	6.500	
	PLANNING		-	-	-	
	DESIGN		-	-	-	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Circle	Division	Packages	Physical Services (In Million BDT)			Page No.
			Int.	Nat.	Total	
	CIVIL (PLANNING & DEVELOPMENT)		-	-	-	
	PATUAKHALI 1320 MW STPP (LAND PROJECT)	PSRL1320	-	0.650	0.650	
	RAIPURA 120MW SOLAR PROJECT	PSRLRAI	-	23.180	23.180	
	DOCUMENT CENTER, EFFICIENCY & COMMERCIAL OPERATION		-	-	-	
	Sub-total=		-	110.125	110.125	
Grand-Total=			952.000	149.160	1101.160	

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: WORKSHOP ZONE-C

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL WSC-001	Schedule maintenance Service of AC and HVAC Systems at Zone-C Side	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	09-Aug-26	24-Aug-26	19-Oct-26	02-Nov-26	07-Nov-26	21-Nov-26		06-Nov-27
								Planned Days	0	15	56	14	5	14	104	350
								Actual Dates								
PSRL WSC-002	Lifting Equipment load test	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.800	Planned Dates	01-Oct-26	16-Oct-26	11-Dec-26	25-Dec-26	30-Dec-26	13-Jan-27		14-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.800

Prepared by

25-Jun-26
MD. ASHIQUR RAHMAN
EXECUTIVE ENGINEER
WORKSHOP ZONE-C

C/S

25-Jun-26
NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

28-Jun-26
SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26
MOHAMMAD SANANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: STORE ZONE-C										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL STC-001	Physical Verification of Inventory Items	Lot	1	OTM	Authorized Officer	Own	2.500	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.500

Prepared by



24-Jun-26

MD. NAJMUL AFAQUE KHAN
MANAGER
STORE ZONE-C

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCL Annual Procurement Plan 2026-27 (Approved)

Division: UTILITY (CIVIL & ESTATE)

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL CV-001	Preparation & submission of Layout plan of APSCL area at Ashuganj using Digital survey & Autocad	Lot	1	RFQ	Authorized Officer	Own	1.000	Planned Dates	02-Mar-27	17-Mar-27	12-May-27	26-May-27	31-May-27	14-Jun-27		13-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 1.000

Prepared by

25-Jun-26

MD. HARUNUR RASHID
EXECUTIVE ENGINEER
UTILITY (CIVIL & ESTATE)

C/S

25-Jun-26

MOHAMMAD MIZANUR RAHMAN
SUPERINTENDING ENGINEER
SE (UTILITY)

C/S

25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: FACILITY (AC MAINT.,TRANSPORT, TELEPHONE, CCTV)

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL FC-001	Vehicle On Rental Basis for DGM (MIS)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	10-Sep-26	17-Sep-26	12-Nov-26	26-Nov-26	01-Dec-26	15-Dec-26		13-Feb-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-002	Vehicle On Rental Basis for SE (Mechanical), Zone-B	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	15-Sep-26	22-Sep-26	17-Nov-26	01-Dec-26	06-Dec-26	20-Dec-26		18-Feb-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-003	Vehicle On Rental Basis for DGM (Fin)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	29-Sep-26	14-Oct-26	09-Dec-26	23-Dec-26	28-Dec-26	11-Jan-27		12-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL FC-004	Vehicle On Rental Basis for DGM (Audit)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	30-Sep-26	15-Oct-26	10-Dec-26	24-Dec-26	29-Dec-26	12-Jan-27		13-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL FC-005	Vehicle On Rental Basis for SE (Mechanical) Zone-C	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	08-Oct-26	15-Oct-26	10-Dec-26	24-Dec-26	29-Dec-26	12-Jan-27		13-Mar-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-006	Vehicle On Rental Basis for SE (Operation)-Zone-B	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	30-Oct-26	06-Nov-26	01-Jan-27	15-Jan-27	20-Jan-27	03-Feb-27		04-Apr-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-007	Vehicle On Rental Basis for DGM (ACC)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	09-Nov-26	24-Nov-26	19-Jan-27	02-Feb-27	07-Feb-27	21-Feb-27		22-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL FC-008	Vehicle On Rental Basis for SE (E&IC)-Zone-C	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	27-Nov-26	04-Dec-26	29-Jan-27	12-Feb-27	17-Feb-27	03-Mar-27		02-May-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-009	Vehicle On Rental Basis for CE-	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	01-Dec-26	08-Dec-26	02-Feb-27	16-Feb-27	21-Feb-27	07-Mar-27		06-May-27
								Planned Days	0	7	56	14	5	14	96	60

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	CC(Zone-B)							Actual Dates								
PSRL FC-010	Vehicle On Rental Basis for DGM (HRM)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	02-Dec-26	17-Dec-26	11-Feb-27	25-Feb-27	02-Mar-27	16-Mar-27		15-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL FC-011	Vehicle On Rental Basis for CE (Zone-C)	Month	11	RFQ	Authorized Officer	Own	1.000	Planned Dates	05-Dec-26	12-Dec-26	06-Feb-27	20-Feb-27	25-Feb-27	11-Mar-27		10-May-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL FC-012	Dhaka Office CCTV & PABX System Yearly Service Contract	Lot	01	RFQ	Authorized Officer	Own	0.150	Planned Dates	03-Mar-27	02-Apr-27	28-May-27	11-Jun-27	16-Jun-27	30-Jun-27		29-Aug-27
								Planned Days	0	30	56	14	5	14	119	60
								Actual Dates								

Sub-Total= 11.150

Prepared by



10-Aug-26

MD. MONIRUL ISLAM
EXECUTIVE ENGINEER
FACILITY (AC MAINT.,TRANSPORT,
TELEPHONE, CCTV)

C/S



10-Aug-26

MOHAMMAD MIZANUR RAHMAN
SUPERINTENDING ENGINEER
SE (UTILITY)


C/S



12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



12-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: CHEMICAL ZONE-C										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL CHC-001	Calibration of laboratory equipments	Lot	1	RFQ	Authorized Officer	Own	0.150	Planned Dates	05-Mar-27	20-Mar-27	15-May-27	29-May-27	03-Jun-27	17-Jun-27		16-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.150

Prepared by



14-Jun-26

MOHAMMOD ASRAFUL ISLAM
MANAGER
CHEMICAL ZONE-C

C/S



14-Jun-26

MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S



15-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



16-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: 50 MW-GE										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL 50-001	Engine maintenance by Clarke Energy (Unscheduled)	Lot	1	DPM	Authorized Officer	Own	0.500	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL 50-002	Capacity test expense	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.600

Prepared by


 10-Aug-26
 PALASH KANTI SAHA
 PLANT MANAGER
 50 MW-GE


C/S


 13-Aug-26
 MD. KABIR HOSSAIN
 SUPERINTENDING ENGINEER
 SE (OPERATION) ZONE-C OFFICE


C/S


 13-Aug-26
 NOOR MOHAMMAD
 CHIEF ENGINEER (O & M) ZONE-C
 (ADDITIONAL CHARGE)
 CHIEF ENGINEER (O & M) ZONE-C
 OFFICE

C/S


 13-Aug-26
 MOHAMMAD SANAUL HUQ
 ADDITIONAL SECRETARY, POWER
 DIVISION & MANAGING DIRECTOR
 (ADDITIONAL CHARGE)
 MANAGING DIRECTOR OFFICE

Approved by


 23-Aug-26
 MOHAMMAD SANAUL HUQ
 ADDITIONAL SECRETARY, POWER
 DIVISION & MANAGING DIRECTOR
 (ADDITIONAL CHARGE)
 MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: OPERATION (225 MW) ZONE-C										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL OP225-001	Annual Dependable Capacity Test (ADCT) Cost	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	02-Feb-27	17-Feb-27	14-Apr-27	28-Apr-27	03-May-27	17-May-27		16-Jul-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.100

Prepared by



23-Jun-26

MOHAMMAD FAYEZUR RAHMAN
EXECUTIVE ENGINEER
OPERATION (225 MW) ZONE-C

C/S



23-Jun-26

MD. KABIR HOSSAIN
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-C OFFICE

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (GT,HRSG & AUXILIARY) 225 MW ZONE-C

Nature: Physical Services

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF MGT225-001	Procurement of Life Time Service Assessment (LTEA) of Gas Turbine from SIEMENS	Lot	1	DPM	Authorized Officer	Own	3.000	Planned Dates	31-Aug-26	16-Oct-26	11-Dec-26	25-Dec-26	30-Dec-26	10-Feb-27		09-Aug-27
								Planned Days	0	46	56	14	5	42	163	180
								Actual Dates								

Sub-Total= 3.000

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL MGT225-001	HRSG Safety Valve Test	Pcs	9	OTM (e-GP)	Authorized Officer	Own	0.600	Planned Dates	03-Mar-27	18-Mar-27	13-May-27	27-May-27	01-Jun-27	15-Jun-27		13-Oct-27
								Planned Days	0	15	56	14	5	14	104	120
								Actual Dates								

Sub-Total= 0.600

Prepared by

10-Aug-26

MD. LUTFAR RAHMAN
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG &
AUXILIARY) 225 MW ZONE-C

C/S

11-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (ST & AUXILIARY) 225 MW ZONE-C

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL MST225-001	Calibration for measuring tools, lifting device etc.	Lot	1	RFQ	Authorized Officer	Own	0.500	Planned Dates	08-Feb-27	15-Feb-27	12-Apr-27	26-Apr-27	01-May-27	15-May-27		14-Jul-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								

Sub-Total= 0.500

Prepared by

11-Aug-26

MD. NURUL AMIN
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
225 MW ZONE-C

C/S

12-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (GT,HRSG & AUXILIARY) EAST ZONE-C

Nature: Physical Services

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF MGTE-001	MI Service of gas turbine from Siemens	Lot	1	DPM	Authorized Officer	Own	45.000	Planned Dates	29-Sep-26	14-Nov-26	09-Jan-27	23-Jan-27	28-Jan-27	11-Mar-27		09-Jul-27
								Planned Days	0	46	56	14	5	42	163	120
								Actual Dates								
PSRF MGTE-002	Overhauling of Gas Booster Compressor through OEM (Ingersoll Rand)	Lot	1	DPM	Authorized Officer	Own	25.000	Planned Dates	14-Jan-27	01-Mar-27	26-Apr-27	10-May-27	15-May-27	26-Jun-27		25-Aug-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 70.000

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL MGTE-001	Testing of HRSG Safety valve	Lot	1	OTM (e-GP)	Authorized Officer	Own	0.600	Planned Dates	08-Feb-27	23-Feb-27	20-Apr-27	04-May-27	09-May-27	23-May-27		22-Jul-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL MGTE-002	Calibration of measuring equipment and load test	Lot	1	RFQ	Authorized Officer	Own	0.200	Planned Dates	31-Aug-26	15-Sep-26	10-Nov-26	24-Nov-26	29-Nov-26	13-Dec-26		11-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.800

Prepared by

C/S

C/S

C/S

Approved by

09-Aug-26	10-Aug-26	12-Aug-26	12-Aug-26	23-Aug-26
MD. AKTER HOSSAIN	NOOR MD. MOSTAFA KAMAL	NOOR MOHAMMAD	MOHAMMAD SANAUH HUQ	MOHAMMAD SANAUH HUQ
EXECUTIVE ENGINEER	SUPERINTENDING ENGINEER	CHIEF ENGINEER (O & M) ZONE-C	ADDITIONAL SECRETARY, POWER	ADDITIONAL SECRETARY, POWER
MECHANICAL (GT,HRSG &	SE (MECHANICAL MAINTENANCE)	(ADDITIONAL CHARGE)	DIVISION & MANAGING DIRECTOR	DIVISION & MANAGING DIRECTOR
AUXILIARY) EAST ZONE-C	ZONE-C OFFICE	CHIEF ENGINEER (O & M) ZONE-C	(ADDITIONAL CHARGE)	(ADDITIONAL CHARGE)
		OFFICE	MANAGING DIRECTOR OFFICE	MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (ST & AUXILIARY) EAST ZONE-C

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL MSTE-001	Turbine Oil Filtration Service	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	01-Sep-26	08-Sep-26	03-Nov-26	17-Nov-26	22-Nov-26	06-Dec-26		04-Feb-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL MSTE-002	Lube Oil Testing	Lot	1	RFQ	Authorized Officer	Own	0.150	Planned Dates	30-Oct-26	06-Nov-26	01-Jan-27	15-Jan-27	20-Jan-27	03-Feb-27		04-Apr-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								
PSRL MSTE-003	Hydraulic Oil Testing	Lot	1	RFQ	Authorized Officer	Own	0.150	Planned Dates	30-Oct-26	06-Nov-26	01-Jan-27	15-Jan-27	20-Jan-27	03-Feb-27		04-Apr-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								

Sub-Total= 1.300

Prepared by

11-Aug-26

B. M. FATHUL REZA
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
EAST ZONE-C

C/S

12-Aug-26

NOOR MD. MOSTAFA KAMAL
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE



ASHUGANJ POWER STATION COMPANY LIMITED

Ashuganj, Brahmanbaria-3402.

APSCCL Annual Procurement Plan 2026-27 (Approved)

Division: I & C (225 MW) ZONE-C

Nature: Physical Services

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF IC225-001	DCS Modification and New 132 KV GIS Signals Testing and Commissioning as per requirement of PGCB 132 KV AIS to GIS Conversion Project	Job	1	DPM	Authorized Officer	Own	50.000	Planned Dates	31-Jul-26	15-Sep-26	10-Nov-26	24-Nov-26	29-Nov-26	10-Jan-27		11-Mar-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 50.000

Prepared by

11-Aug-26

ABU NOMAN MOHAMMAD IQBAL
EXECUTIVE ENGINEER
I & C (225 MW) ZONE-C

C/S

12-Aug-26

MOHAMMED SHANAYZ
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -C OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: I & C (EAST) ZONE-C										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL ICE-001	Calibration Service for I&C & Electrical (Zone-C) testing equipments	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.000	Planned Dates	29-Jan-27	13-Feb-27	10-Apr-27	24-Apr-27	29-Apr-27	13-May-27		12-Jul-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 1.000

Prepared by



09-Aug-26

S. M. SAIFUR RAHMAN
EXECUTIVE ENGINEER
I & C (EAST) ZONE-C

C/S



12-Aug-26

MOHAMMED SHANAYZ
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -C OFFICE


C/S



13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



13-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: SUB-STATION (OLD PLANT) ZONE-C										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL SSO-001	Grass-jungle cutting, cleaning & dumping of 230/132/33KV Substation	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.000	Planned Dates	03-Mar-27	18-Mar-27	13-May-27	27-May-27	01-Jun-27	15-Jun-27		14-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.000


Prepared by



10-Aug-26

MD. SHAMSUL HUDA SOHEL
EXECUTIVE ENGINEER
(ADDITIONAL CHARGE)
SUB-STATION (OLD PLANT) ZONE-C

C/S



12-Aug-26

MOHAMMED SHANAYZ
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -C OFFICE


C/S



13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



13-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: WORKSHOP & HVAC ZONE-B										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL WSB-001	Procurement of service for load test of different equipment of zone-B, APSCL.	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.500	Planned Dates	26-Feb-27	13-Mar-27	31-Mar-27	14-Apr-27	19-Apr-27	03-May-27		02-Jul-27
								Planned Days	0	15	18	14	5	14	66	60
								Actual Dates								

Sub-Total= 1.500

Prepared by



23-Jun-26

MD. MONIRUL ISLAM
EXECUTIVE ENGINEER
WORKSHOP & HVAC ZONE-B

C/S



24-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: OPERATION (NORTH) ZONE-B

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL OPN-001	Housekeeping works for Area-1 (Control Room,HRSG, GIS, Gas Booster , Transformer, Fire Pump Building, Turbine Hall),	m ²	35500	OTM	Authorized Officer	Own	4.960	Planned Dates	31-Aug-26	15-Sep-26	10-Nov-26	24-Nov-26	29-Nov-26	13-Dec-26		11-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL OPN-002	Housekeeping works for Area-2 (Administration Building, Administration Building's Surrounding area and Store Building's Surrounding area)	m ²	35000	OTM	Authorized Officer	Own	4.875	Planned Dates	03-Sep-26	18-Sep-26	13-Nov-26	27-Nov-26	02-Dec-26	16-Dec-26		14-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL OPN-003	Expenditure for Annual Capacity Test for Car Fare and Others related expenses for inspector from BPDB, NLDC	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	01-Dec-26	16-Dec-26	10-Feb-27	24-Feb-27	01-Mar-27	15-Mar-27		14-May-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 9.935

Prepared by

25-Jun-26

MAHMUDUR RAHMAN

C/S

25-Jun-26

MD. GOLAM MOULA

C/S

25-Jun-26

NOOR MOHAMMAD

C/S

28-Jun-26

SAYEED AKRAM ULLAH

Approved by

23-Aug-26

MOHAMMAD SANAUUL HUQ

EXECUTIVE ENGINEER
OPERATION (NORTH) ZONE-B

SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-B OFFICE

CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: OPERATION (SOUTH) ZONE-B										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL OPS-001	Annual Dependable Capacity Test	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	03-Mar-27	10-Mar-27	05-May-27	19-May-27	24-May-27	07-Jun-27		06-Aug-27
								Planned Days	0	7	56	14	5	14	96	60
								Actual Dates								

Sub-Total= 0.100


Prepared by



23-Jun-26

MD. SURUJ ALAM
EXECUTIVE ENGINEER
OPERATION (SOUTH) ZONE-B

C/S



25-Jun-26

MD. GOLAM MOULA
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-B OFFICE

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAUH HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: CHEMICAL ZONE-B

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL CHB-001	Calibration of laboratory Instruments	Lot	1	RFQ	Authorized Officer	Own	0.200	Planned Dates	14-Aug-26	29-Aug-26	24-Oct-26	07-Nov-26	12-Nov-26	26-Nov-26		25-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL CHB-002	Testing Raw & Drinking water from BCSIR	Lot	1	DPM	Authorized Officer	Own	0.100	Planned Dates	31-Mar-27	15-Apr-27	10-Jun-27	24-Jun-27	29-Jun-27	30-Jun-27		29-Aug-27
								Planned Days	0	15	56	14	5	1	91	60
								Actual Dates								

Sub-Total= 0.300

Prepared by

24-Jun-26
MD. YEASIN MOLLAH
MANAGER
CHEMICAL ZONE-B

C/S

25-Jun-26
MD. GOLAM MOULA
SUPERINTENDING ENGINEER
SE (OPERATION) ZONE-B OFFICE

C/S

25-Jun-26
NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

28-Jun-26
SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26
MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: MECHANICAL (GT,HRSG & AUXILIARY) SOUTH ZONE-B

Nature: Physical Services

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF MGTS-001	GT Guide Ring segment refurbishment from Siemens.	Lot	1	DPM	Authorized Officer	Own	33.000	Planned Dates	20-Aug-26	05-Oct-26	30-Nov-26	14-Dec-26	19-Dec-26	30-Jan-27		10-Apr-27
								Planned Days	0	46	56	14	5	42	163	70
								Actual Dates								
PSRF MGTS-002	GT rotor de-stacking base plate modification service from Siemens.	Lot	1	DPM	Authorized Officer	Own	6.000	Planned Dates	14-Sep-26	30-Oct-26	25-Dec-26	08-Jan-27	13-Jan-27	24-Feb-27		25-Apr-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 39.000

Prepared by

09-Aug-26

MD. OBIDUL MUKTADIR ADIT
EXECUTIVE ENGINEER
MECHANICAL (GT,HRSG &
AUXILIARY) SOUTH ZONE-B

C/S

10-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.														
	APSCL Annual Procurement Plan 2026-27 (Approved)														
	Division: MECHANICAL (ST & AUXILIARY) SOUTH ZONE-B										Nature: Physical Services				

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF MSTS- 001	Medium inspection for Steam Turbine from Siemens	Lot	01	DPM	Authorized Officer	Own	290.000	Planned Dates	15-Sep-26	31-Oct-26	26-Dec-26	09-Jan-27	14-Jan-27	25-Feb-27		24-Aug-27
								Planned Days	0	46	56	14	5	42	163	180
								Actual Dates								

Sub-Total= 290.000

Prepared by



09-Aug-26

MD. HASAN FERDOUS
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
SOUTH ZONE-B

C/S



10-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE


C/S



12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



12-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.														
	APSCL Annual Procurement Plan 2026-27 (Approved)														
	Division: MECHANICAL (ST & AUXILIARY) NORTH ZONE-B										Nature: Physical Services				

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF MSTN-001	Steam Turbine Medium Inspection (Siemens)	Lot	1	DPM	Authorized Officer	Own	300.000	Planned Dates	04-Aug-26	19-Sep-26	14-Nov-26	28-Nov-26	03-Dec-26	14-Jan-27		15-Mar-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 300.000

Prepared by



10-Aug-26

MD. EASIR AMIN
EXECUTIVE ENGINEER
MECHANICAL (ST & AUXILIARY)
NORTH ZONE-B

C/S



12-Aug-26

HARIS MOHAMMAD WAHEDI
SUPERINTENDING ENGINEER
SE (MECHANICAL MAINTENANCE)
ZONE-B OFFICE


C/S



12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



12-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: ELECTRICAL (SOUTH) ZONE-B										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL EMS-001	Meter calibration	Pcs	10	RFQ	Authorized Officer	Own	0.100	Planned Dates	01-Oct-26	16-Oct-26	11-Dec-26	25-Dec-26	30-Dec-26	13-Jan-27		14-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.100

Prepared by



12-Aug-26

MOHAMMAD SHAHID ULLAH
EXECUTIVE ENGINEER
ELECTRICAL (SOUTH) ZONE-B

C/S



12-Aug-26

MUHAMMAD ROKON MIAH
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -B OFFICE


C/S



13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



13-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: ELECTRICAL (NORTH) ZONE-B

Nature: Physical Services

International:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRF EMN-001	Service for Generator Medium Inspection by Siemens, Germany.	Lot	1	DPM	Authorized Officer	Own	200.000	Planned Dates	28-Sep-26	13-Nov-26	08-Jan-27	22-Jan-27	27-Jan-27	10-Mar-27		09-May-27
								Planned Days	0	46	56	14	5	42	163	60
								Actual Dates								

Sub-Total= 200.000

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL EMN-001	Measuring Instrument Calibration	Lot	01	RFQ	Authorized Officer	Own	0.200	Planned Dates	01-Nov-26	16-Nov-26	11-Jan-27	25-Jan-27	30-Jan-27	13-Feb-27		14-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.200

Prepared by

10-Aug-26

MOHAMMAD MOSTAFIZUR
RAHAMAN BHUIYAN
EXECUTIVE ENGINEER
ELECTRICAL (NORTH) ZONE-B

C/S

12-Aug-26

MUHAMMAD ROKON MIAH
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -B OFFICE

C/S

13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

13-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: I & C (NORTH) ZONE-B										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL ICN-001	Calibration of different types of I&C equipment's.	Lot	1	RFQ	Authorized Officer	Own	0.100	Planned Dates	02-Oct-26	17-Oct-26	12-Dec-26	26-Dec-26	31-Dec-26	14-Jan-27		15-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.100

Prepared by



10-Aug-26

MOHAMMED AMZAD HOSSEN
BHUYAN
EXECUTIVE ENGINEER
I & C (NORTH) ZONE-B

C/S



12-Aug-26

MUHAMMAD ROKON MIAH
SUPERINTENDING ENGINEER
SE (ELECTRICAL, I & C
MAINTENANCE) ZONE -B OFFICE


C/S



13-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE


C/S



13-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: SUB-STATION ZONE-B

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL SSB-001	Annual Transformer Oil test of APSCL	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.000	Planned Dates	18-Sep-26	03-Oct-26	28-Nov-26	12-Dec-26	17-Dec-26	31-Dec-26		01-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL SSB-002	Inter-bus Transformer-01 OLTC Oil centrifuging	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	29-Aug-26	13-Sep-26	08-Nov-26	22-Nov-26	27-Nov-26	11-Dec-26		09-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL SSB-003	Inter-bus Transformer-02 OLTC Oil centrifuging	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	04-Sep-26	19-Sep-26	14-Nov-26	28-Nov-26	03-Dec-26	17-Dec-26		15-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL SSB-004	South Generator Step-up transformer OLTC Oil centrifuging	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	18-Sep-26	03-Oct-26	28-Nov-26	12-Dec-26	17-Dec-26	31-Dec-26		01-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 2.300

Prepared by

11-Aug-26

MD. FAZLE HASSAN SIDDIQUI
EXECUTIVE ENGINEER
SUB-STATION ZONE-B

C/S

12-Aug-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-B
(CURRENT CHARGE)
CHIEF ENGINEER (O & M) ZONE-B
OFFICE

C/S

12-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: COMPANY AFFAIRS OFFICE

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL CA-001	AGM Expenses	Lot	1	DPM (C)	Authorized Officer	Own	1.000	Planned Dates	01-Sep-26	16-Sep-26	11-Nov-26	25-Nov-26	30-Nov-26	14-Dec-26		12-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 1.000

Prepared by

24-Jun-26

MEHEDI HASAN

ASSISTANT COMPANY SECRETARY
COMPANY AFFAIRS OFFICE

C/S

24-Jun-26

MOHAMMAD ABUL MANSUR
COMPANY SECRETARY
COMPANY AFFAIRS OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: ADMIN

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL ADM-001	Digital archive room and software development	Lot	1	RFQ	Authorized Officer	Own	0.500	Planned Dates	31-Oct-26	15-Nov-26	10-Jan-27	24-Jan-27	29-Jan-27	12-Feb-27		13-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL ADM-002	Assign Manpower from IIFC through outsourcing	Lot	1	DPM	Authorized Officer	Own	50.000	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 50.500

Prepared by

25-Jun-26

SALAUDDIN MOHAMMAD ZAKIR
MANAGER (ADDITIONAL CHARGE)
ADMIN

C/S

30-Jun-26

MOHAMMAD ANAMUL HAQUE
DEPUTY GENERAL MANAGER
DGM (HR & ADMIN) OFFICE

C/S

30-Jun-26

MOHAMMAD MOSARAF HOSSAIN
KHAN
EXECUTIVE DIRECTOR
ED (HR & ADMIN) OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: FINANCE-1 ZONE-B

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL FIN1-001	C&F Agent Services	Lot	1	OTM	Authorized Officer	Own	18.000	Planned Dates	14-Aug-26	03-Sep-26	29-Oct-26	12-Nov-26	17-Nov-26	01-Dec-26		30-Jan-27
								Planned Days	0	20	56	14	5	14	109	60
								Actual Dates								
PSRL FIN1-002	C&F Agent Services	Lot	1	DPM (C)	Authorized Officer	Own	1.500	Planned Dates	01-Aug-26	16-Aug-26	11-Oct-26	25-Oct-26	30-Oct-26	13-Nov-26		12-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL FIN1-003	Repair & Maintenance of Photocopier and Printer	Lot	1	DPM (C)	Authorized Officer	Own	0.075	Planned Dates	07-Aug-26	22-Aug-26	17-Oct-26	31-Oct-26	05-Nov-26	19-Nov-26		18-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 19.575

Prepared by

30-Jun-26
MD. OHIDUL ISLAM
MANAGER
FINANCE-1 ZONE-B

C/S

30-Jun-26
MD. ABDUL KARIM
DEPUTY GENERAL MANAGER
DGM (FINANCE) OFFICE

C/S

30-Jun-26
MOHAMMAD MOSARAF HOSSAIN
KHAN
EXECUTIVE DIRECTOR
(ADDITIONAL CHARGE)
ED (FINANCE) OFFICE

Approved by

23-Aug-26
MOHAMMAD SANAL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSC Annual Procurement Plan 2026-27 (Approved)**

Division: ACCOUNTS-1 (CORPORATE ACCOUNTS)

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL ACC1-001	Income tax consultant	Lot	1	RFQ	Authorized Officer	Own	0.600	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL ACC1-002	Legal Fee (Legal Services for UAEL Dispute)	Lot	1	DPM	Authorized Officer	Own	3.000	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL ACC1-003	Renewal of Tally Software	Lot	1	DPM	Authorized Officer	Own	0.070	Planned Dates	14-Aug-26	29-Aug-26	24-Oct-26	07-Nov-26	12-Nov-26	26-Nov-26		25-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL ACC1-004	Repair and maintenance of photocopier & printer	Lot	1	DPM	Authorized Officer	Own	0.050	Planned Dates	31-Aug-26	15-Sep-26	10-Nov-26	24-Nov-26	29-Nov-26	13-Dec-26		11-Feb-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 3.720

Prepared by

24-Jun-26
A. T. M. ISTIAQUE
MANAGER
ACCOUNTS-1 (CORPORATE
ACCOUNTS)

C/S

24-Jun-26
NIRMAL CHANDRO BAROI
DEPUTY GENERAL MANAGER
DGM (ACCOUNTS) OFFICE

C/S

25-Jun-26
MOHAMMAD MOSARAF HOSSAIN
KHAN
EXECUTIVE DIRECTOR
(ADDITIONAL CHARGE)
ED (FINANCE) OFFICE

Approved by

23-Aug-26
MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE


	ASHUGANJ POWER STATION COMPANY LIMITED Ashuganj, Brahmanbaria-3402.															
	APSCL Annual Procurement Plan 2026-27 (Approved)															
	Division: MIS & ICT (ZONE-C)										Nature: Physical Services					

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL ICTC-001	Internet & Data/VPN connectivity	Lot	1	OTM (e-GP)	Authorized Officer	Own	1.500	Planned Dates	31-Oct-26	15-Nov-26	10-Jan-27	24-Jan-27	29-Jan-27	12-Feb-27		14-Mar-27
								Planned Days	0	15	56	14	5	14	104	30
								Actual Dates								
PSRL ICTC-002	Email Service	Lot	1	OTM (e-GP)	Authorized Officer	Own	2.500	Planned Dates	14-Nov-26	29-Nov-26	24-Jan-27	07-Feb-27	12-Feb-27	26-Feb-27		28-Mar-27
								Planned Days	0	15	56	14	5	14	104	30
								Actual Dates								
PSRL ICTC-003	GPMS Implementation & Office Automation	Lot	1	RFQ	Authorized Officer	Own	1.000	Planned Dates	31-Dec-26	15-Jan-27	12-Mar-27	26-Mar-27	31-Mar-27	14-Apr-27		13-Jun-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 5.000

Prepared by



23-Jun-26

MD. RUBEL PASHA
MANAGER (ADDITIONAL CHARGE)
MIS & ICT (ZONE-C)

C/S



23-Jun-26

MUHAMMAD AMANAT MOWLA
DEPUTY GENERAL MANAGER
DGM (MIS & ICT) OFFICE

C/S



25-Jun-26

NOOR MOHAMMAD
CHIEF ENGINEER (O & M) ZONE-C
(ADDITIONAL CHARGE)
CHIEF ENGINEER (O & M) ZONE-C
OFFICE


C/S



28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by



23-Aug-26

MOHAMMAD SANALU HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: HEALTH SAFETY & ENVIRONMENT

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL HSE-001	Environmental and Social Monitoring Services and Reporting for Operational Phase of Ashuganj 400 MW CCPP (East), 225 MW CCPP, 450 MW CCPP (North) and 450 MW CCPP (South).	Lot	1	OTM (e-GP)	Authorized Officer	Own	5.000	Planned Dates	03-Mar-27	18-Mar-27	13-May-27	27-May-27	01-Jun-27	15-Jun-27		14-Jun-28
								Planned Days	0	15	56	14	5	14	104	365
								Actual Dates								
PSRL HSE-002	Services for IMS Audit & Certification.	Lot	1	RFQ	Authorized Officer	Own	1.200	Planned Dates	15-Feb-27	02-Mar-27	27-Apr-27	11-May-27	16-May-27	30-May-27		29-May-30
								Planned Days	0	15	56	14	5	14	104	1095
								Actual Dates								
PSRL HSE-003	Calibration of different Environmental monitoring device from Honeywell, USA.	Lot	1	DPM	Authorized Officer	Own	0.300	Planned Dates	09-Nov-26	24-Nov-26	19-Jan-27	02-Feb-27	07-Feb-27	21-Feb-27		22-May-27
								Planned Days	0	15	56	14	5	14	104	90
								Actual Dates								

Sub-Total= 6.500

Prepared by

25-Jun-26

MD. ATIQR RAHMAN

MANAGER

HEALTH SAFETY & ENVIRONMENT

C/S

25-Jun-26

NOOR MOHAMMAD

CHIEF ENGINEER (O & M) ZONE-C

(ADDITIONAL CHARGE)

CHIEF ENGINEER (O & M) ZONE-C

OFFICE

C/S

28-Jun-26

SAYEED AKRAM ULLAH

MANAGING DIRECTOR

MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANUL HUQ

ADDITIONAL SECRETARY, POWER

DIVISION & MANAGING DIRECTOR

(ADDITIONAL CHARGE)

MANAGING DIRECTOR OFFICE

1. The estimated cost is inclusive of VAT, AIT, CD (for Foreign Purchase) and other costs pursuant to Clause No. 25(9) of PPR-2025

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCL Annual Procurement Plan 2026-27 (Approved)**

Division: PATUAKHALI 1320 MW STPP (LAND PROJECT)

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL 1320-001	Surveyor Service - 1st quarter	Lot	1	DPM (C)	Authorized Officer	Own	0.150	Planned Dates	18-Sep-26	03-Oct-26	28-Nov-26	12-Dec-26	17-Dec-26	31-Dec-26		01-Mar-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL 1320-002	Legal Service - 1st half	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	14-Nov-26	29-Nov-26	24-Jan-27	07-Feb-27	12-Feb-27	26-Feb-27		27-Apr-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL 1320-003	Surveyor Service - 2nd quarter	Lot	1	DPM (C)	Authorized Officer	Own	0.150	Planned Dates	19-Dec-26	03-Jan-27	28-Feb-27	14-Mar-27	19-Mar-27	02-Apr-27		01-Jun-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL 1320-004	Legal Service - 2nd half	Lot	1	DPM (C)	Authorized Officer	Own	0.100	Planned Dates	04-Mar-27	19-Mar-27	14-May-27	28-May-27	02-Jun-27	16-Jun-27		15-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL 1320-005	Surveyor Service - 3rd quarter	Lot	1	DPM (C)	Authorized Officer	Own	0.150	Planned Dates	17-Mar-27	01-Apr-27	27-May-27	10-Jun-27	15-Jun-27	29-Jun-27		28-Aug-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								

Sub-Total= 0.650

Prepared by

23-Jun-26

MOHAMMAD ASADUJJAMAN
EXECUTIVE ENGINEER
(ADDITIONAL CHARGE)

PATUAKHALI 1320 MW STPP (LAND PROJECT)

C/S

24-Jun-26

MD. SAIFUL ISLAM
PROJECT DIRECTOR (ADDITIONAL CHARGE)

PATUAKHALI 1320 MW STPP (LAND PROJECT)

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE

**ASHUGANJ POWER STATION COMPANY LIMITED****Ashuganj, Brahmanbaria-3402.****APSCCL Annual Procurement Plan 2026-27 (Approved)**

Division: RAIPURA 120MW SOLAR PROJECT

Nature: Physical Services

National:

Package No.	Description of Procurement Package	Unit	Qty.	Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PSRL RAI-001	Office Rent	Month	12	RFQ	Authorized Officer	Own	0.240	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL RAI-002	Rental Transport (Microbus)	Month	12	RFQ	Authorized Officer	Own	1.500	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL RAI-003	Rental Transport (Speed Boat)	Day	180	RFQ	Authorized Officer	Own	1.440	Planned Dates	31-Jul-26	15-Aug-26	10-Oct-26	24-Oct-26	29-Oct-26	12-Nov-26		11-Jan-27
								Planned Days	0	15	56	14	5	14	104	60
								Actual Dates								
PSRL RAI-004	Career Development Training for Affected Family Members for Land Acquisition	Person	500	DPM	Authorized Officer	Own	20.000	Planned Dates	31-Jul-26	20-Aug-26	15-Oct-26	29-Oct-26	03-Nov-26	17-Nov-26		16-Jan-27
								Planned Days	0	20	56	14	5	14	109	60
								Actual Dates								

Sub-Total= 23.180

Prepared by

23-Jun-26

MOHAMMAD ASADUJJAMAN
DEPUTY PROJECT DIRECTOR
(ADDITIONAL CHARGE)
RAIPURA 120MW SOLAR PROJECT

C/S

24-Jun-26

MD. SAIFUL ISLAM
PROJECT DIRECTOR (ADDITIONAL
CHARGE)
RAIPURA 120MW SOLAR PROJECT

C/S

28-Jun-26

SAYEED AKRAM ULLAH
MANAGING DIRECTOR
MANAGING DIRECTOR OFFICE

Approved by

23-Aug-26

MOHAMMAD SANAUL HUQ
ADDITIONAL SECRETARY, POWER
DIVISION & MANAGING DIRECTOR
(ADDITIONAL CHARGE)
MANAGING DIRECTOR OFFICE