

ANNUAL PROCUREMENT PLAN-2025-2026 (Revised) (Revenue)

Ministry / Division: Ministry of Cultural Affairs
Agency: Department of Archaeology
Procuring Entity Name: Code: Regional Directorate Office, Khulna Division, Khulna.

FY-2025-2026.

GOODS

Package No	Description of procurement package GO/DS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk	Time Code for Process	Not Used in GO/DS	Involve/Advocate Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8.0	9	10	11	12	13	14	15	16	17	18
G-01	Supply of Computer & Accessories (411 2202)	Lot	1	RFQ	Regional Director	GOB	300000.0	Planned Dates									45
								Planned									
								Dys									
								Actual	23.11.2025	3/12/2025	22.12.2025	29.12.2025	29.12.2025	29.12.2025	30.12.2025		8/3/2026
G-02	Supply of Installation/Electrical Equipment (4112 303)	Lot	1	RFQ	Regional Director	GOB	400000.0	Planned Dates									30
								Planned									
								Dys		0	3	1	1	3	11		
								Actual									
G-03	Supply of furniture (4112314)	Lot	1	RFQ	Regional Director	GOB	300000.0	Planned Dates									13.02.2026
								Planned									
								Dys									45
								Actual	23.11.2025	3/12/2025	18.12.2025	29.12.2025	29.12.2025	29.12.2025	30.12.2025		
G-04	Book & Periodicals (3211127)	Unit	As per requirement	RFQ	Regional Director	GOB	50000.0	Planned Dates									
								Planned									
								Dys									
								Actual									
G-05	Computer Consumables (3255101)	Unit	As per requirement	RFQ	Regional Director	GOB	150000.0	Planned Dates									8/3/2026
								Planned									
								Dys		0	3	1	1	3	14		30
								Actual									
G-06	Printing and binding (3255102)	Unit	As per requirement	RFQ	Regional Director	GOB	100000.0	Planned Dates									
								Planned									
								Dys									
								Actual									

Abdur
Shamim
Arreman
Sh
AF

Other stationery (3255105)	Unit	As per requirement	DPM	Regional Director	GOB	400000.0	Planned Dates	Actual Dates												
Supply of stationery	Unit	As per requirement	RFQ	Regional Director	GOB	300000.0	Planned Dates	Actual Dates												
G 09 Uniforms (3256106)	Unit	As per requirement	DPM	Regional Director	GOB	90000.0	Planned Dates	Actual Dates	14-09-2025	23-09-2025	24-09-2025	28-09-2025	28-09-2025	28-09-2026	28-10-2025					
G 10 Catering (3257304)	Unit	As per requirement	DPM	Regional Director	GOB	300000.0	Planned Dates	Actual Dates												

সদস্য সচিব
ক্রয় পরিকল্পনা কমিটি

সদস্য
ক্রয় পরিকল্পনা কমিটি

(যা: শরিফুল আলম)
হিসাবরক্ষক
প্রস্তুতকৃত অধিদপ্তর, খুলনা
ও

(যা: জাকারিয়া)
উপ-সহকারী প্রকৌশলী
প্রস্তুতকৃত অধিদপ্তর, খুলনা
ও

সদস্য

(যা: আইয়ুব পারভীন)
ফিল্ড অফিসার
প্রস্তুতকৃত অধিদপ্তর, খুলনা
ও

সভাপতি

(যা: মতিদুল ইসলাম)
সহকারী পরিচালক
প্রস্তুতকৃত অধিদপ্তর, খুলনা
ও

(সিনিয়র ইন্সপেক্টর)
আঞ্চলিক পরিচালক
প্রস্তুতকৃত অধিদপ্তর
খুলনা বিভাগ, খুলনা।

অনুমোদিত

১৮/০৯/২০২৫

(সিনিয়র অফিসার)
অতিরিক্ত সচিব
প্রস্তুতকৃত অধিদপ্তর
সংযুক্তি বিবরণ সহ প্রদান।

১৮/০৯/২০২৫
তানিয়া সুলতানা
সহকারী পরিচালক (প্রশাসন)
প্রস্তুতকৃত অধিদপ্তর, ঢাকা।

ANNUAL PROCUREMENT PLAN-2025-2026 (Revised) (Revenue)

Ministry /Division: Ministry of Cultural Affairs
Agency: Department of Archaeology
Procuring Entity Name:Code: Regional Directorate Office,Khulna Division, Khulna.

FY-2025-2026.

Works

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk	Time Code for Process	Advertise (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	1820000.0	Planned Dates									05.05.206
								Planned									120
								Dys									
								Actual		23.11.2025	3/12/2025	18.12.2025	29.12.2025	29.12.2025	5/1/2026		29.04.2026
								Dates									
W-02	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	1365000.0	Planned									120
								Dys									
								Actual		23.11.2025	3/12/2025	22.12.2025	29.12.2025	29.12.2025	30.12.2025		1/5/2026
								Dates									
W-03	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	3490000.0	Planned									120
								Dys									
								Actual		23.11.2025	3/12/2025	22.12.2025	29.12.2025	29.12.2025	1/1/2026		26.05.2026
								Dates									
W-04	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	816000.0	Planned		15.01.2026	25.01.2026	1/2/2026	4/2/2026	11/2/2026	25.02.2026		90
								Dys		0	10	7	3	7	14		
								Actual									
W-05	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	1020000.0	Planned									5/4/2026
								Dys									90
								Actual		23.11.2025	3/12/2025	22.12.2025	29.12.2025	29.12.2025	5/1/2026		29.04.2026
								Dates									
W-06	অন্যায় প্রদত্ত স্থান পরিদর্শন ও প্রস্তাব আহ্বান করা হবে।	No	1	NCT-OTM	Regional Director	GOB	2770000.0	Planned									120
								Dys									
								Actual		23.11.2025	3/12/2025	22.12.2025	29.12.2025	29.12.2025	30.12.2025		
								Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

W 07	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	NCT OTM	Regional Director	GOB	3275000.0	Planned Dates Dys										29-04-2026
W 08	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	RFO	Regional Director	GOB	580000.0	Planned Dates Dys										5/4/2026
W 09	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	RFO	Regional Director	GOB	600000.0	Planned Dates Dys										12/6/2026
W 10	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	RFO	Regional Director	GOB	295000.0	Planned Dates Dys										5/4/2026
W 11	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	NCT OTM	Regional Director	GOB	1800000.0	Planned Dates Dys										29-04-2026
W 12	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	NCT OTM	Regional Director	GOB	4155000.0	Planned Dates Dys										1/5/2026
W 13	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	RFO	Regional Director	GOB	514000.0	Planned Dates Dys										12/6/2026
W 14	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	NCT OTM	Regional Director	GOB	1200000.0	Planned Dates Dys										25-05-2026
W 15	স্বাস্থ্য কেন্দ্র নির্মাণের প্রকল্পের অধীনে	No	1	RFO	Regional Director	GOB	400000.0	Planned Dates Dys										19-05-2026
Total in 3258108 Other building and structures- 2,41,00,000/- Taka								Planned Dates Dys	15/1/2026	29-01-2026	5/2/2026	8/2/2026	15-02-2026	1/3/2026				30-05-2026
								Actual Dates	0	14	7	3	7	14				90







W-15	Particulars of items प्रमाणित वस्तुओं का विवरण पेटेंट और पेटेंट फ्री	No	I	NCT OTM	Regional Director	GOB	5316000.0	Planned Dates		15/1/2026	29/01/2026	5/2/2026	8/2/2026	15/02/2026	1/3/2026	30/05/2026
								Planned Dys		0	14	7	3	7	14	90
								Actual Dates								
W-16	Total in Code (4111201) =						20000000.0									
W-17	Motor vehicle (3258101)	Unit	As per requirement	DPM	Regional Director	GOB	125000.0	Planned Dates								
								Planned Dys								
								Actual Dates								
W-18	Furniture (3258102)	Unit	As per requirement	DPM	Regional Director	GOB	150000.0	Planned Dates								
								Planned Dys								
								Actual Dates								
W-19	Computer (3258103)	Unit	As per requirement	DPM	Regional Director	GOB	100000.0	Planned Dates								
								Planned Dys								
								Actual Dates								
W-20	Other Machineries and Equipment (3258105)	Unit	As per requirement	DPM	Regional Director	GOB	75000.0	Planned Dates								
								Planned Dys								
								Actual Dates								
								Planned Dates								
								Planned Dys								
								Actual Dates								
	Supply of ladder for Archaeological site (3258105)	Unit	As per requirement	RFO	Regional Director	GOB	100000.0	Planned Dys								
								Actual Dates		14/09/2025	23/09/2025	23/09/2026	28/09/2025	28/09/2025	28/09/2026	28/10/2025

2012/05/04

(মো: সানিফুল আলম)

विश्ववक्त्र

ଅନ୍ତତଃ ଆସିଦନ୍ତ୍ରୀ, ସ୍ୱର୍ଗନା

अनन्या अविद

पुस्तक विक्रीकृतना कथिदि

০৫/০৭/২৫
(মো: জাকিরিয়া)

(সো: জাকারিয়া)

উপ-সহকারী প্রকৌশলী

ଅନନ୍ତତ୍ବ ଗାନ୍ଧିନୀ, ସୁଶ୍ରୀ

6

५३

ॐ नमो भगवते वासुदेवाय

15/12

১৩৩

মহা

३

196

Greene
05/02/25

(ଆମା: ବାହ୍ୟ ଶାସ୍ତ୍ର)

दिक्कु अदिगाव

ସମ୍ପଦ ବିକାଶ, ଶ୍ରୀରାମ

6

like

05/223

(ପୋ: ସାହିତ୍ୟ କଳା)

५७३

18
16
6
6
5
5
2
2

ਸਤਾਸਿਤਿ

12/20/23

1. W

1912

1

137

1305

अथ)

১০৮)

10