


**ANNUAL PROCUREMENT PLAN  
(Financial Year 2025-2026)**

Ministry/Division : Ministry of Agriculture.  
 Agency : Bangladesh Agricultural Development Corporation (BADC).  
 Procuring Entity Name & code : Syed Wahid Murad, Proj. t Director  
 Project Name & code : Barishal, Bhola, Jhalkathi & Pirojpur District Irrigation Development Project. 224382800  
 Capital Components- Acquisition of Assets: Barishal

**(A) Revenue Components- Acquisition of Assets.**

Package No.	Description of Procurement Goods	Unit	Qty	Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract	
1	Revenue Supply & Services	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
-	Travel Allowance	person	-	As Per Rules	PD	COB	14.00	Planned Dates Planned Days										as per requirement & demand
-	Over Time	person	-	As Per Rules	PD	COB	1.92	Planned Dates Planned Days										as per requirement & demand
-	Postal and wire	office	-	As Per Rules	PD	COB	0.10	Planned Dates Planned Days										as per requirement & demand
-	Telephone & Mobile	office	-	As Per Rules	PD	COB	0.10	Planned Dates Planned Days										as per requirement & demand
-	Telex/Fax/Internet	office	-	As Per Rules	PD	COB	0.30	Planned Dates Planned Days										as per requirement & demand
-	Electricity	Office	-	As Per Rules	PD	COB	3.00	Planned Dates Planned Days										as per requirement & demand
-	Oil & Fuel	Vehicle	-	As Per Rules	PD	COB	16.00	Planned Dates Planned Days										as per requirement & demand
-	Insurance/ Bank Charges	Office	-	As Per Rules	PD	COB	0.20	Planned Dates Planned Days										as per requirement & demand

  
 28.05.2025  
 Syed Wahid Murad  
 Project Director (B&JDDP)  
 BADC, Barishal

সঃ এঃ এঃ (কঃ সেঃ)  
 মোঃ তারেক ইয়াছিন  
 সহকারী প্রধান প্রকৌশলী-৩  
 সেঃ বিভাগ, কৃষি তন্ত্র, বিএডিসি, ঢাকা।

৩১.০৫.২৫  
 উঃ প্রঃ এঃ (কঃ সেঃ)  
 (আবুল হাসান মোঃ জিলাফ ইলিয়াস)  
 পরিচিতি নং-০৩০ ১১  
 উপস্থান প্রকৌশলী (সঃ) (সঃ)  
 বিএডিসি, কৃষি তন্ত্র, ঢাকা।

০৬.০৬.২৫  
 মুহঃ আব্দুল হকিমুল্লাহ (কঃ সেঃ)  
 প্রধান প্রকৌশলী (সিঃ ডিঃ দায়িত্ব)  
 সেঃ বিভাগ  
 বিএডিসি, কৃষি তন্ত্র, ঢাকা।

১৬.০৬.২৫  
 সঃ প্রঃ (কঃ সেঃ)  
 মোঃ ইউসুফ আলী  
 যুগ্মসচিব  
 সদস্য পরিচালক (সুঃসেঃ)  
 বিএডিসি, ঢাকা।

১৬.০৬.২৫  
 মোঃ হুমায়ূন আহমিন খান  
 চেয়ারম্যান (জেড-১)  
 বিএডিসি, ঢাকা।

Package No.	Description of Procurement Goods	Unit	Qty	Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh Tk.)	Time Code for process	Advertise (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract
1	Printing & Publishing	Office	-	CP & RFQ	PD	GOB	4.00	Planned Dates									
-	Stationery/Seal & Stamp	Office	-	CP & RFQ	PD	GOB	8.00	Planned Dates									
-	Advertisements & Publication	Office	-	As Per Rules	PD	GOB	4.00	Planned Dates									
-	Lifting & Transportation	Office	-	CP & RFQ	PD	GOB	4.00	Planned Dates									
-	Casual labour	Person	-	As Per Rules	PD	GOB	36.98	Planned Dates									
-	Cleaning & Cleanliness	Office	-	As Per Rules	PD	GOB	2.00	Planned Dates									
-	Honorarium	Nos	-	As Per Rules	PD	GOB	12.00	Planned Dates									
-	Progress Monitoring	Nos	-	As Per Rules	PD	GOB	6.00	Planned Dates									
SD-3	Hiring Charges (Outsourcing)	Person	-	As Per Rules	PD	GOB	48.40	Planned Dates									
SD-4	Hiring Charges (Transportation Services for Project Director)	Nos	-	As Per Rules	PD	GOB	16.00	Planned Dates									
SD-4	Hiring Charge (Transport Services for Assistant Engineer of Projour and Bhola Zone)	Nos	-	As Per Rules	PD	GOB	20.00	Planned Dates									
GID-243	General Supply	office	-	As Per Rules	PD	GOB	0.00	Planned Dates									

**Syed Wahid Muzaffar**  
 Project Director (BBJPDIP)  
 BADC, Barshal

সংস্কৃতিক অফিস (সংস্কৃতি)  
 সারকারী প্রধান অফিসারী-৩  
 সেন্ট বিজ্ঞান, কুবি ভবন, বিএডিসি, ঢাকা।

উপস্থাপন (সংস্কৃতি)  
 উপস্থাপন (সংস্কৃতি)  
 উপস্থাপন (সংস্কৃতি)

অধিদপ্তর (সংস্কৃতি)  
 অধিদপ্তর (সংস্কৃতি)  
 অধিদপ্তর (সংস্কৃতি)

সংস্কৃতি পরিচালক (সংস্কৃতি)  
 সংস্কৃতি পরিচালক (সংস্কৃতি)  
 সংস্কৃতি পরিচালক (সংস্কৃতি)

সংস্কৃতি পরিচালক (সংস্কৃতি)  
 সংস্কৃতি পরিচালক (সংস্কৃতি)  
 সংস্কৃতি পরিচালক (সংস্কৃতি)

Package No.	Description of Procurement Goods	Unit	Qty	Method & Type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Repair & Maintenance							Days									
GD-28.2	Vehicles	Nos	-	CP	PD	GOB	3.00	Planned Dates Planned Days	as per requirement & demand								
GD-25.3	Furniture	Nos	-	CP	PD	GOB	1.00	Planned Dates Planned Days	as per requirement & demand								
GD-26.2	Computer	Nos	-	CP	PD	GOB	1.00	Planned Dates Planned Days	as per requirement & demand								
GD-27.2	Office Equipment	Nos	-	CP	PD	GOB	2.00	Planned Dates Planned Days	as per requirement & demand								
<b>Total Revenue (A)</b>								<b>204.00</b>									

28.07.2015  
**Syed Wahid Murad**  
 Project Director (BB/JDIDP)  
 BADC, Barishal

সহঃ প্রকৌশলী (কৃঃ সেঃ)  
 মোঃ তারেক ইয়াছিন  
 সহকারী প্রধান প্রকৌশলী-৩  
 সেঃ বিভাগ, কৃষি তাল, বিএডিসি, ঢাকা।

৩১.০৭.১৫  
 উপঃ প্রকৌশলী (কৃঃ সেঃ)  
 অফিস হাটান মোঃ মিজানুর ইসলাম  
 পরিচিতি নং-০৩০১১১  
 উপঃ প্রধান প্রকৌশলী (সেঃ, কৃঃ, চঃসঃ)  
 বিএডিসি, কৃষি ভবন, ঢাকা।

০৬.০৮.১৫  
 প্রধান প্রকৌশলী (কৃঃ সেঃ)  
 মুহাম্মদ বশিরুল আলম সরকার  
 প্রধান প্রকৌশলী (সেঃ বিভাগ)  
 সেঃ বিভাগ  
 বিএডিসি, কৃষি ভবন, ঢাকা।

সদস্য পরিচালক (কৃঃ সেঃ)  
 মোঃ ইউসুফ আলী  
 সদস্য পরিচালক (কৃঃ সেঃ)  
 বিএডিসি, ঢাকা।

১৫/৮/১৫  
 চেয়ারম্যান  
 মোঃ বুলুল আমিন খান  
 চেয়ারম্যান (গ্রেড-১)  
 বিএডিসি, ঢাকা।





# ANNUAL PROCUREMENT PLAN


(Financial Year 2025-2026)


Ministry/Division : Ministry of Agriculture.  
 Agency : Bangladesh Agricultural Development Corporation (BADC).  
 Procuring Entity Name & code : Syed Wahid Murad, Project Director  
 Project Name & code : Barisal, Bhola, Jhalakathi & Pirojpur District Irrigation Development Project.  
 (C) Capital Components- Construction Works. 224382800


Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.26)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	17	18
WD-5.26	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.26)	Km	2	OTM	PD	GOB	27.10	Planned Days	-	0	14	14	7	7	28	70	255
WD-5.27	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.27)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-5.28	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.28)	Km	2	OTM	PD	GOB	27.10	Planned Days	-	0	14	14	7	7	28	70	255
WD-5.29	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.29)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-5.30	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.30)	Km	2	OTM	PD	GOB	27.10	Planned Days	-	0	14	14	7	7	28	70	255
WD-5.31	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.31)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-5.32	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-5.32)	Km	2	OTM	PD	GOB	27.10	Planned Days	-	0	14	14	7	7	28	70	255


  
 Syed Wahid Murad  
 Project Director (BBJDDIP)

  
 মোঃ ওঃ প্রকৌঃ (কুঃ সেঃ)  
 মোঃ তারেক ইয়াছিন  
 সহকারী প্রধান প্রকৌশলী-৩  
 ৩৬ বিকাশ, কৃষি ভবন, বিএডিসি, ঢাকা।

  
 A-m-w-m  
 ৩১.০৭.২৫  
 উপপ্রঃ প্রকৌঃ (কুঃ সেঃ)  
 (আবুল খাসেম মোঃ মিল্লাহ ইসলাম)  
 পরিচিতি নং-০৩০১১১১  
 উপপ্রধান প্রকৌশলী (সে-২ (চ.স.))  
 বিএডিসি, কৃষি ভবন, ঢাকা।

  
 Syed Wahid Murad  
 06.08.25  
 প্রধান প্রকৌশলী (কুঃ সেঃ)  
 আবুল বাসিত আলম সরকার  
 প্রধান প্রকৌশলী (সেচি দায়িত্ব)  
 সেচ বিভাগ  
 বিএডিসি, কৃষি ভবন, ঢাকা।

  
 সত্য পরিচালক (কুঃ সেঃ)  
 মোঃ ইউসুফ আলী  
 যুগ্মসচিব  
 সত্য পরিচালক (কুঃ সেঃ)

  
 চেয়ারম্যান  
 মোঃ রুজল আমিন খান  
 চেয়ারম্যান (জেড-১)  
 বিএডিসি, ঢাকা।





Packag e No.	Description of Procurement Work	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Processes	Advertisement Prequal (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total Contract Signature	Time for Completion of Contract
1	(Category 1) (WD-7.1)							9 Days	10	11	12	13	14	15	16	17	18
WD-7.2	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.2)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.3	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.3)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.4	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.4)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.5	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.5)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.6	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.6)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.7	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.7)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.8	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.8)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.9	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.9)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-7.10	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.10)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026

Syed Wahid Murad  
Project Director (BUP/DIP)  
BADC, Barishal

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত


স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.11)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	17	18
WD-7.11	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.11)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.12	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.12)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.13	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.13)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.14	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.14)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.15	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.15)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.16	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.16)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.17	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.17)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.18	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.18)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.19	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.19)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-7.20	Re-excavation of Khal With Dressing & Leveling (Category 1) (WD-7.20)	Km	2	OTM	PD	GOB	27.10	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345

  
**Syed Wahid Murad**  
 Project Director (BB/JD/IDP)

সহঃ প্রকৌশলী (ফুঃ সেঃ)  
 মোঃ তারেক ইয়াছিন  
 সহকারী প্রধান প্রকৌশলী-৩  
 মোঃ বিজয়, নূর তবন, বিএডিসি ঢাকা।

০২/১০/২০২৫

১০-০৭-২৫  
 উপপ্রঃ প্রকৌঃ (ফুঃ সেঃ)  
 (আবুল হাসান মোঃ মিজান ইসলাম)  
 পরিচিতি নং-০৩০১১১  
 উপপ্রধান প্রকৌশলী (সে)-২ (ফ.স.)  
 বিএডিসি

০২.০৮.২৫  
 প্রধান প্রকৌশলী (ফুঃ সেঃ)  
 মুহাম্মদ হুমায়ুন কবীর  
 প্রধান প্রকৌশলী (০৯মতি দারিদ)  
 সেট বিভাগ  
 বিএডিসি, বুরি ভবন, ঢাকা।

০২/১০/২০২৫  
 সদস্য পরিচালক (ফুঃ সেঃ)  
 মোঃ হুজুফ আলী  
 সদস্য পরিচালক (ফুঃ সেঃ)  
 বিএডিসি, ঢাকা।

চেয়ারম্যান  
 মোঃ জুবায়ের হামিদ খান  
 চেয়ারম্যান (গ্রেড-১)  
 বিএডিসি, ঢাকা।



Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.10)	Km	4	OTM	6	7	8	Planned Dates	10	11	12	13	14	15	16	17	18
WD-13.10			1	OTM	PD	GOB	21.55	Planned Days	-	0	14	14	7	7	28	70	255
WD-13.11	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.11)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	255
WD-13.12	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.12)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	255
WD-13.13	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.13)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	255
WD-13.14	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.14)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	255
WD-13.15	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-13.15)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	255
WD-15.1	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-15.1)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	345
WD-15.2	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-15.2)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	345
WD-15.3	Re-excavation of Khal With Dressing & Leveling (Category 2) (WD-15.3)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	345
WD-15.4	Re-excavation of Khal With Dressing & Leveling	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	0	14	14	7	7	28	70	345

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ ইজুসুফ আলী  
সদস্য পরিচালক (স্বঃ সঃ)  
মোঃ বৃহৎ আমিন খান  
চেয়ারম্যান (স্বঃ সঃ)  
চেয়ারম্যান (স্বঃ সঃ)  
বিক্রিজিসি, ঢাকা।

Syed Wahid Mural  
Project Director (BAJPDIP)

Packag e No.	Description of Work	Unit	Qty	Procurem ent Method & Type	Contra ct Approv ing Authority	Source of Funds	Estd. Cost (In Lakh Tk.)	Time Code for Processes	Advertise Prequal (if applicable)	Invite/ Tender e Date	Tender Opening	Tender Evaluation	Approva l To Award	Notificatio n of Award (NOA)	Signing of Contract	Total Contract time Signature	Time for Completio n Of Contract	
1	(Category 2) (WD-15.4)							Days										
WD-15.5	Re-excavation of Khal With Dressing & Levelling (Category 2) (WD-15.5)	Km	1	OTM	PD	GOB	21.55	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-16	Pre & Post work survey of Khal (Category 2) (WD-16)	Km	5	OTM	PD	GOB	2.25	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-5/7/13/15	Drone video of pre & post video of Khal (WD-5/7/13/15)	Km	142	OTM	PD	GOB	9.94	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.6	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.6)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.7	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.7)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.8	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.8)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.9	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.9)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.10	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.10)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	
WD-30.11	Construction of crop protection embankments	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345	

**Syed Wahid Murad**  
 Project Director (B&PDDP)  
 BADC, Barishal

১৩.০৭.২৫

উপজেলা প্রকৌশলী (সেও-১)  
 উপজেলা প্রকৌশলী (সেও-২)  
 উপজেলা প্রকৌশলী (সেও-৩)


১৩.০৭.২৫

উপজেলা প্রকৌশলী (সেও-১)  
 উপজেলা প্রকৌশলী (সেও-২)  
 উপজেলা প্রকৌশলী (সেও-৩)

১৩.০৭.২৫

উপজেলা প্রকৌশলী (সেও-১)  
 উপজেলা প্রকৌশলী (সেও-২)  
 উপজেলা প্রকৌশলী (সেও-৩)

Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	(including levelling dressing and turfing) (WD-30.11)		4	5	6	7	8	9 Days	10	11	12	13	14	15	16	17	18
WD-30.12	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.12)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.13	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.13)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.14	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.14)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.15	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.15)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.16	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.16)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.17	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.17)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.18	Construction of crop protection embankments (including levelling dressing and turfing) (WD-30.18)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-30.19	Construction of crop protection embankments	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026

  
 Md. Wahid Murad  
 Subject Director (BBJPDIP)

সর্বমুখ্য প্রকৌশলী (সঃ সঃ)  
 সঃ তাবেক ইয়াছিন  
 সঃ বীরেন্দ্র কুমার বসু  
 সঃ বিক্রম কুমার বসু  
 সঃ বিক্রম কুমার বসু  
 সঃ বিক্রম কুমার বসু

সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)

সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)

সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)  
 সঃ প্রঃ প্রকৌশলী (সঃ সঃ)



Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	(including levelling dressing and turfing) (WD-32.7)		4	5	6	7	8	9 Days	10	11	12	13	14	15	16	17	18
WD-32.8	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.8)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.9	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.9)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.10	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.10)	km	1	OTM	PD	GOB	78.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.11	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.11)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.12	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.12)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.13	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.13)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.14	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.14)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-32.15	Construction of crop protection embankments	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026

15/7/25  
 18/7/25  
 20/7/25  
 21/7/25  
 22/7/25  
 23/7/25  
 24/7/25  
 25/7/25  
 26/7/25  
 27/7/25  
 28/7/25  
 29/7/25  
 30/7/25  
 31/7/25  
 01/8/25  
 02/8/25  
 03/8/25  
 04/8/25  
 05/8/25  
 06/8/25  
 07/8/25  
 08/8/25  
 09/8/25  
 10/8/25  
 11/8/25  
 12/8/25  
 13/8/25  
 14/8/25  
 15/8/25  
 16/8/25  
 17/8/25  
 18/8/25  
 19/8/25  
 20/8/25  
 21/8/25  
 22/8/25  
 23/8/25  
 24/8/25  
 25/8/25  
 26/8/25  
 27/8/25  
 28/8/25  
 29/8/25  
 30/8/25  
 31/8/25  
 01/9/25  
 02/9/25  
 03/9/25  
 04/9/25  
 05/9/25  
 06/9/25  
 07/9/25  
 08/9/25  
 09/9/25  
 10/9/25  
 11/9/25  
 12/9/25  
 13/9/25  
 14/9/25  
 15/9/25  
 16/9/25  
 17/9/25  
 18/9/25  
 19/9/25  
 20/9/25  
 21/9/25  
 22/9/25  
 23/9/25  
 24/9/25  
 25/9/25  
 26/9/25  
 27/9/25  
 28/9/25  
 29/9/25  
 30/9/25  
 31/9/25  
 01/10/25  
 02/10/25  
 03/10/25  
 04/10/25  
 05/10/25  
 06/10/25  
 07/10/25  
 08/10/25  
 09/10/25  
 10/10/25  
 11/10/25  
 12/10/25  
 13/10/25  
 14/10/25  
 15/10/25  
 16/10/25  
 17/10/25  
 18/10/25  
 19/10/25  
 20/10/25  
 21/10/25  
 22/10/25  
 23/10/25  
 24/10/25  
 25/10/25  
 26/10/25  
 27/10/25  
 28/10/25  
 29/10/25  
 30/10/25  
 31/10/25  
 01/11/25  
 02/11/25  
 03/11/25  
 04/11/25  
 05/11/25  
 06/11/25  
 07/11/25  
 08/11/25  
 09/11/25  
 10/11/25  
 11/11/25  
 12/11/25  
 13/11/25  
 14/11/25  
 15/11/25  
 16/11/25  
 17/11/25  
 18/11/25  
 19/11/25  
 20/11/25  
 21/11/25  
 22/11/25  
 23/11/25  
 24/11/25  
 25/11/25  
 26/11/25  
 27/11/25  
 28/11/25  
 29/11/25  
 30/11/25  
 01/12/25  
 02/12/25  
 03/12/25  
 04/12/25  
 05/12/25  
 06/12/25  
 07/12/25  
 08/12/25  
 09/12/25  
 10/12/25  
 11/12/25  
 12/12/25  
 13/12/25  
 14/12/25  
 15/12/25  
 16/12/25  
 17/12/25  
 18/12/25  
 19/12/25  
 20/12/25  
 21/12/25  
 22/12/25  
 23/12/25  
 24/12/25  
 25/12/25  
 26/12/25  
 27/12/25  
 28/12/25  
 29/12/25  
 30/12/25  
 31/12/25  
 01/01/26  
 02/01/26  
 03/01/26  
 04/01/26  
 05/01/26  
 06/01/26  
 07/01/26  
 08/01/26  
 09/01/26  
 10/01/26  
 11/01/26  
 12/01/26  
 13/01/26  
 14/01/26  
 15/01/26  
 16/01/26  
 17/01/26  
 18/01/26  
 19/01/26  
 20/01/26  
 21/01/26  
 22/01/26  
 23/01/26  
 24/01/26  
 25/01/26  
 26/01/26  
 27/01/26  
 28/01/26  
 29/01/26  
 30/01/26  
 31/01/26  
 01/02/26  
 02/02/26  
 03/02/26  
 04/02/26  
 05/02/26  
 06/02/26  
 07/02/26  
 08/02/26  
 09/02/26  
 10/02/26  
 11/02/26  
 12/02/26  
 13/02/26  
 14/02/26  
 15/02/26  
 16/02/26  
 17/02/26  
 18/02/26  
 19/02/26  
 20/02/26  
 21/02/26  
 22/02/26  
 23/02/26  
 24/02/26  
 25/02/26  
 26/02/26  
 27/02/26  
 28/02/26  
 29/02/26  
 30/02/26  
 31/02/26  
 01/03/26  
 02/03/26  
 03/03/26  
 04/03/26  
 05/03/26  
 06/03/26  
 07/03/26  
 08/03/26  
 09/03/26  
 10/03/26  
 11/03/26  
 12/03/26  
 13/03/26  
 14/03/26  
 15/03/26  
 16/03/26  
 17/03/26  
 18/03/26  
 19/03/26  
 20/03/26  
 21/03/26  
 22/03/26  
 23/03/26  
 24/03/26  
 25/03/26  
 26/03/26  
 27/03/26  
 28/03/26  
 29/03/26  
 30/03/26  
 31/03/26  
 01/04/26  
 02/04/26  
 03/04/26  
 04/04/26  
 05/04/26  
 06/04/26  
 07/04/26  
 08/04/26  
 09/04/26  
 10/04/26  
 11/04/26  
 12/04/26  
 13/04/26  
 14/04/26  
 15/04/26  
 16/04/26  
 17/04/26  
 18/04/26  
 19/04/26  
 20/04/26  
 21/04/26  
 22/04/26  
 23/04/26  
 24/04/26  
 25/04/26  
 26/04/26  
 27/04/26  
 28/04/26  
 29/04/26  
 30/04/26  
 01/05/26  
 02/05/26  
 03/05/26  
 04/05/26  
 05/05/26  
 06/05/26  
 07/05/26  
 08/05/26  
 09/05/26  
 10/05/26  
 11/05/26  
 12/05/26  
 13/05/26  
 14/05/26  
 15/05/26  
 16/05/26  
 17/05/26  
 18/05/26  
 19/05/26  
 20/05/26  
 21/05/26  
 22/05/26  
 23/05/26  
 24/05/26  
 25/05/26  
 26/05/26  
 27/05/26  
 28/05/26  
 29/05/26  
 30/05/26  
 31/05/26  
 01/06/26  
 02/06/26  
 03/06/26  
 04/06/26  
 05/06/26  
 06/06/26  
 07/06/26  
 08/06/26  
 09/06/26  
 10/06/26  
 11/06/26  
 12/06/26  
 13/06/26  
 14/06/26  
 15/06/26  
 16/06/26  
 17/06/26  
 18/06/26  
 19/06/26  
 20/06/26  
 21/06/26  
 22/06/26  
 23/06/26  
 24/06/26  
 25/06/26  
 26/06/26  
 27/06/26  
 28/06/26  
 29/06/26  
 30/06/26  
 01/07/26  
 02/07/26  
 03/07/26  
 04/07/26  
 05/07/26  
 06/07/26  
 07/07/26  
 08/07/26  
 09/07/26  
 10/07/26  
 11/07/26  
 12/07/26  
 13/07/26  
 14/07/26  
 15/07/26  
 16/07/26  
 17/07/26  
 18/07/26  
 19/07/26  
 20/07/26  
 21/07/26  
 22/07/26  
 23/07/26  
 24/07/26  
 25/07/26  
 26/07/26  
 27/07/26  
 28/07/26  
 29/07/26  
 30/07/26  
 31/07/26  
 01/08/26  
 02/08/26  
 03/08/26  
 04/08/26  
 05/08/26  
 06/08/26  
 07/08/26  
 08/08/26  
 09/08/26  
 10/08/26  
 11/08/26  
 12/08/26  
 13/08/26  
 14/08/26  
 15/08/26  
 16/08/26  
 17/08/26  
 18/08/26  
 19/08/26  
 20/08/26  
 21/08/26  
 22/08/26  
 23/08/26  
 24/08/26  
 25/08/26  
 26/08/26  
 27/08/26  
 28/08/26  
 29/08/26  
 30/08/26  
 31/08/26  
 01/09/26  
 02/09/26  
 03/09/26  
 04/09/26  
 05/09/26  
 06/09/26  
 07/09/26  
 08/09/26  
 09/09/26  
 10/09/26  
 11/09/26  
 12/09/26  
 13/09/26  
 14/09/26  
 15/09/26  
 16/09/26  
 17/09/26  
 18/09/26  
 19/09/26  
 20/09/26  
 21/09/26  
 22/09/26  
 23/09/26  
 24/09/26  
 25/09/26  
 26/09/26  
 27/09/26  
 28/09/26  
 29/09/26  
 30/09/26  
 01/10/26  
 02/10/26  
 03/10/26  
 04/10/26  
 05/10/26  
 06/10/26  
 07/10/26  
 08/10/26  
 09/10/26  
 10/10/26  
 11/10/26  
 12/10/26  
 13/10/26  
 14/10/26  
 15/10/26  
 16/10/26  
 17/10/26  
 18/10/26  
 19/10/26  
 20/10/26  
 21/10/26  
 22/10/26  
 23/10/26  
 24/10/26  
 25/10/26  
 26/10/26  
 27/10/26  
 28/10/26  
 29/10/26  
 30/10/26  
 31/10/26  
 01/11/26  
 02/11/26  
 03/11/26  
 04/11/26  
 05/11/26  
 06/11/26  
 07/11/26  
 08/11/26  
 09/11/26  
 10/11/26  
 11/11/26  
 12/11/26  
 13/11/26  
 14/11/26  
 15/11/26  
 16/11/26  
 17/11/26  
 18/11/26  
 19/11/26  
 20/11/26  
 21/11/26  
 22/11/26  
 23/11/26  
 24/11/26  
 25/11/26  
 26/11/26  
 27/11/26  
 28/11/26  
 29/11/26  
 30/11/26  
 01/12/26  
 02/12/26  
 03/12/26  
 04/12/26  
 05/12/26  
 06/12/26  
 07/12/26  
 08/12/26  
 09/12/26  
 10/12/26  
 11/12/26  
 12/12/26  
 13/12/26  
 14/12/26  
 15/12/26  
 16/12/26  
 17/12/26  
 18/12/26  
 19/12/26  
 20/12/26  
 21/12/26  
 22/12/26  
 23/12/26  
 24/12/26  
 25/12/26  
 26/12/26  
 27/12/26  
 28/12/26  
 29/12/26  
 30/12/26  
 31/12/26  
 01/01/27  
 02/01/27  
 03/01/27  
 04/01/27  
 05/01/27  
 06/01/27  
 07/01/27  
 08/01/27  
 09/01/27  
 10/01/27  
 11/01/27  
 12/01/27  
 13/01/27  
 14/01/27  
 15/01/27  
 16/01/27  
 17/01/27  
 18/01/27  
 19/01/27  
 20/01/27  
 21/01/27  
 22/01/27  
 23/01/27  
 24/01/27  
 25/01/27  
 26/01/27  
 27/01/27  
 28/01/27  
 29/01/27  
 30/01/27  
 31/01/27  
 01/02/27  
 02/02/27  
 03/02/27  
 04/02/27  
 05/02/27  
 06/02/27  
 07/02/27  
 08/02/27  
 09/02/27  
 10/02/27  
 11/02/27  
 12/02/27  
 13/02/27  
 14/02/27  
 15/02/27  
 16/02/27  
 17/02/27  
 18/02/27  
 19/02/27  
 20/02/27  
 21/02/27  
 22/02/27  
 23/02/27  
 24/02/27  
 25/02/27  
 26/02/27  
 27/02/27  
 28/02/27  
 29/02/27  
 30/02/27  
 31/02/27  
 01/03/27  
 02/03/27  
 03/03/27  
 04/03/27  
 05/03/27  
 06/03/27  
 07/03/27  
 08/03/27  
 09/03/27  
 10/03/27  
 11/03/27  
 12/03/27  
 13/03/27  
 14/03/27  
 15/03/27  
 16/03/27  
 17/03/27  
 18/03/27  
 19/03/27  
 20/03/27  
 21/03/27  
 22/03/27  
 23/03/27  
 24/03/27  
 25/03/27  
 26/03/27  
 27/03/27  
 28/03/27  
 29/03/27  
 30/03/27  
 31/03/27  
 01/04/27  
 02/04/27  
 03/04/27  
 04/04/27  
 05/04/27  
 06/04/27  
 07/04/27  
 08/04/27  
 09/04/27  
 10/04/27  
 11/04/27  
 12/04/27  
 13/04/27  
 14/04/27  
 15/04/27  
 16/04/27  
 17/04/27  
 18/04/27  
 19/04/27  
 20/04/27  
 21/04/27  
 22/04/27  
 23/04/27  
 24/04/27  
 25/04/27  
 26/04/27  
 27/04/27  
 28/04/27  
 29/04/27  
 30/04/27  
 31/04/27  
 01/05/27  
 02/05/27  
 03/05/27  
 04/05/27  
 05/05/27  
 06/05/27  
 07/05/27  
 08/05/27  
 09/05/27  
 10/05/27  
 11/05/27  
 12/05/27  
 13/05/27  
 14/05/27  
 15/05/27  
 16/05/27  
 17/05/27  
 18/05/27  
 19/05/27  
 20/05/27  
 21/05/27  
 22/05/27  
 23/05/27  
 24/05/27  
 25/05/27  
 26/05/27  
 27/05/27  
 28/05/27  
 29/05/27  
 30/05/27  
 31/05/27  
 01/06/27  
 02/06/27  
 03/06/27  
 04/06/27  
 05/06/27  
 06/06/27  
 07/06/27  
 08/06/27  
 09/06/27  
 10/06/27  
 11/06/27  
 12/06/27  
 13/06/27  
 14/06/27  
 15/06/27  
 16/06/27  
 17/06/27  
 18/06/27  
 19/06/27  
 20/06/27  
 21/06/27  
 22/06/27  
 23/06/27  
 24/06/27  
 25/06/27  
 26/06/27  
 27/06/27  
 28/06/27  
 29/06/27  
 30/06/27  
 31/06/27  
 01/07/27  
 02/07/27  
 03/07/27  
 04/07/27  
 05/07/27  
 06/07/27  
 07/07/27  
 08/07/27  
 09/07/27  
 10/07/27  
 11/07/27  
 12/07/27  
 13/07/27  
 14/07/27  
 15/07/27  
 16/07/27  
 17/07/27  
 18/07/27  
 19/07/27  
 20/07/27  
 21/07/27  
 22/07/27  
 23/07/27  
 24/07/27  
 25/07/27  
 26/07/27  
 27/07/27  
 28/07/27  
 29/07/27  
 30/07/27  
 31/07/27  
 01/08/27  
 02/08/27  
 03/08/27  
 04/08/27  
 05/08/27  
 06/08/27  
 07/08/27  
 08/08/27  
 09/08/27  
 10/08/27  
 11/08/27  
 12/08/27  
 13/08/27  
 14/08/27  
 15/08/27  
 16/08/27  
 17/08/27  
 18/08/27  
 19/08/27  
 20/08/27  
 21/08/27  
 22/08/27  
 23/08/27  
 24/08/27  
 25/08/27  
 26/08/27  
 27/08/27  
 28/08/27  
 29/08/27  
 30/08/27  
 31/08/27

Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract	
1	(including levelling dressing and turfing) (WD-32.15)							Days										
WD-32.16	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.16)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.09.2026	
WD-32.17	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.17)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.09.2026	
WD-32.18	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.18)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.09.2026	
WD-32.19	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.19)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.09.2026	
WD-32.20	Construction of crop protection embankments (including levelling dressing and turfing) (WD-32.20)	km	1	OTM	PD	GOB	54.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.09.2026	
WD-30 & 32	Pre and post Drone video of crop protection embankments (WD-30 & 32)	km	40	OTM	PD	GOB	4.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.06.2026	
WD-21.2	Tree Plantation besides re-excavated khal under Project Area. (WD-21.2)	Job	1	OTM	PD	GOB	10.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.06.2026	
WD-22.1	Tree Plantation besides re-excavated khal under Project Area. (WD-22.1)	Job	1	OTM	PD	GOB	20.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025		30.06.2026	

**Syed Wahid Murad**  
 Project Director (EJC/JDP)  
 18/09/25  
 06/09/25  
 31.07.25

স্বাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)

স্বাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)

স্বাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)  
 সাক্ষরিত প্রকল্প পরিচালক (স্বঃ সঃ)



Package No.	Description of Procurement Work	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Processes	Advertisement Prequal (if applicable)	Invite/Tender Date	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-46.3	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.3)	Nos	3	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-46.4	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.4)	Nos	3	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-46.5	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.5)	Nos	3	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.06.2026
WD-46.6	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.6)	Nos	3	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-46.7	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.7)	Nos	3	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026
WD-46.8	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.8)	Nos	2	OTM	PD	GOB	20.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	30.09.2026

**Project Director (B&P/DIPD)**  
**Project Director (B&P/DIPD)**  
 BADC, Barshahi

১১/০৮/২০২৫  
 ৩১.০৭.২৫  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)

০৬.০৮.২৫  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)

০৬.০৮.২৫  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)  
 (অর্থ সাহায্য আবেদন প্রস্তুতকরণের জন্য)

Package No.	Description of Procurement work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertisement (if applicable)	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	Construction of solar drip irrigation system in fruit orchards (including solar panels, motors, pipe tanks and accessories) (WD-46.9)	Nos	2	OTM	PD	GOB	20.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	17	18
WD-48.03	Construction of underground drainage channels (150 metres each) (WD-48.03)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-48.04	Construction of underground drainage channels (150 metres each) (WD-48.04)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-48.05	Construction of underground drainage channels (150 metres each) (WD-48.05)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-50.1	Construction of underground drainage channels (150 metres each) (WD-50.1)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-50.2	Construction of underground drainage channels (150 metres each) (WD-50.2)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-50.3	Construction of underground drainage channels (150 metres each) (WD-50.3)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	255
WD-50.4	Construction of underground drainage channels (150 metres each) (WD-50.4)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345
WD-50.5	Construction of underground drainage channels (150 metres each) (WD-50.5)	Nos	2	OTM	PD	GOB	30.00	Planned Dates	-	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	70	345

মোঃ সিরাজুল ইসলাম খান  
চেয়ারম্যান (জেড-১)  
বিএডিসি, ঢাকা।

সদস্য পরিচালক (কৃঃ মেঃ)  
মোঃ ইউসুফ আলী  
যুগ্মসচিব  
সদস্য পরিচালক (কৃঃ মেঃ)

প্রধান অফিসারী (কৃঃ মেঃ)  
মুহাম্মদ হুসেইন মাসুম সরকার  
প্রধান অফিসারী (আলটি দায়িত্ব)  
মোঃ মিজান  
বিএডিসি

উপপ্রধান অফিসারী (কৃঃ মেঃ)  
(স্বাক্ষর স্থান মোঃ মিজানুল ইসলাম)  
পরিচিতি নং-০৩০১১  
উপপ্রধান অফিসারী (সেঃ)-২ (সঃ)  
বিএডিসি, কৃষি ভবন

সহঃ প্রোগ্রামার (কৃঃ মেঃ)  
মোঃ আরিফ হুসাইন  
সহকারী প্রধান অফিসারী-৩  
সেঃ বিভাগ, কৃষি ভবন, বিএডিসি, ঢাকা।

Wahid Mured  
Project Director (BBJP/BBP)  
BADC, Barishal

Package No.	Description of Procurement Work	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Processes		Advertisement Prequal (if applicable)	Invite/ Advertis/ Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total Contract Signature	Time for Completion of Contract
								9	10									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-62.09	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-62.09)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.7	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.7)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.8	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.8)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.9	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.9)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.10	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.10)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.11	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.11)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.12	Construction of foot bridges/culverts/cantilever crossings for movement of agricultural products/machinery (WD-66.12)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026

**Syed Wahid Muneer**  
 Project Director (BSR/BDIP)  
 BADC, Barisal

সহঃ অফিসার (সংঃ সঃ)  
 মোঃ তাবেক হাছান  
 সরকারী প্রধান অফিসারী-৩  
 সঃ বিঃসি, কীর জন, মিডিয়া, গকা

উপসহঃ অফিসার (সংঃ সঃ)  
 মোঃ মাহমুদ হোসেন  
 সরকারী প্রধান অফিসারী-৩  
 উপসহঃ অফিসারী (সঃ বিঃসি) (সঃ বিঃসি), কীর জন, মিডিয়া, গকা

অফিসার (সংঃ সঃ)  
 মোঃ মাহমুদ হোসেন  
 সরকারী প্রধান অফিসারী-৩  
 উপসহঃ অফিসারী (সঃ বিঃসি) (সঃ বিঃসি), কীর জন, মিডিয়া, গকা

অফিসার (সংঃ সঃ)  
 মোঃ হুসেইন আলী  
 সরকারী প্রধান অফিসারী-৩  
 উপসহঃ অফিসারী (সঃ বিঃসি) (সঃ বিঃসি), কীর জন, মিডিয়া, গকা

অফিসার (সংঃ সঃ)  
 মোঃ হুসেইন আলী  
 সরকারী প্রধান অফিসারী-৩  
 উপসহঃ অফিসারী (সঃ বিঃসি) (সঃ বিঃসি), কীর জন, মিডিয়া, গকা



Package No.	Description of Procurement Work	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Processes	Advertise Prequal (if applicable)	Invite/ Advertise/Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total Contract Signature	Time for Completion of Contract	
1	products/machinery (WD-66.19)																	
WD-66.20	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.20)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.21	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.21)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.22	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.22)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.23	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.23)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.24	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.24)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.25	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.25)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026
WD-66.26	Construction of foot bridges/culverts/cattle crossings for movement of agricultural products/machinery (WD-66.26)	Nos	1	OTM	PD	GOB	30.00	Planned Dates	-	17.08.2025	31.08.2025	07.09.2025	14.09.2025	21.09.2025	12.10.2025	28	70	30.06.2026

  
**Syed Wahid Murad**  
 Project Director (BBJPODP)  
 BADC, Barisal

সার্বিক অফিস (ফোন নং)  
 ৩১০৫১২৩  
 সার্বিক প্রধান অফিসারী-৩  
 ৩১০৫১২৩  
 সার্বিক প্রধান অফিসারী-৩  
 ৩১০৫১২৩

উপস্থাপন অফিসারী (ফোন নং)  
 ৩১০৫১২৩  
 উপস্থাপন অফিসারী (ফোন নং)  
 ৩১০৫১২৩  
 উপস্থাপন অফিসারী (ফোন নং)  
 ৩১০৫১২৩

সার্বিক প্রধান অফিসারী (ফোন নং)  
 ৩১০৫১২৩  
 সার্বিক প্রধান অফিসারী (ফোন নং)  
 ৩১০৫১২৩  
 সার্বিক প্রধান অফিসারী (ফোন নং)  
 ৩১০৫১২৩