

Annual Procurement Plan and  
Procurement Implementation report-2022-23 (corrected)

৩৭৭/১৬

Ministry/Division : Ministry of Agriculture  
Agency : Bangladesh Agricultural Development Corporation (BADCO)  
Procuring Entry Name & Code:- 3-4305-3241-5920  
Project/Programme Name & Code: Jute Seed Kajjakraam.

Budget :- GOB+ Revenue

Office name: Jute Seed Karjokrom(Head Quarter)

Code	Package No.	Description of package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process	Not used in GOODS	Invite/Adv erise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for completion of Contract (in days)
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		a) Seed and other incidental cost	M. Ton	904	DPM	GM	GOB+O WN	1800.00	planned dates		01.12.2022							28/02/2023
3251109	GD-1	b) Poly packet	M. Ton	14	OTM	GM	Own	70.00	planned dates		01.9.22	15.09.22	20.09.22	25.09.22	02.10.22	07.10.22	37	08.11.22
									actual dates									30
3254107	GD-2	Gunny Bag (50kg)	No.	350000	OTM	GM	Own	40.00	planned dates		01.9.22	15.09.22	20.09.22	25.09.22	02.10.22	07.10.22	37	08.11.22
									actual dates									30
4112102	GD-4	Motor vehicle	No.	10	RFQ	GM	Own	20.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30
4112202	GD-4	Computer	No.	4	RFQ	GM	Own	8.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30
4112302	GD-3	Camera	No.	2	RFQ	GM	Own	2.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30
4112303	GD-2	Air Conditioner	No.	8.0	RFQ	GM	Own	8.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30
4112310	GD-4	Tripol	No.	90	RFQ	GM	Own	18.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	37	23.10.22
									actual dates									30
4112314	GD-5	Furnitures	Lot	LS	RFQ	GM	Own	15.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30
4112310	GD-2	Office access	No.	5	RFQ	GM	Own	10.00	planned dates		05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	23.10.22
									actual dates									30

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

১৯/১০/২২

4143102	GD-6	Agriculture & irrigation equipment, tractor(1), Power tiller(1), Combined Harrower(2), Rotavator(1), Disk harrow(1), Moisture meter and other equipments	No	LS	OTM	GM	Own	190.00	planned dates	01.9.22	15.09.22	20.09.22	25.09.22	02.10.22	07.10.22	37	30	08.11.22	
4111201	WD-1	Potato Sorting Shed	sft	2500	OTM	GM	Own	50.00	planned dates	01.9.22	15.09.22	20.09.21	25.09.22	02.10.22	07.10.22	37	90	08.11.22	
4111201	WD-2	Ablution room of mosque	Job	1	RFQ	GM	Own	10.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	37	90	23.10.22	
4111201	WD-3	Workers Toilet	Job	1	RFQ	GM	Own	10.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	37	90	23.10.22	
Office name: Jute Seed karkjokrom (Rajshahi Zone)																			
3251109	GD-1	a) Leaflet	No	700000	RFQ	GM	Own	6.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	30	23.10.22	
Office name: Jute Seed karkjokrom (Jessore Zone)																			
3251109	GD-1	a) Leaflet	No	700000	RFQ	GM	Own	6.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	30	23.10.22	
Office name: Jute Seed karkjokrom (Noshipur Farm)																			
3251105	GD-1	Fertilizer(NPK)	M. Ton	LS	DPM/RFQ	GM	Own	26.00	planned dates	1.7.20							30.6.21	365	
3251105	GD-2	Micronutrients	M. Ton	LS	RFQ	GM	Own	30.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	37	30	23.10.22	
3251107	GD-3	Insecticide/Pesticide	M. Ton	LS	RFQ	GM	Own	38.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	37	30	23.10.22	
4143102	GD-7	Agriculture & irrigation equipment	No	LS	RFQ	GM	Own	5.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	23	30	23.10.22	

*Signature*

১৫/১০/২২

*Signature*

*Signature*

*Signature*

4111306	WD-1	Buried pipe installation	mm	600	RFQ	GM	Own	6.50	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	14	5	5	5	7	5	37	90
4111308	WD-2	Re-sinking of Deep tubewell	No.	1	RFQ	GM	Own	6.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	14	5	5	5	7	5	37	90

Office name: Jute Seed Kariokrom (Chitla Farm)

3E+06	GD-1	Fertilizer(NPK)	M.Ton	LS	DPX/RFQ	GM	Own	15.00	planned dates	1.7.19							30.6.20
									planned days								365
3E+06	GD-2	Micro-nutrients	M.Ton	LS	RFQ	GM	Own	16.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	14	5	5	5	7	5	37	30
3E+06	GD-3	Insecticide/Pesticide	M.Ton	LS	RFQ	GM	Own	22.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	14	5	5	5	7	5	37	30
4E+06	GD-5	Agriculture & irrigation equipment	No.	LS	RFQ	GM	Own	5.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	5	5		3	3	7	23	30
4E+06	WD-1	Buried pipe installation	mm	300	RFQ	GM	Own	3.50	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	5	5		3	3	7	23	30
4E+06	WD-2	Re-sinking of Deep tubewell	No.	1	RFQ	GM	Own	4.00	planned dates	05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22		23.10.22
									planned days	14	5	5	5	7	5	37	90

২০২২-২৩ অর্থ বৎসরের প্রস্তাবিত বাজেট বিভাজনের সাহিত্য সামগ্র্য প্রেরণ ক্রম পরিকল্পনা প্রণয়ন করা হয়েছে।

*[Signature]*  
০২/১০/২২  
উপব্যবস্থাপক (পটবীজ)  
বিএডিসি, ঢাকা

*[Signature]*  
০১/১১/২২  
ব্যবস্থাপক (পটবীজ)  
বিএডিসি, ঢাকা

*[Signature]*  
০১/১১/২২  
মহাব্যবস্থাপক (পটবীজ)  
বিএডিসি, ঢাকা

*[Signature]*  
০১/১১/২২  
প্রধান পরিকল্পনা  
বিএডিসি, ঢাকা

*[Signature]*  
০১/১১/২২  
সদস্য পরিচালক (পটবীজ)  
বিএডিসি, ঢাকা

*[Signature]*  
০১/১১/২২  
চেয়ারম্যান  
বিএডিসি, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
উপব্যবস্থাপক (পটবীজ)  
বিএডিসি, কুমিল্লা, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
ব্যবস্থাপক (পটবীজ)  
বিএডিসি, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
মহাব্যবস্থাপক (পটবীজ)  
বিএডিসি, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
প্রধান পরিকল্পনা  
বিএডিসি, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
সদস্য পরিচালক (পটবীজ)  
বিএডিসি, ঢাকা

সহকারী পরিচালক (পটবীজ)  
০১/১১/২২  
চেয়ারম্যান (প্রভ-১)  
বিএডিসি, ঢাকা