

Bangladesh Atomic Energy Regulatory Authority
E-12/A, Agargaon, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2022-23

Ministry / Division: Ministry of Science & Technology
Agency: Bangladesh Atomic Energy Regulatory Authority
Procuring Entity Name & Code: Bangladesh Atomic Energy Regulatory Authority (3034)

Budget: Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	20	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of Official Paper	Nos	LS	SRFQ	Hope	GoB	2.00	Planned Dates		21/Aug/22	28/Aug/22	31/Aug/22	1/Sep/22	4/Sep/22	5/Sep/22		20/Sep/22
								planned Days			7	3	1	3	1	15	22
								Actual Date									
GR-2	Purchase sofa for BAERA chairman Room	Nos	LS	SRFQ	Hope	GoB	2.19	Planned Dates		6/Jul/22	13/Jul/22	16/Jul/22	17/Jul/22	20/Jul/22	21/Jul/22		5/Aug/22
								planned Days			7	3	1	3	1	15	22
								Actual Date									
GR-3	Computer & Accessories	Nos	LS	OTM/E-GP	Hope	GoB	10.00	Planned Dates		20/Dec/22	10/Jan/23	13/Jan/23	16/Jan/23	17/Jan/23	19/Jan/23		3/Feb/23
								planned Days			21	3	3	1	2	30	22
								Actual Date									
GR-4	Purchase of Office Furniture	Nos	LS	OTM/E-GP	Hope	GoB	5.00	Planned Dates		21/Nov/22	12/Dec/22	15/Dec/22	19/Dec/22	19/Dec/22	19/Dec/22		3/Jan/23
								planned Days			21	3	4	0	0	28	22
								Actual Date									
GR-5	Hiring for Car	Nos	LS	OTM/E-GP	Hope	GoB	136.00	Planned Dates		10/Aug/22	31/Aug/22	4/Sep/22	7/Sep/22	9/Sep/22	10/Sep/22		25/Sep/22
								planned Days			21	4	3	2	1	31	22
								Actual Date									
GR-6	Purchase AC for Chairman Room	Nos	LS	SRFQ	Hope	GoB	1.50	Planned Dates		7/Aug/22	28/Aug/22	1/Sep/22	4/Sep/22	6/Sep/22	7/Sep/22		22/Sep/22
								planned Days			21	4	3	2	1	31	22
								Actual Date									
GR-7	Decoration of 7th floor	Nos	LS	OTM/E-GP	Hope	GoB	60.00	Planned Dates		1/Sep/22	22/Sep/22	26/Sep/22	28/Sep/22	29/Sep/22	30/Sep/22		15/Oct/22
								planned Days			21	4	2	1	1	29	22
								Actual Date									
GR-8	Office Maintenance	Nos	LS	SRFQ	Hope	GoB	4.16	Planned Dates		22/Sep/22	29/Sep/22	2/Oct/22	6/Oct/22	8/Oct/22	9/Oct/22		24/Oct/22
								planned Days			7	3	4	2	1	17	22
								Actual Date									
GR-9	Toner for Computer and Photocopier	Nos	LS	SRFQ	Hope	GoB	2.00	Planned Dates		21/Aug/22	28/Aug/22	31/Aug/22	4/Sep/22	6/Sep/22	7/Sep/22		22/Sep/22
								planned Days			7	3	4	2	1	17	22
								Actual Date									

প্রশাসনিক কর্মকর্তা
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ
আগারগাঁও, ঢাকা-১২০৭।

মা: আফছার উদ্দিন
মুখ্য প্রশাসনিক কর্মকর্তা
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ
ই-১২/এ, আগারগাঁও, ঢাকা-১২০৭

প্রকৌশলী মোঃ মোজাম্মেল হক
চেয়ারম্যান
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	20	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-10	Toner for Computer and Photocopier	Nos	LS	নগদ/Direct	Hope	GoB	2.00	Planned Dates		26/Dec/22	2/Jan/23	5/Jan/23	9/Jan/23	11/Jan/23	12/Jan/23		27/Jan/23
								planned Days			7	3	4	2	1	17	22
								Actual Date									
GR-11	Purchase of Stationary	Nos	LS	SRFQ	Hope	GoB	2.00	Planned Dates		10/Aug/22	17/Aug/22	20/Aug/22	24/Aug/22	26/Aug/22	27/Aug/22		11/Sep/22
								Planned Days			7	3	4	2	1	17	22
								Actual Dated									
GR-12	Repairing of Car	Nos	LS	নগদ/Direct	Hope	GoB	4.50	Planned Dates		6/Jan/23	13/Jan/23	17/Jan/23	19/Jan/23	19/Jan/23	19/Jan/23		3/Feb/23
								Planned Days			7	4	2	0	0	13	22
								Actual Dated									
GR-13	BAERA Calender, Diary	Nos	LS	SRFQ	Hope	GoB	3.00	Planned Dates		5/Dec/22	12/Dec/22	15/Dec/22	19/Dec/22	21/Dec/22	22/Dec/22		6/Jan/23
								Planned Days			7	3	4	2	1	17	22
								Actual Dated									
GR-14	BAERA /Substation /Pump house maintenance etc.	Nos	LS	SRFQ	Hope	GoB	3.00	Planned Dates		5/Nov/22	12/Nov/22	15/Nov/22	19/Nov/22	21/Nov/22	22/Nov/22		7/Dec/22
								Planned Days			7	3	4	2	1	17	22
								Actual Dated									
GR-15	Purchase Intercom Set for BAERA Office	Nos	LS	SRFQ	Hope	GoB	2.20	Planned Dates		10/Sep/22	17/Sep/22	20/Sep/22	24/Sep/22	26/Sep/22	27/Sep/22		12/Oct/22
								Planned Days			7	3	4	2	1	17	22
								Actual Dated									
GR-16	AC Servicing for BAERA office	Nos	LS	SRFQ	Hope	GoB	2.90	Planned Dates		20/Aug/22	27/Aug/22	30/Aug/22	3/Sep/22	5/Sep/22	6/Sep/22		21/Sep/22
								Planned Days			7	3	4	2	1	17	22
								Actual Dated									
Total TK.							242.45										

১১নং- দোকান থেকে দর সংগ্রহ। ১২নং- দরপত্র মিটিং/খোলার। ১৩নং- মূল্যায়ন কর্মটির প্রতিবেদন প্রদান তাং। ১৪নং- কার্যাদেশ প্রদানের তাং। ১৫নং- মালামাল বুঝিয়ে দেয়ার তাং। ১৬নং- ওটিএম এর জন্য। ১৭নং- মোট সময়। ১৮নং- কমিটি কর্তৃক মালামাল গ্রহণের/ প্রদানের তাং। **আর এফ কিউ- ২৮(১১নং)। তারিখ গুলি অফিস কার্যদিবসের মধ্যে হতে হবে।

১৮/৯/২০২২

মোঃ মোজাম্মেল হক
১৮/০৯/২০২২
প্রকৌশলী মোঃ মোজাম্মেল হক
চেয়ারম্যান
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।

মোঃ আফছার উদ্দিন
মুখ্য প্রশাসনিক কর্মকর্তা
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ
ই-১২/এ, আগারগাঁও, ঢাকা-১২০৭