

Bangladesh Atomic Energy Regulatory Authority  
E-12/A, Agargaon, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2021-22

Budget: Revenue

Ministry / Division:

Ministry of Science & Technology

Agency:

Bangladesh Atomic Energy Regulatory Authority

Procuring Entity Name & Code

Bangladesh Atomic Energy Regulatory Authority (3034)

| Package No | Description of Procurement Package<br>GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | 20     | Time Code for Process | Not used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|------------|---------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|--------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                           | 3    | 4        | 5                         | 6                            | 7               | 8      | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| G-1        | Printing and Binding                        | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 5.00   | Planned Dates         |                   | 22/Aug/21                | 29/Aug/21      | 1/Sep/21          | 2/Sep/21          | 5/Sep/21              | 6/Sep/21            |                                  | 21/Sep/21                       |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 7              | 3                 | 1                 | 3                     | 1                   | 15                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-2        | Supply of Computer & Accessories            | Nos  | LS       | OTM/E-GP                  | Hope                         | GoB             | 20.00  | Planned Dates         |                   | 20/Sep/21                | 11/Oct/21      | 14/Oct/21         | 17/Oct/21         | 18/Oct/21             | 20/Oct/21           |                                  | 4/Nov/21                        |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 21             | 3                 | 3                 | 1                     | 2                   | 30                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-3        | Purchase of Office Furniture                | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 20.00  | Planned Dates         |                   | 16/Aug/21                | 23/Aug/21      | 26/Aug/21         | 29/Aug/21         | 29/Aug/21             | 29/Aug/21           |                                  | 13/Sep/21                       |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 7              | 3                 | 3                 | 0                     | 0                   | 13                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-4        | Hiring for Car                              | Nos  | LS       | OTM/E-GP                  | Hope                         | GoB             | 144.00 | Planned Dates         |                   | 16/Aug/21                | 6/Sep/21       | 8/Sep/21          | 12/Sep/21         | 14/Sep/21             | 15/Sep/21           |                                  | 30/Sep/21                       |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 21             | 2                 | 4                 | 2                     | 1                   | 30                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-5        | Purchase of AC                              | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 4.50   | Planned Dates         |                   | 1/Sep/21                 | 8/Sep/21       | 12/Sep/21         | 14/Sep/21         | 15/Sep/21             | 16/Sep/21           |                                  | 1/Oct/21                        |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 7              | 4                 | 2                 | 1                     | 1                   | 15                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-6        | Office Maintenance                          | Nos  | LS       | নগদ/Direct                | Hope                         | GoB             | 2.50   | Planned Dates         |                   | 22/Aug/21                | 29/Aug/21      | 1/Sep/21          | 5/Sep/21          | 7/Sep/21              | 8/Sep/21            |                                  | 23/Sep/21                       |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 7              | 3                 | 4                 | 2                     | 1                   | 17                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-7        | Toner for Computer and Photocopier          | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 5.00   | Planned Dates         |                   | 24/Oct/21                | 31/Oct/21      | 3/Nov/21          | 7/Nov/21          | 9/Nov/21              | 10/Nov/21           |                                  | 25/Nov/21                       |
|            |                                             |      |          |                           |                              |                 |        | planned Days          |                   |                          | 7              | 3                 | 4                 | 2                     | 1                   | 17                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Date           |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-8        | Purchase of Stationary                      | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 3.00   | Planned Dates         |                   | 1/Feb/22                 | 8/Feb/22       | 8/Feb/22          | 8/Feb/22          | 8/Feb/22              | 8/Feb/22            |                                  | 23/Feb/22                       |
|            |                                             |      |          |                           |                              |                 |        | Planned Days          |                   |                          | 7              | 0                 | 0                 | 0                     | 0                   | 7                                | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Dated          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-9        | Purchase of Sanitation                      | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 3.00   | Planned Dates         |                   | 15/Sep/21                | 22/Sep/21      | 26/Sep/21         | 26/Sep/21         | 26/Sep/21             | 26/Sep/21           |                                  | 11/Oct/21                       |
|            |                                             |      |          |                           |                              |                 |        | Planned Days          |                   |                          | 7              | 4                 | 0                 | 0                     | 0                   | 11                               | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Dated          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| G-10       | Repairing of Car                            | Nos  | LS       | SRFQ                      | Hope                         | GoB             | 4.50   | Planned Dates         |                   | 6/Jan/22                 | 13/Jan/22      | 13/Jan/22         | 13/Jan/22         | 13/Jan/22             | 13/Jan/22           |                                  | 28/Jan/22                       |
|            |                                             |      |          |                           |                              |                 |        | Planned Days          |                   |                          | 7              | 0                 | 0                 | 0                     | 0                   | 7                                | 22                              |
|            |                                             |      |          |                           |                              |                 |        | Actual Dated          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| Total TK.  |                                             |      |          |                           |                              |                 | 211.50 |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

১১নং- দোকান থেকে সর সংগ্রহ। ১২নং- দরপত্র মিটিং/খোলার। ১৩নং- মূল্যায়ন কমিটির প্রতিবেদন প্রদান তাং। ১৪নং- কার্যাদেশ প্রদানের তাং। ১৫নং- মালামাল বুঝিয়ে দেয়ার তাং। ১৬নং- ওটিএম এর জন্য। ১৭নং- মোট সময়। ১৮নং- কমিটি কর্তৃক মালামাল গ্রহণের/ প্রদানের তাং। \*\*আর এফ কিউ- ২৮(১১নং)। তারিখ গুলি অফিস কার্যদিবসের মধ্যে হতে হবে।

মো: আফছার উদ্দিন

মুখ্য প্রশাসনিক কর্মকর্তা

বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ

ই-১১/০ আগাবারী, ঢাকা-১২০৭

২৩/৯/২০২১

প্রকৌশলী মোঃ মোজাম্মেল হক  
চেয়ারম্যান  
বাংলাদেশ পরমাণু শক্তি নিয়ন্ত্রণ কর্তৃপক্ষ  
আগাবারী, শেরেবাংলা নগর, ঢাকা-১২০৭