

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2023-2024



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.

Annual Procurement Plan (APP) of Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)




(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Local Procurement

Financial Year : 2024-2025
 Division/Department/Project : **Health, Safety & Environment (HSE) Department, Planning & ICT Division**
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI/ Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval/ Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 4 Exploratory Well (Subarnachar-01, Noakhali-01, Matlab-1 & Sundalpur East-1) Drilling Project	Pkg	1	LTM	MD	BAPEX	20.00	Planned Date		07/07/24	04/08/24	25/08/24	08/09/24	22/09/24	06/10/24	04/11/24		03/05/25
								Planned Days			28	21	14	14	14	29	120	
								Actual Date										
SR-02	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 2 Appraisal cum Development Wells (Semutang-7,8) & 3 Exploratory Well (Char Lakkha-1, Manikganj-1, Mubarakpur South East-1) Drilling Project	Pkg	1	LTM	MD	BAPEX	20.00	Planned Date		14/07/24	25/08/24	15/09/24	22/09/24	29/09/24	14/10/24	11/11/24		10/05/25
								Planned Days			42	21	7	7	15	28	120	
								Actual Date										
SR-03	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 4 Exploratory Wells (Kasalong-1, Patiya 2, Sitapahar-3 & jaldi-4) Drilling Project	Pkg	1	LTM	MD	BAPEX	22.00	Planned Date		10/07/24	21/08/24	11/09/24	18/09/24	25/09/24	09/10/24	07/11/24		06/05/25
								Planned Days			42	21	7	7	14	29	120	
								Actual Date										
SR-04	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 2 Appraisal Cum Development Wells (Shahbazpur-9 & Vola North-5) 3 Exploratory Wells (Shahbazpur-6,8 & Shahbazpur North East-2) Drilling Project	Pkg	1	LTM	MD	BAPEX	22.00	Planned Date		21/07/24	01/09/24	22/09/24	29/09/24	06/10/24	20/10/24	18/11/24		17/05/25
								Planned Days			42	21	7	7	14	29	120	
								Actual Date										



Deputy General Manager (Chemistry)
 HSE Department
 Planning & ICT Division
 BAPEX, Dhaka

**Revised Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Local Procurement

Financial Year : 2023-2024
 Division/Department/Project : **Health, Safety & Environment (HSE) Department, Planning & ICT Division**
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EO/ Tender	Issue RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval/ Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 and Sunetra-2) Drilling Project	Pkg	1	SSS	MD	BAPEX	20.00	Planned Date		12/12/23	04/01/24	31/01/24			12/02/24	10/03/24		06/10/24
								Planned Days			23	27			12	27	89	
								Actual Date		12/12/23	04/01/24	31/01/24			12/02/24	10/03/24		
SR-02	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of 5 Wells (Shahbazzpur-5.7 & Bhola North-3.4 Development Wells and Shahbazzpur North-East-1 Exploratory Well) Drilling Project	Pkg	1	SSS	MD	BAPEX	20.00	Planned Date		21/09/23	04/10/23	05/11/23			15/11/23	10/12/23		07/07/24
								Planned Days			13	32			10	25	80	
								Actual Date		21/09/23	04/10/23	05/11/23			15/11/23	10/12/23		
SR-03	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of "3D Seismic Survey over Char Fashion, Manpura & Hatiya" Project	Pkg	1	SSS	MD	BAPEX	22.00	Planned Date		23/06/24	04/08/24	01/09/24		15/09/24	06/10/24	20/10/24		18/04/25
								Planned Days			42	28		14	21	14	119	
								Actual Date										
SR-04	Engagement of Consulting Firm to Conduct Environmental Impact Assessment (EIA) Study of "3D Seismic Survey over Subarnachar Area" Project	Pkg	1	SSS	MD	BAPEX	22.00	Planned Date		23/06/24	04/08/24	01/09/24		15/09/24	06/10/24	20/10/24		18/04/25
								Planned Days			42	28		14	21	14	119	
								Actual Date										

Deputy General Manager (Chemistry)
 HSE Department
 Planning & ICT Division
 BAPEX, Dhaka
 (Dr Md Abdus Salam)



(MD SHOYEB)

Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Annual Procurement Plan (APP) of Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Local Procurement

Financial Year : 2024-2025
 Division/Department/Project : **Planning Department, Planning & ICT Division**
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI/ Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Approval/ Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	Feasibility Study of 1930 Sq km 3D Seismic Survey over CharFashion Monpura, Hatiya	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	55.00	Planned Date		16/07/24	13/08/24	03/09/24	13/08/24	17/09/24	01/10/24	30/10/24		28/04/25
								Planned Days			28	21		14	14	29	106	
								Actual Date										
SR-02	Feasibility Study of 1000 Sq km 3D Seismic Survey over Subarnachar Area	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	30.00	Planned Date		18/08/24	29/09/24	20/10/24	29/09/24	03/11/24	17/11/24	15/12/24		15/04/25
								Planned Days			42	21		14	14	28	119	
								Actual Date										
SR-03	Feasibility Study of 1 Appraisal Well (Sundalpur-5) and 3 Exploratory Wells (Subarnachar-1, Noakhali-1 and Matlab-1) Drilling Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	35.00	Planned Date		14/07/24	11/08/24	01/09/24	11/08/24	15/09/24	30/09/24	28/10/24		25/02/25
								Planned Days			28	21		14	15	28	106	
								Actual Date										
SR-04	Feasibility Study of 2 Appraisal Wells (Semutang-7 & Semuttang-8) and 3 Exploratory Wells (Charlakshya-1, Manikganj-1 & Mubarakpur South East-1) Drilling Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	40.00	Planned Date		21/07/24	18/08/24	08/09/24	18/08/24	22/09/24	06/10/24	04/11/24		04/03/25
								Planned Days			28	21		14	14	29	106	
								Actual Date										
SR-05	Feasibility Study of 2 Appraisal Cum development wells (Shahbazpur-9 and Vola North 5) and 3 Exploratory wells (Shahbazpur-6, Shahbazpur-8 and Shahbazpur North East-2) Drilling	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	40.00	Planned Date		18/08/24	15/09/24	06/10/24	15/09/24	20/10/24	03/11/24	01/12/24		31/03/25
								Planned Days			28	21		14	14	28	105	
								Actual Date										
SR-06	Feasibility Study of 4 Exploratory wells (Kasalong-1, Patya-2, Sitapahar-3 and Jaldi-4) Drilling Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	40.00	Planned Date		29/08/24	26/09/24	17/10/24	26/09/24	31/10/24	14/11/24	12/12/24		11/04/25
								Planned Days			28	21		14	14	28	105	
								Actual Date										
SR-07	Feasibility Study of 4 Exploratory wells (Fenchuganj North-1, Madan-1, Dharmapur-1 and Begumganj-7) Drilling Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	35.00	Planned Date		17/11/24	15/12/24	05/01/25	15/12/24	19/01/25	02/02/25	04/03/25		02/07/25
								Planned Days			28	21		14	14	30	107	
								Actual Date										



**Revised Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Local Procurement

Financial Year : 2023-2024
 Division/Department/Project : **Planning Department, Planning & ICT Division**
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Aproval/ Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	Feasibility Study of 5 Wells (Shahbazpur-5,7 & Bhola North-3,4 Development Wells and Shahbazpur North-East-1 Exploration Well) Drilling Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	45.00	Planned Date		30/10/23	11/12/23	18/12/23	11/12/23		29/01/24	26/02/24		25/06/24
								Planned Days			42	7		42	28	119		
								Actual Date		30/07/23	10/09/23	19/09/23	10/09/23		06/11/23	15/11/23	108	
SR-02	Revised Feasibility Study of Procurement of 2000 horse power rig	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	8.00	Planned Date		11/02/24	25/02/24	03/03/24	25/02/24	10/03/24	18/03/24	15/04/24		13/08/24
								Planned Days			14	7		7	15	28	64	
								Actual Date		11/12/23	17/12/23	04/01/24	17/12/23	28/12/23	15/01/24	21/01/24	41	

Self

