

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215


Annual Procurement Plan (APP)
for the Year 2025-2026

ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215
 Budget: BAPEX Own Fund

LOCAL																		
Package No	Description procurement package SERVICES	Unit	Qty	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	মোটরযান ভাড়া	সংখ্যা	১৫	ওটিএম (স্থানীয়)	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	৯.৫০	পরিকল্পিত তারিখ	২১/১০/২০২৪		১১/১১/২৪	১৮/১১/২০২৪	২৫/১১/২০২৪		৩০/১১/২০২৪	১৪/১২/২০২৪		৩০/০৬/২০২৬
								পরিকল্পিত দিন			২১	৭	৭		৫	১৪	৫৪	
								প্রকৃত তারিখ	২১/১০/২০২৪		৬/১১/২৪	২৪/১১/২০২৪	৩০/১১/২০২৪		১৬/৪/২০২৫	৭/৫/২০২৫		৩০/০৬/২০২৬
২	প্রস্থারী জনবল	সংখ্যা	৪১০	ওটিএম (স্থানীয়)/ বাপেঙ্গ নিজেস্ব ব্যবস্থাপনা	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	২৫.০০	পরিকল্পিত তারিখ	১৭/১০/২০২৪		৭/১১/২৪	১৪/১১/২০২৪	২১/১১/২০২৪		২৬/১১/২০২৪	১০/১২/২০২৪		৩০/০৬/২০২৬
								পরিকল্পিত দিন			২১	৭	৭		৫	১৪	৫৪	
								প্রকৃত তারিখ	১৭/১০/২০২৪		১৩/১১/২০২৪		৩১/১১/২০২৪					
৩	পরিবহন ব্যয় (মোবাইলাইজেশন, ডিমোবাইলাইজেশন এবং বিস্ফোরক প্রবাস্য পরিবহন)	প্যাকেজ	৪	আরএফ কিউএম	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	২.৫০	পরিকল্পিত তারিখ	১৪/১২/২০২৪		২৪/১২/২০২৪	৩১/১২/২০২৪	৭/১/২০২৫		১০/১/২০২৫	১৭/১/২০২৫		৩০/০৬/২০২৬
								পরিকল্পিত দিন			১০	৭	৭		৩	৭	৩৪	
								প্রকৃত তারিখ	১৮/০৫/২০২৫		২৮/০৫/২০২৫							



 ০২/০৭/২০২৫
 আর সোহেল মোট সামান্টন কবীর
 ব্যবস্থাপক ও পাতি টীক
 "২ডি সাইসনিক সার্ভে ওভার
 জামালগঞ্জ কোল বেসিন এরিয়া"
 বাপেঙ্গ।

ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215
 Budget: Bapex Own Fund

FOREIGN

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisment EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	month	3	QCBS (Int.)	MD	Bapex Own Fund	22.50	Planned Dates	15/10/2024	18/12/2024	17/2/2025	3/3/2025	24/3/2025	31/3/2025	8/4/2025	18/4/2025		30/06/2026
								Planned Days			60	14	21	7	8	10	120	
								Actual Dates	17/10/2025	19/12/2024	18/2/2025	13/3/2025	19/3/2025	5/5/2025				




 ১৫/১০/২০২৪
 ০২/০৫/২০২৫
 আনু. মোহেল মোঃ শাহাউন কবীর
 ব্যবস্থাপক ও পাবলিক রীক
 "২ ডি সাইসমিক সার্ভে ওভার
 জামালগঞ্জ কোল বেসিন এলাকা"
 বাপেখ।


ANNUAL PROCUREMENT PLAN, 2025-26
WELL SERVICES DIVISION, BAPEX


(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

WIRELINE LOGGING SERVICE DEPARTMENT.
Foreign Purchase

Package No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLS/WS/001	Wireline Logging Services For Rugganj #1 workover cum drilling & Semutang #1 workover wells	Lot	1	ICT/OSTEM	MD	BAPEX Own Fund	520.00	Planned Dates		21-Jul-25	1-Sep-25	29-Sep-25	4-Oct-25	7-Oct-25	4-Nov-25		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/002	Wireline Logging Services For Halda #1 workover wells	Lot	1	ICT/OSTEM	MD	BAPEX Own Fund	250.00	Planned Dates		21-Jul-25	1-Sep-25	29-Sep-25	4-Oct-25	7-Oct-25	4-Nov-25		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/003	Wireline Logging Services For Halda #1 workover wells	Lot	1	ICT/OSTEM	MD	BAPEX Own Fund	361.00	Planned Dates		10-Aug-25	21-Sep-25	19-Oct-25	24-Oct-25	27-Oct-25	24-Nov-25		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									


(মোহাম্মদ মোজাম্মেল হক)
উপমহাব্যবস্থাপক
ওয়্যার লাইন লসিং সার্ভিস উপবিভাগ
ওয়েল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।


(মুহাম্মদ হাসানুজ্জামান সিকদার)
মহাব্যবস্থাপক
ওয়েল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।

Annual Procurement Plan 2025-2026
Geophysical Division, BAPEX



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Local Purchase

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/ Tender	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Temporary Manpower Hiring	Man-Month	12	RFQ/OTM/ Spot Quotation/ e-GP	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	03/07/2025		04/09/2025	14/09/2025	21/09/2025		28/09/2025	30/09/2025			
								Planned Days			45	10	07		07	02	70		
								Actual Dates											
2	Fees (Yearly Royalty for VHF Walkie-Talkie. Radio and Yearly Renew fees Tax-Token. AIT. Route Permit & Insurance for Wagon Van	Package	1	DPM	MD, BAPEX	BAPEX Own Fund	35.00	Planned Dates											
								Planned Days											
								Actual Dates											
		Package	1	DPM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates											
								Planned Days											
								Actual Dates											

Handwritten signatures and initials are present below the table, including a prominent signature in blue ink.

Annual Procurement Plan (APP) of Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Local Procurement

Financial Year : 2025-2026
 Division/Department/Project : **Planning Department, Planning & ICT Division**
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI/ Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Approval/ Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	Feasibility Study of "Drilling of 5 wells (Shahbazzpur-9 appraisal well, Shahbazzpur-10 appraisal cum exploration well, Bhoia North-5 appraisal well and Bhoia North-6 and Bhoia North-7 exploration wells) in Bhoia district" Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	55.00	Planned Date		17/08/25	14/09/25	05/10/25	14/09/25	19/10/25	02/11/25	01/12/25		30/05/26
								Planned Days			28	21		14	14	29	106	
								Actual Date										
SR-02	Feasibility Study of "4 no. wells drilling project of BAPEX"	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	45.00	Planned Date		18/08/25	29/09/25	20/10/25	29/09/25	03/11/25	17/11/25	15/12/25		15/04/26
								Planned Days			42	21		14	14	28	119	
								Actual Date										
SR-03	Feasibility Study of "Rig Procurement project of BAPEX"	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	45.00	Planned Date		14/09/25	12/10/25	02/11/25	12/10/25	16/11/25	01/12/25	29/12/25		28/04/26
								Planned Days			28	21		14	15	28	106	
								Actual Date										

Saif

সাইফ আল সাহাব
সহকারী ব্যবস্থাপক (সমায়ল)
প্ল্যানিং এন্ড আইসিটি বিভাগ
বাপেত্র, ঢাকা।

মোহাম্মদ আসীক ইকরাম খান
ব্যবস্থাপক (সমায়ল)
প্ল্যানিং এন্ড আইসিটি বিভাগ
বাপেত্র, ঢাকা।

মোঃ রেজাউল হালিম
উপ মহাব্যবস্থাপক (ভূতত্ত্ব)
পরিষ্কারনা উপবিভাগ
পরিষ্কারনা ও আইসিটি বিভাগ
বাপেত্র, ঢাকা।







