

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2024-2025

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran-Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN, 2024-2025 (Revised)

DRILLING DIVISION, BAPEX

Ministry / Division:		Goods		Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division										Budget :		
Pakag e No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Project Name
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Wellhead & X-mass Tree	Package	1	OTM	MD	Bapex Own Fund	350.00	28.05.2025	42	21	7	7	28	72	21	2 Drilling Well & 3 Workover Well under Drilling Division
2	Casing (Different Size)	Package	2	OTM	MD	Bapex Own Fund	1550.00	23.05.2025	42	21	7	7	28	72	21	
3	Drill Bit (Different Size)	Package	1	OTM	MD	Bapex Own Fund	650.00	23.05.2025	42	21	7	7	28	72	21	
4	Tubing (Different Size)	Package	1	OTM	MD	Bapex Own Fund	570.00	29.05.2025	42	21	7	7	28	72	21	
5	Well Completion Materials	Package	1	OTM	MD	Bapex Own Fund	590.00	28.05.2025	42	21	7	7	28	72	21	
6	Casing Accessories & Liner Hanger	Package	1	OTM	MD	Bapex Own Fund	390.00	025.05.2025	42	21	7	7	28	72	21	
7	Drill String Component	Package	1	OTM	MD	Bapex Own Fund	800.00	26.05.2025	42	21	7	7	28	72	21	
9	Chromium Alloy Tubing	Package	1	OTM	MD	Bapex Own Fund	1550.00	06.07.2025	42	21	7	7	28	72	21	Shahbazpur-4 Workover Project
10	Well Completion Materials (Dual)	Package	1	OTM	MD	Bapex Own Fund	600.00	24.06.2025	42	21	7	7	28	72	21	Fenchuganj-3.4 & Srikal-4 Workover well.
11	Tubing Spool & X-mass Tree	Package	1	OTM	MD	Bapex Own Fund	221.00	28.07.2025	42	21	7	7	28	72	21	Halda-1 Workover Well
12	Well Completion Materials	Package	1	OTM	MD	Bapex Own Fund	155.00	28.07.2025	42	21	7	7	28	72	21	

* Jan 2024


 (Engr. Md. Fazlul Haque)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Nawran Bazar C/A, Dhaka-1215

Pakage No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Completion of Contract	Project Name
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
13	Well Completion materials	Package	1	OTM	MD	Bapex Own Fund	155.00	28.07.2025	42	21	7	7	28	72	21	Shemutang-6 Workover Well
14	Casing Accessories & Liner Hanger	Package	1	OTM	MD	Bapex Own Fund	105.00	04.08.2025	42	21	7	7	28	72	21	Rupganj-1 Workover Well
15	Well Completion materials	Package	1	OTM	MD	Bapex Own Fund	155.00	04.08.2025	42	21	7	7	28	72	21	
16	Vehicles Purchase	Nos	2	OTM/DPM	MD	Bapex Own Fund (Job fund)	150.00	23.04.2025	14	21	7	7	28	72	21	
17	Office Furniture & Fixture	Package	1	OTM	MD	Bapex Own Fund	4.00	13.05.2025	14	21	7	7	28	72	21	
18	Computer/Laptop and Computer Accessories	Nos.	2	OTM/ Spot Quotation	MD	Bapex Own Fund	2.00	17.03.2025	14	21	7	7	28	72	21	

Handwritten signature/initials

Handwritten mark

Handwritten signature/initials

Handwritten mark

(Engr. Md. Fazlul Haque)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	4, Kawran Bazar C/A, Dhaka-1215 Time for Completion of Contract	Project Name
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
19	Downhole Completion Equipment	Set	3	OTM	MD	Bapex Own Fund	1283.10	11.08.2025	14	21	7	7	28	72	21	Kailashstilla-1, Rashidpur-3, Beanibazar-2 Workover Wells, SGFL
20	Packer Milling Tools	Set	3	OTM	MD	Bapex Own Fund	153.10	11.08.2025	14	21	7	7	28	72	21	
21	WellHead & X-mass Tree, Wellhead Control Panel	Set	3	OTM	MD	Bapex Own Fund	939.88	14.08.2025	14	21	7	7	28	72	21	
22	Tubing & Tubing Accessories	Meter	9261	OTM	MD	Bapex Own Fund	595.70	18.08.2025	14	21	7	7	28	72	21	
23	Bridge Plug	Set	4	OTM	MD	Bapex Own Fund	59.22	18.08.2025	14	21	7	7	28	72	21	
24	Drill Line	Package	1	OTM	MD	Bapex Own Fund	250.00	15.08.2025	42	21	7	7	28	72	21	Kailashstilla-1, Rashidpur-3, Beanibazar-2 Workover Wells, SGFL

১৫/০৮/২০২৫
মাজী মোহাম্মদ মাহবুবুল হক
মহাব্যবস্থাপক (খনন)
খনন বিভাগ
বাপেক্স, ঢাকা।


Revised Annual Procurement Plan 2024-2025
Well Services Division, BAPEX
(Well Testing Department)




(প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রসেসিং কোর্পোরেশন লিমিটেড (বাংলা)

2. Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	DST & Slickline Service for Ruppangj-1 Workover cum Drilling Well	No	1 Package	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	421	Planned Dates		15.05.25	29.06.25	20.07.25 31.07.25	07.08.25	15.08.25	12.09.25		
								Planned Days		0	45	21 (T) 7 (F)	7	7	28	120	
								Actual Dates									
2	DST & Slickline Service for Semutang-6 Workover Well	No	1 Package	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	385	Planned Dates		15.05.25	29.06.25	20.07.25 31.07.25	07.08.25	15.08.25	12.09.25		
								Planned Days		0	45	21 (T) 7 (F)	7	7	28	120	
								Actual Dates									






প্রকৌ. মোঃ মোজাম্মেল হক সরকার
 উপসহকারী পরিচালক (টেকনিক্যাল)
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।

এস.এম. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও অর্ডার)
 বাপেক্স, ঢাকা।










Revised Annual Procurement Plan 2024-2025

Well Services Division, BAPEX (Well Testing Department)



(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড (বাংলাদেশ)

1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Furniture	Lot	1 (8 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.5	Planned Dates		10.10.24	24.10.24	14.11.24	21.11.24	28.11.24	26.12.24			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
2	Toner/Cartridge and UPS Battery Purchase	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.07.24	03.08.24	24.08.24	31.08.24	07.09.24	05.10.24			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
3	Computer, Printer and Scanner for multiple Pages	Set	01	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		20.11.24	04.12.24	25.12.24	01.01.25	08.01.25	05.02.25			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										

প্রকৌ. মোঃ মোজাম্মেল হক সরকার
উপমহাব্যবস্থাপক (টেন্ডিং)
ওয়েল সার্ভিসেস বিভাগ
বাংলাদেশ, ঢাকা।

এস,এম, তারিকুল ইসলাম
মহাক্ষমতাব্যবস্থাপক (হিসাব ও অর্থ)
বাংলাদেশ, ঢাকা।

২৪/০৭/২৪

ANNUAL PROCUREMENT PLAN, 2024-25 (Revised)
WELL SERVICES DIVISION, BAPEX





(প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পेट্রোলিয়াম এক্সপ্লোরেশন অ্যান্ড প্রডাকশন কো. লি. (বাংলা)

WIRELINE LOGGING SERVICE DEPARTMENT.


Local Purchase

Package No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLS/WS/001	Furnitures	Lot	1 (8 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		10-May-25	24-May-25	14-Jun-25	21-Jun-25	28-Jun-25	26-Jul-25		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
WLS/WS/002	Toner/Cartridge/Scanner/UPS/Printe of Computer and Photocopier	No	15	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		20-May-25	3-Jun-25	24-Jun-25	1-Jul-25	8-Jul-25	5-Aug-25		
								Planned Days			14	21	7	7	28	77	
								Actual Dates									
WLS/WS/003	Electronics Items (Air Condition)	Set	1	NCT/OTM	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		20-May-25	3-Jun-25	24-Jun-25	1-Jul-25	8-Jul-25	5-Aug-25		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
WLS/WS/004	Cookeries Items	Set	3	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		10-May-25	24-May-25	14-Jun-25	21-Jun-25	28-Jun-25	26-Jul-25		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									


 (মোহাম্মদ মোজাম্মেল হক)
 উপমহাব্যবস্থাপক
 ওয়্যার লাইন লগিং সার্ভিস উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।


 এম.এম. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও অর্থ)
 বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2024-25 (Revised)
WELL SERVICES DIVISION, BAPEX



 (প্রকৌশলী মোঃ ফজরুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাপেত্র)


WIRELINE LOGGING SERVICE DEPARTMENT.
Foreign Purchase


Package No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLS/WS/001	Wireline Logging Services For Rugganj #1 worlover cum drilling & Semutang #1 workover wells	Lot	1	OTM DPM & ICT	MD	BAPEX Own Fund	481.00	Planned Dates		14-May-25	25-Jun-25	23-Jul-25	28-Jul-25	31-Jul-25	28-Aug-25		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									
WLS/WS/002	Wireline Logging Services For Rugganj #1 worlover cum drilling & Semutang #1 workover wells	Lot	1	OTM & ICT RFQ	MD	BAPEX Own Fund	361.00	Planned Dates		14-May-25	25-Jun-25	23-Jul-25	28-Jul-25	31-Jul-25	28-Aug-25		
								Planned Days		0	42	28	5	3	28	106	
								Actual Dates									






 (মোহাম্মদ মোজাম্মেল হক)
 উপমহাব্যবস্থাপক
 ওয়্যার লাইন লগিং সার্ভিস উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেত্র, ঢাকা।







এস.এম. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও তহবিল)
 বাপেত্র, ঢাকা।

















Annual Procurement Plan 2024-2025 (Revised)

Well Services Division, BAPEX



(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রসেসিং কোর্পোরেশন লিমিটেড (বাপেজ)


1. Mud Engineering Department

1.1. Local Purchase


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
			1 (10items) approx.	OTM	MD, BAPEX	BAPEX Own Fund	50	Planned Dates	If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
1	Mud and completion Chemicals	Lot						Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
2	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No.	15	Spot Quotation/OTM	MD, BAPEX	BAPEX Own Fund	0.25	Planned Dates	If Required	If Required	If Required	If Required	If Required	If Required	If Required		
								Planned Days	0	14	21	7	7	28	77		
								Actual Dates									
3	Paint, Mud Engineering Service related various items & Chemical Re-bagging	Set	3	Spot Quotation	MD, BAPEX	BAPEX Own Fund/Job Fund	2.00	Planned Dates	If Required	If Required	If Required	If Required	If Required	If Required	If Required		
								Planned Days									
								Actual Dates									





এস.এম. তারিকুল ইসলাম
মহাপরিচালক (হিসাব ও দায়)
বাপেজ, ঢাকা।




(শ্যামল কুমার বালো)
উপমহাপরিচালক
ওয়েল সার্ভিসেস বিভাগ
বাপেজ, ঢাকা।











Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX


 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রসেসিং কোর্পোরেশন লিমিটেড (BAPEX)

1. Mud Engineering Department


1.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Time	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Mud and completion Chemicals	Lot	2 (15 items) approx.	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	250	Planned Dates		30.05.25	11.07.25	02.08.25(T) 09.08.25(F)	11.01.25	18.08.25	16.09.25		14.12.25
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90
								Actual Dates									

এস.এম. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও দর)।
 বাগেরা, ঢাকা।

(শ্যামল কুমার বালো)
 উপমহাব্যবস্থাপক
 ওয়েল সার্ভিসেস বিভাগ
 বাগেরা, ঢাকা।





Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX

2. Well Cementation Department
2.1. Local Purchase

(প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কোর্পোরেশন লিমিটেড (বাপেক্স)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required
								Planned Days									
								Actual Dates									
1	Computer, Printer and Scanner for multiple pages (01) Purchasing	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.20										
2	Toner/Cartridge and UPS Battery Purchase.	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.08										
3	BJ Cementing Unit (Model-35-8-5 PSM USA) Overhauling/Service with spare parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	23/06/2024	03/08/2024	24/08/2024	01/09/2024	08/09/2024	05/10/2024	105	90	
								Planned Days	0	42	21	7	7	28	105	195	
								Actual Dates									
4	MG Batch Mixture Unit (Model-UEM1260SAR, USA) Overhauling/Service with spare	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	23/08/2024	08/09/2024	25/09/2024	10/10/2024	12/10/2024	20/10/2024	105	90	
								Planned Days	0	42	21	7	7	28	105	195	
								Actual Dates									
5	Air Compressor, Cement Silo, Water Tank Repair/Service	Set	02/03	OSTETM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates	23/07/2024	08/08/2024	25/08/2024	10/09/2024	12/09/2024	20/09/2024	105	90	
								Planned Days	0	42	21	7	7	28	105	195	
								Actual Dates									


প্রকৌশলী, মোঃ তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও দায়)
 বাপেক্স, ঢাকা।

মোঃ কোকাদেল উদ্দিন শিকদার
 উপমহাব্যবস্থাপক
 ওয়েল সেমেন্টেশন উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।

(Handwritten signatures and initials)

Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX

2. Well Cementation Department
2.1. Local Purchase



(প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রসঙ্গন কো. লি. (বাংলা)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
6	MG Batch Mixing Unit Servicing with Spare Parts	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		23/08/2024	08/09/2024	25/09/2024	10/10/2024	12/10/2024	20/10/2024	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										
7	Batch Mixing Unit BJ (Overhauling/Servicing with spare parts)	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		15/01/2025	03/03/2025	24/03/2025	31/03/2025	07/04/2025	04/05/2025	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										
8	Cementing Equipment's Servicing or repairing or spare parts Purchasing for Zakiganj-1 WO	Set	01	OSTETM / RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
9	Cementing Equipment's Servicing or repairing or spare parts Purchasing for Shahbazpur-4 WO	Set	01	OSTETM / RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										

এস.এস. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও তালিকা)
 বাপেক্স, ঢাকা।

Jan


মোঃ তোফায়েল উদ্দিন শিকদার
 উপমহাব্যবস্থাপক
 ওয়েল সিমেন্টেশন উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।

Pr
Pr
Pr
Pr
Pr

Pr

Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX


2. Well Cementation Department for 4 wells (Srikail-5, Sundalpur-4, Jamalpur-1 & Sundalpur S-1)
2.1. Foreign Purchase


 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাংলাদেশ)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	API Class G Cement, cement additives including cement analysis and Cementation Services with Cementing Equipment (Rental) for Srikail-5	Package	01	OSTETM	MD, BAPEX	GOV & BAPEX Own Fund	670.00	Planned Dates		T-1183/2023 Dt-21.06.2023	TO-20.09.2023 TR-16.11.2023	FO-19.03.2024 FR-04.04.2024						
								Planned Days										
								Actual Dates										
2	API Class G Cement, cement additives including cement analysis and Cementation Services with Cementing Equipment (Rental) for Jamalpur-1	Package	01	OSTETM	MD, BAPEX	GOV & BAPEX Own Fund	670.00	Planned Dates		T-1225/2024 Dt-04.03.2024	TO-09.05.2024 TR-30.05.2024							
								Planned Days										
								Actual Dates										
3	API Class G Cement, cement additives including cement analysis and Cementation Services with Cementing Equipment (Rental) for Sundalpur South-1	Package	01	OSTETM	MD, BAPEX	GOV & BAPEX Own Fund	670.00	Planned Dates		T-1241/2024 Dt-12.05.2024	TO-11.07.2024							
								Planned Days										
								Actual Dates										
4	API Class G Cement, cement additives including cement analysis and Cementation Services with Cementing Equipment (Rental) for Sundalpur-4	Package	01	OSTETM	MD, BAPEX	GOV & BAPEX Own Fund	420.00	Planned Dates		RT-1243/2024 Dt-25.04.2024	TO-29.05.2024							
								Planned Days										
								Actual Dates										
5								Planned Days										
								Actual Dates										


এস.এম, তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও ঘর)
 বাপেক্স, ঢাকা।

মোঃ তোফায়েল উদ্দিন শিকদার
 উপমহাব্যবস্থাপক
 ওয়েল সিমেন্টেশন উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।





Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX

2. Well Cementation Department for 4 wells (Srikail-5, Sundalpur-4, Jamalpur-1 & Sundalpur S-1)
2.1. Foreign Purchase


 (প্রকৌশলী মোঃ ফারুক হোসেন)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ স্ট্রোকলিয়ার এন্ড সার্ভিসেস এন্ড প্রোডাকশন কো. লি: বাপেক্স


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
6	MG Batch Mixture Unit Servicing with spare parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		23/08/2024	08/09/2024	25/09/2024	10/10/2024	12/10/2024	20/10/2024	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										
7	Batch Mixture Unit Bu (Servicing/ overhauling with spare parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days		15/01/2025	03/03/2025	24/03/2025	31/03/2025	07/04/2025	04/05/2025	105	90	
								Actual Dates		0	42	21	7	7	28	105	90	
8	Cementing Equipments Servicing or repairing or Spare parts Purchasing for Zakigang-1 WO	Set	01/02	OSTETM/RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
9	Cementing Equipments Servicing or repairing or Spare parts Purchasing for Shahbazpur-4 WO	Set	01/02	OSTETM/RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										


 এম.এম. তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও দর) বাপেক্স, ঢাকা।


 মোঃ তোফায়েল উদ্দিন শিকদার
 উপমহাব্যবস্থাপক
 ওয়েল সিমেন্টেশন উপবিভাগ
 ওয়েল সার্ভিসেস বিভাগ
 বাপেক্স, ঢাকা।


 H. Rahman


 Hossain


 Hossain



Annual Procurement Plan 2024-2025 (Revised)
Well Services Division, BAPEX




(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড (বাপেক্স)

2. Well Cementation Department
2.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	Air Compressor Purchasing	Lot	02	OTM	MD, BAPEX	BAPEX Own Fund	400.00	Planned Dates		03/07/2024	15/08/2024	05/09/2024	12/09/2024	19/09/2024	17/10/2024	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Dates											
2	Spare Parts for BJ Cementing Unit	Lot	01	OTM	MD, BAPEX	BAPEX Own Fund	350.00	Planned Dates		01/10/2024	12/11/2024	03/12/2024	10/12/2024	17/12/2024	15/01/2025	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Dates											
3	Spare Parts for Mobile cementing lab equipment.	Lot	01	OTM	MD, BAPEX	BAPEX Own Fund	35.00	Planned Dates		01/11/2024	12/12/2024	03/01/2025	10/01/2025	17/01/2025	15/02/2025	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Dates											

এস.এম. তারিকুল ইসলাম
মহাব্যবস্থাপক (হিসাব ও ঠিক)
বাপেক্স, ঢাকা।

মোঃ তোফায়েল উদ্দিন শিকদার
উপমহাব্যবস্থাপক
ওয়েল সিমেন্টেশন উপবিভাগ
ওয়েল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।



Annual Procurement Plan 2024-2025
Well Services Division, BAPEX

(Signature)

2. Well Cementation Department
2.2 Foreign Purchase

(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড (বাপেক্স)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
4	Rupganj-1 Workover Well	Lot	01/02	OTM	MD, BAPEX	BAPEX Own Fund	141.00	Planned Dates		15/05/2025	29/06/2025	20/07/2025 31/07/2025	12/09/2024	15/08/2025	12/09/2025	105	90		
								Planned Days		0	42	21	21 (T) 7 (F)	7	28	105	195		
								Actual Dates											
								Actual Dates											

(Signature)

(Signature)

এস.এম. তারিকুল ইসলাম
মহাব্যবস্থাপক (হিসাব ও ভার)
বাপেক্স, ঢাকা।

মোঃ তোফায়েল উদ্দিন শিকদার
উপমহাব্যবস্থাপক
ওয়েল সিমেন্টেশন উপবিভাগ
ওয়েল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।

(Signature)

(Signature)

(Signature)

(Signature)

(Signature)

(Signature)

(Signature)

(Signature)

Research & Development Division

বিষয়: ২০২৪-২০২৫ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	AC (Split, 2 Ton)	No.	1	OSTETM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.60	Planned Dates		11-Aug-24	5-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	1-Nov-24	82	30
								Planned Days		0	25	15	7	7			
								Actual Dates		21-May-25	4-Jun-25						
2	webGIS based Data Inventory Management System	Package	1	SSS	MD BAPEX	BAPEX Own Fund	98.94	Planned Dates		30-Aug-23	11-Oct-23	15-Nov-23	22-Nov-23	29-Nov-23	27-Dec-23	119	180
								Planned Days		0	42	35	7	7			
								Actual Dates		18-Mar-24	3-Apr-24	24-Apr-24	24-Apr-24	28-Apr-24	26-May-24		
3	Renovation of Digital Data Lab, G&G Exp. Lab and RE Engg. Lab	Package	1	OSTETM e-GP NCT	MD BAPEX	BAPEX Own Fund	65.29	Planned Dates		17-Aug-24	27-Aug-24	3-Sep-24	7-Sep-24	14-Sep-24	19-Sep-24	33	120
								Planned Days		0	10	7	4	7			
								Actual Dates		3-Dec-24	18-Dec-24	13-Jan-25	13-Jan-25	19-Jan-25	4-Feb-25		
Total =							165.83										

S. Hossain
22/05/24
Most. Shahanaj Hossain
Deputy General Manager (Geology)
Research & Development Division
BAPEX, Dhaka.

(মোঃ আব্দুল রউফ)
উপসহকারী (যান্ত্রিক)
রিসার্চ এন্ড ডেভেলপমেন্ট বিভাগ
বাপেক্স, ঢাকা।

22/05/2024
মোঃ শফিকুল ইসলাম
বিভাগীয় প্রধান
রিসার্চ এন্ড ডেভেলপমেন্ট বিভাগ
বাপেক্স, ঢাকা।

Jan

Annual Procurement Plan 2024-2025 (Revised)

**Exploration Geology
Geological Division
BAPEX**



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Exploration Geology Department requirement (Local)																	
01	Arc GIS Software with Workstation	Set	01	OTM	MD BAPEX	BAPEX Own Fund	300.0	Planned dates	-	01/06/25	21/06/25	22/07/25	01/08/25	08/08/25	08/08/25	-	07/11/25
								Planned days	-	0	21	31	10	7	30	100 (Appx.)	90
								Actual days	-	-	-	-	-	-	-	-	-
02	Workstation Table	No	02	RFQM	MD BAPEX	BAPEX Own Fund	1.14	Planned dates	-	01/01/25	10/01/25	17/01/25	24/01/25	-	28/01/25	-	07/02/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	24/04/25	28/04/25	29/04/25	30/04/25	30/04/25	-	-	29/05/25
03	Meeting Table (4 Persons)	Set	01	RFQM	MD BAPEX	BAPEX Own Fund	0.35	Planned dates	-	01/01/25	10/01/25	17/01/25	24/01/25	-	28/01/25	-	07/02/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	24/04/25	28/04/25	29/04/25	30/04/25	30/04/25	-	-	29/05/25
04	Bookshelf	No	02	RFQM	MD BAPEX	BAPEX Own Fund	0.4	Planned dates	-	01/01/25	10/01/25	17/01/25	24/01/25	-	28/01/25	-	07/02/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	24/04/25	28/04/25	29/04/25	30/04/25	30/04/25	-	-	29/05/25

[Handwritten signatures and notes at the bottom of the page]

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
05	4 Drawer File Cabinet	No	03	RFQM	MD BAPEX	BAPEX Own Fund	0.5	Planned dates	-	01/01/25	10/01/25	17/01/25	24/01/25	-	28/01/25		07/02/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	24/04/25	28/04/25	29/04/25	30/04/25	30/04/25	-		29/05/25
06	Medium back executive revolving chair	No	6	RFQM	MD BAPEX	BAPEX Own Fund	0.90	Planned dates	-	01/01/25	10/01/25	17/01/25	24/01/25	-	28/01/25		07/02/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	24/04/25	28/04/25	29/04/25	30/04/25	30/04/25	-		29/05/25

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215










Annual Procurement Plan 2024-2025 (Revised)

Geological Survey Party
Exploration Geology
Geological Division
BAPEX




(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Geological Survey Party requirement (Local)																	
01	Vehicle Rent	No	02	OTM	MD BAPEX	BAPEX Own Fund	22.23	Planned dates	-	01/10/24	21/10/24	02/11/24	09/11/24	16/11/24	11/12/24	-	30/04/25
								Planned days	-	0	21	12	7	7	26	73 (Appx.)	-
								Actual days	-	15/11/24	28/11/24	29/11/24	30/11/24	30/11/24	01/12/24	16	30/04/25
02	PPE	Set	80	RFQM	MD BAPEX	BAPEX Own Fund	2.38	Planned dates	-	01/12/24	10/12/24	17/12/24	24/12/24	-	28/12/24	-	12/01/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	15
								Actual days	-	24/11/24	30/11/24	01/12/24	02/12/24	02/12/24	-	09	08/12/24
03	Clinometer	No	05	RFQM	MD BAPEX	BAPEX Own Fund	1.45	Planned dates	-	01/11/24	10/11/24	17/11/24	24/11/24	-	28/11/24	-	08/12/24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	13/01/25	20/01/25	21/01/25	21/01/25	21/01/25	-	09	27/01/25

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
04	Grain Size Chart	Set	05	RFQM	MD BAPEX	BAPEX Own Fund	0.10	Planned dates	-	01/11/24	10/11/24	17/11/24	24/11/24	-	28/11/24	-	08/12/24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	13/01/25	20/01/25	21/01/25	21/01/25	21/01/25	-	09	27/01/25
05	Hand Lens	No	05	RFQM	MD BAPEX	BAPEX Own Fund	0.15	Planned dates	-	01/11/24	10/11/24	17/11/24	24/11/24	-	28/11/24	-	08/12/24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	13/01/25	20/01/25	21/01/25	21/01/25	21/01/25	-	09	27/01/25
06	Geological Hammer	No	04	RFQM	MD BAPEX	BAPEX Own Fund	0.80	Planned dates	-	01/11/24	10/11/24	17/11/24	24/11/24	-	28/11/24	-	08/12/24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	13/01/25	20/01/25	21/01/25	21/01/25	21/01/25	-	09	27/01/25
07	Swiss Cottage Tent	No	02	RFQM	MD BAPEX	BAPEX Own Fund	1.50	Planned dates	-	01/11/24	10/11/24	17/11/24	24/11/24	-	28/11/24	-	08/12/24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	14/01/25	21/01/25	22/01/25	23/01/25	23/01/25	-	10	27/01/25



 29.05.2025
 29. Nafarun Arham
 Manager (Geology) and Party Chief.
 Geological Division
 উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)
 এক্সপ্লোরেশন উপবিভাগ
 ভূতাত্ত্বিক বিভাগ, বাপেক্স, ঢাকা

ANNUAL PROCUREMENT PLAN 2024-25 (Revised)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215
 Budget: Bapex Own Fund

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্স নিজস্ব ফান্ড	১.২০	পরিকল্পিত তারিখ		২০/৪/২০২৫	১১/৫/২০২৫	১৬/৫/২০২৫	২৩/৫/২০২৫	২৫/৫/২০২৫	৪/৬/২০২৫	১৭	১৮
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫	৩০/৬/২০২৬
								প্রকৃত তারিখ		৬/৫/২০২৫	২২/৫/২০২৫	২/৬/২০২৫	১৫/৬/২০২৫	১৫/৬/২০২৫			
২	ক্যাম্প স্টাবিলিসমেন্ট ও ফিল্ড কনজুম্যেবল	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্স নিজস্ব ফান্ড	১.৫২	পরিকল্পিত তারিখ		৩০/৩/২০২৫	২০/৪/২০২৫	২৫/৪/২০২৫	২/৫/২০২৫	৪/৫/২০২৫	১৪/৫/২০২৫	১৭	১৮
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫	৩০/৬/২০২৬
								প্রকৃত তারিখ		২১/৪/২০২৫	৮/৫/২০২৫	১৪/৫/২০২৫	২/৬/২০২৫	২/৬/২০২৫			
৩	কম্পিউটার ও বৈদ্যুতিক মালামাল	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্স নিজস্ব ফান্ড	১.৫০	পরিকল্পিত তারিখ									
								পরিকল্পিত দিন									
								প্রকৃত তারিখ		১২/৫/২০২৫	২২/৫/২০২৫	২/৬/২০২৫	৩/৬/২০২৫	১৫/৬/২০২৫			
৪	পিওএন, গ্যাস ও ফুয়েল, বৈদ্যুতিক মালামাল, অফিস সামগ্রী, ফিল্ড কনজুম্যেবল মালামাল ক্রয়, সেরামত সেবা গ্রহণ এবং অন্যান্য সেবা গ্রহণ ও মালামাল ক্রয়	প্যাকেজ	৬	ওটিএম (স্থানীয়)/আরএফ কিউএম/ স্পেসিফিকেশন	এমডি/পার্টি চীফ	বাপেক্স নিজস্ব ফান্ড	৬.০০	পরিকল্পিত তারিখ		১২/৩/২০২৫	২/৪/২০২৫	৭/৪/২০২৫	১৪/৪/২০২৫	১৬/৪/২০২৫	২৬/৪/২০২৫	১৭	১৮
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫	৩০/৬/২০২৬
								প্রকৃত তারিখ									

Handwritten signatures and dates are present below the table. A date stamp reads "২৬/০৬/২০২৫". A signature block at the bottom right reads: "আবু সোহেল মোঃ শামাউন কবীর ব্যবস্থাপক ও পার্টি চীফ '২ডি সাইসমিক সার্ভে ওভার জামালগঞ্জ কোল বেসিন এরিয়া' বাপেক্স।"

(Handwritten signature)

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN 2024-2025 (Revised)
PROCUREMENT IMPLEMENTATION REPORT

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: BAPEX
: BAPEX
: 3D Seismic Survey at Habiganj, Bakhrabad & Meghna Field

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code

Local Purchase

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Budget:Revenue			
																Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
১	মোটরযান জাড়া	সংখ্যা	৫৭	ওএসটিইটিএম (স্থানীয়)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	২০২.৪০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									৩০-০৬-২০২৭		
২	অনিয়মিত শ্রমিক	জন মা স	২৭৩৭০	ওএসটিইটিএম (স্থানীয়)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	৮২৬.৫০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ	১৫-১১-২০২৪ ১৮-০৬-২০২৫	১৮-১২-২০২৪ ০২-০৭-২০২৫	১৭-০৩-২০২৫ ২৩-০৭-২০২৫	২৫-০৩-২০২৫ ০৬-০৮-২০২৫	০৬-০৪-২০২৫ ১৩-০৮-২০২৫	৩০-০৪-২০২৫ ১০-০৯-২০২৫			৩০-০৬-২০২৭		
৩	বৈদ্যুতিক সরঞ্জামাদি	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১.৫০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ	১৯-০৬-২০২৫	১৭-০৭-২০২৫	২৭-০৭-২০২৫	০৩-০৮-২০২৫	১০-০৮-২০২৫	০৭-০৯-২০২৫			৩০-০৬-২০২৭		
৪	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	২.৫০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ	২২-০৬-২০২৫	২০-০৭-২০২৫	৩০-০৭-২০২৫	০৬-০৮-২০২৫	১৩-০৮-২০২৫	১০-০৯-২০২৫			৩০-০৬-২০২৭		
৫	ফিল্ড কনজুমবল মালামাল	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৪.০০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ	২৪-০৬-২০২৫	২২-০৭-২০২৫	০১-০৮-২০২৫	১৫-০৮-২০২৫	২২-০৮-২০২৫	১৯-০৯-২০২৫			৩০-০৬-২০২৭		
৬	ছাউনি (ত্রিפל, তাবু ও এর আনুষঙ্গিক মালামাল ও সরঞ্জাম ইত্যাদি)	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১.৫০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ	২৬-০৬-২০২৫	২৪-০৭-২০২৫	০৩-০৮-২০২৫	১০-০৮-২০২৫	১৭-০৮-২০২৫	১৪-০৯-২০২৫			৩০-০৬-২০২৭		
							মোট	১০৩৮.৪০											

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

Md. Rawfur Rahim
Deputy Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

(Handwritten signature)

Md. Abdul Matin Mondol
Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)
 Service Department
 Administration Division

Subject: Revised Annual Procurement Plan of 2024-25



(Engr. Md. Fazlul Haque)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Date: 29-05-2025

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Actual Cost Tk.	Time Code for Process	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Furniture	Nos	As per Demand	OTM(E-GP)	MD, BAPEX	BAPEX Own Fund	752020.00	Actual Dates									
								Actual Days									
								Planned Dates									
2	Electric & sanitary Equipment Telephone, A/C, CCTV, Solar panel, Water pump, Accessories Purchase and maintenance	No/Maintenance	As per Demand	DPM/Rfq/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	15,53,665.00	Actual Dates	08-04-25	15-04-25	15-04-25			20-04-25			
								Actual Days	0	07	0						28-04-25
								Planned Dates						05			08
3	Generator, Sub-Station & Lift Maintenance & Spare Parts	Maintenance	As per Demand	DPM/Rfq/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	24,750.00	Actual Dates									
								Actual Days									
								Planned Dates									
4	Diesel Generator Purchase	Nos	01	DPM/OTM/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	0.00	Actual Dates									
								Actual Days									
								Planned Dates									
5	Service Procurement (Building Lighting in Different National Days)	No/Maintenance	As per Demand	Rfq/OTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	387,450.00	Actual Dates	25-11-24 10-03-25	28-11-24 17-03-25	05-12-24 18-03-25			08-12-24 19-03-25			16-12-24 27-03-25
								Actual Days	0 0	03 07	07 01			03 01			08 08
								Planned Dates									

Handwritten signatures and initials at the bottom of the page, including a large signature on the left and several smaller ones on the right.

[Handwritten Signature]

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Sl. No.	Description	Billing Cycle	Fund	MD, BAPEX	Amount	Actual			Planned		
						Dates	Days	Days	Dates	Days	Days
14	Electricity bill	As per Bill	BAPEX Own Fund	MD, BAPEX	1,02,69,632.00	-	-	-	-	-	-
15	Gas Bill	As per Bill	BAPEX Own Fund	MD, BAPEX	198,514.00	-	-	-	-	-	-
16	Wasa bill (water)	As per Bill	BAPEX Own Fund	MD, BAPEX	16,23,037.00	-	-	-	-	-	-
17	Mobile & Telephone bill	As per Bill	BAPEX Own Fund	MD, BAPEX	33,21,750.00	-	-	-	-	-	-
18	Cleaning & Swiping bill	As per Bill	BAPEX Own Fund	MD, BAPEX	48,68,601.96	-	-	-	-	-	-
19	Security & Casual staff Salary	As per Bill	BAPEX Own Fund	MD, BAPEX	60,50,642.00	-	-	-	-	-	-
20	Tax	As per Bill	BAPEX Own Fund	MD, BAPEX	36,01,220.00	-	-	-	-	-	-
21	Dish & other Bill	As per Bill	BAPEX Own Fund	MD, BAPEX	94,777.00	-	-	-	-	-	-
22	Fuel (Generator)	As per Demand	Cash Purchase (NCT)	MD, BAPEX	152,600.00	-	-	-	-	-	-

[Handwritten signatures and notes at the bottom of the page]

(Handwritten signature)

(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Sl. No.	Description	Unit	Rate	Total Amount	Fund	Actual Dates	Actual Days	Planned Dates	-													
									23	Transport Rent	Nos	As per Bill		MD, BAPEX	BAPEX Own Fund	3,02,02,877.00						
24	Light Vehicle purchase (Prado- SUV)	Nos	As per Demand	DPM/OTM(E-GP)	MD, BAPEX	BAPEX Own Fund	0.00															
25	Fuel (transport)	Liter/CM	As per Demand		MD, BAPEX	BAPEX Own Fund	67,42,354.00															
26	Tax (Vehicle)	Nos	As per Demand		MD, BAPEX	BAPEX Own Fund	24,99,717.00															
27	Outsourcing Staff Salary & Overtime (Transport)	Nos	As per Demand		MD, BAPEX	BAPEX Own Fund	46,61,580.00															

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)
 ২০.০৫.২০

মুহম্মদ জাহিরুল ইসলাম
 উপমহাব্যবস্থাপক (প্রশাসন)
 সেবা উপবিভাগ, প্রশাসন বিভাগ
 বাপেক্স, ঢাকা।

Revised ANNUAL PROCUREMENT PLAN, 2024-2025

MEDICAL DEPARTMENT BAPEX

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division



(Engr. Md. Fazlul Haque)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Budget: Revenue

Package no.	Description of procurement Package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost in Lakh Tk.	Time Code For Process	Not used in GODDS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
1	Procurement of Medicine	Item	04	DPM & LTM	MD	BAPEX own Fund	51.60	Planned Days		02.09.24, 24.09.24, 04.03.25, 09.04.25	05.09.24, 08.10.24, 10.03.25, 23.04.25			06.10.24, 13.11.24, 07.01.25, 20.04.25, 29.05.25			20.10.24, 27.11.24, 21.01.25, 04.05.25, 15.06.25



 4.06.2025
 ডায়েরী
 উপসহকারী সিনিয়র
 ডিবিও (ডিবিও)
 ডিবিও উপ বিভাগ
 বাপেজ, ঢাকা।

REVISED ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT for the Year 2024-2025


(Engr. Md. Fazlul Haque)
Managing Director
Budget Review
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Divisions/ Agency : Ministry of Mines and Minerals Division (EMRD)
Prucuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package GOODS	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office IT Equipment (Desktop PC, Laptop, Printer, Scanner, UPS, CCTV System & Accessories for different division)	Package	04	OTM/RFQ	HOPE	Bapex Own Fund	58,90,000.00	Plan date Plan days Actual dates		14.01.25, 20.03.25, 01.04.25 & 15.04.25							
GD2	Network Equipment (Router)	Package	01	OTM/RFQ	HOPE	Bapex Own Fund	1,50,000.00	Plan date Plan days Actual dates		05.05.25							
GD3	Software (Digitization of Treatment & Medicine distribution)	Package	01	OTM/RFQ	HOPE	Bapex Own Fund	75,000.00	Plan date Plan days Actual dates		24.04.25							
Total Value of Goods & Service Procurement						Total	61,15,000.00										




Engr. Mohammad Sirajul Islam
Deputy General Manager (Electrical)
ICT & MIS Department
Planning & ICT Division
BAPEX, Dhaka





ANNUAL PROCUREMENT PLAN, REVEISED- 2024-25
LABORATORY DIVISION, BAPEX


Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division


(Engr. Md. Fazlul Haque)
 Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215
 Budget : Revenue

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
GR/LAB/001	Polarizing microscope with camera and software & Zoom Stereo Microscope with camera	Lot	1	OSTETM (NCT, -eGP)	MD	Revenue	55.00	Planned Dates		29-Aug-25	19-Sep-25	10-Oct-25	17-Oct-25	24-Oct-25	14-Nov-25		14-Mar-26
								Planned Days		0	21	21	7	7	21		
								Actual Dates		14-Jan-25	30-Jan-25	16-Feb-25	19-Feb-25	19-Feb-25	9-Mar-25	77	120
GR/LAB/002	Annual Maintenance Contract of Elemental(CHNS) Analyzer (AMC)	No	1	DPM/ NCT	MD	Revenue	2.35	Planned Dates		1-Jan-24	14-Feb-24	21-Mar-24	20-Apr-24	9-May-24	30-May-24		31-Jul-24
								Planned Days		0	44	36	30	19	21		
								Actual Dates								150	62
GR/LAB/003	ASTM Colorimeter & Flash point Apparatus with accessories	Pkg	1	OSTETM (NCT)	MD	Revenue	Lot1: 28.44 Lot2: 49.77	Planned Dates		10-Jul-24	28-Jul-24	13-Aug-24	15-Aug-24	22-Aug-24	5-Sep-24		4-Dec-24
								Planned Days		0	18	16	2	7	14		
								Actual Dates		27-Jan-25	16-Feb-25	30-Apr-25	14-May-25	14-May-25		57	90
GR/LAB/004	Laboratory Testing Equipment & Consumables	Pkg	1	OSTETM (NCT)	MD	Revenue	68.00	Planned Dates		5-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	13-Aug-24	27-Aug-24		26-Oct-24
								Planned Days		0	18	7	7	7	14		
								Actual Dates		16-Feb-25	6-Mar-25	19-May-25			14	53	60
GR/LAB/005	Gas refill (Helium for use in GC, Elemental Analyzer, Rock Eval).	Pkg	3	DPM	MD	Revenue	0.91	Planned Dates		1-Aug-24	19-Aug-24	26-Aug-24	2-Sep-24	9-Sep-24	23-Sep-24		22-Nov-24
								Planned Days		0	18	7	7	7	14		
								Actual Dates		12-Sep-24	27-Sep-24	26-Nov-24	1-Dec-24	1-Dec-24	7-Jan-25	53	60
GR/LAB/006	Gas sampling cylinder with needle valves	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	16.49380	Planned Dates		10-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	2-Oct-24		1-Dec-24
								Planned Days		0	18	7	7	7	14		
								Actual Dates		15-Dec-24	31-Dec-24			7	14	53	60
GR/LAB/007	Chemical, glasware, Consumables & Air, Nitrogen, Oxygen etc gas refill	Ls	Ls	RFQ	MD	Revenue	2.55509	Planned Dates		15-Jul-24	2-Aug-24	1-Oct-24	30-Nov-24	29-Jan-25	30-Mar-25		29-May-25
								Planned Days		0	18	60	60	60	60		
								Actual Dates								258	60




 (Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Completion of Contract
GR/LAB/008	Maintenance, Repair & Spare Parts of Lab Equipment	Pkg	8	DPM	MD	Revenue	4.31399	Planned Dates		4-Aug-24	3-Oct-24	2-Dec-24	1-Jan-25	31-Jan-25	2-Mar-25	210	120
								Planned Days		0	60	60	30	30			
								Actual Dates									
GR/LAB/009	Core Store Related Works	No	10	Direct cash	MD	Revenue	0.24	Planned Dates		2-Jul-24	23-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	10-Sep-24		
								Planned Days		0	21	14	7	7	21		
								Actual Dates									
GR/LAB/010	Honorarium for Tender Evaluation	No	30	Direct cash	MD	Revenue	0.24	Planned Dates		15-Jul-24	13-Sep-24	12-Nov-24	11-Jan-25	12-Mar-25	11-May-25	300	60
								Planned Days		0	60	60	60	60	60		
								Actual Dates									
GR/LAB/011	Air Conditioner	No	1	e-GP/RFQ	MD	Revenue	2.14999	Planned Dates		28-Jul-24	18-Aug-24	8-Sep-24	15-Sep-24	22-Sep-24	6-Oct-24	70	60
								Planned Days		0	21	21	7	7	14		
								Actual Dates		11-Sep-24	23-Sep-24	9-Oct-24	9-Oct-24	9-Oct-24	5-Nov-24		
GR/LAB/012	Computer, Color Printer with Scanner & UPS	Set	2	OTM (e-GP)/RFQ	MD	Revenue	1.20	Planned Dates									27-Nov-24
								Planned Days									
								Actual Dates									
GR/LAB/013	Computer Accessories, Toner, Cartridge & UPS	No.	10	Direct Cas Purchase	MD	Revenue	0.24	Planned Dates		20-Jul-24	18-Sep-24	7-Nov-24	6-Jan-25	26-Jan-25	19-Feb-25		19-Jun-25
								Planned Days									
								Actual Dates									
GR/LAB/014	Replacement of Batteries and Other Parts of UPS's	Lot	1	e-Gp RFQ	MD	Revenue	1.67720	Planned Dates		28-Jul-24	26-Sep-24	25-Nov-24	24-Jan-25	13-Feb-25	9-Mar-25	224	120
								Planned Days		0	60	60	60	20	24		
								Actual Dates									
GR/LAB/015	Office Furniture (Almirah, Book Shelf, Secretariat Table, Computer Table, File Cabinet, Executive Chair Visitor Chair)	No.	11	OTM(e-GP)/RFQ	MD	Revenue	4.00	Planned Dates		20-Jul-24	18-Sep-24	17-Nov-24	16-Jan-25	5-Feb-25	1-Mar-25	224	120
								Planned Days		0	60	60	60	20	24		
								Actual Dates									



(Engr. Md. Fazlul Haque)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GODDS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	To: <u>Kawon Bazar</u> C/A, <u>Dhaka-1215</u> Contract Signature	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
International Procurement																		
GR/LAB/001	Natural Gas Analyzer	Pkg	1	OSTETM (ICT)	MD	Revenue	#####	Planned Dates										
								Planned Days										
								Actual Dates	9-Apr-24	3-Jun-24	8-Jul-24	16-Jul-24	17-Jul-24	8-Sep-24				
GR/LAB/002	Helium Porosimeter	Pkg	1	OSTETM (ICT)	MD	Revenue	79.366675	Planned Dates	17-Jul-24	28-Aug-24	9-Oct-24	16-Oct-24	23-Oct-24	13-Nov-24				
								Planned Days	0	42	42	7	7	21	119	-45609		
								Actual Dates	8-Sep-24	30-Oct-24	27-Nov-24	9-Dec-24	10-Dec-24	2-Jan-25				
GR/LAB/003	Resistivity and Automatic Saturator unit system	Pkg	1	OSTETM (ICT)	MD	Revenue	100.00	Planned Dates	8-Aug-24	19-Sep-24	31-Oct-24	7-Nov-24	14-Nov-24	5-Dec-24			4-May-25	
								Planned Days	0	42	42	7	7	21	119	150		
								Actual Dates	13-Apr-25	3-Jun-25								

Handwritten signatures and dates are present below the table. A prominent signature and date are as follows:

29.05.25
 গোলাম মোঃ আশরাফুল হায়দার
 মহাব্যবস্থাপক
 পরীক্ষার বিভাগ
 বাপেক্স, ঢাকা।