

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2023-2024



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN

Ministry/Division
Agency
Procuring Entity Name & Code
Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex
Project Director
২টি সুব্যয়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১) বনন প্রকল্প
2 Appraisal cum Development well (Sundalpur-4 & Srikaail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project


Budget: Development



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Wireline Logging services	Package	2	OTM	Managing Director	GOB	1920.00	Planned Dates		2-Jul-23	13-Aug-23	3-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	108	360
				ICT				Planned Days		0	42	21	10	7	28		
				Actual Dates				2-Aug-23		25-Sep-23	24-Dec-23						
SD2	Wireline Logging services	Package	1	OTM	Managing Director	GOB	1165.00	Planned Dates		3-Sep-23	15-Oct-23	29-Oct-23	5-Nov-23	12-Nov-23	22-Nov-23	80	360
				ICT				Planned Days		0	42	14	7	7	10		
				Actual Dates				15-Jun-23		17-Aug-23							
SD3	Wireline Logging services	Package	1	OTM	Managing Director	GOB	1165.00	Planned Dates		2-Oct-23	13-Nov-23	27-Nov-23	4-Dec-23	11-Dec-23	21-Dec-23	80	360
				ICT				Planned Days		0	42	14	7	7	10		
				Actual Dates				6-May-24									
SD4	DST & Slick Line Services	Package	4	OTM	Managing Director	GOB	1800.00	Planned Dates		5-Jul-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	23-Sep-23	80	360
				ICT				Planned Days		0	42	14	7	7	10		
				Actual Dates				19-Jun-23		14-Sep-23							
SD5	Cementing Engineering Services including Cementing units	Package	4	OTM	Managing Director	GOB	1500.00	Planned Dates		14-Jul-23	25-Aug-23	8-Sep-23	15-Sep-23	22-Sep-23	2-Oct-23	80	360
				ICT				Planned Days		0	42	14	7	7	10		
				Actual Dates				21-Jun-23		20-Sep-23							



Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD6	Top Drive Engineering services	Package	4	OTM	Managing Director	GOB	1065.00	Planned Dates		5-Jul-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	23-Sep-23	80	360
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
SD7	Directional Drilling Services	Package	1	OTM	Project Director	GOB	965.00	Planned Dates		4-Jul-23	15-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	22-Sep-23	80	360
				Planned Days				0		42	14	7	7	10			
				Actual Dates				3-Sep-23		27-Nov-23	1-Feb-24						
SD8	Directional Drilling Services	Package	1	OTM	Project Director	GOB	1345.00	Planned Dates		3-Sep-23	15-Oct-23	29-Oct-23	5-Nov-23	12-Nov-23	22-Nov-23	80	360
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
							Total =	10925.00									


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.


Handwritten mark

Handwritten mark

Handwritten signature

Handwritten signature

Handwritten mark


 30/05/23
মোহাম্মদ মৌজাম্মেল হক
 এক্সিকিউটিভ
 "২ টি কন্ট্রোল কপি জমা কৃত (সিদ্ধান্ত-৪ ও প্রিকার্ট-৫) এক।"
 "৩ টি কন্ট্রোল কপি (সিদ্ধান্ত-১ ও কার্যসূচী-১)।"
 নীচের খসড়া হস্তান্তর, বঙ্গবন্ধু, ঢাকা।

Handwritten mark

Ministry/Division
Agency
Procuring Entity Name & Code
Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex
Project Director

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development wells (Sundalpur-4 & Srikail-5) and 2 Exploratory Wells (Sundalpur South-1 & Jamalpur-1) Drilling Project

ANNUAL PROCUREMENT PLAN

Budget: Development



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
SD1	Vehicle rental	Nos.	11	OTM	Project Director	GOB	282.00	Planned Dates		2-Jun-24	23-Jun-24	30-Jun-24	7-Jul-24	14-Jul-24	21-Jul-24	49	680
				e-GP				Planned Days		0	21	7	7				
				NCT				Actual Dates									
SD2	Transportation costs (Including rig and equipments)	Round Trip	100	OTM	Project Director	GOB	360.00	Planned Dates		3-Jun-24	24-Jun-24	15-Jul-24	25-Jul-24	1-Aug-24	29-Aug-24	87	195
				e-GP				Planned Days		0	21	21	10	7	28		
				NCT				Actual Dates									
SD3	Survey (FS, IEE, EIA)	Package	4	OTM	Project Director	GOB	10.00	Planned Dates		2-Jun-24	16-Jun-24	26-Jun-24	6-Jul-24	13-Jul-24	23-Jul-24	51	120
				e-GP				Planned Days		0	14	10	10	7	10		
				NCT				Actual Dates									
Total =							652.00										

Handwritten signatures and initials are present below the table.

৩০/০৩/২৪
মোহাম্মদ মোজাম্মেল হক
প্রকল্প ব্যবস্থাপক
"২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রীকাইল-৫) এবং
"২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১)
খনন প্রকল্প, বপেক্স, ঢাকা।"

Handwritten signature at the bottom left.

ANNUAL PROCUREMENT PLAN 2023-24 (Revised)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & C : 3D Seismic Survey Over Zakiganj and Patharia West Structure


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

FOREIGN

Budget: Develpment

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approvi ng Authorit	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tende r	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Contract time to Signatur	Time for Completio n of Contract
1	Consultancy Services	mon t	14	QCBS (Int.)	MD	GDF & Own	67.50	Planned Dates								19/07/2023	18	19
								Planned Days			60	10	30		30	10	140	
								Actual Dates	07-01-22	16/8/2022	12-08-22	16/5/2023	15/06/2023		07-09-23			
2	Repair & Maintanance	Pak age	1	OTM (Int.)	MD	GDF	35.70	Planned Dates										30-06-2024
								Planned Days			60	10	30		30	10	140	
								Actual Dates	15/3/2022		25/5/2022	06-08-22	26/6/2022		31/7/2022	16/11/2022		

Note: Final bill will be provided in this financial year (2023-2024).

[Handwritten mark]


[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]


 ০২/০৬/২৪

তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ ডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার

[Handwritten mark]

ANNUAL PROCUREMENT PLAN 2023-24 (Revised)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 3D Seismic Survey Over Zakiganj and Patharia West Structure


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

LOCAL Budget: Develpment


Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approvi ng Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	পরিবহন ব্যয় (মোবাইলাইজেশন, ডিমোবাইলাইজেশন এবং বিস্কোরক দ্রব্যাদি পরিবহন)	প্যাকেজ	৪	আরএফকিউএম	পিডি	ডিডিএফ	০.৯০	পরিকল্পিত তারিখ	৩০-০৫-২৪		০৫-০৬-২৪							২৮-০৬-২৪
								পরিকল্পিত দিন			১০	৭	৭			৫	৩১ দিন	
								প্রকৃত তারিখ	৩০-০৫-২৪		০৫-০৬-২৪							







তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ ডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার





**ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT**


Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & C : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negoti ation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	Man month	16	QCBS (Int.)	MD	GDF & Own	689.00	Actual Dates	27/02/2024	RFP মূল্যায়ন প্রতিবেদন-২৪-০৩-২৪	আহবায়িত EOI এর বিপরীতে ২৮/০৩/২০২৪ তারিখে উন্মোচিত EOI সমূহের কারিগরি মূল্যায়ন শেষে মূল্যায়ন কমিটি কর্তৃক ১৮/০৪/২০২৪ তারিখে কারিগরি মূল্যায়ন প্রতিবেদন দাখিল সম্পন্ন। সংক্ষিপ্ত তালিকাভুক্ত প্রতিষ্ঠান বরাবর RFP প্রেরণ করা হয়েছে। Preproposal Meeting সম্পন্ন হয়েছে।							
2	Engagement of international Seismic service provider	LKM	868	QCBS (Int.)	BAPEX Board	GDF & Own	4648.00	Actual Dates	29/11/2023	RFP মূল্যায়ন প্রতিবেদন-১১-০৬-২৩, ১ম বর্ধিতকরণ- ০৫.০৭.২৩, ২য় বর্ধিতকরণ- ১৬.০৭.২৩	০৩-০৪-২০২৪ তারিখে গঠিত কমিটির সার্বিক (কারিগরি ও আর্থিক) মূল্যায়নে সর্বোচ্চ স্কোর অর্জনকারী প্রতিষ্ঠান SINOPEC, China এর সাথে নেগোসিয়েসন সংক্রান্ত পত্র অনুমোদনের প্রেক্ষিতে গত ২৩-০৪-২০২৪ ও ২৫-০৪-২০২৪ তারিখে নেগোসিয়েসন সভা সম্পন্ন হয়							






৩০/৫/২৪

(মোহাম্মদ আব্দুল হালিম)

প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,







**ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negoti ation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	সেট্রিয়ান ভাড়া	সংখ্যা	৪৫	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	১০৬২.০০	প্রকৃত তারিখ					চুক্তির কার্যক্রম সম্পন্ন					সেবা গ্রহণ চলমান
২	অনিয়মিত শ্রমিক	জনসংখ্যা	১৩৬৫০	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	২২৩১.০০	প্রকৃত তারিখ					চুক্তির কার্যক্রম সম্পন্ন					সেবা গ্রহণ চলমান
৩	জরিপ (ইথাইএ)	প্যাকেজ	১	কিউসিবিএস (স্থানীয়)	এমডি	জিডিএফ	২০.০০	প্রকৃত তারিখ					চুক্তির কার্যক্রম সম্পন্ন					সেবা গ্রহণ চলমান


 ৩০/০৭/২৪
 (মোহাম্মদ আব্দুল হালিম)
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,







Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: BAPEX
: BAPEX
: 3D Seismic Survey Over Zakiganj and Patharia West Structure

ANNUAL PROCUREMENT PLAN 2023-24 (Revised)

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Budget: Develpment

Project / Programme Name & Code

FOREIGN

Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	14.90	Planned Dates									
								Planned Days			30	8	2	2	1	43	
								Actual Dates		19/01/2022	24/03/2022	29/5/2022	06-06-22	15/6/2022	12-01-22		
2	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	28.40	Planned Dates									
								Planned Days			45	15	3	1	4	68	
								Actual Dates		15/12/2022	02-06-23	13/4/2023	05-07-23	06-01-23			
3	3D Data Processing System with Hardware & Software	Package	1	OTM (Int.)	MD	GDF	136.10	Planned Dates									
								Planned Days			45	20	5	5	5	80	
								Actual Dates		28/10/2021	01-02-22	20/3/2022	05-09-22	05-11-22	14/8/2022		
4	3D Seismic Data Interpretation System with Software & Hardware	lot	2	OTM (Int.)	MD	GDF	78.20	Planned Dates									
								Planned Days			45	20	5	5	5	80	
								Actual Dates		17/1/2022	04-04-22	22/6/2022	07-05-22	07-07-22	29/12/2022		

Note-1: Procurement have already completed but final bill will be provided in this financial year (2023-2024)

মহাব্যবস্থাপক (পরিকল্পনা) এর দপ্তর

উপ-মহাব্যবস্থাপক (পরিকল্পনা)	
উপ-মহাব্যবস্থাপক (কম্পিউটার)	✓
উপ-মহাব্যবস্থাপক (এইচআরএম)	
উপ-মহাব্যবস্থাপক (এইচএসই)	

তারিখ: ২৪/৬/২৪

Handwritten signatures and stamps, including a stamp for 'Manager (ICT)' and a signature for 'তারিকুল ইসলাম প্রকল্প পরিচালক'.

ANNUAL PROCUREMENT PLAN 2023-24 (Revised)

(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 3D Seismic Survey Over Zakiganj and Patharia West Structure

Budget: Develpment

Project / Programme Name & Code

LOCAL																	
Pakage No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	ওটিএম	এমডি/পিডি	জিডিএফ	২.৭০	পরিকল্পিত তারিখ		-		-		-			৩০-০৬-২০২৪
								পরিকল্পিত দিন		২১	১৪	৭	৭	৭	৬০ দিন		
								প্রকৃত তারিখ		৩০/১১/২০২২	১-০২-২০২৩	১-১১-২০২৩	১-১১-২০২৩	১-১২-২০২৩	১-১২-২০২৩		
২	পেট্রোল, ওয়েল ও লুব্রিকেন্ট (পিওএল)	হাজার লিটার	৩৫	ডিপিএম	এমডি/পিডি	জিডিএফ	৪.৫০	পরিকল্পিত তারিখ		০৯-০১-২৩					১৫/০৬/২০২৪		৩০-০৬-২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৩	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	২	আরএফকিউএম	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		০৯-০৭-২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	৩১/০৯/২০২৩		১০-০৫-২৩		৩০-০৬-২০২৪
								পরিকল্পিত দিন			১০	৭	৭	০	৫	৩১ দিন	
								প্রকৃত তারিখ									
৪	পজিশনিং টপো সার্ভে যন্ত্রপাতি, হার্ডওয়্যার-সফটওয়্যার	প্যাকেজ	১	আরএফকিউএম	পিডি	জিডিএফ	০.৫০	পরিকল্পিত তারিখ		০৯-০১-২৩	০৯-১০-২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩		২৯/০৯/২০২৩		৩০-০৬-২০২৪
								পরিকল্পিত দিন			১০	৭	৭	০	৫	৩১ দিন	
								প্রকৃত তারিখ									
৫	৩ ডি ফিফথ প্ল্যানিং/ ডিজাইন/ মান নিয়ন্ত্রন যন্ত্রপাতি, হার্ডওয়্যার-সফটওয়্যার	প্যাকেজ	১	আরএফকিউএম	পিডি	জিডিএফ	০.৫০	পরিকল্পিত তারিখ		০৯-০৭-২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	৩১/০৯/২০২৩		১০-০৫-২৩		৩০-০৬-২০২৪
								পরিকল্পিত দিন			১০	৭	৭	০	৫	৩১ দিন	
								প্রকৃত তারিখ									
৬	ড্রিলিং মেশিন এন্ড এক্সেসরিজ	প্যাকেজ	২	আরএফকিউএম	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		০৯-০১-২৩	০৯-১০-২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩		২৯/০৯/২০২৩		৩০-০৬-২০২৪
								পরিকল্পিত দিন			১০	৭	৭	০	৫	৩১ দিন	
								প্রকৃত তারিখ									

বি দ্রঃ বরাহকারী কর্তৃক ক্রয়দেয় আনুযায়ী আংশিক মালামাল সরবরাহের বিপরীতে আংশিক বিল প্রদান করা হয়েছে। অবশিষ্ট মালামাল সরবরাহ সাপেক্ষে বাকি বিল বর্তমান অর্ধেকের প্রদান করা হবে।

তারিকুল ইসলাম
প্রকল্প পরিচালক
৩ ডি সাইসমিক সার্ভে ওভার
জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার