

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2024-2025

ANNUAL PROCUREMENT PLAN, 2025-26



(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ খেতিবিন্যাস ও কৃষি উন্নয়ন প্রকল্প (বাপেপ)

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code


Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bapex
Project Director

Budget: Development

১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬ ও সুনত্র-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 & Sunetra-2) Drilling Project

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
BAPEX/GD/01	Cement and Cement Aditives	Thok	1	OSTEM (JCT)	Project Director	GOB	730.00	Planned Dates		16-Jul-25	27-Aug-25	10-Sep-25	17-Sep-25	1-Oct-25	8-Oct-25		29-Jan-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/02	Mud and Completion Chemicals for Begumganj-5	Thok	1	OSTEM (JCT)	Managing Director	GOB	1,184.00	Planned Dates		20-Jul-25	31-Aug-25	14-Sep-25	21-Sep-25	5-Oct-25	12-Oct-25		2-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/03	Mud and Completion Chemicals for Begumganj-6	Thok	1	OSTEM (JCT)	Managing Director	GOB	1,148.00	Planned Dates		21-Jul-25	1-Sep-25	15-Sep-25	22-Sep-25	6-Oct-25	13-Oct-25		3-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/04	Commercial Inorganic Chemicals (Begumganj-5)	Thok	800	OSTEM (JCT)	Project Director	Own Fund	23.00	Planned Dates		22-Jul-25	2-Sep-25	16-Sep-25	23-Sep-25	7-Oct-25	14-Oct-25		11-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/05	Tubing	Thok	10	OSTEM (JCT)	Project Director	GOB	276.00	Planned Dates		15-Jul-25	26-Aug-25	9-Sep-25	16-Sep-25	30-Sep-25	7-Oct-25		4-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									



Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/06	Spare for Well Controll Equipment & Choke Manifold	Thok	1	OSTEM (ICT)	Project Director	GOB	461.00	Planned Dates		21-Jul-25	1-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	15-Oct-25	86	12-Feb-26
								Planned Days		0	42	16	7	7	14		
								Actual Dates									
BAPEX/GD/07	Well Completion Materials	Thok	1	OSTEM (ICT)	Project Director	GOB	344.00	Planned Dates		26-Jul-25	6-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25	86	17-Feb-26
								Planned Days		0	42	16	7	7	14		
								Actual Dates									
BAPEX/GD/08	Casing (Different Sizes)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,610.00	Planned Dates		21-Jul-25	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25	91	17-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									
BAPEX/GD/09	Well Head & Xmass Tree	Thok	1	OSTEM (ICT)	Project Director	GOB	460.00	Planned Dates		27-Jul-25	7-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	26-Oct-25	91	23-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									
BAPEX/GD/10	Drill Bit (Different Sizes)	Thok	1	OSTEM (ICT)	Project Director	GOB	344.00	Planned Dates		15-Jul-25	26-Aug-25	16-Sep-25	23-Sep-25	30-Sep-25	14-Oct-25	91	11-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									
BAPEX/GD/11	Casing Accessories and Liner Hangers	Thok	1	OSTEM (ICT)	Project Director	GOB	300.00	Planned Dates		21-Jul-25	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25	91	17-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									
BAPEX/GD/12	Drill String Component	Thok	1	OSTEM (ICT)	Project Director	GOB	576.00	Planned Dates		27-Aug-25	8-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	26-Nov-25	91	26-Mar-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									

(প্রকৌশলী মোঃ ফজল হক)

(স্বাক্ষর)


Packge No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/13	Rig Instruments Spares	Thok	1	OSTEM (ICT)	Project Director	GOB	344.00	Planned Dates		16-Aug-25	27-Sep-25	18-Oct-25	25-Oct-25	1-Nov-25	15-Nov-25		15-Mar-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/14	Well Servicing Tools	Thok	1	OSTEM (ICT)	Project Director	GOB	230.00	Planned Dates		16-Jul-25	27-Aug-25	17-Sep-25	24-Sep-25	1-Oct-25	15-Oct-25		12-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/15	Miscellaneous Machinery and Spareparts	Thok	1	OSTEM (ICT)	Project Director	GOB	344.00	Planned Dates		15-Jul-25	26-Aug-25	16-Sep-25	23-Sep-25	30-Sep-25	14-Oct-25		11-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/16	Living Caravan (Staff and Crew Camp)	Thok	1	OSTEM (ICT)	Project Director	GOB	804.00	Planned Dates		21-Jul-25	1-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25		17-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/17	Lubricator BOP Slickline Unit	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,150.00	Planned Dates		27-Jul-25	7-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	26-Oct-25		23-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/18	Well Testing Spareparts and Equipments	Thok	1	OSTEM (ICT)	Project Director	GOB	327.00	Planned Dates		26-Jul-25	6-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	25-Oct-25		22-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91
BAPEX/GD/19	Cementation related Machinery	Thok	1	OSTEM (ICT)	Project Director	GOB	230.00	Planned Dates		16-Jul-25	27-Aug-25	17-Sep-25	24-Sep-25	1-Oct-25	15-Oct-25		12-Feb-26
								Planned Days		0	42	21	7	7	14		
								Actual Dates									91







(Handwritten signature)

(বিবর্তনশীল কোর্স কার্যক্রম ফর্ম)
 (বিবর্তনশীল কোর্স কার্যক্রম ফর্ম)
 (বিবর্তনশীল কোর্স কার্যক্রম ফর্ম)


(Handwritten signatures and marks)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete Contract	Time for Contract Completion
BAPEX/GD/20	Mechanical Spareparts and Equipments	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,148.00	Planned Dates		27-Aug-25	8-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	26-Nov-25		26-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/21	Running Electrical Spares and Equipment	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,148.00	Planned Dates		16-Jul-25	27-Aug-25	17-Sep-25	24-Sep-25	1-Oct-25	15-Oct-25		12-Feb-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/22	Vehical Spareparts	Thok	1	OSTEM (ICT)	Project Director	GOB	200.00	Planned Dates		10-Jul-25	21-Aug-25	11-Sep-25	18-Sep-25	25-Sep-25	9-Oct-25		6-Feb-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/23	Low bed Trailer-1 no & High Bed Trailer-1 No with Primover and 2 no. Trucks	Thok	1	OSTEM (ICT)	Project Director	GOB	482.00	Planned Dates		21-Aug-25	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		20-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/24	Rig Generator Spares	Thok	1	OSTEM (ICT)	Project Director	GOB	140.00	Planned Dates		27-Jul-25	7-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	26-Oct-25		23-Feb-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/25	Consumables for Begumgang-5	Thok	1	OTM (NCT-eGP)	Project Director	Own Fund	13.00	Planned Dates		21-Jul-25	11-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	18-Sep-25		7-Nov-25
								Planned Days		0	21	10	7	7	14	59	50
								Actual Dates									
BAPEX/GD/26	Consumables for Begumgang-5	Thok	1	RFQM	Project Director	Own Fund	13.00	Planned Dates		16-Jul-25	6-Aug-25	16-Aug-25	23-Aug-25	30-Aug-25	13-Sep-25		2-Nov-25
								Planned Days		0	21	10	7	7	14	59	50
								Actual Dates									


 (সিনিয়র প্রকৌশলী মোঃ ফজলুল হক)
 প্রকৌশলী মোঃ ফজলুল হক
 পরিচালক (সাপেক্ষ)
 বাংলাদেশ পৌরস্বাস্থ্য উন্নয়ন কর্তৃপক্ষ
 ঢাকা-১০০০

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/34	Other Equipments & Spares (repairs & maitanance) (Begumgang-5)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		15-Sep-25	6-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25	24-Nov-25		3-Jan-26
								Planned Days		0	21	21	7	7	14	70	40
								Actual Dates									
BAPEX/GD/35	Other Equipments & Spares (repairs & maitanance) (Begumgang-5)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		16-Sep-25	7-Oct-25	17-Oct-25	24-Oct-25	31-Oct-25	14-Nov-25		27-Dec-25
								Planned Days		0	21	10	7	7	14	59	43
								Actual Dates									
BAPEX/GD/36	Other Equipments & Spares (repairs & maitanance) (Begumgang-6)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		11-Feb-26	4-Mar-26	16-Mar-26	23-Mar-26	30-Mar-26	13-Apr-26		23-May-26
								Planned Days		0	21	12	7	7	14	61	40
								Actual Dates									
BAPEX/GD/37	Other Equipments & Spares (repairs & maitanance) (Begumgang-6)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		25-Feb-26	18-Mar-26	28-Mar-26	4-Apr-26	11-Apr-26	25-Apr-26		4-Jun-26
								Planned Days		0	21	10	7	7	14	59	40
								Actual Dates									
BAPEX/GD/38	Other Equipments & Spares (repairs & maitanance) (Begumgang-6)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		10-Mar-26	31-Mar-26	12-Apr-26	19-Apr-26	26-Apr-26	10-May-26		21-Jun-26
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/39	Other Equipments & Spares (repairs & maitanance) (Begumgang-6)	Thok	1	OTM (NCT-eGP)	Project Director	Own Fund	14.00	Planned Dates		20-Jun-26	11-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	12	7	7	14	61	40
								Actual Dates									


 (পার্বশক্তি মোঃ ফজলুল হক)
 বাংলাদেশ গেজেটের মাধ্যমে প্রকাশিত
 বাংলাদেশ সরকারের প্রকৌশল বিভাগ, ঢাকা-১০০০










(Handwritten signature)

(পাকৌশলী মোঃ ফজলুল হক)

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/40	Other Equipments & Spares (repairs & maitanance) (Begumgang-6)	Thok	1	RFQM	Project Director	Own Fund	14.00	Planned Dates		21-Jun-26	12-Jul-26	26-Jul-26	2-Aug-26	9-Aug-26	23-Aug-26		2-Oct-26
								Planned Days		0	21	14	7	7	14	63	40
								Actual Dates									
BAPEX/GD/41	Fire Extingusher for Begumgang-5	No	40	OTM (NCT-eGP)	Project Director	Own Fund	4.00	Planned Dates		25-Jul-25	15-Aug-25	27-Aug-25	3-Sep-25	10-Sep-25	24-Sep-25		5-Nov-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/42	Fire Extingusher for Begumgang-6	No	40	OTM (NCT-eGP)	Project Director	Own Fund	4.00	Planned Dates		21-Jun-26	12-Jul-26	27-Jul-26	3-Aug-26	10-Aug-26	24-Aug-26		3-Oct-26
								Planned Days		0	21	15	7	7	14	64	40
								Actual Dates									
BAPEX/GD/43	Office Equipment for Begumgang-5	No	3	RFQM	Project Director	Own Fund	10.00	Planned Dates		21-Aug-25	11-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25		29-Nov-25
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/44	Office Equipment for Begumgang-6	No	3	RFQM	Project Director	Own Fund	6.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		1-Oct-26
								Planned Days		0	21	11	7	7	14	60	42
								Actual Dates									
BAPEX/GD/45	Office Equipment for Sunetra-2	No	1	RFQM	Project Director	Own Fund	4.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									

বাকৌশলী মোঃ ফজলুল হক

(Handwritten signatures and notes)

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract (সিগনেচার থেকে)	Time to complete Contract (সিগনেচার থেকে)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/46	Furniture for Begumgang-5	No	3	RFQM	Project Director	Own Fund	5.00	Planned Dates		21-Aug-25	11-Sep-25	23-Sep-25	30-Sep-25	7-Oct-25	21-Oct-25		2-Dec-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/47	Furniture for Begumgang-6	No	2	RFQM	Project Director	Own Fund	4.00	Planned Dates		22-Jun-26	13-Jul-26	24-Jul-26	31-Jul-26	7-Aug-26	21-Aug-26		30-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/48	Furniture for Sunetra-2	No	1	RFQM	Project Director	Own Fund	1.00	Planned Dates		23-Jun-26	14-Jul-26	25-Jul-26	1-Aug-26	8-Aug-26	22-Aug-26		1-Oct-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/49	POL for Begumgang-5	Thousand Liters	956	DPM	Managing Director	Own Fund	1,082.00	Planned Dates		19-Aug-25	9-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	18-Oct-25		27-Nov-25
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/50	POL for Begumgang-6	Thousand Liters	974	DPM	Managing Director	Own Fund	1,102.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/51	Office Stationary for Begumgang-5	Thok	1	RFQM	Project Director	Own Fund	4.00	Planned Dates		11-Sep-25	2-Oct-25	13-Oct-25	20-Oct-25	27-Oct-25	10-Nov-25		22-Dec-25
								Planned Days		0	21	11	7	7	14	60	42
								Actual Dates									
BAPEX/GD/52	Office Stationary for Begumgang-6	Thok	1	RFQM	Project Director	Own Fund	4.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									

(প্রকৌশলী মোঃ ফজলুল হক)

(প্রকৌশলী মোঃ ফজলুল হক)

Package No	Description of procurement package GODDS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/53	Office Stationary for Sunetra-2	Thok	1	RFQM	Project Director	Own Fund	4.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/54	Computer & Accessories for Begumgang-5	No	3	RFQM	Project Director	Own Fund	12.00	Planned Dates		25-Jul-25	15-Aug-25	26-Aug-25	2-Sep-25	9-Sep-25	23-Sep-25		2-Nov-25
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/55	Computer & Accessories for Begumgang-6	No	4	RFQM	Project Director	Own Fund	13.00	Planned Dates		21-Jun-26	12-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	20-Aug-26		29-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/56	Computer & Accessories for Sunetra-2	No	3	RFQM	Project Director	Own Fund	9.00	Planned Dates		22-Jun-26	13-Jul-26	24-Jul-26	31-Jul-26	7-Aug-26	21-Aug-26		30-Sep-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/57	Electric Equipments for Begumgang-5	Thok	1	RFQM	Project Director	Own Fund	29.00	Planned Dates		7-Jul-25	28-Jul-25	9-Aug-25	16-Aug-25	23-Aug-25	6-Sep-25		18-Oct-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/58	Electric Equipments for Begumgang-6	Thok	1	OTM (NCT-eGP)	Project Director	Own Fund	30.00	Planned Dates		11-Mar-26	1-Apr-26	12-Apr-26	19-Apr-26	26-Apr-26	10-May-26		19-Jun-26
								Planned Days		0	21	11	7	7	14	60	40
								Actual Dates									
BAPEX/GD/59	Gas Gathering Pipeline with valve & accessories for Begumgang-6	Thok	1	OSTEM (ICT)	Managing Director	GOB	1.137.00	Planned Dates		26-Jul-25	6-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	25-Oct-25		22-Feb-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
Total = 17,686.00																	

(মোহাম্মদ মোজাম্মেল হক)
উপমহাপ্রকল্প পরিচালক, জেলা সার্ভিসেস বিভাগ ও
হেল্প বাবদুল, কোমার-১, কোমার-৩ ও সুলে-২
কৃষ্ণ খল প্রকল্প, বাগেরা, ঢাকা।

(প্রকৌশলী মোঃ ফাহাদুল হক)

বাবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোম্পানি লিমিটেড (BAPEX)

ANNUAL PROCUREMENT PLAN, 2025-26

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bangladesh Petroleum Exploration and Production Co. Ltd (BAPEX)

Project Director

Drilling of 1 Appraisal cum Development Well (Semutang-7), 1 Appraisal Well (Begumganj-7) and 1 Exploratory Well (Charlakshya-1)

Budget: Development

(১টি মূল্যায়ন কাম উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলাকশ্যা-১) খনন)

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Invitation for Prequalification (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3 Wells (SMT7)_S-01	Hiring of Vehicles	lumpsum	lumpsum	OSTEM (NCT, e-GP)	Project Director	GDF & BAPEX	190.00	Planned Dates		1-Oct-25	15-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	3-Dec-25		30-Jun-27
								Planned Days		0	14	14	7	7	21	63	574
								Actual Dates									
3 Wells (SMT7)_S-02	Wireline Logging Service (Semutang-7)	Well No	1	OSTEM (ICT)	BAPEX Board	GDF	917.00	Planned Dates		8-Oct-25	19-Nov-25	17-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26		4-Feb-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7)_S-03	Wireline Logging Service (Begumganj-7)	Well No	1	OSTEM (ICT)	BAPEX Board	GDF	1,169.00	Planned Dates		1-Oct-25	12-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Jan-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7)_S-04	Wireline Logging Service (Charlakshya-1)	Well No	1	OSTEM (ICT)	BAPEX Board	GDF	1,209.00	Planned Dates		15-Feb-26	29-Mar-26	10-May-26	24-May-26	31-May-26	28-Jun-26		28-Jun-27
								Planned Days		0	42	42	14	7	28	133	365
								Actual Dates									
3 Wells (SMT7)_S-05	DST & Slick Line Service (Semutang-7)	Well No	1	OSTEM (ICT)	Managing Director	GDF	536.00	Planned Dates		8-Oct-25	19-Nov-25	17-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26		4-Feb-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7)_S-06	DST & Slick Line Service (Begumganj-7)	Well No	1	OSTEM (ICT)	Project Director	GDF	488.00	Planned Dates		1-Oct-25	12-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Jan-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7)_S-07	DST & Slick Line Service (Charlakshya-1)	Well No	1	OSTEM (ICT)	Managing Director	GDF	588.00	Planned Dates		15-Feb-26	29-Mar-26	10-May-26	24-May-26	31-May-26	28-Jun-26		28-Jun-27
								Planned Days		0	42	42	14	7	28	133	365
								Actual Dates									

Handwritten signatures and initials at the bottom of the page.


(প্রকৌশলী মোঃ ফজলুল হক)

স্বাক্ষরিতা পরিচালনা
স্বাক্ষরিতা পরিচালনা
স্বাক্ষরিতা পরিচালনা

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Invitation for Prequalification (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3 Wells (SMT7), S-08	Cementing Service with Cementing Unit (Semutang-7)	Well No	1	OSTEM (ICT)	Project Director	GDF	423.00	Planned Dates		1-Oct-25	12-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Jan-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-09	Cementing Service with Cementing Unit (Begumganj-7)	Well No	1	OSTEM (ICT)	Managing Director	GDF	530.00	Planned Dates		1-Oct-25	12-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Jan-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-10	Cementing Service with Cementing Unit (Charlakshya-1)	Well No	1	OSTEM (ICT)	Managing Director	GDF	530.00	Planned Dates		3-Mar-26	14-Apr-26	12-May-26	26-May-26	2-Jun-26	30-Jun-26		30-Jun-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-11	Top Drive Engineering Service (Begumganj-7)	Well No	1	QCBS (ICT)	Project Director	GDF	360.00	Planned Dates		8-Oct-25	19-Nov-25	17-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26		4-Feb-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-12	Top Drive Engineering Service (Charlakshya-1)	Well No	1	QCBS (ICT)	Project Director	GDF	360.00	Planned Dates		15-Feb-26	29-Mar-26	26-Apr-26	10-May-26	17-May-26	14-Jun-26		14-Jun-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-13	Directional Drilling Service (Begumganj-7)	Well No	1	OSTEM (ICT)	BAPEX Board	GDF	1,396.00	Planned Dates		1-Oct-25	12-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Jan-27
								Planned Days		0	42	28	14	7	28	119	365
								Actual Dates									
3 Wells (SMT7), S-14	Rig & Rig Equipment Transfer	lumpsum	lumpsum	OSTEM (NCT, e-GP)	Project Director	BAPEX	85.00	Planned Dates		16-Nov-25	7-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	1-Feb-26		22-Mar-26
								Planned Days		0	21	14	7	7	28	77	49
								Actual Dates									
3 Wells (SMT7), S-15	Survey for Renewal of Environmental Clearance Certificate (1st Year)	lumpsum	lumpsum	QCBS (NCT)	Project Director	BAPEX	15.00	Planned Dates		12-Oct-25	9-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	11-Jan-26		11-Apr-26
								Planned Days		0	28	21	7	7	28	91	90
								Actual Dates									

মোহাম্মদ আসিফ ইকরাম খান
ব্যবস্থাপক (রসায়ন)
গ্যানিং এন্ড আইসিটি বিভাগ
বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26


 (প্রকৌশলী মোঃ ফারুক হোসেন)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পৌরস্বাস্থ্য উন্নয়ন ওয়্যারিং বিভাগ (বাপেয়)

Ministry / Division:
 Agency
 Procuring Entity Name & Code
 Project/Programme Name & Code


Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Bapex
 Project Director
 "Procurement of 2000 Horse Power Rig" Project

Budget: Development


Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BAPEX/2000HP Rig/SD-01	Hiring Charge	No	1	OSTEM e-GP (NCT)	Project Director	BAPEX	74.20	Planned Dates		6-Jul-25	27-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	31-Aug-25		31-Dec-27
								Planned Days		0	21	14	7	7	7	56	852
								Actual Dates									
								Total= 74.20									

Alicia

মোঃ আনিসুর রহমান সোহেল
 উপসহকারী পরিচালক (অডিট কৌশল)
 গ্রিন মেইনটেন্যান্স ও অপারেশন
 প্রকৌশল বিভাগ
 বাপেয়, ঢাকা।



ANNUAL PROCUREMENT PLAN, 2025-26


 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পेट্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাপেপ)

Ministry / Division:
 Agency
 Procuring Entity Name & Code
 Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Bapex
 Project Director
 "Procurement of 2000 Horse Power Rig" Project

Budget: Development

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/2000HP Rig/GD-01	2000 Horse Power Rig	Thok	1	OSTEM (ICT)	BAPEX Board	GOB & BAPEX	53,022.00	Planned Dates		6-Jul-25	17-Aug-25	26-Oct-25	16-Nov-25	30-Nov-25	14-Dec-25		31-Dec-27
								Planned Days		0	42	70	21	14	14	161	761
								Actual Dates									
Total = 53,022.00																	

Anisur
 মোঃ আনিসুর রহমান সোহেল
 উপসহকারী প্রকৌশলী (তড়িৎ কৌশল)
 রিগ মেইনটেন্যান্স ও অপারেশন
 প্রকৌশল বিভাগ
 বাপেপ, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26



(শ্রীকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ পेट্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন (বাপেক্স)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

Bapex

Procuring Entity Name & Code

Project Director


Budget: Development

Project/Programme Name & Code

১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬ ও সুনত্র-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begumganj-5) and 2 Exploratory Wells (Begumganj-6 & Sunetra-2) Drilling Project

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BAPEX/SD/01	Vehical Rental	No	5	OSTEM e-GP (NCT)	Project Director	Own Fund	161.00	Planned Dates		15-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25	2-Sep-25	9-Sep-25		30-Jun-27
								Planned Days		0	21	14	7	7	7	56	659
								Actual Dates									
BAPEX/SD/02	Environmental Clearence service-1st time	Thok	1	OSTEM (NCT)	Project Director	Own Fund	16.00	Planned Dates		15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	3-Oct-25	10-Oct-25		30-Jun-27
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
BAPEX/SD/03	Environmental Clearence service-2nd time	Thok	1	OSTEM (NCT)	Project Director	Own Fund	16.00	Planned Dates		15-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	3-Oct-25	10-Oct-25		30-Jun-27
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
BAPEX/SD/04	Wireline Logging Service/works (Begumganj-5)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,618.00	Planned Dates		16-Jul-25	27-Aug-25	10-Sep-25	17-Sep-25	24-Sep-25	8-Oct-25		3-Oct-26
								Planned Days		0	42	14	7	7	14	84	360
								Actual Dates									
BAPEX/SD/05	Wireline Logging Service/works (Begumganj-6)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,618.00	Planned Dates		17-Jul-25	28-Aug-25	11-Sep-25	18-Sep-25	25-Sep-25	9-Oct-25		12-Jan-27
								Planned Days		0	42	14	7	7	14	84	460
								Actual Dates									



(প্রকৌশলী মোঃ ফজলুল হক)

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/SD/06	DST & Slick Line Service (Begumganj-5)	Thok	1	OSTEM (ICT)	Project Director	GOB	570.00	Planned Dates		19-Jul-25	30-Aug-25	13-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25		12-Oct-26
								Planned Days		0	42	14	7	7	7	77	380
								Actual Dates									
BAPEX/SD/07	DST & Slick Line Service (Begumganj-6)	Thok	1	OSTEM (ICT)	Project Director	GOB	570.00	Planned Dates		20-Jul-25	31-Aug-25	14-Sep-25	21-Sep-25	28-Sep-25	12-Oct-25		1-Jan-27
								Planned Days		0	42	14	7	7	14	70	460
								Actual Dates									
BAPEX/SD/08	Directional Drilling Service (Begumganj-5)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,393.00	Planned Dates		29-Jul-25	9-Sep-25	23-Sep-25	30-Sep-25	7-Oct-25	21-Oct-25		16-Oct-26
								Planned Days		0	42	14	7	7	14	84	360
								Actual Dates									
BAPEX/SD/09	Directional Drilling Service (Begumganj-6)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,393.00	Planned Dates		30-Jul-25	20-Aug-25	3-Sep-25	10-Sep-25	17-Sep-25	1-Oct-25		4-Jan-27
								Planned Days		0	21	14	7	7	14	63	460
								Actual Dates									
BAPEX/SD/10	Top Drive Engineering Service (Begumganj-5)	Thok	1	OSTEM (ICT)	Project Director	GOB	301.00	Planned Dates		21-Jul-25	11-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	22-Sep-25		17-Sep-26
								Planned Days		0	21	14	7	7	14	63	360
								Actual Dates									
BAPEX/SD/11	Top Drive Engineering Service (Begumganj-6)	Thok	1	OSTEM (ICT)	Project Director	GOB	301.00	Planned Dates		22-Jul-25	12-Aug-25	26-Aug-25	2-Sep-25	9-Sep-25	23-Sep-25		27-Dec-26
								Planned Days		0	21	14	7	7	14	63	460
								Actual Dates									
BAPEX/SD/12	Cementation Personnel with Unit rental Service (Begumganj-5 & 6)	Thok	1	OSTEM (ICT)	Managing Director	GOB	1,266.00	Planned Dates		22-Jul-25	12-Aug-25	26-Aug-25	2-Sep-25	9-Sep-25	23-Sep-25		15-Jun-27
								Planned Days		0	21	14	7	7	14	63	630
								Actual Dates									
							Total= 9,223.00										

Total= 9,223.00


(মোহাম্মদ মোজাম্মেল হক)
উপমহাব্যবস্থাপক, ওয়েল সার্ভিসেস বিভাগ ও
বকর ব্যবস্থাপক, কোম্পানি-৫ ও সেক্টর-২
কৃষ্ণ খনন প্রকল্প, বাগেরা, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bapex
Project Director
Drilling of 1 Appraisal cum Exploratory Well (Sundalpur-5) and 2 Exploratory Wells (Subarnachar-1 and Noakhali-1)

Budget: Development


(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন (বাপেক্স)


Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/01	API Cement and Cement Aditives (Subarnachar-1)	M. Tons	405	OSTEM (ICT)	Project Director	GDF	324.00	Planned Dates		3-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25		16-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/02	API Cement and Cement Aditives (Noakhali-1)	M. Tons	405	OSTEM (ICT)	Project Director	GDF	324.00	Planned Dates		7-Aug-25	18-Sep-25	2-Oct-25	9-Oct-25	23-Oct-25	30-Oct-25		20-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/03	API Cement and Cement Aditives (Sundalpur-5)	M. Tons	370	OSTEM (ICT)	Project Director	GDF	294.00	Planned Dates		7-Sep-25	19-Oct-25	2-Nov-25	9-Nov-25	23-Nov-25	30-Nov-25		23-Mar-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/04	Mud & Completion Chemicals (Subarnachar-1 & Noakhali-1)	M. Tons	1011	OSTEM (ICT)	Managing Director	GDF	1,291.00	Planned Dates		3-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25		23-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/05	Mud & Completion Chemicals (Sundalpur-5)	M. Tons	463	OSTEM (ICT)	Project Director	GDF	572.00	Planned Dates		7-Sep-25	19-Oct-25	2-Nov-25	9-Nov-25	23-Nov-25	30-Nov-25		30-Mar-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/06	Nitrogen Gas	Thok	Thok	DPM (NCT)	Project Director	GDF	50.00	Planned Dates		25-Jun-26	6-Aug-26	22-Aug-26	29-Aug-26	5-Sep-26	19-Sep-26		17-Jan-27
								Planned Days		0	42	16	7	7	14	86	120
								Actual Dates									

[Handwritten signatures and initials]

Package No	Description of procurement package GODDS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used In GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/07	Commercial Inorganic Chemicals/Reagent	Thok	Thok	OTM (NCT)	Project Director	GDF	23.00	Planned Dates		1-Feb-26	15-Mar-26	31-Mar-26	7-Apr-26	14-Apr-26	28-Apr-26		26-Aug-26
								Planned Days		0	42	16	7	7	14	86	120
								Actual Dates									
BAPEX/GD/08	Casing (Different Sizes) (Subarnchar- 1)	Set	1	OSTEM (ICT)	Project Director	GDF	827.00	Planned Dates		7-Aug-25	18-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	6-Nov-25		6-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/09	Casing (Different Sizes) (Noakhali-1 & Sundalpur-5)	Set	2	OSTEM (ICT)	Managing Director	GDF	1,489.00	Planned Dates		7-Aug-25	18-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	6-Nov-25		6-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/10	Well Head & Chirstmass Tree	Set	3	OSTEM (ICT)	Project Director	GDF	850.00	Planned Dates		10-Aug-25	21-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	9-Nov-25		9-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/11	Drill Bit (Different Sizes)	Set	3	OSTEM (ICT)	Project Director	GDF	652.00	Planned Dates		10-Aug-25	21-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	9-Nov-25		9-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/12	Casing Accessories and Liner Hangers	Thok	Thok	OSTEM (ICT)	Project Director	GDF	498.00	Planned Dates		10-Aug-25	21-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	9-Nov-25		9-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/13	Drill String Component	Thok	Thok	OSTEM (ICT)	Project Director	GDF	740.00	Planned Dates		11-Aug-25	22-Sep-25	13-Oct-25	20-Oct-25	27-Oct-25	10-Nov-25		10-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/14	Well Control Equipment & Choke Manifold	Thok	Thok	OSTEM (ICT)	Project Director	GDF	377.00	Planned Dates		11-Aug-25	22-Sep-25	13-Oct-25	20-Oct-25	27-Oct-25	10-Nov-25		10-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									






 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কো. লি. (বাংলা)

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/15	Rig Instruments Spares	Thok	Thok	OSTEM (ICT)	Project Director	GDF	168.00	Planned Dates		11-Aug-25	22-Sep-25	13-Oct-25	20-Oct-25	27-Oct-25	10-Nov-25		10-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/16	Well Servicing Tools	Thok	Thok	OSTEM (ICT)	Project Director	GDF	168.00	Planned Dates		12-Aug-25	23-Sep-25	14-Oct-25	21-Oct-25	28-Oct-25	11-Nov-25		11-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/17	Miscellaneous Machinery and Spareparts	Thok	Thok	OSTEM (ICT)	Project Director	GDF	498.00	Planned Dates		12-Aug-25	23-Sep-25	14-Oct-25	21-Oct-25	28-Oct-25	11-Nov-25		11-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/18	Well Completion Materials	Set	3	OSTEM (ICT)	Project Director	GDF	828.00	Planned Dates		12-Aug-25	23-Sep-25	14-Oct-25	21-Oct-25	28-Oct-25	11-Nov-25		11-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/19	Tubing	Set	3	OSTEM (ICT)	Project Director	GDF	773.00	Planned Dates		5-Aug-25	16-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	4-Nov-25		4-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/20	Running Mechanical Spares & Equipment (Package-1)	Thok	Thok	OSTEM (ICT)	Project Director	GDF	547.00	Planned Dates		5-Aug-25	16-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	4-Nov-25		4-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/21	Running Mechanical Spares & Equipment (Package-2)	Thok	Thok	OSTEM (ICT)	Managing Director	GDF	1,038.00	Planned Dates		14-Sep-25	26-Oct-25	16-Nov-25	23-Nov-25	30-Nov-25	14-Dec-25		13-Apr-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
Total (GDF) =							12,331.00										












 (প্রকৌশলী মোঃ ফারুক হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পল্টন সেতু নির্মাণ প্রকল্পের ৪৩ প্রকল্পের কো-সি (স্বপ্ন)

Package No	Description of procurement package GODDS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/22	Running Electrical Spares & Equipment (Package-1)	Thok	Thok	OSTEM (ICT)	Project Director	GDF & BAPEX	541.00	Planned Dates		3-Aug-25	14-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	2-Nov-25		2-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/23	Running Electrical Spares & Equipment (Package-2)	Thok	Thok	OSTEM (ICT)	Managing Director	GDF & BAPEX	1,027.00	Planned Dates		7-Oct-25	18-Nov-25	9-Dec-25	16-Dec-25	23-Dec-25	6-Jan-26		6-May-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/24	Camp Generator (150KVA)	Nos	3	OSTEM (ICT)	Project Director	GDF & BAPEX	168.00	Planned Dates		8-Sep-25	20-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	8-Dec-25		7-Apr-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/25	Cementation Air Compressor	Set	1	OSTEM (ICT)	Project Director	GDF & BAPEX	276.00	Planned Dates		9-Sep-25	21-Oct-25	11-Nov-25	18-Nov-25	25-Nov-25	9-Dec-25		8-Apr-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/26	Cementation Spare Parts	Thok	Thok	OSTEM (ICT)	Project Director	GDF & BAPEX	221.00	Planned Dates		4-Aug-25	15-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	3-Nov-25		3-Mar-26
								Planned Days		0	42	21	7	7	14	91	120
								Actual Dates									
BAPEX/GD/27	Well Testing Equipment Accessories	Thok	Thok	OSTEM (ICT)	Project Director	GDF & BAPEX	399.00	Planned Dates		9-Sep-25	30-Sep-25	10-Oct-25	17-Oct-25	24-Oct-25	7-Nov-25		27-Dec-25
								Planned Days		0	21	10	7	7	14	59	50
								Actual Dates									
BAPEX/GD/28	Computerized Mud Logging Unit	Set	1	OSTEM (ICT)	Project Director	GDF & BAPEX	937.00	Planned Dates		4-Aug-25	25-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	2-Oct-25		21-Nov-25
								Planned Days		0	21	10	7	7	14	59	50
								Actual Dates									
BAPEX/GD/29	Living Caravan	Nos	6	OSTEM (ICT)	Project Director	GDF & BAPEX	331.00	Planned Dates		7-Aug-25	28-Aug-25	9-Sep-25	16-Sep-25	23-Sep-25	7-Oct-25		26-Nov-25
								Planned Days		0	21	12	7	7	14	61	50
								Actual Dates									




Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used In GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/30	Gas Gathering Pipeline with valve & accessories	Thok	Thok	OSTEM (ICT)	Project Director	GDF & BAPEX	882.00	Planned Dates		10-Sep-25	1-Oct-25	11-Oct-25	18-Oct-25	25-Oct-25	4-Nov-25		19-Dec-25
								Planned Days		0	21	10	7	7	10	55	45
								Actual Dates									
BAPEX/GD/31	Network Instruments	Thok	Thok	OSTEM (ICT)	Project Director	GDF & BAPEX	160.00	Planned Dates		7-Aug-25	28-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	5-Oct-25		14-Nov-25
								Planned Days		0	21	10	7	7	14	59	40
								Actual Dates									
BAPEX/GD/32	Consumables	Thok	Thok	OTM (NCT)	Project Director	GDF & BAPEX	20.00	Planned Dates		1-Apr-26	22-Apr-26	2-May-26	9-May-26	16-May-26	28-May-26		12-Jul-26
								Planned Days		0	21	10	7	7	12	57	45
								Actual Dates									
BAPEX/GD/35.37	Consumables	Thok	Thok	RFQM	Project Director	GDF & BAPEX	9.00	Planned Dates		14-Dec-25	4-Jan-26	14-Jan-26	21-Jan-26	28-Jan-26	9-Feb-26		26-Mar-26
								Planned Days		0	21	10	7	7	12	57	45
								Actual Dates									
BAPEX/GD/38	Engineering-Transport Spare Parts & Equipments (Mechanical)	Thok	Thok	OSTEM (NCT)	Project Director	GDF & BAPEX	549.00	Planned Dates		21-Jul-25	11-Aug-25	23-Aug-25	30-Aug-25	6-Sep-25	20-Sep-25		9-Nov-25
								Planned Days		0	21	12	7	7	14	61	50
	BAPEX/GD/41.42						Thok	Thok	RFQM		GDF & BAPEX		Planned Dates		3-Jan-26	24-Jan-26	3-Feb-26
								Planned Days		0	21	10	7	7	14	59	42
								Actual Dates									
BAPEX/GD/43	Engineering-Transport Spare Parts & Equipments (Electrical)	Thok	Thok	OSTEM (NCT)	Project Director	GDF & BAPEX	549.00	Planned Dates		15-Oct-25	5-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	15-Dec-25		24-Jan-26
								Planned Days		0	21	12	7	7	14	61	40
	BAPEX/GD/46-47						Thok	Thok	RFQM	Project Director	GDF & BAPEX		Planned Dates		25-Mar-26	15-Apr-26	6-May-26
								Planned Days		0	21	21	7	7	14	70	40
								Actual Dates									


 (প্রকৌশলী মোঃ ফারুক হোসেন)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পेट্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাংলাদেশ)







Package No	Description of procurement package GODDS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/48-50	Engineering & other equipments (Repair & Maintenance)	Thok	Thok	OTM (NCT)	Project Director	GDF & BAPEX	68.00	Planned Dates		21-Dec-25	11-Jan-26	21-Jan-26	28-Jan-26	4-Feb-26	18-Feb-26		2-Apr-26
								Planned Days		0	21	10	7	7	14	59	43
								Actual Dates									
BAPEX/GD/51-55		Thok	Thok	OTM (NCT)	Project Director	GDF & BAPEX	25.00	Planned Dates		7-Jan-26	28-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	9-Mar-26		18-Apr-26
								Planned Days		0	21	12	7	7	14	61	40
								Actual Dates									
BAPEX/GD/56-58	Vehicle Repair & Maintenance	Thok	Thok	OTM (NCT)	Project Director	GDF & BAPEX	300.00	Planned Dates		28-Dec-25	18-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	25-Feb-26		6-Apr-26
								Planned Days		0	21	10	7	7	14	59	40
								Actual Dates									
BAPEX/GD/59-63		Thok	Thok	RFQM	Project Director	GDF & BAPEX	30.00	Planned Dates		7-Jan-26	28-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	9-Mar-26		20-Apr-26
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/64	Fire Extinguisher Equipments	Nos	90	OTM (NCT)	Project Director	GDF & BAPEX	9.00	Planned Dates		7-Oct-25	28-Oct-25	9-Nov-25	16-Nov-25	23-Nov-25	7-Dec-25		16-Jan-26
								Planned Days		0	21	12	7	7	14	61	40
								Actual Dates									
BAPEX/GD/65	Office Equipments	Nos	4	OTM (NCT)	Project Director	GDF & BAPEX	8.00	Planned Dates		14-Aug-25	4-Sep-25	18-Sep-25	25-Sep-25	2-Oct-25	16-Oct-25		25-Nov-25
								Planned Days		0	21	14	7	7	14	63	40
								Actual Dates									
BAPEX/GD/66	Furniture	Nos	48	OTM (NCT)	Project Director	GDF & BAPEX	10.00	Planned Dates		7-Aug-25	28-Aug-25	9-Sep-25	16-Sep-25	23-Sep-25	7-Oct-25		18-Nov-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/67-69	Petrol, Oil, Lubricant (POL)	Thousand Litres	2603	DPM (NCT)	Project Director	GDF & BAPEX	2,836.00	Planned Dates		1-Apr-26	22-Apr-26	4-May-26	11-May-26	18-May-26	1-Jun-26		13-Jul-26
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									



 (প্রকৌশলী মোঃ ফারুক হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কো: লি: (বাংলা)




Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/70-71	Other Stationeries	Thok	Thok	OTM (NCT-eGP)	Project Director	GDF & BAPEX	9.00	Planned Dates		20-Aug-25	10-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	20-Oct-25		1-Dec-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/72-73	Computers and related goods	No	6	OTM (NCT-eGP)	Project Director	GDF & BAPEX	12.00	Planned Dates		5-Aug-25	26-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	5-Oct-25		16-Nov-25
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
BAPEX/GD/74-75	Electrical Equipments	Thok	Thok	OTM (NCT-eGP)	Project Director	GDF & BAPEX	80.00	Planned Dates		7-Sep-25	28-Sep-25	10-Oct-25	17-Oct-25	24-Oct-25	7-Nov-25		19-Dec-25
								Planned Days		0	21	12	7	7	14	61	42
									Actual Dates								
BAPEX/GD/76-78		Thok	Thok	OTM (NCT-eGP)	Project Director	GDF & BAPEX	9.00	Planned Dates		28-Dec-25	18-Jan-26	30-Jan-26	6-Feb-26	13-Feb-26	27-Feb-26		10-Apr-26
								Planned Days		0	21	12	7	7	14	61	42
								Actual Dates									
							Total = 8,916.00										


 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পলিটেকনিক ইন্ডাস্ট্রিয়াল ডেভেলপমেন্ট কর্পোরেশন (বাপেই)


 বিপুল চন্দ্র বর্মিন
 সহকারী ব্যবস্থাপক (সামান্য)
 প্রোগ্রামিং এন্ড আইসিটি বিভাগ
 বাপেই, ঢাকা।

১৭০০
 প্রকৌঃ মোঃ আসাদুল্লাহ
 ব্যবস্থাপক (কেমিকৌশল)
 প্রোগ্রামিং এন্ড আইসিটি বিভাগ
 বাপেই, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26


 (প্রকাশী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রসারণ কোর্পোরেশন (বি.এ.পে.সি.)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

Bapex

Procuring Entity Name & Code

Project Director

Budget: Development

Project/Programme Name & Code

Drilling of 1 Appraisal cum Exploratory Well (Sundalpur-5) and 2 Exploratory Wells (Subarnachar-1 and Noakhali-1)

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BAPEX/SD/01	Vehicle Rental	Thok	Thok	OTM (NCT)	Project Director	GDF & BAPEX	150.00	Planned Dates		3-Aug-25	24-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	28-Sep-25		19-Jul-27
								Planned Days		0	21	14	7	7	7	56	659
								Actual Dates									
BAPEX/SD/02	Wireline Logging Service (Subarnachar-1)	Well Number	1	OSTEM (ICT)	Bapex Board	GDF & BAPEX	1,209.00	Planned Dates		1-Feb-26	22-Feb-26	8-Mar-26	15-Mar-26	22-Mar-26	29-Mar-26		17-Dec-27
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
BAPEX/SD/03	Wireline Logging Service (Noakhali-1)	Well Number	1	OSTEM (ICT)	Bapex Board	GDF & BAPEX	1,209.00	Planned Dates		1-Apr-26	22-Apr-26	6-May-26	13-May-26	20-May-26	27-May-26		14-Feb-28
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
BAPEX/SD/05	DST & Slik Line Service (Subarnachar-1)	Well Number	1	OSTEM (ICT)	Managing Director	GDF & BAPEX	539.00	Planned Dates		1-Apr-26	13-May-26	27-May-26	3-Jun-26	10-Jun-26	24-Jun-26		27-Sep-27
								Planned Days		0	42	14	7	7	14	84	460
								Actual Dates									

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/SD/06	DST & Slik Line Service (Noakhali-1)	Well Number	1	OSTEM (ICT)	Managing Director	GDF & BAPEX	494.00	Planned Dates		1-Jun-26	13-Jul-26	27-Jul-26	3-Aug-26	10-Aug-26	17-Aug-26		25-Aug-27
								Planned Days		0	42	14	7	7	7	77	380
								Actual Dates									
BAPEX/SD/08	Cementing Service with Cementing Unit (Subarnachar-1)	Well Number	1	OSTEM (ICT)	Managing Director	GDF & BAPEX	513.00	Planned Dates		1-Apr-26	13-May-26	27-May-26	3-Jun-26	10-Jun-26	24-Jun-26		19-Jun-27
								Planned Days		0	42	14	7	7	14	84	360
								Actual Dates									
BAPEX/SD/09	Cementing Service with Cementing Unit (Noakhali-1)	Well Number	1	OSTEM (ICT)	Managing Director	GDF & BAPEX	504.00	Planned Dates		1-Jun-26	22-Jun-26	6-Jul-26	13-Jul-26	20-Jul-26	3-Aug-26		6-Nov-27
								Planned Days		0	21	14	7	7	14	63	460
								Actual Dates									
BAPEX/SD/11	Top Drive Engineering Service (Subarnachar-1)	Well Number	1	QCBS (ICT)	Project Director	GDF & BAPEX	357.00	Planned Dates		13-Jul-25	3-Aug-25	17-Aug-25	24-Aug-25	31-Aug-25	14-Sep-25		18-Dec-26
								Planned Days		0	21	14	7	7	14	63	460
								Actual Dates									
BAPEX/SD/12	Top Drive Engineering Service (Noakhali-1)	Well Number	1	QCBS (ICT)	Project Director	GDF & BAPEX	357.00	Planned Dates		14-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	16-Nov-25		8-Aug-27
								Planned Days		0	21	14	7	7	14	63	630
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক


বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোঃ লিঃ (বাপেঙ্গ)

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/SD/13	Top Drive Engineering Service (Sundalpur-5)	Well Number	1	QCBS (JCT)	Project Director	GDF & BAPEX	357.00	Planned Dates		16-Nov-25	7-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	18-Jan-26		10-Oct-27
								Planned Days		0	21	14	7	7	14	63	630
								Actual Dates									
BAPEX/SD/14	Transportation Costs (including Rig & Rig-equipments)	Round Trip	1070	OSTEM (NCT)	Project Director	GDF & BAPEX	90.00	Planned Dates		2-Mar-26	23-Mar-26	6-Apr-26	13-Apr-26	20-Apr-26	4-May-26		24-Jan-28
								Planned Days		0	21	14	7	7	14	63	630
								Actual Dates									
BAPEX/SD/15	Survey (Environmental Clearance Renewal)	Thok	Thok	QCBS (NCT)	Project Director	GDF & BAPEX	15.00	Planned Dates		6-Nov-25	27-Nov-25	11-Dec-25	18-Dec-25	25-Dec-25	8-Jan-26		30-Sep-27
								Planned Days		0	21	14	7	7	14	63	630
								Actual Dates									
Total= 5,794.00																	

বিপুল চন্দ্র বর্মণ
সহকারী ব্যবস্থাপক (সাময়িক)
প্রোগ্রামিং এন্ড আইসিটি বিভাগ
বাপেঙ্গ, ঢাকা।

প্রকৌঃ মোঃ আসাদুল্লাহ
ব্যবস্থাপক (কেমিক্যাল)
প্রোগ্রামিং এন্ড আইসিটি বিভাগ
বাপেঙ্গ, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2024-25 &
PROCUREMENT IMPLEMENTATION REPORT**


(প্রকৌশলী মোঃ ফারুক হোসেন)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কো. লি. (বাংলাদেশ)


Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & C : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negoti ation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	Man month	16	QCBS (Int.)	MD	GDF & Own	689.00	Actual Dates	27/02/2024	RFP মূল্যায়ন প্রতিবেদন-২৪-০৩-২৪	SINOPEC, China (LOT-1- 4) এবং Schlumberger (LOT - 5) চুক্তি সম্পন্ন হয়েছে, সেবা গ্রহণ চলমান।							
2	Engagement of international Seismic service provider	LKM	868	QCBS (Int.)	BAPEX Board	GDF & Own	4648.00	Actual Dates	29/11/2023	RFP মূল্যায়ন প্রতিবেদন-১১-০৬-২৩, ১ম বর্ষিতকরণ- ০৫.০৭.২৩, ২য় বর্ষিতকরণ- ১৬.০৭.২৩	SINOPEC, China এর সাথে চুক্তি সম্পন্ন হয়েছে, সেবা গ্রহণ চলমান।							


-২৩/৭/২৫
(মোহাম্মদ আব্দুল হালিম)
প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,





 (প্রকৌশলী মোঃ ফজলুল হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাপেক্স)


**ANNUAL PROCUREMENT PLAN 2024-25 &
 PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
১	মোটরযান ভাড়া	সংখ্যা	৪	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	০.৬৮	প্রকৃত তারিখ										চুক্তির কার্যক্রম চলমান	
২	অনিয়মিত শ্রমিক	সংখ্যা	১৮০	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	২৯.৩৬	প্রকৃত তারিখ										চুক্তির কার্যক্রম সম্পন্ন	সেবা গ্রহণ চলমান
৩	জরিপ (ইআইএ)	প্যাকেজ	১	কিউসিবিএস (স্থানীয়)	এমডি	জিডিএফ	১০.২০	প্রকৃত তারিখ										চুক্তির কার্যক্রম সম্পন্ন	সেবা গ্রহণ চলমান


 (মোহাম্মদ আব্দুল হালিম)
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,



ANNUAL PROCUREMENT PLAN, 2025-26

Ministry / Division:
 Agency
 Procuring Entity Name & Code
 Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 BAPEX
 Project Director
 ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প
 Drilling project for 3 exploration wells (Shrikayil Deep-1, Mobarakpur Deep-1 and Fenchuganj South-1)

Budget: Development

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
3 Wells (SRK Deep-1)/S_01	Consultancy Service	Man-months	24	QCBS (CT)	BAPEX Board	BAPEX	2,678.00	Planned Dates		5-Jul-25	26-Jul-25	9-Aug-25	16-Aug-25	23-Aug-25	30-Aug-25		20-Jun-27
								Planned Days		0	21	14	7	7	7	56	659
								Actual Dates									
3 Wells (SRK Deep-1)/S_02	Hiring of Vehicles	Nos	1	OSTEM (NCT)	Project Director	BAPEX	71.00	Planned Dates		5-Aug-25	26-Aug-25	9-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25		20-Jun-27
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
3 Wells (SRK Deep-1)/S_03	Survey (Environmental Clearance renewal)	Thok	Thok	QCBS (NCT)	Project Director	BAPEX	30.00	Planned Dates		6-Jul-25	17-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25		1-Jan-27
								Planned Days		0	42	14	7	7	14	84	460
								Actual Dates									

Shyamal

(Shyamal Kumar Balo)
 Project Manager
 3 Exp. Well (SKRL Deep-1, MBK Deep-1
 & FNGS-1) Drilling Project, BAPEX, Dhaka



ANNUAL PROCUREMENT PLAN

Ministry/Division
Agency

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex

Procuring Entity Name & Code

Project Director

Project /Programme Name & Code

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প
2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project








(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ পৌরস্বাস্থ্য উন্নয়ন এন্ড প্রকল্প কো. লি: (বাপেক্স)
Budget: Development

Package No.	Description of Procurement Package (Services) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Wireline Logging services	Package	4	OSTETM	Bapex Board	GOB	3000.00	Planned Dates		2-Jul-24	13-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	20-Sep-24	80	360
								Planned Days		0	42	14	7	7	10		
								Actual Dates		14/05/24	27/06/24	24/09/24	17/11/24	17/11/24	16/01/25		
SD2	DST & Slick Line Services	Package	2	OSTETM	Bapex Board	GOB	1500.00	Planned Dates		4-Jul-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	22-Sep-24	80	360
								Planned Days		0	42	14	7	7	10		
								Actual Dates		29/04/24	19/08/24	17/10/24	20/11/24	20/11/24	28/01/25		
SD3	Cementing Engineering Services including Cementing units	Package	3	OSTETM	Managing Director	GOB	1300.00	Planned Dates		8-Jul-24	19-Aug-24	2-Sep-24	9-Sep-24	16-Sep-24	26-Sep-24	80	360
								Planned Days		0	42	14	7	7	10		
								Actual Dates		12-May-24	14/08/24	23/10/24	20/11/24	20/11/24	12/2/2025		
SD4	Top Drive Engineering services	Package	3	QCBS	Managing Director	GOB	1200.00	Planned Dates		2-Jul-24	13-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	20-Sep-24	80	360
								Planned Days		0	42	14	7	7	10		
								Actual Dates		8-Jan-24	28/11/24	10/2/2025	27/02/25	27/02/25	25/03/25		
SD5	Directional Drilling Services	Package	1	OSTETM	Bapex Board	GOB	2000.00	Planned Dates		4-Jul-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	22-Sep-24	80	360
								Planned Days		0	42	14	7	7	10		
								Actual Dates		9-Mar-23	27/11/23	2-Jan-24	18/11/24	18/11/24	19/02/25		

মোঃ ফজলুল হক
 প্রকল্প পরিচালক
 ৩টি কূপ খনন প্রকল্প
 বাপেক্স, ঢাকা।

(Handwritten signature)

(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন (বাপেক্স)

ANNUAL PROCUREMENT PLAN

Ministry/Division
Agency
Procuring Entity Name & Code
Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex
Project Director
২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রিকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প
2 Appraisal cum Development wells (Sundalpur-4 & Srikkail-5) and 2 Exploratory Wells (Sundalpur South-1 & Jamalpur-1) Drilling Project

Budget: Development

Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Vehicle rental	Nos.	11	OSTETM	Project Director	GOB	130.00	Planned Dates		2-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24		1-Jul-26
				e-GP				Planned Days		0	21	7	7	7	7	49	680
				NCT				Actual Dates		11/11/2024	3/12/2024	19/12/2024	29/12/24	29/12/24	26/01/25	77	
SD2	Transportation costs (Including rig and equipments)	Package	7	OSTETM	Project Director	GOB	400.00	Planned Dates		11-Aug-25	1-Sep-25	22-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25		20-May-26
				e-GP				Planned Days		0	21	21	10	7	28	87	195
				NCT				Actual Dates									
Total =							530.00										

(Handwritten signature)
31/09/24
মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
২টি কূপ খনন প্রকল্প
বাপেক্স ঢাকা।

(Multiple handwritten signatures and initials)

(Handwritten mark)

ANNUAL PROCUREMENT PLAN, 2025-26



(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ খেইলিঙ্গের এক্সপ্লোরেশন এন্ড ডেভেলপমেন্ট কো. লি. (বাংলাদেশ)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

Bapex

Procuring Entity Name & Code

Project Director

Budget: Development

Project/Programme Name & Code

Drilling project of 4 appraisal and development wells (Shahbazpur-5, 7 and Bhola North-3, 4) and 1 exploration well (Shahbazpur North East-1)


Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BAPEX/SD/01	Survey (Environmental Clearance Renewal) [1st time]	Thok	Thok	QCBS (NCT)	Project Director	Own Fund	12.00	Planned Dates		4-Aug-25	25-Aug-25	8-Sep-25	15-Sep-25	22-Sep-25	29-Sep-25		20-Jul-27
								Planned Days		0	21	14	7	7	7	56	659
								Actual Dates									
BAPEX/SD/02	Survey (Environmental Clearance Renewal) [2nd time]	Thok	Thok	QCBS (NCT)	Project Director	Own Fund	12.00	Planned Dates		5-Mar-26	26-Mar-26	9-Apr-26	16-Apr-26	23-Apr-26	30-Apr-26		18-Jan-28
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
BAPEX/SD/03	Car Rental	Number	2	OTM (NCT)	Project Director	Own Fund	123.00	Planned Dates		21-Jul-25	11-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	15-Sep-25		5-Jun-27
								Planned Days		0	21	14	7	7	7	56	628
								Actual Dates									
Total= 147.00																	

প্রকৌশলী মোহাম্মদ আহসানুল আমিন
প্রকল্প ব্যবস্থাপক
৪৫৫ ফুটান কম উন্নয়ন ব্লক (শাহবাজপুর-৫, ৭ এবং ভোলা-৩, ৪)
এবং ১টি অন্বেষণ ব্লক (শাহবাজপুর নর্থ ইস্ট-১) ধন প্রকল্প
বাংলা, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bapex
Project Director
Drilling project of 4 appraisal and development wells (Shahbazpur-5, 7 and Bhola North-3, 4) and 1 exploration well (Shahbazpur North East-1)



(প্রকৌশলী মোঃ ফারুক হোসেন)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোর্পোরেশন লিমিটেড (বাপেক্স)

Budget: Development

Package No	Description of procurement package GOODS/WORKS/ SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/GD/01	Computer & Accessories	Number	11	RFQM	Project Director	BAPEX	5.00	Planned Dates		3-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25		16-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/02	Office Accessories	Number	6	RFQM	Project Director	BAPEX	4.50	Planned Dates		10-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	26-Oct-25	2-Nov-25		23-Feb-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/03	Furniture	Number	13	RFQM	Project Director	BAPEX	4.50	Planned Dates		17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	2-Nov-25	9-Nov-25		2-Mar-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/04	Furniture	Number	8	RFQM	Project Director	Own Fund	1.50	Planned Dates		16-Oct-25	27-Nov-25	11-Dec-25	18-Dec-25	1-Jan-26	8-Jan-26		8-May-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
BAPEX/GD/05	Petroleum, Oil & Lubricant (POL)	Thousand Litres	6.5	DPM	Project Director	BAPEX	9.00	Planned Dates		3-Mar-26	14-Apr-26	28-Apr-26	5-May-26	19-May-26	26-May-26		23-Sep-26
								Planned Days		0	42	14	7	14	7	84	120
								Actual Dates									
Total = 24.50																	

প্রকৌশলী মোহাম্মদ আহসানুল আমিন
প্রকল্প ব্যবস্থাপক
৪টি মূল্যায়ন ওন্ন উন্নয়ন কূপ (শাহবাজপুর-৫, ৭ এবং ভোলা-৩, ৪)
এবং ১টি অনুসন্ধান কূপ (শাহবাজপুর-১ই ইস্ট-১) বন্দন প্রকল্প
বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN, 2025-26


 (প্রকৌশলী মোঃ ফারুক হক)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পৌরস্বাস্থ্য উন্নয়ন এজেন্সি (বাপেজ)

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

Bapex

Procuring Entity Name & Code


Project Director



Budget: Development



Project/Programme Name & Code

Drilling project of 4 appraisal and development wells (Shahbazpur-5, 7 and Bhola North-3, 4) and 1 exploration well (Shahbazpur North East-1)

Package No	Description of procurement package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/WD/01	Low Capital Works (Bhola North-3)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	24.00	Planned Dates		18-Nov-25	16-Dec-25	6-Jan-26	20-Jan-26	27-Jan-26	24-Feb-26		24-Jun-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/02	Low Capital Works (Bhola North-4)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	24.00	Planned Dates		17-Dec-25	14-Jan-26	4-Feb-26	18-Feb-26	25-Feb-26	25-Mar-26		23-Jul-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/03	Low Capital Works (Shahbazpur North East-1)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	24.00	Planned Dates		13-Jan-26	10-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26	21-Apr-26		19-Aug-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/04	Low Capital Works (Shahbazpur -7)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	24.00	Planned Dates		10-Feb-26	10-Mar-26	31-Mar-26	14-Apr-26	21-Apr-26	19-May-26		16-Sep-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									

প্রকৌশলী মোহাম্মদ আহসানুল আমিন
 প্রকল্প ব্যবস্থাপক
 ৪টি ফুয়াল কন্সট্রাকশন প্লান (শাহবাজপুর-৫, ৭ এবং ভোলা-৩, ৪)
 এবং ১টি এক্সপ্লোরেশন প্লান (শাহবাজপুর নর্থ ইস্ট-১) কনস্ট্রাকশন
 বাস্তব, ঢাকা।

Package No	Description of procurement package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BAPEX/WD/05	Low Capital Works (Shahbajpur -5)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	24.00	Planned Dates		10-Mar-26	7-Apr-26	28-Apr-26	12-May-26	19-May-26	16-Jun-26		14-Oct-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/06	Low Capital Works (Bhola North-3)	Thok	Thok	OTM (NCT)	Project Director	BAPEX	9.00	Planned Dates		18-Nov-25	16-Dec-25	6-Jan-26	20-Jan-26	27-Jan-26	24-Feb-26		24-Jun-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/07	Low Capital Works (Bhola North-4)	Thok	Thok	RFQM	Project Director	BAPEX	9.00	Planned Dates		17-Dec-25	11-Jan-26	1-Feb-26	15-Feb-26	22-Feb-26	22-Mar-26		20-Jul-26
								Planned Days		0	25	21	14	7	28	95	120
								Actual Dates									
BAPEX/WD/08	Low Capital Works (Shahbajpur North East-1)	Thok	Thok	RFQM	Project Director	BAPEX	9.00	Planned Dates		13-Jan-26	10-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26	21-Apr-26		19-Aug-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/09	Low Capital Works (Shahbajpur -7)	Thok	Thok	RFQM	Project Director	BAPEX	9.00	Planned Dates		10-Feb-26	10-Mar-26	31-Mar-26	14-Apr-26	21-Apr-26	19-May-26		16-Sep-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/10	Low Capital Works (Shahbajpur -5)	Thok	Thok	RFQM	Project Director	BAPEX	9.00	Planned Dates		10-Mar-26	7-Apr-26	28-Apr-26	12-May-26	19-May-26	16-Jun-26		14-Oct-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
BAPEX/WD/11	Drilling, testing and completion of 5 wells, rig mobilization and associated costs on a turnkey basis	Thok	Thok	OSTEM (ICT)	BAPEX Board	GOB & BAPEX	146,295.00	Planned Dates		3-Jul-25	31-Jul-25	21-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		6-Feb-26
								Planned Days		0	28	21	14	7	28	98	120
								Actual Dates									
Total=							146,460.00										

[Handwritten signature]

কাজমুল হক
পরিচালক
এক্সিকিউটিভ
কর্তৃপক্ষ কো-সি: (বাংলা)

প্রকৌশলী মোহাম্মদ আহসানুল আমিন
প্রকল্প ব্যবস্থাপক
সিটি মুল্যান কাম ওয়েব সিস্টেম (সেভেন-২, ৭ এর সোলার-৩, ৪)
এবং ১টি অনুসন্ধান (সিটি মুল্যান কাম ওয়েব সিস্টেম) কাজ করে
Page 2 of 2

[Handwritten signatures and notes at the bottom of the page]

ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & C : 2D Seismic Survey over Exploration Blocks 7 & 9


(Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

FOREIGN

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-02	Consultancy Services (International Seismic Service Provider)	Package	1	QCBS (ICT)	BAPEX Board	GoB & Own Fund	2825.60	Planned Dates	10/01/2024	03/04/2024	15/05/2024	31/07/2024	18/08/2024	04/09/2024	20/01/2025	26/02/2025		30/06/2027
								Planned Days		84	42	77	18	17	138	37	413	
								Actual Dates	10/01/2024	03/04/2024	15/05/2024	31/07/2024	18/08/2024	04/09/2024	20/01/2025	26/02/2025		



ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9


 (Engr. Md. Fazlul Haque)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215
 Budget: Development

LOCAL																		
Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
এসটি-০১	সেট্রিয়ান ভাঙ্গা	সংখ্যা	৪	ওটিএম (হোল্ডিং)	এসটি	বিভাগ অর্থ	২৭.৬০	পরিকল্পিত তারিখ	২৯/০৪/২০২৫		২৭/০৫/২০২৫	১৭/০৬/২০২৫	৮/০৭/২০২৫	৮/০৭/২০২৫	১৫/০৭/২০২৫	২৯/০৭/২০২৫		০০/০৬/২০২৭
								পরিকল্পিত দিন			২৮	২১	২১		৭	২৪	২১ দিন	
								প্রকৃত তারিখ	৫/০৫/২০২৫		২৭/০৫/২০২৫							



**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT for the Year 2025-26**

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)
Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD
Project/ Programme & Code: Procurement and Installation of 60 MMscfd Process Plant for Bhola North Gas Field

কামরুজ্জামান
21/9/2024
(প্রকৌশলী মোঃ হাজলুল হক)
ব্যবস্থাপনা পরিচালক
Budget: Project
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কো. লি. (বাপেক্স)

Services

Contact Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost In Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Construction of 3-stored office cum dormatory building	Package	1	OSTETM	MD, BAPEX	BAPEX Own Fund	500.00	Plan Date		02.05.2025						27.06.2025	22.06.2026
								Plan Days		0						41	195
								Actual Days									
WD-2	Small Capital Works	Package	1	OTM	PD	BAPEX Own Fund	11.00	Plan Date		05.06.2025						31.07.2025	29.10.2025
								Plan Days		0						37	50
								Actual Days									
WD-3	Boundary Wall Construction	sq.m.	1000	OSTETM	PD	BAPEX Own Fund	120.00	Plan Date		03.06.2025						28.09.2025	27.03.2026
								Plan Days		0						32	97
								Actual Days									
WD-4	Land Development	cubic m.	130	OSTETM	MD, BAPEX	BAPEX Own Fund	553.00	Plan Date		02.01.2025						17.04.2025	13.12.2025
								Plan Days		0						76	146
								Actual Days									
						Total	1184.00										

S.M.S Salkin
21.07.2025

(শাহ মোঃ সিরাজুস সালাকিন)
প্রকল্প পরিচালক
ভোলা নর্থ গ্যাস ফিল্ডের জন্য ৬০ এমএমএসপিএফসি
ক্ষমতা সম্পন্ন প্রসেস প্লান্ট সংগ্রহ ও স্থাপন প্রকল্প
বাপেক্স, ঢাকা।

S. M. Tariqul Islam

S M Tariqul Islam
General Manager
Accounts & Finance Division
Bapex, Dhaka.