

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2024-2025



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
 Agency : BAPEX  
 Procuring Entity Name & Code : BAPEX  
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

  
**(MD SHOYEB)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215.

**Civil Work**

Package No	Description of procurement package Civil Work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রয়োজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।

  
 27/5/2024  
 (মোহাম্মদ আব্দুল হালিম)  
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,

মোহাম্মদ আব্দুল হালিম  
 প্রকল্প পরিচালক  
 ২ ডি সাইসমিক সার্ভে ওভার  
 এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০  
 প্রকল্প



**Annual Procurement Plan for FY 2024-2025 (WORK)**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>A. Sundalpur #04</b>																	
1	Construction of RCC Bridge/Box Culvert.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	108.00	Planned Dates		17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days			28	21	14	7	28	98	90
								Actual Date									
2	Construction of RCC Covered U-Drain	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	48.00	Planned Dates		17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days			28	21	14	7	28	98	90
								Actual Date									
3	Construction of Rig Leg Foundation.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	204.00	Planned Dates		19-Oct-24	16-Nov-24	7-Dec-24	14-Dec-24	17-Dec-24	14-Jan-25		13-May-25
								Planned Days			28	21	7	3	28	87	120
								Actual Date									
4	Other Machinery Foundation, Well Site yard, Cat walk etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	358.00	Planned Dates		19-Oct-24	16-Nov-24	7-Dec-24	14-Dec-24	17-Dec-24	14-Jan-25		13-May-25
								Planned Days			28	21	7	3	28	87	120
								Actual Date									
5	Construction of 3 nos Casual Staff Shed With Toilet Block.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	95.00	Planned Dates		17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days			28	21	14	7	28	98	90
								Actual Date									
6	Construction of 2 nos kitchen for Officers & Staff and 1 no Kitchen Cum Dining for Casual staff shed.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	31.00	Planned Dates		17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days			28	21	14	7	28	98	90
								Actual Date									










7	Construction of 1nos Officer's Toilet and 1 nos staffs toilet & 3 sets Septic tank with leaching pit.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	33.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
8	Construction of 01 no Chemical cum spare parts godown.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	101.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
9	Construction of 2 nos Test Tubewell, 1(one) no Deep Tube Well (Production well), 1 no Shallow Tube well, Pump House, Over Head Tank Tower with Water tanks and Pipe line network	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	67.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
10	Construction of hexagonal wire Gate with R.C.C Post, M.S Angle, 12 SWG GI Barbed wire etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	39.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
11	Construction of 5(five) nos Security Posts.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
12	Construction of Master Drain, Connection Drain by BFS, C.C Brick works etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
13	Mud Pit Excavation with wooden ballah, Drum Sheet Palisading etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								












**M.D. SHOYEB**  
**Managing Director**  
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Kowloon Bazaar C/A, Dhaka-1215.

14	Soil test, Mud pit Excavation, Caravan foundation, Caravan stair, Seage line & connection water supply line, mosque, internal road network, VSP pit, Cementing unit pad, Road maintenance and other etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	97.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25	
								Planned Days		28	21	14	7	28	98	
								Actual Date								
<b>B. Jamalpur #01</b>																
1	Construction of RCC Covered U-Drain	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates	7-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	6-Feb-25	5-Jun-25	
								Planned Days		28	21	7	7	28	91	120
								Actual Date								
2	Construction of hexagonal wire Gate with R.C.C Post, M.S Angle, 12 SWG GI Barbed wire etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	39.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25	
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
3	Construction of Master Drain, Connection Drain by BFS, C.C Brick works etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	24-Mar-25	
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
4	Mud Pit Excavation with wooden ballah, Drum Sheet Palisading etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	24-Mar-25	
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
<b>C. Srikail #05</b>																
1	Construction of connecting road developed by carried sand, BFS, HBB, Wooden Ballah, Drum Sheet palisading, RCC palisading with post etc. (0.90 km new road and 25 nos of road turning)	Lot	1	OTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	846.00	Planned Dates	26-May-24	9-Jun-24	30-Jun-24	27-Jul-24	10-Jul-24	7-Aug-24	5-Dec-24	
								Planned Days		28	21	14	7	28	98	90
								Actual Date								



  
**(MD SHOYEB)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Khasan Bazar C/A, Dhaka-1215.

2	Construction of RCC Bridge/Box Culvert.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	108.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
3	Construction of RCC Covered U-Drain	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	48.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
4	Construction of 3 nos Casual Staff Shed With Toilet Block.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	95.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
5	Construction of 2 nos kitchen for Officers & Staff and 1 no Kitchen Cum Dining for Casual staff shed.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	31.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
6	Construction of 1nos Officer's Toilet and 1 nos staffs toilet & 3 sets Septic tank with leaching pit.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	33.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
7	Construction of 01 no Chemical cum spare parts godown.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	101.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							
8	Construction of 2 nos Test Tubewell, 1(one) no Deep Tube Well (Production well), 1 no Shallow Tube well, Pump House, Over Head Tank Tower with Water tanks and Pipe line network	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	67.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25
								Planned Days		28	21	14	7	28	98
								Actual Date							



(MD SHOYEB)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
Lawran Bazar C/A, Dhaka-1215.

9	Construction of hexagonal wire Gate with R.C.C Post, M.S Angle, 12 SWG GI Barbed wire etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	39.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25	
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
10	Construction of 5(five) nos Security Posts.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	24-Mar-25	
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
11	Construction of Master Drain, Connection Drain by BFS, C.C Brick works etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	24-Mar-25	
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
12	Mud Pit Excavation with wooden ballah, Drum Sheet Palisading etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	24-Mar-25	
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
13	Soil test, Mud pit Excavation, Caravan foundation, Caravan stair, Seage line & connection water supply line, mosque, internal road network, VSP pit, Cementing unit pad, Road maintenance and other etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	97.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25	22-Apr-25	
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
<b>D. Sundalpur South #01</b>																
1	Construction of connecting road developed by carried sand, BFS, HBB, Wooden Ballah, Drum Sheet palasiding, RCC palasiding with post etc. (1.10 km new road and 35 nos of road turning)	Lot	1	OTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	1034.00	Planned Dates	26-May-24	9-Jun-24	30-Jun-24	27-Jul-24	10-Jul-24	7-Aug-24	5-Dec-24	
								Planned Days		28	21	14	7	28	98	90
								Actual Date								

(MD SHOYEB)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215.

2	Development of well site by carried sand, wooden ballah, drum sheet palasiding etc. (20250 sqm X 3.50 m filling)	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	585.00	Planned Dates	7-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	6-Feb-25	5-Jun-25	91	120
								Planned Days		28	21	7	7	28			
								Actual Date									
3	Construction of RCC Bridge/Box Culvert.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	162.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25			22-Apr-25
								Planned Days		28	21	14	7	28	98	90	
								Actual Date									
4	Construction of RCC Covered U-Drain	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25			22-Apr-25
								Planned Days		28	21	14	7	28	98	90	
								Actual Date									
5	Construction of Rig Leg Foundation.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	204.00	Planned Dates	19-Oct-24	16-Nov-24	7-Dec-24	14-Dec-24	17-Dec-24	14-Jan-25			13-May-25
								Planned Days		28	21	7	3	28	87	120	
								Actual Date									
6	Other Machinery Foundation, Well Site yard, Cat walk etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	358.00	Planned Dates	19-Oct-24	16-Nov-24	7-Dec-24	14-Dec-24	17-Dec-24	14-Jan-25			13-May-25
								Planned Days		28	21	7	3	28	87	120	
								Actual Date									
7	Construction of 3 nos Casual Staff Shed With Toilet Block.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	95.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25			22-Apr-25
								Planned Days		28	21	14	7	28	98	90	
								Actual Date									
8	Construction of 2 nos kitchen for Officers & Staff and 1 no Kitchen Cum Dining for Casual staff shed.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	31.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25			22-Apr-25
								Planned Days		28	21	14	7	28	98	90	
								Actual Date									
9	Construction of 1nos Officer's Toilet and 1 nos staffs toilet & 3 sets Septic tank with leaching pit.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	33.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25			22-Apr-25
								Planned Days		28	21	14	7	28	98	90	
								Actual Date									

Handwritten signatures and initials at the bottom of the page.

(MD SHOYEB)

Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215.

10	Construction of 01 no Chemical cum spare parts godown.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	101.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
11	Construction of 2 nos Test Tubewell, 1(one) no Deep Tube Well (Production well), 1 no Shallow Tube well, Pump House, Over Head Tank Tower with Water tanks and Pipe line network	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	67.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
12	Construction of hexagonal wire Gate with R.C.C Post, M.S Angle, 12 SWG GI Barbed wire etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	39.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								
13	Construction of 5(five) nos Security Posts.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
14	Construction of Master Drain, Connection Drain by BFS, C.C Brick works etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
15	Mud Pit Excavation with wooden ballah, Drum Sheet Palisading etc	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		24-Mar-25
								Planned Days		28	21	14	7	28	98	60
								Actual Date								
16	Soil test, Mud pit Excavation, Caravan foundation, Caravan stair, Seage line & connection water supply line, mosque, internal road network, VSP pit, Cementing unit pad, Road maintenance and other etc.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	97.00	Planned Dates	17-Oct-24	14-Nov-24	5-Dec-24	19-Dec-24	26-Dec-24	23-Jan-25		22-Apr-25
								Planned Days		28	21	14	7	28	98	90
								Actual Date								

*[Handwritten signatures and initials]*

১৫/০৫/২০২৪  
 মোস্তাফিজ হোসেন হক  
 প্রকল্প ব্যবস্থাপক  
 বাংলাদেশ পুনঃনির্মাণ ও বিদ্যুৎ উন্নয়ন কর্তৃপক্ষ  
 ১০০, কামরাঙ্গা চৌকি, ঢাকা-১২১৫

*[Handwritten signature]*

(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215.

Name of Project : Procurement and Installation of Wellhead Compressor at Srikail Gas Field (1<sup>st</sup> Revised).

Financial Year : 2024-25

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	আনুষ্ঠানিক সুবিধাদিসহ ওয়েলহেড কম্প্রেসার সংগ্রহ ও স্থাপন	Set	০১	OTM (ICT)	Cabinet Committee for Government Purchase (CCGP)	GDF & BAPEX	১৭,৮২৫.০০.০০	Planned Dates		১১.০২.২০২৩	২৮.০৩.২০২৩	১৮.০৫.২০২৩			২২.১০.২০২৩	২২.১০.২০২৩	৩১.১২.২০২৪
								Planned Days		০	৩৫	৫১		১০৩	১৫৬	৪২৫	
								Actual Dates		১১.০২.২০২৩	২৮.০৩.২০২৩	১৮.০৫.২০২৩		১১.০৩.২০২৪	২৩.০৪.২০২৪		
2	প্রোডাকশন ফোরকাস্টিং এন্ড প্ল্যান্ট সিমুলেশন সফটওয়্যার ফর কম্প্রেসার টেঞ্জিং ও সংশ্লিষ্ট হার্ডওয়্যার	Package	০১	OTM (ICT)	Project Director	GDF	২০০.০০	Planned Dates		০১.১০.২০২৪	২০.১১.২০২৪	০৭.১২.২০২৪			১৭.১২.২০২৪	১৭.১২.২০২৪	৩১.১২.২০২৫
								Planned Days		০	৫০	১৭		১০	৭৭	৩৬৫	
								Actual Dates									
3	স্বল্প মূলধনের কাজ (নিরাপত্তা বেস্তনী ও অন্যান্য)	Package	০২	RFQM	Project Director	GDF	৭.০০	Planned Dates		২৭.০৯.২০২৪ ২৮.০১.২০২৫	০৪.১০.২০২৪ ০৭.০২.২০২৫	০৭.১০.২০২৪ ১০.০২.২০২৫			১১.১০.২০২৪ ১৪.০২.২০২৫	১১.১০.২০২৪ ১৪.০২.২০২৫	১০.০১.২০২৫ ২৭.০৫.২০২৫
								Planned Days		০ ০	০৮ ১০	০৩ ০৩		০৪ ০৪	১৫ ১৫	৯০ ৯০	
								Actual Dates									
4	কম্পিউটার ও আনুষ্ঠানিক	Package	০১	RFQM	Project Director	GDF	২.০০	Planned Dates		২২.০৮.২০২৪	৩০.০৯.২০২৪	০৩.০৯.২০২৪			০৪.০৯.২০২৪	০৪.০৯.২০২৪	০৩.১২.২০২৪
								Planned Days		০	০৯	০৩		০৩	১৫	৯০	
								Actual Dates									
5	বৈদ্যুতিক সরঞ্জামাদি	Package	০২	RFQM	Project Director	GDF	১.০০	Planned Dates		২৯.০৯.২০২৪	০৭.১০.২০২৪	১০.১০.২০২৪			১৪.১০.২০২৪	১৪.১০.২০২৪	১৩.০১.২০২৫
								Planned Days		০	০৮	০৩		০৪	১৫	৯০	
								Actual Dates									

(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPPEX)  
4, Kawran Bazar CA, Dhaka-1215.

Sl. No.	Description	Package	RFQM	Project Director	GDF	Value	Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates										
							19.10.2028	20.10.2028	21.10.2028	08	10	11	22.10.2028	23.10.2028	24.10.2028	08	10	11				
6	অফিস সরঞ্জামাদি	Package	02	RFQM	Project Director	GDF	1.00	19.10.2028	20.10.2028	21.10.2028				08	10	11	22.10.2028	23.10.2028	24.10.2028	08	10	11
7	অফিস সরঞ্জামাদি	Package	02	RFQM	Project Director	GDF	1.00	19.10.2028	20.10.2028	21.10.2028				08	10	11	22.10.2028	23.10.2028	24.10.2028	08	10	11
8	আসবাবপত্র	Package	01	RFQM	Project Director	GDF	2.00	24.04.2023	09.09.2023	10.09.2023				13.10.2023	13.10.2023	13.05.2028	03	16	10	03	16	10
9	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	Package	01	RFQM	Project Director	GDF	1.80	29.09.2023	04.10.2023	11.10.2023				18.10.2023	18.10.2023	13.05.2028	03	16	10	03	16	10

09/09/2028

মুহাম্মদ হাসানুজ্জামান সিকদার  
প্রকল্প পরিচালক  
শ্রীকাইল গ্যাসক্ষেত্রের জন্য  
ওয়েদাহেড কন্সট্রাকশন সহায় ও স্থাপন প্রকল্প

Handwritten signatures and initials.

Handwritten signature and initials.

Handwritten signature.

ANNUAL PROCUREMENT PLAN 2022-23 &  
PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Agency : BAPEX  
Procuring Entity Name & Code : BAPEX  
Project / Programme Name & Code : 3D Seismic Survey at Habiganj, Bakhrabad & Meghna Field

  
**(MD SHOYEB)**  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kawran Bazar, Dhaka-1100


**Civil Work**

Package No	Description of procurement package Civil Work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রযোজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।

  
Md. Rawfur Rahim

**Md. Rawfur Rahim**  
Deputy Project Manager  
3D Seismic Survey at Habiganj,  
Bakhrabad & Meghna Field

  
Md. Abdul Matin Mondol  
Project Manager  
3D Seismic Survey at Habiganj,  
Bakhrabad & Meghna Field









