


**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2025-2026

**Annual Procurement Plan 2025-2026**  
Accounts & Finance Division, BAPEX

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items ( i.e. Valve, Computer, Spare, Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Dates									
								Actual Dates									
1	Sofa Set(2 Seated Each)	Unit	03	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	1.20	Planned Dates									
								Planned Dates									
								Actual Dates									
2	Sofa Set(4 Seated )	Unit	01	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	1.00	Planned Dates									
								Planned Dates									
								Actual Dates									
3	File Cabinet	Unit	10	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	2.50	Planned Dates									
								Planned Dates									
								Actual Dates									
4	Steel Almeria	Unit	08	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	2.50	Planned Dates									
								Planned Dates									
								Actual Dates									
5	Desktop Computer	Unit	14	OTM	MD, BAPEX	BAPEX own Fund	7.80	Planned Dates									
								Planned Dates									
								Actual Dates									
6	Printer with Scanner	Unit	12	OTM	MD, BAPEX	BAPEX own Fund	3.00	Planned Dates									
								Planned Dates									
								Actual Dates									
7	Computer Table	Unit	10	OTM	MD, BAPEX	BAPEX own Fund	1.80	Planned Dates									
								Planned Dates									
								Actual Dates									



(Engr. Md. Fazlul Haque)

Managing Director  
 Bangladesh Petroleum Exploration & Production Corporation  
 44, Lawa Bazar, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items ( i.e: Valve, Computer, Spare. Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Dates									
								Actual Dates									
8	Table	Unit	15	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	3.75	Planned Dates									
								Planned Dates									
								Actual Dates									
9	Revolving Chair	Unit	04	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	1.50	Planned Dates									
								Planned Dates									
								Actual Dates									
10	Front Chare/Executive Chare	Unit	20	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	3.40	Planned Dates									
								Planned Dates									
								Actual Dates									
11	Laptop Computer	Unit	02	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	3.00	Planned Dates									
								Planned Dates									
								Actual Dates									
12	Executive Table	Unit	03	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	2.25	Planned Dates									
								Planned Dates									
								Actual Dates									
13	Side Rake	Unit	02	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	0.50	Planned Dates									
								Planned Dates									
								Actual Dates									
14	Touch TV 65"	Unit	01	DPM/ e-GP	MD, BAPEX	BAPEX own Fund	1.50	Planned Dates									
								Planned Dates									
								Actual Dates									

(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কো. লি. (বাপেক্স)

## Annual Procurement Plan (APP) of Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

### Local Procurement

Financial Year : 2025-2026  
Division/Department/Project : **Planning Department, Planning & ICT Division**  
Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)  
Procuring Entity Name & Code : General Manager (Administration)

Package No	Description of procurement package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer, Printer & related accessories (2 Sets)	Pkg	1	RFQM	MD	BAPEX	3.00	Planned Date		20/08/25	03/09/25	17/09/25	24/09/25	01/10/25	08/10/25		05/11/25
								Planned Days			14	14	7	7	7	49	
								Actual Dates									
GR-2	Laptop	Pkg	1	RFQM	MD	BAPEX	2.00	Planned Date		19/07/25	03/08/25	17/08/25	24/08/25	31/08/25	07/09/25		05/10/25
								Planned Days			15	14	7	7	7	50	
								Actual Dates									
GR-3	Furniture (01 Ex-Table, 01 Rev Chair, 03 Book Shelves, 20 Front/ Sitting Chairs, 03 File Cabinets, 2 Side Racks, 01 Sofa set)	Pkg	1	OTM (EGP)	MD	BAPEX	6.00	Planned Date		20/08/25	10/09/25	08/10/25	15/10/25	22/10/25	19/11/25		14/01/26
								Planned Days			21	28	7	7	28	91	
								Actual Dates									

সাইফ আল সাহাব  
সহকারী ব্যবস্থাপক (রসায়ন)  
প্ল্যানিং এন্ড আইসিটি বিভাগ  
বাপেক্স, ঢাকা।

মোহাম্মদ আসিফ ইকরাম খান  
ব্যবস্থাপক (রসায়ন)  
প্ল্যানিং এন্ড আইসিটি বিভাগ  
বাপেক্স, ঢাকা।

মোঃ রেজাউল হালিম  
উপ মহাব্যবস্থাপক (ভূতত্ত্ব)  
পরিচালনা উপবিভাগ  
পরিচালনা ও আইসিটি বিভাগ  
বাপেক্স, ঢাকা।










ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2025-2026



Budget Review  
**(Eng. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Divisions/ Agency : Ministry of Mines and Minerals Division (EMRD)  
Prucuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.  
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package GOODS Local Purchase	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office IT Equipment (PC, Laptop, Printer, Scanner, UPS, CCTV Set, HDD, IPPABX Set & Computer Accessories for	Package	03	OTM/LTM// E-Gp	HOPE	Bapex Own Fund	120.00	Plan date		28/07/25 15/12/25 17/02/26							
								Plan days									
								Actual dates									
GD2	Network Equipment (Switch, Router, Accesspoint, Fibre optic cable, UTP Cat6 cable, Connector, WiFi dongggle & related accessories)	Package	03	OTM/LTM// E-Gp	HOPE	Bapex Own Fund	200.00	Plan date		02/08/25 24/12/25 12/02/26							
								Plan days									
								Actual dates									
GD3	Software (Server O/S, Windows O/S, Office O/S, Antivirus, Mailserver, Security & Recovery Software/Licence, Video Conferebbe Software)	Package	03	DPM/OTM/R FQ	HOPE	Bapex Own Fund	60.00	Plan date		16/08/25 18/12/25 17/02/26							
								Plan days									
								Actual dates									
SD1	Outsourcing Support & Service (Internet Bandwith, IP-PABX, Hardware Maintenance, Server	Package	02	DPM/OTM/R FQ	HOPE	Bapex Own Fund	150.00	Plan date		01/07/25 17/02/26							
								Plan days									
								Actual dates									
	<b>Total Value of Goods &amp; Service Procurement</b>					<b>Total</b>	<b>530.00</b>										

**Engr. Mohammad Sirajul Islam**  
 Deputy General Manager (Electrical)  
 ICT & MIS Department  
 Planning & ICT Division  
 BAPEX, Dhaka.

MSL/OMR  
 17/05/25

**Annual Procurement Plan 2025-2026**  
**HSE Department**  
**Planning & ICT Division, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

**1. Health Safety & Environment (HSE) Department**  
**1.1. Local Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	EIA	No.	5	DPM	MD, BAPEX	BAPEX Own Fund	150										
2	Computer	No.	2	EGP	MD, BAPEX	BAPEX Own Fund	2.5	Planned Dates		20.12.25	20.01.26	01.02.26	11.02.26	13.02.26	16.02.26		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
3	Toner/Cartridge/Scanner/Printer	No.	5	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.20	Planned Dates		20.12.25	20.01.26	01.02.26	11.02.26	13.02.26	16.02.26		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
4	Various Office Stat	Set	2	RFQ M	MD, BAP EX	BAP EX Own Fund	0.20	Planned Dates		20.12.25	20.01.26	01.02.26	11.02.26	13.02.26	16.02.26		

*(Handwritten signatures and initials at the bottom of the page)*



(Annual Procurement Plan-APP)  
Financial Year 2025-2026

General Administration Department  
Local Purchase

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar CIA, Dhaka-1215

Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer and Computer Accesories	Nos.		OTM (e-GP)/cash Purchase	MD, BAPEX	Bapex own Fund	3,00,000/- (Three Lac)											
2	Office Furniture	Nos.		OTM/DPM/e-gp	MD, BAPEX	Bapex own Fund	3,00,000/- (Three Lac)											
3	Honoraium				MD, BAPEX	Bapex own Fund	15,00,000/- (Fifteen Lac)											

মিয়া মোঃ রওশোনুজ্জামান  
উপমহাব্যবস্থাপক (প্রশাসন)  
প্রশাসন বিভাগ, বাপেক্স, ঢাকা

4.06.25

(Annual Procurement Plan-APP)  
 Financial Year 2025-2026  
 Establishment Department  
 Local Purchase

(Engr. Md. Fazlul Haque)  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215

Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract	Sours of Funds	Estimated Cost in Lac TK.	Time Code of	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer and Computer Accessories	Nos.		OTM (e-GP)/cash Purchase	MD, BAPEX	Bapex own Fund	2,00,000/- (Two Lac)											
2	Office Furniture	Nos.		OTM/DPM/ e-gp	MD, BAPEX	Bapex own Fund	3,00,000/- (Three Lac)											
3	Honoraarium				MD, BAPEX	Bapex own Fund	10,00,000/- (Ten Lac)											

অসীম  
 উপস্থাপক (প্রকল্প)  
 মহাপ্রকল্প পরিচালক, বাপেক্স, ঢাকা।

**Annual Procurement Plan (APP)**  
**Financial Year: 2025-2026**  
**Local Purchase Department, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer and Computer Accessories	Nos.	18	OTM (e-GP) (NCT)	MD, BAPEX	BAPEX Own Fund	3,50,000/- (Three Lakh fifty thousand)	Planned Dates	-	03-11-2025	18-11-2025	10-12-2025	17-12-2025	24-12-2025	21-01-2026		11-02-2026
								Planned Days	-	0	14	21	7	7	28	72	21
2	Office Furniture	Nos.	12	OTM (e-GP) (NCT)	MD, BAPEX	BAPEX Own Fund	5,50,000/- (Five Lakh fifty thousand)	Planned Dates	-	29-12-2025	12-01-2026	02-02-2026	09-02-2026	16-02-2026	16-03-2026		15-04-2026
								Planned Days	-	0	14	21	7	7	28	70	30

Handwritten signatures and stamps are present below the table. A prominent stamp reads:   
 ০৪/০৫/২৫  
 মোঃ চন্দ্র মিল্লী  
 উপসহকারী  
 স্থানীয় ক্রয় উপবিভাগ  
 প্রশাসন বিভাগ, বাপেঃ ঢাকা।

**Annual Procurement Plan (APP) of  
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year : 2025-2026  
Office : Foreign Purchase Department, Administration Division  
Agency : BAPEX  
Procuring Entity Name & Code : General Manager (Administration)

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kewani Bazar C/A, Dhaka-1215

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
1)	Honorarium	As per requirement	As per requirement	Direct Grant/ Allocation	HOPE	Revenue	20,000,000	Planned Dates									
2)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	200,000.00	Planned Dates		01.07.2025	21.07.2025	04.08.2025	11.09.2025	18.09.2025	16.10.2025		06.11.2025
								Planned Days		0	21	14	7	7	28	77	15
3)	Computer	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	2,00,000.00	Planned Dates		10.08.2025	31.08.2025	14.09.2025	21.09.2025	28.09.2025	26.10.2025		10.11.2025
								Planned Days		0	21	14	7	7	28	77	15
4)	Computer Accessories	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	1,00,000.00	Planned Dates		01.10.2025	21.10.2025	14.10.2025	11.10.2025	28.10.2025	25.11.2025		10.12.2025
								Planned Days		0	21	14	7	7	28	77	15
5)	Appointment of C&F Agent	As per requirement	As per requirement	OTM	HOPE	Revenue	** Already exist	Planned Dates		26.09.24	23.10.24	01.12.24	05.12.24	09.12.24	06.01.25	—	31.12.27
								Planned Days		0	28	42	7	7	28	112	1095

\*\*C&F Commission will be paid as per the C&F Association Rate

*(Handwritten signatures and stamps)*

মোহাম্মদ ফারুক হোসেন  
উপ-ম্যানেজিং ডিরেক্টর  
বৈদেশিক ক্রয় সেলা বিভাগ  
বাংলাদেশ পিট্রোলিয়াম  
এক্সপ্লোরেশন & প্রডাকশন কোম্পানি লিমিটেড

**Annual Procurement Plan (APP) of  
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year : 2025-2026  
Office : Foreign Purchase Department, Administration Division  
Agency : BAPEX  
Procuring Entity Name & Code : General Manager (Administration)

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
1)	Honorarium	As per requirement	As per requirement	Direct Grant/ Allocation	HOPE	Revenue	20,000.000	Planned Dates									
2)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	200,000.00	Planned Dates		01.07.2025	21.07.2025	04.09.2025	11.09.2025	18.09.2025	16.10.2025		06.11.2025
								Planned Days		0	21	14	7	7	28	77	15
3)	Computer	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	2,00,000.00	Planned Dates		10.08.2025	31.08.2025	14.09.2025	21.09.2025	28.09.2025	26.10.2025		10.11.2025
								Planned Days		0	21	14	7	7	28	77	15
4)	Computer Accessories	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	1,00,000.00	Planned Dates		01.10.2025	21.10.2025	14.10.2025	21.10.2025	28.10.2025	25.11.2025		10.12.2025
								Planned Days		0	21	14	7	7	28	77	15
5)	Appointment of C&F Agent	As per requirement	As per requirement	OTM	HOPE	Revenue	** Already exist	Planned Dates		10.07.2024	07.08.2024	18.09.2024	25.09.2024	02.10.2024	30.10.2024	--	29.10.2027
								Planned Days		0	28	42	7	7	28	112	1095

\*\*C&F Commission will be paid as per the C&F Association Rate

*(Handwritten signatures and stamps)*

মোহাম্মদ কামরুজ্জামান  
উপ-মহাব্যবস্থাপক  
বৈদেশিক ক্রয় উপ বিভাগ  
প্রশাসন বিভাগ  
বাপেক্স, ঢাকা


**Annual Procurement Plan (APP) of  
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

inventory of  
Financial Year : 2024-2025  
Office : Foreign Purchase Department, Administration Division  
Agency : BAPEX  
Procuring Entity Name & Code : General Manager (Administration)

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
1)	Honorarium	As per requirement	As per requirement	Direct Grant/ Allocation	HOPE	Revenue	20,000.000	Planned Dates									
2)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	200,000.00	Planned Dates	Did not purchase	Tender was not called	-						
								Planned Days			-						
3)	Computer	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	2,00,000.00	Planned Dates	Did not purchase	Tender was not called	-						
								Planned Days									
4)	Computer Accessories	As per requirement	As per requirement	DPM/RFQ/ Direct Cash Purchase	HOPE	Revenue	1,00,000.00	Planned Dates									
								Planned Days									
5)	Appointment of C&F Agent	As per requirement	As per requirement	OTM	HOPE	Revenue	** Already exist	Planned Dates		10.07.2024	07.08.2024	18.09.2024	25.09.2024	02.10.2024	30.10.2024	--	29.10.2027
								Planned Days		0	28	42	7	7	28	112	1095


\*\*C&F Commission will be paid as per the C&F Association Rate

  
মোহাম্মদ কামরুজ্জামান  
উপ-সহকারী প্রোগ্রামার  
কম্পিউটার বিভাগ  
প্রশাসন বিভাগ  
বাপেক্স, ঢাকা।

Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)  
**Annual Procurement Plan (APP)**  
**Financial Year: 2025-2026**  
 Service Department  
**Administration Division**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215  
 Date: 04-06-2025

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Furniture	Nos	As per Demand	OTM(E-GP)	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates		07-10-25	03-11-25	25-11-25	02-12-25	09-12-25	29-12-25		28-01-26	
								Planned Days		0	28	21	07	07	20	83	30	
								Actual Dates		-	-	-	-	-	-	-	-	-
2	Electric & sanitary Equipment Telephone, A/C, CCTV, Solar panel, Water pump, Accessories Purchase and maintenance	No/Maintenance	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		-	-	-	-	-	-	-	-	
								Planned Days		-	-	-	-	-	-	-	-	-
								Actual Dates		-	-	-	-	-	-	-	-	-
3	Generator, Sub-Station & Lift Maintenance & Spare Parts	Maintenance	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates		01-09-25	28-09-25	19-10-25	26-10-25	02-11-25	22-11-25		22-12-25	
								Planned Days		0	28	21	07	07	20	83	30	
								Actual Dates		-	-	-	-	-	-	-	-	-
4	Diesel Generator Purchase	Nos	01	DPM/OTM/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	150.00	Planned Dates		02-11-25	30-11-25	21-12-25	28-12-25	04-01-26	24-01-26		23-02-26	
								Planned Days		0	28	21	07	07	20	83	30	
								Actual Dates		-	-	-	-	-	-	-	-	-
5	Service Procurement (Building Lighting in Different national Day)	No/Maintenance	As per Demand	RFQ/OTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	06.00	Planned Dates		12-10-25 04-01-26	27-10-25 19-01-26	17-11-25 09-02-26	24-11-25 16-02-26	01-12-25 23-02-26		15-12-25 25-03-26		
								Planned Days		0 0	15 15	21 21	07 07	07 07	50 50	14 30		
								Actual Dates		-	-	-	-	-	-	-	-	-



(Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

6	Photocopy & Spiral binding bill		As per Demand	LTM/Cash Purchase	MD, BAPEX	BAPEX Own Fund	18.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
7	Split Type A/C (New Purchase)	No	As per Demand	DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	06-08-25	03-09-25	24-09-25	01-10-25	08-10-25	04-11-25	-	27-11-25	
								Planned Days	0	28	21	07	07	27	90	30	
								Actual Dates	-	-	-	-	-	-	-	-	-
8	Civil Work	Vois	As per Demand	DPM/RFQ/OTM(E-GP Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	04.00	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
9	Security uniform, wireless set purchase & Security post construction	No	As per Demand	DPM/RFQ/OTM Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
10	Leverage & uniform (Summer)	No	As per Demand	As per company rules	MD, BAPEX	BAPEX Own Fund	374.00	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
11	Office equipment & Safety equipment (Fire Fighting)	No	As per Demand	DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates	05-10-25	02-11-25	21-11-25	28-11-25	05-12-25	01-01-26	-	31-01-26	
								Planned Days	0	28	19	07	07	27	88	30	
								Actual Dates	-	-	-	-	-	-	-	-	-
12	Lift Maintenance and attendant service	No	As per Demand	DPM/RFQ/OTM(E-GP //Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	42.0	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
13	Office/land Fair		As per Bill	As per contract	MD, BAPEX	BAPEX Own Fund	138.00	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-





(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN, 2025-2026

MEDICAL DEPARTMENT BAPEX

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget: Revenue

Package no.	Description of procurement Package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost in Lakh Tk.	Time Code For Process	Not used in GODDS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Local Procurement</b>																	
1	Procurement of Medicine	Item	04	DPM & LTM	MD	BEPEX own Fund	68.00	Planned Days		03.09.25, 26.09.25, 04.03.26, 10.04.26	09.09.25, 12.10.25, 14.03.26, 26.04.26			09.10.25, 18.11.25, 07.01.26, 25.04.26, 29.05.26			25.10.25, 30.11.25, 27.01.26, 09.05.26, 25.06.26
2	Emergency Medicine & Medical Equipment	Item		RFQ/Cash Purchase	MD	BAPEX own Fund	3.00	Planned Days									
3	Air Conditioner	Item	01	RFQ	MD	BAPEX own Fund	2.00	Planned Days		10.10.25	25.10.25			15.11.25			30.11.25

4.06.2025  
ডাঃ রিফাত শরমিন  
উপমহাব্যবস্থাপক (চিকিৎসা)  
চিকিৎসা উপ বিভাগ  
বাপেক্স, ঢাকা।

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

## ANNUAL PROCUREMENT PLAN, 2025-26

### WELL SERVICES DIVISION, BAPEX

#### WIRELINE LOGGING SERVICE DEPARTMENT.

#### Local Purchase

Package No	Description of procurement package GOODS/SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WLS/GD/001	Furnitures	Lot	1 (8 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		10-Sep-25	24-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
WLS/GD/002	Computer set /Toner/Cartridge/ Scanner/UPS/Printer of Computer and Photocopier	No	15	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		20-Jul-25	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	5-Oct-25			
								Planned Days			14	21	7	7	28	77		
								Actual Dates										
WLS/GD/003	Electronics Items (Air Condition)	Set	1	NCT/OTM/ EGP	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		20-Aug-25	3-Sep-25	24-Sep-25	1-Oct-25	8-Oct-25	5-Nov-25			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
WLS/GD/004	Cookeries Items	Set	3	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		10-Sep-25	24-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										

(মোহাম্মদ মোজাম্মেল হক)  
উপমহাব্যবস্থাপক  
ওয়্যার লাইন লগিং সার্ভিস উপবিভাগ  
ওয়্যার সার্ভিসেস বিভাগ  
বাপেক্স, ঢাকা।

(মুহাম্মদ হাসানুজ্জামান সিকদার)  
মহাব্যবস্থাপক  
ওয়্যার সার্ভিসেস বিভাগ  
বাপেক্স, ঢাকা।

# Annual Procurement Plan 2025-2026

## Well Services Division, BAPEX










(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar CIA, Dhaka-1215

### 1. Mud Engineering Department

#### 1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Mud and completion chemicals	Lot	1 (10 items) approx.	OTM	MD, BAPEX	BAPEX Own Fund	50	Planned Dates		10.10.25	24.10.25	14.11.25	21.11.25	28.11.25	26.12.25				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
2	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No.	15	Spot Quotation/OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.07.25	03.08.25	24.08.25	31.08.25	07.09.25	05.10.25				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
3	Various Office Stationery Items	Set	4	RFQM (e-GP)	MD, BAPEX	BAPEX Own Fund/Job Fund	1.50	Planned Dates		20.07.25	03.08.25	24.08.25	31.08.25	07.09.25	05.10.25				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
4	Paint, Mud Engineering Service related various items & Chemical Re-bagging	Set	3	Spot Quotation	MD, BAPEX	BAPEX Own Fund/Job Fund	2.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required				
								Planned Days											
								Actual Dates											

(মোস্তফা কুসুম বানো)  
 উপ মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

(মুহাম্মদ হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।


# Annual Procurement Plan 2025-2026


## Well Services Division, BAPEX


  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

### 1. Mud Engineering Department

5	Furniture	Lot	1 (6 items) approx.	Spot Quotation	MD, BAPEX	BAPEX Own Fund/Job Fund	2.5	Planned Dates	25.07.25	08.08.25	29.08.25	05.09.25	12.09.25	10.10.25			
								Planned Days	0	14	21	7	7	28	77		
								Actual Dates									

  
 (Pradip Kumar Paul)  
 Manager (Chemistry)  
 Mud Engineering Department  
 Well Services Division  
 BAPEX, Dhaka-1215


  
 (শ্যামল কুমার বালো)  
 উপসহায়ক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

  
 (মুহাম্মদ হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।



















# Annual Procurement Plan 2025-2026


## Well Services Division, BAPEX


  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215


### 1. Mud Engineering Department


#### 1.2 Foreign Purchase




Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Mud and completion chemicals	Lot	2 (15 items) approx.	OTM (JCT)	MD, BAPEX	BAPEX Own Fund	250	Planned Dates		10.07.25	24.07.25	12.09.25(T) 19.09.25(F)	22.09.25	29.09.25	27.10.25		27.01.26
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90
								Actual Dates									
2	Lab Reagent, Apparatus and Equipment	Lot	1 (50 items) approx.	OTM (JCT)	MD, BAPEX	BAPEX Own Fund/Job Fund	250	Planned Dates		10.10.25	21.11.25	12.12.25(T) 19.12.25(F)	22.12.25	29.12.25	26.01.26		26.04.26
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90
								Actual Dates									

  
 (Pradip Kumar Paul)  
 Manager (Chemistry)  
 Mud Engineering Department  
 Well Services Division  
 BAPEX, Dhaka-1215

  
 (শ্যামল কুমার বালমো)  
 উপমহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

  
 (মুহাম্মদ হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

  
 S.K.




**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**

**2. Well Cementation Department**  
**2.1. Local Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer, Printer and Scanner for multiple pages (01) Purchasing	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
2	Toner/Cartridge and UPS Battery Purchase.	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.80	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
3	BJ Cementing Unit Servicing with spare parts	Set	01	OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		10/01/2026	21/02/2026	14/03/2026	21/03/2026	28/03/2026	25/04/2026	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										
4	MG Cementing Unit Servicing with spare parts	Set	01	OTM	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates		28/12/2025	08/02/2026	28/02/2026	07/03/2026	14/03/2026	11/04/2026	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										

সাঃ জোফায়েল উদ্দিন শিকদার  
 উপমহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

*(Signature)*

(মুহাম্মদ হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

*(Signature)*

*(Signature)*

*(Signature)*

**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**

**2. Well Cementation Department**  
**2.1. Local Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Procurement of Air Compressor Spare Parts with Servicing	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		02/09/2025	13/10/2025	02/11/2025	09/11/2025	16/11/2025	14/12/2025	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates									
6	Procurement of Cement Silo and Cutting Pod Spare Parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		11/02/2026	25/03/2026	15/04/2026	22/04/2026	29/04/2026	27/05/2026	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates									
7	MG Batch Mixing Unit Spare Parts Procurement	Set	01	OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		26/02/2026	09/04/2026	30/04/2026	07/05/2026	14/05/2026	11/06/2026	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates									
8	Jerah Batch Mixing Unit Spare Parts Procurement	Set	01	OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		26/02/2026	09/04/2026	30/04/2026	07/05/2026	14/05/2026	11/06/2026	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates									

মোঃ তোফায়েল উদ্দিন সিকদার  
উপসহকারী ব্যবস্থাপক  
ওয়েল সিমেন্টেশন উপবিভাগ  
ওয়েল সার্ভিসেস বিভাগ  
বাপেক্স, ঢাকা।

(মুহাম্মদ হাসানুজ্জামান সিকদার)  
মহাব্যবস্থাপক  
ওয়েল সার্ভিসেস বিভাগ  
বাপেক্স, ঢাকা।

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*


  
 (প্রকৌশলী মোঃ ফজলুল হক)  
 ব্যবস্থাপনা পরিচালক  
 বাংলাদেশ পট্টশিল্প এবং প্রবেশন ও সিস্টেমস্‌ কোর্পোরেশন লিমিটেড (বাংলা)  
 ৪ কাতরন রোড, বা/৭, ঢাকা-১২১৫

**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**


**2. Well Cementation Department**  
**2.2 Foreign Purchase**



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Spare Parts for BJ Cementing Unit	Lot	01	OSTEM /DPM	MD, BAPEX	BAPEX OWN FUND	490.00	Planned Dates		10/01/2026	21/02/2026	14/03/2026	21/03/2026	28/03/2026	25/04/2026	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Days2											
2	Spare Parts for Mobile Cementing Lab	Lot	01	OSTEM	MD, BAPEX	BAPEX OWN FUND	35.00	Planned Dates		13/01/2026	23/02/2026	15/03/2026	22/03/2026	29/03/2026	26/04/2026	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Days2											

  
 মোঃ তোফায়েল উদ্দিন শিকদার  
 উপমহাব্যবস্থাপক  
 ওয়েল সিমেন্টেশন উপবিভাগ  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

  
 মোঃ মাসুদুল হামিদ সিদ্দিকী  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

  
 S.M.

  
 M. Hossain

  
 ৩২৫  


**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**

**2. Well Cementation Department**  
**2.2 Foreign Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Procurement of Cementing Spare Parts and Accessories	Lot	01	OSTEM	MD. BAPEX	GOB	366.00	Planned Dates		03/06/2025	14/07/2025	03/08/2025	10/08/2025	17/08/2025	24/08/2025	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates		03/06/2025	14/07/2025	03/08/2025	10/08/2025	17/08/2025	24/08/2025	105	90
								Actual Days2		0	42	21	7	7	28	105	195
4	Batch Mixing Unit	Lot	01	OSTEM	MD. BAPEX	GOB	745.00	Planned Dates		26/02/2026	09/04/2026	30/04/2026	07/05/2026	14/05/2026	11/06/2026	105	90
								Planned Days		0	42	21	7	7	28	105	195
								Actual Dates									
								Actual Days2									

মোঃ তোফায়েল উদ্দিন শিকদার  
 উপমহাব্যবস্থাপক  
 গুয়েল সিমেন্টেশন উপবিভাগ  
 গুয়েল সার্ভিসেস বিভাগ  
 নারায়ণ, ঢাকা।

মহাব্যবস্থাপক  
 গুয়েল সার্ভিসেস বিভাগ  
 নারায়ণ, ঢাকা।


S.M. [Signature] [Signature] [Signature] [Signature] [Signature]


Annual Procurement Plan 2025-2026  
 Well Services Division, BAPEX

2. Well Cementation Department  
 2.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
4	Procurement of Cementation Service and Cementation Equipment (Rental) for Ruppang-1 Workover Cum Drilling.	Lot	1	OSTEM	MD, BAPEX	BAPEX OWN FUND	85.00	Planned Dates		25/06/2025	05/08/2025	26/08/2025	01/09/2025	08/09/2025	05/10/2025	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Days2											

  
 মোঃ জোফার উদ্দিন সিকদার  
 উপমহাব্যবস্থাপক  
 ওয়েল সিমেন্টেশন উপবিভাগ  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।


  
 (মুহিবুদ্দিন হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।















**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**  
**(Well Testing Department)**





  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

**1. Local Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Furniture	Lot	1 (8 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.5	Planned Dates		10.10.25	24.10.25	14.11.25	21.11.25	28.11.25	26.12.25				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
2	Toner/Cartridge and UPS Battery Purchase	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.07.25	03.08.25	24.08.25	31.08.25	07.09.25	05.10.25				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
3	Computer, Printer and Scanner for multiple Pages	Set	01	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		20.11.25	04.12.25	25.12.25	01.01.26	08.01.26	05.02.26				
								Planned Days		0	14	21	7	7	28	77			
								Actual Dates											
4	Well testing hardware, spare parts and others for Ruggang-1, Semutang-6 and Halda-1 Workover Well	No	3 Package	Spot Quotation	MD, BAPEX	BAPEX Own Fund	3.0	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required		
								Planned Days											
								Actual Dates											

  
**(Md. Mynul Islam)**  
 Manager (Elect.)  
 Well Testing Department  
 Well Services Division  
 BAPEX, Dhaka.

  
**(মুহাম্মদ হাসানুজ্জামান সিকদার)**  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।


   


**Annual Procurement Plan 2025-2026**  
**Well Services Division, BAPEX**  
**(Well Testing Department)**


  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215


**2. Foreign Purchase**


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	DST & Slickline Service for Rupanj-1 Workover cum Drilling Well	No	1 Package	OSTETM	MD, BAPEX	BAPEX Own Fund	421	Planned Dates		26.06.25	19.07.25	08.08.25 18.08.25	25.08.25	01.09.25	29.09.25		
								Planned Days		0	45	21 (T) 10 (F)	7	7	28	118	
								Actual Dates									
2	DST & Slickline Service for Semutang-6 Workover Well	No	1 Package	OSTETM	MD, BAPEX	BAPEX Own Fund	385	Planned Dates		26.06.25	19.07.25	08.08.25 18.08.25	25.08.25	01.09.25	29.09.25		
								Planned Days		0	45	21 (T) 10 (F)	7	7	28	118	
								Actual Dates									
3	DST & Slickline Service for Halda-1 Workover Well	No	1 Package	OSTETM	MD, BAPEX	BAPEX Own Fund	350	Planned Dates		15.09.25	30.10.25	21.11.25 31.11.25	07.12.25	15.12.25	13.01.26		
								Planned Days		0	45	21 (T) 10 (F)	7	7	28	118	
								Actual Dates									


  
**(Md. Mynul Islam)**  
 Manager (Elect.)  
 Well Testing Department  
 Well Services Division  
 BAPEX, Dhaka.

 S.M.

  
 (মুহাম্মদ হাসানুজ্জামান সিকদার)  
 মহাব্যবস্থাপক  
 ওয়েল সার্ভিসেস বিভাগ  
 বাপেক্স, ঢাকা।

 ২০২৫

 Jan 6

 ১০/১১/২৫

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215

**ANNUAL PROCUREMENT PLAN, 2025-26**  
**LABORATORY DIVISION, BAPEX**

Ministry / Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Local Procurement</b>																	
GR/LAB/001	Laboratory Oven & Centrifuge Machine with Accessories & consumables	Lot	1	OSTETM (NCT-eGP)	MD	Revenue	25.00	Planned Dates		7-Dec-25	28-Dec-25	18-Jan-26	25-Jan-26	1-Feb-26	22-Feb-26		22-Jun-26
								Planned Days		0	21	21	7	7	21	77	120
								Actual Dates									
GR/LAB/002	Seive Analysis Software with workstation computer	No	1	OSTETM (NCT-eGP)	MD	Revenue	10.00	Planned Dates		15-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	17-Nov-25		16-Jan-26
								Planned Days		0	21	14	7	7	14	63	60
								Actual Dates									
GR/LAB/003	Annual Maintenance Contract of Elemental(CHNS) Analyzer (AMC)	No	1	DPM	MD	Revenue	2.35	Planned Dates		1-Aug-24	15-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	3-Oct-24		2-Dec-24
								Planned Days		0	14	21	7	7	14	63	60
								Actual Dates									
GR/LAB/004	Gas refill (Helium for use in GC, Elemental Analyzer, Rock Eval).	Pkg	3	DPM	MD	Revenue	4.00	Planned Dates		20-Jul-25	3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	21-Sep-25		19-Jan-26
								Planned Days		0	14	21	7	7	14	63	120
								Actual Dates									
GR/LAB/005	Gas Cylinder with Pressure Regulator (Nitrogen/Helium filled)	Pkg	2	RFQ	MD	Revenue	2.00	Planned Dates		10-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	21-Nov-25	5-Dec-25		3-Feb-26
								Planned Days		0	21	7	7	7	14	56	60
								Actual Dates									
GR/LAB/006	Chemical, glasware, Consumables & Air, Nitrogen, Oxygen etc gas refill	Lot	-	RFQ/ Direct cash Purchase	MD	Revenue	5.00	Planned Dates		15-Jul-25	13-Sep-25	12-Nov-25	12-Dec-25	11-Jan-26	10-Feb-26		10-Jun-26
								Planned Days		0	60	60	30	30	30	210	170
								Actual Dates									
GR/LAB/007	Maitenance, Repair & Spare Parts of Lab Equipment	Pkg	8	DPM	MD	Revenue	30.00	Planned Dates		4-Aug-25	3-Oct-25	2-Dec-25	1-Jan-26	31-Jan-26	2-Mar-26		30-Jun-26
								Planned Days		0	60	60	30	30	30	210	170
								Actual Dates									




  
 (Engr. Md. Fazlul Haque)  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)


Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GODDS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR/LAB/008	Core Store Related Works	No	10	RFQ/Direct cash purchase	MD	Revenue	2.00	Planned Dates		20-Aug-25	10-Sep-25	24-Sep-25	1-Oct-25	8-Oct-25	29-Oct-25		27-Jan-26
								Planned Days		0	21	14	7	7	21	70	90
								Actual Dates									
GR/LAB/009	Core & Cuttings Box/ Core Tray	No	800	RFQ	MD	Revenue	20.00	Planned Dates		22-Sep-25	13-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25	1-Dec-25		1-Mar-26
								Planned Days		0	21	14	7	7	21	70	90
								Actual Dates									
GR/LAB/010	Honorarium for Tender Evaluation	No	30	-	MD	Revenue	5.00	Planned Dates		20-Jul-25	18-Sep-25	17-Nov-25	16-Jan-26	6-Feb-26	27-Feb-26		27-Jun-26
								Planned Days		0	60	60	60	21	21	222	120
								Actual Dates									
GR/LAB/011	Air Conditioner (2.0 Ton)	No	2	RFQ	MD	Revenue	2.00	Planned Dates		1-Oct-25	11-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	15-Nov-25		14-Jan-26
								Planned Days		0	10	7	7	7	14	45	60
								Actual Dates									
GR/LAB/012	Computer, Color Printer with Scanner & UPS	Set	4	e-OSTETM/GPI/RFQ	MD	Revenue	5.00	Planned Dates		20-Dec-25	10-Jan-26	17-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26		9-Mar-26
								Planned Days		0	21	7	7	7	7	49	30
								Actual Dates									
GR/LAB/013	Printer for Desktop Computer	No.	1	Direct Cash Purchase	MD	Revenue	0.25	Planned Dates		10-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	28-Sep-25		27-Nov-25
								Planned Days		0	14	7	7	7	14	49	60
								Actual Dates									
GR/LAB/014	Computer Accessories, Toner, Cartridge & UPS	No.	10	RFQ/Direct cash purchase	MD	Revenue	2.00	Planned Dates		20-Jul-25	18-Sep-25	17-Nov-25	16-Jan-26	30-Jan-26	20-Feb-26		20-Jun-26
								Planned Days		0	60	60	60	14	21	215	120
								Actual Dates									
GR/LAB/015	Replacement of Batteries and Other Parts of UPS's	Lot	1	RFQ/Direct cash purchase	MD	Revenue	2.00	Planned Dates		27-Jul-25	25-Sep-25	24-Nov-25	5-Jan-26	26-Jan-26	16-Feb-26		16-Jun-26
								Planned Days		0	60	60	42	21	21	204	120
								Actual Dates									




  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)


Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR/LAB/016	Air Conditioner (2.5 Ton)	No	3	OSTETM (e-GP)/RFQ	MD	Revenue	7.50	Planned Dates		24-Nov-25	15-Dec-25	5-Jan-26	12-Jan-26	19-Jan-26	2-Feb-26	70	60
								Planned Days		0	21	21	7	7	14		
								Actual Dates									
GR/LAB/017	Woden Rack for Cchemicals	No	2	RFQ	MD	Revenue	4.00	Planned Dates		1-Aug-25	11-Aug-25	18-Aug-25	25-Aug-25	1-Sep-25	15-Sep-25	45	60
								Planned Days		0	10	7	7	7	14		
								Actual Dates									
GR/LAB/018	Office Furniture (Almirah, Book Shelf, Secretariat Table, Computer Table, File Cabinet, Executive Chair, Show Case, Lab Chair Visitor Chair)	No.	11	OSTETM (e-GP)/RFQ	MD	Revenue	2.00	Planned Dates		20-Sep-25	1-Nov-25	13-Dec-25	12-Jan-26	19-Jan-26	26-Jan-26	128	120
								Planned Days		0	42	42	30	7	7		
								Actual Dates									
GR/LAB/019	Third party service	Pkg	1	OSTETM (NCT)/DPM	MD	Revenue	2.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	56	90
								Planned Days		0	21	14	7	7	7		
								Actual Dates									
GR/LAB/020	Microscope table, Lab Chair & Book Shelf for Geological Lab	Lot	1	RFQ	MD	Revenue	1.40	Planned Dates		21-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	23-Oct-25	63	120
								Planned Days		0	21	14	7	7	14		
								Actual Dates									





  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GODDS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Kawran Bazar CA Total time to Contract Signature	Dhaka-1215 Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>International Procurement</b>																	
GR/LAB/001	Bench Top XRD with Operating, Measurement & Analysis Software	Pkg	1	OSTETM (ICT)	MD	Revenue	300.00	Planned Dates		5-Oct-25	16-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	11-Jan-26		10-Jun-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									
GR/LAB/002	Petrographic Thin Section Slide preparation set with accessories (Cutting, Mounting, Grinding and Polishing system)	Pkg	1	OSTETM (ICT)	MD	Revenue	350.00	Planned Dates		15-Feb-26	29-Mar-26	19-Apr-26	26-Apr-26	3-May-26	24-May-26		21-Oct-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									
GR/LAB/003	Rock-Eval Analyzer	Pkg	1	OSTETM (ICT)	MD	Revenue	600.00	Planned Dates		1-Nov-25	13-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	7-Feb-26		7-Jul-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									
GR/LAB/004	Capillary Pressure System Unit	Pkg	1	OSTETM (ICT)	MD	Revenue	300.00	Planned Dates		10-Nov-25	22-Dec-25	12-Jan-26	19-Jan-26	26-Jan-26	16-Feb-26		16-Jul-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									
GR/LAB/005	360° Core Scanner	Pkg	1	OSTETM (ICT)	MD	Revenue	200.00	Planned Dates		1-Sep-25	13-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	8-Dec-25		7-May-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									
GR/LAB/006	Dean - Stark (6 Unit)	Pkg	1	OSTETM (ICT)	MD	Revenue	80.00	Planned Dates		1-Sep-25	13-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	8-Dec-25		7-May-26
								Planned Days		0	42	21	7	7	21	98	150
								Actual Dates									

  
 ০৩.০৬.২০২৫  
 সাবিহা চৌধুরী  
 উপ-মহাব্যবস্থাপক (ভূতড়)  
 পরীক্ষাগার বিভাগ  
 বাপেক্স, ঢাকা

  
 ০৩/০৬/২০২৫  
 (মহিউদ্দিন আহাম্মদ)  
 উপ-মহাব্যবস্থাপক  
 ক্রিওকেমিক্যাল উপ-বিভাগ  
 পরীক্ষাগার বিভাগ, বাপেক্স, ঢাকা

  
 ০৩/০৬/২০২৫  
 (ওয়াহিদ মিয়া)  
 উপ-মহাব্যবস্থাপক (ভূতড়)  
 পরীক্ষাগার বিভাগ  
 বাপেক্স, ঢাকা

  
 ০৩.০৬.২৫  
 গোলাম মোঃ আশরাফুল হায়দার  
 মহাব্যবস্থাপক  
 পরীক্ষাগার বিভাগ  
 বাপেক্স, ঢাকা

**ANNUAL PROCUREMENT PLAN FY 2025-2026**  
**PROCUREMENT OF GOODS & SERVICES (FOREIGN)**  
**Engineering Division**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Electrical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig	Lot	6	OTM (ICT)	PD	4 Well Project	620.00	Planned Dates Planned Days Actual Dates		14.07.25 0	25.08.25 42	29.09.25 35	13.10.25 14	20.10.25 7	17.11.25 28	126	16.04.26 150
2	Procurement of Mechanical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig	Lot	6	OTM (ICT)	PD	4 Well Project	1000.00	Planned Dates Planned Days Actual Dates		18.08.25 0	31.09.25 42	05.11.25 35	19.11.25 14	26.11.25 7	23.12.25 28	126	20.05.26 150
3	Procurement of Electrical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig	Lot	6	OTM (ICT)	HOPE/PD	BAPEX Own Fund/Project	800.00	Planned Dates Planned Days Actual Dates		01.08.25 0	15.11.25 104	19.12.25 35	03.01.26 14	10.01.26 7	07.02.26 28	188	04.07.26 150
4	Procurement of Mechanical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig	Lot	6	OTM (ICT)	HOPE/PD	BAPEX Own Fund/Project	1000.00	Planned Dates Planned Days Actual Dates		09.06.25 0	21.07.25 42	25.08.25 35	08.09.25 14	15.09.25 7	13.10.25 28	126	12.03.26 150
5	Procurement of Electrical Spare Parts (Bijoy-11 & Bijoy-18)	Lot	6	OTM (ICT)	HOPE	BAPEX Own Fund	400.00	Planned Dates Planned Days Actual Dates		14.07.25 0	25.08.25 42	29.09.25 35	13.10.25 14	20.10.25 7	17.11.25 28	126	16.04.26 150
6	Procurement of Mechanical Spare Parts (Bijoy-11 & Bijoy-18)	Lot	6	OTM (ICT)	HOPE	BAPEX Own Fund	400.00	Planned Dates Planned Days Actual Dates		14.07.25 0	25.08.25 42	29.09.25 35	13.10.25 14	20.10.25 7	17.11.25 28	126	16.04.26 150
7	Procurement of Top Drive Service Engineer Hire (Bijoy-10 & 12 Rig)	Lot	2	QCBS (ICT)	PD	4 Well Project	775.00	Planned Dates Planned Days Actual Dates		14.07.25 0	25.08.25 42	29.09.25 35	13.10.25 14	20.10.25 7	17.11.25 28	126	- -
8	Procurement of 500 Ton Top Drive	Lot	1	OTM (ICT)	PD/HOPE /BOARD	4 Well Project	2487.00	Planned Dates Planned Days Actual Dates		16.07.25 0	27.08.25 42	08.10.25 42	22.10.25 14	29.10.25 7	26.11.25 28	133	22.09.26 300
9	Generator overhauling of Bijoy-10 rig	Lot	1	OTM (ICT)/ DPM	HOPE/ BOARD	BAPEX Own Fund	1200.00	Planned Dates Planned Days Actual Dates		25.08.25 0	06.10.25 42	10.11.25 35	24.11.25 14	01.12.25 7	29.12.25 28	126	28.05.26 150
10	Generator overhauling of Bijoy-12 rig	Lot	1	OTM (ICT)/ DPM	HOPE/ BOARD	BAPEX Own Fund	1000.00	Planned Dates Planned Days Actual Dates		25.08.25 0	06.10.25 42	10.11.25 35	24.11.25 14	01.12.25 7	29.12.25 28	126	28.05.26 150
11	Procurement of Compressor for Bijoy-10	Lot	1	OTM (ICT)	HOPE	BAPEX Own Fund	400.00	Planned Dates Planned Days Actual Dates		25.08.25 0	06.10.25 42	10.11.25 35	24.11.25 14	01.12.25 7	29.12.25 28	126	28.05.26 150
12	Procurement of Compressor for Bijoy-11	Lot	1	OTM (ICT)	HOPE	BAPEX Own Fund	300.00	Planned Dates Planned Days Actual Dates		10.09.25 0	22.10.25 42	26.12.25 35	09.01.26 14	16.01.26 7	13.02.26 28	126	13.07.26 150
13	Procurement of Compressor for Bijoy-12	Lot	1	OTM (ICT)	HOPE/PD	BAPEX Own Fund/Project	400.00	Planned Dates Planned Days Actual Dates		27.08.25 0	08.10.25 42	12.11.25 35	26.11.25 14	03.12.25 7	31.12.25 28	126	30.05.26 150

*(Handwritten signatures and notes at the bottom of the page)*

*[Handwritten Signature]*


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	(Engr. Md. Fazul Haque)	Signature of Engr. Md. Fazul Haque	Total Bids	Contract (BAPEX)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	18
14	Procurement of VFD house of Bijoy-10 rig	Lot	1	OTM (ICT)/DPM	HOPE/BOARD	BAPEX Own Fund	3000.00	Planned Dates		10.09.25	22.10.25	26.12.25	09.01.26	16.01.26	13.02.26		13.07.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
15	Procurement of Mud tank, Solid control equipment and centrifuge for Bjoy-10 ( Solid Control 800+ Centrifuge 800+ Tank 1000)	Lot	3	OTM (ICT)/DPM	HOPE/BOARD	BAPEX Own Fund	2600.00	Planned Dates		08.09.25	20.10.25	24.12.25	07.01.26	14.01.26	11.02.26		11.07.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
16	Procurement of Drawworks for Bijoy-10 rig	Lot	1	OTM (ICT)	HOPE/BOARD	BAPEX Own Fund	800.00	Planned Dates		27.08.25	08.10.25	12.11.25	26.11.25	03.12.25	31.12.25		30.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
17	Procurement of VFD house of Bijoy-11	Lot	1	OTM (ICT)/DPM	HOPE/BOARD	BAPEX Own Fund	2500.00	Planned Dates		10.09.25	22.10.25	26.12.25	09.01.26	16.01.26	13.02.26		13.07.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
18	Procurement of Top Drive Service Engineer Hire for Bijoy-10 & 12 Rig	Lot	2	QCBS (ICT)	HOPE/PD	BAPEX Own Fund/Project	700.00	Planned Dates		14.01.26	25.02.26	29.03.26	13.04.26	20.04.26	17.05.26		-	
								Planned Days		0	42	35	14	7	28	126	-	
								Actual Dates										
19	Procurement of Top Drive VFD House for Bijoy-10 and Bijoy-12	Lot	2	OTM (ICT)	HOPE/BOARD	BAPEX Own Fund	3000.00	Planned Dates		15.09.25	27.10.25	31.12.25	14.01.26	21.01.26	18.02.26		18.07.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
20	Procurement of Mud tank, Solid control equipment and centrifuge for Bjoy-12 ( Solid Control 800+ Centrifuge 800+ Tank 1000)	Lot	3	OTM (ICT)/DPM	HOPE/BOARD	BAPEX Own Fund	2600.00	Planned Dates		25.08.25	06.10.25	10.11.25	24.11.25	01.12.25	29.12.25		28.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
21	Procurement of Mud tank & Solid control equipment for Bjoy-11	Lot	1	OTM (ICT)	HOPE/BOARD	BAPEX Own Fund	1500.00	Planned Dates		15.12.25	27.01.26	03.03.26	14.03.26	21.03.26	18.04.26		05.09.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
22	Procurement of 30-35 Ton Crane	Lot	1	OTM (ICT)	PD	4 Well Project	441.00	Planned Dates		15.07.25	26.08.25	30.09.25	14.10.25	21.10.25	18.11.25		17.04.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
23	Procurement of 50-55 Ton Crane	Lot	2	OTM (ICT)	HOPE/BOARD	BAPEX Own Fund	1100.00	Planned Dates		15.07.25	26.08.25	30.09.25	14.10.25	21.10.25	18.11.25		17.04.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
24	Procurement of Fuel Tanker of 11000 Liter Capacity	Lot	1	OTM (ICT)	HOPE	BAPEX Own Fund	160.00	Planned Dates		20.08.25	01.10.25	05.11.25	19.11.25	26.12.25	24.12.25		23.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
25	Procurement of Cargo Truck	Lot	5	OTM (ICT)	HOPE	BAPEX Own Fund	700.00	Planned Dates		20.08.25	01.10.25	05.11.25	19.11.25	26.12.25	24.12.25		23.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
26	Procurement of Low Bed Trailer with Prime mover of 50 Ton Capacity	Lot	1	OTM (ICT)	HOPE	BAPEX Own Fund	250.00	Planned Dates		20.08.25	01.10.25	05.11.25	19.11.25	26.12.25	24.12.25		23.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										
27	Procurement of High Bed Trailer with Prime mover of 40 Ton Capacity	Lot	1	OTM (ICT)	HOPE	BAPEX Own Fund	250.00	Planned Dates		20.08.25	01.10.25	05.11.25	19.11.25	26.12.25	24.12.25		23.05.26	
								Planned Days		0	42	35	14	7	28	126	150	
								Actual Dates										


*[Handwritten signatures and notes at the bottom of the page]*


**ANNUAL PROCUREMENT PLAN FY 2025-2026**  
**PROCUREMENT OF GOODS & SERVICES (LOCAL)**  
**Engineering Division**


  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Electrical Equipment and Spare Parts (Bijoy-10, Bijoy-12 & IPS)	Lot	4	e-GP/ RFQ/ DPM	PD	4Well Project	110.00	Planned Dates		24.07.25	04.08.25	25.08.25	02.09.25	09.09.25	07.10.25		07.12.25
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
2	Procurement of Mechanical Equipment, Spare Parts & Repairing Job (Bijoy-10, 12 & IPS)	Lot	8	e-GP/ RFQ/ DPM	PD	4Well Project	150.00	Planned Dates		24.08.25	04.09.25	25.09.25	02.10.25	09.10.25	07.11.25		07.01.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
3	Procurement of Rig Generator Spare Parts and Repair (Bijoy-10, Bijoy-12 & IPS)	Lot	3	e-GP/ RFQ/ DPM	PD	4Well Project	180.00	Planned Dates		22.07.25	02.08.25	23.08.25	01.09.25	07.09.25	05.10.25		05.12.25
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
4	Procurement of Electrical Equipment and Spare Parts (Bijoy-10, Bijoy-12 & IPS)	Lot	10	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	400.00	Planned Dates		24.10.25	04.11.25	25.11.25	02.12.25	09.12.25	07.01.26		07.02.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
5	Procurement of Mechanical Equipment, Spare Parts & Repairing Job (Bijoy-10, Bijoy-12 & IPS)	Lot	10	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	400.00	Planned Dates		23.01.26	04.02.26	25.02.26	02.03.26	09.03.26	07.04.26		07.05.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
6	Procurement of Electrical Equipment and Spare Parts (Bijoy-11 & Bijoy-18)	Lot	10	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	200.00	Planned Dates		26.08.25	06.09.25	27.09.25	04.10.25	11.10.25	09.11.25		09.01.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
7	Procurement of Mechanical Equipment, Spare Parts & Repairing Job (Bijoy-11 & 18)	Lot	10	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	200.00	Planned Dates		21.01.26	04.02.26	25.02.26	02.03.26	09.03.26	07.04.26		07.05.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
8	Load lifting & Transportation Accessories	Lot	5	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	30.00	Planned Dates		24.01.26	04.02.26	25.02.26	02.03.26	09.03.26	07.04.26		07.05.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
9	NDT test of rig equipment and accessories	Lot	10	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	100.00	Planned Dates		25.03.26	06.04.26	27.04.26	04.05.26	11.05.26	09.06.26		09.07.26
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
10	Procurement of Repairing Job with Spare Parts for Light Vehicles	Lot	160	Cash Purchase	HOPE	BAPEX Own Fund	80.00	Planned Dates		-	-	-	-	-	-	-	-
								Planned Days		-	-	-	-	-	-	-	-
								Actual Dates									
11	Procurement of Repairing Job with Spare Parts for Light Vehicles	Lot	40	LTM	HOPE	BAPEX Own Fund	100.00	Planned Dates		24.07.25	04.08.25	25.08.25	02.09.25	09.09.25	07.10.25		07.12.25
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									
12	Procurement of Tires, lube oil and Battery for Light Vehicles	Lot	4	e-GP/ RFQ/ DPM	HOPE	BAPEX Own Fund	50.00	Planned Dates		22.07.25	02.08.25	23.08.25	01.09.25	07.09.25	05.10.25		05.12.25
								Planned Days		0	14	21	7	7	28	77	60
								Actual Dates									


 প্রকৌ. মেহেদী হাছান  
 ব্যবস্থাপক (যান্ত্রিক)  
 ম্যাটেরিয়াল প্রোগ্রামিং, সিএমটি ডব্লিউ উপ-বিভাগ  
 প্রকৌশল বিভাগ, বাপেক্স, ঢাকা।


 প্রকৌ. মোঃ কারিমুল হাসান শোভন  
 উপ-মহাব্যবস্থাপক (তড়িৎ)  
 প্রকৌশল বিভাগ  
 বাপেক্স, ঢাকা।

 প্রকৌঃ মোহাম্মদ শেহাউল ইসলাম  
 উপ-মহাব্যবস্থাপক (তড়িৎ)  
 প্রকৌশল বিভাগ  
 বাপেক্স, ঢাকা।

 মোঃ আনিসুর রহমান পোহেল  
 উপ-মহাব্যবস্থাপক (তড়িৎ কৌশল)  
 গ্রিন সোলার সিস্টেম ও অপারেশন  
 প্রকৌশল বিভাগ  
 বাপেক্স, ঢাকা।

 প্রকৌঃ মোঃ শাহরিয়ার বারী  
 উপ-মহাব্যবস্থাপক (যান্ত্রিক)  
 ম্যাটেরিয়াল প্রোগ্রামিং, সিএমটি ডব্লিউ উপ-বিভাগ  
 প্রকৌশল বিভাগ, বাপেক্স, ঢাকা।

 প্রকৌ. মোহাম্মদ মনিরুজ্জামান  
 উপ-মহাব্যবস্থাপক (যান্ত্রিক)  
 ম্যাটেরিয়াল প্রোগ্রামিং এন্ড সি.এম.টি.ডব্লিউ উপবিভাগ  
 প্রকৌশল বিভাগ, বাপেক্স, ঢাকা।

 প্রকৌ. মোহাম্মদ শাহজাহা  
 মহাব্যবস্থাপক  
 প্রকৌশল বিভাগ  
 বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
 Agency : BAPEX  
 Procuring Entity Name & Code : BAPEX  
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area



(Engr. Md. Fazlul Haque)  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Budget: Bapex Own Fund

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
১	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	১.২০	পরিকল্পিত তারিখ		২০/৪/২০২৫	১১/৫/২০২৫	১৬/৫/২০২৫	২৩/৫/২০২৫	২৫/৫/২০২৫	৪/৬/২০২৫		৩০/৬/২০২৬	
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫		
								প্রকৃত তারিখ		৬/৫/২০২৫	২২/৫/২০২৫	২/৬/২০২৫	১৫/৬/২০২৫	১৫/৬/২০২৫				
২	ক্যাম্প স্টাবিলিসমেন্ট ও ফিল্ড কনজুম্যেবল	প্যাকেজ	১	ওটিএম (স্থানীয়)/আরএফ কিউএম/ স্পোট কোটেশন	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	১.৫২	পরিকল্পিত তারিখ		৩০/৩/২০২৫	২০/৪/২০২৫	২৫/৪/২০২৫	২/৫/২০২৫	৪/৫/২০২৫	১৪/৫/২০২৫		৩০/০৬/২০২৬	
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫		
								প্রকৃত তারিখ		২১/৪/২০২৫	৮/৫/২০২৫	১৪/৫/২০২৫	২৬/৫/২০২৫	২৬/৫/২০২৫				
৩	কম্পিউটার ও বৈদ্যুতিক মালামাল	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেঙ্গ নিজস্ব ফান্ড	১.৫০	পরিকল্পিত তারিখ										
								পরিকল্পিত দিন										
								প্রকৃত তারিখ		১২/৫/২০২৫	২২/৫/২০২৫	২/৬/২০২৫	৩/৬/২০২৫	১৫/৬/২০২৫				
৪	পিওএল, গ্যাস ও ফুয়েল, ইলেকট্রিসিটি, বৈদ্যুতিক মালামাল, অফিস সামগ্রী, ফিল্ড কনজুম্যেবল মালামাল ক্রয়, মেরামত সেবা গ্রহণ এবং অন্যান্য সেবা গ্রহণ ও মালামাল ক্রয়	প্যাকেজ	১৬	ওটিএম (স্থানীয়)/আরএফ কিউএম/ স্পোট কোটেশন	এমডি/পার্টী চীফ	বাপেঙ্গ নিজস্ব ফান্ড	১২.২০	পরিকল্পিত তারিখ		১২/৩/২০২৫	২/৪/২০২৫	৭/৪/২০২৫	১৪/৪/২০২৫	১৬/৪/২০২৫	২৬/৪/২০২৫		৩০/০৬/২০২৬	
								পরিকল্পিত দিন			২১	৫	৭	২	১০	৪৫		
								প্রকৃত তারিখ										



02/05/2025  
 আর সৌভেল মোঃ সামাদীন করীম  
 ব্যবস্থাপক ও পার্টী চীফ  
 "২ডি সাইসমিক সার্ভে ওজার  
 জামালগঞ্জ কোল বেসিন এরিয়া"  
 বাপেঙ্গ।

ANNUAL PROCUREMENT PLAN 2025-26

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
 Agency : BAPEX  
 Procuring Entity Name & Code : BAPEX  
 Project / Programme Name & Code : 2D Seismic Survey Over Jamalganj Coal Basin Area

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar, Dhaka-1215

FOREIGN																	
Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Explosive, Detonators, & Cone-Anchor	Package	1	OSTETM (Int.)	MD	Bapex Own Fund	11.80	Planned Dates		1/06/2025	29/06/2025	9/07/2025	19/07/2025	23/07/2025	28/07/2025		30/06/2026
								Planned Days			28	10	10	4	5	57	
								Actual Dates		2/6/2025							

*(Handwritten signatures and notes)*

02/07/2024

আবু সোহেল মোঃ শামাউন কবীর  
 ব্যবস্থাপক ও পাঠি চীফ  
 “২ডি সাইসমিক সার্ভে ওভার  
 জামালগঞ্জ কোল বেসিন এরিয়া”  
 বাপেক্স।

**ANNUAL PROCUREMENT PLAN 2025-2026 &  
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
 Agency : BAPEX  
 Procuring Entity Name & Code : BAPEX  
 Project / Programme Name & Code : 3D Seismic Survey at Habiganj, Bakhrabad & Meghna Field

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Local Purchase																	Budget:Revenue			
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
১	অনিয়মিত প্রমিত	স ন দ ন	২৬২২০	ওটিএম (স্থানীয়)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	৮২৬.৫০	পরিকল্পিত তারিখ		১০-০৭-২০২৫	০৭-০৮-২০২৫	২১-০৮-২০২৫	২৮-০৮-২০২৫	০৪-০৯-২০২৫	০২-১০-২০২৫		৩০-০৬-২০২৭			
								পরিকল্পিত দিন			২৮	১৪	৭	৭	২৮	৮৪				
								প্রকৃত তারিখ												
২	পরিবহন ব্যয়	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৪.৩০	পরিকল্পিত তারিখ		১০-০৭-২০২৫	০৭-০৮-২০২৫	২১-০৮-২০২৫	২৮-০৮-২০২৫	০৪-০৯-২০২৫	০২-১০-২০২৫		৩০-০৬-২০২৭			
								পরিকল্পিত দিন			২৮	১৪	৭	৭	২৮	৮৪				
								প্রকৃত তারিখ												
২	প্যাকেজ	২	আরএফকিউএম	এমডি	বাপেক্সের নিজস্ব ফান্ড	১.২০	পরিকল্পিত তারিখ		১৫-০৯-২০২৫	২৯-০৯-২০২৫	০৯-১০-২০২৫	১৬-১০-২০২৫	২৩-১০-২০২৫	০৬-১১-২০২৫		৩০-০৬-২০২৭				
							পরিকল্পিত দিন			১৪	১০	৭	৭	১৪	৫২					
							প্রকৃত তারিখ													
৩	পেট্রোল, ওয়েল ও সুরিক্লেট (পিওএল)	হাজার লিটার	১২০	ডিপিএম	এমডি	বাপেক্সের নিজস্ব ফান্ড	১১.২০	পরিকল্পিত তারিখ									৩০-০৬-২০২৭			
								পরিকল্পিত দিন												
								প্রকৃত তারিখ												
৪	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১১.০০	পরিকল্পিত তারিখ		১৩-০৭-২০২৫	১০-০৮-২০২৫	১৭-০৮-২০২৫	২৪-০৮-২০২৫	৩১-০৮-২০২৫	২৮-০৯-২০২৫		৩০-০৬-২০২৭			
								পরিকল্পিত দিন			২৮	৭	৭	৭	২৮	৭৭				
								প্রকৃত তারিখ												
৪	প্যাকেজ	২	আরএফকিউএম/ স্পট কোটেশন	এমডি	বাপেক্সের নিজস্ব ফান্ড	০.৬০	পরিকল্পিত তারিখ		০৮-১০-২০২৫	২২-১০-২০২৫	২৯-১০-২০২৫	০৫-১১-২০২৫	১২-১১-২০২৫	২৬-১১-২০২৫		৩০-০৬-২০২৭				
							পরিকল্পিত দিন			১৪	৭	৭	৭	১৪	৪৯					
							প্রকৃত তারিখ													
৫	ফিল্ড কনজুমবল মালামাল	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৭.৬০	পরিকল্পিত তারিখ		১৩-০৭-২০২৫	১০-০৮-২০২৫	২০-০৮-২০২৫	০৩-০৯-২০২৫	১০-০৯-২০২৫	০৮-১০-২০২৫		৩০-০৬-২০২৭			
								পরিকল্পিত দিন			২৮	১০	১৪	৭	২৮	৮৭				
								প্রকৃত তারিখ												
৫	প্যাকেজ	২	আরএফকিউএম/ স্পট কোটেশন	এমডি	বাপেক্সের নিজস্ব ফান্ড	০.৬০	পরিকল্পিত তারিখ		২৮-০৯-২০২৫	১২-১০-২০২৫	১৯-১০-২০২৫	২৬-১০-২০২৫	০২-১১-২০২৫	১৬-১১-২০২৫		৩০-০৬-২০২৭				
							পরিকল্পিত দিন			১৪	৭	৭	৭	১৪	৪৯					
							প্রকৃত তারিখ													

  
**Md. Rawfur Rahim**  
 Deputy Project Manager  
 3D Seismic Survey at Habiganj  
 Bakhrabad & Meghna Field

  
**Md. Abdul Matin Mondol**  
 Project Manager  
 3D Seismic Survey at Habiganj  
 Bakhrabad & Meghna Field

  
**S M Tariqul Islam**  
 General Manager  
 Accounts & Finance Division  
 Bapex, Dhaka.

(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Nawran Bazar CIA, Dhaka-1215

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
৬	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৭.৩০	পরিকল্পিত তারিখ	০০-০৭-২০২৫	৩১-০৭-২০২৫	১০-০৮-২০২৫	১৭-০৮-২০২৫	২৪-০৮-২০২৫	২১-০৯-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		২৮	১০	৭	৭	২৮	৮০		
								প্রকৃত তারিখ									
৭	ফল্গপাতি ও সরঞ্জামাদি মেগ্রামত	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	২.৬০	পরিকল্পিত তারিখ	০২-১০-২০২৫	২৩-১০-২০২৫	৩০-১০-২০২৫	০৬-১১-২০২৫	১৩-১১-২০২৫	২৭-১১-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		১৪	৭	৭	৭	১৪	৪৯		
								প্রকৃত তারিখ									
৯	হাউসিং (ত্রিপুরা, তানু ও এর আনুসঙ্গিক মালামাল ও সরঞ্জাম ইত্যাদি)	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৪.০০	পরিকল্পিত তারিখ	১৪-০৭-২০২৫	১১-০৮-২০২৫	২১-০৮-২০২৫	২৮-০৮-২০২৫	০৪-০৯-২০২৫	০২-১০-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		২৮	১০	৭	৭	২৮	৮০		
								প্রকৃত তারিখ									
৯	কম্পিউটার ও আনুসঙ্গিক মালামাল	প্যাকেজ	২	আরএফকিউএম/স্পট কোটেশন	এমডি	বাপেক্সের নিজস্ব ফান্ড	০.৬০	পরিকল্পিত তারিখ	০৯-১০-২০২৫	২৩-১০-২০২৫	৩০-১০-২০২৫	০৬-১১-২০২৫	১৩-১১-২০২৫	২৭-১১-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		১৪	৭	৭	৭	১৪	৪৯		
								প্রকৃত তারিখ									
১০	বৈদ্যুতিক সরঞ্জামাদি	প্যাকেজ	২	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৩.০০	পরিকল্পিত তারিখ	১৬-০৯-২০২৫	১৪-১০-২০২৫	২৪-১০-২০২৫	৩১-১০-২০২৫	০৭-১১-২০২৫	০৫-১১-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		২৮	১০	৭	৭	২৮	৮০		
								প্রকৃত তারিখ									
১১	অফিস সরঞ্জামাদি	প্যাকেজ	১	আরএফকিউএম/স্পট কোটেশন	এমডি	বাপেক্সের নিজস্ব ফান্ড	০.২০	পরিকল্পিত তারিখ	২৭-০৮-২০২৫	১০-০৯-২০২৫	১৭-০৯-২০২৫	২৪-০৯-২০২৫	০১-১০-২০২৫	১৫-১০-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		১৪	৭	৭	৭	১৪	৪৯		
								প্রকৃত তারিখ									
১২	আসবাবপত্র	প্যাকেজ	১	ওটিএম (স্থানীয়)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১.৬০	পরিকল্পিত তারিখ	১৬-০৭-২০২৫	১৩-০৮-২০২৫	২৩-০৮-২০২৫	৩০-০৮-২০২৫	০৬-০৯-২০২৫	০৪-১০-২০২৫			৩০-০৬-২০২৭
								পরিকল্পিত দিন		২৮	১০	৭	৭	২৮	৮০		
								প্রকৃত তারিখ									
১২	আসবাবপত্র	প্যাকেজ	১	আরএফকিউএম/স্পট কোটেশন	এমডি	বাপেক্সের নিজস্ব ফান্ড	০.৩০	পরিকল্পিত তারিখ	১৬-১০-২০২৫	১৩-১১-২০২৫	২০-১১-২০২৫	২৭-১১-২০২৫	০৪-১২-২০২৫	০১-০১-২০২৬			৩০-০৬-২০২৭
								পরিকল্পিত দিন		২৮	৭	৭	৭	২৮	৭৭		
								প্রকৃত তারিখ									

মোট ৮৮৪.১০

Md. Rawfur Rahim  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Md. Abdul Matin Mondol  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

S M Tariqul Islam  
General Manager  
Accounts & Finance Division  
Bapex, Dhaka.

**ANNUAL PROCUREMENT PLAN 2025-2026 &  
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Project / Programme Name & Code




: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
: BAPEX  
: BAPEX  
: 3D Seismic Survey at Habiganj, Bakhrabad & Meghna Field

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

**Foreign Purchase**

Budget: Revenue

Pakage No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Adverties EOI	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
১	ডাটা একুইজিশন সিস্টেমের জন্য হার্ডওয়্যার-সফটওয়্যার ও আনুষঙ্গিক যন্ত্রপাতি	প্যাকেজ	১	ওএসটিইটিএম (আর্জেন্টিক)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	১০০৬.৬৬	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ							২৫-০৬-২৫		৩০-০৬-২০২৭	
২	পঞ্জির্নিত/ট্রেনিং সার্ভে যন্ত্রপাতি, হার্ডওয়্যার-সফটওয়্যার	প্যাকেজ	১	ওএসটিইটিএম (আর্জেন্টিক)	এমডি	বাপেক্সের নিজস্ব ফান্ড	৬৮.৬০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									১১৯	৩০-০৬-২০২৭
৩	হার্ডওয়্যার-সফটওয়্যারসহ ৩ডি ডাটা প্রসেসিং সিস্টেম	প্যাকেজ	১	ওএসটিইটিএম (আর্জেন্টিক)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	১৮২.৮০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									১১২	৩০-০৬-২০২৭
৪	হার্ডওয়্যার-সফটওয়্যারসহ ৩ডি ডাটা ইন্টারপ্রিটেশন সিস্টেম	প্যাকেজ	১	ওএসটিইটিএম (আর্জেন্টিক)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	১৪৫.৯০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									১১২	৩০-০৬-২০২৭
৫	কনসালটেশী/বিশেষজ্ঞ সেবা (লট-১: সার্ভে ও লট-৩: ৩ডি ডিজাইন এন্ড কিউসি)	জন ন মা স	(২+২) ৪	কিউসিবিএস (আর্জেন্টিক)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১৭.৪৪	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									১৪২	৩০-০৬-২০২৭
৬	কনসালটেশী/বিশেষজ্ঞ সেবা (লট-২: একুইজিশন সিস্টেম মেইনটেনেন্স এন্ড আইটি)	জন ন মা স	৫	কিউসিবিএস (আর্জেন্টিক)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	৩০.২৩	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									২৪২	৩০-০৬-২০২৭
৭	কনসালটেশী/বিশেষজ্ঞ সেবা (লট-৪: ৩ডি প্রসেসিং ও লট-৫: ৩ডি ইন্টারপ্রিটেশন)	জন ন মা স	(১৩+২০) ৩৩	কিউসিবিএস (আর্জেন্টিক)	বাপেক্স বোর্ড	বাপেক্সের নিজস্ব ফান্ড	২৩২.১৪	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									২৪২	৩০-০৬-২০২৭
৮	কমিউনিকেশন যন্ত্রপাতি (ওয়্যারিটিক)	প্যাকেজ	১	ওএসটিইটিএম (আর্জেন্টিক)	এমডি	বাপেক্সের নিজস্ব ফান্ড	১০.৭০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ									১১৯	৩০-০৬-২০২৭
							<b>মোট ১৬৯৪.৪৭</b>											

**Md. Rawfur Rahim**  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field


**Md. Abdul Matin Mondol**  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

**S M Tariquul Islam**  
General Manager  
Accounts & Finance Division  
Bapex, Dhaka.

**Annual Procurement Plan 2025-2026**  
**Chattogram Regional Office, BAPEX**  
**(for Local Purchase)**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18									
<b>For Automobile and Electric Workshop:</b>																										
1.	Pajero sport jeep-5963 repair with spare parts	No.	1	LTM/ OTM	MD	BAPEX Own Fund	6.0			20.07.25	03.08.25	24.08.25	31.08.25	07.09.25	04.10.25		04.12.25									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
2.	Pajero jeep-1237 repair with spare parts	No.	1	RFQ	MD	BAPEX Own Fund	3.00			10.11.25	24.11.25	01.12.25	15.12.25	22.12.25	29.12.25		18.01.26									
																		Planned Dates	0	14	7	14	7	7	49	60
																		Planned Days								
3.	Avenja Car-3931 repair with spare parts	No.	1	LTM/ OTM	MD	BAPEX Own Fund	6.00			10.11.25	24.11.25	01.12.25	15.12.25	22.12.25	29.12.25		18.01.26									
																		Planned Dates	0	14	7	14	7	7	49	60
																		Planned Days								
4.	Procurement of Sino Truck and Sino Prime Mover Spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	40.00			10.11.25	24.11.25	15.12.25	22.12.25	29.12.25	26.01.26		25.03.25									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
5.	Procurement of Volvo Prime Mover Spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	40.00			10.11.25	24.11.25	15.12.25	22.12.25	29.12.25	26.01.26		25.03.25									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
6.	Repair of Forklifters with spares	Lot	2	RFQ/OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	10.00			20.08.25	03.09.25	24.09.25	01.10.25	08.10.25	05.11.25		05.01.25									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
7.	Procurement of Heavy vehicle tires	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	50.00			10.12.25	24.12.25	14.01.26	21.01.26	28.01.26	25.02.26		25.04.26									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
8.	Procurement of batteries for Heavy vehicles	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund	20.00			10.12.25	24.12.25	14.01.26	21.01.26	28.01.26	25.02.26		25.04.26									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
9.	Procurement of heavy vehicle running spares/consumable items	Lot	3	RFQ/OTM	MD	BAPEX Own Fund/Project	12.00			10.12.25	24.12.25	14.01.26	21.01.26	28.01.26	25.02.26		25.04.26									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
10.	Repair of heavy vehicles with spares	Lot	3	OTM (NCT, e-gp)/ RFQ	MD	BAPEX Own Fund/Project	45.00			20.01.26	04.02.26	25.02.26	03.03.26	10.03.26	07.04.26		07.06.26									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								
11.	Procurement of Lubricants	Lot	1	DPM (NT)	MD	BAPEX Own Fund	7.00			20.08.25	03.09.25	10.09.25	24.09.25	01.10.25	08.10.25		08.12.25									
																		Planned Dates	0	14	7	14	7	7	49	60
																		Planned Days								
12.	Procurement of Nissan, Mercedes Benz prime movers spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	30.00			20.07.25	03.08.25	24.08.25	31.08.25	07.09.25	04.10.25		04.12.25									
																		Planned Dates	0	14	21	7	7	28	77	60
																		Planned Days								



(Engr. Md. Fazlul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Contract Value	Time of Completion of Contract
13.	Procurement of high bed and low bed trailers spares	Lot	1	OTM (NCT/RFQ)	MD	BAPEX Own Fund/Project	10.00	Planned Dates Planned Days Actual Dates		10.12.25 0 24.12.25	24.12.25 14 14.01.26	14.01.26 21 21.01.26	21.01.26 7 28.01.26	28.01.26 7 25.02.26	25.02.26 28 77	77	25.04.26 60
14.	Repair of Volvo Prime mover-117 with spares	Lot	1	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	40.00	Planned Dates Planned Days Actual Dates		20.07.25 0 03.08.25	03.08.25 14 24.08.25	24.08.25 21 31.08.25	31.08.25 7 07.09.25	07.09.25 7 04.10.25	04.10.25 28 77	77	04.12.25 60
15.	Procurement of Heavy Vehicle filters	Lot	1	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		20.01.26 0 04.02.26	04.02.26 14 25.02.26	25.02.26 21 03.03.26	03.03.26 7 10.03.26	10.03.26 7 07.04.26	07.04.26 28 77	77	07.06.26 60
16.	Procurement of crane spares	Lot	2	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		20.08.25 0 03.09.25	03.09.25 14 24.09.25	24.09.25 21 01.10.25	01.10.25 7 08.10.25	08.10.25 7 05.11.25	05.11.25 28 77	77	05.01.25 60
17.	Procurement of Computer diagnostic tools, Software, accessories with training	Lot	1	OTM (NCT,eGP)	MD	BAPEX Own Fund	20.00	Planned Dates Planned Days Actual Dates		10.12.25 0 24.12.25	24.12.25 14 14.01.26	14.01.26 21 21.01.26	21.01.26 7 28.01.26	28.01.26 7 25.02.26	25.02.26 28 77	77	25.04.26 60
18.	Procurement of electrical items for Zonal office, CTG.	Lot	1	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	15.00	Planned Dates Planned Days Actual Dates		10.11.25 0 24.11.25	24.11.25 14 15.12.25	15.12.25 21 22.12.25	22.12.25 7 29.12.25	29.12.25 7 26.01.26	26.01.26 28 77	77	25.03.25 60
19.	Engine overhauling of Sino truck/Sino P/M Engine	Lot	1	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		20.01.26 0 04.02.26	04.02.26 14 25.02.26	25.02.26 21 03.03.26	03.03.26 7 10.03.26	10.03.26 7 07.04.26	07.04.26 28 77	77	07.06.26 60
20.	Procurement of Electrical Spares for Heavy Vehicle	Lot	1	RFQ	MD	BAPEX Own Fund/Project	3.00	Planned Dates Planned Days Actual Dates		20.08.25 0 03.09.25	03.09.25 14 10.09.25	10.09.25 7 24.09.25	24.09.25 14 01.10.25	01.10.25 7 08.10.25	08.10.25 7 49	49	08.11.25 30
21.	Procurement of Running Spares for Light Vehicles	Lot	1	RFQ	MD	BAPEX Own Fund/Project	3.00	Planned Dates Planned Days Actual Dates		21.12.25 0 04.01.26	04.01.26 14 11.01.26	11.01.26 7 25.01.26	25.01.26 14 01.02.26	01.02.26 7 08.02.26	08.02.26 7 49	49	08.03.26 30
22.	Repair of Crane with Spares	Lot	2	OTM (NCT,eGP)	MD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		20.01.26 0 04.02.26	04.02.26 14 25.02.26	25.02.26 21 03.03.26	03.03.26 7 10.03.26	10.03.26 7 07.04.26	07.04.26 28 77	77	07.06.26 60

02.06.25

02.06.25

02.6.25

02.06.25

মোহাম্মদ আবদুল্লাহ আল রিয়াজ  
উপ-সহকারী প্রকৌশলী (অটোমোবাইল),  
পরিচিতি নংঃ-০১৩২  
বাপেক্স, আঞ্চলিক কার্যালয়, চট্টগ্রাম।

মোঃ মুজিবুল ইসলাম  
ব্যবস্থাপক (যন্ত্র কৌশল)  
বাপেক্স, পেট্রোবাংলা  
চট্টগ্রাম।


প্রকৌশলী জগদীশ কুমার নাথ  
ব্যবস্থাপক (যান্ত্রিক)  
পরিচিতিঃ ০৭১৪  
বাপেক্স, আঞ্চলিক কার্যালয়, চট্টগ্রাম।


প্রকৌশলী তন্ময় চক্রবর্তী  
জিলাং সুপারিনটেনডেন্ট  
আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম।


Annual Procurement Plan 2025-2026  
Central Automobile and Electrical and Machine shop department  
(for foreign Purchase)


  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Procurement of 30Ton Crane	Lot	01	OTM (ICT)	MD.	BAPEX Own Fund/project	325	Planned Dates		11.08.25	21.09.25	26.10.25	09.11.25	16.11.25	14.12.25		01.06.26
								Planned Days		0	42	35	14	7	28	126	150
								Actual Dates									
2	Procurement of 05 Ton fork Lifter	Lot	01	OTM (ICT)	MD.	BAPEX Own Fund/project	100	Planned Dates		24.08.25	05.10.25	09.11.25	23.11.25	01.12.25	29.12.25		29.05.26
								Planned Days		0	42	35	14	7	28	126	150
								Actual Dates									

  
02.06.25  
মোহাম্মদ আবদুল্লাহ আল রিয়াজ  
উপ-সহকারী প্রকৌশলী (অটোমোবাইল)  
পরিচিতি নং: ৫১৩২  
বাপেক্স, আঞ্চলিক কার্যালয়, চট্টগ্রাম।

  
02.06.25  
মোঃ মুজিবুল ইসলাম  
ব্যবস্থাপক (যন্ত্র কৌশল)  
বাপেক্স, শেট্রোবাংলা  
চট্টগ্রাম।

  
02.06.25  
প্রকৌশলী জগদীশ কুমার নাথ  
ব্যবস্থাপক (যান্ত্রিক)  
পরিচিতি নং: ০৭১৪  
আঞ্চলিক কার্যালয়, চট্টগ্রাম।

  
02.06.25  
প্রকৌশলী সুনয় চক্রবর্তী  
ডিলিং সুপারিনটেনডেন্ট  
আঞ্চলিক কার্যালয়, বঙ্গবন্ধু, চট্টগ্রাম।



**Annual Procurement Plan 2025-2026**  
**Chattogram Regional Office, BAPEX**  
**(for Local Purchase) (Revenue Budget)**


  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items ( i.e. Valve, Computer, Spare, Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									
<b>For General Section/ Store/ Miscellaneous:</b>																	
1	Procurement of computer accessories, photocopy machine, IT products etc. for zonal office.	Lot	1	OTM (NCT, egp)	MD	BAPEX Own Fund	12.00	Planned Dates		01.09.25	15.09.25	29.09.25	06.10.25	14.10.25	11.11.25		12.12.25
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
2	Procurement of office equipment/furniture for zonal office.	Lot	1	OTM (NCT, egp)	MD	BAPEX Own Fund	17.00	Planned Dates		31.07.25	15.08.25	31.08.25	08.09.25	15.09.25	15.10.25		17.11.25
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
3	Procurement of air conditioners.	unit	3	RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		14.8.25	21.8.25	25.8.25	29.8.25	03.9.25	08.9.25		23.9.25
								Planned Days		0	7	5	3	5	5	25	15
								Actual Dates									
4	Procurement of fogger machines.	unit	2	RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		05.08.25	12.8.25	18.8.25	21.8.25	27.8.25	01.9.25		22.9.25
								Planned Days		0	7	5	3	5	5	25	20
								Actual Dates									
5	Procurement of warehouse equipment (Hand Trolley (2 Nos), Industrial vacuum cleaner (1 No))	Lot	1	RFQ	MD	BAPEX Own Fund	1.50	Planned Dates		01.09.25	08.09.25	14.09.25	17.09.25	23.09.25	29.09.25		15.10.25
								Planned Days		0	7	5	3	5	5	25	15
								Actual Dates									
6	Procurement of store heavy duty steel rack (6 Nos.) and store Stock Card cabinet (2 Nos.)	Lot	1	RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		01.12.25	08.12.25	14.12.25	17.12.25	23.12.25	29.12.25		19.01.26
								Planned Days		0	7	5	3	5	5	25	20
								Actual Dates									

০৭/০৬/২৫  
 উম্মে খায়ের জান্নাতুল হুমায়রা  
 উপ-সহকারী বাবস্থাপক  
 ড্রিনিং, প্রোডাকশন এন্ড রিগ স্পোরার্শ স্টোর উপ-বিভাগ  
 আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম

**Annual Procurement Plan 2025-2026**

Exploration Department  
Geological Division  
BAPEX




(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Exploration Geology Department requirement</b>																	
01	Arc GIS Software with Workstation	Set	01	OTM	MD BAPEX	BAPEX Own Fund	375.0	Planned dates	-	01/08/25	21/08/25	22/09/25	01/10/25	08/10/25	17/10/25	-	16/01/26
								Planned days	-	0	21	31	10	7	30	100 (Appx.)	90
								Actual days	-	-	-	-	-	-	-	-	-





S.M. Nafefun Arham  
Manager (Geology)  
Geological Division  
BAPEX, Dhaka



জেবুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
ভূতাত্ত্বিক বিভাগ, বাপেক্স, ঢাকা।







**Annual Procurement Plan 2025-2026**

Geological Survey Party  
Exploration Geology  
Geological Division  
BAPEX



(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Geological Survey Party requirement</b>																	
01	Vehicle Rent	No	02	OTM	MD BAPEX	BAPEX Own Fund	29.60	Planned dates	-	01/10/25	21/10/25	02/11/25	07/11/25	10/11/25	15/11/25	-	30/04/26
								Planned days	-	0	21	12	5	3	5	46 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
02	Portable Handheld GPS with Touchscreen	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.70	Planned dates	-	01/11/25	10/11/25	17/11/25	24/11/25	-	28/11/25	-	08/12/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
03	Mirrorless Camera and Lens	No	01	OTM	MD BAPEX	BAPEX Own Fund	4.50	Planned dates	-	01/11/25	21/11/25	28/11/25	05/12/25	-	09/12/25	-	19/12/25
								Planned days	-	0	21	7	7	-	4	39 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-













  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 42, Kaptan Bazar C/A, Dhaka-1000

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time for Contract Signing	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
04	Portable Multi Gas Detector	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.5	Planned dates	-	01/11/25	10/11/25	17/11/25	24/11/25	-	28/11/25	-	08/12/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
05	Geiger Counter Nuclear Radiation Detector	Set	01	RFQM	MD BAPEX	BAPEX Own Fund	0.50	Planned dates	-	01/11/25	10/11/25	17/11/25	24/11/25	-	28/11/25	-	08/12/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
06	External Hard Drive	No	02	RFQM	MD BAPEX	BAPEX Own Fund	0.70	Planned dates		01/01/26	10/01/26	17/01/26	24/01/26	-	28/01/26		07/02/26
								Planned days		0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
07	PPE	Set	60	RFQM	MD BAPEX	BAPEX Own Fund	3.00	Planned dates	-	01/11/25	10/11/25	17/11/25	24/11/25	-	28/11/25	-	12/12/25
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	15
								Actual days	-	-	-	-	-	-	-	-	-










(Engr. Md. Faziul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
Kamran Bazar CIA, Dhaka-1205

Package No.	Description of Procurement Package Goods	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time taken for Contract Signing	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
08	A3 Color Printer	No	01	RFQM	MD BAPEX	BAPEX Own Fund	1.50	Planned dates	-	01/12/25	10/12/25	17/12/25	24/12/25	-	28/12/25	-	07/01/26
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
09	Drone with Controller having Digital Display	Set	01	OTM	MD BAPEX	BAPEX Own Fund	5.32	Planned dates	-	01/12/25	21/12/25	28/12/25	04/01/26	-	08/01/26	-	18/01/26
								Planned days	-	0	21	7	7	-	4	39 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
10	Large Digital Display	No	01	OTM	MD BAPEX	BAPEX Own Fund	5.77	Planned dates	-	01/12/25	21/12/25	28/12/25	04/01/26	-	08/01/26	-	18/01/26
								Planned days	-	0	21	7	7	-	4	39 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
11	Air Conditioner (Split 1.5 Ton Inverter)	Set	03	OTM	MD BAPEX	BAPEX Own Fund	4.80	Planned dates	-	01/02/26	21/02/26	28/02/26	07/03/26	-	11/03/26	-	21/03/26
								Planned days	-	0	21	7	7	-	4	39 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-

S.M. Nafefun Arham  
Manager (Geology)  
Geological Division  
BAPEX, Dhaka

জেবুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
৩ তালুক বিলাদ, বাটপাড়া, ঢাকা।


4.6.25

৪.৬.২৫

**Annual Procurement Plan 2025-2026**  
**Basin Study Department, Geological Division, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 Kawran Bazar CIA, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to complete Contract Signature	Time to complete Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Basin Study Department's requirement:</b>																	
<b>Local Purchase: Goods</b>																	
1	High Configuration Computer (Desktop) For scientific Purposes	Set	10	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	20.00	Planned Dates	01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning	
								Planned Days	0	20	31	10	7	30			
								Actual Days									
2	Color Printer	No. (1 each)	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.60	Planned Dates	01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning	
								Planned Days	0	20	31	10	7	30			
								Actual Days									
3	Laser Printer (Black & White)	No. (1 each)	5	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	2.00	Planned Dates	01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning	
								Planned Days	0	20	31	10	7	30			
								Actual Days									
4	Ink (Epson L6460)	Set	4	RFQ	MD BAPEX	BAPEX Own Fund	0.30	Planned Dates	01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning	
								Planned Days	0	20	31	10	7	30			
								Actual Days									
5	Ink (Canon LBP3150)	Set	1	RFQ	MD BAPEX	BAPEX Own Fund	0.11	Planned Dates	01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning	
								Planned Days	0	20	31	10	7	30			
								Actual Days									

  
**Md. Mashur Rahman**  
 Deputy General Manager (Geology)  
 Geological Division  
 BAPEX, Dhaka



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
6	Ink (HP Laser 1008a)	Set	1	RFQ	MD BAPEX	BAPEX Own Fund	0.075	Planned Dates		01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30		
								Actual Days									
7	Ink (Canon LBP 6230dn)	Set	2	RFQ	MD BAPEX	BAPEX Own Fund	0.14	Planned Dates		01.08.25	21.08.25	22.09.25	01.10.25	8.10.25	8.11.25	100 (Appx.)	Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30		
								Actual Days									

Engr. Md. Faridul Haque  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar, Dhaka-1215

**Foreign Purchase: Goods**


1	Upgradation of Existing Petrel Software with new Hardware and Associated Services	Set	2	OTM e-GP ICT	BAPEX Board	BAPEX Own Fund	2000	Planned Dates		01.09.25	13.10.25	12.11.25	12.12.25	02.01.25	30.01.25	151 (Appx.)	Depends on Installation & Commissioning
								Planned Days		0	42	30	30	21	28		
								Actual Days									

**Foreign Purchase: Services**

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Consultancy Services: Field Development Plan (FDP) Study for 02 BAPEX owned Gas Fields at BAPEX Premises	Man Month	5	QCBS e-GP ICT	MD BAPEX	BAPEX Own Fund	1000	Planned Dates	01.09.25	13.10.25	24.11.25	14.12.25	01.01.25		31.01.25	28.02.25	180 (Appx.)	
								Planned Days		42	42	20	18		30	28		
								Actual Days										

Md. Mashiur Rahman  
 Deputy General Manager (Geology)  
 Geological Division  
 BAPEX, Dhaka


**Annual Procurement Plan 2025-2026  
Formation Evaluation Department  
Geological Division, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Formation Evaluation Department's requirement:</b>																	
1	Office Furniture & Fixture (Teclog Working Room)	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	6.00	Planned Dates		01.08.25	21.08.25	22.09.25	1.10.25	08.10.25	08.11.25		Depends on Installation & Commissioning
								Planned Days		0	28	28	14	7	28	105 (Appx.)	
								Actual Days									
2	Computer (High End Desktop)	Set	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	3.5	Planned Dates		01.08.25	21.08.25	22.09.25	1.10.25	08.10.25	08.11.25		Depends on Installation & Commissioning
								Planned Days		0	28	28	14	7	28	105 (Appx.)	
								Actual Days									
3	Large Format (36inch) Plotter Printer with Accessories (Ink and Paper)	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	4.00	Planned Dates		01.08.25	21.08.25	22.09.25	1.10.25	08.10.25	08.11.25		Depends on Installation & Commissioning
								Planned Days		0	28	28	14	7	28	105 (Appx.)	
								Actual Days									

*Ambar*  


  
**Md. Ashique Hossain**  
Deputy General Manager (Geology)  
Geological Division  
Bapex, Dhaka.

*3/2/26*  


  
 (প্রকৌশলী মোঃ ফজলুল হক)  
 ব্যবস্থাপনা পরিচালক  
 বাংলাদেশ পेट্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোর্পোরেশন লিমিটেড (বাংলা)

**ANNUAL PROCUREMENT PLAN 2025-2026 FOR MUDLOGGING UNIT OF GEOLOGICAL DIVISION**

Package no.	Description of Procurement package goods	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Mudlogging Unit Spare Parts	Package	1	OSTEM ICT	Project Director	GOB	486	Planned Dates	July, 2025	20-Jul-25	31-Aug-25	14-SEP-25	28-Sep-25	28-Sep-25	5-Oct-25	80	120
								Planned Dates		0	42	14	7	7	10		
								Actual Dates									

*ASobhan*

*[Signature]*

*[Signature]*

*5/2/26*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*12/26*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**Annual Procurement Plan 2025-2026**  
**Geophysical Division, BAPEX**

  
**(Engr. Md. Fazlu' Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar, Dhaka-1215

**Local Purchase**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GSD/001	Toner/Cartridge/Scanner//UPS /Printer/Toner for Photocopier	No.	15	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	4.50	Planned Dates		03/07/2025	17/7/2025	07/08/2025	14/08/2025	21/08/2025	11/09/2025		
								Planned Days		0	14	21	07	07	28	77	
								Actual Dates									
GSD/002	Furniture (Executive Table, Chair, Sofa Set, Side Table & Glass over the Table)	Lot	03	NCT/ OTM	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates		13/07/2025	27/7/2025	17/08/2025	24/08/2025	31/08/2025	28/09/2025		
								Planned Days		0	14	21	07	07	28	77	
								Actual Dates									
GSD/003	Electronics Item (Air Conditioner- 2.0 Ton)	No.	01	NCT/ OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		13/07/2025	27/7/2025	17/08/2025	24/08/2025	31/08/2025	28/09/2025		
								Planned Days		0	14	21	07	07	28	77	
								Actual Dates									
GSD/004	Cookeries Item	Set	03	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		03/07/2025	07/7/2025	07/08/2025	14/08/2025	21/08/2025	11/09/2025		
								Planned Days		0	14	21	07	07	28	77	
								Actual Dates									

Handwritten signatures and initials are present below the table, including a large signature on the right side and several smaller ones on the left and center.



**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
**Saldanadi Gas Field, Kasba, Brahmanbaria**  
**Annual Procurement Plan (APP): 2025-2026**

*(Signature)*  
 (Engr. Md. Fazlul Haque)  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar CIA, Dhaka-1215

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1								Planned Dates												
1	Name of Items (i.e. Valve, Computer, Spare, Etc.)	No	2	DPM/ OTM/ RFQ/ LTM	MD, BAPEX	BAPEX Own Fund	0.00	Planned Days												
								Actual Dates												
<b>Saldanadi Gas Field Procurement Plan 2025-2026</b>																				
<b>Plant Maintenance Section</b>																				
1	Process Plant Painting	Gal		e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	1,00,000.00	Planned Dates		Nov-25										
								Planned Days												
								Actual Dates												
2	PCV, LCV & Other Valves	No.		e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	10,00,000.00	Planned Dates		Sep-25										
								Planned Days												
								Actual Dates												
3	Fire Extinguisher Refill	No.	26	e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	60,000.00	Planned Dates		Jan-26										
								Planned Days												
								Actual Dates												
4	Fire Fighting system Develop	Set	01	e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	200,00,000.00	Planned Dates		July-25										
								Planned Days												
								Actual Dates												
5	Online Moisture Analyzer	Set	01	e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	6,00,000.00	Planned Dates		Jan-26										
								Planned Days												
								Actual Dates												
6	Pressure Gauge (Various Range)	No	07	DPM	MD, BAPEX	BAPEX Own Fund	23,000.00	Planned Dates		Aug-25										
								Planned Days												
								Actual Dates												
7	Circular Chart & Pen	No.		e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	1,50,000.00	Planned Dates		Jan-25										
								Planned Days												
								Actual Dates												
8	Other Mechanical Equipment & accessories			DPM	MD, BAPEX	BAPEX Own Fund	1,20,000.00	Planned Dates		Every Month										
								Planned Days												
								Actual Dates												
9	Flow Computer	Set	01	e-Gp, OTM	MD, BAPEX	BAPEX Own Fund	1,00,000.00	Planned Dates		Aug-25										
								Planned Days												
								Actual Dates												
10	Data Recorder Sheet	No	360	DPM	M D BA BA BA PE X	BAPEX Own Fund	24,000.00	Planned Dates		July-25										
								Planned Days												

*(Handwritten signatures and initials)*

বিল্ড ইনচার্জ  
 সালদানাদি গ্যাস ফিল্ড  
 কাসবা, ব্রাহ্মণবারী।



Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Saldanadi Gas Field, Kasba, Brahmanbaria

Annual Procurement Plan (APP): 2025-2026

(Engr. Md. Fazlul Haque) Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX) 4, Kawran Bazar C/A, Dhaka-1215

Table with columns for Item No., Description, Quantity, Unit, Category, MD, BAPEX, BAPEX Own Fund, Amount, Planned Dates, and Actual Dates. Includes sections for Electric and Transport.

Handwritten signatures and stamps at the bottom of the page, including a stamp for the Managing Director's office.





**Annual Procurement Plan (APP)**  
**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year: 2025-2026  
 Project: Begumganj Gas Field  
 Agency: Bapex  
 Procuring Entity Name & Code: Managing Director.

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215


**স্বাক্ষর**

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Generator Materials	No	02	e-Gp, OTM	MD, BAPEX	Bapex Own Fund	32.00	Planned Dates		Aug 2025							
								Planned Days									
								Actual dates									
02	PPE & Security Dress	Set	40	e-Gp, OTM	MD, BAPEX	Bapex Own Fund	6.0	Planned Dates		Dec 2025							
								Planned Days									
								Actual dates									
03	Refilling of Fire Extinguisher & Firefighting accessories	Package	02	e-Gp, OTM	MD, BAPEX	Bapex Own Fund	5.00	Planned Dates		Jan 2026							
								Planned Days									
								Actual dates									
4.1	POL, Generator Lubricant Oil)	Liter	2500	DPM	MD, BAPEX	Bapex Own Fund	12.00	Planned Dates		Nov 2025							
								Planned Days									
								Actual dates									
4.2	Car POL(Diesel)	Liter	3000	DPM	MD, BAPEX	Bapex Own Fund	3.0	Planned Dates		July 2025							
								Planned Days									
								Actual dates									

*(Handwritten signatures and notes at the bottom of the page)*

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Item No.	Description	Unit	Quantity	Category	MD/BAPEX	Fund	Amount	Planned Dates										
								Planned Dates	Planned Days	Actual dates	Planned Dates	Planned Days	Actual dates	Planned Dates	Planned Days	Actual dates		
05	Generator & Car Battery	No	8	e-Gp, OTM	MD, BAPEX	Bapex Own Fund	1.00	Nov 2025										
06	Process Plant Painting	No	01	e-Gp, OTM	MD, BAPEX	Bapex Own Fund	0.50	Mar 2026										
07	Compressor Spare Parts & Maintenance	No	02	DPM/OTM	MD, BAPEX	Bapex Own Fund	4.50	Dec 2025										
8.1	Vehicle Maintenance & Spare Parts	No	03	DPM/OTM	MD, BAPEX	Bapex Own Fund	15.00	July 2025										
8.2	Tax Token & Fitness		03	BRTA Rule	MD, BAPEX	Bapex Own Fund	1.50	May 2026										
9	Tyre			e-Gp, OTM	MD, BAPEX	Bapex Own Fund	1.20	Oct 2025										
10.1	Electric Item (Automation, Instrumentation & Flow Computer accessories)	Pack age	02	DPM	MD, BAPEX	Bapex Own Fund	35.00	July 2025										









পূর্ত ক্রম

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Karam Bazar C/A, Dhaka-1215

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertisse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18	Civil Work Officer Building	No	01	OTM	MD. BAPEX	Bapex Own Fund	200.00	Planned Dates		Nov 2025							
								Planned Days									
								Actual dates									
19	Walk Way & Other Construction work	No	01	OTM	MD. BAPEX	Bapex Own Fund	30.00	Planned Dates		Dec 2025							
								Planned Days									
								Actual dates									
20	Store Repair	No	01	OTM	MD. BAPEX	Bapex Own Fund	10.00	Planned Dates		Feb 2026							
								Planned Days									
								Actual dates									
21	Land Aquisition	No	01		MD. BAPEX	Bapex Own Fund	200.00	Planned Dates		Dec 2025							
								Planned Days									
								Actual dates									


  
 মিস্টার ডায়ালগার
   
 প্রকৌ: মোঃ ইমরানুল হক
   
 ব্যবস্থাপনা ও বিক্রয় বিভাগ
   
 কোম্পানি গ্যাস জেট, বাসক।

Procurement Plan 2025-2026 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

(Engr. Md. Fazul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time of Completion of Package	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Gas Generator Overhauling, Repair, Maintenance and Commissioning	No	2	RFQ/DPM/OTM	MD, BAPEX	BAPEX Own Fund	40.60	Planned Dates		16-07-2025	14-08-2025	14-09-2025	29-09-2025	14-10-2025	29-10-2025		29-12-2025
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
2	PPE for Officer & Staff	Set	52	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	2.75	Planned Dates		15-07-2025	14-08-2025	15-09-2025	30-09-2025	15-10-2025	30-10-2025		30-12-2025
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
3	Fire Fighting (Refilling of extinguishers, foam vessel and accessories)	No	45	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		08-08-2025	08-09-2025	07-10-2025	22-10-2025	06-11-2026	20-11-2025		19-01-2026
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
4	POL (Diesel, Octane, Lub Oil, Hydraulic Oil, Compressor Oil)	Ltr	4468	DPM	MD, BAPEX	BAPEX Own Fund	9.80	Planned Dates		07-07-2025	-	-	07-08-2025	21-08-2025	07-09-2025		07-10-2025
								Planned Days		0	0	0	30	15	15	60	30
								Actual Dates									
5	Security Uniform & Equipment	Set	24	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	0.80	Planned Dates		15-07-2025	14-08-2025	15-09-2025	30-09-2025	15-10-2025	30-10-2025		30-12-2025
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
6	Battery (Generators, Fire Fighting Engines & Vehicles)	No	12	OTM/DPM	MD, BAPEX	BAPEX Own Fund	3.60	Planned Dates		01-07-2025	31-07-2025	31-08-2025	15-09-2025	30-09-2025	15-10-2025		16-11-2025
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
7	Paint (Process Plant, Control room, Generator house, Boundary wall, Masjid, Residential Shed)	Gal.	250	RFQ/OTM	MD, BAPEX	BAPEX Own Fund	2.90	Planned Dates		15-01-2026	15-02-2026	17-03-2026	01-04-2026	15-04-2026	30-04-2026		31-05-2026
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									

03.06.2025  
 প্রকৌঃ এম. এম. নাজিম উদ্দীন  
 উপ-মহাব্যবস্থাপক ও ফিল্ড ইনচার্জ  
 ফেঞ্চুগঞ্জ গ্যাসক্ষেত্র, বাপেক্স।

*(Handwritten signatures and initials)*


Procurement Plan 2025-2026 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.



(Engr. Md. Fazlul Haque)  
25-06-2025  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kewran Bazar C/A, Dhaka-1215

No.	Description	Unit	Quantity	OTM/DPM/RFQ	MD, BAPEX	Fund	Value	Planned Dates									
								08-01-2026	08-02-2026	10-03-2026	25-03-2026	09-04-2026	26-04-2026	25-06-2026	Planned Days	Actual Dates	
8	Vehicle Purchase (Microbus)	No.	1	OTM/DPM	MD, BAPEX	BAPEX Own Fund	38.00		0	30	30	15	15				
9	Compressor Spare Parts & Maintenance			OTM/DPM	MD, BAPEX	BAPEX Own Fund	3.00	21-07-2025	20-08-2025	21-09-2025	06-10-2025	21-10-2025	06-11-2025		07-12-2025		
10	Civil Repairing Item (Road R/M, Construction of Boundary Wall W#2 & Security Post as per KPI)			OTM	MD, BAPEX	BAPEX Own Fund	232.00	Different Time of The Fiscal Year 2025-2026									
11	Vehicle Maintenance & Spare Parts			OTM/RFQ	MD, BAPEX	BAPEX Own Fund	1.90	Different Time of The Fiscal Year 2025-2026									
12	Electrical Item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, Fan, Sodium Light Spares etc.)			OTM/DPM/RFQ	MD, BAPEX	BAPEX Own Fund	3.00	Different Time of The Fiscal Year 2025-2026									
13	Process plant Repair and Maintenance (Overhauling, Spares)	Set	1	ICT/OTM	MD, BAPEX	BAPEX Own Fund	225.00	Different Time of The Fiscal Year 2025-2026									
14	PLC (Maintenance & Accessories)	Set	1	OTM/DPM/RFQ	MD, BAPEX	BAPEX Own Fund	9.00	Different Time of The Fiscal Year 2025-2026									
15	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)			OTM/RFQ	MD, BAPEX	BAPEX Own Fund	1.20	Different Time of The Fiscal Year 2025-2026									



23.06.2025  
প্রকৌঃ এম. এম. নাজিম উদ্দীন  
উপ-মহাব্যবস্থাপক ও ফিস্ট ইনচার্জ  
ফেঞ্চুগঞ্জ গ্যাসফিল্ড, বাপেক্স।

**Procurement Plan 2025-2026 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.**

*(Signature)*  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka 1215

Item No.	Description	No.	Quantity	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	Amount	Different Time of The Fiscal Year 2025-2026												
								Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates	Planned Dates	Planned Days	Actual Dates	
16	Air Conditioning & Fridge (New, Maintenance & Accessories.)			OTM/RFQ	MD, BAPEX	BAPEX Own Fund	3.00	Different Time of The Fiscal Year 2025-2026												
17	CCTV			OTM/RFQ	MD, BAPEX	BAPEX Own Fund	5.90	Different Time of The Fiscal Year 2025-2026												
18	PABX			DPM	MD, BAPEX	BAPEX Own Fund	0.48	Different Time of The Fiscal Year 2025-2026												
19	Crockeries katlarize.			DPM	MD, BAPEX	BAPEX Own Fund	0.49	Different Time of The Fiscal Year 2025-2026												
20	Vehicle Denting Painting	No.	2	DPM/RFQ	MD, BAPEX	BAPEX Own Fund	1.90	20-08-2025	18-09-2025	19-10-2025	04-11-2025	19-11-2025	04-12-2025	04-01-2026						
								0	30	30	15	15	15	95	30					
21	Furniture (Office & Residence)			OTM	MD, BAPEX	BAPEX Own Fund	1.30	According to Demand												
22	Stationary			DPM	MD, BAPEX	BAPEX Own Fund	3.80	Monthly												
23	Vehicle Rent			DPM	MD, BAPEX	BAPEX Own Fund	0.29	01.09.2025	-	-	30.09.2025	-	-	30.10.2025						
								0	-	-	30	-	-	30	30					
24	Tree Plantation			DPM	MD, BAPEX	BAPEX Own Fund	0.50	01-07-2025	-	-	30-07-2025	-	-	31-08-2025						
								0	-	-	30	-	-	30	30					
25	Vehicle Tyre	No.	10	OTM/DPM/RFQ	MD, BAPEX	BAPEX Own Fund	3.00	03-08-2025	02-09-2025	05-10-2025	20-10-2025	05-11-2025	20-11-2025	19-01-2026						
								0	30	30	15	15	15	95	60					
26	Soft Goods			DPM	MD, BAPEX	BAPEX Own Fund	0.80	As Per Demand												
Total =							599.01													

*(Signatures)*  
 23.06.2025  
 প্রকৌঃ এম. এম. নাজিম উদ্দীন  
 উপ-মহাব্যবস্থাপক ও ফিল্ড ইনচার্জ  
 ফেঞ্চুগঞ্জ গ্যাসক্ষেত্র, বাপেজ।

## Annual Procurement Plan of Feni Gas Field of 2025-2026



(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawan Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Generator Maintenance	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund	12.00	Planned Dates									
								Planned Days		Nov-2025							
								Actual Dates									
2	PPE for Officer, Staff, & dress for Security Personnel	Set	-	OTM/egp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days		Jan-26							
								Actual Dates									
3	Refilling of Fire extinguishers	No	-	OTM / RFQ/egp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days		Feb-26							
								Actual Dates									
4	POL (Diesel, Octane, Lubricant, Compressor Oil)	Ltr	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates									
								Planned Days		July-25							
								Actual Dates									
5	Battery for Generator, IPS & UPS	No	-	OTM/egp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates									
								Planned Days		Dec-25							
								Actual Dates									
6	Paint for Process Plant and Residential Shed	Gal.	-	RFQ/ OTM/egp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates									
								Planned Days		Feb-26							
								Actual Dates									





  
 (Engr. Md. Fazlul Haque)

Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Nawran Bazar CA, Dhaka-1215

7	Compressor Spare Parts & Maintenance	-	-	DPM / OTM/egp	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates										
								Planned Days										
								Actual Dates										
8	Land acquisition, development; Civil Construction:Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates										
								Planned Days			Jan-2026							
								Actual Dates										
9	Vehicle Maintenance & Spare Parts	No	3	OTM / RFQ /LTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates										
								Planned Days			Nov-2025							
								Actual Dates										

10	Tyre	-	-	OTM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates										
								Planned Days			Dec-25							
								Actual Dates										
11	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Heater, Fridge, etc.)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates										
								Planned Days			Nov-25							
								Actual Dates										
12	Process plant Repair and Maintenance	-	-	DPM / OTM(ICT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates										
								Planned Days			Oct-25							
								Actual Dates										
13	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates										
								Planned Days			Aug-25							
								Actual Dates										


 31.05.21  
 31.05.25

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

Sl. No.	Description	Unit	Quantity	Procurement Method	MD, BAPEX	BAPEX Own Fund	Amount	Planned Dates	Planned Days	Actual Dates
14	Refrigerator and Air Conditioner (New, Maintenance & Accessories.	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	7.00		Nov-25	
15	Vehicle Purchase	-	-	OTM / DPM	MD, BAPEX	BAPEX Own Fund	50.00			
16	Tree Plantation	-	-	DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00		Aug-25	
17	Furniture (Office, Residential) & Office equipment	-	-	OTM / DPM/egp	MD, BAPEX	BAPEX Own Fund	12.00		Jan-26	
18	Fire Fighting system Installation	Package	1	OTM / DPM	MD, BAPEX	BAPEX Own Fund	400.00		Dec-25	
19	Office Stationery (Soft goods, etc)	-	-	OTM / RFQ	MD, BAPEX	BAPEX Own Fund	5.00		Jan-26	
20	Vehicle (Tax Token, Fitness)	No	03	OTM / RFQ	MD, BAPEX	BAPEX Own Fund	5.00		Aug-25	

মোঃ জাহিদুল ইসলাম  
 সহকারী কর্মকর্তা(প্রশাসন)  
 ২১.০৫.২১

কাজী জাহাঙ্গীর আলী  
 ব্যবস্থাপক ও ফিল্ড ইনচার্জ  
 ফেনী গ্যাস ক্ষেত্র  
 ০৫.২১

[Handwritten signatures and initials scattered across the bottom of the page, including a large signature on the left and several smaller ones in the center and right.]

(Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar, CIA, Dhaka-1215

### Annual Procurement Plan of Shahzadpur Sundalpur Gas Field of 2025-2026


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Generator Maintenance	No	4	DPM / OTM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates											
								Planned Days		Nov-2025									
								Actual Dates											
2	PPE for Officer, Staff, & dress for Security Personnel	Set	-	OTM/egp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates											
								Planned Days		Jan-26									
								Actual Dates											
3	Refilling of Fire extinguishers	No	-	OTM / RFQ/egp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates											
								Planned Days		Feb-26									
								Actual Dates											
4	POL (Diesel, Octane, Lubricant, Compressor Oil)	Ltr	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates											
								Planned Days		July-25									
								Actual Dates											
5	Battery for Generator, IPS & UPS	No	-	OTM/egp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates											
								Planned Days		Dec-25									
								Actual Dates											
6	Paint for Process Plant and Residential Shed	Gal.	-	RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates											
								Planned Days		Feb-26									
								Actual Dates											

  
 (Engr. Md. Fazlul Haque)  
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215


7	Compressor Spare Parts & Maintenance	-	-	DPM / OTM/egp	MD, BAPEX	BAPEX Own Fund	-	Planned Dates										
								Planned Days										
								Actual Dates										
8	Land acquisition, development; Civil Construction: Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	600.00	Planned Dates	Jan-2026									
								Planned Days										
								Actual Dates										
9	Vehicle Maintenance & Spare Parts	No	3	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates	Nov-2025									
								Planned Days										
								Actual Dates										

10	Tyre	-	-	OTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates	Dec-25									
								Planned Days										
								Actual Dates										
11	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Heater, Fridge, etc.)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates	Nov-25									
								Planned Days										
								Actual Dates										
12	Process plant Repair and Maintenance	-	-	DPM / OTM(ICT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	Oct-25									
								Planned Days										
								Actual Dates										
13	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	Aug-25									
								Planned Days										
								Actual Dates										


 31.05.25  
 31.05.25  
 31.05.25


**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2025-26**



Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)  
Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD  
Project/ Programme & Code: Production Division, BAPEX

  
Budget: Revenue  
**প্রকৌশলী মোঃ ফজলুল হক**  
ব্যবস্থাপনা পরিচালক  
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো. লি. (বাপেক)

**Goods**

Contact Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	8 কার্যনির্বাহী বা/এ চাক-১১৯ Signing of Contract	Total Time to Contract Signature	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Process Plant Spare Parts (PCV, LCV, Pressure Gauge, Gas Meter, Circular Chart & Pen, Flow Computer, Data Recorder Sheet, Online Moisture Analy and Other valves)	Package	6	OTM/ DPM/RFQ	HOPE	BAPEX Own Fund	1880.00	Plan Date		15.07.2025	07.09.2025	15.10.2025	23.11.2025	18.12.2025	30.01.2026	30.01.2026	01.09.2026
								Plan Days		0	31	21	22	15	24	113	125
								Actual Days									
GD-02	Online Moisture Analyser & Process Calibrator	Package	3	OTM/ DPM	HOPE	BAPEX Own Fund	20.00	Plan Date		22.12.2025	16.03.2026	05.05.2026	30.06.2026	27.07.2026	08.09.2026	08.09.2026	11.02.2027
								Plan Days		0	47	27	31	20	32	157	113
								Actual Days									
GD-03	New Inlet Separator for removing Heavy Particles	Package	2	OTM/ DPM	HOPE	BAPEX Own Fund	1500.00	Plan Date		22.01.2026	24.03.2026	20.04.2026	18.05.2026	28.05.2026	25.06.2026	25.06.2026	25.03.2027
								Plan Days		0	44	20	21	9	21	115	196
								Actual Days									
GD-04	New Regeneration Gas Heater Unit	Package	4	OTM/ DPM	HOPE	BAPEX Own Fund	2000.00	Plan Date		19.12.2025	18.03.2026	10.05.2026	07.07.2026	04.08.2026	11.09.2026	11.09.2026	14.01.2027
								Plan Days		0	48	27	33	21	29	158	90
								Actual Days									
GD-05	New Inlet Dry Air Cooler Unit	Package	2	OTM/ DPM	HOPE	BAPEX Own Fund	500.00	Plan Date		08.12.2025	02.03.2026	21.04.2026	16.06.2026	15.07.2026	24.08.2026	24.08.2026	28.12.2026
								Plan Days		0	46	27	29	22	29	153	91
								Actual Days									
GD-06	Generator Spare Parts, Overhauls, Maintenance etc.	Package	4	OTM/ DPM	HOPE	BAPEX Own Fund	580.00	Plan Date		16.12.2025	10.03.2026	29.04.2026	24.06.2026	21.07.2026	28.08.2026	28.08.2026	31.12.2026
								Plan Days		0	46	27	30	20	29	152	90
								Actual Days									
GD-07	Compressor Spare Parts, Maintenance etc.	Package	4	OTM/ DPM	HOPE	BAPEX Own Fund	75.00	Plan Date		02.10.2025	24.12.2025	15.02.2026	11.04.2026	08.05.2026	25.06.2026	25.04.2026	20.09.2026
								Plan Days		0	46	28	30	15	25	144	94
								Actual Days									
GD-08	Refilling of Fire Extinguishers and Foam Tank Installation	Package	5	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	30.00	Plan Date		05.07.2025	29.09.2025	18.11.2025	13.01.2026	10.02.2026	01.04.2026	01.04.2026	25.08.2026
								Plan Days		0	49	28	31	16	28	152	89
								Actual Days									
GD-09	DCS & PLC Related Equipments	Package	4	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	30.00	Plan Date		29.10.2025	21.01.2026	17.03.2026	12.05.2026	11.06.2026	23.07.2026	23.07.2026	25.11.2026
								Plan Days		0	47	31	30	15	30	153	90
								Actual Days									
GD-10	CP Sytem Installation, Maintenance and related Equipments	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	100.00	Plan Date		07.08.2025	30.10.2025	24.12.2025	18.02.2026	19.03.2026	08.05.2026	08.05.2026	22.09.2026
								Plan Days		0	47	31	31	17	27	153	88
								Actual Days									
GD-11	Gas Leakage Detection System Installation and Maintenance	Package	4	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	2000.00	Plan Date		12.12.2025	12.03.2026	05.05.2026	30.06.2026	30.07.2026	08.09.2026	08.09.2026	11.01.2027
								Plan Days		0	49	28	31	23	29	160	90
								Actual Days									

  
Mst. Sumaiya Jasmine  
Asst. Manager (Chemical)  
Production Division  
BAPEX, Dhaka.

  
  
মোঃ ফারুক হোসেন  
উপসচিব/ব্যবস্থাপক (কেন্দ্রিকীর্ণক)  
উৎপাদন বিভাগ  
বাপেক, ঢাকা।


Handwritten signature at the top right of the page.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Contact Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	Completion of Contract
GD-12	Lighting Arrester Installation and Maintenance	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	200.00	Plan Date		17.12.2025	11.03.2026	03.05.2026	30.06.2026	27.07.2026	01.09.2026	18.10.2026	04.01.2027
								Plan Days		0	47	27	32	20	27	153	90
								Actual Days									
GD-13	PPE for Officer, Staff & Dress for Security Personnel	Package	5	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	50.00	Plan Date		20.11.2025	12.02.2026	06.04.2026	01.06.2026	26.06.2026	05.08.2026	05.08.2026	08.12.2026
								Plan Days		0	46	28	28	18	29	149	90
								Actual Days									
GD-14	POL( Diesel, Octane, Glycol, Lubricants)	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	120.00	Plan Date		17.09.2025	10.12.2025	31.01.2026	01.04.2026	27.04.2026	16.06.2026	16.06.2026	21.10.2026
								Plan Days		0	47	28	32	14	26	147	92
								Actual Days									
GD-15	Electrical Items ( Cable, Circuit Breaker, Diff. bulb, Diff. switch, Light Shade, CCTV, PABX, TV, Fan, Fridge etc.)	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	100.00	Plan Date		19.11.2025	11.02.2026	05.04.2026	04.06.2026	29.06.2026	04.08.2026	04.08.2026	07.12.2026
								Plan Days		0	46	28	31	16	27	148	90
								Actual Days									
GD-16	Fire Fighting System Installation	Package	2	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	600.00	Plan Date		29.07.2025	21.10.2025	10.12.2025	04.02.2026	01.03.2026	20.04.2026	20.04.2026	08.09.2026
								Plan Days		0	47	30	30	13	26	146	90
								Actual Days									
GD-17	Air Conditioner and Refrigerator Purchase, Maintenance and Other Accessories	Package	2	OTM/ DPM	HOPE	BAPEX Own Fund	35.00	Plan Date		15.10.2025	07.01.2026	03.03.2026	28.04.2026	26.05.2026	10.07.2026	10.07.2026	12.11.2026
								Plan Days		0	47	31	30	15	28	151	90
								Actual Days									
GD-18	Jeep/Pickup/fork Lifter/Crane Mounted Truck/ Motor Cycle Purchase and Rent	Package	3	OTM/ DPM	HOPE	BAPEX Own Fund	300.00	Plan Date		04.08.2025	27.10.2025	16.12.2025	10.02.2026	11.03.2026	30.04.2026	30.04.2026	16.09.2026
								Plan Days		0	47	29	30	18	27	151	89
								Actual Days									
GD-19	Vehicle Maintenance & Overhauling Spares (Tyre, Tube and Battery)	Package	5	OTM/ DPM	HOPE	BAPEX Own Fund	75.00	Plan Date		17.07.2025	09.10.2025	30.11.2025	27.01.2026	23.02.2026	14.04.2026	14.04.2026	03.09.2026
								Plan Days		0	47	29	32	15	27	150	89
								Actual Days									
GD-20	Computer, Printer, Photocopy Machine & Scanner Purchase, Maintenance and Other Accessories	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	40.00	Plan Date		13.10.2025	05.01.2026	24.02.2026	21.04.2026	19.05.2026	03.07.2026	03.07.2026	05.11.2026
								Plan Days		0	47	29	30	17	26	149	90
								Actual Days									
GD-21	Office and Residensial Furniture & Office Equipment	Package	3	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	50.00	Plan Date		05.11.2025	28.01.2026	23.03.2026	18.05.2026	12.06.2026	24.07.2026	24.07.2026	26.11.2026
								Plan Days		0	47	29	31	12	30	149	90
								Actual Days									
GD-22	Miscellaneous (Different Types of Valves, Fittings, Spares, Generator Battery, UPS, Other Accessories and Maintenance)	Package	6	OTM/ DPM/ RFQ	HOPE	BAPEX Own Fund	115.00	Plan Date		07.10.2025	30.12.2025	18.02.2026	15.04.2026	12.05.2026	01.07.2026	01.07.2026	03.11.2026
								Plan Days		0	47	29	30	16	28	150	90
								Actual Days									
						<b>Total</b>	<b>10400.00</b>										

Mst. Sumaiya Jasmina  
Asst. Manager (Chemical)  
Production Division  
BAPEX, Dhaka.

মোঃ বায়েজিদ হোসেন  
উপসহকারী ম্যানেজার (কেমিক্যাল)  
উৎপাদন বিভাগ  
বাপেক্স, ঢাকা।

Handwritten signatures and initials at the bottom of the page, including names like 'Jan' and 'S.H. Khan'.