


**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : General Manager, Administration Division, BAPEX
 Project / Programme Name & Code : 3-D Seismic Survey Over Charfesson

Consultancy Service

GDF

Package No	Description of Procurement Package of Consultancy	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Adverties EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS-1	Consultancy/ Expert Service	Man Month	13	QCBS (ICT)	EMRD	BAPEX (Own Fund)	1175.00 (871.00)	Planned Date	01.07.2026	15.08.2026	26.09.2026	31.10.2026	15.11.2026	20.11.2026	01.01.2027	22.01.2027		30.06.2028
								Planned Days		45	42	35	15	5	42	21	205	
								Actual Date										
Total							1175.00 (871.00)											



সারিহা আক্তার খানম
 মহাব্যবস্থাপক
 ক্র-পদার্থিক বিভাগ
 বাপেক্স, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Physical Service

Budget: GDF

Package No	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Used	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Vehicle rent	Nos	45	OTM (NCT)	EMRD	GDF	1042.00	Planned Date		01.04.2026	13.04.2026	25.04.2026	16.05.2026	23.05.2026	12.06.2026		30.06.2028
								Planned Days			12	12	21	7	20	72	
								Actual Date									
PS-2	Casual Labour	Man	12435	DPM (National)	CCGP	GDF/BAP EX Own	3265.00	Planned Date		01.04.2026	13.04.2026	27.04.2026	18.05.2026	25.05.2026	14.06.2026		30.06.2028
								Planned Days			12	14	21	7	20	74	
								Actual Date									
PS-3	Machine & Equipments Repair	Package	1	OTM (NCT)	PD	GDF	45.00	Planned Date		01.05.2026	08.05.2026	15.05.2026	20.05.2026	25.05.2026	08.06.2026		30.06.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
	Package	2	RFQM /Spot	PD	GDF	33.00	Planned Date		01.05.2026	08.05.2026	15.05.2026	20.05.2026	25.05.2026	08.06.2026		30.06.2028	
							Planned Days			7	7	5	5	14	38		
							Actual Date										
PS-4	Survey (EIA)	Package	2	QCBS (NCT)	PD	GDF	7.00	Planned Date		01.07.2026	08.07.2026	15.07.2026	20.07.2026	25.07.2026	08.08.2026		30.06.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
PS-5	Mobilization & Demobilization (Transport) Service	Package	2	RFQM /Spot	PD	GDF	32.00	Planned Date		01.05.2026	08.05.2026	15.05.2026	20.05.2026	25.05.2026	08.06.2026		30.06.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
Total							4424.00										

(Handwritten signatures and initials)

সাবিত্রা আক্তার খন্দকার
মহাব্যবস্থাপক
প্রশাসনিক বিভাগ
ঢাকা

**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Goods

Budget: GDF

Pakage No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Petrol, Oil & Lubricants (POL)	Liter	90000	DPM (National)	PD	GDF	102.00	Planned Date		01.07.2026	13.07.2026	25.07.2026	30.07.2026	06.08.2026	26.08.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
GD-2	Explosive, Detonator and Cone-Anchor	Package	1	OSTETM (ICT)	MD	GDF	1214.00 (1156.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028
								Planned Days		0	42	28	14	7	28	119	
								Actual Date									
GD-3	Personal Protective Equipmet (PPE)	Package	1	OTM (NCT)	PD	GDF	50.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	154	
								Actual Date									
		Package	2	RFQM/ Spot	PD	GDF	10.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-4	Field Consumable Goods	Package	1	OTM (NCT)	PD	GDF	40.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
		Package	2	RFQM/ Spot	PD	GDF	20.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									

S.M.

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

সাবিত্রা আক্তার খানম
মহাব্যবস্থাপক
ভূ-পদার্থিক বিভাগ
রাশেদ, ঢাকা।

ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Goods

Budget: GDF

Pakage No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5	Field Establishment Goods	Package	1	OTM (NCT)	PD	GDF	30.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
		Package	3	RFQM/Spot	PD	GDF	19.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-6	Tents (Tarpaulin, Tents and Accessories)	Package	1	OTM (NCT)	PD	GDF	39.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
		Package	1	RFQM/Spot	PD	GDF	2.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-7	Computers and Accessories	Package	1	RFQM	PD	GDF	5.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
		Package	1	Spot Quotation	PD	GDF	2.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									

[Handwritten signatures]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

সাব্বিহ আজার খানম
মহাব্যবস্থাপক
ঊ-পদার্থিক বিভাগ
বাপেক্স, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Goods

Budget: GDF

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-8	Electrical Goods	Package	1	OTM (NCT)	PD	GDF	13.00	Planned Date		01.05.2026	13.05.2026	25.05.2026	30.05.2026	06.06.2026	26.06.2026		30.06.2028
								Planned Days		0	12	12	5	7	20	56	
								Actual Date									
		Package	1	RFQM/ Spot	PD	GDF	5.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-9	Furniture	Package	1	RFQM/ Spot	PD	GDF	5.00	Planned Date		01.05.2026	15.05.2026	22.05.2026	29.05.2026	05.06.2026	19.06.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-10	Data Acquisition System for Hardware Software and Related Equipments	Package	1	OSTEM (ICT)	EMRD	GDF	8091.00 (7622.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028
								Planned Days			42	28	14	7	28	119	
								Actual Date									
		Package	1	OTM (NCT)	PD	GDF	176.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									

Handwritten signatures and stamps at the bottom of the page. A blue stamp on the right reads: "সাবিতা আজহার খানম মহাব্যবস্থাপক তু-পদাধিকার বিভাগ বাপেক্স, ঢাকা।"

**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX

Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Goods

Budget: GDF

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-11	Positioning /Topo survey Equipments, Hardware & Software	Package	1	OTM (NCT)	PD	GDF	20.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
		Package	1	RFQM	PD	GDF	7.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-12	3D Field Planning / Design / Field Processing Equipments, Hardware & Software	Package	1	OSTETM (ICT)	MD	GDF	461.00 (317.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028
								Planned Days			42	28	14	7	28	119	
								Actual Date									
		Package	1	OTM (NCT)	PD	GDF	15.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									
GD-13	Drilling Machine and Accessories	Package	1	OSTETM (ICT)	MD	GDF	224.00 (213.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028
								Planned Days			42	28	14	7	28	119	
								Actual Date									
		Package	1	OTM (NCT)	PD	GDF	40.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026		30.06.2028
								Planned Days			14	7	7	7	14	49	
								Actual Date									

Handwritten signatures and stamps at the bottom of the page. A blue stamp on the right reads: "সাবিত্রী আক্তার খানম মহাব্যবস্থাপক প্র-পদার্থিক বিভাগ বাপেক্স, ঢাকা।"

**ANNUAL PROCUREMENT PLAN 2025-2026 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code

: General Manager, Administration Division, BAPEX


Project / Programme Name & Code

: 3-D Seismic Survey Over Charfesson

Goods

Budget: GDF

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-14	Hardware - Software with 3D Data Processing System	Package	1	OSTETM (ICT)	MD	GDF	1763.00 (1292.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028	
								Planned Days			42	28	14	7	28	119		
								Actual Date										
		Package	1	OTM (NCT)	PD	GDF	8.00	Planned Date		01.04.2026	15.04.2026	22.04.2026	29.04.2026	06.05.2026	20.05.2026			30.06.2028
								Planned Days			14	7	7	7	14	49		
								Actual Date										
GD-15	Hardware - Software with 3D Data Interpretation System	Package	1	OSTETM (ICT)	MD	GDF	696.00 (522.00)	Planned Date		01.04.2026	13.05.2026	10.06.2026	24.06.2026	01.07.2026	29.07.2026		30.06.2028	
								Planned Days			42	28	14	7	28	119		
								Actual Date										
Total							13057.00 (11122.00)											



 সাবিসহ আজহার খানম
 মহাব্যবস্থাপক
 ৩-পদার্থিক বিভাগ
 ১১৫পল্ল, ঢাকা।