

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2026-2027

# Research & Development Division

বিষয়: ২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়







(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawan Bazar CIA, Dhaka-1215

| Package No. | Description of Procurement Package Goods                           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds      | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|--------------------------------------------------------------------|------|----------|---------------------------|------------------------------|----------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                  | 3    | 4        | 5                         | 6                            | 7                    | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Table with Side Rack, Drawer and Glass                             | No.  | 10       | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 4.00                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2           | Visitors Chair ((Foreign Rexine/ Foreign Fabrics))                 | No.  | 22       | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 2.20                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3           | Executive/Senior Executive Chair (Foreign Rexine/ Foreign Fabrics) | No.  | 10       | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 3.00                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | Multipurpose Shelf/Bookshelf                                       | No.  | 9        | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 3.60                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5           | Office Almira (Steel)                                              | No.  | 11       | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 4.95                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 6           | 4 Drawer Steel File Cabinet                                        | No.  | 16       | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 5.60                       | Planned Dates         |                   | 16-Jul-26                | 16-Jul-26      | 16-Jul-26         | 16-Jul-26         | 16-Jul-26             | 16-Jul-26           |                                  | 16-Jul-26                      |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 0                                | 30                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 7           | Computer (Desktop)                                                 | No.  | 8        | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 9.60                       | Planned Dates         |                   | 2-Aug-26                 | 23-Aug-26      | 2-Sep-26          | 6-Sep-26          | 12-Sep-26             | 17-Sep-26           |                                  | 7-Oct-26                       |
|             |                                                                    |      |          | e-GP                      |                              |                      |                            | Planned Days          |                   | 0                        | 21             | 10                | 4                 | 6                     | 5                   | 46                               | 20                             |
|             |                                                                    |      |          | NCT                       |                              |                      |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

Marim       

# Research & Development Division

বিষয়: ২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawan Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 8           | Laser Printer (Black & White)            | No.  | 8        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 3.20                       | Planned Dates         |                   | 2-Aug-26                 | 23-Aug-26      | 2-Sep-26          | 6-Sep-26          | 12-Sep-26             | 17-Sep-26           |                                  | 7-Oct-26                       |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 21             | 10                | 4                 | 6                     | 5                   | 46                               | 20                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 9           | UPS                                      | No.  | 8        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 0.80                       | Planned Dates         |                   | 2-Aug-26                 | 23-Aug-26      | 2-Sep-26          | 6-Sep-26          | 12-Sep-26             | 17-Sep-26           |                                  | 7-Oct-26                       |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 21             | 10                | 4                 | 6                     | 5                   | 46                               | 20                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 10          | Laptop                                   | No.  | 4        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 6.00                       | Planned Dates         |                   | 2-Aug-26                 | 23-Aug-26      | 2-Sep-26          | 6-Sep-26          | 12-Sep-26             | 17-Sep-26           |                                  | 7-Oct-26                       |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 21             | 10                | 4                 | 6                     | 5                   | 46                               | 20                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 11          | AC (Split, 4 Ton) for Data Preservation  | No.  | 2        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 5.00                       | Planned Dates         |                   | 10-Jan-27                | 4-Feb-27       | 19-Feb-27         | 26-Feb-27         | 5-Mar-27              | 2-Apr-27            |                                  | 2-May-27                       |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 25             | 15                | 7                 | 7                     | 28                  | 82                               | 30                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 12          | External HDDs for Data Preservation      | No.  | 10       | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 3.00                       | Planned Dates         |                   | 11-Oct-26                | 5-Nov-26       | 20-Nov-26         | 27-Nov-26         | 4-Dec-26              | 1-Jan-27            |                                  | 31-Jan-27                      |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 25             | 15                | 7                 | 7                     | 28                  | 82                               | 30                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 13          | SSD/HDDs for NAS/Servers                 | No.  | 8        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 5.60                       | Planned Dates         |                   | 11-Oct-26                | 5-Nov-26       | 20-Nov-26         | 27-Nov-26         | 4-Dec-26              | 1-Jan-27            |                                  | 31-Jan-27                      |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 25             | 15                | 7                 | 7                     | 28                  | 82                               | 30                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 14          | Workstation                              | No.  | 1        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 8.00                       | Planned Dates         |                   | 30-Nov-26                | 9-Dec-26       | 16-Dec-26         | 23-Dec-26         | 23-Dec-26             | 28-Dec-26           |                                  | 7-Jan-27                       |
|             |                                          |      |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 9              | 7                 | 7                 | 0                     | 5                   | 28                               | 10                             |
|             |                                          |      |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

Marim



Amun











# Research & Development Division

বিষয়: ২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods                                                                      | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|---------------------------------------------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 15          | Color Printer (LaserJet, A3+) with Extra one set original Cartridge                                           | No.     | 2        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 5.00                       | Planned Dates         |                   | 30-Nov-26                | 9-Dec-26       | 16-Dec-26         | 23-Dec-26         | 23-Dec-26             | 28-Dec-26           |                                  | 7-Jan-27                       |
|             |                                                                                                               |         |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 9              | 7                 | 7                 | 0                     | 5                   | 28                               | 10                             |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 16          | Original Cartridge for Color Laser Printers                                                                   | No.     | 2        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 2.00                       | Planned Dates         |                   | 30-Nov-26                | 9-Dec-26       | 16-Dec-26         | 23-Dec-26         | 23-Dec-26             | 28-Dec-26           |                                  | 7-Jan-27                       |
|             |                                                                                                               |         |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 9              | 7                 | 7                 | 0                     | 5                   | 28                               | 10                             |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 17          | Photocopy Machine (Multifunction Digital Photocopier)                                                         | No.     | 1        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 2.50                       | Planned Dates         |                   | 30-Nov-26                | 9-Dec-26       | 16-Dec-26         | 23-Dec-26         | 23-Dec-26             | 28-Dec-26           |                                  | 7-Jan-27                       |
|             |                                                                                                               |         |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 9              | 7                 | 7                 | 0                     | 5                   | 28                               | 10                             |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 18          | Flatbed Document Scanner                                                                                      | No.     | 1        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 3.00                       | Planned Dates         |                   | 30-Nov-26                | 9-Dec-26       | 16-Dec-26         | 23-Dec-26         | 23-Dec-26             | 28-Dec-26           |                                  | 7-Jan-27                       |
|             |                                                                                                               |         |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 9              | 7                 | 7                 | 0                     | 5                   | 28                               | 10                             |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 19          | Sofa Set (Foreign Rexine/ Foreign Fabrics) with Centered Table                                                | Set     | 4        | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 4.00                       | Planned Dates         |                   | 16-Jul-26                | 7-Aug-26       | 14-Aug-26         | 18-Aug-26         | 25-Aug-26             | 30-Aug-26           |                                  | 29-Sep-26                      |
|             |                                                                                                               |         |          | e-GP                      |                              |                 |                            | Planned Days          |                   | 0                        | 22             | 7                 | 4                 | 7                     | 5                   | 45                               | 30                             |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 20          | Service for Sequence Stratigraphy Framework Construction and Basin & Petroleum System Modeling of Bangladesh. | Package | 1        | QCBS                      | MD BAPEX                     | BAPEX Own Fund  | 800.00                     | Planned Dates         |                   | 17-Aug-26                | 6-Sep-26       | 21-Sep-26         | 1-Oct-26          | 8-Oct-26              | 28-Oct-26           |                                  | 25-Feb-27                      |
|             |                                                                                                               |         |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 15                | 10                | 7                     | 20                  | 72                               | 120                            |
|             |                                                                                                               |         |          | NCT                       |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

Marin



Amun

ST



ST

ST

ST

ST

ST

ST

ST

# Research & Development Division

বিষয়: ২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়




(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 21          | Upgradation of DIMS Software             | Package | 1        | DPM                       | MD BAPEX                     | BAPEX Own Fund  | 20.00                      | Planned Dates         |                   | 2-Jan-27                 | 22-Jan-27      | 6-Feb-27          | 16-Feb-27         | 23-Feb-27             | 15-Mar-27           |                                  | 13-Jun-27                      |
|             |                                          |         |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 15                | 10                | 7                     | 20                  | 72                               | 90                             |
|             |                                          |         |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| Total =     |                                          |         |          |                           |                              |                 |                            | 901.05                |                   |                          |                |                   |                   |                       |                     |                                  |                                |

  
**Abdullah-Al-Mamun**  
Dy. General Manager (Geology)  
Research & Development Division  
BAPEX, Dhaka

  
**Md. Sarwar Hamid**  
Deputy General Manager (Geology)  
Petroleum & Reservoir Engineering Department  
Research & Development Division  
Bapex, Dhaka

  
**Md. Shafiqul Islam**  
General Manager  
Research and Development Division  
BAPEX, Dhaka

  
**Marin Akter**  
Manager (Geology)  
Research & Development Division  
BAPEX, Dhaka











# Research & Development Division

বিষয়: ২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

বৈদেশিক ক্রয়



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kazian Bazar C/A, Dhaka-1215

| Package No.     | Description of Procurement Package Goods                       | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds      | Estimated Cost in Lakh Tk. | Time Code for Process                                  | Not Used in Goods | Invite/ Advertise Tender | Tender Opening  | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-----------------|----------------------------------------------------------------|---------|----------|---------------------------|------------------------------|----------------------|----------------------------|--------------------------------------------------------|-------------------|--------------------------|-----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1               | Reservoir Engineering and Simulation Software with Workstation | Package | 1        | OSTET<br>M<br>ICT         | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 800.00                     | Planned<br>Dates<br>Planned<br>Days<br>Actual<br>Dates |                   | 17-Aug-25<br>0           | 29-Sep-25<br>43 | 14-Oct-25<br>15   | 24-Oct-25<br>10   | 31-Oct-25<br>7        | 20-Nov-25<br>20     | 95                               | 20-Mar-26<br>120               |
| 2               | Basin Modeling Software with Workstation                       | Package | 1        | OSTET<br>M<br>ICT         | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 800.00                     | Planned<br>Dates<br>Planned<br>Days<br>Actual<br>Dates |                   | 17-Aug-25<br>0           | 29-Sep-25<br>43 | 14-Oct-25<br>15   | 24-Oct-25<br>10   | 31-Oct-25<br>7        | 20-Nov-25<br>20     | 95                               | 20-Mar-26<br>120               |
| 2               | G&G Software with Workstation                                  | Package | 1        | OSTET<br>M<br>ICT         | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 400.00                     | Planned<br>Dates<br>Planned<br>Days<br>Actual<br>Dates |                   | 17-Aug-25<br>0           | 29-Sep-25<br>43 | 14-Oct-25<br>15   | 24-Oct-25<br>10   | 31-Oct-25<br>7        | 20-Nov-25<br>20     | 95                               | 20-Mar-26<br>120               |
| Total = 2000.00 |                                                                |         |          |                           |                              |                      |                            |                                                        |                   |                          |                 |                   |                   |                       |                     |                                  |                                |

Marin Akter  
Manager (Geology)  
Research & Development Division  
BAPEX, Dhaka

Abdullah-Al-Mamun  
Dy. General Manager (Geology)  
Research & Development Division  
BAPEX, Dhaka

Md. Sarwar Hamid  
Deputy General Manager (Geology)  
Petroleum & Reservoir Engineering Department  
Research & Development Division  
BAPEX, Dhaka

Md. Shafiqul Islam  
General Manager  
Research & Development Division  
BAPEX, Dhaka

(Annual Procurement Plan-APP)

Financial Year 2026-2027

General Administration Department

Local Purchase



(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

| Serial No | Description of Procurement Package Goods | Unit | Quantity | Procurement Method Type  | Contract Approving | Sours of Funds | Estimated Cost in Lac TK.     | Time Code of Process | Not Used in Goods | Invalid/Advertise | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract | Time of Completion | Remarks |
|-----------|------------------------------------------|------|----------|--------------------------|--------------------|----------------|-------------------------------|----------------------|-------------------|-------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|--------------------|---------|
| 1         | Computer and Computer/Accessories        | Nos. |          | OTM (e-GP)/cash Purchase | MD, BAPEX          | Bapex own Fund | 3,00,000/- (Three Lac)        |                      |                   |                   |                |                   |                   |                       |                     |                        |                    |         |
| 2         | Office Furniture                         | Nos. |          | OTM/DPM/e-gp             | MD, BAPEX          | Bapex own Fund | 3,00,000/- (Three Lac)        |                      |                   |                   |                |                   |                   |                       |                     |                        |                    |         |
| 3         | Honoraiaum                               |      |          |                          | MD, BAPEX          | Bapex own Fund | 25,00,000/- (Twenty Five Lac) |                      |                   |                   |                |                   |                   |                       |                     |                        |                    |         |

মিয়া মোঃ রওশোনুজ্জামান  
উপমহাব্যবস্থাপক (প্রশাসন)  
প্রশাসন বিভাগ, বাপেপ্স, ঢাকা

|                                                               |  |
|---------------------------------------------------------------|--|
| Managing Director                                             |  |
| Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX) |  |
| 4, Kawran Bazar C/A Dhaka-1215                                |  |

[illegible]

মিয়া মোঃ রওশোানুজ্জামান  
উপমহাব্যবস্থাপক (প্রশাসন)  
প্রশাসন বিভাগ, বাপেক্স, ঢাকা

29.07.27

(Annual Procurement Plan-APP)  
Financial Year 2026-2027  
Establishment Department  
Local Purchase

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
Kamran Bazar C/A, Dhaka-1215

| Serial No | Description of Procurement Package Goods | Unit | Quantity | Procurement Method Type  | Contract  | Sours of Funds | Estimated Cost in Lakh TK. | Time Code of | Not Used in Goods | Invalid/Advertise | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract | Time of Completion | Remarks |
|-----------|------------------------------------------|------|----------|--------------------------|-----------|----------------|----------------------------|--------------|-------------------|-------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|--------------------|---------|
| 1         | 2                                        | 3    | 4        | 5                        | 6         | 7              | 8                          | 9            | 10                | 11                | 12             | 13                | 14                | 15                    | 16                  | 17                     | 18                 |         |
| 1         | Computer and Computer Accessories        | Nos. |          | OTM (e-GP)/cash Purchase | MD, BAPEX | Bapex own Fund | 2,00,000/- (Two Lakh)      |              |                   |                   |                |                   |                   |                       |                     |                        |                    |         |
| 2         | Office Furniture                         | Nos. |          | OTM/DPM/ e-gp            | MD, BAPEX | Bapex own Fund | 3,00,000/- (Three Lakh)    |              |                   |                   |                |                   |                   |                       |                     |                        |                    |         |
| 3         | Honorauium                               |      |          |                          | MD, BAPEX | Bapex own Fund | 15,00,000/- (Fifteen Lakh) |              |                   |                   |                |                   |                   |                       |                     |                        |                    |         |

২৬.০৬.২০২৬  
মোহাম্মদ আমিনুল আলম চৌধুরী  
ব্যবস্থাপক (প্রশাসন)  
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

২৬.৬.২০২৬  
কাজী মাহবুবুল আলম  
উপসহকারী ব্যবস্থাপক (প্রশাসন)  
সহোদর উপবিভাগ, বাপেক্স, ঢাকা।



**Annual Procurement Plan (APP)**  
**Financial Year: 2026-2027 (Revenue fund)**  
**Foreign Purchase Department, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kowran Bazar C/A, Dhaka-1215


| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method and Type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh Tk. | Time code for process | Not used in Goods | Invite/ Advertise tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------|-----------------------------|------------------------------|----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                        | 3    | 4        | 5                           | 6                            | 7              | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 01          | Computer/Laptop and Computer Accessories | Nos. | 08       | OTM (e-GP) (NCT)            | MD, BAPEX                    | BAPEX Own Fund | 5.50                       | Planned Dates         |                   | 04-10-2026               | 14-10-2026     | 28-10-2026        | 04-11-2026        | 11-11-2026            | 25-11-2026          |                                  | 27-12-2026                     |
|             |                                          |      |          |                             |                              |                |                            | Planned Days          |                   | 0                        | 10             | 14                | 7                 | 7                     | 14                  | 52                               | 30                             |
| 2           | Office Furniture                         | Nos. | 10       | OTM (e-GP) (NCT)            | MD, BAPEX                    | BAPEX Own Fund | 4.50                       | Planned Dates         |                   | 06-12-2026               | 15-12-2026     | 29-12-2026        | 06-01-2027        | 13-01-2027            | 27-01-2027          |                                  | 26-02-2027                     |
|             |                                          |      |          |                             |                              |                |                            | Planned Days          |                   | 0                        | 10             | 14                | 7                 | 7                     | 14                  | 52                               | 30                             |



2

  
 17.06.2026  
**Mohammad Abu Kawsar**  
 Manager (Foreign Purchase)  
 Administration Division, BAPEX, Dhaka.



  
 মোহাম্মদ কাওসার  
 উপ-মহাব্যবস্থাপক  
 বৈদেশিক জমা উপ বিভাগ  
 প্রশাসন বিভাগ  
 বাপেক্স, ঢাকা।



**Annual Procurement Plan (APP)**  
**Financial Year: 2026-2027**  
**Local Purchase Department, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kowran Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method and Type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh Tk.                | Time code for process | Not used in Goods | Invite/ Advertise tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Sigining of Contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------|-----------------------------|------------------------------|----------------|-------------------------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|----------------------|----------------------------------|--------------------------------|
| 1           | 2                                        | 3    | 4        | 5                           | 6                            | 7              | 8                                         | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                   | 17                               | 18                             |
| 01          | Computer/Laptop and Computer Accessories | Nos. | 18       | OTM (e-GP) (NCT)            | MD, BAPEX                    | BAPEX Own Fund | 3,50,000/-<br>(Three Lakh fifty thousand) | Planned Dates         |                   | 03-11-2026               | 15-11-2026     | 29-11-2026        | 07-12-2026        | 14-12-2026            | 29-12-2026           |                                  | 31-01-2027                     |
|             |                                          |      |          |                             |                              |                |                                           | Planned Days          |                   | 0                        | 10             | 14                | 7                 | 7                     | 14                   | 52                               | 30                             |
| 2           | Office Furniture                         | Nos. | 12       | OTM (e-GP) (NCT)            | MD, BAPEX                    | BAPEX Own Fund | 5,50,000/-<br>(Five Lakh fifty thousand)  | Planned Dates         |                   | 29-12-2026               | 10-01-2027     | 25-01-2027        | 02-02-2027        | 10-02-2027            | 25-02-2027           |                                  | 28-03-2027                     |
|             |                                          |      |          |                             |                              |                |                                           | Planned Days          |                   | 0                        | 10             | 14                | 7                 | 7                     | 14                   | 52                               | 30                             |








প্রকল্প পরিচালক  
 স্থানীয় প্রশাসনিক  
 বিভাগ  
 বাসাবিলাস  
 বাসাবিলাস









**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2026-2027**


Budget : Revenue

  
**(Engr. Md. Fazlul Haque)**  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kewran Bazar C/A, Dhaka-1215

Ministry / Divisions/ Agency : Ministry of Mines and Minerals Division (EMRD)  
Procuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.  
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

| Contract Package No. | Description of Procurement Package<br>GOODS<br>Local Purchase                                                                          | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite/ Advise Tender            | Tender Opening | Tender Evaluation | Approval to award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|----------------------|----------------------------------------------------------------------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|----------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                    | 2                                                                                                                                      | 3       | 4        | 5                         | 6                            | 7               | 8                      | 9                     | 10                | 11                               | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD1                  | Office IT Equipment (PC, Laptop, Printer, Scanner, UPS, CCTV Set, HDD, IPPABX Set & Computer Accessories for different                 | Package | 03       | OTM/LTM/ E-Ap             | HOPE                         | Bapex Own Fund  | 120.00                 | Plan date             |                   | 28.07.26<br>12.12.26<br>15.02.27 |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Plan days             |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Actual dates          |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
| GD2                  | Network Equipment (Switch, Router, Accesspoint, Fibre optic cable, UTP Cat6 cable, Connector, WiFi donggle & related accessories)      | Package | 03       | OTM/LTM/ E-Ap             | HOPE                         | Bapex Own Fund  | 80.00                  | Plan date             |                   | 02.08.26<br>24.12.26<br>10.02.27 |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Plan days             |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Actual dates          |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
| GD3                  | Software (Server O/S, Windows O/S, Office O/S, Antivirus, Mailserver, Security & Recovery Software/Licence, Video Conference Software) | Package | 03       | DPM/OTM/R FQ              | HOPE                         | Bapex Own Fund  | 40.00                  | Plan date             |                   | 16.08.26<br>17.12.26<br>17.02.27 |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Plan days             |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Actual dates          |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
| SD1                  | Outsourcing Support & Service (Internet Bandwidth, IP-PABX, Hardware Maintenance, Server                                               | Package | 02       | DPM/OTM/R FQ              | HOPE                         | Bapex Own Fund  | 110.00                 | Plan date             |                   | 05.07.26<br>17.02.27             |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Plan days             |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
|                      |                                                                                                                                        |         |          |                           |                              |                 |                        | Actual dates          |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |
|                      | <b>Total Value of Goods &amp; Service Procurement</b>                                                                                  |         |          |                           |                              | <b>Total</b>    | <b>350.00</b>          |                       |                   |                                  |                |                   |                   |                       |                     |                                  |                                 |

  
**Engr. Mohammad Sirajul Islam**  
Deputy General Manager (Electrical)  
ICT & MIS Department  
Planning & ICT Division  
BAPEX, Dhaka

**Annual Procurement Plan 2026-2027**  
**HSE Department**  
**Planning & ICT Division, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawran Bazar C/A, Dhaka-1215

**1. Health Safety & Environment (HSE) Department**

**1.1. Local Purchase**

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Sigining of contract | Total time to Contract Signature | Completion of Contract |
|-------------|------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|----------------------|----------------------------------|------------------------|
| 1           | 2                                        | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                   | 17                               | 18                     |
| 1           | EIA                                      | No.  | 5        | EGP, NCT                  | MD, BAPEX                    | BAPEX Own Fund  | 150                        |                       |                   |                          |                |                   |                   |                       |                      |                                  |                        |
| 2           | Computer                                 | No.  | 2        | EGP, NCT                  | MD, BAPEX                    | BAPEX Own Fund  | 2.5                        | Planned Dates         |                   | 20.12.26                 | 20.01.27       | 01.02.27          | 11.02.27          | 14.02.27              | 16.02.27             |                                  |                        |
|             |                                          |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 30             | 10                | 10                | 02                    | 03                   | 55                               | 90                     |
|             |                                          |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                      |                                  |                        |
| 3           | Toner/Cartridge/S canner/Printer         | No.  | 5        | EGP, NCT                  | MD, BAPEX                    | BAPEX Own Fund  | 0.20                       | Planned Dates         |                   | 20.12.26                 | 20.01.27       | 01.02.27          | 11.02.27          | 14.02.27              | 16.02.27             |                                  |                        |
|             |                                          |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 30             | 10                | 10                | 02                    | 03                   | 55                               | 90                     |
|             |                                          |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                      |                                  |                        |




















(Engr. Md. Fazlul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
& Kawran Bazar CIA, Dhaka-1215

|   |                                 |     |   |          |           |                             |      |               |          |          |          |          |          |          |    |    |
|---|---------------------------------|-----|---|----------|-----------|-----------------------------|------|---------------|----------|----------|----------|----------|----------|----------|----|----|
| 4 | Various Office Stationery Items | Set | 2 | EGP, NCT | MD, BAPEX | BAPEX Own Fund/<br>Job Fund | 0.20 | Planned Dates | 20.12.26 | 20.01.27 | 01.02.27 | 11.02.27 | 14.02.27 | 16.02.27 |    |    |
|   |                                 |     |   |          |           |                             |      | Planned Days  | 0        | 30       | 10       | 10       | 02       | 03       | 55 | 90 |
| 5 | Office Furniture                | Set | 2 | EGP, NCT | MD, BAPEX | BAPEX Own Fund/<br>Job Fund | 0.22 | Planned Dates | 20.12.26 | 20.01.27 | 01.02.27 | 11.02.27 | 14.02.27 | 16.02.27 |    |    |
|   |                                 |     |   |          |           |                             |      | Planned Days  | 0        | 30       | 10       | 10       | 02       | 03       | 55 | 90 |

26/06/2026  
Prokash Karmaker  
Assistant Manager (Chemical)  
HSE Department  
Planning & ICT Division  
BAPEX, Dhaka.

16/06/2026  
(Dr. Md. Abdus Salam)  
Deputy General Manager (Chemistry)  
HSE Department  
Planning & ICT Division  
BAPEX, Dhaka

**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2026-27**

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)

Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD

Project/ Programme & Code: Production Division, BAPEX

**Goods**

**International Competitive Tender**

| Contact Package No. | Description of Procurement Package                                                                                                                                                                                  | Unit    | Quantity | Procurement Method & Type | Contact Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Inviter Advise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion Contract |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|----------|---------------------------|-----------------------------|-----------------|------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------|
| 1                   | 2                                                                                                                                                                                                                   | 3       | 4        | 5                         | 6                           | 7               | 8                      | 9                     | 10                | 11                    | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                           |
| GD-01               | Process Plant Spare Parts (PCV, LCV, Linepipe, Pressure Gauge, Gas Meter, Circular Chart & Pen, Flow Computer, Data Recorder Sheet, Online Moisture Analyser and Other valves, Glycol Pump & Repair Kit, Silicagel) | Package | 6        | OTM/ DPM/RFQ              | HOPE                        | BAPEX Own Fund  | 2000.00                | Plan Date             |                   | 15.07.2026            | 07.09.2026     | 15.10.2026        | 23.11.2026        | 17.12.2026            | 31.01.2027          | 31.01.2027                       | 01.09.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 29             | 24                | 20                | 15                    | 25                  | 113                              | 125                          |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-02               | Online Moisture Analyser & Process Calibrator                                                                                                                                                                       | Package | 3        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 20.00                  | Plan Date             |                   | 22.12.2026            | 16.03.2027     | 05.05.2027        | 30.06.2027        | 27.07.2027            | 08.09.2027          | 08.09.2027                       | 10.02.2028                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 26                | 30                | 20                    | 32                  | 157                              | 112                          |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-03               | New Inlet 3 Phase Separator for removing Heavy Particles                                                                                                                                                            | Package | 2        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 1500.00                | Plan Date             |                   | 22.01.2027            | 24.03.2027     | 20.04.2027        | 19.05.2027        | 27.05.2027            | 24.06.2027          | 24.06.2027                       | 26.03.2028                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 32             | 15                | 16                | 8                     | 16                  | 85                               | 197                          |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-04               | New Regeneration Gas Heater Unit for silica gel plant                                                                                                                                                               | Package | 4        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 2000.00                | Plan Date             |                   | 20.12.2026            | 18.03.2027     | 10.05.2027        | 07.07.2027        | 04.08.2027            | 12.09.2027          | 12.09.2027                       | 13.01.2028                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 49             | 29                | 33                | 21                    | 28                  | 160                              | 89                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-05               | New Inlet Dry Air Cooler Unit                                                                                                                                                                                       | Package | 2        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 500.00                 | Plan Date             |                   | 08.12.2026            | 02.03.2027     | 21.04.2027        | 16.06.2027        | 15.07.2027            | 24.08.2027          | 24.08.2027                       | 28.12.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 26                | 30                | 20                    | 29                  | 153                              | 91                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-06               | Generator Spare Parts, Major & Top Overhauls, Maintenance etc.                                                                                                                                                      | Package | 4        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 650.00                 | Plan Date             |                   | 17.12.2026            | 09.03.2027     | 29.04.2027        | 24.06.2027        | 21.07.2027            | 29.08.2027          | 29.08.2027                       | 30.12.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 27                | 30                | 19                    | 28                  | 150                              | 89                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-07               | Compressor Spare Parts, Maintenance etc.                                                                                                                                                                            | Package | 4        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 75.00                  | Plan Date             |                   | 01.10.2026            | 24.12.2026     | 15.02.2027        | 11.04.2027        | 09.05.2027            | 24.06.2027          | 24.06.2027                       | 20.09.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 30                | 29                | 15                    | 25                  | 145                              | 62                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-08               | DCS & PLC Related Equipments, Transmitter (PT, DPT, TT)                                                                                                                                                             | Package | 4        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 30.00                  | Plan Date             |                   | 29.10.2026            | 21.01.2027     | 17.03.2027        | 12.05.2027        | 10.06.2027            | 22.07.2027          | 22.07.2027                       | 25.11.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 48             | 29                | 32                | 16                    | 27                  | 152                              | 91                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-09               | CP System Installation, Maintenance and related Equipments                                                                                                                                                          | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 100.00                 | Plan Date             |                   | 06.08.2026            | 29.10.2026     | 24.12.2026        | 18.02.2027        | 18.03.2027            | 09.05.2027          | 09.05.2027                       | 22.09.2027                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 32                | 33                | 14                    | 28                  | 153                              | 88                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-10               | Gas Leakage Detection System Installation and Maintenance                                                                                                                                                           | Package | 4        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 2000.00                | Plan Date             |                   | 13.12.2026            | 11.03.2027     | 05.05.2027        | 30.06.2027        | 29.07.2027            | 08.09.2027          | 08.09.2027                       | 11.01.2028                   |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 48             | 30                | 30                | 22                    | 30                  | 160                              | 90                           |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
|                     |                                                                                                                                                                                                                     |         |          |                           |                             | Total           | 8875.00                |                       |                   |                       |                |                   |                   |                       |                     |                                  |                              |



**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2026-27**

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)

Procurement Entity Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD

Project/ Programme & Code: Production Division- BAPEX

**Goods**

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
National Competitor, Kawran Bazar C/A, Dhaka-1215

| Contact Package No. | Description of Procurement Package                                                                                                                            | Unit    | Quantity | Procurement Method & Type | Contact Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite/ Advise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion Contract |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|----------|---------------------------|-----------------------------|-----------------|------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------|
| 1                   | 2                                                                                                                                                             | 3       | 4        | 5                         | 6                           | 7               | 8                      | 9                     | 10                | 11                    | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                           |
| GD-11               | Refilling of Fire Extinguishers and Foam Tank Installation                                                                                                    | Package | 5        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 40.00                  | Plan Date             |                   | 05.07.2026            | 29.09.2026     | 18.11.2026        | 13.01.2027        | 10.02.2027            | 01.04.2027          | 01.04.2027                       | 26.06.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 45             | 28                | 32                | 17                    | 27                  | 152                              | 88                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-12               | Lighting Arrester Installation and Maintenance                                                                                                                | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 200.00                 | Plan Date             |                   | 17.12.2026            | 14.03.2027     | 03.05.2027        | 30.06.2027        | 27.07.2027            | 01.09.2027          | 01.09.2027                       | 04.01.2028                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 28                | 32                | 20                    | 27                  | 153                              | 90                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-13               | PPE for Officer, Staff & Dress for Security Personnel                                                                                                         | Package | 5        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 50.00                  | Plan Date             |                   | 19.11.2026            | 11.02.2027     | 06.04.2027        | 01.06.2027        | 27.06.2027            | 05.08.2027          | 05.08.2027                       | 09.12.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 48             | 28                | 30                | 14                    | 29                  | 140                              | 90                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-14               | POL( Diesel, Octane, TEG, Lubricants)                                                                                                                         | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 120.00                 | Plan Date             |                   | 17.09.2026            | 10.12.2026     | 31.01.2027        | 01.04.2027        | 27.04.2027            | 16.06.2027          | 16.06.2027                       | 21.10.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 47             | 28                | 33                | 14                    | 27                  | 149                              | 90                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-15               | Electrical Items ( Cable, Circuit Breaker, Diff. bulb, Diff. switch, Light Shade, CCTV, PABX, TV, Fan, Fridge, AC, Photocopy Machine, HART communicator etc.) | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 100.00                 | Plan Date             |                   | 19.11.2026            | 11.02.2027     | 05.04.2027        | 03.06.2027        | 29.06.2027            | 04.08.2027          | 04.08.2027                       | 07.12.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 48             | 27                | 33                | 14                    | 27                  | 149                              | 90                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-16               | Fire Fighting System Installation (Saida & Sundalpur)                                                                                                         | Package | 2        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 600.00                 | Plan Date             |                   | 29.07.2026            | 22.10.2026     | 10.12.2026        | 04.02.2027        | 01.03.2027            | 20.04.2027          | 20.04.2027                       | 08.09.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 29                | 32                | 14                    | 26                  | 147                              | 89                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-17               | Submersible Pump, Air Conditioner and Refrigerator Purchase, Maintenance and Other Accessories                                                                | Package | 2        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 35.00                  | Plan Date             |                   | 15.10.2026            | 07.01.2027     | 03.03.2027        | 28.04.2027        | 26.05.2027            | 11.07.2027          | 11.07.2027                       | 11.11.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 32                | 29                | 15                    | 27                  | 145                              | 89                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-18               | Jeep/Pickup/fork Lifter/Crane Mounted Truck/ Motor Cycle Purchase and Rent                                                                                    | Package | 3        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 300.00                 | Plan Date             |                   | 04.08.2026            | 27.10.2026     | 17.12.2026        | 10.02.2027        | 14.03.2027            | 29.04.2027          | 29.04.2027                       | 16.09.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 30                | 32                | 15                    | 27                  | 149                              | 89                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-19               | Vehicle Maintenance & Overhauling Spares (Tyre, Tube and Battery)                                                                                             | Package | 5        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 75.00                  | Plan Date             |                   | 16.07.2026            | 06.10.2026     | 30.11.2026        | 27.01.2027        | 23.02.2027            | 15.04.2027          | 15.04.2027                       | 02.09.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 47             | 28                | 34                | 16                    | 27                  | 152                              | 87                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-20               | Computer, Printer, IPS, Photocopy Machine & Scanner Purchase, Maintenance and Other Accessories                                                               | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 40.00                  | Plan Date             |                   | 13.10.2026            | 05.01.2027     | 24.02.2027        | 21.04.2027        | 19.05.2027            | 04.07.2027          | 04.07.2027                       | 04.11.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 30                | 29                | 15                    | 26                  | 148                              | 89                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-21               | Office and Residential Furniture & Office Equipment                                                                                                           | Package | 3        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 50.00                  | Plan Date             |                   | 05.11.2026            | 28.01.2027     | 23.03.2027        | 19.05.2027        | 13.06.2027            | 25.07.2027          | 25.07.2027                       | 25.11.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 48             | 26                | 31                | 14                    | 27                  | 148                              | 89                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| GD-22               | Miscellaneous (Different Types of Valves, Fittings, Spares, Generator Battery, UPS, Other Accessories and Maintenance)                                        | Package | 6        | OTM/ DPM/ RFQ             | HOPE                        | BAPEX Own Fund  | 115.00                 | Plan Date             |                   | 07.10.2026            | 30.12.2026     | 18.02.2027        | 15.04.2027        | 12.05.2027            | 01.07.2027          | 01.07.2027                       | 03.11.2027                   |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 46             | 30                | 29                | 16                    | 27                  | 148                              | 90                           |
|                     |                                                                                                                                                               |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
|                     |                                                                                                                                                               |         |          |                           |                             | Total           | 1725.00                |                       |                   |                       |                |                   |                   |                       |                     |                                  |                              |

Amiye

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT for the Year 2026-27**

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Karmen Bazar C/A, Dhaka-1215  
Budget: Revenue

Ministry/ Division/ Agency: Ministry of Energy & Mineral Resources Division (EMRD)  
Procurement Entry Name & Code: BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD  
Project/ Programme & Code: Production Division, BAPEX

**Services**

**International Competitive Tender**

| Contact Package No. | Description of Procurement Package                                                        | Unit    | Quantity | Procurement Method & Type | Contact Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite/ Advise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion Contract |
|---------------------|-------------------------------------------------------------------------------------------|---------|----------|---------------------------|-----------------------------|-----------------|------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------|
| 1                   | 2                                                                                         | 3       | 4        | 5                         | 6                           | 7               | 8                      | 9                     | 10                | 11                    | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                           |
| WR-01               | Process Plants Repair and Maintenance (Fenchuganj, Semutang, Rugganj, Zakiganj, Jamalpur) | Package | 5        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 800.00                 | Plan Date             |                   | 06.09.2026            | 27.10.2026     | 22.11.2026        | 24.12.2026        | 13.01.2027            | 04.02.2027          | 04.02.2027                       | 14.07.2027                   |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 28             | 15                | 19                | 12                    | 14                  | 88                               | 87                           |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| WR-02               | Soak Pit Procurement, Installation and Maintenance (Semutang & Sundalpur)                 | Package | 6        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 12.00                  | Plan Date             |                   | 11.10.2026            | 01.12.2026     | 26.12.2026        | 28.01.2027        | 17.02.2027            | 11.03.2027          | 11.03.2027                       | 18.08.2027                   |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 28             | 14                | 20                | 12                    | 11                  | 85                               | 94                           |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| WR-03               | Condensate Loading System Repair and Maintenance                                          | Package | 7        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 8.00                   | Plan Date             |                   | 15.10.2026            | 06.12.2026     | 31.12.2026        | 03.02.2027        | 22.02.2027            | 17.03.2027          | 17.03.2027                       | 23.08.2027                   |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 27             | 15                | 20                | 11                    | 12                  | 85                               | 95                           |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| WR-04               | Process Plants Setup & Commissioning (Rugganj & Jamalpur)                                 | Package | 2        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 600.00                 | Plan Date             |                   | 09.06.2026            | 22.07.2026     | 18.08.2026        | 10.09.2026        | 27.09.2026            | 07.10.2026          | 07.10.2026                       | 07.12.2026                   |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 20             | 15                | 14                | 9                     | 7                   | 74                               | 33                           |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
| WR-05               | Flare Line Setup (Begumganj, Rugganj & Jamalpur)                                          | Package | 3        | OTM/ DPM                  | HOPE                        | BAPEX Own Fund  | 600.00                 | Plan Date             |                   | 09.06.2026            | 22.07.2026     | 18.08.2026        | 10.09.2026        | 27.09.2026            | 07.10.2026          | 07.10.2026                       | 07.12.2026                   |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Plan Days             |                   | 0                     | 20             | 15                | 14                | 9                     | 7                   | 74                               | 33                           |
|                     |                                                                                           |         |          |                           |                             |                 |                        | Actual Days           |                   |                       |                |                   |                   |                       |                     |                                  |                              |
|                     |                                                                                           |         |          |                           |                             | Total           | 2020.00                |                       |                   |                       |                |                   |                   |                       |                     |                                  |                              |

Sumaiya Jasmine  
17.06.26  
Ms1. Sumaiya Jasmine  
Asst. Manager (Chemical)  
Production Division  
BAPEX, Dhaka.

মোঃ বায়েজিদ হোসেন  
উপসহকারী প্রকৌশল (কেমিক্যাল)  
উৎপাদন বিভাগ  
বাগেশ্বর, জামাল।


প্রকৌশলী মোহাম্মদ আব্দুল আজিম  
সহকারী প্রকৌশল  
উৎপাদন বিভাগ  
বাগেশ্বর

**Annual Procurement Plan (APP)**  
**Financial Year-2026-2027**  
**Store Department, BAPEX, Dhaka.**

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method and Type        | Contract Approving Authority | Source of Fund | Estimated Cost In Lakh Tk.            | Time code for process | Not used in Goods | Invite/ Advetise tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------|------------------------------------|------------------------------|----------------|---------------------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                        | 3    | 4        | 5                                  | 6                            | 7              | 8                                     | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Printing Items                           | Nos. | 62 items | DPM/OTM (e-GP) (NCT)               | MD, BAPEX                    | Bapex Own Fund | 15,00,000/- (Fifteen lac)             |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 2           | Stationary Items                         | Nos. | 46 items | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 25,00,000.00 (Twenty Five lac)        |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 3           | Computer/Laptop and Computer Accessories | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 1,50,000.00 (One Lakh Fifty Thousand) |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 4           | Office Furniture                         | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 2,00,000.00 (Two Lakh)                |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 5           | Crockery & Cutlery                       | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 50,000.00 (Fifty thousand)            |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |

১১/০৫/২৫ ইফ্রুদ্দিন  
মোঃ আহমদুল হক (প্রশাসন)  
উপমহাব্যবস্থাপক (প্রশাসন)  
ভাঙ্গাম উপবিভাগ  
মাদারগঞ্জ


# Annual Procurement Plan 2026-2027

## Exploration Department Geological Division BAPEX

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215


| Package No.                                               | Description of Procurement Package Goods | Unit | Quality | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification Of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-----------------------------------------------------------|------------------------------------------|------|---------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                         | 2                                        | 3    | 4       | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| <b>Exploration Geology Department requirement (Local)</b> |                                          |      |         |                           |                              |                 |                            |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 01                                                        | Arc GIS Software with Workstation        | Set  | 01      | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 375.0                      | Planned dates         | -                 | 01/08/26                | 21/08/26       | 22/09/26          | 01/10/26          | 08/10/26              | 17/10/26            | -                                | 16/01/27                       |
|                                                           |                                          |      |         |                           |                              |                 |                            | Planned days          | -                 | 0                       | 21             | 31                | 10                | 7                     | 30                  | 100 (Appx.)                      | 90                             |
|                                                           |                                          |      |         |                           |                              |                 |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                   | -                                | -                              |

  
16.06.2026

এস. এম. নাকিফুন আরহাম  
ব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান  
ভূতাত্ত্বিক জরিপ দল, বাপেজ

  
16.06.2026

জেরুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
ভূতাত্ত্বিক বিভাগ, বাপেজ, ঢাকা।

  
16/06/2026

শামিম মুকতার  
মহাব্যবস্থাপক (ভূতত্ত্ব)  
ভূতাত্ত্বিক বিভাগ  
বাপেজ, ঢাকা।

# Annual Procurement Plan 2026-2027

Geological Survey Party  
Exploration Geology  
Geological Division  
BAPEX

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawan Bazar C/A, Dhaka-1215

| Package No.                                 | Description of Procurement Package Goods | Unit | Quality | Procurement Method & Type | Contract Approving Authority | Source of Funds      | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification Of Award | Date Signing of contract | Total time to Contract Signature | Date Time of Completion of Contract |
|---------------------------------------------|------------------------------------------|------|---------|---------------------------|------------------------------|----------------------|----------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|--------------------------|----------------------------------|-------------------------------------|
| 1                                           | 2                                        | 3    | 4       | 5                         | 6                            | 7                    | 8                          | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                       | 17                               | 18                                  |
| Geological Survey Party requirement (Local) |                                          |      |         |                           |                              |                      |                            |                       |                   |                         |                |                   |                   |                       |                          |                                  |                                     |
| 01                                          | Vehicle Rent                             | No   | 02      | OTM                       | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 35.76                      | Planned dates         | -                 | 01/10/26                | 21/10/26       | 02/11/26          | 07/11/26          | 10/11/26              | 15/11/26                 | -                                | 30/04/27                            |
|                                             |                                          |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 21             | 12                | 5                 | 3                     | 5                        | 46 (Appx.)                       | -                                   |
|                                             |                                          |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                        | -                                | -                                   |
| 02                                          | Portable Handheld GPS with Touchscreen   | No   | 01      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 2.50                       | Planned dates         | -                 | 01/10/26                | 07/10/26       | 10/10/26          | 13/10/26          | -                     | 20/10/26                 | -                                | 30/10/26                            |
|                                             |                                          |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 07             | 03                | 03                | -                     | 07                       | 20 (Appx.)                       | 30                                  |
|                                             |                                          |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                        | -                                | -                                   |
| 03                                          | Generator                                | No   | 01      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 5.00                       | Planned dates         | -                 | 01/10/26                | 07/10/26       | 10/10/26          | 13/10/26          | -                     | 20/10/26                 | -                                | 30/10/26                            |
|                                             |                                          |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 07             | 03                | 03                | -                     | 07                       | 20 (Appx.)                       | 30                                  |
|                                             |                                          |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                        | -                                | -                                   |

এস. এম. নাফিজুন আরহাম  
ব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান  
ভূতাত্ত্বিক জরিপ দল, বাপেজ

জেবুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
ভূতাত্ত্বিক বিভাগ, বাপেজ, ঢাকা।

শামসিয়া মুকতার  
মহাব্যবস্থাপক (ভূতত্ত্ব)  
ভূতাত্ত্বিক বিভাগ  
বাপেজ, ঢাকা।

16/06/2026

| Package No. | Description of Procurement Package Goods | Unit | Quality | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | (Engr. Md. Fazlul Haque)<br>Managing Director<br>Bangladesh Petroleum Exploration & Production Co. Ltd. (BPEX)<br>Kawlan Bazar, Dhaka-1215 | Date of Signing of Contract | Total time to complete Contract Signing in month | Duration of Contract | Time of Completion of Contract |
|-------------|------------------------------------------|------|---------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|--------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|--------------------------------------------------|----------------------|--------------------------------|
| 1           | 2                                        | 3    | 4       | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                                                                                                                                         | 17                          | 18                                               | 19                   |                                |
| 04          | PPE                                      | Set  | 60      | RFQM                      | MD BAPEX                     | BAPEX Own Fund  | 4.00                       | Planned dates         | -                 | 01/10/26                | 07/10/26       | 10/10/26          | 14/10/26          | -                     | 18/10/26                                                                                                                                   | -                           | 02/11/26                                         |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Planned days          | -                 | 0                       | 07             | 3                 | 4                 | -                     | 4                                                                                                                                          | 18 (Appx.)                  | 15                                               |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                                                                                                                                          | -                           |                                                  |                      |                                |
| 05          | Desktop Computer                         | Set  | 01      | RFQM                      | MD BAPEX                     | BAPEX Own Fund  | 5.00                       | Planned dates         | -                 | 01/11/26                | 07/11/26       | 10/11/26          | 14/11/26          | -                     | 18/11/26                                                                                                                                   | -                           | 03/12/26                                         |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Planned days          | -                 | 0                       | 07             | 3                 | 4                 | -                     | 4                                                                                                                                          | 18 (Appx.)                  | 15                                               |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                                                                                                                                          | -                           |                                                  |                      |                                |
| 06          | RTK External Radio                       | No   | 01      | OTM                       | MD BAPEX                     | BAPEX Own Fund  | 10.00                      | Planned dates         | -                 | 01/11/26                | 21/11/26       | 28/11/26          | 05/12/26          | -                     | 09/12/26                                                                                                                                   | -                           | 08/03/26                                         |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Planned days          | -                 | 0                       | 21             | 7                 | 7                 | -                     | 4                                                                                                                                          | 39 (Appx.)                  | 130                                              |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                                                                                                                                          | -                           |                                                  |                      |                                |
| 07          | Large Digital Display                    | No   | 01      | RFQM                      | MD BAPEX                     | BAPEX Own Fund  | 5.00                       | Planned dates         | -                 | 01/11/26                | 07/11/26       | 10/11/26          | 14/11/26          | -                     | 18/11/26                                                                                                                                   | -                           | 03/12/26                                         |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Planned days          | -                 | 0                       | 07             | 3                 | 4                 | -                     | 4                                                                                                                                          | 18 (Appx.)                  | 15                                               |                      |                                |
|             |                                          |      |         |                           |                              |                 |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                                                                                                                                          | -                           |                                                  |                      |                                |

এস. এম. নাকিফুন আরহাম  
ব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান  
ভূতত্ত্বিক পরিদপন দল, বাগেরা

জেবুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
ভূতত্ত্বিক বিভাগ, বাগেরা, ঢাকা।

শামসিয়া মুকতারির  
মহাব্যবস্থাপক (ভূতত্ত্ব)  
ভূতত্ত্বিক বিভাগ  
বাগেরা, ঢাকা।

16/06/2026

| Package No. | Description of Procurement Package Goods     | Unit | Quality | Procurement Method & Type | Contract Approving Authority | Source of Funds      | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification Of Award | Signing of contract | Totaling of Contract | Time of Completion of Contract |
|-------------|----------------------------------------------|------|---------|---------------------------|------------------------------|----------------------|----------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------|--------------------------------|
| 1           | 2                                            | 3    | 4       | 5                         | 6                            | 7                    | 8                          | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                   | 18                             |
| 08          | A3 Color Printer                             | No   | 01      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 1.50                       | Planned dates         | -                 | 01/12/26                | 10/12/26       | 17/12/26          | 24/12/26          | -                     | 28/12/26            | -                    | 07/01/27                       |
|             |                                              |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 10             | 7                 | 7                 | -                     | 4                   | 28 (Appx.)           | 10                             |
|             |                                              |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                   | -                    | -                              |
| 09          | Drone with Controller having Digital Display | Set  | 01      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 5.00                       | Planned dates         | -                 | 01/12/26                | 10/12/26       | 17/12/26          | 24/12/26          | -                     | 28/12/26            | -                    | 07/01/27                       |
|             |                                              |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 10             | 7                 | 7                 | -                     | 4                   | 28 (Appx.)           | 10                             |
|             |                                              |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                   | -                    | -                              |
| 10          | Air Conditioner (Split 1.5 Ton Inverter)     | Set  | 03      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 5.00                       | Planned dates         | -                 | 01/12/26                | 10/12/26       | 17/12/26          | 24/12/26          | -                     | 28/12/26            | -                    | 07/01/27                       |
|             |                                              |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 10             | 7                 | 7                 | -                     | 4                   | 28 (Appx.)           | 10                             |
|             |                                              |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                   | -                    | -                              |
| 11          | Handheld XRF for Mineral                     | No   | 01      | RFQM                      | MD<br>BAPEX                  | BAPEX<br>Own<br>Fund | 1.50                       | Planned dates         | -                 | 01/12/26                | 10/12/26       | 17/12/26          | 24/12/26          | -                     | 28/12/26            | -                    | 07/01/27                       |
|             |                                              |      |         |                           |                              |                      |                            | Planned days          | -                 | 0                       | 10             | 7                 | 7                 | -                     | 4                   | 28 (Appx.)           | 10                             |
|             |                                              |      |         |                           |                              |                      |                            | Actual days           | -                 | -                       | -              | -                 | -                 | -                     | -                   | -                    | -                              |

46.06.2026

এস. এম. নাকিমুন আরহাম  
ব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান  
ভূতাত্ত্বিক জরিপ দল, বাগেশ্বর

জেবুন নাহার  
উপ-মহাব্যবস্থাপক (ভূতত্ত্ব)  
এক্সপ্লোরেশন উপবিভাগ  
ভূতাত্ত্বিক বিভাগ, বাগেশ্বর, ঢাকা।

শামসিয়া মুকতার  
মহাব্যবস্থাপক (ভূতত্ত্ব)  
ভূতাত্ত্বিক বিভাগ  
বাগেশ্বর, ঢাকা।

16/06/2026


স্বাক্ষর

**Annual Procurement Plan 2026-2027**  
**Basin Study Department, Geological Division, BAPEX**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director

| Package No.                                  | Description of Procurement Package Goods                       | Unit         | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time for Contract Signature | Time of Completion of Contract          |
|----------------------------------------------|----------------------------------------------------------------|--------------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|-----------------------------------|-----------------------------------------|
| 1                                            | 2                                                              | 3            | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                                | 18                                      |
| <b>Basin Study Department's requirement:</b> |                                                                |              |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| <b>Local Purchase: Goods</b>                 |                                                                |              |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| 1                                            | High Configuration Computer (Desktop) For scientific Purposes. | Set          | 4        | OTM e-GP NCT              | MD BAPEX                     | BAPEX Own Fund  | 10.00                      | Planned Dates         |                   | 01.08.26                 | 21.08.26       | 22.09.26          | 01.10.26          | 8.10.26               | 8.11.26             | 100 (Appx.)                       | Depends on Installation & Commissioning |
|                                              |                                                                |              |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 31                | 10                | 7                     | 30                  |                                   |                                         |
|                                              |                                                                |              |          |                           |                              |                 |                            | Actual Days           |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| 2                                            | Color Printer                                                  | No. (1 each) | 2        | OTM e-GP NCT              | MD BAPEX                     | BAPEX Own Fund  | 1.60                       | Planned Dates         |                   | 01.08.26                 | 21.08.26       | 22.09.26          | 01.10.26          | 8.10.26               | 8.11.26             | 100 (Appx.)                       | Depends on Installation & Commissioning |
|                                              |                                                                |              |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 31                | 10                | 7                     | 30                  |                                   |                                         |
|                                              |                                                                |              |          |                           |                              |                 |                            | Actual Days           |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| 3                                            | Laser Printer (Black & White)                                  | No. (1 each) | 5        | OTM e-GP NCT              | MD BAPEX                     | BAPEX Own Fund  | 2.00                       | Planned Dates         |                   | 01.08.26                 | 21.08.26       | 22.09.26          | 01.10.26          | 8.10.26               | 8.11.26             | 100 (Appx.)                       | Depends on Installation & Commissioning |
|                                              |                                                                |              |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 31                | 10                | 7                     | 30                  |                                   |                                         |
|                                              |                                                                |              |          |                           |                              |                 |                            | Actual Days           |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| 4                                            | Ink (Epson L6460)                                              | Set          | 4        | RFQ                       | MD BAPEX                     | BAPEX Own Fund  | 0.30                       | Planned Dates         |                   | 01.08.26                 | 21.08.26       | 22.09.26          | 01.10.26          | 8.10.26               | 8.11.26             | 100 (Appx.)                       | Depends on Installation & Commissioning |
|                                              |                                                                |              |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 31                | 10                | 7                     | 30                  |                                   |                                         |
|                                              |                                                                |              |          |                           |                              |                 |                            | Actual Days           |                   |                          |                |                   |                   |                       |                     |                                   |                                         |
| 5                                            | Ink (Canon LBP3150)                                            | Set          | 1        | RFQ                       | MD BAPEX                     | BAPEX Own Fund  | 0.11                       | Planned Dates         |                   | 01.08.26                 | 21.08.26       | 22.09.26          | 01.10.26          | 8.10.26               | 8.11.26             | 100 (Appx.)                       | Depends on Installation & Commissioning |
|                                              |                                                                |              |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 20             | 31                | 10                | 7                     | 30                  |                                   |                                         |
|                                              |                                                                |              |          |                           |                              |                 |                            | Actual Days           |                   |                          |                |                   |                   |                       |                     |                                   |                                         |

  
 Md. Mashiur Rahman  
 Deputy General Manager (Geology)  
 Geological Division  
 BAPEX, Dhaka

  
 Md. Mashiur Rahman  
 Deputy General Manager (Geology)  
 Geological Division  
 BAPEX, Dhaka

## ANNUAL PROCUREMENT PLAN 2026-2027

## Geophysical Division

Ministry / Division  
Agency  
Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
BAPEX  
BAPEX

  
(Engr. Md. Faziul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

## Local Purchase

| Package No | Description of procurement package GOODS                                                                                                                                                                                                                                                           | Unit | Qty | Procurement Method & Type         | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|-----|-----------------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                                                                                                                                                                                                                                                                                  | 3    | 4   | 5                                 | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GSD/01     | Computer, CCTV, Electronics & Electro Mechanical Materials (CPU, Laptop, Printer, Scanner, UPS & UPS Battery, Hard disk, Pendrive, Keyboard, Mouse, RAM, Cartridge/Toner for Printer & Photocopier, VHF Walkie-Talkie Antenna & Battery, VHF Radio Power Cable, Wagon Battery, Filter & Tyre etc.) | Lot  | 1   | NCT/RFQ/O TM/Spot Quotation/ e-GP | MD                           | Bapex Own Fund  | 10.00                  | Planned Dates         |                   | 6/07/2026                 | 20/08/2026     | 30/8/2026         | 8/09/2026         |                       | 13/09/2026          | 15/09/2026                       | 25/09/2026                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                                                                                                                                                                                                                                                    | Lot  | 1   |                                   | MD                           |                 | 7.00                   | Planned Dates         |                   | 6/04/2027                 | 20/05/2027     | 30/05/27          | 8/06/2027         |                       | 13/06/2027          | 15/06/2027                       | 25/06/2027                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GSD/02     | Furniture & Fixture                                                                                                                                                                                                                                                                                | Lot  | 1   | NCT/RFQ/O TM/Spot Quotation/ e-GP | MD                           | Bapex Own Fund  | 3.00                   | Planned Dates         |                   | 6/07/2026                 | 20/08/2026     | 30/8/2026         | 8/09/2026         |                       | 13/09/2026          | 15/09/2026                       | 25/09/2026                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                                                                                                                                                                                                                                                    | Lot  | 1   |                                   | MD                           |                 | 2.00                   | Planned Dates         |                   | 6/04/2027                 | 20/05/2027     | 30/05/2027        | 8/06/2027         |                       | 13/06/2027          | 15/06/2027                       | 25/06/2027                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GSD/03     | Consumable Items                                                                                                                                                                                                                                                                                   | Lot  | 1   | NCT/RFQ/O TM/Spot Quotation/ e-GP | MD                           | Bapex Own Fund  | 2.00                   | Planned Dates         |                   | 6/07/2026                 | 20/08/2026     | 30/8/2026         | 8/09/2026         |                       | 13/09/2026          | 15/09/2026                       | 25/09/2026                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                                                                                                                                                                                                                                                    | Lot  | 1   |                                   | MD                           |                 | 1.50                   | Planned Dates         |                   | 6/04/2027                 | 20/05/2027     | 30/05/2027        | 8/06/2027         |                       | 13/06/2027          | 15/06/2027                       | 25/06/2027                      |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Planned Days          |                   |                           | 45             | 10                | 8                 | 5                     | 2                   | 70                               |                                 |
|            |                                                                                                                                                                                                                                                                                                    |      |     |                                   |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

  
A.S.M. Nazmul Ferdous  
Manager (Electronics)  
Geophysical Division

স্বাক্ষর করছেন  
আবুল কালাম (ইলেকট্রনিক্স)  
জ্যেষ্ঠ ইঞ্জিনিয়ার  
বাংলাদেশ

  
Tariqul Islam  
Deputy General Manager (Geophysics)  
Geophysical Division, Bapex

## ANNUAL PROCUREMENT PLAN 2026-27 &amp;

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Division and sub division of BAPEX

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
: BAPEX  
: BAPEX  
: Geophysical, 2D seismic data acquisition sub division

(Engr. Md. Fazlul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kowran Bazar C/A, Dhaka-1215

## LOCAL

| Package No | Description of procurement package GOODS                                                                                                                                   | Unit        | Qty  | Procurement Method & Type | Contract Approving | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Openning | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signatur | Time for Completion of Contract |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|------|---------------------------|--------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|-----------------|-------------------|-------------------|-----------------------|---------------------|---------------------------------|---------------------------------|
| 1          | 2                                                                                                                                                                          | 3           | 4    | 5                         | 6                  | 7               | 8                     | 9                     | 10                | 11                        | 12              | 13                | 14                | 15                    | 16                  | 17                              | 18                              |
| ১          | অন্যান্য মনিটরিং (স্টেশনারী)                                                                                                                                               | প্যাকেজ     | ১    | আরএফকিউ/স্পট কোটেশন       | এমডি               | নিজস্ব          | ১.০০                  | পরিকল্পিত তারিখ       |                   | ১/০৮/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩০/০৬/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | প্রকৃত তারিখ          |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
| ২          | কম্পিউটার ও আনুষঙ্গিক মালামাল (কম্পিউটার, ল্যাপটপ, প্রিন্টার, স্ক্যানার, ইউপিএস, হার্ডডিস্ক, সফটওয়্যার, সিপি টিভি, মোটর, হাণ্ডহেল্ড, হ্যান্ড মিপিএস, টোনার, মডেম ইত্যাদি) | প্যাকেজ     | ১    | আরএফকিউ/স্পট কোটেশন       | এমডি               | নিজস্ব          | ৯.০০                  | পরিকল্পিত তারিখ       |                   | ১/০৮/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩০/০৬/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | প্রকৃত তারিখ          |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
| ৩          | বৈদ্যুতিক সরঞ্জামাদি (ক্যাবল, এনার্জি সেভিং/এনইডি বার, ব্লাপ, সকেট, হোস্টার, সুইচ, ট্রান্স, সার্কিট ব্রেকার, ডিবি বোর্ড, মাল্টি ব্রাশ, ইলেকট্রিক টুল বক্স ইত্যাদি)         | প্যাকেজ     | ১    | আরএফকিউ/স্পট কোটেশন       | এমডি               | নিজস্ব          | ৫.০০                  | পরিকল্পিত তারিখ       |                   | ১/০৮/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩০/০৬/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | প্রকৃত তারিখ          |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
| ৪          | নিরাপত্তা সামগ্রী (সিপিই)                                                                                                                                                  | প্যাকেজ     | ১    | আরএফকিউ/স্পট কোটেশন       | এমডি               | নিজস্ব          | ১৫.০০                 | পরিকল্পিত তারিখ       |                   | ১/০৮/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩১/০৩/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
| ৫          | ডিও কনসারভেশন মালামাল                                                                                                                                                      | প্যাকেজ     | ১    | আরএফকিউ/স্পট কোটেশন       | এমডি               | নিজস্ব          | ১৭.৫০                 | পরিকল্পিত তারিখ       |                   | ৭/০৮/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩০/০৬/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | প্রকৃত তারিখ          |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
| ৬          | পেট্রোল, গ্যাস ও লুব্রিকেন্ট (পিওএল)                                                                                                                                       | হাজার লিটার | ১১.৩ | ডিপিএম                    | এমডি               | নিজস্ব          | ১৯.০০                 | পরিকল্পিত তারিখ       |                   | ৮/০৬/২০২৬                 |                 |                   |                   |                       |                     |                                 | ৩০/০৬/২০২৭                      |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | পরিকল্পিত দিন         |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |
|            |                                                                                                                                                                            |             |      |                           |                    |                 |                       | প্রকৃত তারিখ          |                   |                           |                 |                   |                   |                       |                     |                                 |                                 |

(মোহাম্মদ আব্দুল হালিম)

উপমহাব্যবস্থাপক (ইলেকট্রনিক্স) চলতি দায়িত্ব,  
২ডি ভাটা এ্যাকুইজিশন উপবিভাগ, ভূপদার্থিক বিভাগ।

Tariqul Islam  
Deputy General Manager (Geophysics)  
Geophysical Division, Bapex

## ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Division and sub division of  
BAPEX

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
: BAPEX  
: BAPEX  
: Geophysical, 2D seismic data acquisition sub division

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration &amp; Production Co. Ltd (BAPEX)

4, Kuwran Bazar C/A, Dhaka-1215

| FOREIGN    |                                          |         |       |                           |                             |                 |                       |                       |                   |                           |                |                   |                   |                        |                     |                                 |                                  |
|------------|------------------------------------------|---------|-------|---------------------------|-----------------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|------------------------|---------------------|---------------------------------|----------------------------------|
| Pakag e No | Description of procurement package GOODS | Unit    | Qty   | Procurement Method & Type | Cotract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notificati on of Award | Signing of Contract | Total time to Contract Signatur | Time for Completio n of Contract |
| 1          | 2                                        | 3       | 4     | 5                         | 6                           | 7               | 8                     | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                     | 16                  | 17                              | 18                               |
| ১          | বিদ্যমানক দ্রব্য                         | প্যাকেজ | ১৫ টন | ওটিএম (ইন্টার.)           | এমডি                        | মিজাব           | ২১২.০০                | পরিকল্পিত তারিখ       |                   | ২০/০৭/২০২৬                | ২৮/০৭/২০২৬     |                   |                   |                        | ১০/১০/২০২৬          |                                 | ০১/০১/২০২৭                       |
|            |                                          |         |       |                           |                             |                 |                       | পরিকল্পিত দিন         |                   |                           |                |                   |                   |                        |                     |                                 |                                  |
|            |                                          |         |       |                           |                             |                 |                       | প্রকৃত তারিখ          |                   |                           |                |                   |                   |                        |                     |                                 |                                  |

(মোহাম্মদ আব্দুল হালিম)

উপমহাব্যবস্থাপক (ইলেকট্রনিক্স) চলতি দায়িত্ব,  
২টি ডাটা গ্র্যাকুইজিশন উপবিভাগ, ভূপদার্থিক বিভাগ।

Tariqul Islam  
Deputy General Manager (Geophysics)  
Geophysical Division Baney

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

## ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Goods

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
: General Manager, Administrative Division, BAPEX  
: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Budget: Own Fund

| Pakage No | Description of Procurement          | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million | Time Code for Process | Not Used in GOODS                                               | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------|-------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-----------------------------------------------------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1         | 2                                   | 3       | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                                                              | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-1      | Petrol, Oil & Lubricants (POL)      | Litre   | 170000   | DPM (National)            | MD                           | BAPEX Own       | 22.3                  | Planned Date          | Work Order will be issued at different date according to Demand |                           |                |                   |                   |                       |                     |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-2      | Personal Protective Equipment (PPE) | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 5                     | Planned Date          |                                                                 | 13.07.2026                | 23.07.2026     | 30.07.2026        | 06.08.2026        | 13.08.2026            | 27.08.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                     | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                                                                 | 09.07.2026                | 16.07.2026     | 23.07.2026        | 30.07.2026        | 06.08.2026            | 20.08.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                     | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                                                                 | 07.10.2026                | 14.10.2026     | 21.10.2026        | 28.10.2026        | 04.11.2026            | 18.11.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-3      | Field Consumable Goods              | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 5                     | Planned Date          |                                                                 | 15.07.2026                | 25.07.2026     | 01.08.2026        | 08.08.2026        | 15.08.2026            | 29.08.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                     | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                                                                 | 05.07.2026                | 12.07.2026     | 19.07.2026        | 26.07.2026        | 02.08.2026            | 16.08.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                     | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                                                                 | 08.10.2026                | 15.10.2026     | 22.10.2026        | 29.10.2026        | 05.11.2026            | 19.11.2026          |                                  | 30.06.2027                      |
|           |                                     |         |          |                           |                              |                 |                       | Planned Days          |                                                                 |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                     |         |          |                           |                              |                 |                       | Actual Date           |                                                                 |                           |                |                   |                   |                       |                     |                                  |                                 |

Md. Emdadul Haque  
Operation Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Md. Rawfur Rahim  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Tariqul Islam  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন  
বিভাগীয় প্রধান  
তৃ-পদার্থিক বিভাগ  
বাপেক্স, ঢাকা।

৯/৬

2023

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

## ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Goods

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

: General Manager, Administrative Division, BAPEX

: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Budget: Own Fund

| Pakage No | Description of Procurement               | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estid. Cost in Million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------|------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1         | 2                                        | 3       | 4        | 5                         | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-4      | Field Establishment Goods                | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 5.4                    | Planned Date          |                   | 16.07.2026                | 26.07.2026     | 02.08.2026        | 09.08.2026        | 16.08.2026            | 30.08.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                          | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 04.07.2026                | 11.07.2026     | 18.07.2026        | 25.07.2026        | 01.08.2026            | 15.08.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                          | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 07.10.2026                | 14.10.2026     | 21.10.2026        | 28.10.2026        | 04.11.2026            | 18.11.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-5      | Tents (Tarpaulin, Tents and Accessories) | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 3.5                    | Planned Date          |                   | 03.07.2026                | 13.07.2026     | 20.07.2026        | 27.07.2026        | 03.08.2026            | 17.08.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                          | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 04.07.2026                | 11.07.2026     | 18.07.2026        | 25.07.2026        | 01.08.2026            | 15.08.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                          | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 07.10.2026                | 14.10.2026     | 21.10.2026        | 28.10.2026        | 04.11.2026            | 18.11.2026          |                                  | 30.06.2027                      |
|           |                                          |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                          |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

Md. Emdadul Haque  
Operation Manager  
3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Md. Rawfur Rahim  
Deputy Project Manager  
3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Tariqul Islam  
Project Manager  
3D Seismic Survey at Habiganj, Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন  
বিভাগীয় প্রধান  
স্ব-পদার্থিক বিভাগ  
রাশেদ, ঢাকা।

(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kauran Bazar C/A, Dhaka-1215

## ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code : General Manager, Administrative Division, BAPEX  
Project / Programme Name & Code : 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields  
Goods

Budget: Own Fund

| Pakage No | Description of Procurement | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------|----------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1         | 2                          | 3       | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-6      | Computers and Accessories  | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 02.07.2026                | 09.07.2026     | 16.07.2026        | 23.07.2026        | 30.07.2026            | 13.08.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                            | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 13.10.2026                | 20.10.2026     | 27.10.2026        | 03.11.2026        | 10.11.2026            | 24.11.2026          |                                  | 30.06.2027                      |
| GD-7      | Electrical Goods           | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 1.5                   | Planned Date          |                   | 23.07.2026                | 02.08.2026     | 09.08.2026        | 16.08.2026        | 23.08.2026            | 06.09.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                            | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 10.07.2026                | 17.07.2026     | 24.07.2026        | 31.07.2026        | 07.08.2026            | 21.08.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                            | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 08.11.2026                | 15.11.2026     | 22.11.2026        | 29.11.2026        | 06.12.2026            | 20.12.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-8      | Stationary                 | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 22.07.2026                | 29.07.2026     | 05.08.2026        | 12.08.2026        | 19.08.2026            | 02.09.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                            | Package | 1        | RFQM/Spot                 | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 08.11.2026                | 15.11.2026     | 22.11.2026        | 29.11.2026        | 06.12.2026            | 20.12.2026          |                                  | 30.06.2027                      |
|           |                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

Md. Emdadul Haque  
Operation Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Md. Rawfur Rahim  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Tariqul Islam  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন  
বিভাগীয় প্রধান  
হু-পদার্থিক বিভাগ  
বাপেজ, ঢাকা।

৩/৬

**ANNUAL PROCUREMENT PLAN 2026-2027 &  
PROCUREMENT IMPLEMENTATION REPORT**

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kowran Bazar C/A, Dhaka-1215


Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code : General Manager, Administrative Division, BAPEX  
Project / Programme Name & Code : 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields  
Goods

**Budget: Own Fund**

| Pakage No | Description of Procurement           | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estid. Cost in Million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------|--------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1         | 2                                    | 3       | 4        | 5                         | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-9      | Furniture                            | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 1.6                    | Planned Date          |                   | 01.07.2026                | 11.07.2026     | 18.07.2026        | 25.07.2026        | 01.08.2026            | 15.08.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                      | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 10.07.2026                | 17.07.2026     | 24.07.2026        | 31.07.2026        | 07.08.2026            | 21.08.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-10     | Positioning & Topo Survey Equipments | Package | 1        | OSTETM (ICT)              | MD                           | BAPEX Own       | 68.6                   | Planned Date          |                   | 02.07.2026                | 13.08.2026     | 10.09.2026        | 24.09.2026        | 01.10.2026            | 29.10.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                      | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 24.07.2026                | 31.07.2026     | 07.08.2026        | 14.08.2026        | 21.08.2026            | 04.09.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|           |                                      | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                    | Planned Date          |                   | 12.11.2026                | 19.11.2026     | 26.11.2026        | 03.12.2026        | 10.12.2026            | 24.12.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-11     | 3D Seismic Data Processing System    | Package | 1        | OSTETM (ICT)              | BAPEX Board                  | BAPEX Own       | 350                    | Planned Date          |                   | 02.07.2026                | 13.08.2026     | 10.09.2026        | 24.09.2026        | 01.10.2026            | 29.10.2026          |                                  | 30.06.2027                      |
|           |                                      |         |          |                           |                              |                 |                        | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|           |                                      |         |          |                           |                              |                 |                        | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

  
**Md. Emdadul Haque**  
Operation Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

  
**Md. Rawfur Rahim**  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

  
**Tariqul Islam**  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

  
**মোহাম্মদ মঈনুল হোসেন**  
বিভাগীয় প্রধান  
সূ-পদার্থিক বিভাগ  
রাপেজ, ঢাকা।

৩/৮

# ANNUAL PROCUREMENT PLAN 2025-2026 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Goods

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

: General Manager, Administrative Division, BAPEX

: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kanton Bazar C/A, Dhaka-1215

Budget: Own Fund

| Package No | Description of Procurement                                                 | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|----------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                                                          | 3       | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-12      | 3D Seismic Data Interpretation System                                      | Package | 1        | OSTETM (ICT)              | BAPEX Board                  | BAPEX Own       | 145.9                 | Planned Date          |                   | 02.07.2026                | 13.08.2026     | 10.09.2026        | 24.09.2026        | 01.10.2026            | 29.10.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-13      | Drilling Machine & Accessories                                             | Package | 1        | OTM (NCT)                 | MD                           | BAPEX Own       | 3.7                   | Planned Date          |                   | 02.07.2026                | 12.07.2026     | 19.07.2026        | 26.07.2026        | 02.08.2026            | 16.08.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 10             | 7                 | 7                 | 7                     | 14                  | 45                               |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                            | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 24.07.2026                | 31.07.2026     | 07.08.2026        | 14.08.2026        | 21.08.2026            | 04.09.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                            | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 12.11.2026                | 19.11.2026     | 26.11.2026        | 03.12.2026        | 10.12.2026            | 24.12.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-14      | 3D Field Planning/Design/Field Processing Equipment, Hardware and Software | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 01.07.2026                | 08.07.2026     | 15.07.2026        | 22.07.2026        | 29.07.2026            | 12.08.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
|            |                                                                            | Package | 1        | RFQM/ Spot                | MD                           | BAPEX Own       | 0.3                   | Planned Date          |                   | 12.10.2026                | 19.10.2026     | 26.10.2026        | 02.11.2026        | 09.11.2026            | 23.11.2026          |                                  | 30.06.2027                      |
|            |                                                                            |         |          |                           |                              |                 |                       | Planned Days          |                   |                           | 7              | 7                 | 7                 | 7                     | 14                  | 42                               |                                 |
|            |                                                                            |         |          |                           |                              |                 |                       | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Total      |                                                                            |         |          |                           |                              |                 | 618.8                 |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

Md. Emdadul Haque  
Operation Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Md. Rawfur Rahim  
Deputy Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

Tariqul Islam  
Project Manager  
3D Seismic Survey at Habiganj  
Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন  
বিভাগীয় প্রধান  
ই-পদার্থিক বিভাগ  
রাশেদ, ঢাকা।

৩/৬

**Annual Procurement Plan (APP) of  
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year : 2026-2027  
Office : Company Secretariat  
Agency : BAPEX  
Procuring Entity Name & Code : GM (ADMIN)

  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kewran Bazar C/A, Dhaka-1215

| Sl | Description of Procurement Package (Goods/Service)                 | Unit               | Quantity           | Procurement Method & Type    | Contract Approving Authority | Source of Fund | Estimated Cost in BDT | Time Code for Process | Net Used in Goods                                                                                                                                                             | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval in Award | Notification of Award | Signing of Contract | Total Time of Contract signature | Time for Completion of Contract |
|----|--------------------------------------------------------------------|--------------------|--------------------|------------------------------|------------------------------|----------------|-----------------------|-----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1) | Honorarium (For Board Meeting & Various type of Committee Meeting) | As per requirement | As per requirement | Direct Grant/Allocation      | HOPE                         | Revenue        | 30,00,000.00          | Planned Dates         |                                                                                                                                                                               |                          |                |                   |                   |                       |                     |                                  |                                 |
| 2) | Printing                                                           |                    |                    |                              |                              |                |                       | Planned Dates         |                                                                                                                                                                               | 13-08-2026               | 22-08-2026     | 24-08-2026        | 27-08-2026        | 03-09-2026            | 10-09-2026          |                                  | 29-10-2026                      |
|    | 2.1 AGM Report                                                     | Copy               | 500                | RFQ/DCP                      | HOPE                         | Revenue        | 3,00,000.00           | Planned Days          |                                                                                                                                                                               | 0                        | 21             | 14                | 7                 | 7                     | 28                  | 77                               | 19                              |
|    | 2.2 Miscellaneous (Cookeries & Cutleries)                          | As per requirement | As per requirement | RFQ/DPM                      | HOPE                         | Revenue        | 4,00,000.00           | Planned Dates         |                                                                                                                                                                               | 13-08-2026               | 22-08-2026     | 24-08-2026        | 27-08-2026        | 03-09-2026            | 10-09-2026          |                                  | 29-10-2026                      |
|    |                                                                    |                    |                    |                              |                              |                |                       | Planned Days          |                                                                                                                                                                               | 0                        | 21             | 14                | 7                 | 7                     | 28                  | 77                               | 19                              |
| 3) | Refreshment                                                        | As per requirement | As per requirement | Direct Grant/Allocation/ DPM | HOPE                         | Revenue        | 36,00,000.00          | Planned Dates         | Refreshment of Annual General Meeting done through Direct Purchased from Hotel Intercontinental (BSL) or similar type of other Hotel which has be fixed up by the BAPEX Board |                          |                |                   |                   |                       |                     |                                  |                                 |
| 4) | Legal Expenses                                                     | As per requirement | As per requirement | DPM                          | HOPE                         | Revenue        | 30,00,00,000.00       | Planned Dates         | Direct Disbursement to the Company's Panel Lawyers                                                                                                                            |                          |                |                   |                   |                       |                     |                                  |                                 |
| 5) | Advertisement (Display/Newspaper)                                  | As per requirement | As per requirement | DPM/Direct Grant/Allocation  | HOPE                         | Revenue        | 60,00,000.00          | Planned Dates         | Tender Advertisement expenses according to DFP Rates                                                                                                                          |                          |                |                   |                   |                       |                     |                                  |                                 |



| Sl  | Description of Procurement Package (Goods/Service) | Unit               | Quantity           | Procurement Method & Type    | Contract Approving Authority                   | Source of Fund | Estimated Cost in BDT | Time Code for Process | Net Used in Goods                                                                         | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval in Award | Notification of Award | Signing of Contract | Total Contract Value | Completion of Contract |
|-----|----------------------------------------------------|--------------------|--------------------|------------------------------|------------------------------------------------|----------------|-----------------------|-----------------------|-------------------------------------------------------------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------|------------------------|
| 6)  | Computer Accessories                               | As per requirement | As per requirement | DPM/Spot Quotation           | HOPE                                           | Revenue        | 6,00,000.00           | Planned Dates         |                                                                                           |                          |                |                   |                   |                       |                     |                      |                        |
| 7)  | Binding                                            | As per requirement | As per requirement | DPM                          | According to the Delegation of Financial Power | Revenue        | 50,000.00             | Planned Dates         |                                                                                           |                          |                |                   |                   |                       |                     |                      |                        |
| 8)  | Stationary (Office use, Board Meeting, AGM etc)    | As per requirement | As per requirement | Spot Quotation/RFP           | HOPE                                           | Revenue        | 100,000.00            | Planned Dates         |                                                                                           |                          |                |                   |                   |                       |                     |                      |                        |
| 9)  | Office Furniture                                   | As per requirement | As per requirement | DPM/RFP/DCP                  | HOPE                                           | Revenue        | 6,00,000.00           | Planned Dates         |                                                                                           |                          |                |                   |                   |                       |                     |                      |                        |
| 10) | Auditors Remuneration/ Fee                         | As per requirement | As per requirement | Direct Grant/Allocation/ DPM | HOPE                                           | Revenue        | 3,00,000.00           |                       | Decided in the Annual General Meeting and Direct Disbursement to the Company's Audit Firm |                          |                |                   |                   |                       |                     |                      |                        |


*[Handwritten signature]*

*[Handwritten signatures and initials]*

**Annual Procurement Plan 2026-2027**  
**Chattogram Regional Office, BAPEX**  
**(for Local Purchase)**

  
**(Engr. Md. Fazlul Haque)**  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kawn Bazar C/A, Dhaka-1215

| Package No.                                                                                | Description of Procurement Package Goods                                      | Unit | Quantity | Procurement Method & Type | Contract Approving | Source of Funds        | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|--------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|------|----------|---------------------------|--------------------|------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                                                          | 2                                                                             | 3    | 4        | 5                         | 6                  | 7                      | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| <b>For Central Automobiles Electrical Workshop &amp; Central Machine shop Department :</b> |                                                                               |      |          |                           |                    |                        |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 1.                                                                                         | Pajero Jeep-1237 Repair with Spare Parts                                      | No.  | 1        | RFQ (NCT,e-GP)            | MD                 | BAPEX Own Fund         | 5.00                       | Planned Dates         |                   | 20.07.26                 | 27.07.26       | 01.08.26          | 05.08.26          | 08.08.26              |                     |                                  |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 7              | 5                 | 5                 | 3                     |                     | 20                               |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2.                                                                                         | Repair of Pickup-1592 with Spares                                             | Lot  | 1        | RFQ (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 5.00                       | Planned Dates         |                   | 16.08.26                 | 23.08.26       | 28.08.26          | 02.09.26          | 05.09.26              |                     |                                  |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 7              | 5                 | 5                 | 3                     |                     | 20                               |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3.                                                                                         | Denting, Painting, and Other Repair Works of Pajero Sports-5963               | Lot  | 1        | RFQ (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 5.00                       | Planned Dates         |                   | 25.08.26                 | 01.09.26       | 06.09.26          | 11.09.26          | 14.09.26              |                     |                                  |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 7              | 5                 | 5                 | 3                     |                     | 20                               |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4.                                                                                         | Procurement of Heavy Vehicle Spares                                           | Lot  | 4        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 150.00                     | Planned Dates         |                   | 20.07.26                 | 30.07.26       | 03.09.26          | 10.09.26          | 13.09.26              | 27.09.26            |                                  | 27.11.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5.                                                                                         | Repair of Heavy Vehicles with Spares                                          | Lot  | 4        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 200.00                     | Planned Dates         |                   | 15.08.26                 | 25.08.26       | 29.09.26          | 06.10.26          | 09.10.26              | 23.10.26            |                                  | 23.12.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 6.                                                                                         | Procurement of Fuel and Lubricants for Central Workshop                       | Lot  | 1        | DPM (NCT,e-GP)            | MD                 | BAPEX Own Fund         | 10.00                      | Planned Dates         |                   | 02.08.26                 | 12.08.26       | 16.09.26          | 23.09.26          | 26.09.26              | 10.10.26            |                                  | 09.12.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 7.                                                                                         | Procurement of High Bed and Low Bed Trailors Spares                           | Lot  | 1        | OTM/RFQ (NCT,e-GP)        | MD                 | BAPEX Own Fund/Project | 10.00                      | Planned Dates         |                   | 02.09.26                 | 12.09.26       | 16.10.26          | 23.10.26          | 26.10.26              | 10.11.26            |                                  | 11.01.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 8.                                                                                         | Procurement of Heavy Vehicle Filters and Transport Materials                  | Lot  | 1        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 25.00                      | Planned Dates         |                   | 12.07.26                 | 22.07.26       | 26.08.26          | 02.09.26          | 05.09.26              | 19.09.26            |                                  | 19.11.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 9.                                                                                         | Procurement of Different Types of Crane Spares                                | Lot  | 2        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 50.00                      | Planned Dates         |                   | 12.10.26                 | 22.10.26       | 26.11.26          | 02.12.26          | 05.12.26              | 19.12.26            |                                  | 19.02.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 10.                                                                                        | Procurement of Computer Diagnostic Tools, Software, Accessories With Training | Lot  | 1        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund         | 20.00                      | Planned Dates         |                   | 01.12.26                 | 10.12.26       | 14.01.26          | 21.01.26          | 24.01.26              | 07.02.26            |                                  | 07.04.26                       |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                             |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 11.                                                                                        | Procurement of Electrical Spares For Heavy Vehicle                            | Lot  | 1        | RFQ (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 5.00                       | Planned Dates         |                   | 02.08.26                 | 09.08.26       | 14.08.26          | 19.08.26          | 22.08.26              |                     |                                  |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 7              | 5                 | 5                 | 3                     |                     | 20                               |                                |
|                                                                                            |                                                                               |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |



(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
Kawran Bazar, Dhaka-1215

| Package No | Description of Procurement Package Goods                     | Unit | Quantity | Procurement Method & Type | Contract Approving | Source of Funds        | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion Contract |
|------------|--------------------------------------------------------------|------|----------|---------------------------|--------------------|------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-----------------------------|
| 1          | 2                                                            | 3    | 4        | 5                         | 6                  | 7                      | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                          |
| 12.        | Repair of Crane With Spares                                  | Lot  | 2        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 50.00                      | Planned Dates         |                   | 05.01.26                 | 15.01.26       | 19.02.26          | 26.02.26          | 01.03.26              | 14.03.26            |                                  | 14.05.26                    |
|            |                                                              |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                          |
|            |                                                              |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                             |
| 13.        | Repair of Forklifters with Spares                            | Lot  | 2        | RFQ/OTM (NCT,e-GP)        | MD                 | BAPEX Own Fund/Project | 10.00                      | Planned Dates         |                   | 12.07.26                 | 22.07.26       | 26.08.26          | 02.09.26          | 05.09.26              | 19.09.26            |                                  | 19.11.26                    |
|            |                                                              |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                          |
|            |                                                              |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                             |
| 14.        | Procurement of Heavy Vehicle Tyre                            | Lot  | 1        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 50.00                      | Planned Dates         |                   | 05.01.26                 | 15.01.26       | 19.02.26          | 26.02.26          | 01.03.26              | 14.03.26            |                                  | 14.05.26                    |
|            |                                                              |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                          |
|            |                                                              |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                             |
| 15.        | Procurement of Heavy Vehicle Running Spares/Consumable Items | Lot  | 2        | RFQ (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 10.00                      | Planned Dates         |                   | 10.08.26                 | 17.08.26       | 22.08.26          | 27.08.26          | 30.08.26              |                     |                                  |                             |
|            |                                                              |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 7              | 5                 | 5                 | 3                     |                     | 20                               |                             |
|            |                                                              |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                             |
| 16.        | Engine Overhauling of Sino Primemover/Sino Truck Engine.     | Lot  | 1        | OTM (NCT,e-GP)            | MD                 | BAPEX Own Fund/Project | 25.00                      | Planned Dates         |                   | 20.07.26                 | 30.07.26       | 03.09.26          | 10.09.26          | 13.09.26              | 27.09.26            |                                  | 27.11.26                    |
|            |                                                              |      |          |                           |                    |                        |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               | 60                          |
|            |                                                              |      |          |                           |                    |                        |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                             |

১২/৬

B. M. M.

১২/৬

১২/৬

১২/৬

১২/৬

মোঃ মুজিবুল ইসলাম  
ব্যবস্থাপক (যন্ত্র কৌশল)  
বাপেক্স, পেট্রোবাংলা  
চট্টগ্রাম।

প্রকৌশলী জগদীশ কুমার দাস  
ব্যবস্থাপক (যান্ত্রিক)  
পত্নীচিহ্নিত ০৭১৪  
বাপেক্স, পেট্রোবাংলা, চট্টগ্রাম।

প্রকৌশলী সুনাম চক্রবর্তী  
ফিলিং সুপারিনটেনডেন্ট  
আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম।

১২/৬

১২/৬

১২/৬

১২/৬

(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215

Annual Procurement Plan 2026-2027  
Regional Office, BAPEX, Chattogram

| Package No.                | Description of Procurement Package Goods                | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|----------------------------|---------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                          | 2                                                       | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| For General Admin Section: |                                                         |      |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 1.                         | Microbus Rental Services for Transportation of Officers | No   | 2        | OTM (NCT,c-gp)            | MD                           | BAPEX Own Fund  | 57.60                      | Planned Dates         |                   | 20.08.26                 | 30.08.26       | 04.10.26          | 11.10.26          | 14.10.26              | 28.10.26            |                                  |                                |
|                            |                                                         |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 10             | 35                | 7                 | 3                     | 14                  | 69                               |                                |
|                            |                                                         |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

১২/৬

মো. নাজিউর রহমান  
সহকারী ব্যবস্থাপক (প্রশাসন)  
সাধারণ উপকরণ  
আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম।

মোহাম্মদ শাহীউজ্জামান  
২০/৬/২৬  
ব্যবস্থাপক (প্রশাসন)  
সাধারণ উপকরণ  
আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম।

২০/৬/২৬

মোহাম্মদ জামিল উদ্দিন হায়দার  
মহাব্যবস্থাপক  
আঞ্চলিক কার্যালয়, বাপেক্স, চট্টগ্রাম।

**Annual Procurement Plan (APP)**  
**Financial Year-2026-2027**  
**Store Department, BAPEX, Dhaka.**


  
**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawan Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method and Type        | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh Tk.            | Time code for process | Not used in Goods | Invite/ Advertise tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------|------------------------------------|------------------------------|----------------|---------------------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                        | 3    | 4        | 5                                  | 6                            | 7              | 8                                     | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Printing Items                           | Nos. | 62 items | DPM/OTM (e-GP) (NCT)               | MD, BAPEX                    | Bapex Own Fund | 15,00,000/- (Fifteen lac)             |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2           | Stationary Items                         | Nos. | 46 items | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 25,00,000.00 (Twenty Five lac)        |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3           | Computer/Laptop and Computer Accessories | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 1,50,000.00 (One Lakh Fifty Thousand) |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | Office Furniture                         | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 2,00,000.00 (Two Lakh)                |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5           | Crockery & Cutlery                       | Nos. | -        | OTM (e-GP) and Cash Purchase (NCT) | MD, BAPEX                    | Bapex Own Fund | 50,000.00 (Fifty thousand)            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |








১১/০৫/২০২৬  
 মোঃ সাইফুদ্দিন  
 উপমহাব্যবস্থাপক (প্রশাসন)  
 ভাণ্ডার উপবিভাগ  
 বাপেক্স

# Annual Procurement Plan 2026-2027

## Well Services Division, BAPEX

### 1. Mud Engineering Department

#### 1.1. Local Purchase




(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kewran Bazar C/A, Dhaka-1215

| 1           | 2                                                                          | 3    | 4                   | 5                         | 6                            | 7                        | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|-------------|----------------------------------------------------------------------------|------|---------------------|---------------------------|------------------------------|--------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| Package No. | Description of Procurement Package Goods                                   | Unit | Quantity            | Procurement Method & Type | Contract Approving Authority | Source of Funds          | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
| 2           | Toner/Cartridge/Scanner/Printer / Computer and Photocopier                 | No.  | 15                  | Spot Quotation/ OTM       | MD, BAPEX                    | BAPEX Own Fund           | 2.00                       | Planned Dates         |                   | 20.07.26                 | 03.08.26       | 24.08.26          | 31.08.26          | 07.09.26              | 05.10.26            |                                  |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3           | Various Office Stationery Items (Field Operation and Office)               | Set  | 4                   | RFQM (e-GP)               | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 4.00                       | Planned Dates         |                   | 20.07.26                 | 03.08.26       | 24.08.26          | 31.08.26          | 07.09.26              | 05.10.26            |                                  |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | Paint, Mud Engineering Service related various items & Chemical Re-bagging | Set  | 3                   | Spot Quotation            | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 6.00                       | Planned Dates         |                   | As Required              | As Required    | As Required       | As Required       | As Required           | As Required         |                                  |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5           | Furniture                                                                  | Lot  | 1 (6 items) approx. | Spot Quotation            | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 2.00                       | Planned Dates         |                   | 25.07.26                 | 08.08.26       | 29.08.26          | 05.09.26          | 12.09.26              | 10.10.26            |                                  |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                            |      |                     |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

  
14.06.2026  
Sandip Kumar Singha)  
Manager (Chemistry)  
Mud Engineering Department  
Well Services Division  
BAPEX, Dhaka-1215

  
14.06.2026  
(Lipon Chandra Sen)  
Manager (Chemistry)  
Mud Engineering Department  
Well Services Division  
BAPEX, Dhaka.



# Annual Procurement Plan 2026-2027

## Well Services Division, BAPEX




(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215


### 1. Mud Engineering Department

#### 1.2 Foreign Purchase

| Package No. | Description of Procurement Package Goods | Unit | Quantity             | Procurement Method & Time | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation          | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------|------|----------------------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|----------------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                        | 3    | 4                    | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                         | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Mud and completion chemicals             | Lot  | 2 (20 items) approx. | OTM (ICT)                 | MD, BAPEX                    | BAPEX Own Fund  | 250.00                     | Planned Dates         |                   | 10.07.26                 | 24.07.26       | 12.09.26(T)<br>19.09.26(F) | 22.09.26          | 29.09.26              | 27.10.26            |                                  | 27.01.26                       |
|             |                                          |      |                      |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 21 (T)<br>7 (F)            | 3                 | 7                     | 28                  | 108                              | 90                             |
|             |                                          |      |                      |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                            |                   |                       |                     |                                  |                                |

  
14.06.2026  
(Sandip Kumar Singha)  
Manager (Chemistry)  
Mud Engineering Department  
Well Services Division  
BAPEX, Dhaka-1215


  
14.06.2026  
(Lipon Chandra Sen)  
Manager (Chemistry)  
Mud Engineering Department  
Well Services Division  
BAPEX, Dhaka.



**Annual Procurement Plan 2026-2027**  
**Well Services Division, BAPEX**

**2. Well Cementation Department**  
**2.1. Local Purchase**

| Package No. | Description of Procurement Package Goods                         | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used In Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Computer, Printer and Scanner for multiple pages (01) Purchasing | Set  | 01       | Spot Quotation            | MD, BAPEX                    | BAPEX Own Fund  | 0.50                       | Planned Dates         |                   | If Required              | If Required    | If Required       | If Required       | If Required           | If Required         | If Required                      | If Required                    |
|             |                                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2           | Toner/Cartridge and UPS Battery Purchase.                        | Set  | 10       | Spot Quotation            | MD, BAPEX                    | BAPEX Own Fund  | 0.80                       | Planned Dates         |                   | If Required              | If Required    | If Required       | If Required       | If Required           | If Required         | If Required                      | If Required                    |
|             |                                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3           | BJ Cementing Unit Servicing with spare parts                     | Set  | 04       | OTM                       | MD, BAPEX                    | BAPEX Own Fund  | 100.00                     | Planned Dates         |                   | 10/08/2026               | 21/09/2026     | 14/10/2026        | 21/10/2026        | 28/10/2026            | 25/11/2026          | 105                              | 90                             |
|             |                                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | MG Cementing Unit Servicing with spare parts                     | Set  | 03       | OTM                       | MD, BAPEX                    | BAPEX Own Fund  | 100.00                     | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
















**2. Well Cementation Department**  
**2.1. Local Purchase**

| Package No. | Description of Procurement Package Goods                                              | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds          | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|---------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|--------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                                     | 3    | 4        | 5                         | 6                            | 7                        | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 9           | Gasket, O-ring & Repair kit for High Pressure Cementing flowline, Valve and fittings. | Set  | 01       | OTM                       | MD, BAPEX                    | BAPEX Own Fund           | 30.00                      | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                                       |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                                       |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 10          | Spare Parts & Enamel for Bakharabad-6 & 7 Work Over Project.                          | Set  | 03       | Spot Quotation/ OTM/ RFQ  | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 5.00                       | Planned Dates         |                   | 10/08/2026               | 21/09/2026     | 14/10/2026        | 21/10/2026        | 28/10/2026            | 25/11/2026          | 105                              | 90                             |
|             |                                                                                       |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                                       |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 11          | Spare Parts & Enamel Paint for Shahabazpur-4 Work Over Project.                       | Set  | 02       | Spot Quotation/ OTM       | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 4.50                       | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                                       |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                                       |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |










(Engr. Md. Fazlul Haque)

Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)



4, Kawran Bazar C/A, Dhaka-1215


## 2. Well Cementation Department

### 2.1. Local Purchase

| Package No. | Description of Procurement Package Goods                           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds          | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used In Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|--------------------------------------------------------------------|------|----------|---------------------------|------------------------------|--------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                  | 3    | 4        | 5                         | 6                            | 7                        | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 12          | Spare Parts & Enamel Paint for Sundarpur-3 Work Over Project.      | Set  | 03       | Spot Quotation/ OTM/ RFQ  | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 17.00                      | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                    |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 13          | Spare Parts & Enamel Paint for Haldha-1 Work Over Project.         | Set  | 02       | Spot Quotation/ OTM       | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 3.00                       | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                    |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 14          | Spare Parts & Enamel Paint for Fenchuganj-3 & 4 Work Over Project. | Set  | 04       | Spot Quotation/ OTM/ RFQ  | MD, BAPEX                    | BAPEX Own Fund/ Job Fund | 20.00                      | Planned Dates         |                   | 28/12/2026               | 08/02/2027     | 28/02/2027        | 07/03/2027        | 14/03/2027            | 11/04/2027          | 105                              | 90                             |
|             |                                                                    |      |          |                           |                              |                          |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |



Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar CIA, Dhaka-1215

## 2. Well Cementation Department

### 2.2 Foreign Purchase

*[Handwritten signatures and initials across the top margin]*



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

## Annual Procurement Plan 2026-2027

### Well Services Division, BAPEX

## 2. Well Cementation Department

### 2.2 Foreign Purchase

| Package No. | Description of Procurement Package Goods                                                                                   | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|----------------------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                                                                          | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 3           | Batch Mixing Unit                                                                                                          | Lot  | 01       | OSTEM                     | MD, BAPEX                    | GOB             | 745.00                     | Planned Dates         |                   | 26/06/2026               | 09/08/2026     | 30/08/2026        | 07/09/2026        | 14/09/2026            | 11/10/2026          | 105                              | 90                             |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Actual Days2          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | High Presser Iron Pipe, Chiksen, Swivel, Low torque valve, Butter Fly valve with Repair Kit, Spare Parts, Gasket & o-ring. | Lot  | 01       | OSTEM                     | MD, BAPEX                    | GOB             | 80.00                      | Planned Dates         |                   | 10/09/2026               | 21/11/2026     | 14/12/2026        | 21/12/2026        | 28/12/2026            | 25/01/2027          | 105                              | 90                             |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 21                | 7                 | 7                     | 28                  | 105                              | 195                            |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                                                                            |      |          |                           |                              |                 |                            | Actual Days2          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

















# Annual Procurement Plan 2026-2027

## Well Services Division, BAPEx

### (Well Testing Department)

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEx)  
 4, Kawran Bazar C/A, Dhaka-1215

### 1. Local Purchase

| Package No. | Description of Procurement Package Goods                                                               | Unit | Quantity            | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|--------------------------------------------------------------------------------------------------------|------|---------------------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                                                      | 3    | 4                   | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                    | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Furniture                                                                                              | Lot  | 1 (8 items) approx. | NCT/ Spot Quotation       | MD, BAPEx                    | BAPEx Own Fund  | 3.5                        | Planned Dates         |                   | 10.10.26              | 24.10.26       | 14.11.26          | 21.11.26          | 28.11.26              | 26.12.26            |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Planned Days          |                   | 0                     | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Actual Dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                |
| 2           | Toner/Cartridge and UPS Battery Purchase                                                               | Set  | 10                  | Spot Quotation            | MD, BAPEx                    | BAPEx Own Fund  | 1.00                       | Planned Dates         |                   | 20.07.26              | 03.08.26       | 24.08.26          | 31.08.26          | 07.09.26              | 05.10.26            |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Planned Days          |                   | 0                     | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Actual Dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                |
| 3           | Computer, Printer and Scanner for multiple Pages                                                       | Set  | 01                  | NCT/ Spot Quotation       | MD, BAPEx                    | BAPEx Own Fund  | 1.50                       | Planned Dates         |                   | 20.11.26              | 04.12.26       | 25.12.26          | 01.01.27          | 08.01.27              | 05.02.27            |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Planned Days          |                   | 0                     | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Actual Dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                |
| 4           | Liquid Nitrogen and Purging Service                                                                    | Lot  | 01                  | OTM/ DPM/LTM              | MD, BAPEx                    | BAPEx Own Fund  | 30.00                      | Planned Dates         |                   | 20.07.26              | 27.07.26       | 03.08.26          | 10.08.26          | 17.08.26              | 24.08.26            |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Planned Days          |                   | 0                     | 07             | 07                | 07                | 07                    | 07                  | 35                               |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Actual Dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                |
| 5           | Well Testing Hardware, Spare Parts & Others for Fenchuganj-3, 4, Sundalpur-3 & Haldia-1 Workover Wells | No   | 3 Packages          | Spot Quotation            | MD, BAPEx                    | BAPEx Own Fund  | 4.00                       | Planned Dates         |                   | If Required           | If Required    | If Required       | If Required       | If Required           | If Required         |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Planned Days          |                   |                       |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                                                        |      |                     |                           |                              |                 |                            | Actual Dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                |














# Annual Procurement Plan 2026-2027

## Well Services Division, BAPEX

(Well Testing Department)



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawan Bazar C/A, Dhaka-1215

### 2. Foreign Purchase

| Package No. | Description of Procurement Package Goods               | Unit | Quantity  | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation    | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|--------------------------------------------------------|------|-----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|----------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                      | 3    | 4         | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                   | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | DST & Slickline Service for Fenchuganj-3 Workover Well | No   | 1 Package | OSTEM                     | MD, BAPEX                    | BAPEX Own Fund  | 350                        | Planned Dates         |                   | 26.09.26                 | 19.10.26       | 08.11.26<br>18.11.26 | 25.11.26          | 01.12.27              | 29.12.26            |                                  |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Planned Days          |                   | 0                        | 45             | 21 (T)<br>7 (F)      | 7                 | 7                     | 28                  | 118                              |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                      |                   |                       |                     |                                  |                                |
| 2           | DST & Slickline Service for Fenchuganj-4 Workover Well | No   | 1 Package | OSTEM                     | MD, BAPEX                    | BAPEX Own Fund  | 350                        | Planned Dates         |                   | 26.09.26                 | 19.10.26       | 08.11.26<br>18.11.26 | 25.11.26          | 01.12.27              | 29.12.26            |                                  |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Planned Days          |                   | 0                        | 45             | 21 (T)<br>7 (F)      | 7                 | 7                     | 28                  | 118                              |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                      |                   |                       |                     |                                  |                                |
| 2           | DST & Slickline Service for Haldia-1 Workover Well     | No   | 1 Package | OSTEM                     | MD, BAPEX                    | BAPEX Own Fund  | 350                        | Planned Dates         |                   | 26.09.26                 | 19.10.26       | 08.11.26<br>18.11.26 | 25.11.26          | 01.12.27              | 29.12.26            |                                  |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Planned Days          |                   | 0                        | 45             | 21 (T)<br>7 (F)      | 7                 | 7                     | 28                  | 118                              |                                |
|             |                                                        |      |           |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                      |                   |                       |                     |                                  |                                |

একই মোঃ মোজাম্মেল হক সরকার  
উপসহকারী ব্যবস্থাপক (টেন্ডিং)  
ওয়েল সার্ভিসেস বিভাগ  
বাপেক্স, ঢাকা।

# ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bapex

General Manager (Administration)

Planning Department, Planning & ICT Division

Budget: Revenue

| Package No    | Description of procurement package<br>GOODS                                                                                     | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---------------|---------------------------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1             | 2                                                                                                                               | 3    | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Plan Div G-01 | Computer, Printer & related accessories                                                                                         | Pkg  | 4        | OTM (NCT)                 | MD                           | BAPEX           | 1.20                  | Planned Date          |                   | 20/07/2026                | 17/08/2026     | 31/08/2026        | 14/09/2026        | 17/09/2026            | 15/10/2026          |                                  | 14/12/26                        |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Planned Days          |                   |                           | 28             | 14                | 14                | 3                     | 28                  | 87                               |                                 |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Plan Div G-02 | NAS (Network Attached Storage)                                                                                                  | Pkg  | 1        | OTM (NCT)                 | MD                           | BAPEX           | 0.15                  | Planned Date          |                   | 20/08/2026                | 17/09/2026     | 01/10/2026        | 15/10/2026        | 18/10/2026            | 15/11/2026          |                                  | 14/01/27                        |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Planned Days          |                   |                           | 28             | 14                | 14                | 3                     | 28                  | 87                               |                                 |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Plan Div G-03 | Furniture (02 Ex-Tables, 02 Rev Chairs, 03 Book Shelves, 20 Front/ Sitting Chairs, 03 File Cabinets, 2 Side Racks, 01 Sofa set) | Pkg  | 1        | OTM (NCT)                 | MD                           | BAPEX           | 0.80                  | Planned Date          |                   | 20/08/26                  | 17/09/26       | 1/10/26           | 15/10/26          | 18/10/26              | 15/11/26            |                                  | 14/01/27                        |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Planned Days          |                   |                           | 28             | 14                | 14                | 3                     | 28                  | 87                               |                                 |
|               |                                                                                                                                 |      |          |                           |                              |                 |                       | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

17.06.2026

৩৭/০৬/২৬  
মোহাম্মদ আশিক ইকরাম খান  
উপমহাব্যবস্থাপক (ভারপ্রাপ্ত)  
প্রানি এন্ড আইসিটি বিভাগ  
বাপেক্স ঢাকা।

**Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)**

**Annual Procurement Plan (APP)**

**Financial Year: 2026-2027**

**Service Department**

**Administration Division**



**(Engr. Md. Fazlul Haque)**

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kewran Bazar C/A, Dhaka-1215

Date: 17-06-2026

| Package No. | Description of Procurement Package Goods                                                                          | Unit           | Quantity      | Procurement Method & Type                 | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invitel/ Advertise Tender | Tender Opening       | Tender Evaluation    | Approval to Award    | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|-------------------------------------------------------------------------------------------------------------------|----------------|---------------|-------------------------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|---------------------------|----------------------|----------------------|----------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                                                                 | 3              | 4             | 5                                         | 6                            | 7               | 8                          | 9                     | 10                | 11                        | 12                   | 13                   | 14                   | 15                    | 16                  | 17                               | 18                             |
| 1           | Furniture                                                                                                         | Nos            | As per Demand | DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT) | MD, BAPEX                    | BAPEX Own Fund  | 40.00                      | Planned Dates         |                   | 07-10-26                  | 03-11-26             | 26-11-26             | 02-12-26             | 09-12-26              | 29-12-26            |                                  | 28-01-27                       |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Planned Days          |                   | 0                         | 28                   | 21                   | 07                   | 07                    | 20                  | 83                               | 30                             |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Actual Dates          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
| 2           | Electric & sanitary Equipment Telephone, A/C, CCTV, Solar panel, Water pump, Accessories Purchase and maintenance | No/Maintenance | As per Demand | DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT) | MD, BAPEX                    | BAPEX Own Fund  | 25.00                      | Planned Dates         |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Planned Days          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Actual Dates          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
| 3           | Generator, Sub-Station & Lift Maintenance & Spare Parts                                                           | Maintenance    | As per Demand | DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT) | MD, BAPEX                    | BAPEX Own Fund  | 80.00                      | Planned Dates         |                   | 01-09-26                  | 28-09-26             | 19-10-26             | 26-10-26             | 02-11-26              | 22-11-26            |                                  | 22-12-26                       |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Planned Days          |                   | 0                         | 28                   | 21                   | 07                   | 07                    | 20                  | 83                               | 30                             |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Actual Dates          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
| 4           | Diesel Generator Purchase                                                                                         | Nos            | 01            | OTM (ICT)                                 | MD, BAPEX                    | BAPEX Own Fund  | 200.00                     | Planned Dates         |                   | 02-11-26                  | 30-11-26             | 21-12-26             | 28-12-26             | 04-01-27              | 24-01-27            |                                  | 23-02-27                       |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Planned Days          |                   | 0                         | 28                   | 21                   | 07                   | 07                    | 20                  | 83                               | 30                             |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Actual Dates          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |
| 5           | Service Procurement (Building Lighting in Different national Day)                                                 | No/Maintenance | As per Demand | RFQ/OTM/Cash Purchase (NCT)               | MD, BAPEX                    | BAPEX Own Fund  | 08.00                      | Planned Dates         |                   | 12-10-26<br>04-01-27      | 27-10-26<br>19-01-27 | 17-11-26<br>09-02-27 | 24-11-26<br>16-02-27 | 01-12-26<br>23-02-27  |                     |                                  | 15-12-26<br>26-03-27           |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Planned Days          |                   | 0<br>0                    | 15<br>15             | 21<br>21             | 07<br>07             | 07<br>07              |                     | 50<br>50                         | 14<br>30                       |
|             |                                                                                                                   |                |               |                                           |                              |                 |                            | Actual Dates          |                   | -                         | -                    | -                    | -                    | -                     | -                   | -                                | -                              |



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration &amp; Production Co. Ltd (BAP)

4, Kowran Bazar C/A, Dhaka-1215

|    |                                                     |      |               |                                           |           |                |        |               |          |          |          |          |          |          |          |          |
|----|-----------------------------------------------------|------|---------------|-------------------------------------------|-----------|----------------|--------|---------------|----------|----------|----------|----------|----------|----------|----------|----------|
| 6  | Photocopy & Spiral binding bill                     |      | As per Demand | LTM(e-GP)/Cash Purchase                   | MD, BAPEX | BAPEX Own Fund | 28.00  | Planned Dates | 01-09-26 | 28-09-26 | 19-10-26 | 26-10-26 | 02-11-26 | 22-11-26 | 27-12-26 |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  | 0        | 28       | 21       | 07       | 07       | 20       | 83       |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 7  | Split Type A/C (New Purchase)                       | No   | As per Demand | DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT) | MD, BAPEX | BAPEX Own Fund | 20.00  | Planned Dates | 06-08-26 | 03-09-26 | 24-09-26 | 01-10-26 | 08-10-26 | 04-11-26 |          | 27-11-26 |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  | 0        | 28       | 21       | 07       | 07       | 27       | 90       | 30       |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 8  | Civil Work                                          | Wors | As per Demand | DPM/RFQ/OTM(E-GP Cash Purchase (NCT)      | MD, BAPEX | BAPEX Own Fund | 03.00  | Planned Dates |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 9  | Security uniform & Security instrument              | No   | As per Demand | DPM/RFQ/OTM Cash Purchase (NCT)           | MD, BAPEX | BAPEX Own Fund | 5.00   | Planned Dates |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 10 | Leverage & uniform                                  | No   | As per Demand | As per company rules                      | MD, BAPEX | BAPEX Own Fund | 650.00 | Planned Dates |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 11 | Office equipment & Safety equipment (Fire Fighting) | No   | As per Demand | DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT) | MD, BAPEX | BAPEX Own Fund | 15.00  | Planned Dates | 05-10-26 | 02-11-26 | 21-11-26 | 28-11-26 | 05-12-26 | 01-01-27 |          | 31-01-27 |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  | 0        | 28       | 19       | 07       | 07       | 27       | 88       | 30       |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 12 | Lift Maintenance and attendant service              | No   | As per Demand | DPM/RFQ/OTM(E-GP //Cash Purchase (NCT)    | MD, BAPEX | BAPEX Own Fund | 50.00  | Planned Dates | 30-07-26 | 13-08-26 | 20-08-26 | 27-08-26 | 03-09-26 | 17-09-26 |          |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  | 0        | 14       | 14       | 07       | 07       | 14       | 56       |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |
| 13 | Office/land Fair                                    |      | As per Bill   | As per contract                           | MD, BAPEX | BAPEX Own Fund | 320.00 | Planned Dates |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Planned Days  |          |          |          |          |          |          |          |          |
|    |                                                     |      |               |                                           |           |                |        | Actual Dates  |          |          |          |          |          |          |          |          |

2003

Handwritten signatures and initials across the bottom of the page.


4. Kewran Bazar CIA, Dhaka-1215

h. 2

**Annual Procurement Plan 2026-2027**  
Accounts & Finance Division, BAPEX

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawran Bazar CJA, Dhaka-1215


| Package No. | Description of Procurement Package Goods           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds          | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|----------------------------------------------------|------|----------|---------------------------|------------------------------|--------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                  | 3    | 4        | 5                         | 6                            | 7                        | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 1           | Name of items ( i.e: Valve, Computer, Spare, Etc.) | No   | Unit     | DPM / OTM/ NCT            | MD, BAPEX                    | BAPEX Own Fund / Project | 0.00                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 1           | Sofa Set(2 Seated Each)                            | Unit | 01       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.40                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2           | Sofa Set(1 Seated Each)                            | Unit | 01       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.25                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3           | File Cabinet                                       | Unit | 05       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 1.25                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4           | Air cooler fan                                     | Unit | 04       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.50                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5           | Desktop Computer                                   | Unit | 05       | NCT/ OTM                  | MD, BAPEX                    | BAPEX own Fund           | 2.80                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 6           | Printer with Scanner                               | Unit | 06       | NCT/ OTM                  | MD, BAPEX                    | BAPEX own Fund           | 1.5                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 7           | Computer Table                                     | Unit | 06       | NCT/ OTM                  | MD, BAPEX                    | BAPEX own Fund           | 1.08                       | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |





  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Pipeline Corporation Ltd. (BAPPL)

| Package No. | Description of Procurement Package Goods           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds          | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invoice/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Totaling of contract | Contract Completion |
|-------------|----------------------------------------------------|------|----------|---------------------------|------------------------------|--------------------------|----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------|---------------------|
| 1           | 2                                                  | 3    | 4        | 5                         | 6                            | 7                        | 8                          | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                   | 18                  |
| 1           | Name of items ( i.e: Valve, Computer, Spare. Etc.) | No.  | Unit     | DPM / OTM/ NCT            | MD, BAPEX                    | BAPEX Own Fund / Project | 0.00                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 8           | Table with drawer                                  | Unit | 03       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.75                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 9           | Revolving Chair                                    | Unit | 05       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 1.88                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 10          | Front Chare/Executive Chare                        | Unit | 07       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 1.20                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 11          | Laptop Computer                                    | Unit | 02       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 3.00                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 12          | Executive Table                                    | Unit | 02       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 1.50                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 13          | Side Rake                                          | Unit | 03       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.75                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 14          | Center Table                                       | Unit | 02       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.65                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |
| 15          | Ceilling/ wall fan                                 | Unit | 01       | NCT/ e-GP                 | MD, BAPEX                    | BAPEX own Fund           | 0.04                       | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Planned Dates         |                   |                           |                |                   |                   |                       |                     |                      |                     |
|             |                                                    |      |          |                           |                              |                          |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                      |                     |









# Bangladesh Petroleum Exploration and Production Company Ltd.



## Annual Procurement Plan Audit Department

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kauran Bazar C/A, Dhaka-1215

Financial Year : 2024-2025

| Financial Year : 2023-2024 |                                          |         |           |                         |                    |                 |                           |                       |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |
|----------------------------|------------------------------------------|---------|-----------|-------------------------|--------------------|-----------------|---------------------------|-----------------------|------------------|--------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|-----------------|---------|--|--|
| Serial No.                 | Description of Procurement Package Goods | Unit    | Quantity  | Procurement Method Type | Contract Approving | Source of Funds | Estimated cost in lac Tk. | Time code for Process | Not Use in Goods | Invite/Advertising | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract | Time Completion | Remarks |  |  |
| 1                          | 2                                        | 3       | 4         | 5                       | 6                  | 7               | 8                         | 9                     | 10               | 11                 | 12             | 13                | 14                | 15                    | 16                  | 17                     | 18              | 19      |  |  |
| 1                          | Computer/Laptop                          | set/No. | 04        | DPM/OTM/LTM/RFQ         | MD BAPEX           | BAPEX Own Fund  | 4.00                      | Planned Dates         |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |
| 2                          | Executive table                          | No.     | 04        |                         |                    |                 | 1.20                      | Planned Dates         |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |
| 3                          | Front Chair                              | No.     | 14        |                         |                    |                 | 1.40                      | Actual Dates          |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |
| 4                          | Almira, Book Self & File Cabinet         | No.     | 2+1+3 = 6 |                         |                    |                 | 1.80                      |                       |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |
|                            |                                          |         |           |                         |                    |                 | 8.40                      |                       |                  |                    |                |                   |                   |                       |                     |                        |                 |         |  |  |

## ANNUAL PROCUREMENT PLAN 2026-2027

## MEDICAL DEPARTMENT BAPEX

Ministry/Division: Ministry of Power Energy &amp; Mineral Resources/ Energy &amp; Mineral Resources Division

Budget: Revenue



(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kawan Bazar C/A, Dhaka-1215

| Package No.              | Description of Procurement Package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost in Lakh Tk. | Time Code for Process | Not used in GOODS | Invite/ Advertise Tender                             | Tender Opening                                       | Tender Evaluation | Approval of Award | Notification of Award                                              | Signing of Contract | Total time to contract signature | Time of Completion of Contract                                     |
|--------------------------|------------------------------------------|------|-----|---------------------------|------------------------------|----------------|------------------------|-----------------------|-------------------|------------------------------------------------------|------------------------------------------------------|-------------------|-------------------|--------------------------------------------------------------------|---------------------|----------------------------------|--------------------------------------------------------------------|
| 1                        | 2                                        | 3    | 4   | 5                         | 6                            | 7              | 8                      | 9                     | 10                | 11                                                   | 12                                                   | 13                | 14                | 15                                                                 | 16                  | 17                               | 18                                                                 |
| <b>Local Procurement</b> |                                          |      |     |                           |                              |                |                        |                       |                   |                                                      |                                                      |                   |                   |                                                                    |                     |                                  |                                                                    |
| 1                        | Procurement of Medicine                  | Item | 80  | DPM & LTM                 | MD                           | BAPEX own Fund | 68                     | Planned Days          |                   | 02.09.2026<br>25.09.2026<br>14.03.2027<br>29.03.2027 | 14.09.2026<br>05.10.2026<br>24.04.2027<br>10.04.2027 |                   |                   | 06.10.2026<br>23.10.2026<br>03.01.2027<br>14.05.2027<br>29.05.2027 |                     |                                  | 20.10.2026<br>06.11.2026<br>17.01.2027<br>28.05.2027<br>12.06.2027 |
| 2                        | Emergency Medicine & Medical Equipments  | Item | 20  | RFQ/Cash Purchase         | MD                           | BAPEX own Fund | 4.00                   | Planned Days          |                   |                                                      |                                                      |                   |                   |                                                                    |                     |                                  |                                                                    |
| 3                        | Air Conditioner                          | Item | 1   | RFQ                       | MD                           | BAPEX own Fund | 2.00                   | Planned Days          |                   | 10.02.2027                                           |                                                      |                   |                   |                                                                    |                     |                                  |                                                                    |
| 4                        | Furniture Package                        | Item | 1   | RFQ                       | MD                           | BAPEX own Fund | 2.00                   | Planned Days          |                   | 14.03.2027                                           |                                                      |                   |                   |                                                                    |                     |                                  |                                                                    |

14.06.2026  
ডাঃ রিফাত শরমিন  
উপমহাব্যবস্থাপক (চিকিৎসা)  
চিকিৎসা উপ বিভাগ  
বাপেক্স, ঢাকা।

## ANNUAL PROCUREMENT PLAN, 2026-27

## LABORATORY DIVISION, BAPEX

Ministry / Division:

Ministry of Power, Energy &amp; Mineral Resources/Energy &amp; Mineral Resources Division

Budget : Revenue

| Package No               | Description of procurement package<br>GOODS                         | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------|---------------------------------------------------------------------|------|-----|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                        | 2                                                                   | 3    | 4   | 5                         | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| <b>Local Procurement</b> |                                                                     |      |     |                           |                              |                 |                        |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/001               | Laboratory Oven & Centrifuge Machine with Accessories & consumables | Lot  | 1   | OSTETM (NCT-eGP)          | MD                           | Revenue         | 25.00                  | Planned Dates         |                   | 4-Aug-26                  | 25-Aug-26      | 15-Sep-26         | 22-Sep-26         | 29-Sep-26             | 20-Oct-26           |                                  | 17-Feb-27                       |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 21                | 7                 | 7                     | 21                  | 77                               | 120                             |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/002               | Seive Analysis Software with workstation computer                   | No   | 1   | DRM (eGP)                 | MD                           | Revenue         | 10.00                  | Planned Dates         |                   | 20-Oct-26                 | 10-Nov-26      | 24-Nov-26         | 1-Dec-26          | 8-Dec-26              | 22-Dec-26           |                                  | 20-Feb-27                       |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 14                  | 63                               | 60                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/003               | Chillar for Flash Point Apparatus                                   | Pkg  | 1   | e-GP (DPM)                | MD                           | Revenue         | 25.00                  | Planned Dates         |                   | 1-Aug-26                  | 22-Aug-26      | 5-Sep-26          | 12-Sep-26         | 19-Sep-26             | 3-Oct-26            |                                  | 2-Nov-26                        |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 14                  | 63                               | 30                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/004               | Consumables for Elemental Analyzer                                  | Pkg  | 1   | (e-GP) (DPM)              | MD                           | Revenue         | 60.00                  | Planned Dates         |                   | 1-Aug-26                  | 22-Aug-26      | 5-Sep-26          | 12-Sep-26         | 19-Sep-26             | 3-Oct-26            |                                  | 2-Nov-26                        |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 14                  | 63                               | 30                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/005               | Wooden Rack for Chemicals                                           | Pkg  | 1   | (e-GP) (RFQ/DPM)          | MD                           | Revenue         | 7.00                   | Planned Dates         |                   | 1-Sep-26                  | 22-Sep-26      | 6-Oct-26          | 13-Oct-26         | 20-Oct-26             | 3-Nov-26            |                                  | 3-Dec-26                        |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 14                  | 63                               | 30                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/006               | Annual Maintenance Contract of Elemental Analyzer (AMC)             | Pkg  | 1   | (e-GP) (DPM/ NCT)         | MD                           | Revenue         | 3.00                   | Planned Dates         |                   | 1-Oct-26                  | 8-Oct-26       | 12-Oct-26         | 19-Oct-26         |                       | 22-Oct-26           |                                  | 12-Nov-26                       |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 7              | 4                 | 7                 |                       |                     | 21                               | 21                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/007               | Annual Maintenance Contract of GC Bruker 450 and Varian 3800 (AMC)  | Pkg  | 1   | eGP (DPM/ NCT)            | MD                           | Revenue         | 4.00                   | Planned Dates         |                   | 1-Jul-26                  | 8-Jul-26       | 12-Jul-26         | 19-Jul-26         |                       | 22-Jul-26           |                                  | 12-Aug-26                       |
|                          |                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 7              | 4                 | 7                 |                       |                     | 21                               | 21                              |
|                          |                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

| Package No | Description of procurement package<br>GOODS                             | Unit | Qty | Procurement Method & Type        | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|-------------------------------------------------------------------------|------|-----|----------------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                                                       | 3    | 4   | 5                                | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR/LAB/008 | Gas refill (Helium for use in GC, Elemental Analyzer, Rock Eval).       | Pkg  | 4   | eGP (DPM/ NCT)                   | MD                           | Revenue         | 5.00                   | Planned Dates         |                   | 1-Sep-26                  | 8-Sep-26       | 12-Sep-26         | 19-Sep-26         |                       | 22-Sep-26           |                                  | 13-Oct-26                       |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 7              | 4                 | 7                 |                       | 3                   | 21                               | 21                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/009 | Gas Cylinder with Pressure Regulator (Nitrogen/Helium filled)           | Pkg  | 2   | RFQ(e-GP) / Direct cash Purchase | MD                           | Revenue         | 2.00                   | Planned Dates         |                   | 10-Sep-26                 | 1-Oct-26       | 8-Oct-26          | 15-Oct-26         | 22-Oct-26             | 5-Nov-26            |                                  | 4-Jan-27                        |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 7                 | 7                 | 7                     | 14                  | 56                               | 60                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/010 | Chemical, glassware, Consumables & Air, Nitrogen, Oxygen etc gas refill | Ls   | Ls  | Direct Cash Purchase             | MD                           | Revenue         | 5.50                   | Planned Dates         |                   | 22-Jul-26                 | 20-Sep-26      | 19-Nov-26         | 19-Dec-26         | 18-Jan-27             | 17-Feb-27           |                                  | 17-Jun-27                       |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 60             | 60                | 30                | 30                    | 30                  | 210                              | 120                             |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       | 5/3/2026            |                                  |                                 |
| GR/LAB/011 | Maintenance, Repair & Spare Parts of Lab Equipment                      | Pkg  | 8   | DPM(e-GP) / Direct Cash Purchase | MD                           | Revenue         | 30.00                  | Planned Dates         |                   | 20-Jul-26                 | 18-Sep-26      | 17-Nov-26         | 17-Dec-26         | 16-Jan-27             | 15-Feb-27           |                                  | 15-Jun-27                       |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 60             | 60                | 30                | 30                    | 30                  | 210                              | 120                             |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/012 | Core Store Related Works                                                | No   | 10  | RFQ(e-GP) / Direct cash Purchase | MD                           | Revenue         | 2.00                   | Planned Dates         |                   | 20-Oct-26                 | 10-Nov-26      | 24-Nov-26         | 1-Dec-26          | 8-Dec-26              | 29-Dec-26           |                                  | 29-Mar-27                       |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 21                  | 70                               | 90                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/013 | Core & Cuttings Box/ Core Tray                                          | No   | 600 | RFQ                              | MD                           | Revenue         | 40.00                  | Planned Dates         |                   | 22-Sep-26                 | 13-Oct-26      | 27-Oct-26         | 3-Nov-26          | 10-Nov-26             | 1-Dec-26            |                                  | 1-Mar-27                        |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 21                  | 70                               | 90                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/014 | Honorarium for Tender Evaluation                                        | No   | 30  |                                  | MD                           | Revenue         | 4.00                   | Planned Dates         |                   | 30-Jul-26                 | 28-Sep-26      | 27-Nov-26         | 26-Jan-27         | 16-Feb-27             | 9-Mar-27            |                                  | 7-Jul-27                        |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 60             | 60                | 60                | 21                    | 21                  | 222                              | 120                             |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/015 | Air Conditioner (2 Ton)                                                 | No   | 1   | RFQ (e-GP)                       | MD                           | Revenue         | 2.00                   | Planned Dates         |                   | 1-Oct-25                  | 11-Oct-25      | 18-Oct-25         | 25-Oct-25         | 1-Nov-25              | 15-Nov-25           |                                  | 14-Jan-26                       |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 10             | 7                 | 7                 | 7                     | 14                  | 45                               | 60                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/016 | Computer, Color Printer with Scanner & UPS                              | Set  | 2   | OTM (e-GP)/RFQ (e-GP)            | MD                           | Revenue         | 2.50                   | Planned Dates         |                   | 20-Dec-26                 | 10-Jan-27      | 17-Jan-27         | 24-Jan-27         | 31-Jan-27             | 7-Feb-27            |                                  | 9-Mar-27                        |
|            |                                                                         |      |     |                                  |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 7                 | 7                 | 7                     | 7                   | 49                               | 30                              |
|            |                                                                         |      |     |                                  |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

| Package No | Description of procurement package<br>GODDS                                                                                                  | Unit | Qty | Procurement Method & Type      | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GODDS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------|------|-----|--------------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                                                                                                                            | 3    | 4   | 5                              | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR/LAB/017 | Printer for Desktop Computer                                                                                                                 | No.  | 1   | Direct Cash Purchase           | MD                           | Revenue         | 0.80                   | Planned Dates         |                   | 10-Aug-25                 | 24-Aug-25      | 31-Aug-25         | 7-Sep-25          | 14-Sep-25             | 28-Sep-25           |                                  | 27-Nov-25                       |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 14             | 7                 | 7                 | 7                     | 14                  | 49                               | 60                              |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/018 | Computer Accessories, Toner, Cartridge & UPS                                                                                                 | No.  | 10  | RFQ/Direct cash Purchase       | MD                           | Revenue         | 2.00                   | Planned Dates         |                   | 20-Jul-25                 | 18-Sep-25      | 17-Nov-25         | 16-Jan-26         | 30-Jan-26             | 20-Feb-26           |                                  | 20-Jun-26                       |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 60             | 60                | 60                | 14                    | 21                  | 215                              | 120                             |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/019 | Replacement of Batteries and Other Parts of UPS's                                                                                            | Lot  | 1   | RFQ(e-GP)/Direct cash Purchase | MD                           | Revenue         | 9.00                   | Planned Dates         |                   | 20-Jul-26                 | 18-Sep-26      | 17-Nov-26         | 29-Dec-26         | 19-Jan-27             | 9-Feb-27            |                                  | 9-Jun-27                        |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 60             | 60                | 42                | 21                    | 21                  | 204                              | 120                             |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/020 | Air Conditioner (2.5 Ton)                                                                                                                    | No   | 3   | OTM (e-GP)/RFQ                 | MD                           | Revenue         | 7.50                   | Planned Dates         |                   | 24-Dec-26                 | 14-Jan-27      | 4-Feb-27          | 11-Feb-27         | 18-Feb-27             | 4-Mar-27            |                                  | 3-May-27                        |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 21                | 7                 | 7                     | 14                  | 70                               | 60                              |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/021 | Woden Rack for Cchemicals                                                                                                                    | No   | 2   | RFQ                            | MD                           | Revenue         | 4.00                   | Planned Dates         |                   | 1-Aug-25                  | 11-Aug-25      | 18-Aug-25         | 25-Aug-25         | 1-Sep-25              | 15-Sep-25           |                                  | 14-Nov-25                       |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 10             | 7                 | 7                 | 7                     | 14                  | 45                               | 60                              |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/022 | Office Furniture (Almirah, Book Shelf, Secretariat Table, Computer Table, File Cabinet, Executive Chair, Show Case, Lab Chair Visitor Chair) | No.  | 2   | OTM(e-GP)/RFQ(e-GP)            | MD                           | Revenue         | 1.00                   | Planned Dates         |                   | 20-Nov-26                 | 1-Jan-27       | 12-Feb-27         | 14-Mar-27         | 21-Mar-27             | 28-Mar-27           |                                  | 26-Jul-27                       |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 42                | 30                | 7                     | 7                   | 128                              | 120                             |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/023 | Consultancy/Human Resource Development                                                                                                       | Pkg  | 1   | RFQ/DPM                        | MD                           | Revenue         | 3.00                   | Planned Dates         |                   | 13-Dec-26                 | 3-Jan-27       | 17-Jan-27         | 24-Jan-27         | 31-Jan-27             | 7-Feb-27            |                                  | 8-May-27                        |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 7                   | 56                               | 90                              |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GR/LAB/024 | Microscope table, Lab Chair & Book/Report Shelf for Geological Lab                                                                           | Lot  | 1   | RFQ                            | MD                           | Revenue         | 3.00                   | Planned Dates         |                   | 6-Sep-26                  | 27-Sep-26      | 11-Oct-26         | 18-Oct-26         | 25-Oct-26             | 8-Nov-26            |                                  | 8-Mar-27                        |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Planned Days          |                   | 0                         | 21             | 14                | 7                 | 7                     | 14                  | 63                               | 120                             |
|            |                                                                                                                                              |      |     |                                |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

| Package No                       | Description of procurement package<br>GODDS                                                                         | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh Tk. | Time Code for Process | Not Used in GODDS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | (Engr. Md. Fazlul Haque)<br>Managing Director<br>Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)<br>4, Kawan Bazar C/A, Dhaka-1215 |
|----------------------------------|---------------------------------------------------------------------------------------------------------------------|------|-----|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|
| 1                                | 2                                                                                                                   | 3    | 4   | 5                         | 6                            | 7               | 8                      | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                                                                                                                                               |
| <b>International Procurement</b> |                                                                                                                     |      |     |                           |                              |                 |                        |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/001                       | Bench Top XRD with Operating, Measurement & Analysis Software                                                       | Pkg  | 1   | OSTETM (ICT)              | MD                           | Revenue         | 400.00                 | Planned Dates         |                   | 16-Aug-26                 | 27-Sep-26      | 18-Oct-26         | 25-Oct-26         | 1-Nov-26              | 22-Nov-26           |                                  | 21-Apr-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/002                       | Petrographic Thin Section Slide preparation set with accessories (Cutting, Mounting, Grinding and Polishing system) | Pkg  | 1   | OSTETM (ICT)              | MD                           | Revenue         | 400.00                 | Planned Dates         |                   | 6-Dec-26                  | 17-Jan-27      | 7-Feb-27          | 14-Feb-27         | 21-Feb-27             | 14-Mar-27           |                                  | 11-Aug-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/003                       | Source Rock Analyzer/Rock Eval Analyzer                                                                             | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 800.00                 | Planned Dates         |                   | 1-Nov-26                  | 13-Dec-26      | 24-Jan-27         | 31-Jan-27         | 7-Feb-27              | 28-Feb-27           |                                  | 7-Jul-27                                                                                                                                         |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 42                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/004                       | Kinematic Viscosity Apparatus                                                                                       | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 40.00                  | Planned Dates         |                   | 1-Nov-26                  | 13-Dec-26      | 24-Jan-27         | 31-Jan-27         | 7-Feb-27              | 28-Feb-27           |                                  | 7-Jul-27                                                                                                                                         |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 42                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/005                       | Automatic Densitymeter with Accessories                                                                             | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 75.00                  | Planned Dates         |                   | 1-Nov-26                  | 13-Dec-26      | 24-Jan-27         | 31-Jan-27         | 7-Feb-27              | 28-Feb-27           |                                  | 7-Jul-27                                                                                                                                         |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 42                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/006                       | Distillation Apparatus with Accessories                                                                             | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 60.00                  | Planned Dates         |                   | 1-Nov-26                  | 13-Dec-26      | 24-Jan-27         | 31-Jan-27         | 7-Feb-27              | 28-Feb-27           |                                  | 7-Jul-27                                                                                                                                         |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 42                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/007                       | Capillary Pressure System Unit                                                                                      | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 450.00                 | Planned Dates         |                   | 22-Jul-26                 | 2-Sep-26       | 23-Sep-26         | 30-Sep-26         | 7-Oct-26              | 28-Oct-26           |                                  | 27-Mar-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/008                       | Dean - Stark (6 Unit)                                                                                               | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 80.00                  | Planned Dates         |                   | 22-Jul-26                 | 2-Sep-26       | 23-Sep-26         | 30-Sep-26         | 7-Oct-26              | 28-Oct-26           |                                  | 27-Mar-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/009                       | Core Scanner                                                                                                        | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 300.00                 | Planned Dates         |                   | 24-Oct-26                 | 5-Dec-26       | 26-Dec-26         | 2-Jan-27          | 9-Jan-27              | 30-Jan-27           |                                  | 29-Jun-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |
| GR/LAB/010                       | Soxhiet Extractor (6 Unit)                                                                                          | Pkg  | 1   | OSTETM (e-GP) (ICT)       | MD                           | Revenue         | 80.00                  | Planned Dates         |                   | 24-Oct-26                 | 5-Dec-26       | 26-Dec-26         | 2-Jan-27          | 9-Jan-27              | 30-Jan-27           |                                  | 29-Jun-27                                                                                                                                        |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 21                  | 98                               | 150                                                                                                                                              |
|                                  |                                                                                                                     |      |     |                           |                              |                 |                        | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                                                                                                                                  |