

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2026-2027



(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

ANNUAL PROCUREMENT PLAN 2026-2028 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : General Manager, Administrative Division, BAPEX
Project / Programme Name & Code : 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields

Physical Service

Budget: Own Fund

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Hiring of Vehicles	Package	1	OTM (NCT)	MD	BAPEX Own	9.5	Planned Date		20.07.2026	30.07.2026	06.08.2026	11.08.2026	16.08.2026	30.08.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
		Package	1	RFQM/ Spot	MD	BAPEX Own	0.6	Planned Date		09.07.2026	19.07.2026	26.07.2026	31.07.2026	05.08.2026	19.08.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
		Package	1	RFQM/ Spot	MD	BAPEX Own	0.6	Planned Date		15.10.2026	25.10.2026	01.11.2026	06.11.2026	11.11.2026	25.11.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
PS-2	Machine & Equipments Repair	Package	1	OTM (NCT)	MD	BAPEX Own	3	Planned Date		27.07.2026	06.08.2026	13.08.2026	18.08.2026	23.08.2026	06.09.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
		Package	1	OTM (NCT)	MD	BAPEX Own	3	Planned Date		14.10.2026	24.10.2026	31.10.2026	05.11.2026	10.11.2026	24.11.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
		Package	1	RFQM/ Spot	MD	BAPEX Own	0.6	Planned Date		17.07.2026	27.07.2026	03.08.2026	08.08.2026	13.08.2026	27.08.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
		Package	1	RFQM/ Spot	MD	BAPEX Own	0.6	Planned Date		13.10.2026	23.10.2026	30.10.2026	04.11.2026	09.11.2026	23.11.2026		30.06.2027
								Planned Days			10	7	5	5	14	47	
								Actual Date									
Total							14.9										

Md. Emdadul Haque
Operation Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

Md. Rawfur Rahim
Deputy Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

Tariqul Islam
Project Manager
3D Seismic Survey at Habiganj
Bakhrabad & Meghna Field

মোহাম্মদ মঈনুল হোসেন
বিভাগীয় প্রধান
ভূ-পদার্থিক বিভাগ
বাপেক্স, ঢাকা।

S-11 4/6

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

BAPEX

Procuring Entity Name & Code

General Manager (Administration)

Budget: Revenue

Project/Programme Name & Code

Planning Department, Planning & ICT Division

Pakage No	Description of procurement package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
Plan Div S-1	Feasibility Study for "Installation of Wellhead Compressor for Srikanil Gas Field (2nd Revised)" Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	3.00	Planned Date		12/07/26	09/08/26	16/08/26	23/08/26	26/08/26	16/09/26		14/01/27
								Planned Days			28	7	7	3	21	66	
								Actual Date									
Plan Div S-2	Feasibility Study of "Drilling of 03 (Three) Wells (Manikganj-1, Patiya-2 & Fenchuganj 6)" Project	Pkg	1	Single Source Selection (SSS)	MD	BAPEX	4.00	Planned Date		14/07/26	11/08/26	18/08/26	25/08/26	28/08/26	18/09/26		16/01/27
								Planned Days			28	7	7	3	21	66	
								Actual Date									
Plan Div S-3	Automated DPP Formulation System	Pkg	1	OTM (NCT)	MD	BAPEX	10.00	Planned Date		14/07/26	11/08/26	25/08/26	08/09/26	11/09/26	09/10/26		06/02/27
								Planned Days			28	14	14	3	28	87	
								Actual Date									

Lat 17.06.2026

[Handwritten signature]

২

মোহাম্মদ আসিফ ইকরাম খান
উপমহাব্যবস্থাপক (ভারপ্রাপ্ত)
প্র্যানিং এন্ড আইসিটি বিভাগ
বাপেক্স ঢাকা।

[Handwritten signature]

[Handwritten signature]
[Handwritten signature]
[Handwritten signature]