

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2026-2027

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Bapex
Project Director
Procurement of a 1500 HP Rig and drilling support equipment

Budget: Development

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Pakage No	Description of procurement package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
Bapex_S.01	Vehicle Rental	Package	1	OTM (NCT)	PD	GDF and BAPEX	3.30	Planned Dates		06/07/2026	27/07/2026	10/08/2026	12/08/2026	22/08/2026	05/09/2026		
								Planned Days			21	14	2	10	14	61	
								Actual Dates									
Total=						3.30											

20/06/26
স্বাক্ষর: মোহাম্মদ মোহাম্মদ ইয়াসিন
উপ-মহাবাহালক (ডিপ্লি)
আইসিএল বিভাগ
ঢাকা

Pakage No	Description of Procurement Package Physical SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time Code for Process	Not Used in SERVICES	Invite / Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3Wells/BG5, 6-SN2/S-04	Environmental Clearence service-1st Year	Year	2	QCBS (NCT)	Project Director	Own Fund	14.00	Planned Dates		12-Jul-26	23-Aug-26	6-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26		1-May-28
								Planned Days		0	42	14	7	7	7	77	582
								Actual Dates									
3Wells/BG5, 6-SN2/S-05	Transport Service	Well Number	1	OTM (NCT)	Project Director	Own Fund	55.00	Planned Dates		21-Feb-27	21-Mar-27	4-Apr-27	11-Apr-27	18-Apr-27	29-Apr-27		30-Sep-27
								Planned Days		0	28	14	7	7	11	67	154
								Actual Dates									
Total=						822.00											

















2


 22/09/24
 (মোহাম্মদ মোজাম্মেল হক)
 উপমহাব্যবস্থাপক, ওয়েল সার্ভিসেস বিভাগ ও
 বক্স ব্যবস্থাপক, কোম্পানি-৫, কোয়ার্টার-৬ ও সুইচ-২
 কুপ খনির প্রকল্প, বাপেক্স, ঢাকা।






 27/9


 27/9

ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

: General Manager, Administration Division, BAPEX

: 3-D Seismic Survey Over Charfesson

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Physical Service (Local)

Budget: GDF

Package No	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Used	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Vehicle rent	Nos	45	OTM (NCT)	EMRD	GDF	1042.00	Planned Date		01.07.2026	13.07.2026	25.07.2026	15.08.2026	22.08.2026	10.09.2026		31.12.2028
								Planned Days			12	12	21	7	20	72	
								Actual Date									
PS-2	Casual Labour	Man Month	12435	DPM (National I)	CCGP	GDF	3265.00	Planned Date		01.07.2026	13.07.2026	27.07.2026	17.08.2026	24.08.2026	13.09.2026		31.12.2028
								Planned Days			12	14	21	7	20	74	
								Actual Date									
PS-3	Machine & Equipments Repair	Package	1	OTM (NCT)	PD	GDF	50.00	Planned Date		02.08.2026	09.08.2026	16.08.2026	21.08.2026	26.08.2026	09.09.2026		31.12.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
		Package	2	RFQM	PD	GDF	20.00	Planned Date		01.07.2026	08.07.2026	15.07.2026	20.07.2026	25.07.2026	09.08.2026		31.12.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
PS-4	Survey (EIA)	Package	2	QCBS (NCT)	PD	GDF	15.00	Planned Date		01.07.2026	08.07.2026	15.07.2026	20.07.2026	25.07.2026	09.08.2026		31.12.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
PS-5	Mobilization & Demobilization (Transport) Service	Package	2	RFQM /Spot	PD	GDF	30.00	Planned Date		01.10.2026	08.10.2026	15.10.2026	20.10.2026	25.10.2026	08.11.2026		31.12.2028
								Planned Days			7	7	5	5	14	38	
								Actual Date									
Total							4422.00										

মোঃ হাসিম হাতিফ
প্রকল্প পরিচালক
৩ডি সাইসামিক সার্ভে ওভার
চারফেশন প্রকল্প
বাপেক্স।

ANNUAL PROCUREMENT PLAN, 2025-26

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bapex

Project Director

Drilling project of One appraisal well (Zakiganj-2) and one exploratory well (Zakiganj-3)

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Budget: Development

Pakage No	Description of procurement package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BAPEX/Zakiganj-2.3/SD-01	Vehicle Rental	No	11	OSTETM (NCT)	PD	GDF	192.00	Planned Dates		09/08/2026	30/08/2026	13/09/2026	27/09/2026	30/09/2026	10/10/2026		
								Planned Days			21	14	14	3	10		
								Actual Dates									
BAPEX/Zakiganj-2.3/SD-02	Top Drive Engineering (Zakiganj-2)	Well Nos	1	OSTETM (NCT)	PD	GDF	146.00	Planned Dates		14/04/2027	05/05/2027	19/05/2027	02/06/2027	05/06/2027	15/06/2027		
								Planned Days			21	14	14	3	10		
								Actual Dates									
BAPEX/Zakiganj-2.3/SD-06	Transportation Cost	Thok	Thok	OSTETM (NCT)	PD	BAPEX	85.00	Planned Dates		26/04/2026	17/05/2026	31/05/2026	14/06/2026	17/06/2026	27/06/2026		
								Planned Days			21	14	14	3	10		
								Actual Dates									
BAPEX/Zakiganj-2.3/SD-07	Survey for Environmental Clearance Certificate (ECC) Renewal (1st Year)	Thok	Thok	QCBS	PD	BAPEX	15.00	Planned Dates		04/02/2027	25/02/2027	11/03/2027	25/03/2027	28/03/2027	07/04/2027		
								Planned Days			21	14	14	3	10		
								Actual Dates									
Total= 438.00																	

স্বাক্ষরিত হয়েছে
উপস্থাপন করা হয়েছে
১০টি মুদ্রা (১০টি) এবং ১০টি
মুদ্রা (১০টি) মনোনীত
করা হয়েছে।

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bangladesh Petroleum Exploration and Production Co. Ltd (BAPEX)

Project Director

Drilling of 1 Appraisal cum Development Well (Semutang-7), 1 Appraisal Well (Begumganj-7) and 1 Exploratory Well (Charlakshya-1)

(১টি মূল্যায়ন কাম উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলক্ষ্যা-১) খনন)

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

Budget: Development
4, Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package PHYSICAL SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Taka	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BPX 3W (S7B7C1)_ S-01	Hiring of Vehicles	Package	1	OTM (NCT)	Project Director	GDF & BAPEX	16.50	Planned Dates		14-Sep-26	28-Sep-26	26-Oct-26	2-Nov-26	5-Nov-26	19-Nov-26		2-Dec-27
								Planned Days		0	14	28	7	3	14	66	378
								Actual Dates									
BPX 3W (S7B7C1)_ S-04	Rig & Rig Equipment Transfer (Semutang-7)	lumpsum	lumpsum	OTM (NCT)	Project Director	BAPEX	2.70	Planned Dates		4-Oct-26	18-Oct-26	15-Nov-26	22-Nov-26	25-Nov-26	9-Dec-26		6-Apr-27
								Planned Days		0	14	28	7	3	14	66	118
								Actual Dates									
BPX 3W (S7B7C1)_ S-05	Rig & Rig Equipment Transfer (Begumganj-7)	lumpsum	lumpsum	OTM (NCT)	Project Director	BAPEX	8.70	Planned Dates		14-Sep-26	28-Sep-26	26-Oct-26	2-Nov-26	5-Nov-26	19-Nov-26		17-Mar-27
								Planned Days		0	14	28	7	3	14	66	118
								Actual Dates									
BPX 3W (S7B7C1)_ S-06	Drilling Equipment Transfer/RFQ	lumpsum	lumpsum	RFQM (NCT)	Project Director	BAPEX	0.60	Planned Dates		4-Oct-26	11-Oct-26	14-Oct-26	16-Oct-26		18-Oct-26		1-Nov-26
								Planned Days		0	7	3	2	0	2	14	14
								Actual Dates									
BPX 3W (S7B7C1)_ S-07	Chemical Material Transfer/RFQ	lumpsum	lumpsum	RFQM (NCT)	Project Director	BAPEX	0.11	Planned Dates		4-Oct-26	11-Oct-26	14-Oct-26	16-Oct-26		18-Oct-26		1-Nov-26
								Planned Days		0	7	3	2	0	2	14	14
								Actual Dates									
Total = 28.61																	

মোহাম্মদ আসিফ ইকরাম খান
প্রকল্প ব্যবস্থাপক, ১টি মূল্যায়ন কাম
উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন
কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ
(চরলক্ষ্যা-১) খনন প্রকল্প, বাপেক্স

ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bapex

Project Director

Drilling project of Jamalpur-2 appraisal well and Jamalpur North-1 exploratory well

(Signature)

(Engr. Md. Fazlul Haque)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)
4, Kawan Bazar C/A, Dhaka-1215

Budget: Development

Package No	Description of procurement package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service																	
BPX 2 Wells-J-2, JN-1, S-1	Vehicle Rental	Package	1	OSTETM (NCT)	PD	GDF and BAPEX	14.60	Planned Dates		06/08/26	20/08/26	01/10/26	08/10/26	11/10/26	25/10/26		02/12/26
								Planned Days			14	42	7	3	14	80	
								Actual Dates									
BPX 2 Wells-J-2, JN-1, S-2	Transportation Cost (Jamalpur-2)	Lump Sum	Lump Sum	OTM (NCT)	PD	BAPEX	11.70	Planned Dates		03/08/26	17/08/26	28/09/26	05/10/26	08/10/26	22/10/26		29/11/26
								Planned Days			14	42	7	3	14	80	
								Actual Dates									
BPX 2 Wells-J-2, JN-1, S-3	Transportation Cost (Jamalpur-2)/RFQ	Lump Sum	Lump Sum	RFQM (NCT)	PD	BAPEX	1.00	Planned Dates		04/01/27	11/01/27	14/01/27	16/01/27		18/01/27		01/02/27
								Planned Days			7	3	2	0	2	14	
								Actual Dates									
BPX 2 Wells-J-2, JN-1, S-4	Transportation Cost /RFQ	Lump Sum	Lump Sum	RFQM (NCT)	PD	BAPEX	1.00	Planned Dates		08/02/27	15/02/27	18/02/27	20/02/27		22/02/27		08/03/27
								Planned Days			7	3	2	0	2	14	
								Actual Dates									
Total=							28.30										

17.06.2026
ড. কাজী ফারোজ আলম
ব্যবস্থাপক (স্বত্ব) ও এক্স ব্যবস্থাপক (জামালপুর-২)
মুন্সিরা কুল এবং জামালপুর নং-১ ও জামালপুর কুল ধান এবং
ভূতাত্ত্বিক বিভাগ, বাণেশ্বর (পরিচিতি নং ০৬৭৬)