

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2026-2027




(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড (বাপেক্স)  
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

**ANNUAL PROCUREMENT PLAN FY 2026-2027**  
**PROCUREMENT OF GOODS (LOCAL)**  
**Engineering Division**

| Package No.                                                                                                               | Description of Procurement Package Goods         | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|---------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                                                                                         | 2                                                | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| ১টি মূল্যায়ন কাম উন্নয়ন (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান (বেগমগঞ্জ-৬, সুনত্র-২) খনন প্রকল্প                               |                                                  |      |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 1                                                                                                                         | Vehicle Spare Parts (B-5,6)                      | LS   | LS       | OSTETM (NCT)              | PD                           | GOB             | 100.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 2                                                                                                                         | Rig Generator Spare (B-5,6)                      | LS   | LS       | OSTETM (NCT)              | PD                           | GOB             | 140.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কাম উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলক্ষ্যা-১) খনন প্রকল্প |                                                  |      |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 3                                                                                                                         | Rig Generator spare and consumable               | LS   | LS       | DPM (NCT)                 | PD                           | GDF & BAPEX     | 130.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4                                                                                                                         | Tyre-tube and vehicle parts-spare                | LS   | LS       | OSTETM (NCT)              | PD                           | GDF & BAPEX     | 120.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 5                                                                                                                         | Vehicle Spare and Parts (Local)                  | LS   | LS       | OSTETM (NCT)              | PD                           | GDF & BAPEX     | 60.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 6                                                                                                                         | Electrical Accessories (Local)                   | LS   | LS       | OSTETM (NCT)              | PD                           | BAPEX           | 70.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কাম অনুসন্ধান কূপ (সুন্দলপুর-৫) এবং ২টি অনুসন্ধান কূপ (সুবর্ণচর-১ ও নোয়াখালী-১) খনন প্রকল্প                |                                                  |      |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 7                                                                                                                         | Vehicle Spare Parts and Accessories (Mechanical) | LS   | 1        | OSTETM (NCT)              | PD                           | Own Fund        | 150.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 8                                                                                                                         | Tyre-Tube and Vehicle Parts                      | LS   | 1        | OSTETM (NCT)              | PD                           | Own Fund        | 180.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                                                                           |                                                  |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |





| Package No.                                                                 | Description of Procurement Package Goods                                      | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-----------------------------------------------------------------------------|-------------------------------------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                                           | 2                                                                             | 3        | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 9                                                                           | Procurement of goods for Rig Building & Dismantle (San-5, Sob-1, Noa-1)       | LS       | 3        | RFQ (NCT)                 | PD                           | Own Fund        | 24.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 10                                                                          | Vehicle Spare Parts and Accessories (Electrical)                              | LS       | 1        | OSTETM (NCT)              | PD                           | Own Fund        | 150.00                     | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 11                                                                          | Running Spire of Generator                                                    | LS       | 1        | DPM (NCT)                 | PD                           | Own Fund        | 30.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 12                                                                          | Engineering & Others Accessories (Repair & Maintenance) (San-5, Sob-1, Noa-1) | LS       | 3        | OTM (NCT)                 | PD                           | Own Fund        | 71.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 13                                                                          | Engineering & Others Accessories (Repair & Maintenance) (San-5, Sob-1, Noa-1) | LS       | 3        | RFQ (NCT)                 | PD                           | Own Fund        | 15.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 14                                                                          | Vehicle Repair & Maintenance (San-5, Sob-1, Noa-1)                            | LS       | 1        | OTM (NCT)                 | PD                           | Own Fund        | 126.00                     | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 15                                                                          | Vehicle Repair & Maintenance (San-5, Sob-1, Noa-1)                            | LS       | 3        | RFQ (NCT)                 | PD                           | Own Fund        | 17.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 16                                                                          | Vehicle Repair & Maintenance (Light & Heavy Vehicle)                          | LS       | 1        | RFQ (NCT)                 | PD                           | Own Fund        | 5.00                       | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 15                                                                          | Electrical Accessories (San-5, Sob-1, Noa-1)                                  | Well Nos | 3        | OTM (NCT)                 | PD                           | Own Fund        | 75.00                      | Actual Dates          |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 16                                                                          | Electrical Accessories (Rig Generator)                                        | LS       | 1        | RFQ (NCT)                 | PD                           | Own Fund        | 8.00                       | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কূপ (জকিগঞ্জ-২) এবং ১টি অনুসন্ধান কূপ (জকিগঞ্জ-৩) খনন প্রকল্প |                                                                               |          |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 17                                                                          | Consumable Materials (Zakiganj-2)                                             | LS       | LS       | OTM (NCT)                 | PD                           | GDF             | 18.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|                                                                             |                                                                               |          |          |                           |                              |                 |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                |















  
 (প্রকৌশলী মোঃ ফারুক হোসেন)  
 ব্যবস্থাপনা পরিচালক  
 বাংলাদেশ পৌরসভা প্রকৌশল ও প্রকৌশল (প্রকৌশল)  
 ৪ কামাল হাট, ঢাকা-১২০৪

| Package No. | Description of Procurement Package Goods                                            | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time in Contract Signature | Time of Completion of Contract |
|-------------|-------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                                   | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| 28          | Procurement of Mechanical Equipment and Spare Parts (Bijoy-10, Bijoy-12 & IPS)      | Lot  | 10       | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 400.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 29          | Procurement of Electrical Equipment and Spare Parts (Bijoy-11 & Bijoy-18)           | Lot  | 10       | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 200.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 30          | Procurement of Mechanical Equipment, Spare Parts with Repairing Job (Bijoy-11 & 18) | Lot  | 10       | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 200.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 31          | Load lifting & Transportation Accessories                                           | Lot  | 5        | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 30.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 32          | NDT test of rig equipment and accessories                                           | Lot  | 10       | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 100.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 33          | Procurement of Repairing Job with Spare Parts for Light Vehicles                    | Lot  | 160      | Cash Purchase             | HO/ PE                       | BAPEX Own Fund  | 80.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 34          | Procurement of Repairing Job with Spare Parts for Light Vehicles                    | Lot  | 10       | LTM                       | HO/ PE                       | BAPEX Own Fund  | 120.00                     | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 35          | Procurement of Tires for Light Vehicles                                             | Lot  | 2        | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 60.00                      | Planned Dates         |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 36          | Rig General Repairing Bijoy-10,11,12,18                                             | Lot  | 4        | e-GP/ RFQ/ DPM            | HO/ PE                       | BAPEX Own Fund  | 250.00                     |                       |                   | 28.08.26                 | 11.09.26       | 02.10.26          | 09.10.26          | 16.10.26              | 14.11.26            |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            |                       |                   | 0                        | 14             | 21                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                     |      |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |

  
 প্রকৌশলী মোঃ ফারুক হোসেন  
 ৪ কামাল হাট, ঢাকা-১২০৪

  
 প্রকৌশলী মোঃ ফারুক হোসেন  
 ৪ কামাল হাট, ঢাকা-১২০৪



## ANNUAL PROCUREMENT PLAN FY 2026-2027

### PROCUREMENT OF GOODS (FOREIGN)

#### Engineering Division

| Package No. | Description of Procurement Package Goods                                                                                 | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Issue/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|--------------------------------------------------------------------------------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | ১টি মূল্যায়ন কাম উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬, সুনেত্র-২) খনন প্রকল্প                     |          |          |                           |                              |                 |                            |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 1           | Procurement of Mechanical Spare Parts and Equipment, (B-5.6)                                                             | LS       | LS       | OSTETM (ICT)              | PD                           | GOB             | 992.00                     | Planned Dates         |                   | 28.08.26                | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 2           | Running Electrical spare Parts and Equipment (B-5.6)                                                                     | LS       | LS       | OSTETM (ICT)              | PD                           | GOB             | 662.00                     | Planned Dates         |                   | 28.08.26                | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 3           | 1 Lowbed Trailer and 1 High bed Trailer with prime mover and 2 Truck                                                     | Nos.     | 4        | OSTETM (ICT)              | PD                           | GOB             | 744.00                     | Planned Dates         |                   | 28.08.26                | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                         |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 4           | ১টি মূল্যায়ন কাম উন্নয়ন কূপ (সেমুতাই-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলক্ষ্য-১) খনন প্রকল্প |          |          |                           |                              |                 |                            |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 4           | Procurement of Mechanical Spare Parts and Equipment, (S-7, B-7)                                                          | Well nos | 2        | OSTETM (ICT)              | PD                           | GDF             | 772.00                     | Planned Dates         |                   | 28.08.26                | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                         |                |                   |                   |                       |                     |                                  |                                |
| 5           | Procurement of Mechanical Spare Parts and Equipment, (Cha-1)                                                             | Well nos | 1        | OSTETM (ICT)              | PD                           | GDF             | 497.00                     | Planned Dates         |                   | 28.08.26                | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                                                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                       | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |











(প্রকৌশলী মোঃ ফজলুল হক)  
কবরস্থানা পরিচালক  
কবরস্থানা পরিচালক এজেন্সি ২৪ রোডসহ জে. সি. (জে.সি.)  
৪ কলকাতা রাস্তা, ঢাকা-১২০৮

| Package No                                                                                                  | Description of Procurement Package Goods          | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval in Award | Notification of Award | Signing of contract | Total time in Contract Signature | Time of Completion of Contract |
|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                                                                           | 2                                                 | 3        | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Days                  |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 6                                                                                                           | Electrical spare Parts and Equipment (S-7, Chp-1) | Well nos | 2        | OSTETM (ICT)              | PD                           | GDF             | 772.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 7                                                                                                           | Electrical spare Parts and Equipment (B-7)        | Well nos | 1        | OSTETM (ICT)              | PD                           | GDF             | 386.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 8                                                                                                           | Storage Warehouse container                       | Nos      | 3        | OSTETM (ICT)              | PD                           | GDF             | 298.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 09                                                                                                          | Camp Generator (100 KVA and 80 KVA)               | Nos      | 2        | OSTETM (ICT)              | PD                           | GDF             | 83.00                      | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 10                                                                                                          | Fuel Tanker and Long body Cargo Truck             | Nos      | 3        | OSTETM (ICT)              | PD                           | GDF             | 386.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কাম অনুসন্ধান কূপ (সুন্দরপুর-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দরপুর-১ ও নোয়াখালী-১) খনন প্রকল্প |                                                   |          |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 11                                                                                                          | Running Mechanical spare and Equipment            | Well nos | 1        | OSTETM (ICT)              | PD                           | Own Fund        | 547.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                             |                                                   |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 12                                                                                                          | Running Mechanical spare and Equipment            | Well nos | 2        | OSTETM (ICT)              | PD                           | Own Fund        | 1038.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |



(প্রকৌশলী মোঃ ফজলুল হক)

ব্যবস্থাপনা পরিচালক

রংপুর পৌরসভা রোডসহ ওয়স্টম্যান সিস্টেম (বিশ্ব)

৪ ককটন রোড, বাদা, ফরিদপুর-১৩৮

| Package No.                                                                 | Description of Procurement Package (Goods) | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invites/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Time line in Contract Signature | Time of Completion of Contract |
|-----------------------------------------------------------------------------|--------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|---------------------------------|--------------------------------|
| 1                                                                           | 2                                          | 3        | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                              | 18                             |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 13                                                                          | Running Electrical spare and Equipment     | Well nos | 1        | OSTETM (ICT)              | PD                           | Own Fund        | 541.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 14                                                                          | Running Electrical spare and Equipment     | Well nos | 2        | OSTETM (ICT)              | PD                           | Own Fund        | 1027.00                    | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 15                                                                          | Camp Generator 150 KVA                     | Nos      | 1        | OSTETM (ICT)              | PD                           | Own Fund        | 168.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| ১টি মূল্যায়ন কূপ (অকিগঞ্জ-২) এবং ১টি অনুসন্ধান কূপ (অকিগঞ্জ-৩) খনন প্রকল্প |                                            |          |          |                           |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 16                                                                          | Mechanical Spares Parts and Equipment      | LS       | LS       | OSTETM (ICT)              | PD                           | GDF             | 1002.00                    | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 17                                                                          | Electrical Spares Parts and Equipment      | LS       | LS       | OSTETM (ICT)              | PD                           | GDF             | 892.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 18                                                                          | Rig Spares Parts Warehouse Container       | Nos      | 2        | OSTETM (ICT)              | PD                           | GDF             | 202.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Planned Dates         |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                 |                                |
|                                                                             |                                            |          |          |                           |                              |                 |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                 |                                |
| 19                                                                          | Camp Generator (150 kVA)                   | Nos      | 1        | OSTETM                    | PD                           | GDF             | 46.00                      | Planned               |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                 |                                |















| Package No     | Description of Procurement Package Goods                               | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds        | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite / Advertize Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total Time to Contract Signature | Time of Completion of Contract |
|----------------|------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|------------------------|----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1              | 2                                                                      | 3    | 4        | 5                         | 6                            | 7                      | 8                          | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|                |                                                                        |      |          | (ICT)                     |                              |                        |                            | Dates                 |                   |                           |                |                   |                   |                       |                     |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 4 Well Project |                                                                        |      |          |                           |                              |                        |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 20             | Procurement of Electrical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig | Lot  | 6        | OTM (ICT)                 | PD                           | 4 Well Project         | 620.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 21             | Procurement of Mechanical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig | Lot  | 6        | OTM (ICT)                 | PD                           | 4 Well Project         | 1000.00                    | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| BAPEX Revenue  |                                                                        |      |          |                           |                              |                        |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 22             | Procurement of Electrical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig | Lot  | 6        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Project | 800.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 23             | Procurement of Mechanical Spare Parts for Bijoy-10, Bijoy-12 & IPS Rig | Lot  | 6        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Project | 1000.00                    | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 24             | Procurement of Electrical Spare Parts (Bijoy-11 & Bijoy-18)            | Lot  | 6        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Project | 400.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                |
| 25             | Procurement of Mechanical Spare Parts (Bijoy-11 & Bijoy-18)            | Lot  | 6        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Project | 400.00                     | Planned Dates         |                   | 28.08.26                  | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                |                                                                        |      |          |                           |                              |                        |                            | Planned Days          |                   | 0                         | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |











(প্রকৌশলী মোঃ ফজলুল হক)

স্বাক্ষরপত্র পরিচালক

বনসে পুটলিয়ার কোয়ালিটি প্রকল্পের ডি. (চায়া)

৪ কাওন বঙ্গা, ঢাকা, ১২০১২৩৪

| Package No. | Description of Procurement Package Goods                                     | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds         | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invoice/ Adveritive Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time in Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-------------------------|----------------------------|-----------------------|-------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                            | 3    | 4        | 5                         | 6                            | 7                       | 8                          | 9                     | 10                | 11                         | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|             |                                                                              |      |          |                           |                              | Object                  |                            | Days                  |                   |                            |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 26          | Generator overhauling of Bijoy-10 rig                                        | Lot  | 1        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 1200.00                    | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 27          | Generator overhauling of Bijoy-12 rig                                        | Lot  | 1        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 1200.00                    | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 28          | Procurement of Compressor for Bijoy-10                                       | Lot  | 1        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Pr oject | 400.00                     | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 29          | Procurement of Compressor for Bijoy-11                                       | Lot  | 1        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Pr oject | 300.00                     | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 30          | Procurement of Compressor for Bijoy-12                                       | Lot  | 1        | (ICT)                     | HOPE/ PD                     | BAPEX Own Fund/Pr oject | 400.00                     | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 32          | Procurement of VFD house of Bijoy-10 rig                                     | Lot  | 1        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 2500.00                    | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Days          |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                                |
| 33          | Procurement of Mud tank, Solid control equipment and centrifuge for Bijoy-10 | Lot  | 3        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 3000.00                    | Planned Dates         |                   | 28.08.26                   | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned               |                   | 0                          | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |

(প্রকৌশলী মোঃ ফজলুল হক)

স্বাক্ষরপত্র পরিচালক

স্বাক্ষরপত্র পরিচালক ও প্রকল্প পরিচালক (কি. প্রকল্প)

৪ জানুয়ারি, ২০২৬

| Package No. | Description of Procurement Package Goods                                     | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds         | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-------------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                                            | 3    | 4        | 5                         | 6                            | 7                       | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|             |                                                                              |      |          |                           |                              |                         |                            | Days                  |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 34          | Procurement of Drawworks for Bijoy-10 rig                                    | Lot  | 1        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 800.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 35          | Procurement of VFD house of Bijoy-11                                         | Lot  | 1        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 2000.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 36          | Procurement of Top Drive VFD House for Bijoy-10 and Bijoy-12                 | Lot  | 2        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 2000.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 37          | Procurement of Mud tank, Solid control equipment and centrifuge for Bijoy-12 | Lot  | 3        | OSTETM (ICT)/DPM          | HOPE/ BOAR D                 | BAPEX Own Fund          | 3000.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 38          | Procurement of Mud tank & Solid control equipment for Bijoy-11               | Lot  | 1        | OSTETM (ICT)              | HOPE/ BOAR D                 | BAPEX Own Fund          | 2000.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 39          | Procurement of 30-35 Ton Crane                                               | Lot  | 1        | OSTETM (ICT)              | HOPE/ PD                     | BAPEX Own Fund/Pr oject | 450.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 40          | Procurement of 50-55 Ton Crane                                               | Lot  | 2        | OSTETM (ICT)              | HOPE/ BOAR D                 | BAPEX Own Fund          | 1100.00                    | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                                              |      |          |                           |                              |                         |                            | Planned               |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |



(প্রকৌশলী মোঃ ফারুক হক)

সহকারী পরিচালক

কক্সবন্দার পল্লীশ্রম কোয়ালিটি ও প্রকল্প কর্মসূচি (কক্স)

৪ ফার্মা বজা, ঢাকা, ১২০৪

| Package No. | Description of Procurement Package Goods           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-------------|----------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1           | 2                                                  | 3    | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
|             |                                                    |      |          |                           |                              |                 |                            | Days                  |                   |                          |                |                   |                   |                       |                     |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 41          | Procurement of 3 Ton & 5 Ton Fork Lifter           | Lot  | 2        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 550.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 42          | Procurement of Fuel Tanker of 11000 Liter Capacity | Lot  | 1        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 175.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 43          | Procurement of Fuel Tanker of 15000 Liter Capacity | Lot  | 1        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 200.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 44          | Procurement of Cargo Truck                         | Lot  | 1        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 175.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 45          | Procurement of Low Bed Trailer of 50 Ton Capacity  | Lot  | 1        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 250.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 46          | Procurement of High Bed Trailer of 40 Ton Capacity | Lot  | 1        | OSTETM (ICT)              | HOPE                         | BAPEX Own Fund  | 225.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Planned Dates         |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|             |                                                    |      |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |

প্রকৌশলী মোঃ ফারুক হক  
সহকারী পরিচালক  
কক্সবন্দার পল্লীশ্রম কোয়ালিটি ও প্রকল্প কর্মসূচি (কক্স)  
৪ ফার্মা বজা, ঢাকা, ১২০৪

প্রকৌশলী মোঃ ফারুক হক  
সহকারী পরিচালক  
কক্সবন্দার পল্লীশ্রম কোয়ালিটি ও প্রকল্প কর্মসূচি (কক্স)  
৪ ফার্মা বজা, ঢাকা, ১২০৪



(প্রকৌশলী মোঃ ফজলুল হক)  
সাবস্থাপনা পরিচালক

জাতীয় পট্টাবলি প্রকল্পের ৪৬ প্রকল্পের মধ্যে ১৬ (ষোল) প্রকল্পের বাস্তবায়ন, ঢাকা, মঙ্গলা-১২৮

**ANNUAL PROCUREMENT PLAN FY 2026-2027**  
**PROCUREMENT OF SERVICES (FOREIGN)**  
**Engineering Division**

| Package No.                                                                                                                 | Description of Procurement Package Goods | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time of Completion of Contract |
|-----------------------------------------------------------------------------------------------------------------------------|------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                                                                                                                           | 2                                        | 3        | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| ১টি মূল্যায়ন কার্য উন্নয়ন কূপ (বেগমগঞ্জ-৫) এবং ২টি অনুসন্ধান কূপ (বেগমগঞ্জ-৬, সুনৈ-২) খনন প্রকল্প                         |                                          |          |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 4                                                                                                                           | Top Drive Engineering services (B-5.6)   | Well nos | 2        | QCBS (ICT)                | PD                           | GOB             | 700.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কার্য উন্নয়ন কূপ (সেমুতাং-৭), ১টি মূল্যায়ন কূপ (বেগমগঞ্জ-৭) এবং ১টি অনুসন্ধান কূপ (চরলক্ষ্মা-১) খনন প্রকল্প |                                          |          |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 12                                                                                                                          | Top Drive Engineering services (B-7)     | Well nos | 1        | QCBS (ICT)                | PD                           | GDF             | 360.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| ১টি মূল্যায়ন কূপ (জকিগঞ্জ-২) এবং ১টি অনুসন্ধান কূপ (জকিগঞ্জ-৩) খনন প্রকল্প                                                 |                                          |          |          |                           |                              |                 |                            |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                |
| 22                                                                                                                          | Top Drive Engineering (Zakigang-2)       | Well Nos | 1        | OSTETM (ICT)              | PD                           | GDF             | 146.00                     | Planned Dates         |                   | 28.08.26                 | 09.10.26       | 06.11.26          | 13.11.26          | 20.11.26              | 18.12.26            |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 7                     | 28                  |                                  |                                |
|                                                                                                                             |                                          |          |          |                           |                              |                 |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                |



S. M. M.






প্রকৌশলী মোঃ সাহাবুদ্দীন বাকী  
উপ-সাবস্থাপনা পরিচালক (যন্ত্রিক)  
প্রকৌশল বিভাগ, কসেপ, ঢাকা।

প্রকৌশলী মোঃ সাহাবুদ্দীন  
উপ-সাবস্থাপনা পরিচালক  
প্রকৌশল বিভাগ  
কসেপ, ঢাকা।

**ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT, (2026-27)**



**(Engr. Md. Fazlul Haque)**  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Karmia Bazar C/A, Dhaka-1215

Budget: Development

Ministry / Divisions/ Agency : Energy and Mineral Resources Division, EMRD  
Procuring Entity Name & Code : "৪টি ফুলায়ন কাম উন্নয়ন কূপ (শাহবাড়পুর-৫, ৭ এবং ভোলা নর্থ-৩, ৪) এবং ১টি অনুসন্ধান কূপ (শাহবাড়পুর নর্থ ইন্ট-১) খনন" প্রকল্প।  
Project/ Programme & Code : 224416500

| Contract Package No.                | Description of Procurement Package<br>GOODS                                    | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Not Used In GOODS | Invite/ Advise Tender | Tender Opening | Tender Evaluation | Approval to award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |  |
|-------------------------------------|--------------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|
| 1                                   | 2                                                                              | 3       | 4        | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                    | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |  |
| GD1                                 | অন্যান্য মনিয়ারী                                                              | Package | 1        | RFQ                       | PD                           | BAPEX           | 2.00                      | Plan date             |                   | 02.07.26              | 20.07.26       | 01.08.26          |                   |                       | 10.08.26            |                                  | 30.09.26                        |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Plan days             |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Actual dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
| GD2                                 | কাস্টমাইজড ও<br>অনুযায়িক                                                      | Package | 1        | RFQ                       | PD                           | BAPEX           | 5.00                      | Plan date             |                   | 05.07.26              | 20.07.26       | 01.08.26          |                   |                       | 10.08.26            |                                  | 30.09.26                        |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Plan days             |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Actual dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
| GD3                                 | অফিস সরঞ্জামাদি                                                                | Package | 1        | RFQ                       | PD                           | BAPEX           | 4.00                      | Plan date             |                   | 02.08.26              | 20.08.26       | 01.09.26          |                   |                       | 10.09.26            |                                  | 30.10.26                        |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Plan days             |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Actual dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
| GD4                                 | অসবাবপত্র                                                                      | Package | 1        | RFQ                       | PD                           | BAPEX           | 5.50                      | Plan date             |                   | 02.08.26              | 20.08.26       | 01.09.26          |                   |                       | 10.09.26            |                                  | 30.10.26                        |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Plan days             |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Actual dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
| GD5                                 | কাস্টমাইজড<br>সফটওয়্যার<br>(বিভিন্ন প্রকারের<br>সফটওয়্যার ও<br>হার্ডওয়্যার) | Package | 1        | OTM                       | PD                           | BAPEX           | 1,046.00                  | Plan date             |                   | 07.12.26              | 28.12.26       | 01.02.27          |                   |                       | 05.03.27            |                                  | 30.11.26                        |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Plan days             |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
|                                     |                                                                                |         |          |                           |                              |                 |                           | Actual dates          |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |
| Total Value of<br>Goods Procurement |                                                                                |         |          |                           |                              | Total           | 1,062.50                  |                       |                   |                       |                |                   |                   |                       |                     |                                  |                                 |  |

Engr. Mohammad Ahsanul Amin  
Project Director & General Manager  
14 Appraisal cum Development Wells (Shabbazpur-5.7  
& Bhola North-3.4) and 01 Exploratory Well  
(Shabbazpur North East-1) Drilling Project  
BAPEX, Dhaka.



## ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division: Ministry of Power, Energy & Mineral Resources / Energy & Mineral Resources Division  
Agency: Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Procuring Entity: Project Director, BAPEX  
Name & Code:

Project / Programme: Procurement of a 1500 HP Rig and Drilling Support Equipment  
Name & Code:

  
(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
Budget: Developmental CIA, Dhaka-1215

| Sl. No. | Package No. | Description of Procurement Package (GOODS)                 | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Million Tk.) | Planned / Actual | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | From Days to Contract Signature |
|---------|-------------|------------------------------------------------------------|------|-----|---------------------------|------------------------------|-----------------|------------------------------|------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|---------------------------------|
| 1       | 2           | 3                                                          | 4    | 5   | 6                         | 7                            | 8               | 9                            | 10               | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                              |
| 1       | GD-01       | 1500 HP Drilling Rig                                       | Set  | 1   | OSTETM (ICT)              | CCGP                         | GDF             | 459.6                        | Planned Dates    | 05-Jul-26                 | 26-Jul-26      | 09-Aug-26         | 23-Aug-26         | 26-Aug-26             | 23-Sep-26           |                                 |
|         |             |                                                            |      |     |                           |                              |                 |                              | Planned Days     |                           | 21             | 14                | 14                | 3                     | 28                  | 80                              |
| 2       | GD-02       | Hydraulic Truck Crane (55 tons each)                       | Nos  | 2   | OSTETM (ICT)              | MD                           | GDF             | 129.1                        | Planned Dates    | 12-Jul-26                 | 02-Aug-26      | 16-Aug-26         | 30-Aug-26         | 02-Sep-26             | 30-Sep-26           |                                 |
|         |             |                                                            |      |     |                           |                              |                 |                              | Planned Days     |                           | 21             | 14                | 14                | 3                     | 28                  | 80                              |
| 3       | GD-03       | Long-Body Cargo Truck                                      | Nos  | 2   | OSTETM (ICT)              | PD                           | GDF             | 51.2                         | Planned Dates    | 13-Jul-26                 | 03-Aug-26      | 17-Aug-26         | 31-Aug-26         | 03-Sep-26             | 01-Oct-26           |                                 |
|         |             |                                                            |      |     |                           |                              |                 |                              | Planned Days     |                           | 21             | 14                | 14                | 3                     | 28                  | 80                              |
| 4       | GD-04       | Trailer with Prime Mover (1 Low-Bed & 2 High-Bed Trailers) | Nos  | 3   | OSTETM (ICT)              | MD                           | GDF             | 119.7                        | Planned Dates    | 13-Jul-26                 | 03-Aug-26      | 17-Aug-26         | 31-Aug-26         | 03-Sep-26             | 01-Oct-26           |                                 |
|         |             |                                                            |      |     |                           |                              |                 |                              | Planned Days     |                           | 21             | 14                | 14                | 3                     | 28                  | 80                              |
| 5       | GD-05       | Forklifts (1-3-ton & 1-3-ton electric)                     | Nos  | 2   | OSTETM (ICT)              | PD                           | GDF             | 14.8                         | Planned Dates    | 13-Jul-26                 | 03-Aug-26      | 17-Aug-26         | 31-Aug-26         | 03-Sep-26             | 01-Oct-26           |                                 |
|         |             |                                                            |      |     |                           |                              |                 |                              | Planned Days     |                           | 21             | 14                | 14                | 3                     | 28                  | 80                              |



## ANNUAL PROCUREMENT PLAN, 2026-27

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration &amp; Production Co. Ltd (BAPEX)

4, Lawan Razar C/A, Dhaka-1215

Ministry / Division: Ministry of Power, Energy &amp; Mineral Resources / Energy &amp; Mineral Resources Division

Agency: Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Procuring Entity: Project Director, BAPEX  
Name & Code:

Budget: Development

Project / Programme: Procurement of a 1500 HP Rig and Drilling Support Equipment  
Name & Code:

| Sl. No. | Package No.            | Description of Procurement Package (GOODS) | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Million Tk.) | Planned / Actual |    | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Days to Contract Signature |
|---------|------------------------|--------------------------------------------|------|-----|---------------------------|------------------------------|-----------------|------------------------------|------------------|----|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------|
|         | 1                      | 2                                          | 3    | 4   | 5                         | 6                            | 7               | 8                            | 9                | 10 | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                         |
| 6       | GD-06                  | Fuel Tanker Truck (15,000-18,000 litres)   | Nos  | 1   | ORTEM (CT)                | PD                           | GDF             | 28.2                         | Planned Dates    |    | 13-Jul-26                 | 03-Aug-26      | 17-Aug-26         | 31-Aug-26         | 03-Sep-26             | 01-Oct-26           |                            |
|         |                        |                                            |      |     |                           |                              |                 |                              | Planned Days     |    |                           | 21             | 14                | 14                | 3                     | 28                  | 80                         |
| 7       | GD-07                  | Ambulance                                  | Nos  | 1   | ORTEM (CT)                | PD                           | GDF             | 17.5                         | Planned Dates    |    | 13-Jul-26                 | 03-Aug-26      | 17-Aug-26         | 31-Aug-26         | 03-Sep-26             | 01-Oct-26           |                            |
|         |                        |                                            |      |     |                           |                              |                 |                              | Planned Days     |    |                           | 21             | 14                | 14                | 3                     | 28                  | 80                         |
| 8       | GD-08                  | Computers and Accessories                  | Pkg  | 1   | RFQM                      | PD                           | BAPEX           | 0.6                          | Planned Dates    |    | 01-Sep-26                 | 22-Sep-26      | 06-Oct-26         | 20-Oct-26         | 23-Oct-26             | 20-Nov-26           |                            |
|         |                        |                                            |      |     |                           |                              |                 |                              | Planned Days     |    |                           | 21             | 14                | 14                | 3                     | 28                  | 80                         |
| 9       | GD-09                  | Office Equipment                           | Nos  | 4   | RFQM                      | PD                           | BAPEX           | 0.4                          | Planned Dates    |    | 09-Aug-26                 | 30-Aug-26      | 13-Sep-26         | 27-Sep-26         | 30-Sep-26             | 28-Oct-26           |                            |
|         |                        |                                            |      |     |                           |                              |                 |                              | Planned Days     |    |                           | 21             | 14                | 14                | 3                     | 28                  | 80                         |
| 10      | GD-10                  | Furniture                                  | Nos  | 24  | RFQM                      | PD                           | BAPEX           | 0.4                          | Planned Dates    |    | 15-Sep-26                 | 06-Oct-26      | 20-Oct-26         | 03-Nov-26         | 06-Nov-26             | 04-Dec-26           |                            |
|         |                        |                                            |      |     |                           |                              |                 |                              | Planned Days     |    |                           | 21             | 14                | 14                | 3                     | 28                  | 80                         |
|         | Total Estimated Cost = |                                            |      |     |                           |                              |                 |                              | 821.5            |    |                           |                |                   |                   |                       |                     |                            |

26/06/26  
 এ. হাফিজ মোহাম্মদ ইলিয়াস  
 মহাব্যবস্থাপক (অফিস)  
 প্রকৌশল বিভাগ  
 নগর, ঢাকা

## ANNUAL PROCUREMENT PLAN 2026-27



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration &amp; Production Co. Ltd (BAPEX)

4, Kewra Bazar C/A, Dhaka-1215

Budget: Development

Ministry / Division:

Ministry of Power, Energy &amp; Mineral Resources/Energy &amp; Mineral Resources Division

Agency:

BAPEX

Procuring Entity Name &amp; Code:

BAPEX

Project / Programme Name &amp; Code:

৩টি অনুসন্ধান কূপ (স্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প

Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South -1) Drilling Project

## Goods

| Package No                | Description of procurement package GOODS | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk | Time Code for Process | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---------------------------|------------------------------------------|------|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                         | 2                                        | 3    | 4   | 5                         | 6                            | 7               | 8                    | 9                     | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3 Wells (SRK Deep-1) G-01 | Computer & Related Equipments            | Nos. | 3   | RFQ/MCNCT                 | Project Director             | BAPEX           | 4.50                 | Planned Dates         | 12/07/2026                | 22/07/2026     | 27/07/2026        | 1/08/2026         | 1/08/2026             | 6/08/2026           |                                  |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Planned Days          |                           | 10             | 5                 | 5                 | 0                     | 5                   | 25                               |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Actual Dates          |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3 Wells (SRK Deep-1) G-02 | Office Equipment                         | Nos. | 4   | RFQ/MCNCT                 | Project Director             | BAPEX           | 5.50                 | Planned Dates         | 12/07/2026                | 22/07/2026     | 27/07/2026        | 1/08/2026         | 1/08/2026             | 6/08/2026           |                                  |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Planned Days          |                           | 10             | 5                 | 5                 | 0                     | 5                   | 25                               |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Actual Dates          |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3 Wells (SRK Deep-1) G-03 | Furniture                                | Nos. | 5   | RFQ/MCNCT                 | Project Director             | BAPEX           | 6.00                 | Planned Dates         | 12/07/2026                | 22/07/2026     | 27/07/2026        | 1/08/2026         | 1/08/2026             | 6/08/2026           |                                  |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Planned Days          |                           | 10             | 5                 | 5                 | 0                     | 5                   | 25                               |                                 |
|                           |                                          |      |     |                           |                              |                 |                      | Actual Dates          |                           |                |                   |                   |                       |                     |                                  |                                 |

(স. আ. ম. মেহাজুল আলম)  
প্রকল্প পরিচালক  
৩টি অনুসন্ধান কূপ (স্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প, বাপেক্স



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration &amp; Production Co. Ltd (BAPEX)

4. Karmali MAZ, Ghazali HZ.

### Budget Development

Ministry of Power, Energy & Mineral Resources(Energy & Mineral Resources Division)  
BAPEX  
BAPEX  
2D Seismic Survey over Exploration Blocks 7 & 9

Project / Programme Name &amp; Code

[illegible]

Note 1: There are no foreign goods listed under the project.

There are no foreign goods listed under the project

## ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division  
Agency  
Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
BAPEX  
BAPEX  
2D Seismic Survey over Exploration Blocks 7 & 9

(Engr. Md. Fazlul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kinnon Bazar C/A, Dhaka-1215 Budget: Development

Project / Programme Name &amp; Code

## LOCAL

| Package No | Description of procurement package GOODS | Unit    | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million Tk | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|------------------------------------------|---------|-----|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                        | 3       | 4   | 5                         | 6                            | 7               | 8                        | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| ডিডি-০১    | নিরাপত্তা সামগ্রী (পিপিই)                | প্যাকেজ | ১   | আরএফকিউএ                  | পিডি                         | নিজস্ব অর্থ     | ০.০০                     | পরিকল্পিত অর্থ        |                   | ১/০৮/২০২৬                 | ১১/০৮/২০২৬     | ১৭/০৮/২০২৬        | ২২/০৮/২০২৬        | ২২/০৮/২০২৬            | ২৭/০৮/২০২৬          |                                  | ০১/০৯/২০২৭                      |
|            |                                          |         |     |                           |                              |                 |                          | পরিকল্পিত বি          |                   |                           | ১০             | ৫                 | ৫                 | ০                     | ৫                   | ১৫ দিন                           |                                 |
|            |                                          |         |     |                           |                              |                 |                          | প্রকৃত অর্থ           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

আইসিএম: পরিচালক ইসলাম  
কমঃ পরিচালক  
২০২৬ সালে সর্বমোট ১০০০  
কোটি টাকা ব্যয় হবে

১৫

# ANNUAL PROCUREMENT PLAN (2026-2027)

Ministry/Division  
Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Bapex

Project Director

১টি সুন্দারপুর-৪ ও ১টি স্রিকাল-৫ এবং ১টি আবুলখান কুল (সুন্দারপুর-১) ও ১টি জামালপুর-১) কল প্রকল্প

2 Appraisal cum Development well ( Sundarpur-4 & Srikal-5) and 2 Exploratory Well ( Sundarpur South-1 & Jamalpur-1) Drilling Project

Budget: Development (Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)

4, Kanton Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package (GOOCs) Foreign Purchase | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invoice/ Advertiser Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|-------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1           | 2                                                           | 3       | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                         | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD19-23     | Mechanical Spare Parts and Equipment                        | Package | 3        | OSTETM                    | Project Director             | GOB             | 700.00                     | Planned Dates         |                   | 1-Jul-26                   | 17-Aug-26      | 26-Aug-26         | 2-Sep-26          | 9-Sep-26              | 13-Sep-26           |                                  | 23-Dec-26                       |
|             |                                                             |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                         | 14             | 7                 | 7                 | 10                    | 80                  | 95                               |                                 |
|             |                                                             |         |          | Actual Dates              |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                                 |
| GD22-23     | Running Electrical spare Parts & Equipment                  | Package | 2        | OSTETM                    | Project Director             | GOB             | 724.00                     | Planned Dates         |                   | 5-Jul-26                   | 16-Aug-26      | 30-Aug-26         | 6-Sep-26          | 13-Sep-26             | 23-Sep-26           |                                  | 23-Dec-26                       |
|             |                                                             |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                         | 14             | 7                 | 7                 | 10                    | 80                  | 95                               |                                 |
|             |                                                             |         |          | Actual Dates              |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                                 |
| GD27-28     | Vehicle spare Parts                                         | Package | 2        | OSTETM                    | Project Director             | GOB             | 424.00                     | Planned Dates         |                   | 2-Jul-26                   | 13-Aug-26      | 17-Aug-26         | 3-Sep-26          | 10-Sep-26             | 20-Sep-26           |                                  | 29-Dec-26                       |
|             |                                                             |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                         | 14             | 7                 | 7                 | 10                    | 80                  | 100                              |                                 |
|             |                                                             |         |          | Actual Dates              |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                                 |
| GD29        | Purchase of 30-35 Ton Crane                                 | Package | 1        | OSTETM                    | Project Director             | GOB             | 441.00                     | Planned Dates         |                   | 8-Jul-26                   | 19-Aug-26      | 2-Sep-26          | 9-Sep-26          | 16-Sep-26             | 26-Sep-26           |                                  | 25-Dec-26                       |
|             |                                                             |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                         | 14             | 7                 | 7                 | 10                    | 80                  | 90                               |                                 |
|             |                                                             |         |          | Actual Dates              |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                                 |
| GD30        | 500 ton top drive                                           | Package | 1        | OSTETM                    | Baper Board                  | GOB             | 2424.00                    | Planned Dates         |                   | 6-Jul-26                   | 17-Aug-26      | 31-Aug-26         | 7-Sep-26          | 14-Sep-26             | 24-Sep-26           |                                  | 28-Dec-26                       |
|             |                                                             |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                         | 14             | 7                 | 7                 | 10                    | 80                  | 95                               |                                 |
|             |                                                             |         |          | Actual Dates              |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                                 |

১০/০৬/২০২৬  
মোহাম্মদ মোজাম্মেল হক  
প্রকল্প পরিচালক  
৪টি কুল খনন প্রকল্প  
বাংলাদেশ প্রকল্প



| Package No. | Description of Procurement Package (GODs) Foreign Package | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Completion of Time for Contract |
|-------------|-----------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1           | 2                                                         | 3       | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                           | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| G031        | Mud logging Unit spare parts                              | Package | 1        | OSTETM                    | Project Director             | GOS             | 492.00                     | Planned Dates         |                   | 7-Jul-26                     | 18-Aug-26      | 1-Sep-26          | 8-Sep-26          | 19-Sep-26             | 25-Sep-26           |                                  | 31-Dec-26                       |
|             |                                                           |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                           | 14             | 7                 | 7                 | 10                    | 80                  | 97                               |                                 |
|             |                                                           |         |          | Actual Dates              |                              |                 |                            |                       |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| G034        | Cementation related machinery                             | Package | 1        | OSTETM                    | Project Director             | GOS             | 300.00                     | Planned Dates         |                   | 8-Jul-26                     | 19-Aug-26      | 2-Sep-26          | 3-Sep-26          | 16-Sep-26             | 26-Sep-26           |                                  | 30-Dec-26                       |
|             |                                                           |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                           | 14             | 7                 | 7                 | 10                    | 80                  | 95                               |                                 |
|             |                                                           |         |          | Actual Dates              |                              |                 |                            |                       |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| G035        | Cement Batch Mixer                                        | Package | 1        | OSTETM                    | Project Director             | GOS             | 745.00                     | Planned Dates         |                   | 8-Jul-26                     | 19-Aug-26      | 2-Sep-26          | 9-Sep-26          | 16-Sep-26             | 26-Sep-26           |                                  | 30-Dec-26                       |
|             |                                                           |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 42                           | 14             | 7                 | 7                 | 10                    | 80                  | 95                               |                                 |
|             |                                                           |         |          | Actual Dates              |                              |                 |                            |                       |                   |                              |                |                   |                   |                       |                     |                                  |                                 |

Total = 6316.00

Eng. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BPEPL)  
Kawran Bazar C/A, Dhaka-1215

২৪/০৬/২০২৬  
মোহাম্মদ মোহাম্মদ আল  
প্রকল্প পরিচালক  
এটি কৃপা খান প্রকল্প  
কালেক্টর ডাকা

# ANNUAL PROCUREMENT PLAN

Ministry/Division

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Agency

Bapex

Procuring Entity Name & Code

Project Director

Project (Programme Name & Code)

১টি সুন্দারপুর কাম উন্নয়ন কূপ (সুন্দারপুর-৪ ও স্রিকাল-৫) এবং ১টি অন্বেষণ কূপ (সুন্দারপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development well ( Sundarpur-4 & Srikal-5) and 2 Exploratory Well ( Sundarpur South-1 & Jamalpur-1) Drilling Project

Budget: Development

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)

4, Khayrati Bazar C/A, Dhaka-1215

| Package No. | Description of Procurement Package (GOOS) Foreign Purchase | Unit           | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Initial/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|------------------------------------------------------------|----------------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1           | 2                                                          | 3              | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD10-14     | Consumable Items                                           | Package        | 5        | OTM                       | Project Director             | GOB             | 15.00                      | Planned Dates         |                   | 2-Jul-26                  | 26-Jul-26      | 2-Aug-26          | 6-Aug-26          | 13-Aug-26             | 20-Aug-26           |                                  | 4-Oct-26                        |
|             |                                                            |                |          | Planned Days              |                              |                 |                            | 0                     |                   | 10                        | 8              | 4                 | 7                 | 7                     | 49                  | 45                               |                                 |
|             |                                                            |                |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD15-18     | Others Equipments & Spares (repairs & maintenance)         | Package        | 4        | OTM                       | Project Director             | GOB             | 68.50                      | Planned Dates         |                   | 27-Jul-26                 | 21-Aug-26      | 27-Aug-26         | 30-Aug-26         | 4-Sep-26              | 11-Sep-26           |                                  | 21-Oct-26                       |
|             |                                                            |                |          | Planned Days              |                              |                 |                            | 0                     |                   | 25                        | 6              | 3                 | 5                 | 7                     | 46                  | 40                               |                                 |
|             |                                                            |                |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD19-20     | Fire Extinguisher                                          | Package        | 2        | OTM                       | Project Director             | GOB             | 5.00                       | Planned Dates         |                   | 10-Jul-26                 | 1-Aug-26       | 11-Aug-26         | 18-Aug-26         | 25-Aug-26             | 1-Sep-26            |                                  | 19-Sep-26                       |
|             |                                                            |                |          | Planned Days              |                              |                 |                            | 0                     |                   | 22                        | 10             | 7                 | 7                 | 7                     | 53                  | 18                               |                                 |
|             |                                                            |                |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD21-22     | Office Equipment                                           | Package        | 2        | OTM                       | Project Director             | GOB             | 1.90                       | Planned Dates         |                   | 17-Jul-26                 | 11-Aug-26      | 20-Aug-26         | 28-Aug-26         | 4-Sep-26              | 10-Sep-26           |                                  | 10-Oct-26                       |
|             |                                                            |                |          | Planned Days              |                              |                 |                            | 0                     |                   | 25                        | 9              | 8                 | 7                 | 6                     | 56                  | 30                               |                                 |
|             |                                                            |                |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD24        | POL                                                        | Thousand Litre | 1800     | DPM                       | Project Director             | GOB             | 1660.00                    | Planned Dates         |                   | 15-Aug-26                 | 6-Sep-26       | 16-Sep-26         | 23-Sep-26         | 30-Sep-26             | 7-Oct-26            |                                  | 31-Dec-26                       |
|             |                                                            |                |          | Planned Days              |                              |                 |                            | 0                     |                   | 22                        | 10             | 7                 | 7                 | 7                     | 53                  | 85                               |                                 |
|             |                                                            |                |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

২৬/০৬/২০২৬  
মোহাম্মদ মোজাম্মেল হক  
প্রকল্প পরিচালক  
৪টি কূপ খনন প্রকল্প  
বাপেক্স, ঢাকা।

| Package No.     | Description of Procurement Package (GODs) Foreign Purchase | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of funds | Estimated Cost in Lakh Tk. | Time Code for Process | Not Used in Goods | Indefinite/ Advise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to Contract Signature | Time for completion of contract |
|-----------------|------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1               | 2                                                          | 3       | 4        | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GG29-26         | Others Stationary                                          | Package | 2        | OTM                       | Project Director             | GOB             | 4.00                       | Planned Dates         |                   | 12-Jul-26                 | 4-Aug-26       | 15-Aug-26         | 22-Aug-26         | 27-Aug-26             | 3-Sep-26            |                                  | 27-Dec-26                       |
|                 |                                                            |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 25                        | 11             | 7                 | 5                 | 7                     | 53                  | 115                              |                                 |
|                 |                                                            |         |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GG27-28         | Computer & Accessories                                     | Package | 2        | OTM                       | Project Director             | GOB             | 8.00                       | Planned Dates         |                   | 19-Jul-26                 | 13-Aug-26      | 25-Aug-26         | 4-Sep-26          | 10-Sep-26             | 14-Sep-26           |                                  | 19-Oct-26                       |
|                 |                                                            |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 25                        | 12             | 10                | 6                 | 4                     | 57                  | 35                               |                                 |
|                 |                                                            |         |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GG29-30         | Electric Equipments                                        | Package | 2        | OTETM                     | Project Director             | GOB             | 38.00                      | Planned Dates         |                   | 16-Aug-26                 | 12-Sep-26      | 22-Sep-26         | 28-Sep-26         | 3-Oct-26              | 8-Oct-26            |                                  | 7-Nov-26                        |
|                 |                                                            |         |          | Planned Days              |                              |                 |                            | 0                     |                   | 27                        | 10             | 4                 | 7                 | 5                     | 53                  | 30                               |                                 |
|                 |                                                            |         |          | Actual Dates              |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Total = 1800.40 |                                                            |         |          |                           |                              |                 |                            |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

(Enr) Md. Fazlul Haque  
Managing Director  
Bangladesh Fisheries Expansion & Production Co. Ltd (BFEPL)  
Kamran Bazar C/A, Dhaka-1215

২৫/০৬/২০২৬  
মোহাম্মদ মোজাম্মেল হক  
প্রকল্প পরিচালক  
পটি কৃষি খনন প্রকল্প  
স্বাপেবা চাকার



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPETL)

4, Rawan Bazar C/A, Dhaka-1215

# ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency:

Bapex

Procuring Entity Name & Code:

Project Director

Budget: Development

Project/Programme Name & Code:

১টি কৃলায়ন ক্যাস উন্নয়ন কৃপ (বেগুমান-৫) এবং ১টি অন্বেষণীয় কৃপ (বেগুমান-৬ ও সুনত্রা-২) খনন প্রকল্প

1 Appraisal cum Development Well (Begunganj-5) and 2 Exploratory Wells (Begunganj-6 & Sunetra-2) Drilling Project

| Package No               | Description of Procurement Package GOBDS          | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lac Taka | Time Code for Process | No. Used in GOBDS | Invited / Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Complete Contract Signature | Time for Completion of Contract |
|--------------------------|---------------------------------------------------|-------------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|--------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|-------------------------------------------|---------------------------------|
| 1                        | 2                                                 | 3           | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                             | 12             | 13                | 14                | 15                    | 16                  | 17                                        | 18                              |
| 3Wells/BG5.6<br>SN2/G-01 | Mud and Completion Chemicals for Begunganj-5      | Well Number | 1        | OSTEM (ICT)               | Project Director             | GOB             | 708.00                | Planned Dates         |                   | 2-Jul-26                       | 19-Aug-26      | 16-Sep-26         | 23-Sep-26         | 14-Oct-26             | 8-Nov-26            |                                           | 2-May-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 48             | 28                | 7                 | 21                    | 23                  | 129                                       | 200                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |
| 3Wells/BG5.6<br>SN2/G-02 | Commercial Inorganic Chemicals (Begunganj-5)      | Well Number | 1        | OTM (NCT)                 | Project Director             | Own Fund        | 23.00                 | Planned Dates         |                   | 2-Jul-26                       | 16-Jul-26      | 13-Aug-26         | 20-Aug-26         | 10-Sep-26             | 1-Oct-26            |                                           | 1-Apr-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 14             | 28                | 7                 | 21                    | 21                  | 91                                        | 203                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |
| 3Wells/BG5.6<br>SN2/G-03 | Tubing                                            | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 497.00                | Planned Dates         |                   | 5-Jul-26                       | 22-Aug-26      | 12-Sep-26         | 19-Sep-26         | 10-Oct-26             | 1-Nov-26            |                                           | 2-May-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 48             | 21                | 7                 | 21                    | 22                  | 119                                       | 204                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |
| 3Wells/BG5.6<br>SN2/G-04 | Spare for Well Control Equipment & Choke Manifold | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 442.00                | Planned Dates         |                   | 2-Jul-26                       | 19-Aug-26      | 9-Sep-26          | 16-Sep-26         | 7-Oct-26              | 1-Nov-26            |                                           | 2-May-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 48             | 21                | 7                 | 21                    | 23                  | 122                                       | 207                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |
| 3Wells/BG5.6<br>SN2/G-05 | Well Completion Materials                         | Well Number | 42       | OSTEM (ICT)               | Project Director             | GOB             | 717.00                | Planned Dates         |                   | 6-Jul-26                       | 17-Aug-26      | 2-Sep-26          | 9-Sep-26          | 16-Sep-26             | 1-Nov-26            |                                           | 2-May-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 42             | 16                | 7                 | 7                     | 46                  | 118                                       | 182                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |
| 3Wells/BG5.6<br>SN2/G-06 | Casing (Different Sizes)                          | Well Number | 42       | OSTEM (ICT)               | Managing Director            | GOB             | 1212.00               | Planned Dates         |                   | 9-Jul-26                       | 30-Aug-26      | 10-Sep-26         | 17-Sep-26         | 24-Sep-26             | 1-Nov-26            |                                           | 2-May-27                        |
|                          |                                                   |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                              | 42             | 21                | 7                 | 7                     | 38                  | 115                                       | 182                             |
|                          |                                                   |             |          |                           |                              |                 |                       | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                           |                                 |

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)

4, Keweenaw Bazar C/A, Dhaka-1215

| Package No           | Description of Procurement Package GOODS        | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estad. Cost in Lac Taka | Time Code for Process | Not Used in GOODS | Invita / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for Completion of Contract |
|----------------------|-------------------------------------------------|-------------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                    | 2                                               | 3           | 4        | 5                         | 6                            | 7               | 8                       | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3WellsBG5.6-SN2/G-07 | Well Head & Xmass Tree                          | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 574.00                  | Planned Dates         |                   | 7-Jul-26                  | 18-Aug-26      | 6-Sep-26          | 15-Sep-26         | 22-Sep-26             | 2-Nov-26            |                                  | 1-Apr-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 41                  | 118                              | 158                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-08 | Drill Bit (Different Sizes)                     | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 442.00                  | Planned Dates         |                   | 5-Jul-26                  | 16-Aug-26      | 6-Sep-26          | 13-Sep-26         | 20-Sep-26             | 29-Oct-26           |                                  | 1-Apr-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 39                  | 116                              | 154                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-09 | Casing Accessories and Liner Hangers            | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 330.00                  | Planned Dates         |                   | 2-Jul-26                  | 13-Aug-26      | 3-Sep-26          | 10-Sep-26         | 17-Sep-26             | 1-Nov-26            |                                  | 2-May-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 45                  | 122                              | 182                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-10 | Drill String Component                          | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 552.00                  | Planned Dates         |                   | 7-Jul-26                  | 18-Aug-26      | 8-Sep-26          | 15-Sep-26         | 22-Sep-26             | 7-Nov-26            |                                  | 2-May-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 46                  | 123                              | 176                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-11 | Rig Instruments Spares                          | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 330.00                  | Planned Dates         |                   | 6-Jul-26                  | 17-Aug-26      | 7-Sep-26          | 14-Sep-26         | 21-Sep-26             | 1-Nov-26            |                                  | 2-May-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 41                  | 118                              | 162                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-12 | Well Servicing Tools                            | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 220.00                  | Planned Dates         |                   | 6-Jul-26                  | 17-Aug-26      | 7-Sep-26          | 14-Sep-26         | 21-Sep-26             | 29-Oct-26           |                                  | 1-Apr-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 38                  | 115                              | 154                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6-SN2/G-13 | Miscellaneous Drilling Machinery and Spareparts | Well Number | 2        | OSTEM (ICT)               | Project Director             | GOB             | 330.00                  | Planned Dates         |                   | 5-Jul-26                  | 16-Aug-26      | 6-Sep-26          | 13-Sep-26         | 20-Sep-26             | 1-Nov-26            |                                  | 2-May-27                        |
|                      |                                                 |             |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 42             | 21                | 7                 | 7                     | 42                  | 119                              | 182                             |
|                      |                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |



| Package No             | Description of Procurement Package GOODS                                    | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lac Taka | Time Code for Process | Not Used in GOODS | Invited Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------------------|-----------------------------------------------------------------------------|-------------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                      | 2                                                                           | 3           | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                           | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3Wells BGS-6- SN2/G-14 | Living Caravan (Staff and Rig Crew Camp)                                    | Number      | 10       | OSTEM (CT)                | Project Director             | GOB             | 772.00                | Planned Dates         |                   | 2-Jul-26                     | 13-Aug-26      | 3-Sep-26          | 10-Sep-26         | 17-Sep-26             | 1-Nov-26            |                                  | 2-May-27                        |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 45                  | 122                              | 182                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-15 | Lubricator BOP Slickline Unit                                               | Number      | 1        | OSTEM (CT)                | Managing Director            | GOB             | 1,323.00              | Planned Dates         |                   | 7-Jul-26                     | 18-Aug-26      | 8-Sep-26          | 15-Sep-26         | 22-Sep-26             | 22-Nov-26           |                                  | 2-May-27                        |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 61                  | 138                              | 161                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-16 | Mechanical Spareparts and Equipments                                        | Well Number | 42       | OSTEM (CT)                | Project Director             | GOB             | 992.00                | Planned Dates         |                   | 7-Jul-26                     | 24-Aug-26      | 21-Sep-26         | 12-Oct-26         | 26-Oct-26             | 23-Nov-26           |                                  | 4-Apr-27                        |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 48             | 28                | 21                | 14                    | 28                  | 139                              | 132                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-17 | Running Electrical Spares and Equipment                                     | Well Number | 2        | OSTEM (CT)                | Project Director             | GOB             | 662.00                | Planned Dates         |                   | 6-Jul-26                     | 17-Aug-26      | 7-Sep-26          | 14-Sep-26         | 21-Sep-26             | 1-Nov-26            |                                  | 11-Apr-27                       |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 41                  | 118                              | 161                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-18 | Vehical Spareparts                                                          | Well Number | 42       | OTM (NCT eGP)             | Project Director             | Own Fund        | 100.00                | Planned Dates         |                   | 1-Jul-26                     | 12-Aug-26      | 2-Sep-26          | 9-Sep-26          | 16-Sep-26             | 25-Oct-26           |                                  | 21-Mar-27                       |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 39                  | 116                              | 147                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-19 | Low bed Trailer-1 no & High Bed Trailer-1 No with Primover and 2 no. Trucks | Number      | 4        | OSTEM (CT)                | Project Director             | GOB             | 735.00                | Planned Dates         |                   | 2-Jul-26                     | 13-Aug-26      | 3-Sep-26          | 10-Sep-26         | 17-Sep-26             | 1-Nov-26            |                                  | 31-Mar-27                       |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 45                  | 122                              | 150                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-20 | Rig Generator Spares                                                        | Well Number | 2        | DPM (NCT)                 | Project Director             | GOB             | 140.00                | Planned Dates         |                   | 7-Jul-26                     | 18-Aug-26      | 8-Sep-26          | 15-Sep-26         | 22-Sep-26             | 25-Oct-26           |                                  | 28-Mar-27                       |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 42             | 21                | 7                 | 7                     | 33                  | 110                              | 154                             |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |
| 3Wells BGS-6- SN2/G-21 | General Consumables for Begumgang-5                                         | Package     | 1        | OTM (NCT eGP)             | Project Director             | Own Fund        | 10.00                 | Planned Dates         |                   | 5-Jul-26                     | 28-Jul-26      | 5-Aug-26          | 12-Aug-26         | 19-Aug-26             | 23-Aug-26           |                                  | 30-Sep-26                       |
|                        |                                                                             |             |          |                           |                              |                 |                       | Planned Days          |                   | 0                            | 21             | 10                | 7                 | 7                     | 4                   | 49                               | 38                              |
|                        |                                                                             |             |          |                           |                              |                 |                       | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                                 |



(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BPEPL)  
4, Kheras Bazar Cox, Dhaka-1215

| Package No            | Description of Procurement Package UODDS                               | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lac. Taken | Time Code for Procure | Not Used in UODDS | Invoice / Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for Completion of Contract |
|-----------------------|------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|-------------------|--------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                     | 2                                                                      | 3       | 4        | 5                         | 6                            | 7               | 8                       | 9                     | 10                | 11                             | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3WellsBG5.6- SN2/G-22 | Emergency Consumables for Begumgang-5                                  | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                    | Planned Dates         |                   | 2-Aug-26                       | 12-Aug-26      | 14-Aug-26         | 15-Aug-26         | 16-Aug-26             | 19-Aug-26           |                                  | 8-Sep-26                        |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 10             | 2                 | 1                 | 1                     | 3                   | 17                               | 20                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-23 | Technical Consumables for Begumgang-5                                  | Package | 1        | OTM (NCT-eGP)             | Project Director             | Own Fund        | 10.00                   | Planned Dates         |                   | 1-Jul-26                       | 22-Jul-26      | 3-Aug-26          | 10-Aug-26         | 17-Aug-26             | 9-Sep-26            |                                  | 1-Oct-26                        |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 21             | 12                | 7                 | 7                     | 23                  | 70                               | 22                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-24 | Drilling & Engineering materials (repairs & maintenance) (Begumgang-5) | Package | 1        | OTM (NCT-eGP)             | Project Director             | Own Fund        | 45.00                   | Planned Dates         |                   | 7-Jul-26                       | 28-Jul-26      | 9-Aug-26          | 16-Aug-26         | 23-Aug-26             | 13-Oct-26           |                                  | 27-Nov-26                       |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 21             | 12                | 7                 | 7                     | 51                  | 98                               | 45                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-25 | Scattered Well Service Equipments repairs & maintenance (Begumgang-5)  | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 8.00                    | Planned Dates         |                   | 16-Aug-26                      | 26-Aug-26      | 27-Aug-26         | 28-Aug-26         | 29-Aug-26             | 30-Aug-26           |                                  | 22-Sep-26                       |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 10             | 1                 | 1                 | 1                     | 1                   | 14                               | 23                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-26 | Vehical repairs & maintenance (Begumgang-5)                            | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                    | Planned Dates         |                   | 2-Jul-26                       | 12-Jul-26      | 14-Jul-26         | 15-Jul-26         | 16-Jul-26             | 19-Jul-26           |                                  | 3-Aug-26                        |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 10             | 2                 | 1                 | 1                     | 3                   | 17                               | 15                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-27 | Rig Equipments Consumables (Begumgang-5)                               | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 4.00                    | Planned Dates         |                   | 2-Jul-26                       | 12-Jul-26      | 14-Jul-26         | 15-Jul-26         | 16-Jul-26             | 19-Jul-26           |                                  | 3-Aug-26                        |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 10             | 2                 | 1                 | 1                     | 3                   | 17                               | 15                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-28 | Fire Extinguisher for Begumgang-5                                      | No      | 40       | RFQM (NCT)                | Project Director             | Own Fund        | 4.00                    | Planned Dates         |                   | 2-Jul-26                       | 12-Jul-26      | 13-Jul-26         | 13-Jul-26         | 14-Jul-26             | 16-Jul-26           |                                  | 30-Jul-26                       |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 10             | 1                 | 0                 | 1                     | 2                   | 14                               | 14                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG5.6- SN2/G-29 | Office Equipment                                                       | No      | 7        | OTM (NCT-eGP)             | Project Director             | Own Fund        | 15.00                   | Planned Dates         |                   | 2-Jul-26                       | 23-Jul-26      | 3-Aug-26          | 10-Aug-26         | 17-Aug-26             | 3-Sep-26            |                                  | 18-Oct-26                       |
|                       |                                                                        |         |          |                           |                              |                 |                         | Planned Days          |                   | 0                              | 21             | 11                | 7                 | 7                     | 17                  | 63                               | 45                              |
|                       |                                                                        |         |          |                           |                              |                 |                         | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPETL)  
4, Kaapan Bazar CA, Dhaka-1215

| Package No            | Description of Procurement Package GOODS                 | Unit            | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac. Taka | Time Code for Process | Not Used in GOODS | Invited Advertiser Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------------------|----------------------------------------------------------|-----------------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                     | 2                                                        | 3               | 4        | 5                         | 6                            | 7               | 8                       | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3WellsBCG5.6-SN2-G-30 | Furniture                                                | No              | 6        | RFQM (NCT)                | Project Director             | Own Fund        | 8.00                    | Planned Dates         |                   | 5-Jul-26                  | 13-Jul-26      | 14-Jul-26         | 15-Jul-26         | 16-Jul-26             | 17-Jul-26           |                                  | 30-Jul-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 8              | 1                 | 1                 | 1                     | 1                   | 12                               | 13                              |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-31 | POL for Rig Transport & Drilling for Begumganj-5         | Thousand Liters | 940      | BPM (NCT)                 | Project Director             | Own Fund        | 900.00                  | Planned Dates         |                   | 5-Jul-26                  | 10-Jul-26      | 20-Jul-26         | 22-Jul-26         | 25-Jul-26             | 30-Jul-26           |                                  | 30-Nov-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 10             | 9                 | 2                 | 3                     | 5                   | 25                               | 123                             |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-32 | Mobil Lub-Oil & other for Begumganj-5                    | Thousand Liters | 16       | BPM (NCT)                 | Project Director             | Own Fund        | 100.00                  | Planned Dates         |                   | 12-Jul-26                 | 23-Jul-26      | 24-Jul-26         | 26-Jul-26         | 28-Jul-26             | 2-Aug-26            |                                  | 30-Nov-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 10             | 2                 | 2                 | 2                     | 5                   | 21                               | 120                             |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-33 | Stationary for Project Office                            | Thak            | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 3.00                    | Planned Dates         |                   | 26-Jul-26                 | 3-Aug-26       | 4-Aug-26          | 5-Aug-26          | 6-Aug-26              | 7-Aug-26            |                                  | 29-Sep-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 8              | 1                 | 1                 | 1                     | 1                   | 12                               | 53                              |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-34 | Computer & Accessories for Project Office                | No              | 7        | RFQM (NCT)                | Project Director             | Own Fund        | 8.00                    | Planned Dates         |                   | 23-Jul-26                 | 2-Aug-26       | 3-Aug-26          | 3-Aug-26          | 3-Aug-26              | 4-Aug-26            |                                  | 29-Aug-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 10             | 1                 | 0                 | 0                     | 1                   | 12                               | 25                              |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-35 | Electric Equipments & Fittings                           | Thak            | 4        | OTM (NCT-GUP)             | Project Director             | Own Fund        | 40.00                   | Planned Dates         |                   | 5-Jul-26                  | 26-Jul-26      | 6-Aug-26          | 13-Aug-26         | 20-Aug-26             | 29-Sep-26           |                                  | 30-Nov-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 21             | 11                | 7                 | 7                     | 40                  | 86                               | 62                              |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-36 | Emergency Electric Equipments & Fittings for Begumganj-5 | Thak            | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                    | Planned Dates         |                   | 1-Jul-26                  | 11-Jul-26      | 13-Jul-26         | 15-Jul-26         | 17-Jul-26             | 19-Jul-26           |                                  | 30-Jul-26                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 10             | 2                 | 2                 | 2                     | 2                   | 10                               | 11                              |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBCG5.6-SN2-G-37 | Mud and Completion Chemicals for Begumganj-6             | Well Number     | 1        | OSTEM (ICT)               | Project Director             | GOB             | 767.60                  | Planned Dates         |                   | 30-Nov-26                 | 17-Jan-27      | 16-Feb-27         | 2-Mar-27          | 23-Mar-27             | 15-Apr-27           |                                  | 30-Sep-27                       |
|                       |                                                          |                 |          |                           |                              |                 |                         | Planned Days          |                   | 0                         | 48             | 30                | 14                | 21                    | 23                  | 136                              | 191                             |
|                       |                                                          |                 |          |                           |                              |                 |                         | Actual Dates          |                   |                           |                |                   |                   |                       |                     |                                  |                                 |



| Package No           | Description of Procurement Package GOODS                                     | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lac Taka | Time Code for Process | Not Used in GOODS | Letter/Advice Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------|------------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                    | 2                                                                            | 3       | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                   | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3WellsBG3.6-SN2/G-38 | Drilling & Engineering materials (repairs & maintenance) (Begumgang-6)       | Package | 1        | NCT (OTM eGP)             | Project Director             | Own Fund        | 45.00                 | Planned Dates         |                   | 22-Feb-27            | 15-Mar-27      | 27-Mar-27         | 3-Apr-27          | 10-Apr-27             | 24-May-27           |                                  | 20-Sep-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 21             | 12                | 7                 | 7                     | 44                  | 91                               | 119                             |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-39 | General Consumables for Begumgang-6                                          | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                  | Planned Dates         |                   | 15-Jun-27            | 25-Jun-27      | 26-Jun-27         | 27-Jun-27         | 28-Jun-27             | 30-Jun-27           |                                  | 31-Jul-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 10             | 1                 | 1                 | 1                     | 2                   | 15                               | 31                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-40 | Emergency Consumables for Begumgang-6                                        | Package | 1        | OTM (NCT eGP)             | Project Director             | Own Fund        | 10.00                 | Planned Dates         |                   | 2-May-27             | 23-May-27      | 2-Jun-27          | 9-Jun-27          | 16-Jun-27             | 1-Jul-27            |                                  | 30-Sep-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 21             | 10                | 7                 | 7                     | 15                  | 60                               | 91                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-41 | Technical Consumables for Begumgang-6                                        | Package | 1        | OTM (NCT eGP)             | Project Director             | Own Fund        | 10.00                 | Planned Dates         |                   | 16-May-27            | 6-Jun-27       | 16-Jun-27         | 23-Jun-27         | 30-Jun-27             | 1-Aug-27            |                                  | 3-Oct-27                        |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 21             | 10                | 7                 | 7                     | 32                  | 77                               | 63                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-42 | Scattered Well service Drilling Spares (repairs & maintenance) (Begumgang-6) | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 8.00                  | Planned Dates         |                   | 22-Jun-27            | 2-Jul-27       | 3-Jul-27          | 4-Jul-27          | 5-Jul-27              | 6-Jul-27            |                                  | 15-Aug-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 10             | 1                 | 1                 | 1                     | 1                   | 14                               | 40                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-43 | Vehical repairs & maintenance (Begumgang-6)                                  | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                  | Planned Dates         |                   | 30-Jun-27            | 10-Jul-27      | 11-Jul-27         | 11-Jul-27         | 11-Jul-27             | 12-Jul-27           |                                  | 23-Aug-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 10             | 1                 | 0                 | 0                     | 1                   | 12                               | 42                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-44 | Rig Equipments Consumables (Begumgang-6)                                     | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 4.00                  | Planned Dates         |                   | 29-Jun-27            | 9-Jul-27       | 10-Jul-27         | 10-Jul-27         | 10-Jul-27             | 11-Jul-27           |                                  | 20-Aug-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    | 10             | 1                 | 0                 | 0                     | 1                   | 12                               | 40                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBG3.6-SN2/G-45 | Fire Extinguisher for Begumgang-6                                            | Package | 1        | RFQM (NCT)                | Project Director             | Own Fund        | 4.00                  | Planned Dates         |                   | 30-Jun-27            | 10-Jul-27      | 11-Jul-27         | 11-Jul-27         | 12-Jul-27             | 13-Jul-27           |                                  | 22-Aug-27                       |
|                      |                                                                              |         |          |                           |                              |                 |                       | Planned Days          |                   | 0                    |                | 1                 | 0                 | 1                     | 1                   | 13                               | 40                              |
|                      |                                                                              |         |          |                           |                              |                 |                       | Actual Dates          |                   |                      |                |                   |                   |                       |                     |                                  |                                 |



(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BPEPL)  
4, Nazim Bazar C/A, Dhaka-1215

| Package No           | Description of Procurement Package OODS                         | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lari Takia | Time Code for Process | Not Used in OODS | Invite / Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------|-----------------------------------------------------------------|-------------|----------|---------------------------|------------------------------|-----------------|-------------------------|-----------------------|------------------|-------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                    | 2                                                               | 3           | 4        | 5                         | 6                            | 7               | 8                       | 9                     | 10               | 11                            | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 3WellsBGS.6-SN2/G-46 | POL for Rig Transport & Drilling for Begumgang-6                | Package     | 95M      | DPM (NCT)                 | Project Director             | Own Fund        | 887.00                  | Planned Dates         |                  | 2-Jun-27                      | 18-Jun-27      | 23-Jun-27         | 30-Jun-27         | 7-Jul-27              | 14-Jul-27           |                                  | 25-Aug-27                       |
|                      |                                                                 |             |          |                           |                              |                 |                         | Planned Days          |                  | 0                             | 14             | 7                 | 7                 | 7                     | 7                   | 42                               | 42                              |
|                      |                                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                  |                               |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBGS.6-SN2/G-47 | Mobil Lub-Oil & other for Begumgang-6                           | Package     | 16       | DPM (NCT)                 | Project Director             | Own Fund        | 108.00                  | Planned Dates         |                  | 8-Jun-27                      | 18-Jun-27      | 23-Jun-27         | 26-Jun-27         | 29-Jun-27             | 4-Jul-27            |                                  | 13-Aug-27                       |
|                      |                                                                 |             |          |                           |                              |                 |                         | Planned Days          |                  | 0                             | 12             | 5                 | 3                 | 3                     | 3                   | 28                               | 40                              |
|                      |                                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                  |                               |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBGS.6-SN2/G-48 | Emergency Electric Equipments & Fittings for Begumgang-6        | Package     | 4        | RFQM (NCT)                | Project Director             | Own Fund        | 5.00                    | Planned Dates         |                  | 23-Jun-27                     | 3-Jul-27       | 4-Jul-27          | 4-Jul-27          | 5-Jul-27              | 8-Jul-27            |                                  | 19-Aug-27                       |
|                      |                                                                 |             |          |                           |                              |                 |                         | Planned Days          |                  | 0                             | 10             | 1                 | 0                 | 1                     | 3                   | 15                               | 42                              |
|                      |                                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                  |                               |                |                   |                   |                       |                     |                                  |                                 |
| 3WellsBGS.6-SN2/G-49 | Gas Gathering Pipeline with valve & accessories for Begumgang-6 | Well Number | 1        | -OSTEM (ICT eGP)          | Project Director             | COB             | 851.00                  | Planned Dates         |                  | 7-Feb-27                      | 21-Mar-27      | 1-Apr-27          | 8-Apr-27          | 15-Apr-27             | 29-Apr-27           |                                  | 8-Jun-27                        |
|                      |                                                                 |             |          |                           |                              |                 |                         | Planned Days          |                  | 0                             | 42             | 11                | 7                 | 7                     | 14                  | 81                               | 40                              |
|                      |                                                                 |             |          |                           |                              |                 |                         | Actual Dates          |                  |                               |                |                   |                   |                       |                     |                                  |                                 |
| Total = 14,997.00    |                                                                 |             |          |                           |                              |                 |                         |                       |                  |                               |                |                   |                   |                       |                     |                                  |                                 |

(স্বাক্ষরিত মোকদ্দমানের জন্য)  
 উপস্থাপনকারী, যিনি স্বাক্ষরিত করেন  
 এবং স্বাক্ষর, তারিখ-1, তারিখ-2, তারিখ-3  
 ক্রম স্বাক্ষর করেন, যাদের, যারা।

# ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

: General Manager, Administration Division, BAPEX

: 3-D Seismic Survey Over Charfession

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Karnan Bazar C/A, Dhaka-1215

Goods (Local)

Budget: GDF

| Package No | Description of Procurement Package Goods | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh taka Tk. | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2                                        | 3       | 4        | 5                         | 6                            | 7               | 8                           | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GID-1      | Petrol, Oil & Lubricants (POL)           | Liner   | 99000    | DPM (Nictina)             | PD                           | GDF             | 102.00                      | Planned Date          |                   | 01.10.2026                | 13.10.2026     | 25.10.2026        | 30.10.2026        | 06.11.2026            | 26.11.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 56                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-3      | Personal Protective Equipment (PPE)      | Package | 1        | OTM (NCT)                 | PD                           | GDF             | 50.00                       | Planned Date          |                   | 01.10.2026                | 13.10.2026     | 25.10.2026        | 30.10.2026        | 06.11.2026            | 26.11.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 154                              |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-3      | Personal Protective Equipment (PPE)      | Package | 1        | RFQM                      | PD                           | GDF             | 5.00                        | Planned Date          |                   | 01.09.2026                | 15.09.2026     | 22.09.2026        | 29.09.2026        | 06.10.2026            | 20.10.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   |                           | 14             | 7                 | 7                 | 7                     | 14                  | 49                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-4      | Field Consumable Goods                   | Package | 1        | OTM (NCT)                 | PD                           | GDF             | 39.00                       | Planned Date          |                   | 01.10.2026                | 13.10.2026     | 25.10.2026        | 30.10.2026        | 06.11.2026            | 26.11.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 56                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-4      | Field Consumable Goods                   | Package | 2        | RFQM                      | PD                           | GDF             | 16.00                       | Planned Date          |                   | 01.09.2026                | 15.09.2026     | 22.09.2026        | 29.09.2026        | 06.10.2026            | 20.10.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   |                           | 14             | 7                 | 7                 | 7                     | 14                  | 49                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-5      | Field Establishment Goods                | Package | 1        | OTM (NCT)                 | PD                           | GDF             | 30.00                       | Planned Date          |                   | 01.10.2026                | 13.10.2026     | 25.10.2026        | 30.10.2026        | 06.11.2026            | 26.11.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 56                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-5      | Field Establishment Goods                | Package | 2        | RFQM                      | PD                           | GDF             | 14.00                       | Planned Date          |                   | 01.09.2026                | 15.09.2026     | 22.09.2026        | 29.09.2026        | 06.10.2026            | 20.10.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   |                           | 14             | 7                 | 7                 | 7                     | 14                  | 49                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-6      | Tents (Tarpaulin, Tents and Accessories) | Package | 1        | OTM (NCT)                 | PD                           | GDF             | 38.00                       | Planned Date          |                   | 01.10.2026                | 13.10.2026     | 25.10.2026        | 30.10.2026        | 06.11.2026            | 26.11.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 56                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-6      | Tents (Tarpaulin, Tents and Accessories) | Package | 1        | RFQM                      | PD                           | GDF             | 2.00                        | Planned Date          |                   | 01.09.2026                | 15.09.2026     | 22.09.2026        | 29.09.2026        | 06.10.2026            | 20.10.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   |                           | 14             | 7                 | 7                 | 7                     | 14                  | 49                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GID-7      | Computers and Accessories                | Package | 1        | RFQM                      | PD                           | GDF             | 5.00                        | Planned Date          |                   | 02.08.2026                | 14.08.2026     | 26.08.2026        | 31.08.2026        | 07.09.2026            | 27.09.2026          |                                  | 31.12.2028                      |
|            |                                          |         |          |                           |                              |                 |                             | Planned Days          |                   | 0                         | 12             | 12                | 5                 | 7                     | 20                  | 56                               |                                 |
|            |                                          |         |          |                           |                              |                 |                             | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |



# ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Project / Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
General Manager, Administration Division, BAPEX  
3-D Seismic Survey Over Chafferson

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kaman Bazar C/A, Dhaka-1215

| Project / Programme Name & Code |                                                           |         |   |           |    |     |        | 3-D Seismic Survey Over Charfession |            |            |            |            |            |            |    |            |  |
|---------------------------------|-----------------------------------------------------------|---------|---|-----------|----|-----|--------|-------------------------------------|------------|------------|------------|------------|------------|------------|----|------------|--|
| GD-8                            | Electrical Goods                                          | Package | 1 | OTM (NCT) | PD | GDF | 13.00  | Planned Date                        | 01.10.2026 | 13.10.2026 | 25.10.2026 | 30.10.2026 | 06.11.2026 | 26.11.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        | 0          | 12         | 12         | 5          | 7          | 20         | 56 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-9                            | Furniture                                                 | Package | 1 | RFQM      | PD | GDF | 4.00   | Planned Date                        | 01.09.2026 | 15.09.2026 | 22.09.2026 | 29.09.2026 | 06.10.2026 | 20.10.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-10                           | Acquisition System for Hardware                           | Package | 1 | OTM (NCT) | PD | GDF | 176.00 | Planned Date                        | 02.08.2026 | 16.08.2026 | 23.08.2026 | 30.08.2026 | 06.09.2026 | 20.09.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-11                           | Positioning / Topo survey Equipments, Hardware & Software | Package | 1 | OTM (NCT) | PD | GDF | 20.00  | Planned Date                        | 01.07.2026 | 15.07.2026 | 22.07.2026 | 29.07.2026 | 05.08.2026 | 19.08.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-11                           | Positioning / Topo survey Equipments, Hardware & Software | Package | 1 | RFQM      | PD | GDF | 7.00   | Planned Date                        | 02.08.2026 | 16.08.2026 | 23.08.2026 | 30.08.2026 | 06.09.2026 | 20.09.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-12                           | 3D Field Planning / Design / Field                        | Package | 1 | OTM (NCT) | PD | GDF | 12.00  | Planned Date                        | 01.07.2026 | 15.07.2026 | 22.07.2026 | 29.07.2026 | 05.08.2026 | 19.08.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-13                           | Drilling Machine and Accessories                          | Package | 1 | OTM (NCT) | PD | GDF | 40.00  | Planned Date                        | 01.07.2026 | 15.07.2026 | 22.07.2026 | 29.07.2026 | 05.08.2026 | 19.08.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| GD-14                           | Hardware - Software with 3D Data Processing               | Package | 1 | OTM (NCT) | PD | GDF | 8.00   | Planned Date                        | 01.07.2026 | 15.07.2026 | 22.07.2026 | 29.07.2026 | 05.08.2026 | 19.08.2026 |    | 31.12.2028 |  |
|                                 |                                                           |         |   |           |    |     |        | Planned Days                        |            | 14         | 7          | 7          | 7          | 14         | 49 |            |  |
|                                 |                                                           |         |   |           |    |     |        | Actual Date                         |            |            |            |            |            |            |    |            |  |
| Total                           |                                                           |         |   |           |    |     |        | \$85.00                             |            |            |            |            |            |            |    |            |  |

মোঃ হাসান সত্যিক  
প্রকল্প ব্যবস্থাপক  
ভূমি সাইনস্টিক সার্ভে ওয়ার  
চরফারশন প্রকল্প  
বাংলাদেশ



# ANNUAL PROCUREMENT PLAN 2026-2027 & PROCUREMENT IMPLEMENTATION REPORT

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
General Manager, Administration Division, BAPEX  
3-D Seismic Survey Over Chafferson

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Keweenaw Bazar C/A, Dhaka-1215

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Project / Programme Name & Code

Goods (International)

Budget: GDF

| Package No     | Description of Procurement Package Goods                                      | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Lakh taka TL | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------|-------------------------------------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1              | 2                                                                             | 3       | 4        | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GD-9           | Explosive, Detonator and Core-Anchors                                         | Package | 1        | OSITEM (ICT)              | MD                           | GDF             | 1156.00                   | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 28.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   | 0                         | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-10          | Data Acquisition System for Hardware Software and Related Equipments          | Package | 1        | OSITEM (ICT)              | EMRD                         | GDF             | 7622.00                   | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 28.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-12          | 3D Field Planning / Design / Field Processing Equipments, Hardware & Software | Package | 1        | OSITEM (ICT)              | MD                           | GDF             | 317.00                    | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 28.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-13          | Drilling Machine and Accessories                                              | Package | 1        | OSTET M (ICT)             | MD                           | GDF             | 213.00                    | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 28.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-14          | Hardware - Software with 3D Data Processing System                            | Package | 1        | OSITEM (ICT)              | BAPEX BOARD                  | GDF             | 1292.00                   | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 28.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| GD-15          | Hardware - Software with 3D Data Interpretation System                        | Package | 1        | OSITEM (ICT)              | MD                           | GDF             | 522.00                    | Planned Date          |                   | 01.07.2026                | 12.08.2026     | 09.09.2026        | 23.09.2026        | 30.09.2026            | 31.10.2026          |                                  | 31.12.2028                      |
|                |                                                                               |         |          |                           |                              |                 |                           | Planned Days          |                   |                           | 42             | 28                | 14                | 7                     | 28                  | 119                              |                                 |
|                |                                                                               |         |          |                           |                              |                 |                           | Actual Date           |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Total:11122.00 |                                                                               |         |          |                           |                              |                 |                           |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

মোঃ মাসুম জাহিদ  
প্রকৌশল  
ওডি সাইসমিক সার্ভে ওভার  
চরফাশন প্রকল্প  
বাংলাদেশ

# ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:  
Agency:  
Procuring Entity Name & Code:  
Project/Programme Name & Code:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division  
Bapex  
Project Director  
Drilling project of One appraisal well (Zakiganj-2) and one exploratory well (Zakiganj-3)

Budget Development

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kanton Baran C/A, Dhaka-1215

| Package No                     | Description of procurement package GOODS  | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in million | Time Code for Process | Not Used in GCODS | Invite / Advise Date Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------------|-------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|-----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                              | 2                                         | 3       | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                          | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BAPEX/Zakiganj-2<br>2.3/CID-01 | Cement and Cement Additives               | Pkg     | 3        | QSTETM (CT)               | PO                           | GDF             | 578.00                |                       |                   | 10/08/26                    | 24/08/26       | 02/09/26          | 14/09/26          | 21/09/26              | 26/09/26            |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             | 24             | 24                | 7                 | 7                     | 8                   |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakiganj-2<br>2.3/CID-02 | Mud and Completion Chemicals (Zakiganj-2) | Pkg     | 1        | QSTETM (CT)               | BAPEX Board                  | GDF             | 3158.00               |                       |                   | 10/08/26                    | 31/08/26       | 07/09/26          | 14/09/26          | 21/09/26              | 27/09/26            |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             | 21             | 7                 | 7                 | 7                     | 8                   |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakiganj-2<br>2.3/CID-03 | Mud and Completion Chemicals (Zakiganj-3) | Pkg     | 1        | QSTETM (CT)               | MD                           | GDF             | 3518.00               |                       |                   | 04/04/27                    | 25/04/27       | 23/05/27          | 30/05/27          | 06/06/27              | 04/07/27            |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             | 11             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakiganj-2<br>2.3/CID-04 | Casing Pipes (Various Sizes)              | Well No | 2        | QTM (CT)                  | MD                           | GDF             | 1224.00               |                       |                   | 16/08/26                    | 06/09/26       | 04/10/26          | 11/10/26          | 18/10/26              | 18/11/26            |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             | 11             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakiganj-2<br>2.3/CID-05 | Wellhead & Christmas Tree                 | Well No | 2        | QTM (CT)                  | PO                           | GDF             | 558.00                |                       |                   | 13/09/26                    | 04/10/26       | 01/11/26          | 08/11/26          | 15/11/26              | 13/12/26            |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                                |                                           |         |          |                           |                              |                 |                       |                       |                   |                             |                |                   |                   |                       |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
4, Keweenaw Bazar CA, Dhaka-1215

| Package No                   | Description of procurement package GOODS       | Unit    | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in million | Time Code for Process | Not Used in GOODS | Invite / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for Completion of Contract |
|------------------------------|------------------------------------------------|---------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                            | 2                                              | 3       | 4        | 5                         | 6                            | 7               | 8                    | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BAPEX/Zakigum)-<br>2.3-GD-06 | Drill Bit (Various Sizes)                      | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 434.00               |                       |                   | 26/08/26                  | 06/09/26       | 06/10/26          | 11/10/26          | 18/10/26              | 15/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-07 | Casing Accessories & Liner Hanger              | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 358.00               |                       |                   | 18/08/26                  | 13/09/26       | 11/10/26          | 18/10/26          | 25/10/26              | 22/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-08 | Drill String Component                         | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 470.00               |                       |                   | 18/08/26                  | 08/09/26       | 06/10/26          | 13/10/26          | 20/10/26              | 17/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-09 | Well Control Equipment & Check Manifold Spares | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 596.00               |                       |                   | 18/08/26                  | 08/09/26       | 06/10/26          | 13/10/26          | 20/10/26              | 17/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-10 | Rig Instrumentation Spares                     | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 234.00               |                       |                   | 18/08/26                  | 06/09/26       | 06/10/26          | 13/10/26          | 18/10/26              | 15/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-11 | Well Servicing Tools                           | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 224.00               |                       |                   | 25/08/26                  | 13/09/26       | 11/10/26          | 18/10/26          | 25/10/26              | 22/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BAPEX/Zakigum)-<br>2.3-GD-12 | Pressure Sensitive Drilling Instrument         | Well No | 2        | OTM (ICT)                 | PD                           | GDF             | 445.00               |                       |                   | 25/08/26                  | 13/09/26       | 11/10/26          | 18/10/26          | 25/10/26              | 22/11/26            |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           | 21             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                              |                                                |         |          |                           |                              |                 |                      |                       |                   |                           |                |                   |                   |                       |                     |                                  |                                 |



(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPET)

4, Karmas Bazar C/A, Dhaka-1215

| Package No                  | Description of procurement package<br>GOODS | Unit       | Quantity | Procurement<br>Method &<br>Type | Contract<br>Approving<br>Authority | Source of<br>Funds | Bids Cost in<br>million | Time Code<br>for Process | Not Used in<br>GOODS | Invite /<br>Advertisement<br>Tender | Tender<br>Opening | Tender<br>Evaluation | Approval to<br>Award | Notification<br>of Award | Signing of<br>Contract | Total time to<br>Contract<br>Signature | Time for<br>Completion of<br>Contract |
|-----------------------------|---------------------------------------------|------------|----------|---------------------------------|------------------------------------|--------------------|-------------------------|--------------------------|----------------------|-------------------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|----------------------------------------|---------------------------------------|
| 1                           | 2                                           | 3          | 4        | 5                               | 6                                  | 7                  | 8                       | 9                        | 10                   | 11                                  | 12                | 13                   | 14                   | 15                       | 16                     | 17                                     | 18                                    |
| BAPET/Zakigun-<br>2.3/GD-13 | Well Completion Materials                   | Well<br>No | 2        | OTM (ICT)                       | PD                                 | GDF                | 440.00                  |                          |                      | 15/09/25                            | 04/10/25          | 01/11/25             | 08/11/25             | 15/11/25                 | 22/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-14 | Tubing                                      | Well<br>No | 2        | OTM (ICT)                       | PD                                 | GDF                | 452.00                  |                          |                      | 10/09/25                            | 04/10/25          | 01/11/25             | 08/11/25             | 15/11/25                 | 22/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-15 | Living Cabin (Staff & Rig<br>Crew Camp)     | Set        | 1        | OTM (ICT)                       | PD                                 | GDF                | 445.00                  |                          |                      | 10/09/25                            | 07/10/25          | 04/11/25             | 11/11/25             | 18/11/25                 | 25/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-16 | Mechanical Spares Parts and<br>Equipment    | Fig        | Thick    | OSTETM<br>(ICT)                 | PD                                 | GDF                | 1002.00                 |                          |                      | 23/08/25                            | 13/09/25          | 11/10/25             | 18/10/25             | 25/10/25                 | 22/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-17 | Electrical Spares Parts and<br>Equipment    | Thick      | Thick    | OSTETM<br>(ICT)                 | PD                                 | GDF                | 892.00                  |                          |                      | 25/08/25                            | 14/09/25          | 11/10/25             | 18/10/25             | 25/10/25                 | 22/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-18 | Rig Spares Parts Warehouse<br>Container     | No         | 2        | OSTETM<br>(ICT)                 | PD                                 | GDF                | 202.00                  |                          |                      | 23/08/25                            | 13/09/25          | 11/10/25             | 18/10/25             | 25/10/25                 | 22/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-19 | Camp Generator (150 kVA)                    | No         | 1        | OSTETM<br>(ICT)                 | PD                                 | GDF                | 46.00                   |                          |                      | 18/08/25                            | 08/09/25          | 06/10/25             | 13/10/25             | 20/10/25                 | 17/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
| BAPET/Zakigun-<br>2.3/GD-20 | Cementing Air Compressor                    | Fig        | 1        | OSTETM<br>(ICT)                 | PD                                 | GDF                | 472.00                  |                          |                      | 01/09/25                            | 21/09/25          | 19/10/25             | 26/10/25             | 03/11/25                 | 30/11/25               |                                        |                                       |
|                             |                                             |            |          |                                 |                                    |                    |                         |                          |                      |                                     | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPET)  
4, Razwan Bazar C/A, Dhaka-1215

| Pakage No.                   | Description of procurement package<br>GOODS                           | Unit  | Quantity | Procurement<br>Method &<br>Type | Contract<br>Approving<br>Authority | Source of<br>Funds | Total Cost in<br>million | Time Code<br>for Process | Not Used in<br>GOODS | Invitation<br>Advertisement<br>Tender | Tender<br>Opening | Tender<br>Evaluation | Approval to<br>Award | Notification<br>of Award | Signing of<br>Contract | Total time to<br>Contract<br>Signature | Time for<br>Completion of<br>Contract |
|------------------------------|-----------------------------------------------------------------------|-------|----------|---------------------------------|------------------------------------|--------------------|--------------------------|--------------------------|----------------------|---------------------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|----------------------------------------|---------------------------------------|
| 1                            | 2                                                                     | 3     | 4        | 5                               | 6                                  | 7                  | 8                        | 9                        | 10                   | 11                                    | 12                | 13                   | 14                   | 15                       | 16                     | 17                                     | 18                                    |
| BAPEX/Zakiganj-<br>2.3/GD-23 | Consumable Materials<br>(Zakiganj-2)                                  | Truck | Truck    | OTM<br>(NCT)                    | PD                                 | GDF                | 18.00                    |                          |                      | 14/05/27                              | 04/06/27          | 03/05/27             | 09/05/27             | 16/05/27                 | 11/06/27               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-27 | Big Engineering Equipment<br>(Repair and Maintenance)<br>(Zakiganj-2) | Truck | Truck    | OTM<br>(NCT)                    | PD                                 | GDF                | 110.00                   |                          |                      | 09/05/27                              | 10/06/27          | 27/05/27             | 04/07/27             | 11/07/27                 | 08/08/27               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-43 | Vehicle Repair and<br>Maintenance (Zakiganj-2)                        | Truck | Truck    | OTM<br>(NCT)                    | PD                                 | GDF                | 80.00                    |                          |                      | 08/05/27                              | 10/06/27          | 27/06/27             | 04/07/27             | 11/07/27                 | 08/08/27               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-47 | Computers and Related<br>Accessories                                  | Pkg   | 1        | OTM<br>(NCT)                    | PD                                 | GDF                | 9.00                     |                          |                      | 08/09/26                              | 29/09/26          | 27/10/26             | 03/11/26             | 10/11/26                 | 09/11/26               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-48 | Electrical Equipment<br>(Zakiganj-2)                                  | Pkg   | 1        | OTM<br>(NCT)                    | PD                                 | GDF                | 10.00                    |                          |                      | 21/03/27                              | 11/04/27          | 05/05/27             | 16/05/27             | 23/05/27                 | 20/06/27               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-51 | Electrical Equipment<br>(Zakiganj-2)                                  | Pkg   | 1        | OTM<br>(NCT)                    | PD                                 | BAPEX              | 20.00                    |                          |                      | 05/05/27                              | 24/05/27          | 21/06/27             | 26/06/27             | 05/07/27                 | 02/08/27               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |
| BAPEX/Zakiganj-<br>2.3/GD-58 | Engineering and Other<br>Equipment (Zakiganj-2)                       | Truck | Truck    | OTM<br>(NCT)                    | PD                                 | BAPEX              | 60.00                    |                          |                      | 14/05/26                              | 04/06/26          | 04/07/26             | 11/07/26             | 18/07/26                 | 15/08/26               |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       | 21                | 28                   | 7                    | 7                        | 28                     |                                        |                                       |
|                              |                                                                       |       |          |                                 |                                    |                    |                          |                          |                      |                                       |                   |                      |                      |                          |                        |                                        |                                       |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
4, Kowin Bazar C/A, Dhaka-1215

| Package No             | Description of procurement package<br>GOODS | Unit  | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Total Cost in million | Time Code for Process | Not Used in GOODS | Issue / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------------------|---------------------------------------------|-------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                      | 2                                           | 3     | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BAPEX/Zakumun-2/ICD-33 | Engineering and Other Equipment (Zakumun-2) | Thick | Thick    | OTM (NCT)                 | PC                           | BAPEX           | 60.00                 |                       |                   | 01/03/22                 | 01/03/22       | 01/03/22          | 25/03/22          | 01/04/22              | 25/04/22            |                                  |                                 |
|                        |                                             |       |          |                           |                              |                 |                       |                       |                   |                          | 01             | 28                | 7                 | 7                     | 28                  |                                  |                                 |
|                        |                                             |       |          |                           |                              |                 |                       |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| Total = 12,823.00      |                                             |       |          |                           |                              |                 |                       |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

স্বাক্ষরিত করিতে পারিবেন  
উপস্থাপনাদায়ক ও স্বাক্ষর করিবেন  
১) উপস্থাপন করা (অফিস-১) ও ১) উপস্থাপন করা (অফিস-১) স্বাক্ষর করিবেন  
২) স্বাক্ষর করিবেন (অফিস-১) স্বাক্ষর করিবেন



## ANNUAL PROCUREMENT PLAN 2026-27

Ministry's Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code

Ministry of Power, Energy &amp; Mineral Resources/Energy &amp; Mineral Resources Division

Bapex  
Project Director

Budget Development  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
4, Kanton Bazar C/A, Dhaka-1215

(Engr. Md. Fazlul Haque)

Managing Director

| Package No                     | Description of procurement package<br>GOODS   | Unit            | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in million | Time Code for Process | Not Used in GOPOB | Invited / Advertised Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------------|-----------------------------------------------|-----------------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|-----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                              | 2                                             | 3               | 4        | 5                         | 6                            | 7               | 8                    | 9                     | 10                | 11                          | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BPK-1 Well(s) 2,<br>JS-1, G-01 | Mud and Mud Chemicals<br>(Jamalpur 2)         | Metric Ton      | 384      | OSTEIM (CT)               | PD                           | GMP             | 31.30                | Planned Dates         |                   | 02/09/26                    | 13/09/26       | 08/11/26          | 13/01/27          | 15/11/26              | 16/12/26            |                                  | 12/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 2                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Well(s) 2,<br>JS-1, G-02 | Mud and Mud Chemicals<br>(Jamalpur North-1)   | Metric Ton      | 384      | OSTEIM (CT)               | PD                           | GMP             | 31.30                | Planned Dates         |                   | 09/10/26                    | 16/11/26       | 11/01/27          | 18/01/27          | 21/01/27              | 18/02/27            |                                  | 15/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 3                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-3 Well(s) 2,<br>JS-1, G-03 | Commercial Isoparaffinic<br>Chemicals/Reagent | Lum Sun         | Lum Sun  | OTM (CT)                  | PD                           | GMP             | 2.30                 | Planned Dates         |                   | 03/09/26                    | 13/09/26       | 16/09/26          | 17/09/26          | 20/09/26              | 04/10/26            |                                  | 29/11/26                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 10             | 28                | 7                 | 3                     | 14                  | 82                               |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-3 Well(s) 2,<br>JS-1, G-04 | Casing                                        | Numbers of Well | 42       | OSTEIM (CT)               | PD                           | GMP             | 68.00                | Planned Dates         |                   | 06/09/26                    | 17/09/26       | 12/11/26          | 19/11/26          | 22/11/26              | 26/12/26            |                                  | 16/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 3                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-3 Well(s) 2,<br>JS-1, G-05 | Well Head and X-Mas Tree                      | Numbers of Well | 42       | OSTEIM (CT)               | PD                           | GMP             | 44.80                | Planned Dates         |                   | 06/09/26                    | 17/09/26       | 12/11/26          | 19/11/26          | 22/11/26              | 26/12/26            |                                  | 16/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 3                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-3 Well(s) 2,<br>JS-1, G-06 | Drill Bit                                     | Numbers of Well | 42       | OSTEIM (CT)               | PD                           | GMP             | 42.20                | Planned Dates         |                   | 06/09/26                    | 17/09/26       | 12/11/26          | 19/11/26          | 22/11/26              | 26/12/26            |                                  | 16/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 3                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |
| BPK-3 Well(s) 2,<br>JS-1, G-07 | Casing Accessories and<br>Liner Hanger        | Numbers of Well | 42       | OSTEIM (CT)               | PD                           | GMP             | 33.40                | Planned Dates         |                   | 06/09/26                    | 17/09/26       | 12/11/26          | 19/11/26          | 22/11/26              | 26/12/26            |                                  | 16/06/27                        |
|                                |                                               |                 |          |                           |                              |                 |                      | Planned Days          |                   |                             | 42             | 36                | 7                 | 3                     | 28                  | 136                              |                                 |
|                                |                                               |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                             |                |                   |                   |                       |                     |                                  |                                 |

| Package No                    | Description of procurement package<br>GOODS          | Unit            | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Build Cost in million | Time Code for Process | Not Used in GPOB | Tender Advertising Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------------------------|------------------------------------------------------|-----------------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| BPK-2 Wells) 2<br>(M-1, G-06) | Drill String Component                               | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 33.40                 | Planned Dates         |                  | 08/08/26                  | 20/09/26       | 25/11/26          | 23/11/26          | 25/11/26              | 25/11/26            |                                  | 19/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-06) | Spares for Well Control equipment and Choke Manifold | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 36.60                 | Planned Dates         |                  | 09/08/26                  | 20/09/26       | 25/11/26          | 23/11/26          | 25/11/26              | 25/11/26            |                                  | 19/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-10) | Rig Instrumentation Spares                           | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 32.40                 | Planned Dates         |                  | 09/08/26                  | 20/09/26       | 25/11/26          | 23/11/26          | 25/11/26              | 25/11/26            |                                  | 19/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-11) | Well Servicing Tools                                 | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 23.88                 | Planned Dates         |                  | 09/08/26                  | 20/09/26       | 25/11/26          | 23/11/26          | 25/11/26              | 25/11/26            |                                  | 19/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-12) | Miscellaneous Drilling Instruments                   | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 23.40                 | Planned Dates         |                  | 13/08/26                  | 24/09/26       | 19/11/26          | 26/11/26          | 29/11/26              | 27/12/26            |                                  | 21/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-13) | Well Completion Materials                            | Numbers of Well | 2        | OSTEM (CT)                | PD                           | GDF             | 44.60                 | Planned Dates         |                  | 13/08/26                  | 24/09/26       | 19/11/26          | 26/11/26          | 29/11/26              | 27/12/26            |                                  | 21/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-14) | Tubing                                               | Numbers of Well | 2        | OSTEM (CT)                | PD                           | GDF             | 33.88                 | Planned Dates         |                  | 13/08/26                  | 24/09/26       | 19/11/26          | 26/11/26          | 29/11/26              | 27/12/26            |                                  | 21/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wells) 2<br>(M-1, G-15) | Drill Pipe and Drill Collar                          | Numbers of Well | 4        | OSTEM (CT)                | PD                           | GDF             | 77.80                 | Planned Dates         |                  | 10/08/26                  | 21/09/26       | 16/11/26          | 23/11/26          | 26/11/26              | 24/12/26            |                                  | 20/06/27                        |
|                               |                                                      |                 |          |                           |                              |                 |                       | Planned Days          |                  |                           | 42             | 36                | 7                 | 3                     | 26                  | 136                              |                                 |
|                               |                                                      |                 |          |                           |                              |                 |                       | Actuals Dates         |                  |                           |                |                   |                   |                       |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd (BAPETL)

4, Kowon Bazar C/A, Dhaka-1215

| Package No.               | Description of procurement package GOODS    | Unit            | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Item Code in auction | Time Code for Process | Not Used in GOODS | Notice - Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time in Contract Signature | Time for Completion of Contract |
|---------------------------|---------------------------------------------|-----------------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1                         | 2                                           | 3               | 4        | 5                         | 6                            | 7               | 8                    | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                    | 17                               | 18                              |
| BPS 2 (Wed) 1, PN 1, G-14 | Drilling Fleet Handling Tools and Spares    | Numbers of Well | 30       | OCTM (CT)                 | PD                           | CDF             | 12-40                | Planned Dates         |                   | 10/04/20                  | 21/05/20       | 18/11/20          | 23/11/20          | 24/11/20              | 24/11/20              |                                  | 05/06/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 56                | 7                 | 8                     | 28                    | 136                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 3, G-17 | Mechanical Tools for Rig (Jamalpur-2)       | Numbers of Well | 30       | OCTM (CT)                 | PD                           | CDF             | 30-30                | Planned Dates         |                   | 06/08/20                  | 19/09/20       | 28/10/20          | 05/11/20          | 05/11/20              | 06/11/20              |                                  | 03/06/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 42                | 7                 | 8                     | 28                    | 121                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 1, G-18 | Mechanical Tools for Rig (Jamalpur North-1) | Numbers of Well | 1        | OCTM (CT)                 | PD                           | CDF             | 30-30                | Planned Dates         |                   | 04/10/20                  | 15/11/20       | 27/12/20          | 05/01/27          | 06/01/27              | 03/03/27              |                                  | 31/07/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 42                | 7                 | 8                     | 28                    | 132                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 1, G-19 | Electrical Tools for Rig (Jamalpur-2)       | Numbers of Well | 1        | OCTM (CT)                 | PD                           | CDF             | 13-30                | Planned Dates         |                   | 09/08/20                  | 26/09/20       | 01/11/20          | 08/11/20          | 11/11/20              | 28/11/20              |                                  | 05/06/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 42                | 7                 | 8                     | 28                    | 122                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 1, G-20 | Electrical Tools for Rig (Jamalpur North-1) | Numbers of Well | 1        | OCTM (CT)                 | PD                           | CDF             | 23-20                | Planned Dates         |                   | 06/10/20                  | 15/11/20       | 31/12/20          | 07/01/27          | 10/01/27              | 07/02/27              |                                  | 04/04/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 42                | 7                 | 8                     | 28                    | 122                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 3, G-21 | Fuel Tanker Truck                           | Numbers         | 1        | OCTM (CT)                 | PD                           | CDF             | 17-80                | Planned Dates         |                   | 13/08/20                  | 24/09/20       | 05/11/20          | 12/11/20          | 15/11/20              | 14/11/20              |                                  | 09/06/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 42                | 7                 | 8                     | 28                    | 122                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, PN 1, G-22 | Well Testing Spare Parts                    | Numbers of Well | 1        | OCTM (CT)                 | PD                           | CDF             | 27-90                | Planned Dates         |                   | 02/08/20                  | 13/09/20       | 08/11/20          | 15/11/20          | 18/11/20              | 16/12/20              |                                  | 12/06/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 36                | 7                 | 8                     | 28                    | 136                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |
| BPS 2 (Wed) 2, JN 1, G-23 | Computerized Mud Logging Unit               | Set             | 1        | OCTM (CT)                 | PD                           | CDF             | 101-00               | Planned Dates         |                   | 02/08/20                  | 13/09/20       | 10/11/20          | 08/12/20          | 09/12/20              | 06/01/27              |                                  | 01/07/27                        |
|                           |                                             |                 |          |                           |                              |                 |                      | Planned Days          |                   |                           | 42             | 30                | 14                | 8                     | 28                    | 157                              |                                 |
|                           |                                             |                 |          |                           |                              |                 |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                       |                                  |                                 |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPET)  
4, Kowin Bazar CA, Dhaka-1215



| Package No                  | Description of procurement package<br>GOODS                                     | Unit           | Quantity | Procurement Method & Type | Contract Awarding Authority | Source of Funds | Estimated Cost in million / | Time Code for Process | Not Used in LOGOUT | Tender / Advertising Thru | Tender Opening | Tender Evaluation | Approval to Award | Materialization of Award | Signing of Contract | Final time to Contract Signature | Time for Completion of Contract |
|-----------------------------|---------------------------------------------------------------------------------|----------------|----------|---------------------------|-----------------------------|-----------------|-----------------------------|-----------------------|--------------------|---------------------------|----------------|-------------------|-------------------|--------------------------|---------------------|----------------------------------|---------------------------------|
| BPX 2 Wed 2.1<br>JP 1, G 24 | Gas Gathering Pipe Line Materials                                               | Number of Yard | 1        | OTM (ICT)                 | PD                          | GEF             | 77.80                       | Planned Dates         |                    | 10/08/20                  | 22/08/20       | 18/11/20          | 23/11/20          | 26/11/20                 | 24/12/20            | 130                              | 25/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 62             | 56                | 7                 | 3                        | 28                  | 130                              |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 25 | Geological Data Analysis and Modeling Software and Hardware                     | Set            | 1        | OTM (ICT)                 | MD                          | GEF             | 121.10                      | Planned Dates         |                    | 13/08/20                  | 24/08/20       | 03/12/20          | 17/12/20          | 20/12/20                 | 17/01/21            | 137                              | 14/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 62             | 50                | 14                | 3                        | 28                  | 137                              |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.1<br>JP 1, G 26 | Consumables (Jamtalpur-2)                                                       | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | BAPEX           | 1.00                        | Planned Dates         |                    | 05/10/20                  | 16/10/20       | 13/11/20          | 20/11/20          | 23/11/20                 | 07/12/20            | 62                               | 01/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 10             | 28                | 7                 | 3                        | 14                  | 62                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 27 | Consumables (Jamtalpur North-1)                                                 | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | BAPEX           | 1.50                        | Planned Dates         |                    | 09/10/20                  | 19/10/20       | 18/11/20          | 25/11/20          | 26/11/20                 | 08/12/20            | 62                               | 06/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 10             | 28                | 7                 | 3                        | 14                  | 62                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 28 | Consumables RPD (Jamtalpur-2)                                                   | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | BAPEX           | 0.40                        | Planned Dates         |                    | 03/02/21                  | 10/02/21       | 10/12/21          | 15/02/21          | 17/02/21                 | 13/03/21            | 34                               | 03/03/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 7              | 2                 | 2                 | 6                        | 2                   | 34                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 29 | Consumables RPD (Jamtalpur-2)                                                   | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | BAPEX           | 0.40                        | Planned Dates         |                    | 03/03/21                  | 10/03/21       | 13/03/21          | 15/03/21          | 17/03/21                 | 17/03/21            | 34                               | 31/03/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 7              | 3                 | 2                 | 6                        | 2                   | 34                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 30 | Engineering Transport Spares Parts and Materials Mechanical (Jamtalpur-2)       | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | GEF and BAPEX   | 8.20                        | Planned Dates         |                    | 06/10/20                  | 16/10/20       | 12/11/20          | 20/11/20          | 23/11/20                 | 07/12/20            | 62                               | 01/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 10             | 28                | 7                 | 3                        | 14                  | 62                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |
| BPX 2 Wed 2.2<br>JP 1, G 31 | Engineering Transport Spares Parts and Materials Mechanical (Jamtalpur North-1) | Lamp Sun       | Lamp Sun | OTM (ICT)                 | PD                          | GEF and BAPEX   | 6.20                        | Planned Dates         |                    | 06/10/20                  | 16/10/20       | 15/11/20          | 20/11/20          | 23/11/20                 | 07/12/20            | 62                               | 01/01/21                        |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Planned Days          |                    |                           | 10             | 28                | 7                 | 3                        | 14                  | 62                               |                                 |
|                             |                                                                                 |                |          |                           |                             |                 |                             | Actuals Dates         |                    |                           |                |                   |                   |                          |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BPPEL)  
4, Keweenaw Bazar C/A, Dhaka-1215

| Package No              | Description of procurement package (GOODS)                                        | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Bond Cost in million | Time Code for Procurement | Start Date in DDMMYY | Invoice / Advance Tender | Tender Opening | Tender Evaluation | Approved to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------------------|-----------------------------------------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|----------------------|---------------------------|----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                       | 2                                                                                 | 3        | 4        | 5                         | 6                            | 7               | 8                    | 9                         | 10                   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BPK-2 Wedel/2 JP-1 G-33 | Engineering Transport Spares Parts and Materials Electrical Jamalpur-2            | Lump Sum | Lump Sum | OTM (ACT)                 | PD                           | GDP and BAPEX   | 1.25                 | Planned Dates             | 07/12/26             | 17/12/26                 | 14/01/27       | 21/01/27          | 24/01/27          | 07/02/27              |                     | 04/04/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 10                       | 20             | 7                 | 3                 | 14                    | 62                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-34 | Engineering Transport Spares Parts and Materials Electrical Jamalpur North-1      | Lump Sum | Lump Sum | OTM (ACT)                 | PD                           | GDP and BAPEX   | 4.20                 | Planned Dates             | 07/12/26             | 17/12/26                 | 14/01/27       | 21/01/27          | 24/01/27          | 07/02/27              |                     | 04/04/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 10                       | 20             | 7                 | 3                 | 14                    | 62                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-35 | Engineering Transport Spares Parts and Materials Mechanical BPQ(Jamalpur-2)       | Lump Sum | Lump Sum | BPOM (ACT)                | PD                           | GDP and BAPEX   | 0.70                 | Planned Dates             | 09/01/27             | 15/01/27                 | 18/01/27       | 18/01/27          |                   | 30/01/27              |                     | 03/02/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 7                        | 3              | 3                 | 0                 | 3                     | 14                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-37 | Engineering Transport Spares Parts and Materials Electrical BPQ(Jamalpur-2)       | Lump Sum | Lump Sum | BPOM (ACT)                | PD                           | GDP and BAPEX   | 0.70                 | Planned Dates             | 21/03/27             | 28/03/27                 | 31/03/27       | 02/04/27          |                   | 04/04/27              |                     | 18/04/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 7                        | 8              | 2                 | 0                 | 2                     | 14                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-38 | Engineering Transport Spares Parts and Materials Electrical BPQ(Jamalpur North-1) | Lump Sum | Lump Sum | BPOM (ACT)                | PD                           | GDP and BAPEX   | 0.70                 | Planned Dates             | 21/03/27             | 28/03/27                 | 31/03/27       | 02/04/27          |                   | 04/04/27              |                     | 18/04/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 7                        | 8              | 2                 | 0                 | 2                     | 14                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-39 | Engineering Transport Spares Parts and Materials Transport Jamalpur-2             | Lump Sum | Lump Sum | OTM (ACT)                 | PD                           | GDP and BAPEX   | 5.80                 | Planned Dates             | 06/06/26             | 10/06/26                 | 17/06/26       | 24/06/26          | 27/06/26          | 11/07/26              |                     | 02/08/26                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 14                       | 20             | 7                 | 3                 | 14                    | 66                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPK-2 Wedel/2 JP-1 G-40 | Engineering Transport Spares Parts and Materials Transport Jamalpur North-1       | Lump Sum | Lump Sum | OTM (ACT)                 | PD                           | GDP and BAPEX   | 5.80                 | Planned Dates             | 05/08/26             | 19/08/26                 | 19/11/26       | 23/11/26          | 26/11/26          | 10/12/26              |                     | 31/01/27                         |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Planned Days              |                      | 14                       | 20             | 7                 | 3                 | 14                    | 80                  |                                  |                                 |
|                         |                                                                                   |          |          |                           |                              |                 |                      | Actuals Dates             |                      |                          |                |                   |                   |                       |                     |                                  |                                 |

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
 4, Keweenaw Bazar C/A, Dhaka-1215

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPET)  
4, Rawan Bazar C/A, Dhaka-1215

| Package No                  | Description of procurement package GOODS                                            | Unit     | Quantity | Procurement Method & Type | Coverage Approving Authority | Sanctioning Party | Est. Cost in million | Time Code for Process | Not Used in GC/MS | Issue / Advice Use Vendor | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for Completion of Contract |
|-----------------------------|-------------------------------------------------------------------------------------|----------|----------|---------------------------|------------------------------|-------------------|----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| BPK 2 Welling 2 (J) 1, G-43 | Engineering Transport Spares Parts and Materials, Rig Generator (Jamalpur-2)        | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 4.30                 | Planned Dates         |                   | 16/06/26                  | 16/06/26       | 23/06/26          | 30/06/26          | 02/07/26              | 16/07/26            |                                  | 04/11/26                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-43 | Engineering Transport Spares Parts and Materials, Rig Generator (Jamalpur North-1)  | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 4.30                 | Planned Dates         |                   | 05/10/26                  | 15/10/26       | 22/10/26          | 29/10/26          | 01/11/26              | 15/11/26            |                                  | 01/01/27                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-43 | Engineering Transport Spares Parts and Materials, Rig Reduction and Addition        | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 1.80                 | Planned Dates         |                   | 05/10/26                  | 15/10/26       | 22/10/26          | 29/10/26          | 01/11/26              | 15/11/26            |                                  | 01/01/27                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-44 | Engineering Transport Spares Parts and Materials, Well Services consumables RFO     | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 0.70                 | Planned Dates         |                   | 06/07/26                  | 13/07/26       | 20/07/26          | 28/07/26          |                       | 01/07/26            |                                  | 01/08/26                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 7              | 3                 | 3                 | 0                     | 2                   | 14                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-43 | Engineering Transport Spares Parts and Materials, Mud Logging Unit consumables RFO  | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 0.70                 | Planned Dates         |                   | 04/07/26                  | 11/07/26       | 18/07/26          | 26/07/26          |                       | 28/07/26            |                                  | 01/08/26                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 7              | 2                 | 2                 | 0                     | 2                   | 14                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-46 | Repairing and Maintenance (Engineering and Other Materials), Drilling Equipments    | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 2.50                 | Planned Dates         |                   | 06/06/26                  | 16/06/26       | 23/06/26          | 30/06/26          | 02/07/26              | 16/07/26            |                                  | 04/11/26                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| BPK 2 Welling 2 (J) 1, G-47 | Repairing and Maintenance (Engineering and Other Materials), Engineering Equipments | Lump Sum | Lump Sum | BPM (MCT)                 | PD                           | GDP and BAPET     | 2.80                 | Planned Dates         |                   | 06/06/26                  | 16/06/26       | 23/06/26          | 30/06/26          | 02/07/26              | 16/07/26            |                                  | 04/11/26                        |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Planned Days          |                   |                           | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                                                     |          |          |                           |                              |                   |                      | Actuals Dates         |                   |                           |                |                   |                   |                       |                     |                                  |                                 |



| Package No.                 | Description of procurement package (GOODS)                                                           | Unit       | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in million | Tender Code for Process | Not Used in (2009) | Form/Advisory Number | Tender Opening | Tender Evaluation | Approval Award | Notification of Award | Signing of Contract | Final time to Contract Signature | Time for Completion of Contract |
|-----------------------------|------------------------------------------------------------------------------------------------------|------------|----------|---------------------------|------------------------------|-----------------|----------------------|-------------------------|--------------------|----------------------|----------------|-------------------|----------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| BPX-2 (Wed) 2<br>JC 1, G 43 | Repairing and Maintenance (Engineering and Other Materials, Well Service Equipments)                 | Lump Sum   | Lump Sum | BPX (NCT)                 | PD                           | GDP and BAPEX   | 2.30                 | Planned Dates           |                    | 01/10/20             | 13/10/20       | 22/10/20          | 29/10/20       | 01/11/20              | 15/11/20            |                                  | 03/01/21                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 10             | 9                 | 7              | 3                     | 24                  | 41                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 1, G 30 | Repairing and Maintenance (Engineering and Other Materials, Engineering Equipments, RFQ (Jamalpur-2) | Lump Sum   | Lump Sum | BPX (NCT)                 | PD                           | GDP and BAPEX   | 3.00                 | Planned Dates           |                    | 11/02/21             | 06/03/21       | 23/03/21          | 23/03/21       |                       | 25/03/21            |                                  | 11/05/21                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 7              | 3                 | 2              | 0                     | 2                   | 34                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 1, G 36 | Vehicle Repairing and Maintenance Tyre, Tube and Vehicle Parts, Spares                               | Lump Sum   | Lump Sum | BPX (NCT)                 | PD                           | GDP and BAPEX   | 3.00                 | Planned Dates           |                    | 06/05/20             | 16/05/20       | 27/05/20          | 04/10/20       | 07/10/20              | 23/10/20            |                                  | 03/12/20                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 10             | 42                | 7              | 3                     | 14                  | 76                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 3, G 07 | Vehicle Repairing and Maintenance Light and Heavy Vehicle Parts and Spares                           | Lump Sum   | Lump Sum | BPX (NCT)                 | PD                           | GDP and BAPEX   | 3.00                 | Planned Dates           |                    | 10/06/20             | 20/06/20       | 01/10/20          | 08/10/20       | 11/10/20              | 25/10/20            |                                  | 06/12/20                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 10             | 43                | 7              | 3                     | 14                  | 76                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 1, G 30 | Vehicle Repairing and Maintenance (RFQ (Jamalpur-2)                                                  | Lump Sum   | Lump Sum | BPX (NCT)                 | PD                           | GDP and BAPEX   | 0.60                 | Planned Dates           |                    | 03/02/21             | 10/02/21       | 13/02/21          | 15/02/21       |                       | 17/02/21            |                                  | 03/03/21                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 3              | 3                 | 2              | 0                     | 2                   | 14                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 1, G 06 | POL, Diesel (Dig Shifting and Rig Budding Jamalpur-2)                                                | 1000 Liter | 211      | BPX (NCT)                 | PD                           | GDP and BAPEX   | 20.70                | Planned Dates           |                    | 06/05/20             | 20/05/20       | 27/05/20          | 05/09/20       | 06/09/20              | 20/09/20            |                                  | 04/11/20                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 14             | 7                 | 7              | 3                     | 14                  | 45                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |
| BPX-2 (Wed) 2<br>JC 1, G 02 | POL, Diesel (Drilling Jamalpur-2)                                                                    | 1000 Liter | 612      | BPX (NCT)                 | PD                           | GDP and BAPEX   | 60.10                | Planned Dates           |                    | 06/05/20             | 27/05/20       | 03/09/20          | 10/09/20       | 13/09/20              | 04/10/20            |                                  | 04/11/20                        |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Planned Days            |                    |                      | 21             | 7                 | 7              | 2                     | 21                  | 59                               |                                 |
|                             |                                                                                                      |            |          |                           |                              |                 |                      | Actuals Dates           |                    |                      |                |                   |                |                       |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
4, Karam Bazar C/A, Dhaka-1215

| Package No                  | Description of procurement package GOODS                    | Unit            | Quantity | Procurement Method & Type | Contract Awarding Authority | Source of Funds | Est. Cost in million | Time Code for Process | Not Used in COCIDS | Tenure / Advance Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-----------------------------|-------------------------------------------------------------|-----------------|----------|---------------------------|-----------------------------|-----------------|----------------------|-----------------------|--------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| BPX 2 (Wed) 1<br>JN 3, G-62 | POL Lub Oil and Others (Jamaipur 2)                         | TON Litr        | 66       | IFPM (ACT)                | PD                          | ISIF and BAPEX  | 9.00                 | Planned Dates         |                    | 06/11/26                | 14/09/26       | 23/09/26          | 30/09/26          | 03/10/26              | 14/10/26            |                                  | 04/11/26                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 10             | 7                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 3 (Wed) 1<br>JN 1, G-62 | POL Diesel (Big Shifting and Big Building Jamaipur North 1) | 1000 Litr       | 174      | IFPM (ACT)                | PD                          | CIDC and BAPEX  | 17.00                | Planned Dates         |                    | 05/10/26                | 18/10/26       | 26/10/26          | 02/11/26          | 05/11/26              | 19/11/26            |                                  | 23/01/27                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 14             | 7                 | 7                 | 3                     | 14                  | 45                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 3 (Wed) 2<br>JN 3, G-64 | POL Diesel (Drilling Jamaipur North 1)                      | 1000 Litr       | 612      | IFPM (ACT)                | PD                          | CIDP and BAPEX  | 64.20                | Planned Dates         |                    | 05/10/26                | 26/10/26       | 02/11/26          | 09/11/26          | 12/11/26              | 03/12/26            |                                  | 03/01/27                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 31             | 5                 | 7                 | 3                     | 21                  | 58                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 3 (Wed) 3<br>JN 1, G-65 | POL Lub Oil and Others (Jamaipur North 1)                   | 1000 Litr       | 65       | IFPM (ACT)                | PD                          | CIDP and BAPEX  | 9.50                 | Planned Dates         |                    | 05/10/26                | 13/10/26       | 23/10/26          | 29/10/26          | 01/11/26              | 15/11/26            |                                  | 03/01/27                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 18             | 5                 | 7                 | 3                     | 14                  | 41                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 2 (Wed) 1<br>JN 1, G-66 | Electrical Materials (Local)                                | Numbers of Watt | 2        | OSTETM (ACT)              | PD                          | BAPEX           | 0.30                 | Planned Dates         |                    | 09/09/26                | 18/09/26       | 26/09/26          | 07/10/26          | 10/10/26              | 24/10/26            |                                  | 05/12/26                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 30             | 42                | 7                 | 3                     | 14                  | 96                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 3 (Wed) 2<br>JN 3, G-66 | Other Stationaries (Stationaries/RP)                        | Lump Sum        | Lump Sum | IFPM (ACT)                | PD                          | BAPEX           | 0.30                 | Planned Dates         |                    | 10/09/26                | 17/09/26       | 20/09/26          | 23/09/26          |                       | 24/09/26            |                                  | 07/09/26                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 7              | 3                 | 2                 | 8                     | 2                   | 14                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |
| BPX 2 (Wed) 4<br>JN 1, G-68 | Computers and Accessories                                   | Number          | 6        | IFPM (ACT)                | PD                          | BAPEX           | 1.00                 | Planned Dates         |                    | 10/09/26                | 20/09/26       | 17/09/26          | 24/09/26          | 17/09/26              | 11/10/26            |                                  | 08/12/26                        |
|                             |                                                             |                 |          |                           |                             |                 |                      | Planned Days          |                    |                         | 10             | 20                | 7                 | 3                     | 14                  | 42                               |                                 |
|                             |                                                             |                 |          |                           |                             |                 |                      | Actuals Dates         |                    |                         |                |                   |                   |                       |                     |                                  |                                 |

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPETL)  
 4, Kawan Bazar C/A, Dhaka-1215

| Package No                  | Description of procurement package<br>GOODS | Unit      | Quantity | Procurement<br>Method &<br>Type | Contract<br>Approving<br>Authority | Source of<br>Funds | Estid. Cost in<br>million | Time Cycle<br>for Procure | Not Used in<br>GOODS | Invite /<br>Advertise<br>Tender | Tender<br>Opening | Tender<br>Evaluation | Approval to<br>Award | Notification<br>of Award | Signing of<br>Contract | Time to<br>Contract<br>Signature | Time for<br>Completion<br>of Contract |
|-----------------------------|---------------------------------------------|-----------|----------|---------------------------------|------------------------------------|--------------------|---------------------------|---------------------------|----------------------|---------------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|----------------------------------|---------------------------------------|
| 1                           | 2                                           | 3         | 4        | 5                               | 6                                  | 7                  | 8                         | 9                         | 10                   | 11                              | 12                | 13                   | 14                   | 15                       | 16                     | 17                               | 18                                    |
| BPK-2 (Wed) 2,<br>19.1.0-70 | Fire Fighting Equipments                    | Nos/lot   | 50       | OTM (NCT)                       | PO                                 | BAPEX              | 0.40                      | Planned<br>Dates          |                      | 04/01/26                        | 14/01/26          | 11/02/26             | 18/03/26             | 11/02/26                 | 07/03/26               |                                  | 03/03/26                              |
|                             |                                             |           |          |                                 |                                    |                    |                           | Planned Days              |                      |                                 | 10                | 20                   | 7                    | 3                        | 14                     | 42                               |                                       |
|                             |                                             |           |          |                                 |                                    |                    |                           | Actuals<br>Dates          |                      |                                 |                   |                      |                      |                          |                        |                                  |                                       |
| BPK-2 (Wed) 2,<br>19.1.0-71 | Office Materials/RPQ                        | Number    | 4        | BPM (NCT)                       | PO                                 | BAPEX              | 0.80                      | Planned<br>Dates          |                      | 12/06/26                        | 18/06/26          | 22/06/26             | 24/06/26             |                          | 26/06/26               |                                  | 06/06/26                              |
|                             |                                             |           |          |                                 |                                    |                    |                           | Planned Days              |                      |                                 | 7                 | 3                    | 3                    | 0                        | 2                      | 14                               |                                       |
|                             |                                             |           |          |                                 |                                    |                    |                           | Actuals<br>Dates          |                      |                                 |                   |                      |                      |                          |                        |                                  |                                       |
| BPK-2 (Wed) 2,<br>19.1.0-72 | Furniture/RPQ                               | Furniture | 14       | BPM (NCT)                       | PO                                 | BAPEX              | 1.10                      | Planned<br>Dates          |                      | 10/06/26                        | 17/06/26          | 20/06/26             | 22/06/26             |                          | 24/06/26               |                                  | 07/06/26                              |
|                             |                                             |           |          |                                 |                                    |                    |                           | Planned Days              |                      |                                 | 7                 | 3                    | 3                    | 0                        | 2                      | 14                               |                                       |
|                             |                                             |           |          |                                 |                                    |                    |                           | Actuals<br>Dates          |                      |                                 |                   |                      |                      |                          |                        |                                  |                                       |
| Total = 1,382.50            |                                             |           |          |                                 |                                    |                    |                           |                           |                      |                                 |                   |                      |                      |                          |                        |                                  |                                       |

  
 (Engr. Md. Fazlul Haque)  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Khasan Bazar C/A, Dhaka-1215












17.06.2026

ড. কাজী কাজেজ আলম  
 মহাপ্রসাদ (স্বাক্ষর) ও স্বাক্ষর (স্বাক্ষর) ২  
 স্বাক্ষর সূচক স্বাক্ষর নং: স্বাক্ষর সূচক স্বাক্ষর  
 স্বাক্ষর সূচক, স্বাক্ষর (স্বাক্ষর নং: স্বাক্ষর)



# ANNUAL PROCUREMENT PLAN, 2026-27

Ministry / Division:

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Bangladesh Petroleum Exploration and Production Co. Ltd (BAPEX)

Project Director

Drilling of 1 Appraisal cum Development Well (Semutang-7), 1 Appraisal Well (Begumganj-7) and 1 Exploratory Well (Charlakshya-1)

১টি অন্বেষণ কাম উন্নয়ন কূপ (সেমুতাং-৭), ১টি অন্বেষণ কূপ (বেগুমাংগ-৭) এবং ১টি অন্বেষণ কূপ (চারলাক্শ্যা-১) খনন

(Engr. Md. Fazlul Haque)

Managing Director

Budget: Development  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)

4, Kewas Bazar C/A, Dhaka-1215

| Package No                 | Description of procurement package<br><b>GOODS</b>      | Unit         | Qty     | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Million Taka | Time Code for Process | Not Used in GOODS | Invite / Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------------|---------------------------------------------------------|--------------|---------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|-------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                          | 2                                                       | 3            | 4       | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                            | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BPX JV<br>(5797C1)<br>G-03 | Mud and Completion Chemicals (Semutang-7 & Begumganj-7) | M. Ton       | 1033    | OSTETM (ICT)              | Managing Director            | GDF             | 107.70                    | Planned Dates         |                   | 3-Sep-26                      | 15-Oct-26      | 3-Dec-26          | 17-Dec-26         | 20-Dec-26             | 31-Jan-27           |                                  | 1-Aug-27                        |
|                            |                                                         |              |         |                           |                              |                 |                           | Planned Days          |                   | 0                             | 42             | 49                | 14                | 3                     | 42                  | 158                              | 224                             |
|                            |                                                         |              |         |                           |                              |                 |                           | Actual Dates          |                   |                               |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(5787C1)<br>G-02 | Mud and Completion Chemicals (Charlakshya-1)            | M. Ton       | 813     | OSTETM (ICT)              | Project Director             | GDF             | 82.40                     | Planned Dates         |                   | 1-Nov-26                      | 13-Dec-26      | 31-Jan-27         | 14-Feb-27         | 17-Feb-27             | 31-Mar-27           |                                  | 30-Sep-27                       |
|                            |                                                         |              |         |                           |                              |                 |                           | Planned Days          |                   | 0                             | 42             | 49                | 7                 | 3                     | 42                  | 150                              | 225                             |
|                            |                                                         |              |         |                           |                              |                 |                           | Actual Dates          |                   |                               |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(5787C1)<br>G-03 | Commercial Inorganic Chemicals Reagent                  | Lumpsum      | Lumpsum | OTM (BCT)                 | Project Director             | GDF             | 2.30                      | Planned Dates         |                   | 4-Jan-27                      | 14-Jan-27      | 11-Feb-27         | 18-Feb-27         | 21-Feb-27             | 7-Mar-27            |                                  | 23-May-27                       |
|                            |                                                         |              |         |                           |                              |                 |                           | Planned Days          |                   | 0                             | 10             | 28                | 7                 | 3                     | 14                  | 62                               | 77                              |
|                            |                                                         |              |         |                           |                              |                 |                           | Actual Dates          |                   |                               |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(5787C1)<br>G-04 | Casing (Different Sizes) (Semutang-7 & Begumganj-7)     | Num of wells | 2       | OSTETM (ICT)              | Project Director             | GDF             | 99.30                     | Planned Dates         |                   | 14-Sep-26                     | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                       |
|                            |                                                         |              |         |                           |                              |                 |                           | Planned Days          |                   | 0                             | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 210                             |
|                            |                                                         |              |         |                           |                              |                 |                           | Actual Dates          |                   |                               |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(5787C1)<br>G-05 | Casing (Different Sizes) (Charlakshya-1)                | Num of wells | 1       | OSTETM (ICT)              | Project Director             | GDF             | 77.20                     | Planned Dates         |                   | 14-Sep-26                     | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                       |
|                            |                                                         |              |         |                           |                              |                 |                           | Planned Days          |                   | 0                             | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 210                             |
|                            |                                                         |              |         |                           |                              |                 |                           | Actual Dates          |                   |                               |                |                   |                   |                       |                     |                                  |                                 |

303

| Package No                 | Description of procurement package<br><b>GOODS</b>                                       | Unit         | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Million Taka | Time Code for Process | Not Used in CXXDS | Invoice / Advertise Tender | Tender Opening | Tender Evaluation | Approval in Award | Notification of Award | Signing of Contract | Final time to Contract Signature |           |
|----------------------------|------------------------------------------------------------------------------------------|--------------|-----|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-----------|
| 1                          | 2                                                                                        | 3            | 4   | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                         | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18        |
| BPX_3W<br>(57B7C1)<br>G-06 | Well Head & Xmas Tree                                                                    | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 36.20                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-07 | Drill Bit (Different Sizes)                                                              | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 57.50                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-08 | Casing Accessories and Liner Hangers                                                     | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 46.50                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-09 | Drill String Component, Rig Instrumentation Spares and Well Servicing Tools              | Num of wells | 1   | OSTETM (ICT)              | Managing Director            | GDF             | 103.20                    | Planned Dates         |                   | 4-Oct-26                   | 15-Nov-26      | 13-Dec-26         | 27-Dec-26         | 30-Dec-26             | 10-Feb-27           |                                  | 6-Oct-27  |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 28                | 14                | 3                     | 42                  | 120                              | 280       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-10 | Spacers for Well Control Equipment & Choke Manifold and Miscellaneous Drilling Equipment | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 76.50                     | Planned Dates         |                   | 4-Oct-26                   | 15-Nov-26      | 13-Dec-26         | 27-Dec-26         | 30-Dec-26             | 10-Feb-27           |                                  | 6-Oct-27  |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 38                | 7                 | 3                     | 42                  | 129                              | 280       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-11 | Well Completion Materials                                                                | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 71.80                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-12 | Tubing                                                                                   | Num of wells | 1   | OSTETM (ICT)              | Project Director             | GDF             | 50.90                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |
| BPX_3W<br>(57B7C1)<br>G-13 | Living Caravan (Different Design)                                                        | Sat          | 1   | OSTETM (ICT)              | Project Director             | GDF             | 99.40                     | Planned Dates         |                   | 14-Sep-26                  | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27 |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                          | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 210       |
|                            |                                                                                          |              |     |                           |                              |                 |                           | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |           |

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
4, Newer Bazar CIA, Dhaka-1215

Handwritten signatures and initials at the bottom of the page.

| Package No           | Description of procurement package<br><b>GOODS</b>           | Unit         | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Million Taka | Time Code for Process | Not Used in GOODS | Invoice / Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for Contract Signature |
|----------------------|--------------------------------------------------------------|--------------|-----|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|--------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-----------------------------|
| 1                    | 2                                                            | 3            | 4   | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                             | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                          |
| BPK SW (S7B7C1) G-14 | Mechanical Spares and Equipment (Semutang-7 & Begumganj-7)   | Num of wells | 2   | OTM (ICT)                 | Project Director             | GDF             | 77.20                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-15 | Mechanical Spares and Equipment (Charlakshya-1)              | Num of wells | 1   | OTM (ICT)                 | Project Director             | GDF             | 49.70                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 216                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-16 | Electrical Spares and Equipment (Semutang-7 & Charlakshya-1) | Num of wells | 2   | OTM (ICT)                 | Project Director             | GDF             | 77.20                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 216                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-17 | Electrical Spares and Equipment (Begumganj-7)                | Num of wells | 1   | OTM (ICT)                 | Project Director             | GDF             | 38.00                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-18 | Storage Warehouse Container                                  | No           | 3   | OTM (ICT)                 | Project Director             | GDF             | 29.00                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-19 | Camp Generator (100 KVA & 80 KVA)                            | No           | 2   | OTM (ICT)                 | Project Director             | GDF             | 8.30                      | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-20 | Fuel Tanker and Long Body Cargo Truck                        | No           | 3   | OTM (ICT)                 | Project Director             | GDF             | 39.00                     | Planned Dates         |                   | 14-Sep-26                      | 26-Oct-26      | 7-Dec-26          | 14-Dec-26         | 17-Dec-26             | 28-Jan-27           |                                  | 26-Aug-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 42                | 7                 | 3                     | 42                  | 136                              | 252                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |
| BPK SW (S7B7C1) G-21 | Batch Mixer and Cutting Pod                                  | %            | 1   | SYSTEM (ICT)              | Managing Directorate         | GDF             | 110.10                    | Planned Dates         |                   | 6-Sep-26                       | 18-Oct-26      | 15-Nov-26         | 29-Nov-26         | 6-Dec-26              | 17-Jan-27           |                                  | 14-Jun-27                   |
|                      |                                                              |              |     |                           |                              |                 |                           | Planned Days          |                   | 0                              | 42             | 28                | 14                | 3                     | 42                  | 133                              | 146                         |
|                      |                                                              |              |     |                           |                              |                 |                           | Actual Dates          |                   |                                |                |                   |                   |                       |                     |                                  |                             |

(Eng) Md. Fazlul Haque  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BPEPL)  
18, Kamra Bazar CA, Dhaka-1215



(Engr. Md. Fazlul Haque)

Managing Director  
Geological Engineering & Petroleum Co. Ltd. (GEPCL)  
Kashim Bazar C/A. Dhaka-1215

| Packages No.               | Description of goods/services/packages<br><b>GOODS</b>      | Unit         | Qty     | Procurement Method & Type | Contract Approving Authority | Source of Fund | Est. Cost in Million Taka | Time Code for Process | Not Used in GOODS | Issue / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------------|-------------------------------------------------------------|--------------|---------|---------------------------|------------------------------|----------------|---------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                          | 2                                                           | 3            | 4       | 5                         | 6                            | 7              | 8                         | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| BPX JV<br>(S7B/C1)<br>G-22 | Well Testing Equipment & Accessories                        | Num of wells | 14      | OSTEM (ICT)               | Project Director             | GDP            | 44.70                     | Planned Dates         |                   | 4-Oct-26                 | 15-Nov-26      | 13-Dec-26         | 27-Dec-26         | 3-Jan-27              | 14-Feb-27           |                                  | 13-Oct-27                       |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 42             | 78                | 7                 | 3                     | 42                  | 133                              | 283                             |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-23 | Mud Lab Apparatus-Reagent                                   | Set          | 1       | OSTEM (ICT)               | Project Director             | GDP            | 20.00                     | Planned Dates         |                   | 4-Oct-26                 | 15-Nov-26      | 13-Dec-26         | 27-Dec-26         | 3-Jan-27              | 14-Feb-27           |                                  | 16-May-27                       |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 42             | 28                | 7                 | 3                     | 42                  | 133                              | 193                             |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-24 | Gas Gathering Pipeline Materials (Semutang 7 & Begumganj-7) | Num of wells | 62      | OSTEM (ICT)               | Managing Director            | GDP            | 143.40                    | Planned Dates         |                   | 4-Oct-26                 | 15-Nov-26      | 13-Dec-26         | 27-Dec-26         | 3-Jan-27              | 14-Feb-27           |                                  | 13-Oct-27                       |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 42             | 28                | 18                | 3                     | 42                  | 133                              | 283                             |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-25 | Advanced Log Interpretation Software & Hardware             | Set          | 1       | OSTEM (ICT)               | Managing Director            | GDP            | 126.00                    | Planned Dates         |                   | 14-Sep-26                | 26-Oct-26      | 14-Dec-26         | 28-Dec-26         | 11-Dec-26             | 11-Feb-27           |                                  | 9-Sep-27                        |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 42             | 40                | 14                | 3                     | 42                  | 150                              | 252                             |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-26 | Consumables (Semutang 7)                                    | Lumpsum      | Lumpsum | OTM (NCT)                 | Project Director             | BAPEX          | 2.40                      | Planned Dates         |                   | 18-Mar-27                | 28-Mar-27      | 18-Apr-27         | 25-Apr-27         | 2-May-27              | 16-May-27           |                                  | 4-Jul-27                        |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 10             | 21                | 7                 | 3                     | 14                  | 59                               | 49                              |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-27 | Consumables (Begumganj-7)                                   | Lumpsum      | Lumpsum | OTM (NCT)                 | Project Director             | BAPEX          | 2.40                      | Planned Dates         |                   | 4-Oct-26                 | 14-Oct-26      | 4-Nov-26          | 11-Nov-26         | 18-Nov-26             | 2-Dec-26            |                                  | 20-Jan-27                       |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 10             | 21                | 7                 | 3                     | 14                  | 59                               | 49                              |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-28 | Consumables (Charlakshya-1)                                 | Lumpsum      | Lumpsum | OTM (NCT)                 | Project Director             | BAPEX          | 2.40                      | Planned Dates         |                   | 9-May-27                 | 18-May-27      | 9-Jun-27          | 16-Jun-27         | 23-Jun-27             | 7-Jul-27            |                                  | 25-Aug-27                       |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 10             | 21                | 7                 | 3                     | 14                  | 59                               | 49                              |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| BPX JV<br>(S7B/C1)<br>G-30 | Consumables (RFQ Begumganj-7)                               | Lumpsum      | Lumpsum | RFQM (NCT)                | Project Director             | BAPEX          | 0.40                      | Planned Dates         |                   | 7-Dec-26                 | 14-Dec-26      | 17-Dec-26         | 19-Dec-26         |                       | 21-Dec-26           |                                  | 4-Jan-27                        |
|                            |                                                             |              |         |                           |                              |                |                           | Planned Days          |                   | 0                        | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                              |
|                            |                                                             |              |         |                           |                              |                |                           | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

(Engr. Md. Fazlul Haque)

Managing Director

Shahjalal Gas Exploration & Production Co. Ltd (SAGEP)

16, Savar Bazar C/A, Dhaka-1215

| Package No           | Description of procurement package<br><b>GOODS</b>                         | Unit    | Qty     | Procurement Method & Type | Contract Awarding Authority | Source of Funds | Est. Cost in Million Taka | Time Code for Process | Not Used in COOOPS | India - Authorize Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Total time in Contract Signature |
|----------------------|----------------------------------------------------------------------------|---------|---------|---------------------------|-----------------------------|-----------------|---------------------------|-----------------------|--------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|
| 1                    | 2                                                                          | 3       | 4       | 5                         | 6                           | 7               | 8                         | 9                     | 10                 | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                               |
| BPK 3W (57B7C1) G-32 | Mechanical Spares & Consumables (Local)                                    | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director            | BAPEX           | 13.00                     | Planned Dates         |                    | 4-Oct-26                 | 18-Oct-26      | 15-Nov-26         | 29-Nov-26         | 2-Dec-26              | 16-Dec-26           |                                  | 14-Jul-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 14             | 28                | 7                 | 3                     | 14                  | 73                               | 224                              |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-33 | Electrical Spares & Consumables (Local)                                    | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director            | BAPEX           | 13.00                     | Planned Dates         |                    | 4-Oct-26                 | 18-Oct-26      | 15-Nov-26         | 29-Nov-26         | 2-Dec-26              | 16-Dec-26           |                                  | 14-Jul-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 14             | 28                | 7                 | 3                     | 14                  | 73                               | 224                              |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-34 | Rig Generator Spares & Consumables                                         | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director            | BAPEX           | 13.00                     | Planned Dates         |                    | 5-Oct-26                 | 19-Oct-26      | 3-Nov-26          | 18-Nov-26         | 15-Nov-26             | 29-Nov-26           |                                  | 28-Feb-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 14             | 15                | 7                 | 3                     | 14                  | 58                               | 91                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-35 | Local Materials for Rig Building & Dismantling                             | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director            | GDP & BAPEX     | 2.30                      | Planned Dates         |                    | 4-Oct-26                 | 14-Oct-26      | 29-Oct-26         | 5-Nov-26          | 10-Nov-26             | 24-Nov-26           |                                  | 23-Feb-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 10             | 15                | 7                 | 3                     | 14                  | 51                               | 91                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-36 | Local Materials for Rig Building & Dismantling (RPO)                       | Lumpsum | Lumpsum | RFQM (NCT)                | Project Director            | GDP & BAPEX     | 0.80                      | Planned Dates         |                    | 5-Jan-27                 | 12-Jan-27      | 15-Jan-27         | 17-Jan-27         |                       | 19-Jan-27           |                                  | 2-Feb-27                         |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-37 | Well Services Equipment & Consumables (Local)                              | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director            | BAPEX           | 1.50                      | Planned Dates         |                    | 4-Oct-26                 | 14-Oct-26      | 4-Nov-26          | 11-Nov-26         | 18-Nov-26             | 2-Dec-26            |                                  | 20-Jan-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 10             | 21                | 7                 | 3                     | 14                  | 50                               | 49                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-41 | Drilling Engineering Equipment Repair Materials (RFQ Begumganj-7)          | Lumpsum | Lumpsum | RFQM (NCT)                | Project Director            | BAPEX           | 0.80                      | Planned Dates         |                    | 3-Jan-27                 | 10-Jan-27      | 13-Jan-27         | 15-Jan-27         |                       | 17-Jan-27           |                                  | 31-Jan-27                        |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |
| BPK 3W (57B7C1) G-42 | Materials for Drilling Engineering Equipment Maintenance (RFQ Begumganj-7) | Lumpsum | Lumpsum | RFQM (NCT)                | Project Director            | BAPEX           | 0.50                      | Planned Dates         |                    | 8-Jan-27                 | 13-Jan-27      | 16-Jan-27         | 18-Jan-27         |                       | 20-Jan-27           |                                  | 3-Feb-27                         |
|                      |                                                                            |         |         |                           |                             |                 |                           | Planned Days          |                    | 0                        | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                               |
|                      |                                                                            |         |         |                           |                             |                 |                           | Actual Dates          |                    |                          |                |                   |                   |                       |                     |                                  |                                  |







| Package No            | Description of procurement package<br><b>GOODS</b>     | Unit            | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Million Taka | Time Code for Process | Not Used in GOODS | Invited / Advertised Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time to Completion of Contract |
|-----------------------|--------------------------------------------------------|-----------------|-----|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|-----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------------------|
| 1                     | 2                                                      | 3               | 4   | 5                         | 6                            | 7               | 8                         | 9                     | 10                | 11                          | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                             |
| BPK 3W (57B7C1), G-56 | POL Diesel (Drilling Sematang-7)                       | Thousand Liters | 300 | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 3.20                      | Planned Dates         |                   | 12-May-27                   | 26-May-27      | 10-Jun-27         | 17-Jun-27         | 22-Jun-27             | 6-Jul-27            |                                  | 9-Oct-27                       |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 14             | 15                | 7                 | 3                     | 14                  | 55                               | 91                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-57 | POL Lub Oil & Others (Sematang-7)                      | Thousand Liters | 11  | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 4.00                      | Planned Dates         |                   | 3-Jun-27                    | 13-Jun-27      | 28-Jun-27         | 5-Jul-27          | 10-Jul-27             | 24-Jul-27           |                                  | 23-Oct-27                      |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 10             | 15                | 7                 | 3                     | 14                  | 51                               | 81                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-58 | POL Diesel (Rig Transfer & Rig Building Begungan-7)    | Thousand Liters | 440 | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 14.00                     | Planned Dates         |                   | 4-Nov-26                    | 18-Nov-26      | 3-Dec-26          | 10-Dec-26         | 15-Dec-26             | 29-Dec-26           |                                  | 30-Mar-27                      |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 14             | 15                | 7                 | 3                     | 14                  | 55                               | 81                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-59 | POL Diesel (Drilling Begungan-7)                       | Thousand Liters | 645 | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 17.70                     | Planned Dates         |                   | 23-Dec-26                   | 5-Jan-27       | 20-Jan-27         | 27-Jan-27         | 1-Feb-27              | 15-Feb-27           |                                  | 17-May-27                      |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 14             | 25                | 7                 | 3                     | 14                  | 55                               | 91                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-60 | POL Lub Oil & Others (Begungan-7)                      | Thousand Liters | 11  | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 4.50                      | Planned Dates         |                   | 15-Dec-26                   | 25-Dec-26      | 9-Jan-27          | 16-Jan-27         | 21-Jan-27             | 4-Feb-27            |                                  | 6-May-27                       |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 10             | 15                | 7                 | 3                     | 14                  | 51                               | 81                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-61 | POL Diesel (Rig Transfer & Rig Building Charlakshya-1) | Thousand Liters | 57  | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 16.00                     | Planned Dates         |                   | 14-Jul-27                   | 28-Jul-27      | 12-Aug-27         | 19-Aug-27         | 24-Aug-27             | 7-Sep-27            |                                  | 7-Dec-27                       |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 14             | 15                | 7                 | 3                     | 14                  | 55                               | 81                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-62 | POL Diesel (Drilling Charlakshya-1)                    | Thousand Liters | 600 | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 67.70                     | Planned Dates         |                   | 20-Jul-27                   | 3-Aug-27       | 18-Aug-27         | 25-Aug-27         | 30-Aug-27             | 13-Sep-27           |                                  | 13-Dec-27                      |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 14             | 15                | 7                 | 3                     | 14                  | 55                               | 91                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |
| BPK 3W (57B7C1), G-63 | POL Lub Oil & Others (Charlakshya-1)                   | Thousand Liters | 11  | DPM (NCT)                 | Project Director             | GDF & BAPEN     | 4.00                      | Planned Dates         |                   | 23-Jul-27                   | 4-Aug-27       | 19-Aug-27         | 26-Aug-27         | 31-Aug-27             | 14-Sep-27           |                                  | 14-Dec-27                      |
|                       |                                                        |                 |     |                           |                              |                 |                           | Planned Days          |                   | 0                           | 10             | 15                | 7                 | 3                     | 14                  | 51                               | 81                             |
|                       |                                                        |                 |     |                           |                              |                 |                           | Actual Dates          |                   |                             |                |                   |                   |                       |                     |                                  |                                |












*(Signature)*

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
House Bazar C/A, Dhaka-1215

| Package No                 | Description of procurement package<br><b>GOODS</b> | Unit    | Qty     | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in Millions Taka | Time Code for Process | Not Used in GOODS | Initial / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time in Contract Signature | Time for completion |
|----------------------------|----------------------------------------------------|---------|---------|---------------------------|------------------------------|-----------------|----------------------------|-----------------------|-------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------|
| 1                          | 2                                                  | 3       | 4       | 5                         | 6                            | 7               | 8                          | 9                     | 10                | 11                         | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                  |
| BPX 3W<br>(5787C1)<br>G-64 | Other Stationery                                   | Lumpsum | Lumpsum | RFQM (NCT)                | Project Director             | BAPEX           | 0.30                       | Planned Dates         |                   | 3-Sep-26                   | 10-Sep-26      | 13-Sep-26         | 15-Sep-26         |                       | 17-Sep-26           |                                  | 1-Oct-26            |
|                            |                                                    |         |         |                           |                              |                 |                            | Planned Days          |                   | 0                          | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                  |
|                            |                                                    |         |         |                           |                              |                 |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                     |
| BPX 3W<br>(5787C1)<br>G-65 | Computer and Accessories                           | No      | 6       | OTM (NCT)                 | Project Director             | BAPEX           | 1.00                       | Planned Dates         |                   | 14-Sep-26                  | 24-Sep-26      | 15-Oct-26         | 22-Oct-26         | 29-Oct-26             | 12-Nov-26           |                                  | 31-Dec-26           |
|                            |                                                    |         |         |                           |                              |                 |                            | Planned Days          |                   | 0                          | 10             | 21                | 7                 | 3                     | 14                  | 09                               | 49                  |
|                            |                                                    |         |         |                           |                              |                 |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                     |
| BPX 3W<br>(5787C1)<br>G-66 | Office Equipment                                   | No      | 4       | RFQM (NCT)                | Project Director             | BAPEX           | 0.70                       | Planned Dates         |                   | 14-Sep-26                  | 21-Sep-26      | 24-Sep-26         | 26-Sep-26         |                       | 28-Sep-26           |                                  | 12-Oct-26           |
|                            |                                                    |         |         |                           |                              |                 |                            | Planned Days          |                   | 0                          | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                  |
|                            |                                                    |         |         |                           |                              |                 |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                     |
| BPX 3W<br>(5787C1)<br>G-67 | Furniture                                          | No      | 15      | RFQM (NCT)                | Project Director             | BAPEX           | 0.00                       | Planned Dates         |                   | 14-Sep-26                  | 21-Sep-26      | 24-Sep-26         | 26-Sep-26         |                       | 28-Sep-26           |                                  | 12-Oct-26           |
|                            |                                                    |         |         |                           |                              |                 |                            | Planned Days          |                   | 0                          | 7              | 3                 | 2                 | 0                     | 2                   | 14                               | 14                  |
|                            |                                                    |         |         |                           |                              |                 |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                     |
| BPX 3W<br>(5787C1)<br>G-68 | Electrical Equipment (Local)                       | Lumpsum | Lumpsum | OTM (NCT)                 | Project Director             | GDP & BAPEX     | 7.00                       | Planned Dates         |                   | 14-Sep-26                  | 24-Sep-26      | 15-Oct-26         | 22-Oct-26         | 29-Oct-26             | 12-Nov-26           |                                  | 31-Dec-26           |
|                            |                                                    |         |         |                           |                              |                 |                            | Planned Days          |                   | 0                          | 10             | 21                | 7                 | 3                     | 14                  | 09                               | 49                  |
|                            |                                                    |         |         |                           |                              |                 |                            | Actual Dates          |                   |                            |                |                   |                   |                       |                     |                                  |                     |
| Total = 2,049.50           |                                                    |         |         |                           |                              |                 |                            |                       |                   |                            |                |                   |                   |                       |                     |                                  |                     |

*(Signatures)*

মোহাম্মদ আব্দুল হুসেন আলী খান  
একজন ব্যবস্থাপক, ১টি মাসের কাজ  
ইন্ডিয়ান কপ (সেভেন-৭), ১টি মাসের  
কপ (সেভেন-৭) এর ১টি অধ্যক্ষের কপ  
(সেভেন-৭) এবং একজন, বাইরে



Managing Director  
Bioscience Resource Project & Protection Co. Ltd (BAPPC)  
1, Kowloon Station C.A. Quanta-1215

Ministry of Power, Energy &amp; Mineral Resources/Energy &amp; Mineral Resources Division

Ворех

Project Director

Drilling project of Jamalpur-2 appraisal well and Jamalpur North-1 exploratory well



संस्कृत विश्वविद्यालय

১) ডি. কুমারদাস কলার অনুসন্ধান কৃষ্ণ (কুমারদাস পুত্র-৩) এবং  
২) ডি. অনুসন্ধান কৃষ্ণ (কুমারদাস পুত্র-৩) এবং কুমারদাস পুত্র-৩।



(Engr. Md. Fazlul Haque)

Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPCO)  
A. K. M. Bazar Cox, Dhaka-1215

| Package No | Description of procurement package<br>GOODS                          | Unit        | Quantity | Procurement<br>Method &<br>Type | Contract<br>Appraising<br>Authority | Source of<br>Funds | Est. Cost in<br>million | Time Code<br>for Process | Not Used in<br>G2005 | Invoice /<br>Advertisement<br>Tender | Tender<br>Opening | Tender<br>Evaluation | Approval to<br>Award | Notification<br>of Award | Signing of<br>Contract | Total time in<br>Contract<br>Signature | Tender<br>Contract<br>Signature |
|------------|----------------------------------------------------------------------|-------------|----------|---------------------------------|-------------------------------------|--------------------|-------------------------|--------------------------|----------------------|--------------------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|----------------------------------------|---------------------------------|
| 1          | 2                                                                    | 3           | 4        | 5                               | 6                                   | 7                  | 8                       | 9                        | 10                   | 11                                   | 12                | 13                   | 14                   | 15                       | 16                     | 17                                     | 18                              |
| OID-0      | Laying Pipes (Various Sizes)<br>(for Koyakhan-1 and<br>Sundarban-02) | Well<br>No. | 1        | OSTETM<br>(CT)                  | PD                                  | GOI                | 148.50                  |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 05/09/26               |                                        | 28/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 7                    | 3                        | 42                     | 94                                     |                                 |
| OID-18     | Towing                                                               | Well<br>No. | 8        | OSTETM<br>(CT)                  | PD                                  | GOI                | 77.30                   |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 05/09/26               |                                        | 28/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 7                    | 3                        | 42                     | 94                                     |                                 |
| OID-21     | Running Mechanical Spares<br>and Equipment (Package-2)               | Well<br>No. | 1        | OSTETM<br>(CT)                  | PD                                  | GOI                | 103.80                  |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 05/09/26               |                                        | 28/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 3                    | 3                        | 42                     | 93                                     |                                 |
| OID-23     | Running Electrical Spares<br>and Equipment (Package-2)               | Well<br>No. | 1        | OSTETM<br>(CT)                  | PD                                  | GOI                | 102.70                  |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 05/09/26               |                                        | 28/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 3                    | 3                        | 42                     | 94                                     |                                 |
| OID-24     | Camp Generator (150 kVA)                                             | No.         | 1        | OSTETM<br>(CT)                  | PO                                  | GOI                | 18.80                   |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 04/09/26               |                                        | 29/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 3                    | 3                        | 42                     | 94                                     |                                 |
| OID-25     | Cementing Air Compressor                                             | Sec.        | 1        | OSTETM<br>(CT)                  | PD                                  | GOI                | 27.80                   |                          |                      | 01/07/26                             | 22/07/26          | 12/08/26             | 19/08/26             | 23/08/26                 | 05/09/26               |                                        | 28/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 3                    | 3                        | 42                     | 93                                     |                                 |
| OID-26     | Cementing Spore Fluids                                               | Fig.        | 1        | OSTETM<br>(CT)                  | PD                                  | GOI                | 22.10                   |                          |                      | 02/07/26                             | 23/07/26          | 13/08/26             | 20/08/26             | 23/08/26                 | 04/09/26               |                                        | 29/12/26                        |
|            |                                                                      |             |          |                                 |                                     |                    |                         |                          |                      |                                      | 21                | 21                   | 3                    | 3                        | 42                     | 94                                     |                                 |

সিদ্ধি 17/6/2026  
(জিলা মোঃ আল হেলাল)  
হকিম বাবুলখান  
১ টি কলার সহ মুল্যমান কৃত (মুল্য ৭২৫) এবং  
১ টি কলার কৃত (মুল্য ১) ১ (মুল্য ১) সহ মুল্য  
মুল্য ১।

(Engr. Md. Fazlul Haque)  
Managing Director  
Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
A. Azam Bazar C/A, Dhaka-1215

| Package No. | Description of procurement package<br>GOODS     | Unit     | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Total Cost in million | Time Code for Process | Not Used in GOODS | Initial Address Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Time taken in Contract Signature | Time taken in Contract Signature |
|-------------|-------------------------------------------------|----------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|----------------------------------|
| CD-27       | Well Testing Equipment Accessories              | Well kit | 1        | OSTEM (ICT)               | PO                           | COF             | 22.90                 |                       |                   | 01/07/26               | 25/07/26       | 15/08/26          | 30/08/26          | 27/08/26              | 05/10/26            |                                  | 29/12/26                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 21             | 21                | 7                 | 2                     | 42                  | 93                               |                                  |
| CD-28       | Enhanced Mud Logging Unit                       | Set      | 1        | OSTEM (ICT)               | PO                           | COF             | 66.22                 |                       |                   | 05/07/26               | 26/07/26       | 16/08/26          | 21/08/26          | 25/08/26              | 06/10/26            |                                  | 01/01/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 21             | 21                | 7                 | 2                     | 42                  | 93                               |                                  |
| CD-30       | Gas Gathering Pipeline, Valves, and Accessories | Fig      | 1        | OSTEM (ICT)               | PO                           | COF             | 88.22                 |                       |                   | 01/12/26               | 22/12/26       | 13/01/27          | 18/01/27          | 21/01/27              | 04/03/27            |                                  | 30/05/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 21             | 21                | 7                 | 2                     | 42                  | 93                               |                                  |
| CD-31       | Network Equipment                               | Fig      | 1        | OSTEM (ICT)               | PO                           | COF             | 16.00                 |                       |                   | 06/07/26               | 30/07/26       | 01/08/26          | 10/08/26          | 12/08/26              | 06/09/26            |                                  | 02/01/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 16             | 16                | 7                 | 2                     | 38                  | 85                               |                                  |
| CD-32       | Consumable Materials (Submachin-1)              | Thick    | Thick    | OTM (NCT)                 | PO                           | COF             | 1.50                  |                       |                   | 01/07/26               | 22/07/26       | 12/08/26          | 19/08/26          | 21/08/26              | 01/10/26            |                                  | 28/12/26                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 21             | 21                | 7                 | 2                     | 42                  | 93                               |                                  |
| CD-33       | Consumable Materials (Noakhat-1)                | Thick    | Thick    | OTM (NCT)                 | PO                           | BAPEX           | 1.50                  |                       |                   | 03/01/27               | 24/01/27       | 14/02/27          | 21/02/27          | 24/02/27              | 06/04/27            |                                  | 02/07/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 21             | 21                | 7                 | 2                     | 42                  | 93                               |                                  |
| CD-35       | Consumable Materials (Submachin-1)              | Thick    | Thick    | OTM                       | PO                           | BAPEX           | 0.80                  |                       |                   | 01/08/26               | 19/08/26       | 16/09/26          | 02/09/26          | 04/09/26              | 02/10/26            |                                  | 01/02/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 14             | 7                 | 7                 | 2                     | 26                  | 56                               |                                  |
| CD-36       | Consumable Materials (Noakhat-1)                | Thick    | Thick    | OTM                       | PO                           | BAPEX           | 1.80                  |                       |                   | 03/01/27               | 17/01/27       | 14/02/27          | 21/02/27          | 02/03/27              | 02/03/27            |                                  | 02/07/27                         |
|             |                                                 |          |          |                           |                              |                 |                       |                       |                   |                        | 14             |                   |                   |                       | 27                  | 56                               |                                  |

২২/১২/২০২৬  
(জিএল মোঃ আরশাদ হোসেন)

হকুমত স্বাক্ষর

১. জিএল মোঃ আরশাদ হোসেন (পূর্ণাঙ্গ পূর্ণ-১) এবং  
২. জিএল মোঃ আরশাদ হোসেন (পূর্ণাঙ্গ পূর্ণ-১) এবং  
৩. জিএল মোঃ আরশাদ হোসেন (পূর্ণাঙ্গ পূর্ণ-১)

| Package No | Description of procurement package<br>GOODS                                                                   | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Est. Cost in million | Time Code for Process | Not Used in G.O.O.S | Invoice / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time in Contract Signature | Time for Contract Signature |
|------------|---------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-----------------------------|
| 1          | 2                                                                                                             | 3    | 4        | 5                         | 6                            | 7               | 8                    | 9                     | 10                  | 11                         | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                          |
| CD-37      | Consumable Materials (Dumkhar-3)                                                                              | Thok | Thok     | OTCTM (NCT)               | PD                           | SAPEX           | 5.80                 |                       |                     | 04/07/27                   | 05/07/27       | 06/08/27          | 07/08/27          | 08/08/27              | 09/08/27            |                                  | 02/01/28                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 14             | 14                | 7                 | 2                     | 28                  | 65                               |                             |
| CD-38      | Engineering and Vehicle Spare Parts and Equipment (Mechanical)                                                | Thok | Thok     | OTCTM (NCT)               | PD                           | GDF & SAPEX     | 15.00                |                       |                     | 01/07/26                   | 03/07/26       | 29/07/26          | 05/08/26          | 07/08/26              | 04/09/26            |                                  | 28/12/26                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 16             | 16                | 7                 | 2                     | 26                  | 65                               |                             |
| CD-39      | Tires, Tubes, Vehicle Parts, and Spares                                                                       | Thok | Thok     | OTCTM (NCT)               | PD                           | GDF & SAPEX     | 18.00                |                       |                     | 01/07/26                   | 03/07/26       | 29/07/26          | 05/08/26          | 07/08/26              | 04/09/26            |                                  | 28/12/26                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 14             | 14                | 7                 | 2                     | 26                  | 65                               |                             |
| CD-41      | Local Materials for Rig-Up and Rig-Down Operations (Nockhali-2)                                               | Thok | Thok     | RTM                       | PD                           | GDF & SAPEX     | 0.80                 |                       |                     | 30/07/26                   | 03/08/26       | 30/08/26          | 07/09/26          | 09/09/26              | 26/09/26            |                                  | 26/01/27                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 14             | 7                 | 7                 | 2                     | 26                  | 58                               |                             |
| CD-43      | Materials for Mud Logging, Mud and Cement Laboratories, Drilling Operations, and Other Maintenance Activities | Thok | Thok     | RTM                       | PD                           | GDF & SAPEX     | 0.40                 |                       |                     | 12/07/26                   | 05/07/26       | 02/08/26          | 09/08/26          | 11/08/26              | 08/09/26            |                                  | 08/01/27                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                             |
| CD-44      | Engineering and Vehicle Spare Parts and Equipment (Electrical)                                                | Thok | Thok     | OTCTM (NCT)               | PD                           | GDF & SAPEX     | 15.00                |                       |                     | 01/07/26                   | 03/08/26       | 17/08/26          | 24/08/26          | 26/08/26              | 23/09/26            |                                  | 16/01/27                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 14             | 14                | 7                 | 2                     | 28                  | 65                               |                             |
| CD-45      | Procurement of Generator Running Consumables and Materials                                                    | Thok | Thok     | DPM (NCT)                 | PD                           | GDF & SAPEX     | 1.00                 |                       |                     | 13/07/26                   | 20/07/26       | 27/07/26          | 03/08/26          | 05/08/26              | 12/08/26            |                                  | 13/09/26                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 5              | 7                 | 7                 | 2                     | 7                   | 28                               |                             |
| CD-47      | Engineering and Other Equipment (Repair and Maintenance) (Nockhali-3)                                         | Thok | Thok     | OTM (NCT)                 | PD                           | GDF & SAPEX     | 2.10                 |                       |                     | 17/03/27                   | 07/04/27       | 28/04/27          | 06/05/27          | 07/05/27              | 18/05/27            |                                  | 13/09/27                    |
|            |                                                                                                               |      |          |                           |                              |                 |                      |                       |                     |                            | 21             | 21                |                   | 2                     | 42                  | 93                               |                             |

  
 Md. Faziul Haque  
 Managing Director  
 Bangladesh Petroleum Exploration & Production Co. Ltd (BAPEX)  
 4, Kamal Bazar C/A, Dhaka-1215

১ টি ক্রয়াদেশের অনুবন্ধন রূপে (কম্পিউটার দ্বারা তৈরি) এবং  
 ২ টি অনুবন্ধন রূপে (কম্পিউটার ও হস্তাক্ষর) স্বাক্ষর  
 প্রাপ্ত।



(Engr. Md. Fazlul Haque)  
Managing Director  
Siddhant Engineering & Production Co. Ltd (SAPEX)  
A, Suran Barui C/A, Dhaka-1215

| Package No | Description of procurement package GOODS                                | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in million | Time Code for Process | Not Used in (2016/17) | Notice / Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature |  |
|------------|-------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-----------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--|
| CD-48      | Engineering and Other Equipment (Repair and Maintenance) (Submeter-5)   | Thok | Thok     | OTM (NCT)                 | PD                           | GDF & SAPEX     | 2.00                      |                       |                       | 10/02/27                  | 14/02/27       | 15/03/27          | 10/03/27          | 12/03/27              | 09/04/27            | 09/06/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-50      | Engineering and Other Equipment (Repair and Maintenance) (Submeter-2)   | Thok | Thok     | RFQM                      | PD                           | GDF & SAPEX     | 2.50                      |                       |                       | 04/05/26                  | 08/10/26       | 15/10/26          | 12/10/26          | 14/10/26              | 21/11/26            | 23/03/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-51      | Engineering and Other Equipment (Repair and Maintenance) (Submeter-5)   | Thok | Thok     | RFQM                      | PD                           | GDF & SAPEX     | 0.50                      |                       |                       | 21/10/26                  | 04/11/26       | 11/11/26          | 10/11/26          | 10/11/26              | 18/12/26            | 18/06/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-52      | Vehicle Repair and Maintenance (Submeter-1, Submeter-2, and Submeter-3) | Thok | Thok     | OTM (NCT)                 | PD                           | GDF & SAPEX     | 12.80                     |                       |                       | 01/07/26                  | 13/07/26       | 21/07/26          | 20/07/26          | 21/07/26              | 20/08/26            | 28/12/26                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-53      | Vehicle Repair and Maintenance (Submeter-1)                             | Thok | Thok     | RFQM                      | PD                           | GDF & SAPEX     | 0.80                      |                       |                       | 16/07/26                  | 30/07/26       | 06/08/26          | 13/08/26          | 15/08/26              | 12/09/26            | 12/01/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-54      | Vehicle Repair and Maintenance (Submeter-1)                             | Thok | Thok     | RFQM                      | PD                           | GDF & SAPEX     | 0.80                      |                       |                       | 04/01/27                  | 17/01/27       | 24/01/27          | 31/01/27          | 02/02/27              | 02/03/27            | 02/07/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |
| CD-57      | Firefighting Equipment (Submeter-1)                                     | No   | 50       | RFQM                      | PD                           | SAPEX           | 0.50                      |                       |                       | 12/07/26                  | 25/08/26       | 11/09/26          | 18/08/26          | 21/08/26              | 18/09/26            | 18/01/27                         |  |
|            |                                                                         |      |          |                           |                              |                 |                           |                       |                       |                           | 14             | 7                 | 7                 | 2                     | 28                  | 56                               |  |

12/6/2016  
(প্রিন্স মোঃ আলি হোসেন)  
সহকারী সচিব

১ টি কল্যাণ কার্যক্রমের জন্য। কল্যাণ পুঁজি-১ এবং  
২ টি কল্যাণ পুঁজি (মুদ্রা-১ ও মোদ্রা-১) এর প্রকল্প  
সমাপ্ত।

(Engr. Md. Fazlul Haque)  
Managing Director  
Regulation, Inspection & Protection Co. Ltd (RAPIC)  
A. K. M. Bazar C/A, Dhaka-1215

| Package No | Description of procurement package GOODS         | Unit           | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in million | Time Code for Process | Not Used in GO/DO | Invited Advertiser Tender | Tender Opening | Tender Evaluation | Approval in Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time to Completion |
|------------|--------------------------------------------------|----------------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------|
| 1          | 2                                                | 3              | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                 |
| GD-58      | Freighting Equipment (Noyahat-1 and Shohajpur-1) | No             | 60       | RFQM                      | PD                           | SAPEX           | 0.60                  |                       |                   | 05/07/26                  | 22/07/26       | 29/07/26          | 05/08/26          | 03/09/26              | 04/09/26            |                                  | 04/01/27           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                    |
| GD-59      | Office Equipment                                 | No             | 8        | RFQM                      | PD                           | SAPEX           | 0.80                  |                       |                   | 01/12/26                  | 15/12/26       | 22/12/26          | 29/12/26          | 11/12/26              | 28/01/27            |                                  | 30/03/27           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                    |
| GD-60      | Furniture                                        | No             | 12       | RFQM                      | PD                           | SAPEX           | 0.80                  |                       |                   | 01/07/26                  | 15/07/26       | 22/07/26          | 29/07/26          | 11/07/26              | 28/08/26            |                                  | 28/12/26           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                    |
| GD-61      | Percol, Oil, and Lubricants (POL) (Dumrahat-1)   | Thousand Litre | 888      | RFM (NCT)                 | PD                           | GDF & SAPEX     | 97.70                 |                       |                   | 25/08/26                  | 25/08/26       | 01/09/26          | 08/09/26          | 10/09/26              | 17/09/26            |                                  | 19/11/26           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 5              | 2                 | 2                 | 2                     | 7                   | 20                               |                    |
| GD-62      | Percol, Oil and Lubricants (POL) (Dumrahat-1)    | Thousand Litre | 888      | RFM (NCT)                 | PD                           | GDF & SAPEX     | 94.70                 |                       |                   | 24/12/26                  | 28/12/26       | 05/01/27          | 12/01/27          | 14/01/27              | 21/01/27            |                                  | 22/03/27           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 5              | 2                 | 2                 | 2                     | 7                   | 28                               |                    |
| GD-64      | Computers and Related Accessories                | No             | 8        | OTM (NCT)                 | PD                           | SAPEX           | 1.00                  |                       |                   | 18/07/26                  | 30/07/26       | 05/08/26          | 15/08/26          | 15/08/26              | 12/09/26            |                                  | 13/01/27           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                    |
| GD-68      | Electrical Equipment (Rig Generator)             | Thick          | Thick    | RFQM                      | PD                           | SAPEX           | 0.80                  |                       |                   | 07/07/26                  | 21/07/26       | 28/07/26          | 04/08/26          | 06/08/26              | 03/09/26            |                                  | 03/01/27           |
|            |                                                  |                |          |                           |                              |                 |                       |                       |                   |                           | 14             | 7                 | 7                 | 2                     | 28                  | 58                               |                    |

17/6/2026  
(প্রিন্স মোঃ আলি হেলাল)  
প্রকল্প ব্যবস্থাপক  
১ টি ক্যান্সন ক্রম অনুবাহন ক্রম, ক্যান্সন নং-১ ও  
২ টি অনুবাহন ক্রম, ক্যান্সন-১ ও ক্যান্সন-২। ক্রম প্রকল্প  
আরওঃ