


Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215.
Annual Procurement Plan 2025-2026 (Revenue Budget)
File No : 12.20.0000.021.05.001.2025/2026
Fiscal Year- 2025-2026

Date: 01.07.2025

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Research Council
HOPE : Executive Chairman

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Purchase of 2(two) unit Motor vehicle (Micro bus)	NO	02	DPM/OTM (e-Gp)	EC	GOB	104.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-02	Supply and Installation of various parts, Maintains, dent, paint of Motor Vehicle	L.S	L.S	OTM / Framework (e-Gp)	EC	GOB	18.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-03	Purchase of Summer, winter cloths Shoes and	L.S	L.S	OTM (e-Gp)	EC	GOB	7.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days



Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
	Umbrella for 17-20 grade employee and Outsourced Manpower							Actual Date									
GD-04	Printing and Supply of Annual Report, Desk/ Wall Calendar, Note Books and News Letters	L.S	L.S	OTM (e-Gp)	EC	GOB	22.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	03.08.25
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	
								Actual Date									
GD-05	Purchase of Summer, winter cloths Shoes and Umbrella for Drivers and Outsourced Drivers and technical staff	L.S	L.S	OTM (e-Gp)	EC	GOB	7.0	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD -06	Supply & installation of P-3 LED Screen for Auditorium and 55" Television for Conference room-1.	L.S	L.S	OTM (e-Gp)	EC	GOB	7.00	Planned Date	01.08.24	08.08.24	08.08.24	08.08.24	18.08.24	25.08.24	02.09.24	15.09.24	
								Planned Days		08 day	08 day	08 day	10 days	07 days	07 days	14days	63 days
								Actual Date									

Rahman

[Signature]

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
GD -07	Purchase of Office Stationary for BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	15.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD -08	Supply & installation of PA Sound System for Conference room-1 & Computer lab	No	01	OTM (e-Gp)	EC	GOB	5.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-09	Supply and Installation of office Furniture	No	L.S	OTM (e-Gp)	EC	GOB	11.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-10	Supply of Various type Monihari/Useable Materials	L.S	L.S	OTM (e-Gp)	EC	GOB	10.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-11	Printing and Supply of Journal of	L.S	L.S	OTM (e-Gp)	EC	GOB	8.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days

Rahman

[Signature]

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
	Agriculture and NARS Directory							Actual Date									
GD -12	Supply and Installation of Air Conditioner	L.S	L.S	OTM (e-Gp)	EC	GOB	10.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD-13	Supply and Installation of Annual Electrical Goods and Plumbing Items	L.S	L.S	OTM (e-Gp)	EC	GOB	3.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date									
GD -14	Supply and Installation of LED Screen for BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	7.00	Planned Date	03.08.25	18.08.25	18.08.25	01.09.25	08.09.25	15.09.25	13.10.25	13.10.25	
								Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
								Actual Date		14day	14days	7 days	7 days	7days	28 days	28 days	
GD-15	Supply and Installation of Computer and Other Accessories	L.S	L.S	OTM (e-Gp)	EC	GOB	15.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
								Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
								Actual Date									

Rahman









Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
GD-16	Supply and Installation of Tonners for all Computers and Photocopiers for BARC Purchase of Computer and Other Accessories	LS	LS	OTM (e-Gp)	EC	GOB	8.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
								Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
								Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
GD-17	Purchase of Cloud Based Antivirus for All computer of BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	2.00	Planned Date	02.04.26	02.04.26	16.04.26	23.04.25	30.04.26	07.05.26	05.06.26	05.06.26	
								Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28Days	63 Days
								Actual Date									

Rahman






Works and Related Services

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Processes	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Construction of 400 Kva Substation	L.S	L.S	OTM (e-GP)	EC	GOB	155:00	Planned Date	N/A	03/08/25	17/08/25	31/08/25	04/09/25	07/09/25	05/10/26	-	05/04/26
								Planned Days		-	14 Days	14 Days	4 Days	3 Day	28 Days	63 Days	180 Days
								Actual Date									
W-2	Sanitary, Electrical & Roadwork of Residential area of BARC.	L.S	L.S	OTM (e-GP)	EC	GOB	25:00	Planned Date	N/A	17/08/25	31/08/25	14/09/25	17/09/25	18/09/25	16/10/25	-	14/01/26
								Planned Days		-	14 Days	14 days	3 Days	1 Day	28 Days	60 Days	90 Days
								Actual Date									
W-3	Repairing of Computer items.	L.S	L.S	OTM (e-GP)	EC	GOB	6.00	Planned Date	N/A	20/08/25	03/09/25	17/09/25	22/09/25	23/09/25	21/10/25	-	18/12/25
								Planned Days		-	14 Days	14 days	5 Days	1 Day	28 Days	62 Days	60 Days
								Actual Date									
W-4	Repairing & Painting of Various	L.S	L.S	OTM (e-GP)	EC	GOB	25.00	Planned Date	N/A	24/08/25	07/09/25	21/09/25	24/09/25	25/09/25	23/10/25	-	21/01/26

Rahman

[Signature]

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Processes	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Building of BARC.																
								Planned Days		-	14 Days	14 days	3 Days	1 Day	28 Days	60 Days	90 Days
								Actual Date									
W-5	Making & installation of LED Letter Sign outside of Main Building	L.S	L.S	RFQ(e-GP)	EC	GOB	5.00	Planned Date	N/A	24/08/25	31/08/25	31/08/25	04/09/25	07/09/25	14/09/25	-	12/10/25
								Planned Days		-	07 Days	-	04 Days	03 Day	07 Days	21 Days	30 Days
								Actual Date									
W-6	Making & installation of Picture Board on Boundary wall	L.S	L.S	RFQ(e-GP)	EC	GOB	2.00	Planned Date	N/A	24/08/25	31/08/25	31/08/25	04/09/25	07/09/25	14/09/25	-	12/10/25
								Planned Days		-	07 Days	-	04 Days	03 Day	07 Days	21 Days	30 Days
								Actual Date									
W-7	Monthly Servicing and	L.S	L.S	RFQ(e-GP)	EC	GOB	0.60	Planned Date	N/A	05/10/25	12/10/25	12/10/25	16/10/25	19/10/25	26/10/25	-	24/11/25

Rahman

[Signature]

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	maintenance of Capsule Lift in Main Building.																
								Planned Days		-	07 Days	-	04 Days	03 Days	07 Days	21 Days	30 Days
								Actual Date									
W-8	Servicing, Maintenance and Troubleshooting of one 500 Kva and one 250 Kva Generator of BARC, Farmgate, Dhaka.	L.S	L.S	RFQ(e-GP)	EC	GOB	1.70	Planned Date	N/A	02/11/25	09/11/25	09/11/25	16/11/25	20/11/25	27/11/25	-	25/01/26
								Planned Days		-	07 Days	-	04 Days	04 Days	07 Days	22 Days	30 Days
								Actual Date									
W-9	Maintenance & Servicing of Air	L.S	L.S	OTM(e-GP)	EC	GOB	6.00	Planned Date	N/A	03/08/25	17/08/25	31/08/25	04/09/25	07/09/25	05/10/25	-	03/12/25

Rahman

[Signature]

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Processes	Advise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Conditioner all over BARC Campus.																
								Planned Days		-	14 Days	14 Days	04 Days	03 Days	28 Days	63 Days	60 Days
								Actual Date									
W-10	Monthly Servicing and Maintenance of Passenger Lift in Training Building.	L.S	L.S	RFQ(e-GP)	EC	GOB	0.72	Planned Date	N/A	01/01/26	08/01/26	08/01/26	15/01/26	20/01/26	27/01/26	-	26/02/26
								Planned Days		-	07 Days	-	07 Days	05 Days	07 Days	26 Days	30 Days
								Actual Date									
W-11	Repairing of Computer items.	L.S	L.S	RFQ (e-GP)	EC	GOB	3.00	Planned Date	N/A	16/11/25	23/11/25	23/11/25	26/11/25	27/11/25	04/12/25	-	03/01/26
								Planned Days		-	07 Days	-	03 Days	01 Day	07 Days	18 Days	30 Days
								Actual Date									

Rahman

[Signature]

[Signature]

[Signature]

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Processes	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-12	Repairing of Office Furniture.	L.S	L.S	RFQ(e-GP)	EC	GOB	4.00	Planned Date	N/A	09/11/25	09/11/25	16/11/25	20/11/25	27/11/25	-	25/01/26	02/11/25
								Planned Days		-	07 Days	-	04 Days	04 Days	07 Days	22 Days	30 Days
								Actual Date									
W-13	Supply & plantation of Flower plants.	L.S	L.S	RFQ(e-GP)	EC	GOB	3.00	Planned Date	N/A	01/01/26	08/01/26	08/01/26	15/01/26	20/01/26	27/01/26	-	26/02/26
								Planned Days		-	07 Days	-	07 Days	05 Days	07 Days	26 Days	30 Days
								Actual Date									

Rahman
01.07.2025

Dr. Md.Taibur Rahman
Senior Assistant Director (Proc)
BARC

Mirza
01.07.2025

Mirza Tosaddeque Hossain
Executive Engineer
BARC

Md. Abdul Mottakin
01-07-2025

Md. Abdul Mottakin
Director (Support Service)
BARC

Dr. Md. Saifullah
01/07/2025

Dr. Md.Saifullah
Member Director (Admin & Finance)
BARC

Dr. Nazmun Nahar Karim
01/07/2025

Dr.Nazmun Nahar Karim
Executive Chairman (R.C)
BARC