

Bangladesh Agricultural Research Council  
Farmgate, Dhaka-1215.  
**Annual Procurement Plan 2025-2026 (Revenue Budget)**  
File No : 12.20.0000.021.05.001.2025/2026  
Fiscal Year- 2025-2026 (Revised)

Date: 06.08.2025

Ministry/Division : Ministry of Agriculture  
Agency : Bangladesh Agricultural Research Council  
HOPE : Executive Chairman

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-01	4112101 Motor vehicle	Purchase of 2(two) unit Motor vehicle (Micro bus)	NO	02	DPM/OTM (e-Gp)	EC	GOB	104.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-02	3258101 Motor vehicle Repair and Maintenance	Supply and Installation of various parts, Maintains, dent, paint of Motor Vehicle	L.S	L.S	OTM / Framework (e-Gp)	EC	GOB	18.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lak h TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
GD-03	3256106 Uniform	Purchase of Summer, winter cloths Shoes and Umbrella for 17-20 grade employee and Outsourced Manpower	L.S	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-04	3256106 Uniform	Purchase of Summer, winter cloths Shoes and Umbrella for Drivers and Outsourced Drivers and technical staff	L.S	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-05	3211128 Publication	Printing and Supply of Annual Report, Desk/ Wall Calendar, Note Books, BJA and News Letters	L.S	L.S	OTM (e-Gp)	EC	GOB	20.0	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-06	4112310 Office Equipment	Supply & installation of P-3 LED Screen for Auditorium and 55" Television	L.S	L.S	OTM (e-Gp)	EC	GOB	8.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lak h TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
GD - 07	4112310 Office Equipment	Supply and Installation of Air Conditioner	L.S	L.S	OTM (e-Gp)	EC	GOB	4.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD - 08	4112310 Office Equipment	Supply & installation of PA Sound System for Conference room-1 & Computer lab	No	01	OTM (e-Gp)	EC	GOB	5.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD-09	4112310 Office Equipment	Supply and Installation of Annual Electrical Goods and Plumbing Items	No	L.S	OTM (e-Gp)	EC	GOB	3.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD-10	3255105 Others stationary	Supply of Various type Use able Materials	L.S	L.S	OTM (e-Gp)	EC	GOB	10.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lak h TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
GD-11	3255102 Printing and Binding	Printing and Supply of NARS Directory and others Publication	L.S	L.S	OTM (e-Gp)	EC	GOB	8.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD-12	4112314 Furniture	Supply and Installation of office Furniture	L.S	L.S	OTM (e-Gp)	EC	GOB	11.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-13	3255105 Office Stationary	Purchase of Office Stationary for BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	15.00	Planned Date	10.08.25	24.08.25	24.08.25	31.08.25	07.09.25	14.09.25	12.10.25	12.10.25	
									Planned Days		15day	14days	7 days	7 days	7days	28 days	28 days	64 days
									Actual Date									
GD-14	4112202 Computer and Accessories	Supply and Installation of Computer and Other Accessories	L.S	L.S	OTM (e-Gp)	EC	GOB	15.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lak h TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
GD-15	3255101 Computer consumables	Supply and Installation of Tonners for all Computers and Photocopiers for BARC Purchase of Computer and Other Accessories	LS	LS	OTM (e-Gp)	EC	GOB	8.00	Planned Date	11.09.25	11.09.25	25.09.25	02.10.25	09.10.25	16.10.25	14.11.25	14.11.25	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD-16	3255101 Computer consumables	Purchase of Cloud Based Antivirus for All computer of BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	2.00	Planned Date	02.04.26	02.04.26	16.04.26	23.04.25	30.04.26	07.05.26	05.06.26	05.06.26	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28Days	63 Days
									Actual Date									
GD-17	Computer 3211102 Cleaning Items	Purchase of Cleaning Items	L.S	L.S	Gp)OTM (e-	EC	GOB	5.00	Planned Date	02.04.26	02.04.26	16.04.26	23.04.25	30.04.26	07.05.26	05.06.26	05.06.26	
									Planned Days			14 Days	07 day	07 Days	07 Days	28 day	28Days	63 Days
									Actual Date									

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten mark]*

## Works and Related Services

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
W-1	4111317 Construction of Building and Structures	Construction of 400 Kva Substation	L.S	L.S	OTM (e-GP)	EC	GOB	150:00	Planned Date	N/A	03/08/25	17/08/25	31/08/25	04/09/25	07/09/25	05/10/26	-	05/04/26
									Planned Days		-	14 Days	14 Days	4 Days	3 Day	28 Days	63 Days	180 Days
									Actual Date									
W-2	3258108 Other Buildings and Structures repair	Sanitary, Electrical & Roadwork of Residential area of BARC.	L.S	L.S	OTM (e-GP)	EC	GOB	24:00	Planned Date	N/A	17/08/25	31/08/25	14/09/25	17/09/25	18/09/25	16/10/25	-	14/01/26
									Planned Days		-	14 Days	14 days	3 Days	1 Day	28 Days	60 Days	90 Days
									Actual Date									
W-3	3258103 Repairing of Computers	Repairing of Computer items.	L.S	L.S	OTM (e-GP)	EC	GOB	6.00	Planned Date	N/A	20/08/25	03/09/25	17/09/25	22/09/25	23/09/25	21/10/25	-	18/12/25
									Planned Days		-	14 Days	14 days	5 Days	1 Day	28 Days	62 Days	60 Days
									Actual Date									
W-4	3258107 Non Residential Buildings	Repairing & Painting of Various Building of BARC.	L.S	L.S	OTM (e-GP)	EC	GOB	23.00	Planned Date	N/A	24/08/25	07/09/25	21/09/25	24/09/25	25/09/25	23/10/25	-	21/01/26
									Planned Days		-	14 Days	14 days	3 Days	1 Day	28 Days	60 Days	90 Days
									Actual Date									
W-5	3258102 Printing and	Making & installation	L.S	L.S	RFQ(e-GP)	EC	GOB	4.00	Planned Date	N/A	24/08/25	31/08/25	31/08/25	04/09/25	07/09/25	14/09/25	-	12/10/25

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Bindings	of LED Letter Sign outside of Main Building							Planned Days		-	07 Days	-	04 Days	03 Day	07 Days	21 Days	30 Days
									Actual Date									
W-6	3258102	Making & installation of Picture Board on Boundary wall	L.S	L.S	RFQ(e-GP)	EC	GOB	2.00	Planned Date	N/A	24/08/25	31/08/25	31/08/25	04/09/25	07/09/25	14/09/25	-	12/10/25
									Planned Days		-	07 Days	-	04 Days	03 Day	07 Days	21 Days	30 Days
									Actual Date									
W-7	3258104	Monthly Servicing and maintenance of Capsule Lift in Main Building.	L.S	L.S	RFQ(e-GP)	EC	GOB	0.60	Planned Date	N/A	05/10/25	12/10/25	12/10/25	16/10/25	19/10/25	26/10/25	-	24/11/25
									Planned Days		-	07 Days	-	04 Days	03 Days	07 Days	21 Days	30 Days
									Actual Date									
W-8	3258104	Servicing, Maintenance and Troubleshooting of one 500 Kva and one 250 Kva Generator of BARC, Farmgate, Dhaka.	L.S	L.S	RFQ(e-GP)	EC	GOB	1.70	Planned Date	N/A	02/11/25	09/11/25	09/11/25	16/11/25	20/11/25	27/11/25	-	25/01/26
									Planned Days		-	07 Days	-	04 Days	04 Days	07 Days	22 Days	30 Days
									Actual Date									
W-9	3258104	Maintenance & Servicing of Air Conditioner all over	L.S	L.S	OTM(e-GP)	EC	GOB	6.00	Planned Date	N/A	03/08/25	17/08/25	31/08/25	04/09/25	07/09/25	05/10/25	-	03/12/25
									Planned Days		-	14 Days	14 Days	04 Days	03 Days	28 Days	63 Days	60 Days

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		BARC Campus.							Actual Date									
W-10	3258104	Repairing of Office Equipment	L.S	L.S	RFQ(e-GP)	EC	GOB	0.72	Planned Date	N/A	01/01/26	08/01/26	08/01/26	15/01/26	20/01/26	27/01/26	-	26/02/26
									Planned Days		-	07 Days	-	07 Days	05 Days	07 Days	26 Days	30 Days
									Actual Date									
W-11	3258103	Repairing of Computer items.	L.S	L.S	RFQ (e-GP)	EC	GOB	3.00	Planned Date	N/A	16/11/25	23/11/25	23/11/25	26/11/25	27/11/25	04/12/25	-	03/01/26
									Planned Days		-	07 Days	-	03 Days	01 Day	07 Days	18 Days	30 Days
									Actual Date									
W-12	3258102	Repairing of Office Furniture.	L.S	L.S	RFQ(e-GP)	EC	GOB	4.00	Planned Date	N/A	09/11/25	09/11/25	16/11/25	20/11/25	27/11/25	-	25/01/26	02/11/25
									Planned Days		-	07 Days	-	04 Days	04 Days	07 Days	22 Days	30 Days
									Actual Date									
W-13	3257304	Supply & plantation of Garden Maintenance Flower plants.	L.S	L.S	RFQ(e-GP)	EC	GOB	3.00	Planned Date	N/A	01/01/26	08/01/26	08/01/26	15/01/26	20/01/26	27/01/26	-	26/02/26
									Planned Days		-	07 Days	-	07 Days	05 Days	07 Days	26 Days	30 Days
									Actual Date									

*[Signature]*  
06.08.2025

Dr. Md. Taibur Rahman  
Senior Assistant Director (Proc)

*[Signature]*  
06.08.2025

Mirza Tosaddeque Hossain  
Executive Engineer

*[Signature]*  
06-08-2025

Md. Abdul Mottakin  
Director (Support Service)

*[Signature]*  
06/08/2025

Dr. Md. Saifullah  
Member Director (Admin & Finance)

*[Signature]*  
06/08/2025

Dr. Nazmun Nahar Karim  
Executive Chairman (R.C)