

Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215.
Annual Procurement Plan 2026-2027 (Revenue Budget)
File No : 12.20.0000.021.05.001.2026-2027
Fiscal Year- 2026-2027

Date: 01.07.2026

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Research Council
HOPE : Executive Chairman

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-01	4112101 Motor vehicle	Purchase of 01 unit Motor vehicle (car)	NO	01	DPM/OTM (e-Gp)	EC	GOB	56.00	Planned Date	10.08.26	24.08.26	24.08.26	31.09.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-02	3258101 Motor vehicle Repair and Maintenance	Supply and Installation of various parts, Maintains, dent, paint of Motor Vehicle	L.S	L.S	Framework/ OTM (e-Gp)	EC	GOB	12.00	Planned Date	10.08.26	24.08.26	24.08.26	31.09.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-03	3256106 Uniform	Purchase of Summer, winter cloths Shoes and Umbrella for 17-20 grade	L.S	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	10.08.26	24.08.26	24.08.26	31.09.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days

Rohman

[Signature]


[Signature]

[Signature]

[Signature]

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
		employee and Outsourced Manpower							Actual Date									
GD-04	3256106 Uniform	Purchase of Summer, winter cloths Shoes and Umbrella for Outsourced Drivers and technical staff	L.S	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	10.08.26	24.08.26	24.08.26	31.09.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-05	3211128 Publication	Printing and Supply of Annual Report, Desk/ Wall Calendar, Note Books and BJA News Letters	L.S	L.S	OTM (e-Gp)	EC	GOB	25.00	Planned Date	10.08.26	24.08.26	24.08.26	31.09.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-06	4112310 Office Equipment	Supply & installation of conference system for Conference room-1	L.S	L.S	OTM (e-Gp)	EC	GOB	10.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.11.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-07	4112310 Office Equipment	Supply, fitting & fixing of CCTV all over BARC Campus and make it smooth running	No	01	OTM (e-Gp)	EC	GOB	10.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.11.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									

Rahman



J. H. Amin



Salim

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
GD-08	4112310 Office Equipment	Supply and Installation of electric, plumbing & hardware materials for BARC	No	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.11.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-09	3255105 Others stationary	Supply of Various type Use able Materials	L.S	L.S	Framework (e-Gp)	EC	GOB	7.00	Planned Date	10.08.26	24.08.26	24.08.26	31.08.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD -10	4112314 Furniture	Supply and Installation of office Furniture	L.S	L.S	OTM (e-Gp)	EC	GOB	11.00	Planned Date	10.08.26	24.08.26	24.08.26	31.08.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-11	3255105 Office Stationary	Purchase of Office Stationary for BARC	L.S	L.S	Framework (e-Gp)	EC	GOB	15.00	Planned Date	10.08.26	24.08.26	24.08.26	31.08.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									
GD-12	3255104 Others stationary	Supply and Installation of CNG/LPG cylinder for Micro bus	L.S	L.S	OTM(e-Gp)	EC	GOB	5.00	Planned Date	10.08.26	24.08.26	24.08.26	31.08.26	07.09.26	14.09.26	12.10.26	12.10.26	
									Planned Days		14day	14days	7 days	7 days	7days	28 days	28 days	63 days
									Actual Date									

Rahman

[Signature]

Chaffin

[Signature]

[Signature]

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
GD-13	4112202 Computer and Accessories	Supply and Installation of Computer and Other Accessories	L.S	L.S	OTM (e-Gp)	EC	GOB	25.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.10.26	
									Planned Days		14 Days	14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Actual Date									
GD-14	3255105 Office Stationary	Supply of Crockerries for BARC	LS	LS	RFQ (e-Gp)	EC	GOB	5.00	Planned Date	03.08.26	13.08.26	18.08.26	18.08.26	25.08.26	02.09.26	09.09.26	30.10.26	
									Planned Days		10 days	5day	5day	7 day	7 day	7 day		41Days
									Actual Date									
GD-15	3255101 Computer consumables	Supply and Installation of Tonners for all Computers and Photocopiers for BARC	LS	LS	Framework (e-Gp)	EC	GOB	8.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.10.26	
									Planned Days		14 Days	14 Days	07 day	07 Days	07 Days	28 day	28 Days	63 Days
									Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.10.26	
GD-16	3255101 Computer consumables	Purchase of Cloud Based Antivirus for All computer of BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	2.00	Planned Date	04.04.27	04.04.27	18.04.27	25.04.27	02.05.27	09.05.27	06.06.27	06.06.27	
									Planned Days		14 Days	14 Days	07 day	07 Days	07 Days	28 day	28Days	63 Days
									Actual Date									

Rahman

[Signature]

Haffin

[Signature]

[Signature]

Package Number	Economic Coded	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
GD-17	3255102 Printing and Binding	Printing and Supply of Awareness building NARS Directory and others publication of BARC	L.S	L.S	OTM (e-Gp)	EC	GOB	5.00	Planned Date	13.09.26	13.09.26	27.09.26	04.10.26	11.10.26	18.10.26	15.11.26	15.10.26	
									Planned Days		14days	14 Days	7 days	7days	28 days	28 days	28Days	63 Days
									Actual Date									
GD-18	3211102 Cleaning Items	Supply Cleaning Items for BARC	LS	LS	RFQ (e-Gp)	EC	GOB	5.00	Planned Date	03.08.26	13.08.26	18.08.26	18.08.26	25.08.26	02.09.26	09.09.26	30.10.26	
									Planned Days		10 days	5day	5day	7 day	7 day	7 day		41Days
									Actual Date									

Works

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time for Contact Signing	Time for Completion of Contact
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	3258107 Non Residential Buildings	Repair & Renovation of Various Building	L.S	L.S	OTM(e-GP)	EC	GOB	20.00	Planned Date	N/A	09/08/26	23/08/26	06/09/26	13/09/26	16/09/26	30/09/26	-	29/12/26
									Planned Days		-	14 Days	14 Days	07 Days	03 Days	14 Days	52 Days	90 Days
									Actual Date									

Rohman

[Signature]

Jaffar

[Signature]

Jala

Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-02	3258107 Non Residential Buildings	Repair & painting of 2 nd floor of Finance Building	L.S	L.S	RFQ(e-GP)	EC	GOB	8.00	Planned Date	N/A	23/08/26	30/08/26	30/08/26	06/09/26	09/09/26	16/09/26	-	15/10/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-03	3258108 Other Buildings and Structures repair	Renovation of Residential area	L.S	L.S	OTM(e-GP)	EC	GOB	22.00	Planned Date	N/A	16/08/26	30/08/26	13/09/26	20/09/26	23/09/26	07/10/26	-	05/01/27
									Planned Days		-	14 Days	14 Days	07 Days	03 Days	14 Days	52 Days	90 Days
									Actual Date									
W-04	3258108 Other Buildings and Structures repair	Repairing of Boundary Walls	L.S	L.S	RFQ(e-GP)	EC	GOV	7.00	Planned Date	N/A	13/09/26	20/09/26	20/09/26	27/09/26	30/09/26	07/10/26	-	05/11/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-05	3258104 Repairing of office equipment	Maintenance & Servicing of Air Conditioner all over BARC Campus.	L.S	L.S	RFQ(e-GP)	EC	GOB	7.00	Planned Date	N/A	23/08/26	30/08/26	30/08/26	06/09/26	09/09/26	16/09/26	-	15/10/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									

Rahman

[Signature]


H.A. Amin.


[Signature]


[Signature]


Package Number	Economic Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertise pre (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contact Signing	Time for Completion of Contact
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-06	3258102	Repairing of Office Furniture	L.S	L.S	RFQ (e-GP)	EC	GOB	4.50	Planned Date	N/A	27/08/26	03/09/26	03/09/26	10/09/26	13/09/26	20/09/26	-	19/10/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-07	3258103	Repairing of Computer items	L.S	L.S	RFQ(e-GP)	EC	GOB	7.00	Planned Date	N/A	13/09/26	20/09/26	20/09/26	27/09/26	30/09/26	07/10/26	-	05/11/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									
W-08	3257304	Supply & Plantation of Flower Plants	L.S	L.S	RFQ(e-GP)	EC	GOB	5.00	Planned Date	N/A	13/09/26	20/09/26	20/09/26	27/09/26	30/09/26	07/10/26	-	05/11/26
									Planned Days		-	07 Days	-	07 Days	03 Days	07 Days	24 Days	30 Days
									Actual Date									


 01.07.2026
 Dr. Md. Taibur Rahman
 Senior Assistant Director (Proc)
 BARC


 01.07.2026
 Mirza Tosaddeque Hossain
 Executive Engineer
 BARC


 02/09/2026
 Md. Abdul Mottakin
 Director (Support Service)
 BARC


 02/09/2026
 Dr. Md. Saifullah
 Member Director (Admin & Finance)
 BARC


 02/09/2026
 Dr. Md. Abdus Salam
 Executive Chairman
 BARC