

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Pack age No.	Description of procurement package goods	Unit	Quanti ty	Procureme nt Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
2.	Computer Equipment		As per list	RFQ/ OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
3.	Electric Equipment		As per list	RFQ/ OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
4.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	125.00	-	As Per Requirement								12 Months
5.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
10.																	
Total							183.00										


 ১৫/০৮/২৪
 সিনিয়র অফিসার
 প্রোগ্রামিং ও সিস্টেম
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু অধিদপ্তর
 গাজীপুর, বঙ্গবন্ধু সড়ক
 ১২৮ জংল, বঙ্গবন্ধু সড়ক


 ১৫/০৮/২৪
 Md. Masudul Alam
 Assistant Director (Admin)
 Bangladesh Bridge Authority
 Administration Wing

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant &CNG	Litre/CM	As per requirement	Direct Purchase	Executive Director	BBA	125.00	July 2024 to June 2025									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	Executive Director	BBA	40.00	July 2024 to June 2025									12 Months
3.	Car Purchase	Number	4	DPM/OTM/ LTM	Executive Director	BBA	230.00	-	-	08.01.25	29.01.25	16.02.25	20.02.25	23.02.25	02.03.25	06.04.2025	04 Months
4.	Car Rent	Number	5	OTM/LTM	Executive Director	BBA	124.00	-	-	09.01.25	30.01.25	17.02.25	23.02.25	22.01.25	25.03.25	07.04.2025	04 Months
Total							519.00										

Zami
05.12.24
এস.এম. ইয়াসিন অরফুর
সহকারী পরিচালক (অটো)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Revised Annual Procurement Plan (2024-2025)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	


Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction and Maintenance works (Sub-head: (a) painting, plaster, tiles, aluminum, partition & other miscellaneous works. (b) Boundary wall with barbed wire fencing. (c) Construction of parking area with drainage facility (d) Electrical works) at Setu Bhaban Area.	-	LS	OTM	BBA	GOB/BBA Own Fund	220.00	Planned Dates		06.05.24	29.05.24	09.06.24	19.06.24	19.06.24	09.07.24		09.01.25
								Planned Days									
WD02	“Testing & commissioning of 2000 KVA sub-station equipments & repair of CT&PT” at setu bhaban area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.73	Planned Dates							07.08.24		
								Planned Days									
WD03	Deep cleaning works of Setu Bhaban		LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates	As per requirement								
								Planned Days									

[Signature]
 09-12-2024

[Signature]


Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD04	Supplying Fitting and Fixing of Aluminium sliding window, wooden door frame & shutter, plumbing works, electrical works & others related works at driver's shed & canteen for using as temporary office of Bangladesh Bridge Authority.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.76	Planned Dates							15.10.24		
								Planned Days									
GD01	Supply of Fire Hose Pipe (38mm Dia, 100ft Length) for Fire Hydrant System & Fire Extinguishers Refilling at Setu Bhaban Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.88	Planned Dates							11.07.24		
								Planned Days									
GD02	Temporary lighting works the occasion of Victory Day (16th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates	As per requirement								
								Planned Days									


 01-12-2024

Washan

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD03	Temporary lighting works the occasion of Independence Day (26th March) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.00		As per requirement								
								Planned Days									
GD04	Fire Extinguishers refill at Setu Bhaban		LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates	As per requirement								
								Planned Days									
GD05	Supply of Chair, Table, Bed setup, Fan, Light etc. at Anser Barrak & Driver's Room.		LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates	As per requirement								
								Planned Days									
GD06	Supply of 7mm floor mat for the entrance of Lift at Setu Bhaban	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Dates									
								Planned Days									
GD07	Supply Fitting and Fixing of clear tempered glass, Water Tank for Water Filter, Hydraulic concealed hinge, soap dispenser, Ball bulb, Stool & solution gum at Setu Bhaban Area.		LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Dates							11.07.24		
								Planned Days									
GD08	Supply of Sink, CPVC Pipe, Elbow, Socket, Ball bulb, Magic Pipe, Dimond cutter at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.25	Planned Dates	As per requirement								
								Planned Days									


 09-12-2024
Md. Firoz Mia
 Sub-Assistant Engineer (Civil)
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212


 09.12.2024
Md. Mahul Bashar
 Executive Engineer (Bldg) c.c.
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212

Annual Procurement Plan (2024-2025) (Revised)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	30	As per list	OTM/RFQ	BBA	GOB	60	-	-	Jan/25	Feb/25	Feb/25	March/25	March/25	April/25	04 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5.	Antivirus	180	As per requirement	OTM/RFQ	BBA	GOB	3			Jan/25	Feb/25	Feb/25	March/25	March/25	April/25	04 Months	06 Months
6.	Upgradation of Biometric attendance System of BBA	1	1	OTM/RFQ	BBA	GOB	2			Jan/25	Feb/25	Feb/25	March/25	March/25	April/25	04 Months	06 Months
7.	BBA-BRTA Database API Management system	1	1	OTM/RFQ /DTM	BBA	GOB	40			Jan/25	Feb/25	Feb/25	March/25	March/25	April/25	04 Months	06 Months
8.	IT Audit	1	1	OTM/RFQ /DTM	BBA	GOB	25			Dec/24	Jan/25	Jan/25	Feb/25	March/25	April/25	04 Months	07 Months
Total =							139 Lac Tk.										


 05/22/2028
 মোঃ মাসুদ ভূইয়া
 সহকারী মৌলভীবাজার ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 নড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division	: Ministry of Road Transport & Bridges/Bridges Division
Agency	: Bangladesh Bridge Authority
Procuring Entity Name & Code	: Chief Engineer/ Director (O&M) 7105
Project/ Program Name & Code	: Technical & O&M Wing, Jamuna (Bangabandhu) Bridge

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply, Testing & Commissioning of Street Light at West Side of Jamuna (Bangabandhu) Bridge	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		12 Nov 24	04 Dec 24	20 Feb 25	27 Feb 25	6 Mar 25	3 Apr 25	3 Apr 25	210 Days
								Planned Days		0	22	78	7	7	28	142 Days	
GR 2	Supply and Installation of Multi Colour Variable Message Signboard Jamuna (Bangabandhu) Bridge both side Toll Canopy	No	1	OTM	BBA	BBA Own Fund	20.00	Planned Dates		12 Nov 24	27 Nov 24	16 Jan 25	23 Jan 25	28 Jan 25	25 Febr 25	25 Febr 25	90 Days
								Planned Days		0	15	50	7	5	28	105 Days	
GR 3	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna (Bangabandhu) Bridge Bhupur, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	1306.00	Planned Dates		21 Jan 24	22 Feb 24	13 Mar 24	26 Jun 24	27 Jun 24	24 Jul 24	24 Jul 24	365 Days
								Planned Days		0	32	21	104	1	27	185 Days	
GR 4	Temporary Decorative Lighting Works at Jamuna (Bangabandhu) Bridge for the occasion Independence Day or other occasion.	No	1	RFQ	BBA	BBA Own Fund	2.00	Planned Dates		25 Feb 25	4 Mar 25	11 Mar 25	12 Mar 25	13 Mar 25	13 Mar 25	22 Mar 25	20 Days
								Planned Days		0	7	7	1	1	0	16 Days	

মোঃ ইউসুফ হারুন
নির্বাহী প্রকৌশলী (সেতু) দপ্তর
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।

(মোঃ জাহাঙ্গীর আলী)
নির্বাহী প্রকৌশলী (নদীপালন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

মোঃ জাহাঙ্গীর আলী
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২


Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 5	Supply and Installation of Museum Furniture at Jamuna (Bangabandhu) Bridge	No	1	OTM	BBA	BBA Own Fund	400.00	Planned Dates		01 Feb 25	01 Mar 25	30 Apr 25	03 May 25	10 May 25	07 Jun 25	04 Aug 25	30 Days
								Planned Days		0	28	60	3	7	28	126 Days	
GR 6	Supply, Testing & Commissioning of Base Station with Necessary Accessories for Survey Boat at Jamuna (Bangabandhu) Bridge, Bhuapur, Tangail	No	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		10 Dec 24	7 Jan 25	28 Mar 25	04 Apr 25	11 Apr 25	09 May 25	09 May 25	60 Days
								Planned Days		0	28	80	7	7	28	150 Days	
GR 7	Supply, Installation and Commissioning of 2 (Two) nos 24 core Optical Fiber cable Connectivity from East Toll Plaza to West Toll Plaza of Jamuna (Bangabandhu) Bridge	No	1	OTM	BBA	BBA Own Fund	50.00	Planned Dates		01 Apr 25	29 Apr 25	28 Jul 25	01 Aug 25	08 Aug 25	05 Sep 25	05 Sep 25	60 Days
								Planned Days		0	28	90	4	7	28	157 Days	
GR 8	Supply & Installation of Hybrid Solar Inverter and AGM Battery for Existing Solar System of Jamuna (Bangabandhu) Bridge	No	1	OTM	BBA	BBA Own Fund	25.00	Planned Dates		01 Mar 25	29 Mar 25	28 Jun 25	01 Jun 25	08 Jun 25	06 Jul 25	06 Jul 25	90 Days
								Planned Days		0	28	60	4	7	28	127 Days	
GR 9	Supply, Testing Commissioning of 1600KVA Sub-Station, Diesel Generator with ATS, LT Panel, MCCB of Distribution Board and Construction of 2 (Two) nos New Generator Room and Repair & Renovation works of Existing Generator Room at Jamuna Bridge Area	No	1	OTM	BBA	BBA Own Fund	1000.00	Planned Dates		15 April 25	13 May 25	11 Aug 25	15 Aug 25	22 Aug 25	19 Sep 25	19 Sep 25	90 Days
								Planned Day		0	28	90	4	7	28	127 days	


মোঃ ইউনুস হারুন
নির্বাহী প্রকৌশলী (সেতু) নগর
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।


(মোঃ তুয়াশিম আলী)
নির্বাহী প্রকৌশলী (নদীশাশন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী ঢাকা-১২১২

মোঃ তুয়াশিম আলী
নির্বাহী প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 10	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna (Bangabandhu) Bridge, Bhuapur, Tangail/ Sirajganj.	No	1	OTM	BBA	BBA Own Fund	2000.00	Planned Dates		01 Apr 25	29 Apr 25	28 Jul 25	31 Jul 25	07 Aug 25	04 Sep 25	04 Sep 25	365 Days
								Planned Days		0	28	90	3	7	28	156 Days	
	Total Value of Works Procurement						Total: 5183										


 মোঃ ইউসুফ হারুন
 নির্বাহী প্রকৌশলী (সেতু) মহা
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২।


 (মোঃ ওয়াশিম আলী)
 নির্বাহী প্রকৌশলী (নদীশালন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন বনানী ঢাকা-১২১২


 মোঃ ওয়াশিম আলী
 তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২


Revised Annual Procurement Plan (2024-2025)


Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna (Bangabandhu) Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Repair Works of Bangabandhu Bridge both sides Approach Roads from Viaduct to Roundabout	No	1	OTM	BBA	BBA Own Fund	900.00	Planned Dates		12 Nov 24	12 Dec 24	02 Mar 25	09 Mar 25	14 Mar 25	11 Apr 25	11 Apr 25	120 Days
								Planned Day		0	28	80	7	5	28	148 days	
WR 02	Construction of Rigid Pavement at East & West Side Weigh Scale Area Validation Lanes and Adjacent Road (North Side) of West Roundabout (Separate Truck Lane) of Jamuna (Bangabandhu) Bridge, Bridge Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		26 Nov 24	18 Dec 24	26 Dec 24	30 Dec 24	31 Dec 24	07 Jan 25	07 Jan 25	180 Days
								Planned Day		0	23	8	4	1	7	43 days	
WR 03	Re-Construction of Rigid Pavement (RCC Pavement) at Weigh Scale Area and Weigh Scale Lane of Jamuna (Bangabandhu) Bridge (both side) Tangail & Sirajganj.	No	1	OTM	BBA	BBA Own Fund	800.00	Planned Dates		17 Dec 24	13 Jan 25	09 Feb 25	16 Feb 25	23 Feb 25	11 Mar 25	11 Mar 25	180 Days
								Planned Day		0	28	27	8	7	16	86 days	
	Total value for Procurement						Total: 2000										


 মোঃ হোসেন হারুন
 নির্বাহী প্রকৌশলী (সেতু) ও
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়, মাঃ ওয়াশিংটন আলী
 বাংলাদেশ সেতু কর্তৃপক্ষ নির্বাহী প্রকৌশলী (মহীশালন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২।


 মোঃ হোসেন হারুন
 নির্বাহী প্রকৌশলী (সেতু) ও
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়, মাঃ ওয়াশিংটন আলী
 বাংলাদেশ সেতু কর্তৃপক্ষ নির্বাহী প্রকৌশলী (মহীশালন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২।

Revised Annual Procurement Plan (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna (Bangabandhu) Bridge,	

Budget: Revenue

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transaction Advisor for Dhaka East-West Elevated Expressway PPP project	LS	1	DPM (SSS)	BBA	BBA Own Fund	2500.00	Planned Dates		18 May 22	19 Jun 22	24 Sep 24	21 Nov 24	26 Nov 24	21 Dec 24	15 Jan 24		15 Months
								Planned Day	0	30	32	793	20	10	25	25	935 days	
SR 02	Conversion of Hard copy to soft copy of the Drawing's that preserved at Bangabandhu Bridge Archive	LS	1	OTM	BBA	BBA Own Fund	200.00	Planned Dates	01 May 25	01 Mar 25	22 Mar 25	12 Apr 25	02 May 25	17 May 25	15 Jun 25	15 Jul 25	29 Dec 25	60 Months
								Planned Day	0	30	21	21	20	15	30	30	167 days	
SR 03	Consultancy Service for feasibility study, detail design and documentation for removing the existing rail track and extend the existing roadway of Jamuna Bridge.	LS	1	DPM (SSS)	BBA	BBA Own Fund	2000.00	Planned Dates	01 Jan 24	01 Feb 24	20 Feb 24	1 Mar 24	15 Mar 24	30 Mar 24	15 Apr 24	30 Apr 24	30 May 24	06 Months
								Planned Day	0	31	20	10	15	15	15	15	121 Days	

মোঃ ইউসুফ হারুন
নির্বাহী প্রকৌশলী (সেতু) মহা
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।

(মোঃ ওয়াশিম আলী)
নির্বাহী প্রকৌশলী (নদীশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী ঢাকা-১২১২।

মোঃ ওহিদুজ্জামান
উপ-নির্বাহী প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২।

Revenue Budget
Procurement Plan (2024-2025) Revised

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Construction of Temporary Tent, Pandel and Supply of Carpet, Fan, Air Condition, Sofa, Chair, Drainage and Security Lighting Systems and Other Associated Tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	125.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR02	Construction of a Temporary stage, HPM Rest Room, VVIP & VIP Rest Room and Supply of LED displays, sound and lighting systems, venue branding both inside and outside, guest snacks, generator power supply with electrical works, CCTV installation, and other associated tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	300.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR03	Safety Painting on Concrete Median Barriers, Parapet Wall and Kerb Stone of Padma Bridge Approach Road from Mawa to Pacchor	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		24 Sep 24	22 Oct 24	06 Dec 24	15 Dec 24	17 Dec 24	14 Jan 25		6 months
								Planned Day			28	45	9	2	28	91 days	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR04	Construction of 02 Nos. Security Buildings at Mawa and Jajira End of Padma Bridge area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	1200.00	Planned Dates		14 Nov 24	12 Dec 24	27 Dec 24	04 Jan 25	11 Jan 25	08 Feb 25		15 months
								Planned Day			28	15	7	7	28	85 days	
WR05	Construction of Flexible pavement from Pier-42 entry gate to CY-2 Jetty at Jajira end	LS	1	OTM	BBA	BBA Own Fund	1050.00	Planned Dates		14-Jan-25	13-Feb-25	28-Feb-25	7-Mar-25	14-Mar-25	11-Apr-25		6 months
								Planned Day			30	15	7	7	28	87 days	
WR06	Construction of Bus-bay at Mawa and Jajira End (4 nos.) of Padma Bridge	LS	1	OTM	BBA	BBA Own Fund	3500.00	Planned Dates		7-Jan-25	6-Feb-25	21-Feb-25	28-Feb-25	7-Mar-25	4-Apr-25		20 months
								Planned Day			30	15	7	7	28	87 days	
WR07	Construction of Vault room and boundary wall at Padma bridge toll plazas	LS	1	OTM	BBA	BBA Own Fund	20.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		6 months
								Planned Day			30	15	7	7	28	87 days	
WR08	Construction of Museum at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	4000.00	Planned Dates		21-Jan-25	20-Feb-25	7-Mar-25	14-Mar-25	21-Mar-25	18-Apr-25		24 months
								Planned Day			30	15	7	7	28	87 days	
WR09	Permanent drainage system from Mawa toll Plaza to Padma Bridge viaduct	LS	1	OTM	BBA	BBA Own Fund	400.00	Planned Dates		1-Feb-25	3-Mar-25	18-Mar-25	25-Mar-25	1-Apr-25	29-Apr-25		15 months
								Planned Day			30	15	7	7	28	87 days	
	Total value for Procurement						10720.00										

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Supply, Installation and Commissioning of Independent Toll Audit Monitoring system at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	800.00	Planned Dates		7-Jan-25	6-Feb-25	21-Feb-25	28-Feb-25	7-Mar-25	4-Apr-25		12 months
								Planned Day			30	15	7	7	28	87 days	
GR02	Supply and Installation of Solar Panel at the Surveillance tower from Janjira to Pacchar	LS	1	OTM	BBA	BBA Own Fund	70.00	Planned Dates		1-Feb-25	3-Mar-25	18-Mar-25	25-Mar-25	1-Apr-25	29-Apr-25		8 months
								Planned Day			30	15	7	7	28	87 days	
	Total value for Procurement						870.00										

28

2025


03/12/2024


Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Padma river for the safety of River Training works of Padma Multipurpose Bridge for 5 (Five) Years	LS	1	QCBS	BBA	BBA Own Fund	1500.00	Planned Dates	16 Jan 24	20 Jul 24	18 Sep 24	05 Dec 24	12 Dec 24	19 Dec 24	26 Dec 24	31 Dec 24		60 months
								Planned Day		186	28	78	7	7	7	5	318	
	Total value for Procurement						1500.00											


TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212


মোহাম্মদ ফাহিম রাইয়ান
নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা


মোঃ ওহিদুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repair of RCC drain, pier protection guard wall work and installation of deep tube well.	No	1	OTM	BBA	GOB/BBA Own Fund	40.00	Planned Dates		11 July 24	08 Aug 24	02 Sept 24	04 Sept 24	12 Sept 24	17 Sept 24	68	06 months
								Planned Days		0	28	25	02	08	05		
WR 2	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	4000.00	Planned Dates		13 June 24	15 Oct 24	09 Jan 25	21 Jan 25	28 Jan 25	28 Feb 25	260	60 months
								Planned Days		0	124	86	20	07	28		
WR 3	Supply, Fitting & Fixing of Cable and Ancillary Work of Sub-station at 6th Bangladesh China Friendship Bridge (Mukterpur Bridge), Mukterpur, Munshigonj	No	1	RFQM	BBA	GOB/BBA Own Fund	4.20	Planned Dates		25 Nov 24	02 Dec 24		08 Dec 24	09 Dec 24	10 Dec 24	15	7 Days
								Planned Days		0	07		06	01	01		
WR 4	Replacement of sub Station at Mukterpur Bridge Site Office	No	1	OTM	BBA	GOB/BBA Own Fund	20.00	Planned Dates		25 Feb 24	18 Mar 24	08 Apr 25	15 Apr 25	22 Apr 25	30 Apr 25	84	06 months
								Planned Days		0	21	21	07	07	28		
	Total Value of Works Procurement						Total:4064.20										

C:\Users\hp\Downloads\APP 2024-25 Mukterpur Bridge.doc-1


 Md. Rezaul Karim
 Assistant Engineer (Maintenance) Addl. Charge
 Bangladesh Bridge Authority
 Setu Bhawan, Banani, Dhaka-1212


 Md. Ohiduzzaman
 Superintending Engineer (Maintenance)
 Bangladesh Bridge Authority
 Setu Bhawan, Banani, Dhaka-1212


 Md. Ohiduzzaman
 Superintending Engineer (Maintenance)
 Bangladesh Bridge Authority
 Setu Bhawan, Banani, Dhaka-1212

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division


Agency

Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Temporary Decorative Lighting Works at for the occasion of Victory day (16 December)	No	1	RFQ	BBA	GOB/BBA Own Fund	1.00	Planned Dates		05 Dec 24	10 Dec 24		11 Dec 24	12 Dec 24		08 days	03 days
								Planned Days		0	6	1	1	08 days			
GR 2	Temporary Decorative Lighting Works at for the occasion of Independence day (26th March)	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		25 Feb 25	03 Mar 25		04 Mar 25	06 Mar 25		09 days	20 days
								Planned Days		0	6	1	2	09 days			
	Total Value of Goods Procurement						Total : 3.00										


 Md. Oli Zinnatullah
 Sub-Assistant Engineer
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212
 01/12/2024


 Md. Rezaul Karim
 Assistant Engineer (Maintenance) Addl. Charge
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 02/12/2024


 Md. Ohiduzzaman
 Superintending Engineer (Maintenance)
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212
 02/12/2024


Budget: Revenue


Revised Annual Procurement Plan (2024-2025)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Bangabandhu Sheikh Mujibur Rahman Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Construction of a Connecting Road from under the Tunnel Viaduct (East Bank) to CUFL-Chaturi Road via the Existing Police Station at Anwara, Chattagram.	No	1	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates		15 July 24	12 Aug 24	25 Aug 24	25 Aug 24	01 Sept 24	22 Sept 24	98 days	6 months
								Planned Days		0	29	36	2	3	28		
WR 2	Construction of underpass Connecting Road at Bangabandhu Sheikh Mujibur Rahman Tunnel	No	1	OTM	BBA	GOB/BBA Own Fund	800.00	Planned Dates		28 Feb 24	28 Mar 24	03 May 24	08 May 24	11 May 24	08 June 24	100 days	12 months
								Planned Days		0	28	36	05	03	28		


Md. AL ZAMAN
Sub-Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
01/07/2024


Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
01.07.24


(Md. Tofazzel Hossain)
Superintending Engineer (Maintenance)
OPT