

Revised Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Pack age No.	Description of procurement package goods	Unit	Quanti ty	Procureme nt Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	OTM	Executive Director	BBA	25.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
2.	Computer Equipment		As per list	OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
3.	Electric Equipment		As per list	OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08 .2024	27.08.2024	01.09.2024	1.5 Months	09 Months
4.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	125.00	-	As Per Requirement								12 Months
5.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
10.																	
Total							183.00										


 ০৫/০৮/২০২৪
 মোঃ মাসুদ রানা
 সিনিয়র অফিসার
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division

Bangladesh Bridge Authority

Bangladesh Bridge Authority

7105

Administration Wing

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant &CNG	Litre/CM	As per requirement	Direct Purchase	Executive Director	BBA	125.00	July 2024 to June 2025									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	Executive Director	BBA	40.00	July 2024 to June 2025									12 Months
3.	Car Purchase	Number	4	DPM/OTM/ LTM	Executive Director	BBA	230.00	-	-	18.04.25	11.05.25	25.05.25	27.05.25	28.05.25	29.05.25	29.06.2025	03 Months
4.	Car Rent	Number	5	OTM/LTM	Executive Director	BBA	60.00	-	-	20.04.25	13.05.25	27.05.25	28.05.25	29.05.25	01.06.25	30.06.2025	03 Months
						Total	455.00										

16/04/25
এস. এম. ইয়াসিন আহমদ
সহকারী পরিচালক (অটো)
বাংলাদেশ সেতু কর্তৃপক্ষ
কমিলহান ও সেতু মহাপ্রকল্প

Revised Annual Procurement Plan (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division

Bangladesh Bridge Authority

Bangladesh Bridge Authority

7105

Administration Wing

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction & Maintenance work (S:H: (A) Construction of parking area with drainage facility. (B) Barbed wire fencing. (C) Tiles work, aluminum work, partition work plaster, painting & other miscellaneous works. (D) Electro-mechanical works (Central air conditioner repair) (E) Repair works of canteen & driver's room etc.	-	LS	OTM	BBA	GOB/BBA Own Fund	220.00	Planned Date		06.05.24	29.05.24	09.06.24	19.06.24	19.06.24	09.07.24		09.01.25
								Planned Date									
WD02	"Testing & commissioning of 2000 KVA sub-station equipments & repair of "CT&PT" at Setu Bhaban Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.73	Planned Dates							07.08.24		
								Planned Days									
WD03	Repair of Damaged 05 Nos Underground Water Reservoir at Setu Bhaban Basement	-	LS	RFQ	BBA	GOB/BBA Own Fund	4.94	Planned Dates	As per requirement								
								Planned Days									

Ashuk.

Md. Farhan

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD04	Supplying Fitting and Fixing of Aluminium sliding window, wooden door frame & shutter, plumbing works, electrical works & Others related works at driver's shed & Canteen for using as temporary office of Bangladesh Bridge Authority.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.76	Planned Days							15.10.24		
								Planned Days									
								Planned Days									
GD01	Temporary lighting works the occasion of Victory Day (16 th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.98	Planned Days	As per requirement								
								Planned Days									
GD02	Temporary lighting works the occasion of Independence Day (26 th March) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.09	Planned Date	As per requirement								
								Planned Days									
GD03	Fire Extinguishers refill and equipment at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date	As per requirement								
								Planned Days									
GD04	Supply of Chair, Table, Bed setup, Fan, Light etc, at Anser Barrak & Driver's Room.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date	As per requirement								
								Planned Days									
GD05	Supply of 7mm floor mat for the entrance of Lift at	-				GOB/BBA		Planned Date									

Ashurk.

mesher

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Setu Bhaban.		LS	DCP	BBA	Own Fund	0.24	Planned Days									
GD06	Supply Fitting and Fixing of clear tempered glass, Water Tank for Water Filter, Hydraulic concealed hinge, soap dispenser, Ball bulb, Stool & solution gum at Setu Bhaban Area.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Date							11.07.24		
								Planned Date									
GD07	Miscellaneous (works & supply)	-	LS	DPC	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Date									

Asimul

আশিকুল হক
উপ-সহকারী প্রকৌশলী (ডবন) (য.ন.)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Mashar

মোঃ মঈনুল বাশার
নির্বাহী প্রকৌশলী (ডবন) চ. দা.
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ডবন, বনানী, ঢাকা-১২১২


Annual Procurement Plan (2024-2025) (Revised)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority 7105
Administration Wing

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	30	As per list	OTM/RFQ	BBA	GOB	60	-	-	April/25	May/25	May/25	May/25	May/25	June/25	03 Months	04 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5.	Antivirus	180	As per requirement	OTM/RFQ	BBA	GOB	3			April/25	May/25	May/25	May/25	May/25	June/25	03 Months	04 Months
6.	IT Audit	1	1	OTM/RFQ /DTM	BBA	GOB	15			April/25	May/25	May/25	May/25	May/25	June/25	03 Months	04 Months
Total =							87 Lac Tk.										


 ২৬/০৪/২৫
 মোঃ মাসুদ ভূইয়া
 সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।


Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division	: Ministry of Road Transport & Bridges/Bridges Division
Agency	: Bangladesh Bridge Authority
Procuring Entity Name & Code	: Chief Engineer/ Director (O&M) 7105
Project/ Program Name & Code	: Technical & O&M Wing, Jamuna Bridge

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna Bridge Bhuapur, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	1306.00	Planned Dates		21 Jan 24	22 Feb 24	13 Mar 24	26 Jun 24	27 Jun 24	24 Jul 24		365 Days
								Planned Days		0	32	21	104	1	27	185 Days	
GR 2	Supply, Testing & Commissioning of Street Light at West Side of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		1 May 25	22 May 25	8 Aug 25	15 Aug 25	22 Aug 25	21 Sep 25		210 Days
								Planned Days		0	22	78	7	7	30	144 Days	
GR 3	Supply and Installation of Multi Color Variable Message Signboard Jamuna Bridge both side Toll Canopy	No	1	OTM	BBA	BBA Own Fund	20.00	Planned Dates		25 Mar 25	21 Apr 25	08 May 25	22 May 25	29 May 25	26 Jun 25		120 Days
								Planned Days		0	28	18	15	8	28	97 Days	
GR 4	Supply and Installation of Museum Furniture at Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	500.00	Planned Dates		01 Jun 25	28 Jun 25	13 Aug 25	20 Aug 25	27 Aug 25	25 Sep 25		120 Days
								Planned Days		0	28	45	7	7	28	115 Days	


Md. Usuf Harun
 Executive Engineer (Bridge) co.
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212.


 15-9-25
 লক্ষ্মী কান্ত হালদার
 নির্বাহী প্রকৌশলী (সড়ক)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা।


(Md. Washim Ali)
 Executive Engineer (RTW),
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212.


(Md. Tofazzel Hossain)
 Superintending Engineer (Bridge)

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 5	Supply, Testing & Commissioning of Base Station with Necessary Accessories for Survey Boat at Jamuna Bridge, Bhupur, Tangail	No	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		23 Mar 25	22 Apr 25	11 Jun 25	25 Jun 25	02 July 25	30 Jul 25		90 Days
								Planned Days		0	30	51	15	8	28	132 Days	
GR 6	Supply, Installation and Commissioning of 2 (Two) nos 24 core Optical Fiber cable Connectivity from East Toll Plaza to West Toll Plaza of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	50.00	Planned Dates		20 Jun 25	18 Jul 25	16 Oct 25	20 Oct 25	27 Oct 25	24 Nov 25		60 Days
								Planned Days		0	28	90	4	7	28	157 Days	
GR 7	Commissioning of 1600KVA Sub-Station, Diesel Generator with ATS, LT Panel, MCCB of Distribution Board and Construction of 2 (Two) nos New Generator Room and Repair & Renovation works of Existing Generator Room at Jamuna Bridge Area	No	1	OTM	BBA	BBA Own Fund	1000.00	Planned Dates		15 Jun 25	13 Jul 25	11 Oct 25	15 Oct 25	22 Oct 25	19 Nov 25		90 Days
								Planned Days		0	28	90	4	7	28	127 days	
	Total Value for Procurement						Total: 3256										

U. H.

Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.

15-4-25

লক্ষ্মী কান্ত হালদার
নিবাহী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

(Md. Tofazzel Hossain)
Superintending Engineer (Bridge)

Revised Annual Procurement Plan (2024-2025)


Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Repair Works of Jamuna Bridge both sides Approach Roads from Viaduct to Roundabout	No	1	OTM	BBA	BBA Own Fund	900.00	Planned Dates		13 Nov 24	12 Dec 24	12 Mar 25	24 Mar 25	24 Mar 25	08 Apr 25		6 months
								Planned Day		0	30	91	13	0	16	150 days	
WR 02	Construction of Rigid Pavement at East & West Side Weigh Scale Area Validation Lanes and Adjacent Road (North Side) of West Roundabout (Separate Truck Lane) of Jamuna Bridge, Bridge Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		26 Nov 24	18 Dec 24	20 May 25	29 May 25	04 Jun 25	07 Jun 25		6 months
								Planned Day			23	153	9	6	3	194 days	
WR 03	Construction of Rigid Pavement (RCC Pavement) at Weigh Scale Area and Weigh Scale Lane No-2, 3, 5 at East and West Sides of Jamuna Bridge, Tangail & Sirajganj	No	1	OTM	BBA	BBA Own Fund	800.00	Planned Dates		01 Jun 25	28 Jun 25	24 Jul 25	31 Jul 25	06 Aug 25	04 Sep 25		180 Days
								Planned Day		0	28	27	8	7	28	98 days	
	Total value for Procurement						Total: 2000										


Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.


15-4-25
মাসুমী কান্ত হালদার
নির্বাহী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা


(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka


(Md. Tofazzel Hossain)
Superintending Engineer (Bridge)

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry Division
Agency
Procuring Entity Name & Code
Project Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge,	

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transaction Advisor for Dhaka East-West Elevated Expressway PPP project	No	1	DPM	BBA	BBA Own Fund	2500.00	Planned Dates		18 May 22	19 Jun 22	24 Sep 24	21 Nov 24	26 Nov 24	27 Nov 24	24 Dec 24		15 Months
								Planned Day	0	30	32	793	20	10	2	28	915 days	
SR 02	Consultancy Service for feasibility study, detail design and documentation for removing the existing rail track and extend the existing roadway of Jamuna Bridge.	No	1	LTM	BBA	BBA Own Fund	1500.00	Planned Dates		24 Feb 25	30 Apr 25	30 May 25	30 Jun 25	15 July 25	30 July 25	7 Aug 25		06 Months
								Planned Day	0		34	30	31	15	15	7	132 Days	
SR 03	Consultancy Service for Replacing of Pot Bearing and Shock Transmission Device/Seismic Device for Bangabandhu Bridge.	No	1	DPM	BBA	BBA Own Fund	448.00	Planned Dates		02 Oct 24	30 Dec 24	05 Mar 25	10 Mar 25	13 Mar 25	08 Apr 25	15 Apr 25		14 Months
								Planned Day			89	65	5	3	26	7	195 Days	
Total value for Procurement							Total:4448											

15/04/25
Md. Usuf Harun
Executive Engineer (Bridge) co
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.

15-4-25
লক্ষ্মী কান্ত হালদার
নিবাহী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

15-4-25
(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

(Md. Tofazzel Hossain)
Superintending Engineer (Bridge)

Revenue Budget
Procurement Plan (2024-2025) Revised

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

PADMA BRIDGE

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Construction of Temporary Tent, Pandel and Supply of Carpet, Fan, Air Condition, Sofa, Chair, Drainage and Security Lighting Systems and Other Associated Tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	125.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR02	Construction of a Temporary stage, HPM Rest Room, VVIP & VIP Rest Room and Supply of LED displays, sound and lighting systems, venue branding both inside and outside, guest snacks, generator power supply with electrical works, CCTV installation, and other associated tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	300.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR03	Safety Painting on Concrete Median Barriers, Parapet Wall and Kerb Stone of Padma Bridge Approach Road from Mawa to Pacchor	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		24 Sep 24	22 Oct 24	10 Dec 24	02 Mar 25	12 Mar 25	25 Mar 25		6 months
								Planned Day			28	45	82	10	13	178 days	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR04	Construction of 02 Nos. Security Buildings at Mawa and Jajira End of Padma Bridge area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	1100.00	Planned Dates		14 Nov 24	12 Dec 24	10 Feb 25	10 Mar 25	11 Mar 25	25 Mar 25		15 months
								Planned Day			28	60	28	1	14	131 days	
WR05	Construction of Flexible pavement from Pier-42 entry gate to CY-2 Jetty at Jajira end	LS	1	OTM	BBA	BBA Own Fund	1050.00	Planned Dates		7-May-25	4-Jun-25	2-Jul-25	9-Jul-25	16-Jul-25	13-Aug-25		8 months
								Planned Day			28	28	7	7	28	98 days	
WR06	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Mawa Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	2100.00	Planned Dates		16-Apr-25	14-May-25	11-Jun-25	18-Jun-25	25-Jun-25	23-Jul-25		12 months
								Planned Day			28	28	7	7	28	98 days	
WR07	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Jajira Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	3030.00	Planned Dates		15-May-25	12-Jun-25	10-Jul-25	17-Jul-25	24-Jul-25	21-Aug-25		16 months
								Planned Day			28	28	7	7	28	98 days	
WR08	Construction of Vault room and boundary wall at Padma bridge toll plazas	LS	1	OTM	BBA	BBA Own Fund	28.00	Planned Dates		15-Apr-25	6-May-25	3-Jun-25	10-Jun-25	17-Jun-25	15-Jul-25		6 months
								Planned Day			21	28	7	7	28	91 days	
WR09	Construction of Museum at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	4500.00	Planned Dates		16-Apr-25	14-May-25	11-Jun-25	18-Jun-25	25-Jun-25	23-Jul-25		24 months
								Planned Day			28	28	7	7	28	98 days	
WR10	Permanent drainage system from Mawa toll Plaza to Padma Bridge viaduct	LS	1	OTM	BBA	BBA Own Fund	220.00	Planned Dates		20-Apr-25	18-May-25	15-Jun-25	22-Jun-25	29-Jun-25	27-Jul-25		9 months
								Planned Day			28	28	7	7	28	98 days	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR11	Construction of Drain for removing Water Logging at Naodoba Area	LS	1	OTM	BBA	BBA Own Fund	100.00	Planned Dates		20-May-25	17-Jun-25	15-Jul-25	22-Jul-25	29-Jul-25	26-Aug-25		9 months
								Planned Day			28	28	7	7	28	98 days	
WR12	Construction of Security Fencing and Supply, Installation, Testing & Commissioning of Solar Street light at Both side Guide Bund of Padma Bridge Mawa/Janjira, Munshiganj/Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	350.00	Planned Dates		27-May-25	24-Jun-25	22-Jul-25	29-Jul-25	5-Aug-25	2-Sep-25		10 months
								Planned Day			28	28	7	7	28	98 days	
Total value for Procurement							13028.00										

২৭/০৪/২৫
তানজীর আহমাদ
সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

০৬/০৪/২৫
মোহাম্মদ ফাহিম রাইয়ান
নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

১৮/০৪/২০২৫
মোঃ ওহিদুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

PADMA BRIDGE

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Supply, Installation and Commissioning of Independent Toll Audit Monitoring system at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	800.00	Planned Dates		15-Jun-25	13-Jul-25	10-Aug-25	17-Aug-25	24-Aug-25	21-Sep-25		12 months
								Planned Day			28	28	7	7	28	98 days	
GR02	Supply, Installation and Commissioning of IP Telephone System and IP CCTV Camera at Service Area-1 & 2	LS	1	OTM	BBA	BBA Own Fund	170.00	Planned Dates		15-May-25	5-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25		8 months
								Planned Day			21	28	7	7	28	91 days	
	Total value for Procurement						970.00										

২৭/০৪/২৫
তানজীর আহমদ
সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

১০.০৪.২৫
মোহাম্মদ ফাহিম রাইয়ান
নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

মোঃ ওহিদুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

PADMA BRIDGE

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Padma river for the safety of River Training works of Padma Multipurpose Bridge for 5 (Five) Years	LS	1	QCBS	Ministry	BBA Own Fund	1500.00	Planned Dates	16-Jan-24	20-Jul-24	18-Sep-24	28-Nov-24	23-Dec-24	24-Dec-24	9-Jan-25	2-Feb-25		60 months
								Planned Day		186	60	71	25	1	16	24	383 days	
							Total value for Procurement						1500.00					

২১/০৪/২৪
তানজীর আহমদ
সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

১৩.০৪.২৪
মোহাম্মদ ফাহিম রাইমান
নির্বাহী প্রকৌশলী (মহিনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

১৪/০৪/২০২৪
মোঃ ওহিদুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী (মহিনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repair of RCC drain, pier protection guard wall work and installation of deep tube well.	No	1	OTM	BBA	GOB/BBA Own Fund	40.00	Planned Dates		11 July 24	08 Aug 24	02 Sept 24	04 Sept 24	12 Sept 24	17 Sept 24	68	06 months
								Planned Days		0	28	25	02	08	05		
WR 2	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	4000.00	Planned Dates		13 June 24	15 Oct 24	19 Feb 25	19 Feb 25	20 Feb 25	25 Feb 25	255	60 months
								Planned Days		0	124	127	0	01	03		
WR 3	Supply, Fitting & Fixing of Cable and Ancillary Work of Sub-station at 6th Bangladesh China Friendship Bridge (Mukterpur Bridge), Mukterpur, Munshigonj	No	1	RFQM	BBA	GOB/BBA Own Fund	4.20	Planned Dates		12 Mar 25	18 Mar 25		25 Mar 25	10 Apr 25	11 Apr 25	30	7 Days
								Planned Days		0	06		07	16	01		
WR 4	Repair work of Mukterpur Site Office resthouse and Boundary wall of Mukterpur Bridge.	No	1	RFQM	BBA	GOB/BBA Own Fund	5.00	Planned Dates		28 Apr 25	05 May 25		12 May 25	15 May 25	19 May 25	21	21 Days
								Planned Days		0	07		07	03	04		
WR 5	Replacement of sub Station at Mukterpur Bridge Site Office	No	1	OTM	BBA	GOB/BBA Own Fund	20.00	Planned Dates		15 May 25	05 Jun 25	26 Jun 25	03 Jul 25	09 Jul 25	06 Aug 25	84	06 months
								Planned Days		0	21	21	07	07	28		
	Total Value of Works Procurement						Total:4069.20										

ALI ZINNAH
Sub Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Rhaban, Banani, Dhaka-1212

Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

মোঃ আব্দুল হক
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Karnaphuli Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Construction of link road from under the tunnel viaduct through police station to CUFL-Chaturi road	No	1	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates		15 Jul 24	12 Aug 24	25 Aug 24	25 Aug 24	01 Sept 24	22 Sept 24		06 months
								Planned Days		0	29	13	0	07	22	71	
s	Total Value of Works Procurement						Total:300.00										

MD. ALI ZINNAH
Sub-Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

09.04.25

Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

9.4.25
Md. Washim Ali
Executive Engineer (Operation) (A.C.)
Bangladesh Bridge Authority