


বিষয়: বাংলাদেশ সেতু কর্তৃপক্ষের ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে বাংলাদেশ সেতু কর্তৃপক্ষের বিভিন্ন উইং এবং কর্তৃপক্ষের আওতাধীন প্রকল্পসমূহের ২০২৪-২৫ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনা (উন্নয়ন এবং রাজস্ব) বাংলাদেশ সেতু কর্তৃপক্ষের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।



৩১-০৭-২০২৪

এ এফ এম তাজুল ইসলাম

ডেপুটি ডাইরেক্টর

০২৫৫০৪০৩৩৬ (ফোন)

০২৫৫০৪০৪৪৪ (ফ্যাক্স)

dd-pnd@bba.gov.bd


প্রোগ্রামার, আইসিটি সেল, বাংলাদেশ সেতু কর্তৃপক্ষ।

ইউ.ও.নোট নম্বর: ৫০.০১.০০০০.৩০১.২০.০০২.২৩.৩৭৬

তারিখ: ১৬ শ্রাবণ ১৪৩১ বঙ্গাব্দ
৩১ জুলাই ২০২৪ খ্রিস্টাব্দ

অবগতি ও প্রয়োজনীয় (প্রযোজ্য ক্ষেত্রে) ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হইল (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। পরিচালক, পরিচালক (পরিকল্পনা ও উন্নয়ন) এর দপ্তর, বাংলাদেশ সেতু কর্তৃপক্ষ;
- ২। উপসচিব, উন্নয়ন অধিশাখা, সেতু বিভাগ এবং
- ৩। নির্বাহী পরিচালকের একান্ত সচিব, নির্বাহী পরিচালক এর দপ্তর, বাংলাদেশ সেতু কর্তৃপক্ষ।



৩১-০৭-২০২৪

এ এফ এম তাজুল ইসলাম

ডেপুটি ডাইরেক্টর

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code


Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	RFQ/OTM	Executive Director	BBA	25.00	-	-	15.07.2024	05.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
2.	Computer Equipment		As per list	RFQ/OTM	Executive Director	BBA	5.00	-	-	15.07.2024	05.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
3.	Electric Equipment		As per list	RFQ/OTM	Executive Director	BBA	5.00	-	-	15.07.2024	05.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
4.	Furniture		As per list	RFQ/OTM	Executive Director	BBA	125.00	-	As Per Requirement								12 Months
5.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
10.																	
Total							183.00										


১৯/৯/২৪


২১/৯/২৪
মোঃ আসিফুল আলম
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ


২৬/০৯/২০২৪
মোঃ মাসুদ রানা শিকদার
প্রকৌশল কাম পাবলিক রিলেসন অফিসার
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা

Annual Procurement Plan (2024-2025)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Estate Wing	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
								--	--	--	--	--	--	--	--	--	--
	Total value of GOODS Procurement						--	--	--	--	--	--	--	--	--	--	--

১৯-৯-২৪
আব্দুল মান্নান আরা
সিনিয়র প্রকৌশলক (এস্টেট)
বাংলাদেশ সেতু কর্তৃপক্ষ
৬৬ পরিদপ্তর ও সেতু মন্ত্রণালয়
১৯৩ জনাব এনালী, ঢাকা-১২১২

Annual Procurement Plan (2024-2025)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	“Construction and Maintenance works (Sub-head: (a) Painting, plaster, tiles, aluminum, partition & other miscellaneous works. (b) Boundary wall with barbed wire fencing. (c) Construction of parking area with drainage facility (d) Electrical works) at Setu Bhaban Area.”	-	LS	OTM	BBA	GOB/BBA Own Fund	220.00	Planned Dates		29.05.24	06.05.24	09.06.24	19.06.24	19.06.24	09.07.24		09.01.25
								Planned Days									
WD02	Repair & Maintenance of Canteen & Ansar Barrak.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates	As per requirement.								
								Planned Days									
GD01	Supplying Fitting and Fixing of Split Type Air Conditioner, wall partition, overhauling of 2 Nos Compressor and other related works for Central Air Conditioning System, Repair & maintenance of AVR system & other miscellaneous works at Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	110.00	Planned Dates	As per requirement.								
								Planned Days									
GD02	Supply of Fire Hose Pipe (38mm Dia, 100ft Length) for Fire Hydrant System & Fire Extinguishers Refilling at Setu Bhaban Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.88	Planned Dates	As per requirement.								
								Planned Days									

Ashrub:

def

dot

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD03	Temporary lighting works the occasion of Victory Day (16th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates	As per requirement.								
								Planned Days									
GD04	Temporary lighting works the occasion historical of 07th March.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates	As per requirement.								
								Planned Days									
GD05	Temporary lighting works the occasion of Birth Anniversary of father of the nation and national children's day (17th March) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates	As per requirement.								
								Planned Days									
GD06	Temporary lighting works the occasion of Independence Day (26th March) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates	As per requirement.								
								Planned Days									
GD07	Temporary lighting works the occasion of historical Mujibnagar Day (17th April) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates	As per requirement.								
								Planned Days									
GD08	Supplying Fitting and Fixing of materials for voltage stabilizer of Lift & MS pipe of cooling tower repair and others miscellaneous items	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates	As per requirement.								
								Planned Days									
GD09	Supply & refilling of Fire Extinguishers and related materials at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.50	Planned Dates									
								Planned Days									

Ashuk.
 ২৬.৭.২৪
 আশিকুল হক
 উপ-সহকারী প্রকৌশলী (সিভিল)
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২

২৬/০৭/২৪
 আলিক হোসেন
 সহকারী প্রকৌশলী
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা

২৬/০৭/২৪
 মোহাম্মদ ফাহিম রাইমান
 নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	Litre/CM	As per requirement	Direct Purchase	Executive Director	BBA	125.00	July 2024 to June 2025									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	Executive Director	BBA	40.00	July 2024 to June 2025									12 Months
3.	Car Purchase	Number	4	DPM/OTM/ LTM	Executive Director	BBA	230.00	-	-	08.09.24	29.09.24	15.10.24	20.10.24	21.10.24	27.10.24	27.11.2024	03 Months
4.	Car Rent	Number	5	OTM/LTM	Executive Director	BBA	60.00	-	-	09.09.24	30.09.24	16.10.24	21.10.24	22.10.24	28.10.24	28.11.2024	03 Months
						Total	455.00										

18.07.24
হোসাইন কবির
উপ-সহকারী প্রকৌশলী (অটোমোবাইল)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

26/09/2024
এস. এম. ইয়াসিন অংকুর
সহকারী পরিচালক (অটো)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2024-2025)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	30	As per list	OTM/RFQ	BBA	GOB	60	-	-	Sep/24	Oct/24	Nov/24	Nov/24	Dec/24	Jan/25	05 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5.	Antivirus	180	As per requirement	OTM/RFQ	BBA	GOB	3			Jan/25	Jan/25	Feb/25	Feb/25	Feb/25	March/25	03 Months	06 Months
6.	Upgradation of Biometric attendance System of BBA	1	1	OTM/RFQ	BBA	GOB	2			Jan/25	Jan/25	Feb/25	Feb/25	Feb/25	March/25	03 Months	06 Months
7.	BBA-BRTA Database API Management system	1	1	OTM/RFQ /DTM	BBA	GOB	40			Nov/24	Nov/24	Dec/24	Jan/25	Jan/25	Feb/25	05 Months	12 Months
8.	IT Audit	1	1	OTM/RFQ /DTM	BBA	GOB	25			Nov/24	Nov/24	Dec/24	Jan/25	Jan/25	Feb/25	05 Months	12 Months
Total =							139 Lac Tk.										


 মোঃ মাসুদ হুইয়া
 সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়।

Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical & O&M Wing), BB	7105

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply, Testing & Commissioning of Street Light at West Side of Bangabandhu Bridge	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		01 Aug 24	29 Aug 24	28 Oct 24	31 Cot 24	05 Nov 24	03 Dec 24	03 Dec 24	
								Planned Days		0	28	60	3	7	28	126 Days	300 Days
GR 2	Supply and Installation of Multi Colour Variable Message signboard Over Bangladesh Bridge both side Toll Canopy	No	1	OTM	BBA	BBA Own Fund	20.00	Planned Dates		01 Aug 24	29 Aug 24	28 Oct 24	31 Cot 24	05 Nov 24	03 Dec 24	03 Dec 24	90 Days
								Planned Days		0	28	60	3	7	28	126 Days	
GR 3	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Bangabandhu Bridge, Bhuapur, Tangail/ Sirajganj.	No	1	OTM	BBA	BBA Own Fund	1500.00	Planned Dates		01 Apr 25	29 Apr 25	31 Jun 25	03 Jul 25	10 Jul 25	06 Aug 25	06 Aug 25	365 Days
								Planned Days		0	28	60	3	7	28	126 Days	
GR 4	Temporary Decorative Lighting Works at Bangabandhu Bridge for Victory Day (16 th December)	No	1	RFQ	BBA	BBA Own Fund	1.00	Planned Dates		01 Dec 24	4 Dec 24	05 Dec 24	06 Dec 24	07 Dec 24	07 Dec 24	07 Dec 24	2 Days
								Planned Days		0	3	1	1	1	0	06 Days	
GR 5	Temporary Decorative Lighting Works at Bangabandhu Bridge for the occasion of historical 7th March, Birth Anniversary of Bangabandhu Sheikh Mujibur Rahman (17 March) and Independence day (26th March)	No	1	RFQ	BBA	BBA Own Fund	2.00	Planned Dates		25 Feb 25	4 Mar 25	4 Mar 25	5 Mar 25	6 Mar 25	6 Mar 25	6 Mar 25	20 Days
								Planned Days		0	7	0	1	1	0	09 Days	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 6	Supply and Installation of Museum Furniture at Bangabandhu Bridge	No	1	OTM	BBA	BBA Own Fund	400.00	Planned Dates		01 Nov 24	29 Nov 24	31 Jan 25	03 Jan 25	10 Jan 25	06Feb 25	06Feb 25	30 Days
								Planned Days		0	28	60	3	7	28	126 Days	
GR 7	Supply, Installation, Testing & Commissioning of Base Station for Survey Boat 'Padma-1'	No	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		01 Sep 24	29 Sep 24	27 Nov 24	01 Dec 24	08 Dec 24	08 Dec 24	08 Dec 24	60 Days
								Planned Days		0	28	60	4	7	28	127 Days	
	Total Value of Works						Total: 2303.00										
	Procurement																



Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical & O&M Wing). BB	7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Major Repair works of Approach Roads of Bangabandhu Bridge, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	1500.00	Planned Dates		01 Sep 24	29 Sep 24	27 Nov 24	01 Dec 24	08 Dec 24	08 Dec 24	08 Dec 24	120 Days
								Planned Day		0	28	60	4	7	28	127 days	
WR 02	Repair Works for the Rigid Pavement at Weigh Scale of Bangabandhu Bridge, Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	900.00	Planned Dates		01 Sep 24	29 Sep 24	27 Nov 24	01 Dec 24	08 Dec 24	08 Dec 24	08 Dec 24	120 Days
								Planned Day		0	28	60	4	7	28	127 days	
	Total value for Procurement						Total: 2400.00										

Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Chief Engineer (Technical & O&M Wing). BB	7105

Pack age No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transaction Advisor for Dhaka East-West Elevated Expressway PPP project	LS	1	DPM	BBA	BBA Own Fund	2500.00	Planned Dates		18 May 22	19 Jun 22	20 Aug 24	09 Sep 24	19 Sep 24	19 Oct 24	08 Nov 24	08 Nov 24	15 Months
								Planned Day	0	30	32	793	20	10	25	25	935 days	
SR 02	Conversion of Hard copy to Soft copy of the Drawing's that preserved at Bangabandhu Bridge Archive	LS	1	QCBS	BBA	BBA Own Fund	400.00	Planned Dates	01 Feb 24	01 Mar 24	22 Mar 24	12 Apr 25	02 May 25	17 May 25	15 Jun 25	15 Jul 25	15 Jul 25	60 Months
								Planned Day	0	30	21	21	20	15	30	30	167 days	
SR 03	Feasibility Study and detailed design for existing Rail Line removal and reconstruction of highway	LS	1	DPM	BBA	BBA Own Fund	2000.00	Planned Dates	16 Aug 24	01 Sep 24	16 Sep 24	01 Oct 24	16 Oct 24	01 Nov 24	16 Nov 24	15 Dec 24	15 Dec 24	24 Months
								Planned Day	0	15	15	15	15	15	30	120 days		
SR 04	Consultancy Service for Feasibility Study & Detailed Design for Construction of 04 (four) Nos Grade Separated Passes over the Rail Crossings at Abdullapur, Azompur, Dokkhinkhan (Koshaibari) & Ashkona Hajj Camp	LS	1	SSS	CCGP	BBA Own Fund	4500.00	Planned Dates	01 Jul 24	16 Jul 24	01 Aug 24	16 Aug 24	01 Sep 24	16 Sep 24	01 Oct 24	01 Nov 24	01 Nov 24	12 Months
								Planned Day	0	15	15	15	15	15	30	120 days		
	Total value for Procurement						Total: 9400.00											

ইমরান আহমেদ
প্রকল্প পরিচালক (সেতু)
সেতু পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

(Md. Wasim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority

18.7.24
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revenue Budget
Procurement Plan (2024-2025)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Safety Painting on Concrete Median Barriers, Parapet Wall and Kerb Stone of Padma Bridge Approach Road from Mawa to Pacchor	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		10 Aug 24	08 Sep 24	18 Oct 24	20 Oct 24	21 Oct 24	28 Oct 24		4 months
								Planned Day			28	40	02	1	7	78 days	
WR02	Construction of 02 Nos. Security Buildings at Mawa and Jajira End of Padma Bridge area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	1325.00	Planned Dates		01 Sept 24	01 Oct 24	16 Oct 24	23 Oct 24	30 Oct 24	27 Nov 24		14 months
								Planned Day			30	15	7	7	28	87 days	
WR03	Construction of Security Boundary Fencing (With Net) and Access Road along BBA Property line of RTW works from Kathal Bari to Kawrakandi	LS	1	OTM	BBA	BBA Own Fund	2040.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		6 months
								Planned Day			30	15	7	7	28	87 days	
WR04	Construction of Bus-bay at Mawa and Jajira End (4 nos.) of Padma Bridge	LS	1	OTM	BBA	BBA Own Fund	2650.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		8 months
								Planned Day			30	15	7	7	28	87 days	

25/09/28

25/09/28

25/09/28

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR05	Construction of the Dedicated Track Lane bay at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	350.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		10 months
								Planned Day			30	15	7	7	28	87 days	
WR06	Construction of Museum at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	3000.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		24 months
								Planned Day			30	15	7	7	28	87 days	
	Total value for Procurement						9490.00										

25/09/28

TANVEER AHMAD
 Assistant Engineer
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212

25/09/28

Mohammad Fahim Raiyan
 Executive Engineer
 (Maintenance)
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka.


Md. Ohiduzzaman
 Superintending Engineer (BBA)
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Packag e No.	Description of Procurement package as per DPP Goods	Unit	Qua ntity	Procureme nt Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Supply, Installation and Commissioning of BBA’s own Surveillance and Monitoring system at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	900.00	Planned Dates		01 Sept 24	01 Oct 24	16 Oct 24	23 Oct 24	30 Oct 24	27 Nov 24		12 months
								Planned Day			30	15	7	7	28	87 days	
GR02	Supply of Office Furniture and Electronics of WIM Office and Toll Plaza Operations of Padma Bridge O&M	LS	1	OTM	BBA	BBA Own Fund	200.00	Planned Dates		01 Sept 24	01 Oct 24	16 Oct 24	23 Oct 24	30 Oct 24	27 Nov 24		6 months
								Planned Day			30	15	7	7	28	87 days	
GR03	Supply, Installation and Commissioning of Padma Bridge River Piers Lighting system.	LS	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		01 Jan 25	01 Feb 25	16 Feb 25	23 Feb 25	02 Mar 25	30 Apr 25		8 months
								Planned Day			30	15	7	7	28	87 days	
	Total value for Procurement						3600.00										

26/09/28
TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

28/09/28
Mohammad Fahim Raiyan
Executive Engineer
(Maintenance)
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka.

28/09/28
Md. Ohiduzzaman
Superintending Engineer (ETM)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing)	7105

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Padma river for the safety of River Training works of Padma Multipurpose Bridge for 5 (Five) Years	LS	1	QCBS	BBA	BBA Own Fund	1500.00	Planned Dates	16 Jan 24	20 Jul 24	18 Sep 24	19 Oct 24	26 Oct 24	10 Nov 24	17 Nov 24	24 Nov 24	1 Dec 24	60 months
								Planned Day		186	28	31	7	14	7	7	280	
	Total value for Procurement						1500.00											

25/09/28
IANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

25/09/28
Mohammad Fahim Raiyan
Executive Engineer
(Maintenance)
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka.

25/09/28
Md. Ohiduzzaman
Superintending Engineer (SSE)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212


Annual Procurement Plan (2024-2025)


Budget: Revenue


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repair of RCC drain, pier protection guard wall work and installation of deep tube well.	No	1	OTM	BBA	GOB/BBA Own Fund	40.00	Planned Dates		11 July 24	01 Aug 24	20 Aug 24	26 Aug 24	29 Aug 24	01 Sept 24	74	06 months
								Planned Days		0	21	19	03	03	28		
WR 2	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	4000.00	Planned Dates		13 June 24	05 Aug 24	01 Jan 25	21 Jan 25	28 Jan 25	28 Feb 25	249	60 months
								Planned Days		0	45	149	20	07	28		
Total Value of Works Procurement							Total:4040.00										


16/07/24
SAE (Road)


১৬/০৭/২৪
মোঃ রেজাউল করিম
সহকারী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


১৩/০৭/২০২৪
Md. Ohiduzzaman
Superintending Engineer (RTW)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supplying, Fitting and Fixing of PVC Printed Banner, Truck and LED Display Rent for the Celebration of National Mourning Day 2023 at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Dates		06 Aug 24	08 Aug 24		11 Aug 24	14 Aug 24		11 days	03 days
								Planned Days		0	3		4	4		11 days	
GR2	Temporary Decorative Lighting Works at for the occasion of Victory day (16 December)	No	1	RFQ	BBA	GOB/BBA Own Fund	1.00	Planned Dates		05 Dec 24	10 Dec 24		11 Dec 24	12 Dec 24		08 days	03 days
								Planned Days		0	6		1	1		08 days	
GR 3	Temporary Decorative Lighting Works at for the occasion of historical 7th March, Birth Anniversary of Bangabandhu Sheikh Mujibur Rahman (17 March) and Independence day (26th March), Victory day (16 December)	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		25 Feb 25	03 Mar 25		04 Mar 25	06 Mar 25		09 days	20 days
								Planned Days		0	6		1	2		09 days	
	Total Value of Goods Procurement						Total : 4.50										

16107/24
SAP (Road)
\\192.168.3.4\share\Zinnar SEA ROAD\APP\APP 2023-24 Mukterpur Bridge Revised.doc-2

১৬১০৭/২৪
মোঃ রেজাউল করিম
সহকারী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
ব্রাহ্মণ ও সেতু মন্ত্রণালয়

১৬/০৭/২০২৪
Md. Ohiduzzaman
Superintending Engineer (RTW)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Khabon, Banani, Dhaka-1212

Annual Procurement Plan (2024-2025)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Bangabandhu Sheikh Mujibur Rahman Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Construction of a Connecting Road from under the Tunnel Viaduct (East Bank) to CUFL-Chaturi Road via the Existing Police Station at Anwara, Chattagram.	No	1	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates		15 July 24	12 Aug 24	17 Sept 24	19 Sept 24	22 Sept 24	20 Oct 24	98 days	6 months
								Planned Days		0	29	36	2	3	28		
WR 2	Construction of underpass Connecting Road at Bangabandhu Sheikh Mujibur Rahman Tunnel	No	1	OTM	BBA	GOB/BBA Own Fund	800.00	Planned Dates		23 Sept 24	20 Oct 24	25 Nov 24	28 Nov 24	01 Dec 24	29 Dec 24	98 days	12 months
								Planned Days		0	28	36	03	03	28		


24/09/2028

Md. Firoz Mia
Sub-Assistant-Engineer (Operation)
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka


24/09/28

Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


24/9/28

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)