

Revised Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency


Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Pack age No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	OTM	Executive Director	BBA	25.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
2.	Computer Equipment		As per list	OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
3.	Electric Equipment		As per list	OTM	Executive Director	BBA	5.00	-	-	15.07.2024	06.08.2024	20.08.2024	25.08.2024	27.08.2024	01.09.2024	1.5 Months	09 Months
4.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	125.00	-	As Per Requirement								12 Months
5.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	5.00	-	As Per Requirement								12 Months
10.																	
Total							183.00										


 28/06/2024
 মোঃ মাসুদ রানা
 স্টোর অফিসার
 বাংলাদেশ সেতু কর্তৃপক্ষ


 28/06/24
 মোঃ আসিফুল আলম
 সহকারী পরিচালক (প্রশাসনিক)
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	Litre/CM	As per requirement	Direct Purchase	Executive Director	BBA	100.00				July 2024 to June 2025						12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	Executive Director	BBA	35.00				July 2024 to June 2025						12 Months
3.	Car Rent	Number	4	OTM/LTM	Executive Director	BBA	114.00				July 2024 to September 2025						03 Months
Total							249.00										

Zamir
24/06/25
এস. এম. ইয়াসিন আকবর
সহকারী পরিচালক (অতিরিক্ত)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Revised Annual Procurement Plan (2024-2025)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction and Maintenance works (Sub-head: (a) painting, plaster, tiles, aluminum, partition & other miscellaneous works. (b) Boundary wall with barbed wire fencing. (c) Construction of parking area with drainage facility (d) Electrical works) at Setu Bhaban Area.	-	LS	OTM	BBA	GOB/BBA Own Fund	194.00	Planned Dates		06.05.24	29.05.24	09.06.24	19.06.24	19.06.24	09.07.24		14.07.25
								Planned Days									
WD02	"Testing & commissioning of 2000 KVA sub-station equipments & repair of CT&PT" at setu bhaban area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.73	Planned Dates									Completed
								Planned Days									
WD03	Supplying Fitting and Fixing of Aluminium sliding window, wooden door frame & shutter, plumbing works, electrical works & others related works at driver's shed & canteen for using as temporary office of Bangladesh Bridge Authority.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.76	Planned Dates									Completed
								Planned Days									

Ashik

Abul

Mashur


Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD04	Repair of Damaged 05 Nos Underground Water Reservoir at Setu Bhaban Basement	-	LS	RFQ	BBA	GOB/BBA Own Fund	4.90	Planned Dates									Completed
								Planned Days									
GD01	Supply of Fire Hose Pipe (38mm Dia, 100ft Length) for Fire Hydrant System & Fire Extinguishers Refilling at Setu Bhaban Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.88	Planned Dates									Completed
								Planned Days									
GD03	Temporary Decorative Lighting Works (02 days) outside of the Setu Bhaban for the occasion of Victory day (16th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.97	Planned Dates									Completed
								Planned Days									
GD04	Temporary Decorative Lighting Works (02 days) outside of the Setu Bhaban for the occasion of Independence & National Day (26th March)-2025 of Bangladesh	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.09	Planned Dates									Completed
								Planned Days									
GD05	Supply of 7mm floor mat for the entrance of Lift at Setu Bhaban	-	LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Dates									Completed
								Planned Days									
GD06	Supply Fitting and Fixing of clear tempered glass, Water Tank for Water Filter, Hydraulic concealed hinge, soap dispenser, Ball bulb, Stool & solution gum at Setu Bhaban Area.		LS	DCP	BBA	GOB/BBA Own Fund	0.24	Planned Dates									Completed
								Planned Days									
GD07	Fogger Machine এর Mosquito Killing aerosol (Malathion) Chemical ফগার মেশিনের মাছিকারী অ্যারোসল (মাল্যাথিয়ন) কেমিকাল	-	LS	DCP	BBA	GOB/BBA Own Fund	0.22	Planned Dates									Completed
								Planned Days									


Ashuk


2025

Marshall

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD08	Supplying & Stitching of two (02) nos red carpet for lift & Soap Dispenser for Washroom at Setu Bhaban.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.25	Planned Dates									Completed
								Planned Days									
GD09	Fogger Machine এর Mosquito Killing aerosol (Malathion) Chemical ক্রয় সংক্রান্ত।	-	LS	DCP	BBA	GOB/BBA Own Fund	0.22	Planned Dates									Completed
								Planned Days									
GD10	Supply of Mattress, Mattress topper, Pillow with cover, Potty & Cloth hanger for Child Day Care at Setu Bhaban.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.25	Planned Dates									
								Planned Days									
GD11	Supply of Mattress, Mattress topper, Pillow with cover, Spoon, Fork, Plate, Bowl & Portable Bath tub for Child Day Care at Setu Bhaban.	-	LS	DCP	BBA	GOB/BBA Own Fund	0.25	Planned Dates									
								Planned Days									


 ২২/০৪/২০১৫
 উপ-সহকারী প্রকৌশলী (ভবন) (সেতু)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়


 ২২/০৪/২০১৫
 মোঃ ইয়াহিন আলী জালুকদার
 সহকারী প্রকৌশলী (ভবন)
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২


 ২২/০৪/২০
 মোঃ মঈনুল বাশার
 নির্বাহী প্রকৌশলী (ভবন) চ. দা.
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2024-2025) (Revised)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	7	As per list	OTM/RFQ	BBA	GOB	10.65	-	-	April/25	May/25	May/25	May/25	May/25	June/25	03 Months	04 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	2	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
6.	Networking System	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	9	As per requirement									04 Months
Total =							23.65 Lac										


23.06.25
Md. Masood Bhuyan
Assistant Maintenance Engineer
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

Revised Annual Procurement Plan for FY (2024-2025)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Estate Wing	

Admin. Wing

Pack age No.	Description of procurement package goods	Unit	Quanti ty	Procureme nt Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In ৳)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--





মুজাক্কিম আহমেদ রাহাত
সহকারী পরিচালক (এস্টেট)
বাংলাদেশ সেতু কর্তৃপক্ষ

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division
Agency	:	Bangladesh Bridge Authority
Procuring Entity Name & Code	:	Chief Engineer/ Director (O&M) 7105
Project/ Program Name & Code	:	Technical & O&M Wing, Jamuna Bridge

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna Bridge Bhuapur, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	1306.00	Planned Dates		21 Jan 24	22 Feb 24	13 Mar 24	26 Jun 24	27 Jun 24	24 Jul 24		365 Days
								Planned Days		0	32	21	104	1	27	185 Days	
GR 2	Supply, Testing & Commissioning of Street Light at West Side of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		25 May 25	30 Jun 25	16 Sep 25	23 Sep 25	30 Sep 25	30 Oct 25		210 Days
								Planned Days		0	39	78	7	7	30	161 Days	
GR 3	Supply and Installation of Multi Color Variable Message Signboard Jamuna Bridge both side Toll Canopy	No	1	OTM	BBA	BBA Own Fund	18.51	Planned Dates		25 Mar 25	21 Apr 25	07 May 25	12 May 25	17 May 25	24 May 25		120 Days
								Planned Days		0	27	16	5	5	7	60 Days	
	Total Value for Procurement						Total: 1624.51										




Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Repair Works of Jamuna Bridge both sides Approach Roads from Viaduct to Roundabout	No	1	OTM	BBA	BBA Own Fund	900.00	Planned Dates		13 Nov 24	12 Dec 24	12 Mar 25	24 Mar 25	24 Mar 25	10 Apr 25		6 months
								Planned Day		0	30	91	13	0	17	151 days	
WR 02	Construction of Rigid Pavement at East & West Side Weigh Scale Area Validation Lanes and Adjacent Road (North Side) of West Roundabout (Separate Truck Lane) of Jamuna Bridge, Bridge Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		26 Nov 24	18 Dec 24	07 May 25	12 May 25	15 May 25	22 May 25		6 months
								Planned Day		0	23	140	5	3	7	178 days	
WR 03	Supply, Stockpile and Dumping of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna Bridge, Tangail/Sirajganj	No	1	OTM	BBA	BBA Own Fund	8500.00			30 Jun 25	31 Jul 25	29 Sep 25	14 Oct 25	21 Oct 25	18 Nov 25		18 months
								Planned Day		0	31	60	15	7	28	141 days	
	Total value for Procurement						Total: 9700										

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge,	

Pack age No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transaction Advisor for Dhaka East-West Elevated Expressway PPP project	No	1	DPM	BBA	BBA Own Fund	2500.00	Planned Dates		18 May 22	19 Jun 22	24 Sep 24	21 Nov 24	26 Nov 24	27 Nov 24	24 Dec 24		15 Months
								Planned Day	0	30	32	793	20	10	2	28	915 days	
SR 02	Consultancy Service for feasibility study, detail design and documentation for removing the existing rail track and extend the existing roadway of Jamuna Bridge.	No	1	LTM	BBA	BBA Own Fund	2338.84	Planned Dates		05 May 25	03 Jul 25	31 Jul 25	06 Aug 25	20 Aug 25	27 Aug 25	03 Sep 25		24 Months
								Planned Day	0		59	28	06	14	7	7	121 Days	
SR 03	Consultancy Service for Replacing of Pot Bearing and Shock Transmission Device/Seismic Device for Jamuna Bridge.	No	1	DPM	BBA	BBA Own Fund	448.00	Planned Dates		02 Oct 24	30 Dec 24	05 Mar 25	10 Mar 25	13 Mar 25	08 Apr 25	28 May 25		14 Months
								Planned Day			89	65	5	3	26	50	238 Days	
	Total value for Procurement						Total: 5286.84											

Handwritten signature
22/04/22

Md. Alef Hossain
Assistant Engineer
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority, Setu Bhaban, Dhaka-1212

Handwritten signature

Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Dhaka-1212

Handwritten signature

(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Dhaka-1212

Procurement Plan (2024-2025) Revised

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing) , Padma Bridge	7105

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Construction of Temporary Tent, Pandel and Supply of Carpet, Fan, Air Condition, Sofa, Chair, Drainage and Security Lighting Systems and Other Associated Tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	125.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR02	Construction of a Temporary stage, HPM Rest Room, VVIP & VIP Rest Room and Supply of LED displays, sound and lighting systems, venue branding both inside and outside, guest snacks, generator power supply with electrical works, CCTV installation, and other associated tasks for the Closing Ceremony of the Padma Multipurpose Bridge Project at Mawa, Munshiganj.	LS	1	DPM	BBA	Deposit work from PMBP	300.00	Planned Dates			04 July 24	04 July 24	04 July 24	04 July 24	04 July 24		5 days
								Planned Day				0	0	0	1	1 days	
WR03	Safety Painting on Concrete Median Barriers, Parapet Wall and Kerb Stone of Padma Bridge Approach Road from Mawa to Pacchor	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		24 Sep 24	22 Oct 24	10 Dec 24	02 Mar 25	12 Mar 25	25 Mar 25		6 months
								Planned Day			28	48	82	10	13	178 days	

Package No.	Description of Procurement package WORKS	Un it	Quant ity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR04	Construction of 02 Nos. Security Buildings at Mawa and Jajira End of Padma Bridge area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	1100.00	Planned Dates		14 Nov 24	12 Dec 24	10 Feb 25	10 Mar 25	11 Mar 25	25 Mar 25		15 months
								Planned Day			28	60	28	1	14	131 days	
WR05	Construction of Flexible pavement from Pier-42 entry gate to CY-2 Jetty at Jajira end	LS	1	OTM	BBA	BBA Own Fund	1050.00	Planned Dates		25-Jun-25	23-Jul-25	20-Aug-25	27-Aug-25	3-Sep-25	1-Oct-25		8 months
								Planned Day			28	28	7	7	28	98 days	
WR06	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Mawa Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	2100.00	Planned Dates		18-May-25	23-Jun-25	21-Jul-25	28-Jul-25	4-Aug-25	1-Sep-25		12 months
								Planned Day			36	28	7	7	28	106 days	
WR07	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Jajira Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	3030.00	Planned Dates		17-Jun-25	15-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	23-Sep-25		16 months
								Planned Day			28	28	7	7	28	98 days	
WR08	Construction of Vault room and boundary wall at Padma bridge toll plazas	LS	1	OTM	BBA	BBA Own Fund	28.00	Planned Dates		18-May-25	23-Jun-25	21-Jul-25	28-Jul-25	4-Aug-25	1-Sep-25		6 months
								Planned Day			36	28	7	7	28	106 days	
WR09	Construction of Museum at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	4500.00	Planned Dates		26-May-25	30-Jun-25	28-Jul-25	4-Aug-25	11-Aug-25	8-Sep-25		24 months
								Planned Day			35	28	7	7	28	105 days	
WR10	Permanent drainage system from Mawa toll Plaza to Padma Bridge viaduct	LS	1	OTM	BBA	BBA Own Fund	220.00	Planned Dates		25-Jun-25	23-Jul-25	20-Aug-25	27-Aug-25	3-Sep-25	1-Oct-25		9 months
								Planned Day			28	28	7	7	28	98 days	
	Total value for Procurement						12578.00										

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (Technical and O&M wing) , Padma Bridge 7105

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Design, Supply, Installation, Testing & Commissioning of Rooftop Solar System in compliance with the Net Metering Guidelines 2018 at Service Areas 1, 2 & 3 of the Padma Bridge site (Mawa/Janjira, Munshiganj/Shariatpur/Madaripur)	LS	1	OTM	BBA	BBA Own Fund	3100.00	Planned Dates		29-Jun-25	27-Jul-25	24-Aug-25	31-Aug-25	7-Sep-25	5-Oct-25		10 months
								Planned Day			28	28	7	7	28	105 days	
	Total value for Procurement						3100.00										

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (Technical and O&M wing) , Padma Bridge 7105

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Padma river for the safety of River Training works of Padma Multipurpose Bridge for 5 (Five) Years	LS	1	QCBS	Ministry	BBA Own Fund	1500.00	Planned Dates	16-Jan-24	20-Jul-24	18-Sep-24	28-Nov-24	23-Dec-24	24-Dec-24	9-Jan-25	2-Feb-25		60 months
								Planned Day		186	60	71	25	1	16	24	383 days	
	Total value for Procurement						1500.00											

20/12/25
TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

মোঃ শুভাশিস আলী
নির্বাহী প্রকৌশলী (পাশাঘাট) (আ.প.ও.)
বাংলাদেশ সেতু কর্তৃপক্ষ


Revised Annual Procurement Plan (2024-2025)

Budget: Revenue


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repair of RCC drain, pier protection guard wall work and installation of deep tube well.	No	1	OTM	BBA	GOB/BBA Own Fund	40.00	Planned Dates		11 July 24	08 Aug 24	02 Sept 24	04 Sept 24	12 Sept 24	17 Sept 24	68	06 months
								Planned Days		0	28	25	02	08	05		
WR 2	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	4000.00	Planned Dates		13 June 24	15 Oct 24	19 Feb 25	19 Feb 25	20 Feb 25	25 Feb 25	255	60 months
								Planned Days		0	124	127	0	01	03		
WR 3	Supply, Fitting & Fixing of Cable and Ancillary Work of Sub-station at 6th Bangladesh China Friendship Bridge (Mukterpur Bridge), Mukterpur, Munshigonj	No	1	RFQM	BBA	GOB/BBA Own Fund	4.20	Planned Dates		12 Mar 25	18 Mar 25	25 Mar 25	10 Apr 25	11 Apr 25	30	7 Days	
								Planned Days		0	06	07	16	01			
WR 4	Repair work of Mukterpur Site Office resthouse and Boundary wall of Mukterpur Bridge.	No	1	RFQM	BBA	GOB/BBA Own Fund	5.84	Planned Dates		23 Jun 25	30 Jun 25	07 Jul 25	13 Jul 25	15 Jul 25	22	21 Days	
								Planned Days		0	07	07	06	02			
	Total Value of Works Procurement						Total:4050.04										


Md. Usuf Harun
Executive Engineer (Bridges) co
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhadrani, Barisal, Dhaka-1212


Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


Md. Usuf Harun
Executive Engineer (Bridges) co
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhadrani, Barisal, Dhaka-1212

Revised Annual Procurement Plan (2024-2025)

Budget: Revenue

Ministry/ Division


Agency

Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Karnaphuli Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time to complete of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Construction of link road from under the tunnel viaduct through police station to CUFL- Chaturi road	No	1	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates		15 Jul 24	12 Aug 24	25 Aug 24	25 Aug 24	01 Sept 24	22 Sept 24		06 months
								Planned Days		0	29	13	0	07	22	71	
	Total Value of Works Procurement						Total:300.00										


Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


Md. Rezaul Karim
Assistant Engineer (Maintenance) Addl. Charge
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


Md. Washim All
Executive Engineer (Operation) (A.C.)
Bangladesh Bridge Authority