


Revised Annual Procurement Plan for FY (2025-2026)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Pack age No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	OTM	Executive Director	BBA	30.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months
2.	Computer Equipment		As per list	OTM	Executive Director	BBA	7.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months
3.	Electric Equipment		As per list	OTM	Executive Director	BBA	10.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months
4.	Furniture		As per list	RFQ/OTM	Executive Director	BBA	250.00	-	As Per Requirement								12 Months
5.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.50	-	As Per Requirement								12 Months
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-	As Per Requirement								12 Months
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	7.00	-	As Per Requirement								12 Months
10.																	
Total							322.00										


 ২০/৭/২৫
 মোঃ মাসুদ রানা
 স্টোর অফিসার
 বাংলাদেশ সেতু কর্তৃপক্ষ


 ২০/৭/২৫
 মোঃ মাসুদ আলম
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ


 ২০/৭/২৫
 মোঃ মাসুদ রানা শিকদার
 স্টোর অফিসার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of 04 Storied Multipurpose Building At Setu Bhaban Premises.	-	LS	OTM	BBA	GOB/BBA Own Fund	750.00	Planned Date		03.07.25	03.06.25	05.08.25	10.08.25	24.08.25	02.09.25	90 days	03.03.26
								Planned Date									
WD02	Engaging Operator for Operation & Maintenance (O&M) of Setu Bhaban (Head Office) of Bangladesh Bridge Authority (BBA), Banani, Dhaka -1212 for 5 Years.	-	LS	OTM	BBA	GOB/BBA Own Fund	1800.00	Planned Date		03.03.26	25.01.26	05.04.26	20.04.26	05.05.26	20.05.26	90 days	30.05.31
								Planned Date									
WD03	Supply, Installation & Commissioning of 2000 KVA LT Automatic Voltage Regulator (AVR), Auditorium electrification with ancillary works & Indoor LED video wall and LED monitor & Synchronizing Panel & Surge protection device.	-	LS	OTM	BBA	GOB/BBA Own Fund	400.00	Planned Date		01.10.25	01.09.25	01.11.25	10.11.25	20.11.25	30.11.25	90 days	31.05.26
								Planned Date									

Ashtuk

Ashtuk

Ashtuk


Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD04	Repair & Maintenance Work of Setu Bhaban & Construction of Drainage & Parking at Setu Bhaban Premises.	-	LS	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Date		01.03.26	01.02.26	01.04.26	10.04.26	20.04.26	30.04.26	90 days	30.01.27
								Planned Date									
WD05	Supply Installation & Commissioning of 140 KWP Solar System.	-	LS	OTM	BBA	GOB/BBA Own Fund	200.00	Planned Date		01.01.26	01.12.25	01.01.26	10.01.26	20.01.26	30.01.26	90 days	
								Planned Date									
WD06	Repair & Maintenance of Plumbing line of Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Date									
WD07	Repair & Maintenance of Aluminum Curtain Wall Partition of Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Date									
WD08	Repair & Maintenance of False Ceiling of Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Date									
GD01	Supply, Fitting & Fixing of Electrical Equipments for Substation of Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Date									


Ashutosh


Abhishek

Mashon

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD02	Temporary lighting works the occasion of Victory Day (16 th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Days		01.12.25	05.12.25	10.12.25					
								Planned Days									
GD03	Temporary lighting works the occasion of Independence Day (26 th March) of Bangladesh.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Date		15.03.26	20.03.26	24.03.26					
								Planned Days									


 26/09/2025
 আশিকুল হক
 সহকারী প্রকৌশলী (জন) (স.স.)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 নড়ক পরিবহন ও সেতু মহলায়


 26/09/2025
 মোঃ ইয়াছিন আলী ভানুসদার
 সহকারী প্রকৌশলী (জন)
 সড়ক পরিবহন ও সেতু মহলায়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২


 26/09/2025
 মোঃ মঈনুল বাশার
 নির্বাহী প্রকৌশলী (জন) (স.স.)
 সড়ক পরিবহন ও সেতু মহলায়
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan for FY (2025-2026)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Petrol, Lubricant & CNG	Litre/CM	As per requirement	Direct Purchase	Executive Director	BBA	125.00						July 2025 to June 2026				12 Months
	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ/ LTM	Executive Director	BBA	40.00						July 2025 to June 2026				12 Months
	Car Rent	Number	2	DPM/OTM/ LTM	Executive Director	BBA	114.00						July 2025 to June 2026				12 Months
	Car Purchase	Number	4	DPM/OTM/ LTM	Executive Director	BBA	230.00						July 2025 to June 2026				12 Months
Total							509.00										



 20/07/25
 এম. এম. ইয়াসিন জাক্বার
 সরকারী প্রকৌশলিক (জায়ে)
 বাংলাদেশ সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2025-2026)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Administration Wing	

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	40	As per list	OTM/RFQ	BBA	GOB	60	-	-	Sep/25	Oct/25	Nov/25	Nov/25	Dec/25	Jan/26	05 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	7	As per requirement									12 Months
3.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
4.	Internet	-	As per requirement	RFQ/DTM	BBA	GOB	8	As per requirement									12 Months
Total Tk.=							77 Lac										


 28/09/24




মোঃ মাসুদ ভূইয়া
 সহকারী ম্যেইনটেন্যান্স ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division	
Agency	:	Bangladesh Bridge Authority	
Procuring Entity Name & Code	:	Chief Engineer/ Director (O&M)	7105
Project/ Program Name & Code	:	Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply, Installation, Testing & Commissioning of street Light at West Side of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	300.00	Planned Dates		25 May 25	30 Jun 25	15 Aug 25	22 Aug 25	29 Aug 25	26 Sep 25		06 Months
								Planned Days		0	36	45	07	07	28	123 Days	
GR 2	Supply, Testing & Commissioning of Base Station with Necessary Accessories for Survey Boat at Jamuna Bridge, Bhuapur, Tangail	No	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		27 Jul 25	17 Aug 25	17 Sep 25	24 Sep 25	01 Oct 25	29 Oct 25		120 Days
								Planned Days		0	21	31	07	07	28	94 Days	
GR 3	Supply, Installation and Commissioning of 2 (Two) nos 24 core Optical Fiber cable Connectivity from East Toll Plaza to West Toll Plaza of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	130.00	Planned Dates		20 Aug 25	10 Sep 25	10 Oct 25	14 Oct 25	21 Oct 25	18 Nov 25		60 Days
								Planned Days		0	21	30	4	7	28	90 Days	
GR 4	Supply & Installation of Hybrid Solar Inverter and AGM Battery for Existing Solar Systems of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	25.00	Planned Dates		25 Nov 25	23 Dec 25	23 Feb 26	27 Feb 26	06 Mar 26	03 Apr 26		90 Days
								Planned Days		0	28	60	4	7	28	127 days	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 5	Commissioning of 1600KVA Sub-Station, Diesel Generator with ATS, LT Panel, MCCB of Distribution Board and Construction of 2 (Two) nos New Generatior Room and Repair & Renovation works of Existing Generator Room at Jamuna Bridge Area	No	1	OTM	BBA	BBA Own Fund	1200.00	Planned Dates		01 Dec 25	29 Dec 25	27 Feb 26	03 Mar 26	10 Mar 26	07Apr26		06 Months
								Planned Days		0	28	60	4	7	28	127 days	
GR 6	Supply & Installation of New Specimens Gallery, Sound System, Furniture, Specimens Preservation Chemical & Equipment, Lab Instrument, Modifying work of the Old Specimens & Gallery for Museum Building at Jamuna Bridge Area, Bhuapur, Tangail.	No	1	OTM	BBA	BBA Own Fund	500.00	Planned Dates		01 Oct 25	29 Oct 25	28 Nov 25	03 Dec 25	08 Dec 25	05 Jan 26		
								Planned Days		0	28	30	5	5	28	96 Days	
	Total Value for Procurement						Total: 2235.00										

Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Supply, Stockpile and Dumping of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna Bridge, Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	8500	Planned Dates		30 Jun 25	31 Jul 25	29 Oct 25	13 Nov 25	20 Nov 25	18 Dec 25		18 Months
								Planned Days		0	31	90	15	7	28	171 Days	
WR 02	Engaging Operator for Operation & Maintenance (6 th O&M) of the Jamuna Bridge and Associated Works for 5 (Five) Years.	No	1	OTM		BBA Own Fund	40000.00	Planned Dates		01 Nov 25	1 Dec 25	01 Mar 26	16 Mar 26	23 Mar 26	20 Apr 26		5 Years
								Planned Days		0	30	90	15	7	28	170 Days	
WR 03	Construction of Rigid Pavement (RCC Pavement) at Weigh Scale Area and Weigh Scale Lane No-2, 3, 5 at East and West Sides of Jamuna Bridge, Tangail & Sirajganj	No	1	OTM	BBA	BBA Own Fund	700.00	Planned Dates		20 Aug 25	17 Sep 25	16 Dec 25	21 Dec 25	24 Dec 25	21 Jan 26		06 Months
								Planned Days		0	28	90	5	3	28	154 Days	
	Total value for Procurement						Total: 49200.00										

Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge,	

Pack age No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Feasibility Study & Preliminary Design for Construction of Connecting Elevated Expressway between Dhaka Elevated Expressway and Dhaka- Mawa Expressway	No	1	LTM/DPM	BBA	BBA Own Fund	667.00	Planned Dates		03 Aug 25	17 Sep 25	05 Oct 25	07 Oct 25	17 Oct 25	24 Oct 25	14 Nov 25		18 Months
								Planned Days		0	45	18	02	10	07	21	103 Days	
SR 02	Feasibility Study for 2 nd Jamuna Bridge at Tangail-Sirajganj	No	1	OTM	BBA	BBA Own Fund	3000.00	Planned Dates	15 Sep 25	15 Oct 25	29 Nov 25	29 Mar 26	03 Apr 26	10 Apr 26	25 Apr 26	25 May 26		18 Months
								Planned Days	0	30	45	120	5	7	15	30	252 Days	
	Total value for Procurement						Total: 3667.00											

Arif Uddin
20-07-2025
Md. Arif Uddin
Executive Engineer (Design-2)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

Md. Tofazzel Hossain
20-7-25
সিনিয়র ইঞ্জিনিয়ার (সড়ক)
জামুনা সেতু কর্তৃপক্ষ
১৬ চন্দন, বনানী, ঢাকা।

(Md. Tofazzel Hossain)
Superintending Engineer (Bridge)

Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing) , Padma Bridge	7105


Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR01	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Mawa Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	2100.00	Planned Dates		18-May-25	23-Jun-25	31-Jul-25	20-Aug-25	27-Aug-25	24-Sep-25		12 months
								Planned Day			36	38	20	7	28	129 days	
WR02	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Jajira Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	3030.00	Planned Dates		17-Jun-25	30-Jul-25	3-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25		16 months
								Planned Day			43	35	20	7	28	133 days	
WR03	Construction of Vault room and boundary wall at Padma bridge toll plazas	LS	1	OTM	BBA	BBA Own Fund	30.00	Planned Dates		18-May-25	23-Jun-25	21-Jul-25	28-Jul-25	4-Aug-25	1-Sep-25		6 months
								Planned Day			36	35	10	7	28	116 days	
WR04	Construction of Museum at Padma Bridge area	LS	1	OTM	BBA	BBA Own Fund	4500.00	Planned Dates		26-May-25	16-Jul-25	14-Sep-25	14-Oct-25	21-Oct-25	18-Nov-25		24 months
								Planned Day			51	60	30	7	28	176 days	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR05	Construction of Road Drainage Works at Approach Road of Padma Bridge, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	220.00	Planned Dates		30-Jun-25	28-Jul-25	25-Aug-25	1-Sep-25	8-Sep-25	6-Oct-25		9 months
								Planned Day			28	28	7	7	28	98 days	
WR06	Construction of Flexible pavement from Pier-42 entry gate to CY-2 Jetty at Jajira end	LS	1	OTM	BBA	BBA Own Fund	1050.00	Planned Dates		3-Aug-25	31-Aug-25	28-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25		8 months
								Planned Day			28	28	7	7	28	98 days	
WR07	Construction of Surface Drain Behind Housing area of Service Area-02 & RCC U-Drain Under Nawdoba Bridge, Janjira, Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	480.00	Planned Dates		14-Aug-25	11-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25		6 months
								Planned Day			28	28	7	7	28	98 days	
WR08	Repair of Kamini, Madhobilota & Rojonighondha House at Padma Bridge Service Area-02, Janjira, Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	185.00	Planned Dates		10-Sep-25	8-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		6 months
								Planned Day			28	28	7	7	28	98 days	
WR9	Construction of Security Fencing and Supply, Installation, Testing & Commissioning of Solar Street light at Both side Guide Bund of Padma Bridge Mawa/Janjira, Munshiganj/Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	360.00	Planned Dates		10-Sep-25	8-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		10 months
								Planned Day			28	28	7	7	28	98 days	

Package No.	Description of Procurement package WORKS	Un it	Quant ity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WR10	Construction of Demarcation Pillar at BBA Right of Way at Both side of Padma Bridge Area Mawa/Janjira,Munshiganj/Shariat pur.	LS	1	OTM	BBA	BBA Own Fund	20.00	Planned Dates		28-Sep-25	26-Oct-25	23-Nov-25	30-Nov-25	7-Dec-25	4-Jan-26		4 months
								Planned Day			28	28	7	7	28	98 days	
WR11	Construction of Road from Mawa Round about to Petrol Pump at Padma Bridge Area, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		28-Sep-25	26-Oct-25	23-Nov-25	30-Nov-25	7-Dec-25	4-Jan-26		9 months
								Planned Day			28	28	7	7	28	98 days	
	Total value for Procurement						12100.00										


TANVEER AHMAD
 Assistant Engineer
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212


 ২০.০৭.২৫
Mohammad Fahim Raiyan
 Executive Engineer
 (Maintenance)
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka.


মোঃ ওহিদুজ্জামান
 তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২


Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer (Technical and O&M wing) , Padma Bridge	7105

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Design, Supply, Installation, Testing & Commissioning of Rooftop Solar System in compliance with the Net Metering Guidelines 2018 at Service Areas 1, 2 & 3 of the Padma Bridge site (Mawa/Janjira, Munshiganj/Shariatpur/Madaripur)	LS	1	OTM	BBA	BBA Own Fund	3100.00	Planned Dates		23-Jun-25	30-Jul-25	30-Aug-25	19-Sep-25	26-Sep-25	24-Oct-25		10 months
								Planned Day			37	31	20	7	28	123 days	
GR02	Supply, Installation,Testing and Commissioning of Public Announcement (PA) System for Padma Bridge, Mawa/Janjira, Munshiganj/Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	30.00	Planned Dates		14-Aug-25	11-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25		10 months
								Planned Day			28	28	7	7	28	98 days	
GR03	Networking, Surveillance & Integrated Communication System Setup for Padma Bridge Service Area-01, Service Area-02, Toll Plaza and Traffic Monitoring room at Mawa/Janjira, Munshiganj/Shariatpur	LS	1	OTM	BBA	BBA Own Fund	170.00	Planned Dates		14-Sep-25	12-Oct-25	9-Nov-25	16-Nov-25	23-Nov-25	21-Dec-25		5 months
								Planned Day			28	28	7	7	28	98 days	
GR04	Supply, Installation, Testing & Commissioning of Navigation Light at Pier for Padma Bridge, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		7-Mar-26	4-Apr-26	2-May-26	22-May-26	29-May-26	26-Jun-26		16 months
								Planned Day			28	28	20	7	28	111 days	
	Total value for Procurement						5800.00										


TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212


Mohammad Fahim Raiyan
Executive Engineer
(Maintenance)
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka.


মোঃ ওমিদুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division

Agency

Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Replacement of sub Station & Repair work of Boundary wall –South Part at Mukterpur Bridge Site office.	No	1	OTM	BBA	GOB/BBA Own Fund	50.00	Planned Dates		01 Sept 25	21 Sept 25	05 Oct 25	12 Oct 25	19 Oct 25	16 Nov 25	84	06 Months
								Planned Days		0	21	21	07	07	28		
	Total Value of Works Procurement						Total: 50.00										


 20/09/2025
 MD. ALI ZINNAH
 Sub-Assistant Engineer
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhagan, Banani, Dhaka-1212


 20/09/2025
 AE (Maint)


 20/09/2025
 মোঃ ওহিদুজ্জামান
 তত্ত্বাবধায়ক প্রকৌশলী (মেইনটেনেন্স)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical and O&M Wing (Panchaboti-Mukterpur Elevated Road)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Supply, Installation, Testing and Commissioning of Toll Collection System for Panchaboti-Mukterpur Elevated Road at Narayanganj	No	1	OTM	BBA	GOB/BBA Own Fund	600.00	Planned Dates		18 Nov 25	07 Jan 26	19 Apr 26	22 Apr 26	27 Apr 26	25 May 26	188	06 months
								Planned Days		0	50	102	03	05	28		
WR 2	Engaging Operator for Operation & Maintenance of Elevated Road and Toll Collection of Panchaboti-Mukterpur Elevated Road for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	8000.00	Planned Dates		06 Nov 25	05 Jan 26	11 May 26	25 May 26	01 Jun 26	29 Jun 26	234	60 months
								Planned Days		0	60	126	14	07	28		
	Total Value of Works Procurement						Total:8600.00										


 20/09/25
MD. ALI ZINNAH
 Sub-Assistant Engineer
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212


Md. Rezaul Karim
 Assistant Engineer (Maintenance) Addl. Charge
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges


 20/07/2025
Md. Ohiduzzaman
 Superintending Engineer (Design)
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212