

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division

Bangladesh Bridge Authority

Bangladesh Bridge Authority

131018200

Support to Dhaka Elevated Expressway PPP Project

224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office Stationery	LS	LS	OTM/ RFQ	Project Director	GoB	2.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/25	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD2	Purchase of Computer and other accessories (Laptop 1, desktop 1, printer 1)	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/25	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
Total							5.0									

2/5/25

(এ এইচ এম শাখাওয়াত জাকার)
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
পিপিপি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	**Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB// BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	5,344.00										30/06/26
WD1	¹ Construction of CRP (Mosques, Madrasha, school etc.,)	No.	4	DPM	Bridge Division BBA/ PD	GoB	1,500.00	Planned Dates							30/10/19		30/06/26
WD2	Building Construction in the RS area with ancillary works	No.	3	OTM	CCGP	GoB	1,700.00	Planned Days							25/02/18		30/12/25
WD3	Design, supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	78.77	Planned Days			24/3/22	30/06/22	15/07/22	24/07/22	15/08/22		30/06/26
Total							8,622.77										

Note

*1 Procurement by the Mosque Committee

**The Bangladesh Army estimates the cost of utility relocation and building demolition through the respective agencies.

২৫/০৬/২০২৫
(এ এইচ এম শাহাওয়ার আকতার)
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
সিভিল প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	95	OTM	CCGP	GoB	84.00	Planned Dates								17/11/14		30/06/26
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	91	OTM	CCGP	GoB	806.57	Planned Dates								24/04/16		30/06/26
SD3	Consultancy Services-Independent Engineer	mm	100	OTM	CCGP	GoB	1023.43	Planned Dates								1/12/19		30/06/26
SD4	Consultancy Service for Design & Supervision of Construction of Building in RS area	mm	50	OTM	CCGP	GoB	30.00	Planned Dates								22/11/15		30/12/25
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	24	OTM	Bridges Division	GoB	80.00	Planned Dates								25/11/15		30/06/26
SD6	Preparing a Comprehensive Audio-Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project	mm	LS	OTM	Bridges Division	GoB	80.00	Planned Dates	17/07/22	15/08/22	01/08/22	01/09/22	21/09/22	28/09/22	15/10/22	25/10/22		30/06/26
SD7	Architectural Acclimatization of the piers on the Hatirjheel area with landscaping and environmental beatification for sonargaon interchange alignment of Dhaka Elevated Expressway PPP Project	mm	85	DPM	Bridges Division	GoB	150.00	Planned Dates								25/08/22		07/09/26
Total							2,254.00											

2/8/22
 (এ এইচ এম শাখাওয়াত আকতার)
 প্রকল্প পরিচালক
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
 পিপিপি প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

Annual Procurement Plan (2025-2026)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division														
Agency:		Bangladesh Bridge Authority														
Procuring Entity Name & Code:		Bangladesh Bridge Authority								7105						
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project								224113800						
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18
	Computer, Accessories & Office equipment															
GD1	Furniture	No	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026	20/Jan/2026		27/Jan/2026
								Planned Days		18 Days	04 Days	03 Days	01 Days	01 Days	27 Days	7 Days
GD2	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	22/Oct/2025	6/Nov/2025	10/Nov/2025	12/Nov/2025	13/Nov/2025	16/Nov/2025		23/Nov/2025
								Planned Days		15 Days	04 Days	02 Days	01 Days	03 Days	25 Days	7 Days
GD3	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	14/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026		26/Jan/2026
								Planned Days		18 Days	03 Days	01 Days	03 Days	01 Days	26 Days	7 Days
GD4	Vehicle	No	1	RFQ	PD	GOB	4.00	Planned Dates	1/Jan/2026	13/Jan/2026	13/Jan/2026	14/Jan/2026	15/Jan/2026	15/Jan/2026		22/Jan/2026
								Planned Days		12 Days	0 Days	01 Days	01 Days	0 Days	14 Days	7 Days
GD5	Computer	No	3	RFQ	PD	GOB	4.00	Planned Dates	1/Feb/2026	10/Feb/2026	10/Feb/2026	11/Feb/2026	12/Feb/2026	12/Feb/2026		19/Feb/2026
								Planned Days		09 Days	0 Days	01 Days	01 Days	0 Days	11 Days	7 Days
GD6	Stamp Seal	LS	LS	RFQ	PD	GOB	4.90	Planned Dates	1/Mar/2026	8/Mar/2026	8/Mar/2026	11/Mar/2026	15/Mar/2026	15/Mar/2026		22/Mar/2026
								Planned Days		07 Days	0 Days	03Days	04 Days	0 Days	14 Days	7 Days
SD2	Software Maintainance	Month	12	DCP	PD	GOB	0.80	Planned Dates	3/Aug/2025	12/Aug/2025	12/Aug/2025	14/Aug/2025	17/Aug/2025	17/Aug/2025		24/Aug/2025
								Planned Days		09 Days	0 Days	02 Days	03 Days	0 Days	14 Days	7 Days
Total =							28.70									


 20/09/2025

Annual Procurement Plan (2025-2026)

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division
Agency	:	Bangladesh Bridge Authority
Procuring Entity Name & Code	:	Project Director
Project/ Program Name & Code	:	224310300
	:	Construction of Bridge at 17 th km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.


Budget : Development


Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement and Maintenance of Car Parts.	LS	1	RFQ	PD	GOB	0.50	Planned Dates		01 Sep 2025	08 Sep 2025	22 Sep 2025	29 Sep 2025	06 Oct 2025	20 Oct 2025	49 days	October 2025
								Planned Days			7	14	7	7	14		
GD 02	Procurement of Office Furniture.	LS	1	RFQ	PD	GOB	2.00	Planned Dates		02 Sep 2025	09 Sep 2025	23 Sep 2025	30 Sep 2025	07 Oct 2025	21 Oct 2025	49 days	October 2025
								Planned Days			7	14	7	7	14		
GD 03	Procurement of Office Stationery.	LS	1	RFQ	PD	GOB	5.0	Planned Dates		05 Oct 2025	12 Oct 2025	26 Oct 2025	02 Nov 2025	09 Nov 2025	23 Nov 2025	49 days	November 2025
								Planned Days			7	14	7	7	14		
GD 04	Procurement of Office and Maintenance Accessories.	LS	1	RFQ	PD	GOB	3.0	Planned Dates		15 Oct 2025	22 Oct 2025	05 Nov 2025	12 Nov 2025	19 Nov 2025	03 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
GD 05	Procurement of Computer and Accessories.	LS	1	RFQ	PD	GOB	1.00	Planned Dates		02 Nov 2025	09 Nov 2025	23 Nov 2025	30 Nov 2025	07 Dec 2025	21 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
GD 06	Procurement and Maintenance of Computer and Accessories.	LS	1	RFQ	PD	GOB	2.50	Planned Dates		05 Nov 2025	12 Nov 2025	26 Nov 2025	03 Dec 2025	10 Dec 2025	24 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
	The total value of Goods Procurement						14.00										



Annual Procurement Plan (2025-2026)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division												Budget:	Development		
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Project Director															
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project (1st Revised) Under Bangladesh Bridge Authority. (Code-224333400)															
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	RFQ/Tender opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1.0	Procurement of Computer & other Accessories	LS	-	RFQ	PD	GoB	1.00	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
GD 2.0	Procurement of Office Stationary	LS	-	RFQ	PD	GoB	2.50	Planned Dates		12-Dec-25	19-Dec-25	26-Dec-25	31-Dec-25	6-Jan-26	6-Jan-26		13-Jan-26
								Planned Days			7	7	5	6	0	25 Days	7
GD 3.0	Procurement of Office Equipment	LS	-	RFQ	PD	GoB	2.25	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
WD 1.0	Construction of Public Toilets at Kashipur Samaz Unnoyon Sangshod under Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project.	LS	-	RFQ	BBA	GoB/BBA	10.00	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
	Total value of Procurement=						15.75										


 ২০/৭/২০২৫
 মোঃ আসাদুজ্জামান
 সহকারী প্রকৌশলী
 পঞ্চাবটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২।


 ২০/৭/২০২৫
 মোঃ গুহিউজ্জামান
 প্রকল্প পরিচালক (অ: দাঃ)
 পঞ্চাবটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প

Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Computer & accessories	LS	1	OTM	PD	GOB	10.00	Planned Dates		02 April 2026	23 April 2026	07 May 2026	14 May 2026	21 May 2026	18 June 2026		45 Days
								Planned Days		-	21	14	7	7	28	77 Days	
GD02	Procurement of Office Equipment	LS	1	RFQ	PD	GOB	5.00	Planned Dates		02 April 2026	09 April 2026	09 April 2026	13 April 2026	13 April 2026	16 April 2026		1 Month
								Planned Days		-	7	0	4	0	3	15 Days	
GD03	Procurement of Office Furniture	LS	1	OTM	PD	GOB	10.00	Planned Dates		25 August 2025	15 September 2025	29 September 2025	07 October 2025	14 October 2025	11 November 2025		45 Days
								Planned Days		-	21	14	7	7	28	79 Days	
GD04	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		14 August 2025	21 August 2025	21 August 2025	25 August 2025	25 August 2025	28 August 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD05	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		19 April 2026	26 April 2026	26 April 2026	30 April 2026	30 April 2026	03 May 2026		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD06	Supply, Installation and Commissioning of Video Conferencing System	LS	1	RFQ	PD	GOB	5.00	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	

[Signature]

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD07	Repair Work of Pickup (Dhaka Metro-THA-13-2929)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD08	Repair Work of Prado Jeep (Dhaka Metro-Gha-13-9649)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD09	Repair Work of Pickup (Dhaka Metro- THA-13-2986)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD10	Repair Work of Pickup (Dhaka Metro- THA-13-3954)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD11	Supply and Installation of Tyre	LS	1	RFQ	PD	GOB	2.0	Planned Dates		14 October 2025	21 October 2025	21 October 2025	26 October 2025	26 October 2025	29 October 2025		1 Month
								Planned Days		-	7	0	5	0	3	15 days	
	Miscellaneous	LS	40	DCP	PD	GOB	10										
	Total value of GOODS Procurement						52.50										


 20.9.25
 মোঃ আবিদ হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজারিয়া সড়কে
 মেঘনা-ধনগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাহাদুর সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD01	Consultancy Service for Design Review and Construction Supervision for Bridge on Matlab Uttar-Gazaria Road	Month	42	QCBS (ICT)	CCGP	FF	16434.77	Planned Dates	01 September 2025	15 October 2025	27 November 2025	27 December 2026	03 January 2026	11 January 2026	31 January 2026	28 February 2026		42 months
								Planned Days		-	42	30	7	7	21	28	158 days	
								Total value of SERVICES Procurement										


 20.9.26
 মোঃ আবুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজারিয়া সড়কে
 মেঘনা-ধনগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna – Dhonagoda (including Approach Road, River Training Works and associate works)	m	1850.00	OTM (ICT)	CCGP	FF	308724.01	Planned Dates		01 April 2026	02 June 2026	14 July 2026	12 August 2026	19 August 2026	17 August 2026		48 months
								Planned Days		-	60	42	28	07	28	178 Days	
WD02	Maintenance of Non-Residential Building	LS	1	RFQ	PD	GOB	10.00	Planned Dates		14 August 2025	21 August 2025	21 August 2025	25 August 2025	25 August 2025	28 August 2025		1 Month
										-	7	0	4	0	3	14 days	
	Total value of WORKS Procurement						308734.01										

২০.৭.২৫
মোঃ আবুল হোসেন
প্রকল্প পরিচালক
মতলব উত্তর-গজাগোদা নদীর উপর
সেতু নির্মাণ প্রকল্প
বাহাদুর সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Ministry/ Division: : Ministry of Road Transport & Bridges/Bridges Division

Budget: Development

Agency : Bangladesh Bridge Authority

Procuring Entity Name & Code : Project Director

Project/ Program Name & Code : Construction of an Elevated Road from Mithamain Upazila Sadar to Morichkhali of Karimganj Upazila in Kishoreganj District-224371900

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							00.00										


 28/9/2024
দুলাল চন্দ্র সাহা
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 কিশোরগঞ্জ জেলার মিঠামইন উপজেলা সদর হতে করিমগঞ্জ
 উপজেলার মরিচখালি পর্যন্ত উড়াল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total value of WORKS Procurement							0.00										


 28/4/2025

দুলাল চন্দ্র সুত্রধর
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 কিশোরগঞ্জ জেলার মিঠামইন উপজেলা সদর হতে করিমগঞ্জ
 উপজেলার মল্লিখালি পর্যন্ত উড়াল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Pack. No.	Description of Procurement package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP/ Tender	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total value of SERVICES Procurement							0.00											


 ২৪/৭/২০২৫

দুলাল চন্দ্র সূত্রধর
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 কিশোরগঞ্জ জেলার মিঠামইন উপজেলা সদর হতে কামিগঞ্জ
 উপজেলার ঝরিচালি পর্যন্ত উড়াল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-26)

Ministry/Division : Ministry of Road Transport and Bridges/Bridges Division
Agency : Bangladesh Bridge Authority
Procuring Entity Name & Code : Project Director
Project/Programme Name and Code : Bangladesh Bridge Authority Human Resource Development and Capacity Building Project

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary Goods	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	351.38	-	-	-	-	-	-	-	-		12 Months
2.	Refreshment	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	12.62	-	-	-	-	-	-	-	-		12 Months
Total							364.00										

22.7.25

আলতাফ হোসেন সেখ
প্রকল্প পরিচালক
মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।

Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director (BBA)	224082500
Greater Dhaka Sustainable Urban Transport Project (BRT, Gazipur-Airport), BBA Part	

Budget: Development

Amount in Lac

Package No.	Description of packages (GOODS)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract signing	Time for completion of n contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-1/ (2025-26)	Procurement of Office Stationery	LS	1	RFQ	PD	GoB	2.50	Planned Dates		04 Sept 2025	08 Sept 2025	08 Sept 2025	10 Sept 2025	10 Sept 2025	24 Sept 2025		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-2/ (2025-26)	Procurement of Photocopier	LS	1	RFQ	PD	GoB	3.53	Planned Dates		04 Sept 2025	08 Sept 2025	08 Sept 2025	10 Sept 2025	10 Sept 2025	24 Sept 2025		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-3/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Gha-13-8613)	LS	1	RFQ	PD	GoB	0.50	Planned Dates		05 Oct 2025	12 Oct 2025	12 Oct 2025	13 Oct 2025	13 Oct 2025	16 Oct 2025		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-4/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Tha-13-2870)	LS	1	RFQ	PD	GoB	0.50	Planned Dates		05 Oct 2025	12 Oct 2025	12 Oct 2025	13 Oct 2025	13 Oct 2025	16 Oct 2025		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-5/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Gha-13-8613)	LS	1	RFQ	ED	GoB	0.50	Planned Dates		05 Mar 2026	11 Mar 2026	11 Mar 2026	12 Mar 2026	15 Mar 2026	15 Mar 2026		3 Days
								Planned Days		-	6	0	1	0	3	11 Days	
GD-6/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Tha-13-2870)	LS	1	RFQ	ED	GoB	0.50	Planned Dates		05 Mar 2026	11 Mar 2026	11 Mar 2026	12 Mar 2026	15 Mar 2026	15 Mar 2026		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-7/ (2025-26)	Procurement of Office Stationery	LS	1	RFQ	PD	GoB	2.50	Planned Dates		02 Apr 2026	06 Apr 2026	06 Apr 2026	08 Apr 2026	08 Apr 2026	22 Apr 2026		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-8/ (2025-26)	Repair & Maintenance of Office Building	LS	1	RFQ	PD	GoB	1.00	Planned Dates		07 May 2026	17 May 2026	18 May 2026	19 May 2026	21 May 2026	03 May 2026		7 Days
								Planned Days		-	10	1	1	0	2	14 Days	
GD-9/ (2025-26)	Office Equipment Repair	LS	1	RFQ	PD	GoB	1.00	Planned Dates		07 May 2026	17 May 2026	18 May 2026	19 May 2026	21 May 2026	03 May 2026		7 Days
								Planned Days		-	10	1	1	0	2	14 Days	
	Total =						12.53										

a/m

আবুল হোসেন
পরিচালক

Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director (BBA)	224082500
Greater Dhaka Sustainable Urban Transport Project (BRT, Gazipur-Airport), BBA Part	

Budget: Development

Amount in Lac

Package No.	Description of Procurement package as per DPP (SERVICES)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
S-1	Engaging Outsourcing Manpower Service Provider	LS	1	OTM	PD	GOB	84.07	Planned Dates		20 Aug 2025	04 Sept 2025	11 Sept 2025	16 Sept 2025	23 Sept 2025	13 Oct 2025		51 Month
								Planned Days		-	15	7	5	7	21	55 Days	
	Total=						84.07										

afu

১৭.৭.২৫
মোঃ আবুল হোসেন
প্রকল্প পরিচালক
হিডাওটি, মিলি মঞ্চ