

Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Vehicle Maintenance	-	LS	RFQ	Project Director	GoB	35.00	Planned Dates	As per requirement with in July/21 to May/22								11 months
								Planned Days									
								Actual Dates									
WD02	Computer & Office equipments Repair	-	LS	RFQ	Project Director	GoB	3.00	Planned Dates	As per requirement with in July/21 to May/22								11 months
								Planned Days									
								Actual Dates									
WD03	Office Equipments	-	LS	RFQ	Project Director	GoB	30.00	Planned Dates	As per requirement with in July/21 to May/22								11 months
								Planned Days									
								Actual Dates									
WD04	Furniture	-	LS	RFQ	Project Director	GoB	15.00	Planned Dates	As per requirement with in July/21 to May/22								11 months
								Planned Days									
								Actual Dates									

an

Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Pakag e No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD01	Tree Plantation			OTM/RFQ/ Direct Purchase	MoRTB	GoB	100.00	Planned Dates		Oct. 21	Nov. 21	Dec. 21	Dec. 21	Mar. 22	180 days	06 months
								Planned Days								
								Actual Dates								
GD02	Supply of accessories (for Computer, Laptop, Printer & Photocopier)	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	5.00	Planned Dates		Oct. 21	Nov. 21	Dec. 21	Dec. 21	Mar. 22	180 days	06 months
								Planned Days								
								Actual Dates								
GD03	Purchase of Office stationary	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	10.00	Planned Dates		Oct. 21	Nov. 21	Dec. 21	Dec. 21	Mar. 22	180 days	06 months
								Planned Days								
								Actual Dates								

am

Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Packag e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD01	Electricity Bill and Others of Resettlement Areas of PMBP	LS		OTM/ RFQ/ Direct Purchase	Project Director	GoB	12.00	Planned Dates		Oct. 21	Oct. 21	Nov. 21	Nov. 21	Dec. 21	Dec. 21	Mar. 21	180 Days	06 Month
								Planned Days										
								Actual Dates										


 29.10.2020
(Md. Shafiqul Islam)
 Project Director
 Padma Multipurpose Bridge Project, BBA
 M/O Road Transport and Bridges
 Setu Bhaban, Banani, Dhaka.

Annual Procurement Plan (2021-2022) update as of 19 Oct 2021

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Packag e No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approvin g Authority	Sourc e of Funds	Est. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply of office furniture	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD2	Supply of Desktop Computer, Printer, Photocopier etc.,	No.	Computer-1 Laptop-1 Printer -1 UPS-1	OTM/ RFQ	Project Director	GoB	4.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD3	Purchase of Office stationary	LS	LS	OTM/ RFQ	Project Director	GoB	4.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD4	Telephonic Equipment	No	LS	RFQ	Project Director	GoB	0.25	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD5	Supply of Office equipment	No.	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
Total							10.25									


 (এ এইচ এম শাখাওয়াত আকতার
 প্রকল্প পরিচালক
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
 পিপিপি প্রকল্প
 বাংলাদেশ সেক্স কন্ট্রোল টাক

Annual Procurement Plan (2021-2022) update as of 19 Oct 2021

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code


Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	*1Construction of CRP (Mosques, Madrasha, school etc.,)	No.	10	DPM	Bridge Division BBA/ PD	GoB	800.00 (3,800.00)	Planned Dates							30/10/19		30/12/22
								Planned Days									
WD3	Building Construction in RS area with ancillary works	No.	3	OTM	CCGP	GoB	18,900.00 (79,000.00)	Planned Dates							25/02/18		30/06/22
								Planned Days								52 m	
WD4	Tress Plantation Programme	LS		DPM	Bridge Division	GoB	50.00 (150.00)				1/12/21	15/1/22	28/1/22	3/3/22	10/3/22		30/6/23
WD5	*2Additional Compensation to the Affected Person	LS.		DPM	Bridge Division	GoB	100.00 (61,106.36)										30/06/23
Total							19,850.00										

Note

*1Procurement by the Mosque committee.

*2Following IPFF guideline, additional top up to be paid by BBA through INGO.


 (এ এইচ এম শাহাওয়াত আকতার)
 প্রকল্প পরিচালক
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
 পিপিপি প্রকল্প
 বাংলাদেশ সেক্টর কর্তৃপক্ষ, ঢাকা

Annual Procurement Plan (2021-2022) update as of 19 Oct 2021

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	1400	OTM	CCGP	GoB	150.00 (1635)	Planned Dates								17/11/14		1/12/22
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	750	OTM	CCGP	GoB	400.00 (5060.77)	Planned Dates								24/04/16		22/05/22
SD3	Consultancy Services-Independent Engineer	mm	600	OTM	CCGP	GoB	700.00 (5717.92)	Planned Dates								1/12/19		1/12/22
SD4	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area	mm	1090	OTM	CCGP	GoB	300.00 (1591)	Planned Dates								22/11/15		30/09/22
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	192	OTM	Bridges Division	GoB	120.00 (696.74)	Planned Dates								25/11/15		30/12/21
Total							1,670.00											

22/10/2021
 (এ এইচ এম শাখাওয়াত আকতার)
 প্রকল্প পরিচালক
 ঢাকা এলভেটেড এক্সপ্রেসওয়ে
 পিপিপি প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা

Revised- Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code


Project/ Programme Name & Code


Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Multi Lane Road Tunnel under the river Karnaphuli	5015

Pakag e No.	Description of Procurement package per DPP GOODS	Unit	Quantiy	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertis e Tender	Tender opening	Tender Evaluatio n	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completio n of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Vehicle Repair & Stationary purchase	LS		RFQ/Direct Purchase	PD	GoB	18.00	Planned Date	July, 2021 to June, 2022							
GD2	Furniture Purchase & Office Building Repair	LS		RFQ/Direct Purchase	PD	GoB	9.50	Planned Dates	July, 2021 to June, 2022							
GD3	Procument of Desktop Computer, Laptop, Printer & Office Equipment	LS		RFQ/Direct Purchase	PD	GoB	9.50	Planned Dates	July, 2021 to June, 2022							
GD4	Motor Cycle Purchase	LS		Direct Purchase/ RFQ	PD	GoB	7.00	Planned Dates	July, 2021 to June, 2022							
Total							44.00									


 ২৫/১০/২০২১


মোঃ নজরুল ইসলাম
 সহকারী প্রকৌশলী
 মানিক লেইন কর্ণফুলী টানেল প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়


 ২৫-১০-২০২১
 (মোঃ আব্দুর রহমান জব্বার)
 উপ-পরিচালক (প্রশাসন)
 কর্ণফুলী টানেল নির্মাণ প্রকল্প


 ২৫/১০/২১
 মোঃ হারুনুর রশীদ চৌধুরী
 প্রকল্প পরিচালক
 কর্ণফুলী টানেল নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2021-2022)

Annual Procurement Plan (2021-2022)																	
Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division															
Agency:		Bangladesh Bridge Authority															
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105					
Project/ Program Name & Code:		Dhaka-Ashuliya Elevated Expressway Construction Project										224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
	WORKS																
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18	
	Computer, Accessories & Office equipment																
GD1	Desktop Computer with printer-2 Nos Laptop-2 Nos	No	4	RFQ	PD	GOB	3.5	Planned Dates	1/Mar/2022	7/Mar/2022	14/Mar/2022	21/Mar/2022	24/Mar/2022	27/Mar/2022	27/Mar/2022	4/Apr/2022	
								Planned Days		7	7	7	3	3	27 Days	7 Days	
	Services																
SD1	Selection of Environmental Specialist	Month	60	QCBS/DP	PD	GoB	297.00		Jan-22	Feb-22	Mar-22	Apr-22	Apr-22	May-22	120	4 Months	
Total =							300.50										


 20/7/2021

1st Revised Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Furniture for Site office	LS	1	RFQ	PD	GoB	5.00 (2.70)	Planned Dates		03 Jun 2021	08 Jun 2021	08 Jun 2021	08 Jun 2021	09 Jun 2021	09 Jun 2021	6 Days	45 days
								Planned Days		-	5	-	-	1	-		
GD02	Procurement of Jeep	Nos	1	OTM/DPM	PD	GoB	100.00 (100.00)	Planned Dates		6 Dec 2021	27 Dec 2021	26 Jan 2021	2 Feb 2022	7 Feb 2022	22 Feb 2022	78 days	5 months
								Planned Days		-	21	30	7	5	15		
GD03	Procurement of Motor Cycle	Nos	7	OTM/DPM	PD	GoB	14.00 (14.00)	Planned Dates		6 Dec 2021	27 Dec 2021	26 Jan 2021	2 Feb 2022	7 Feb 2022	22 Feb 2022	58 days	3 months
								Planned Days		-	15	25	7	5	6		
GD04	Procurement of Desktop Computer with printer, AC, Fridge, Laptop & office equipment	LS	1	OTM	PD	GoB	20.00 (16.58)	Planned Dates		02 Jun 2021	22 Jun 2021	16 August 2021	17 August 2021	19 Aug 2021	01 Sep 2021	60 days	45 days
								Planned Days		-	20	24	1	2	13		
GD05	Procurement of office stationery	LS	1	RFQ	PD	GoB	3.00 (3.00)	Planned Dates		23 May 2021	01 Jun 21	01 Jun 21	02 Jun 21	02 Jun 21	02 Jun 21	9 days	15 days
								Planned Days		-	9	-	-	-	-		
GD06	Procurement of Furniture for Site office (Extended Part)	LS	1	RFQ	PD	GoB	2.5 (2.26)	Planned Dates		16 Sep 2021	22 Sep 2021	22 Sep 2021	23 Sep 2021	23 Sep 2021	23 Sep 2021	7 days	45 days
								Planned Days			6	-	1	-	-		
	Total value of GOODS Procurement						144.5 (138.54)										

[Signature]

[Signature]

[Signature]

1st Revised Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Pr equel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of 1690 meter long Bridge on Kachua-Betagi-Patuakhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira including Approach Road, Bank Protection and related works.	LS	1.00	OTM	CCGP	GoB	100000.00 (8764.00)	Planned Dates	21 June. 2020	3 Nov 20	10 Aug 21	31 Oct 21	15 Dec 2021	31 Dec 2021	31 Jan 2022	20 Months	48 months
								Planned Days	-	135	280	82	45	15	30		
	Total value of WORKS Procurement						100000.00 (8764.00)										

1st Revised Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	13	14	16	17	18	
SD01	Outsourcing of Project Personnel (driver, MLSS, Computer operator, Security Guard) for the PMU	Nos.	01	OTM	PD	GoB	126.00	Planned Dates	30 April 2021	24 Jun 2021	16 Aug 2021	25 Aug, 2021	20 Sept 2021	20 Sept 2021	141 days	49 months
							(30.00)	Planned Days	-	55	51	09	26	-		
Total value of SERVICES Procurement							126.00 (30.00)									






24/10/2021

Running Work (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Pack. No.	Description of Procurement package as per DPP GOODS/SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD01	Procurement of Cookeries Items	LS	1	RFQ	PD	GoB	1.92 (1.92)		Running (Jun21-Sep21))									
GD02	Procurement of Accounting Software	LS	1	RFQ	PD	GoB	5.00 (.20)		Running (April21-April 26)									
SD01	Consultancy Services for Design review and Construction Supervision of Bridge on Kachua-Betagi-Patuakhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira	Month	48.0	EOI/RFQ (QCBS)	BBA	GoB	4000.00 (600.00)		Running (Aug21-Jun25)									
SD02	Outsourcing of Project Personnel (driver, MLSS, Computer operator, Security Guard) for the PMU	Nos	01	RFQ	PD	GoB	6.28 (4.76)		Running (June 2021-September 2021)									
Total value of Running GOODS/SERVICES Procurement							4013.20 (606.88)											





Development Budget
Annual Procurement Plan (2021-2022)

Revised

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package Works	Unit	Qntity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Recruitment of Contractor for Widening of road and construction of elevated road from Panchabati-Mukterpur bridge project	Month	48	OTM	CCGP	GOB	135000.00	Planned Dates		08 March 21	30 Jun 21	30 Dec 21	30 Jan 22	10 Feb 22	30 April 22	419 days	48 Months
								Planned Days		0	115	183	31	10	79	419 days	
WD3	Recruitment of Service provider for detection of utility service for Widening of road and construction of elevated road from Panchabati-Mukterpur bridge project	LS	-	OTM	Project Director	GOB	200.00	Planned Dates		31 August 21	20 Sept 21	25 Nov 21	30 Nov 21	08 Dec 21	28 Dec 21	120 days	02 Months
								Planned Days		0	21	66	05	08	20	120 days	
WD5	Create Video Documentary Images	LS	-	RFQ	Project Director	GOB	2.00	Planned Dates		08 Feb 22	22 Feb 22	10 March 22	15 March 22	22 March 22	31 March 22	52 days	01 Months
								Planned Days		0	15	16	05	07	09	52 days	
WD6	Construction of Boundary Pillar Along the Right of Way for Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project	LS	-	OTM	Project Director	GOB	30.00	Planned Dates		16 Nov 21	06 Dec 21	06 Feb 22	13 Feb 22	20 Feb 22	20 Mar 22	125 days	01 Months
								Planned Days		0	21	62	07	07	28	125 days	
						Total=	135532.00										

Development Budget

Annual Procurement Plan (2021-2022)

Revised

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Purchase of Motor Cycle	No	02	RFQ	Project Director	GOB	4.00	Planned Dates		05 Dec 21	20 Dec 21	26 Dec 21	30 Dec 21	06 Jan 22	10 Jan 22	36 days	01 Month
								Planned Days		0	15	06	04	07	04	36 days	
GD2.2	Computer and Related Accessories Purchase	No	43	OTM	Project Director	GOB	27.33	Planned Dates		16 Nov 21	06 Dec 21	06 Feb 22	13 Feb 22	20 Feb 22	20 Mar 22	124 days	02 Months
								Planned Days		0	21	61	07	07	28	124 days	
GD3.1	Office Furniture Purchase	LS	-	RFQ	Project Director	GOB	5.00	Planned Dates		06 Dec 21	20 Dec 21	26 Dec 21	30 Dec 21	06 Jan 22	10 Jan 22	36 days	01 Month
								Planned Days		0	15	06	04	07	04	36 days	
GD3.2	Office Furniture Purchase	LS	-	RFQ	Project Director	GOB	5.00	Planned Dates		10 March 22	20 March 22	31 March 22	05 April 22	10 April 22	20 April 22	42 days	01 Month
								Planned Days		0	10	11	05	05	10	42 days	
GD4.2	Purchase of Office Stationary	LS	-	RFQ	Project Director	GOB	3.00	Planned Dates		31 March 22	10 April 22	20 April 22	28 April 22	05 May 22	10 May 22	41 days	01 Month
								Planned Days		0	10	10	08	07	05	41 days	
						Total=	44.33										

2 of 3

শফিকুল হুসাইন
প্রকল্প পরিচালক
পঞ্চাভাতি হতে মুক্তাবন সেতু পর্যন্ত সড়ক
পুনঃনির্মাণ ও মোড়ক রাখা নিয়মান প্রকল্প

Development Budget

Annual Procurement Plan (2021-2022)

Revised

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package Services	Unit	Qntity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Review Design and Construction Supervision Consultancy (CSC) Service	Month	48	QCBS	BBA	GOB	2500.00	Planned Dates		26 Jan 21	10 March 21	30 Dec 21	15 Jan 22	30 Jan 22	31 March 22	430 days	48 Months
								Planned Days		0	44	295	16	15	60	430 days	
SD2	Selection of Consultant (Firm/NGO) for Implementation of Resettlement Action Plan (RAP)	Month	36	QCBS	BBA	GOB	440.00	Planned Dates		14 Jan 21	10 Feb 21	30 Oct 21	30 Nov 21	20 Dec 21	30 Dec 21	350 days	36 Months
								Planned Days		0	28	260	31	20	10	350 days	
SD3	Recruitment of outsourcing man- power	No	12	OTM/RFQ	Project Director	GOB	132.00	Planned Dates		09 Sept 21	30 Sept 21	30 Nov 21	05 Dec 21	12 Dec 21	28 Dec 21	122 days	42 Months
								Planned Days		0	22	60	05	07	28	122 days	
						Total=	3072.00										

3 of 3



শফিকুল ইসলাম
প্রকল্প পরিচালক
পদ্মা নদী হতে মুজাররুর সেতু পর্যন্ত সড়ক
প্রশস্তিকরণ ও দোড়লা রাস্তা নির্মাণ প্রকল্প

Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority.	

Budget: Development

Package No.	Description of Procurement package as per DPP Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Supplying of Outsourcing Manpower (Physical Services)	Nos	4	OTM	PD	BBA Own Fund	22.79 (11)	Planned Dates		5 August 2021	23 August 2021	27 September 2021	04 October 2021	04 October 2021	18 October 2021	75 Day	24 Month
								Planned Days			19	35	7	0	14		
SR 02	Rent of Vehicles For Project Personnel (Physical Services)	Nos	3	OTM/DPM	Ministry	BBA Own Fund	108.00 (55)	Planned Dates		21 November 2021	10 December 2021	4 January 2022	11 January 2022	16 January 2022	19 January 2022	60 Day	24 Month
								Planned Days			20	25	7	5	3		
	Total value of Services Procurement						130.79 (66)										


Md. Washim Ali
 Executive Engineer
 Master Plan Project of BBA
 Bangladesh Bridge Authority


 24.10.2020

Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority.	

Budget: Development


Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Supply of Stationary Items for BBA Master plan Project.	LS	1	RFQ	PD	BBA Own Fund	3.00 (3)	Planned Dates		16 August 2021	24 August 2021	26 August 2021	28 August 2021	28 August 2021	29 August 2021	14 Day	1 Month
								Planned Days			9	2	2	0	1		
GD 02	Procurement of Desktop Computer with printer, Laptop	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		20 December 2021	30 December 2021	5 January 2022	10 January 2022	15 January 2022	20 January 2022	31 Day	3 Month
								Planned Days			10	6	5	5	5		
GD 03	Procurement of office equipment	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		1 December 2021	10 December 2021	20 December 2021	28 December 2021	06 January 2022	13 January 2022	44 Day	3 Month
								Planned Days			10	10	8	9	7		
GD 04	Supply, Testing & Commissioning of Integrated Accounting Software for BBA Master plan Project.	Nos	1	RFQ	PD	BBA Own Fund	1.50 (1.5)	Planned Dates		31 October 2021	9 November 2021	21 November 2021	24 November 2021	28 November 2021	1 December 2021	32 Day	24 Month
								Planned Days			10	12	3	4	3		


Md. Washim Ali
 Executive Engineer
 Master Plan Project of BBA
 Bangladesh Bridge Authority


 24.10.2021

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 05	Procurement of office Furniture	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		1 November 2021	7 November 2021	14 November 2021	17 December 2021	19 December 2021	22 November 2021	22 Day	1 Month
								Planned Days			7	7	3	2	3		
	Total value of GOODS Procurement						19.50 (19.5)										



Md. Washim Ali
 Executive Engineer
 Master Plan Project of BBA
 Bangladesh Bridge Authority


 24.10.2021

Running Services

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Consultancy service for Conducting Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority	No	1	EOI	BBA	BBA Own Fund	24319 (10000)	Jun 21- Jun 23									
Total Value for Procurement							24319 (10000)										


Md. Washim Ali
 Executive Engineer
 Master Plan Project of BBA
 Bangladesh Bridge Authority


 24.10.2021