

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office Stationery	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD2	Purchase of Computer and other accessories (Laptop 1, desktop 1, printer 1)	LS	LS	OTM/ RFQ	Project Director	GoB	2.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD3	Motor vehicle repair	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD4	Computer and office equipment repair	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD5	Purchase of Telephone equipment	LS	LS	OTM/ RFQ	Project Director	GoB	0.1	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
Total							9.1									

২১/৮/২৫
(এ এইচ এম শাখাওয়াত আকতার
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
সিপিপি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা)

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	**Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB// BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	2,305.47										30/06/26
WD2	*1Construction of CRP (Mosques, Madrasha, school etc.,)	No.	4	DPM	Bridge Division BBA/ PD	GoB	500.00	Planned Dates							30/10/19		30/06/26
WD3	Building Construction in the RS area with ancillary works	No.	3	OTM	CCGP	GoB	1,180.66	Planned Days							25/02/18		30/12/25
WD4	Design, supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	78.77				24/3/22	30/06/22	15/01/22	24/07/22	15/08/22		30/06/26
Total							4,064.90										

Note

*1 Procurement by the Mosque Committee.

**The Bangladesh Army estimates the cost of utility relocation and building demolition through the respective agencies.

2/6/22
(এ এইচ এম শাখাওয়ার আকতার
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
পিপিপি প্রকল্প
বাংলাদেশ সের্বিস কর্তৃপক্ষ, ঢাকা)

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Packag e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurem ent Method	Contract Approvin g Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for BOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	95	OTM	CCGP	GoB	50.00	Planned Dates								17/11/14		30/06/26
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	91	OTM	CCGP	GoB	642.50	Planned Dates								24/04/16		30/06/26
SD3	Consultancy Services-Independent Engineer	mm	100	OTM	CCGP	GoB	560.00	Planned Dates								1/12/19		30/06/26
SD4	Consultancy Service for Design & Supervision of Construction of Building in RS area	mm	50	OTM	CCGP	GoB	27.50	Planned Dates								22/11/15		30/12/25
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	24	OTM	Bridges Division	GoB	75.00	Planned Dates								25/11/15		30/06/26
SD6	Preparing a Comprehensive Audio-Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project	mm	LS	OTM	Bridges Division	GoB	55.00	Planned Dates								25/10/22		30/06/26
SD7	Outsourcing staff salary		LS	OTM	Bridges Division	GoB	40	Planned Dates								25/10/22		30/06/26
Total							1,450.00											

২৫০০
(এ এইচ এম শাখাওয়াত আকতার
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
শিল্পি প্রকল্প
বাংলাদেশ সিল্প কর্তৃপক্ষ, ঢাকা)

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division														
Agency:		Bangladesh Bridge Authority														
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105				
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project										224113800				
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18
	Computer, Accessories & Office equipment															
GD1	Furniture	Nos	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026	20/Jan/2026		27/Jan/2026
								Planned Days		18 Days	04 Days	03 Days	01 Days	01 Days	27 Days	7 Days
GD2	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	22/Oct/2025	6/Nov/2025	10/Nov/2025	12/Nov/2025	13/Nov/2025	16/Nov/2025		23/Nov/2025
								Planned Days		15 Days	04 Days	02 Days	01 Days	03 Days	25 Days	7 Days
GD3	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	14/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026		26/Jan/2026
								Planned Days		18 Days	03 Days	01 Days	03 Days	01 Days	26 Days	7 Days
GD4	Vehicle	No	1	RFQ	PD	GOB	4.00	Planned Dates	1/Jan/2026	13/Jan/2026	13/Jan/2026	14/Jan/2026	15/Jan/2026	15/Jan/2026		22/Jan/2026
								Planned Days		12 Days	0 Days	01 Days	01 Days	0 Days	14 Days	7 Days
GD5	Computer	No	3	RFQ	PD	GOB	4.00	Planned Dates	1/Feb/2026	10/Feb/2026	10/Feb/2026	11/Feb/2026	12/Feb/2026	12/Feb/2026		19/Feb/2026
								Planned Days		09 Days	0 Days	01 Days	01 Days	0 Days	11 Days	7 Days
GD6	Stamp Seal	LS	LS	RFQ	PD	GOB	4.90	Planned Dates	1/Mar/2026	8/Mar/2026	8/Mar/2026	11/Mar/2026	15/Mar/2026	15/Mar/2026		22/Mar/2026
								Planned Days		07 Days	0 Days	03 Days	04 Days	0 Days	14 Days	7 Days
SD2	Software Maintainance	Month	12	DCP	PD	GOB	0.80	Planned Dates	3/Aug/2025	12/Aug/2025	12/Aug/2025	14/Aug/2025	17/Aug/2025	17/Aug/2025		24/Aug/2025
								Planned Days		09 Days	0 Days	02 Days	03 Days	0 Days	14 Days	7 Days
SD2	Survey Work and Preparation Of Pentagraph, GIS Map, LA Map for 4th Phase Land Acquisition	LS	1	RFQ	PD	GOB	10.00	Planned Dates	3/Dec/2025	18/Dec/2025	22/Dec/2025	25/Dec/2025	28/Dec/2025	28/Dec/2025		4/Jan/2026
								Planned Days		15 Days	4 Days	03 Days	03 Days	0 Days	25 Days	7 Days
Total =							38.70									


 26/07/2025

মোঃ শফিকুল ইসলাম
 প্রকল্প পরিচালক (মুহাসবিব)
 “ঢাকা-আশুলিয়া এলিভেটেড এক্সপ্রেসওয়ে” প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ, সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division
Agency	:	Bangladesh Bridge Authority
Procuring Entity Name & Code	:	Project Director
Project/ Program Name & Code	:	224310300
	:	Construction of Bridge at 17 th km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.

Budget : Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement and Maintenance of Car Parts.	LS	1	RFQ	PD	GOB	0.50	Planned Dates		21 Sep 2025	24 Sep 2025	24 Sep 2025	25 Sep 2025	25 Sep 2025	25 Sep 2025	5 days	September 2025
								Planned Days			3	-	1	-	-		
GD 02	Procurement of Office Stationery.	LS	1	RFQ	PD	GOB	5.0	Planned Dates		18 Dec 2025	23 Dec 2025	28 Dec 2025	30 Dec 2025	31 Dec 2025	31 Dec 2025	14 days	December 2025
								Planned Days			5	5	2	1	-		
	The total value of Goods Procurement						5.50										



মোঃ তোফাজ্জল হোসেন
প্রকল্প পরিচালক
পাটরা নদীর উপর সেতু নির্মাণ প্রকল্প :

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division														Budget:		Development	
Agency		Bangladesh Bridge Authority																	
Procuring Entity Name & Code		Project Director																	
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project (1st Revised) Under Bangladesh Bridge Authority. (Code-224333400)																	
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	RFQ/Tender opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD 1.0	Procurement of Computer & Other Accessories	LS	-	RFQ	PD	GoB	1.00	Planned Dates		8-Jan-26	15-Jan-26	22-Jan-26	27-Jan-26	2-Feb-26	2-Feb-26		9-Feb-25		
								Planned Days			7	7	5	6	0	25 Days	7 Days		
GD 2.0	Procurement of Office Stationary	LS	-	RFQ	PD	GoB	2.50	Planned Dates		15-Jan-26	22-Jan-26	29-Jan-26	3-Feb-26	9-Feb-26	9-Feb-26		16-Feb-25		
								Planned Days			7	7	5	6	0	25 Days	7 Days		
GD 3.0	Procurement of Office Equipment & Other Accessories	LS	-	RFQ	PD	GoB	2.25	Planned Dates		8-Jan-26	15-Jan-26	22-Jan-26	27-Jan-26	2-Feb-26	2-Feb-26		9-Feb-25		
								Planned Days			7	7	5	6	0	25 Days	7 Days		
GD 4.0	Estimate for Supply, Installation, Testing and Commissioning of Toll Collection System at Panchaboti-Mukterpur Elevated Road (PMER) Project at Kashipur, Narayanganj & Munshiganj Sadar	LS	-	OTM	BBA	GoB/BBA	750.00	Planned Dates		5-Jan-26	26-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26		1-Jun-25		
								Planned Days			21	14	7	7	7	56 Days	90 Days		
SD 1.0	Vehicle Repair	LS	-	RFQ	PD	GoB	2.00	Planned Dates		15-Jan-26	22-Jan-26	29-Jan-26	3-Feb-26	9-Feb-26	9-Feb-26		16-Feb-25		
								Planned Days			7	7	5	6	0	25 Days	7 Days		
WD 1.0	Construction of Public Toilets at Kashipur Samaz Unnoyon Sangshod under Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project	LS	-	RFQ	BBA	GoB/BBA	10.00	Planned Dates		8-Jan-26	15-Jan-26	22-Jan-26	27-Jan-26	2-Feb-26	2-Feb-26		9-Feb-25		
								Planned Days			7	7	5	6	0	25 Days	7 Days		
Total value of Procurement=							767.75												

21/12/2025
মোঃ আব্দুল্লাহ আল-মাসুদ
সিনিয়র প্রকল্প পরিচালক
পল্লী ও গ্রাম উন্নয়ন বিভাগ
পল্লী ও গ্রাম উন্নয়ন বিভাগ

20/12/2025
মোঃ ওহিদুজ্জামান
প্রকল্প পরিচালক (অঃ দাঃ)
পল্লী ও গ্রাম উন্নয়ন বিভাগ
পল্লী ও গ্রাম উন্নয়ন বিভাগ

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_ Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertis e/Prequel (if applicabl e)	Invite/ Advertise Tender	Tender opening	Tender Evaluat ion	Approv al to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD02	Maintenance of Non-Residential Building	LS	1	RFQ	PD	GOB	10.00	Planned Dates		06 January 2026	13 January 2026	13 January 2026	18 January 2026	18 January 2026	21 January 2026		1 Month
										-	7	0	5	0	3	15 days	
	Total value of WORKS Procurement						10.00										

25.02.26
মোঃ আবুল হোসেন
এক্স-পরিচালক
উত্তর-গজারিয়া সড়কে
মহলায়-ধনগোদা নদীর উপর
সড়ক নিৰ্মাণ প্রকল্প
বাংলাদেশ সড়ক কর্তৃপক্ষ

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Office Furniture	LS	1	OTM	PD	GOB	10.00	Planned Days		15 January 2026	05 February 2026	19 February 2026	26 February 2026	05 March 2026	02 April 2026		45 Days
								Planned Days		-	21	14	7	7	28	79 Days	
GD02	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		04 January 2026	11 January 2026	11 January 2026	15 January 2026	15 January 2026	18 January 2026		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD03	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		17 May 2026	24 May 2026	24 May 2026	28 May 2026	28 May 2026	01 June 2026		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD04	Supply, Installation and Commissioning of Video Conferencing System	LS	1	RFQ	PD	GOB	6.00	Planned Dates		01 February 2026	08 February 2026	08 February 2026	12 February 2026	12 February 2026	15 February 2026		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD05	Supply and Installation of Tyre	LS	1	RFQ	PD	GOB	1.67	Planned Dates		10 September 2025	18 September 2025	18 September 2025	28 September 2025	28 September 2025	28 September 2025		1 Month
								Planned Days		-	8	0	10	0	3	21 days	
	Total value of GOODS Procurement						27.67										

23.02.26
গোষ্ঠী পরিচালক
প্রকল্প পরিচালক
উত্তর-পূর্ব অঞ্চল
কক্সবাজার
সিআই
সিআই

Budget: Development

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	


[illegible]

25.12.20
गठि आरुन ट्याटनन
अनक मतिठानक
ना डकुन-अजाकिरा गडुलक
ना डकुनाना मदीन उपन
ना डकुनाना मदीन उपन
ना डकुनाना मदीन उपन

Annual Procurement Plan (2025-26)

Ministry/Division : Ministry of Road Transport and Bridges/Bridges Division
Agency : Bangladesh Bridge Authority
Procuring Entity Name & Code : Project Director
Project/Programme Name and Code : Bangladesh Bridge Authority Human Resource Development and Capacity Building Project

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary Goods	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	351.38	-	-	-	-	-	-	-	-		12 Months
2.	Refreshment	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	12.62	-	-	-	-	-	-	-	-		12 Months
Total							364.00										


আলতাফ হোসেন সেন
প্রকল্প পরিচালক
মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২।