

**Revised Annual Procurement Plan for FY (2025-2026)**


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

(Amount In Lac)

Package No.	Description of procurement goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (In Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	Comments
1.	Other Stationary, Printing and Consumable goods	enclosed	As per list	OTM	Executive Director	BBA	30.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months	
2.	Computer Equipment		As per list	OTM	Executive Director	BBA	7.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months	
3.	Electric Equipment		As per list	OTM	Executive Director	BBA	584.00	-	-	28.07.2025	13.08.2025	20.08.2025	25.08.2025	28.08.2025	05.09.2025	1.5 Months	12 Months	
4.	Furniture		As per list	RFQ/OTM	Executive Director	BBA	70.00	-									12 Months	
5.	Liveries		As per list	RFQ	Executive Director	BBA	6.00	-									12 Months	
6.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	5.50	-									12 Months	
7.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-									12 Months	
8.	Publications		As per list	Direct/RFQ	Executive Director	BBA	8.00	-									12 Months	
9.	Office Equipment		As per list	Direct/RFQ	Executive Director	BBA	7.00	-									12 Months	
10.																		
<b>Total</b>							<b>718.50</b>											
							<b>(In Words: Seven Hundred and Eighteen Point Fifty Lac)</b>											

  
**মোঃ মাসুদ রানা**  
 স্টোর অফিসার  
 বাংলাদেশ সেতু কর্তৃপক্ষ

  
 এস, এম, ইয়াসিন আংকুর  
 সহকারী পরিচালক (প্রশাসন)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Annual Procurement Plan for FY (2025-2026)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

### Admin. Wing

N o.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for processes	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Transport Fuel (Octane/ Diesel/ CNG & Lubricants)	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	125.00				July 2025 to June 2026					12 Months		
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DPM/RFQ /LTM	As per authority delegated	BBA	40.00				July 2025 to June 2026					12 Months		
3.	Car Rent	As per requirement	As per requirement	DPM	As per authority delegated	BBA	92.00				July 2025 to June 2026					12 Months		
4.	Purchase Of Vehicle	As per requirement	As per requirement	DPM/OT M	As per authority delegated	BBA	230.00				January 2026 to June 2026					6 Months		
							Total	487.00										

*Hossain*  
21.05.26  
হোসাইন কবির  
উপ-সহকারী প্রকৌশলী (অটো)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

*M. M. Rahman*  
21.05.26  
মোঃ মাহফুজুর রহমান  
সহকারী পরিচালক (অটো)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

**Annual Procurement Plan (2025-2026) (Revised)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division  
Bangladesh Bridge Authority  
Bangladesh Bridge Authority  
Administration Wing

7105

**ICT Cell**

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	40	As per list	OTM/RFQ	BBA	GOB	191	-	-	Jan/26	Feb/26	Feb/26	March/26	March/26	April/26	04 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	7	As per requirement									12 Months
3.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	Internet	-	As per requirement	RFQ/DTM	BBA	GOB	11	As per requirement									12 Months
5.	Office Equipment	-	As per requirement	RFQ/DTM	BBA	GOB	7	As per requirement									12 Months
6.	Computer Software	-	As per requirement	RFQ/DTM	BBA	GOB	4	As per requirement									12 Months
<b>Total =</b>							<b>221 Lac Tk.</b>										

*Abir*  
21.05.26  
**Md. Abir Hossain**  
Assistant Programmer  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges

## Revised Annual Procurement Plan (RAPP) (2025-2026)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

### Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of 04 Storied Multipurpose Building At Setu Bhaban Premises.	-	LS	OTM	BBA	GOB/BA Own Fund	750.00	Planned Date		03.07.25	03.06.25	05.08.25	10.08.25	24.08.25	02.09.25	90 days	03.03.26
								Planned Date									
WD02	Engaging Operator for Operation & Maintenance (O&M) of Setu Bhaban (Head Office) of Bangladesh Bridge Authority (BBA), Banani, Dhaka - 1212 for 5 Years.	-	LS	OTM	BBA	GOB/BA Own Fund	2530.00	Planned Date		12.03.26	16.02.26	15.04.26	22.04.26	22.04.26	12.05.26	84 days	30.05.31
								Planned Date									
WD03	Construction of Parking Shed, Walkway, Internal Road, Drainage System and Supply & Installation of Auditorium Sound System, Video Wall Panel, Synchronization Panel, Solar System and Related Works at Setu Bhaban Premises.	-	LS	OTM	BBA	GOB/BA Own Fund	900.00	Planned Date		02.03.26	02.02.26	04.05.26	22.04.26	22.04.26	12.05.26	96 days	21.01.27
								Planned Date									

*Ashraf*

*25/26*

*Mashan*

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD06	Renovation of Child Day Care at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BA Own Fund	14.00	Planned Date		24.12.25	18.12.25	29.12.25	29.12.25	29.12.25	31.12.25	30 Days	18.01.26
								Planned Date									
WD07	Supplying, fitting and fixing of best quality glass partition & related works at level-10 of Setu Bhaban	-	LS	RFQ	BBA	GOB/BA Own Fund	14.00	Planned Date		22.12.25	18.12.25	29.12.25	29.12.25	29.12.25	31.12.25	30 Days	18.01.26
								Planned Date									
WD08	Supplying, fitting and fixing of Room Directory at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BA Own Fund	4.00	Planned Date		07.01.26	03.01.26	09.01.26	10.01.26	11.01.26	12.01.26	30 Days	07.02.26
								Planned Date									
WD09	Renovation & Interior Decoration Works at Room No. 101 & 103	-	LS	RFQ	BBA	GOB/BA Own Fund	4.00	Planned Date		04.03.26	01.03.26	05.03.26	15.03.26	15.03.26	15.03.26	15 Days	29.03.26
								Planned Date									
WD10	Installation of Workstations at Level-06, Replacement of Broken Exterior Glass Including Silicone putting for Rainwater Protection, and Other Ancillary Works at Setu Bhaban	-	LS	RFQ	BBA	GOB/BA Own Fund	13.50	Planned Date		02.06.26	24.05.26	03.06.26	05.06.26	06.06.26	06.06.26	15 Days	22.06.26
								Planned Date									
GD01	Temporary lighting works the occasion of Victory Day (16th December) of Bangladesh.	-	LS	RFQ	BBA	GOB/BA Own Fund	1.32	Planned Days		10.12.25	07.12.25	11.12.25	12.12.25	14.12.25	14.12.26	07 Days	18.12.2025
								Planned Days									

Ashur  
20/05/24

আশিকুল হক  
উপ-সহকারী প্রকৌশলী (ডবন)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

26/05/2024

মোঃ ইম্মাছিম আলী তালুকদার  
সহকারী প্রকৌশলী (ডবন) (অ.দা.)  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
বাংলাদেশ সেতু কর্তৃপক্ষ।  
সেতু ডবন, বনানী, ঢাকা-১১১১

Mashor  
26/05/2024

মোঃ মঈনুল বাশার  
নির্বাহী প্রকৌশলী (ডবন) চ. দা.  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সেতু ডবন, বনানী, ঢাকা-১১১১


## 2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)


Budget: Revenue

Ministry/ Division :  
Agency :  
Procuring Entity Name & Code :  
Project/ Program Name & Code :

: Ministry of Road Transport & Bridges/Bridges Division	
: Bangladesh Bridge Authority	
: Chief Engineer/ Director (O&M)	7105
: Technical & O&M Wing, Jamuna Bridge	


Package No.	Description of Procurement package <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Supply, Installation, Testing & Commissioning of street Light at West Side of Jamuna Bridge	No	1	OTM	BBA	BBA Own Fund	275.00	Planned Dates		25 May 25	30 Jun 25	11 Sep 25	14 Sep 25	16 Sep 25	28 Sep 25		07 Months
								Planned Days		0	36	73	03	02	12	126 Days	
GR 2	Supply, Testing & Commissioning of Base Station with Necessary Accessories for Survey Boat at Jamuna Bridge, Bhuapur, Tangail	No	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		12 Aug 25	03 Sep 25	18 Sep 25	29 Sep 25	30 Sep 25	7 Oct 25		04 Months
								Planned Days		0	22	15	11	01	07	56 Days	
GR 3	Supply, laying and commissioning of optical fiber cable for Jamuna Bridge area and supply of accessories for surveillance system (Old) at Jamuna Bridge, Bhuapur, Tangail/ Sirajganj.	No	1	OTM	BBA	BBA Own Fund	130.00	Planned Dates		21 Apr 26	05 May 26	20 Jun 26	27 Jun 26	30 Jun 26	28 Jul 26		12 Months
								Planned Days		0	14	46	7	3	28	98 Days	


  
 (মোঃ ওয়াশিম আলী)  
 নির্বাহী প্রকৌশলী (নদীশাসন):  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 ষড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 সড়ক ভবন বনানী ঢাকা-১২১২

  
**Md. Abul Kalam Azad**  
 Superintending Engineer (RTW) (A.C)  
 Bangladesh Bridge Authority  
 Ministry of Road Transport & Bridges  
 Setu Bhaban, Banani, Dhaka-1212.

Package No.	Description of Procurement package <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 4	Supply, Installation & Commissioning of Specimens Galleries, Furniture, Specimens Preservation Chemicals, Equipment, Lab Instrument, Modifying Work of Old Specimens Galleries and LED Display with Controller, Sound System and other related Civil Works for Museum Building & Auditorium at Jamuna Bridge Area, Bhuapur, Tangail.	No	1	OTM	BBA	BBA Own Fund	400.00	Planned Dates		12 Jun 26	10 Jul 26	09 Aug 26	16 Aug 26	19 Aug 26	06 Sep 26		12 Months
								Planned Days		0	28	30	7	3	28	96 Days	
GR 5	Tree Plantation & Maintenance of Various Trees at Jamuna Bridge Area, Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	85.00	Planned Dates		10 Jun 26	08 Jul 26	07 Aug 26	14 Aug 26	17 Aug 26	04 Sep 26		24 Months
								Planned Days		0	28	30	7	3	28	96 Days	
Total Value for Procurement							<b>Total: 970.00</b>										

(মোঃ ওয়ানিম আলী)  
নির্বাহী প্রকৌশলী (নিদীশাসন):  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সেতু ভবন, বনানী, ঢাকা-১২১১

  
Md. Ahsanul Kabir Pavel  
Executive Engineer (Monitoring-2)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridge:

  
Md. Abul Kalam Azad  
Superintending Engineer (RTW) (A.C)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212.


## 2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Supply, Stockpile and Dumping of Blasted Angular Rock for the Maintenance of River Training Works of Jamuna Bridge, Tangail/Sirajganj.	No	1	OTM	Ministry/ Division	BBA Own Fund	8500.00	Planned Dates		04 Sep 25	18 Sep 25	08 Sep 25	13 Oct 25	19 Oct 25	21 Oct 25		18 Months
								Planned Days		0	14	20	5	6	2	47 Days	
WR 02	Operation and Maintenance of Jamuna Bridge & Associated Facilities and toll collection for a period of 5 years during 2026-2031(Re-tender).	No	1	OTM	CCGP	BBA Own Fund	42500.00	Planned Dates		18 Feb 26	07 May 26	05 Aug 26	20 Aug 26	27 Aug 26	24 Sep 26		5 Years
								Planned Days		0	78	90	15	7	28	218 Days	
WR 03	Construction of Rigid Pavement (RCC Pavement) at West Truck Lane (West Roundabout to Soydabad Rail Station), West Roundabout to North side Service Road, West Truck Lane to Weigh Scale, Contract-7 Road (2nd Round about to Pathail Kandi Toll Booth) and Weigh scale area and weigh Scale lane no-2,3,5 at east and west sides of Jamuna Bridge, Tangail and Sirajgonj	No	1	OTM	BBA	BBA Own Fund	2000.00	Planned Dates		10 Dec 25	01 Jan 26	26 Jan 26	29 Jan 26	02 Feb 26	18 Mar 26		12 Months
								Planned Days		0	22	25	3	4	44	98 Days	

  
 মোঃ ওয়াশিম আলী  
 নির্বাহী প্রকৌশলী (নদীপাসন)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 ডাক পরিবহন ও সেতু মন্ত্রণালয়  
 ১৩০ ডক, বনাবী, ঢাকা-১২১০


m




Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 04	Construction of Permanent Toll Booth (4 Nos for Motorcycle & 2 Nos for Main Toll), Rigid Pavement behind East TCR Building & Boundary Fencing at East TCR Building of Jamuna Bridge, Bhuapur, Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	180.00	Planned Dates		21 Jan 26	09 Feb 26	26 Feb 26	05 Mar 26	05 Mar 26	19 Mar 26		06 Months
								Planned Days		0	19	17	07	0	14	57 Days	
WR 05	Jamuna Bridge's Deck Strengthening, Renovation and Associated Works for Appropriate Use of Existing Abandoned Rail Lane.	No	1	OSTEM (International)	CCGP	Own Fund	30900.00	Planned Dates		14 Jan 26	10 Mar 26	29 Mar 26	07 Apr 26	15 Apr 26	22 May 26		18 Months
								Planned Days		0	55	19	09	08	37	128 Days	
WR 06	Construction of Pavement Quality Concrete (PQC) and U-Drain at Abdullahpur Intersection and Tongi U-Turn of BRT Project Area.	No	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates	-	10 Dec 25	01 Jan 26	26 Jan 26	29 Jan 26	02 Feb 26	18 Feb 26		06 Months
								Planned Days	-	0	22	25	03	04	16	70 Days	
Total value for Procurement							<b>Total: 86580.00</b>										

  
**Md. Aref Hossain**  
Assistant Engineer  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority Setu Bhaban, Banani, Dhaka-1212

  
**Mst. Taslima Khatun**  
Assistant Engineer (Bridge)  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

  
**Md. Ansanul Kabir Pavel**  
Executive Engineer (Monitoring-2)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridge

  
**Md. Abul Kalam Azad**  
Superintending Engineer (RTW) (A.C)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212.

## 2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/ Director (O&M)	7105
Technical & O&M Wing, Jamuna Bridge,	

Pack age No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technica l Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy for Feasibility and Detailed Design- Drawings of Deck Renovation and Associated Works for Appropriate Use of Jamuna Bridge Existing Rail Lane and Pre-Feasibility Study for Jamuna Annex Bridge.	No	1	QCBS (National)	Bridges Division	Own Fund	2338.84	Planned Dates	-	05 May 25	03 Jul 25	30 Jul 25	14 Aug 25	01 Sep 25	09 Sep 25	28 Sep 25		21 Months
								Planned Days	-	0	59	27	15	18	08	19	146 Days	
SR 02	Feasibility Study & Preliminary Design for Construction of Connecting Elevated Expressway Between Dhaka Elevated Expressway and Dhaka-Mawa Expressway & Additional Three Corridors- (i) Mohakhali Bus Stand (ii) Purbachol 300 Feet, and (iii) Hatirjheel- Khilgaon-Banasree- Aftub Nagar to be Connected with DEE through Separate Ramps.	No	1	SSS (National)	Bridges Division	Own Fund	2944.23	Planned Dates		12 Nov 25	05 Jan 26	05 Jan 26	12 Jan 26	26 Jan 26	03 Feb 26	17 Feb 26		12 Months
								Planned Days		0	45	0	07	14	08	14	97 Days	


*Md. A. H.*  
**Md. Alef Hossain**  
Assistant Engineer  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority Setu Bhaban, Banani, Dhaka-1212


*Md. Ahsanul Kabir Pavel*  
**Md. Ahsanul Kabir Pavel**  
Executive Engineer (Monitoring-2)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges

*Md. Abul Kalam Azad*  
**Md. Abul Kalam Azad**  
Superintending Engineer (RTW) (A.C)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212.

Package No.	Description of Procurement package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR 03	Consultancy Services for Feasibility Study for Construction of 2 <sup>nd</sup> Jamuna Bridge over the River Jamuna.	No	1	QCBS (International)	CCGP	BBA Own Fund	2200.00	Planned Dates	09 Oct 25	05 Jan 26	19 Feb 26	16 Apr 26	23 Apr 26	30 Apr 26	30 May 26	27 Jun 26		12 Months	
								Planned Days	0	88	45	56	07	07	30	28	261 Days		
SR 04	Maintenance of BBA Toll Collection System.	No	1	DPM	BBA	BBA Own Fund	920.00	Planned Dates	29 Apr 26	27 May 26	08 Jul 26	02 Sep 26	09 Sep 26	16 Sep 26	16 Oct 26	13 Nov 26		60 Months	
								Planned Days	0	28	42	56	07	07	30	28	258 Days		
SR 05	Feasibility Study & Preliminary Design for Construction of Dhaka-Chattogram Elevated Expressway.	No	1	QCBS	CCGP	BBA Own Fund	14798.07	Planned Dates	14 May 26	13 Jul 26	27 Aug 26	13 Sep 26	23 Sep 26	30 Sep 26	07 Oct 26	21 Oct 26		15 Months	
								Planned Days	-	60	45	17	10	7	7	14	160 Days		
Total value for Procurement							<b>Total: 23,201.14</b>												

  
**Md. Alef Hossain**  
Assistant Engineer  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority Setu Bhaban, Banani, Dhaka-1212

  
**মোঃ ওয়শিম আলী**  
সিনিয়র প্রকৌশলী (নদীপালন)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
২৩ পরিবহন ও সেতু মন্ত্রণালয়  
সেতু ভবন, বানানী ঢাকা-১২১২

  
**Md. Ansanul Kabir Pavel**  
Executive Engineer (Monitoring-2)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridge

  
**Md. Abul Kalam Azad**  
Superintending Engineer (RTW) (A.C)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212.

## Annual Procurement Plan (2025-2026) (Revised)

Budget: Revenue

Ministry/ Division	: Ministry of Road Transport & Bridges/Bridges Division	
Agency	: Bangladesh Bridge Authority	
Procuring Entity Name & Code	: Chief Engineer	7105
Project/ Program Name & Code	: O&M Wing, Padma Bridge	

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Mawa Point of Padma Bridge Area under Bangladesh Bridge Authority.	LS	1	OTM	BBA	BBA Own Fund	2056.73	Planned Dates		18-May-25	23-June-25	16-Sep-25	24-Sep-25	24-Sep-25	9-Oct-25		14 Oct-2026
								Planned Days			36	85	8	0	15	144	
WD02	Construction of Bus-Bay, Passenger Shelter and Foot-over Bridge at Jajira Point of Padma Bridge Area under Bangladesh Bridge Authority	LS	1	OTM	BBA	BBA Own Fund	3013.98	Planned Dates		17-June-25	30-July-25	04-Sep-25	18-Sep-25	18-Sep-25	24-Sep-25		24-March-2027
								Planned Days			43	36	14	0	6	99	
WD03	Construction of Toll Office Boundary Wall at Janjira Side and Rearrangement Work of Vault Room at both sides of Toll Plaza	LS	1	OTM	BBA	BBA Own Fund	26.60	Planned Dates		18-May-25	23-June-25	4-Sep-25	11-Sep-25	11-Sep-25	25-Sep-25		30-June-2026
								Planned Days			36	73	7	0	14	120	
WD04	Construction of Museum Building including Auditorium at Padma Bridge Area, Mawa, Munshiganj under Bangladesh Bridge Authority (BBA)	LS	1	OTM	BBA	BBA Own Fund	4441.77	Planned Dates		14-May-25	15-June-25	24-Nov-2025	04-Mar-2026	5-Mar-2026	15-Mar-2026		15-Mar-2028
								Planned Days			32	162	100	1	10	305	

*[Handwritten Signature]*

*[Handwritten Signature]*

*[Handwritten Signature]*

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
WD05	Construction of Road Drainage Works at Approach Road of Padma Bridge Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	205.71	Planned Dates		30-June-25	28-July-25	12-Oct-25	20-Oct-25	20-Oct-25	12-Nov-25		16-Aug-26
								Planned Days			28	76	8	0	31		
WD06	Construction of Flexible Pavement from Pier-42 Entry Gate to Construction Yard Jetty, Padma Bridge, Janjira, Shariatpur	LS	1	OTM	BBA	BBA Own Fund	1040.58	Planned Dates		14-Aug-25	11-Sep-25	28-Oct-25	10-Nov-25	10-Nov-25	24-Nov-25		29-Sept-26
								Planned Days			28	47	13	0	14	102	
WD07	Construction of Surface Drain beside the Service Area-02 & RCC U-Drain Under Nawdoba Bridge, Janjira, Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	435.73	Planned Dates		1-Sep-25	22-Sep-25	10-Dec-25	14-Dec-25	14-Dec-25	18-Dec-25		9-Aug-26
								Planned Days			21	79	4	0	4	108	
WD08	Construction of Security Fencing and Supply, Installation, Testing & Commissioning of Solar Street light at Both side Guide Bund of Padma Bridge Mawa/Janjira, Munshiganj/Shariatpur.	LS	1	OTM	BBA	BBA Own Fund	360.00	Planned Dates		31-Dec-25	22-Jan-2026	09-March-2026	16-March-2026	29-March-2026	08-April-2026		08-Feb-2027
								Planned Days			22	46	7	14	10	98	
WD09	Construction of Road from Mawa Roundabout to Petrol Pump at Padma Bridge Area, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	125.00	Planned Dates		31-Dec-25	21-Jan-2026	08-March-2026	11-March-2026	25-March-2026	05-April-2026		14-Jan-2027
								Planned Days			21	46	3	14	11	95	
WD10	Supply, Installation, Testing & Commissioning of Navigation Light at Pier for Padma Bridge, Mawa, Munshiganj.	LS	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		4-Jan-26	29-Jan-26	08-March-2026	11-March-2026	25-March-26			
								Planned Days			25	38	3	14			

*Loti*

*AAJ*

*Q.126*

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in L.ac)	Time code for process	Advertise prequel (if applicable )	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
Total Value of Works Procurement							<b>Total: 1422.61</b>											

*Rafiq*  
21/05/2026

**Md. Rafiqul Islam**  
Assistant Engineer (Maintenance)  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

*Aftub*  
21/05/2026

**Md. Aftub-Uz-Zaman**  
Executive Engineer (Maintenance)  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

*Ohiduzzaman*  
21/05/2026

**Md. Ohiduzzaman**  
Superintending Engineer (Maintenance)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212


## Annual Procurement Plan (2025-2026) (Revised)


Budget: Revenue


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer	7105
O&M Wing, Padma Bridge	

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac)	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of around 6.03 MWp Rooftop Solar System in Compliance with the Net Metering Guideline 2018 at Service Areas 1, 2 & 3 of the Padma Multipurpose Area	LS	1	OTM	BBA	BBA Own Fund	3017.00	Planned Dates		23-Jun-25	22-July-25	26-Aug-25	3-Sep-25	3-Sep-25	14-Sep-25		14-March-2026
								Planned Days								37	31
GD02	Supply, Installation, Testing and Commissioning of Public Announcement (PA) System and Networking, Surveillance & Integrated Communication System Setup for Padma Bridge Service Area-01, Service Area-02, Toll Plaza and Traffic Monitoring room at Mawa, Janjira and Munshiganj, Shariatpur	LS	1	OTM	BBA	BBA Own Fund	190.00	Planned Dates		04-June-26	24-June 26	15-July-26	29-July-26	05-August 26	19-August-26		15-Feb-27
								Planned Days								20	21
Total value of Goods Procurement							<b>Total: 3207</b>										

  
 21/05/2026  
**Md. Rafiqul Islam**  
 Assistant Engineer (Maintenance)  
 Bangladesh Bridge Authority  
 Setu Bhaban, Banani, Dhaka-1212

  
 21.05.2026  
**Md. Aftub-Uz-Zaman**  
 Executive Engineer (Maintenance)  
 Bangladesh Bridge Authority  
 Setu Bhaban, Banani, Dhaka-1212

  
 21/05/2026  
**Md. Ohiduzzaman**  
 Superintending Engineer (Maintenance)  
 Bangladesh Bridge Authority  
 Ministry of Road Transport & Bridges  
 Setu Bhaban Banani Dhaka-1212


**2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)**


Budget: Revenue

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer	7105
Technical Wing (Karnaphuli Tunnel)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Supply, Installation & Commissioning of Solar System at the Karnaphuli Tunnel Site Area.	No	1	Ministry/ Division	BBA	GOB/BBA Own Fund	5500.00	Planned Dates		15 Jun 26	13 Jul 26	11 Aug 26	18 Aug 26	25 Aug 26	23 Sept 26	98	10 Months
								Planned Days		0	28	28	07	07	28		
GD 2	Tree Plantation at Karnaphuli Tunnel Site Area	No	1	Ministry/ Division	BBA	GOB/BBA Own Fund	50.00	Planned Dates		09 Jun 26	01 Jul 26	28 Jul 26	04 Aug 26	11 Aug 26	18 Aug 26	70	03 Months
								Planned Days		0	21	28	07	07	07		
<b>Total Value of Procurement</b>							Total: 5550.00										

  
**MD. ALI ZINNAH**  
Sub-Assistant Engineer  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

  
মোঃ সাখাওয়াত উল্লাহ  
সহকারী প্রকৌশলী (জলারোপন)  
সেতু বহান, বানানী, ঢাকা-১২১২

  
**Md. Washim Ali**  
Executive Engineer (Operation) (A.C.)  
Bangladesh Bridge Authority

  
**Md. Abul Kalam Azad**  
Superintending Engineer (S.E.) (A.C.)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212.

**2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)**

Budget: Revenue

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer	7105
Technical Wing (Panchabati-Mukterpur Elevated Road)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP 1	Engaging Operator for Toll Collection, Operation & Maintenance (O&M) of the Pancabati-Mukterpur Elevated Road and Associated Works for 5 (Five) Years..	No	1	Ministry/ Division	BBA	GOB/BB A Own Fund	10000.00	Planned Dates		03 May 26	24 Jun 26	23 Sept 26	30 Sept 26	27 Oct 26	25 Nov 26	180	60 Months
								Planned Days		0	28	90	07	27	28		
<b>Total Value of Procurement</b>							Total: 10000.00										

  
**MD. ALI ZINNAH**  
 Sub-Assistant Engineer  
 Ministry of Road Transport & Bridges  
 Bangladesh Bridge Authority  
 Setu Bhaban, Banani, Dhaka-1212

  
 25.09.2025  
 মোঃ ফারুক আল  
 সহকারী প্রকৌশলী  
 এনআইএস/আইটি  
 বাংলাদেশ সেতু কর্তৃপক্ষ

  
 22/09/2025  
**Md. Ohiduzzaman**  
 Superintending Engineer (Maintenance)  
 Bangladesh Bridge Authority  
 Ministry of Road Transport & Bridges  
 Setu Bhaban, Banani, Dhaka-1212

## 2<sup>nd</sup> Revised Annual Procurement Plan (2025-2026)

Budget: Revenue

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Chief Engineer/Director (O&M)	7105
Technical and O&M Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	"Electrical Wiring of AC Connection for Accommodation and Ancillary Works of Site Office Establishment for Renovation of Mukterpur Bridge, Mukterpur, Munshiganj."	No	1	RFQ	BBA	GOB/BBA Own Fund	15.00	Planned Dates		30 Dec 25	04 Jan 26	11 Jan 26	13 Jan 26	15 Jan 26	20 Jan 26	23	15 Days
								Planned Days		0	06	07	03	02	05		
WR 2	"Engaging Security Guard for Temporary Office and Stack Yard for the '6th Bangladesh-China Friendship Bridge Renovation Project', Mukterpur, Munshiganj."	No	1	RFQ	BBA	GOB/BBA Own Fund	9.00	Planned Dates		04 Jan 26	11 Jan 26	18 Jan 26	22 Jan 26	25 Jan 26	03 Feb 26	29	09 Months
								Planned Days		0	07	07	05	03	07		
WR 3	Replacement of sub Station, Repair work of Boundary wall – South Part, Scale, Pier Protection Barrier, Painting works for Office building & Office boundary wall and door replacement of toll booth at Mukterpur Bridge Site office.	No	1	OTM	BBA	GOB/BBA Own Fund	70.00	Planned Dates		02 Jul 26	19 Jul 26	10 Aug 26	17 Aug 26	24 Aug 26	24 Sept 26	88	06 Months
								Planned Days		0	18	28	07	07	28		

*[Signature]*  
23/09/2024

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR 4	Repair work of 45KVA Generator, Construction of signboard, Toll Plaza & Scale Upgradation and Supply, Delivery, Installation of IPS, Motherboard for Weigh Scale Meter Unit, Aerosol Fogger Machine and Electric Bug Zapper Mosquito Killer for Mukterpur Bridge, Mukterpur, Munshiganj	No	1	OTM	BBA	GOB/BBA Own Fund	15.00	Planned Dates		02 Jun 26	09 Jun 26	16 Jun 26	22 Jun 26	25 Jun 26	2 Jul 26	30	15 Days	
								Planned Days										
Total Value of Works Procurement							Total: 109.00											

**MD. ALI ZINNAH**  
Sub-Assistant Engineer  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

*Signature*  
22.06.2024  
মোঃ ফোরকান খান  
সহকারী প্রকৌশলী  
এমআইএস/আইটি  
বাংলাদেশ সেতু কর্তৃপক্ষ

*Signature*  
22/06/2024

**Md. Ohiduzzaman**  
Superintending Engineer (Maintenance)  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212