

## Revised Annual Procurement Plan (2025-2026)

Ministry/ Division

Ministry of Road Transport & Bridges /Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Bangladesh Bridge Authority


131018200

Project/ Programme Name & Code

Support to Dhaka Elevated Expressway PPP Project

224104600

Package No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office Stationery	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD2	Motor vehicle repair	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD3	Computer and office equipment repair	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
								Planned Days		8	7	2	2	3	22	30
<b>Total</b>							<b>7.0</b>									

  
 এ এইচ এম ফায়ারহুড সিকিউরিটি  
 প্রকল্প পরিচালক  
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
 সিসিপি প্রকল্প  
 বাংলাদেশ সেরু কর্তৃপক্ষ, ঢাকা

## Revised Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code


Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	**Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB// BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	2,305.47										30/06/26
WD2	*Construction of CRP (Mosques, Madrasha, school etc.,)	No.	4	DPM	Bridge Division BBA/ PD	GoB	303.79	Planned Dates							30/10/19		30/06/26
WD3	Building Construction in the RS area with ancillary works	No.	3	OTM	CCGP	GoB	410.00	Planned Days							25/02/18		30/12/25
WD4	Design, supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	77.00				24/3/22	30/06/22	15/07/22	24/07/22	15/08/22		30/06/26
<b>Total</b>							<b>3,096.26</b>										

Note

\*1 Procurement by the Mosque Committee.

\*\*The Bangladesh Army estimates the cost of utility relocation and building demolition through the respective agencies.

  
 এ এইচ এম শাখাওয়াত আকতার  
 প্রকল্প পরিচালক  
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
 শিল্পি প্রকল্প  
 বাংলাদেশ স্ট্রু কর্পোরেশন, ঢাকা

## Revised Annual Procurement Plan (2025-2026)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of the contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	95	OTM	CCGP	GoB	49.00	Planned Dates								17/11/14		30/06/26	
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	91	OTM	CCGP	GoB	702.00	Planned Dates								24/04/16		30/06/26	
SD3	Consultancy Services-Independent Engineer	mm	100	OTM	CCGP	GoB	297.16	Planned Dates								1/12/19		30/06/26	
SD4	Consultancy Service for Design & Supervision of Construction of Building in RS area	mm	50	OTM	CCGP	GoB	49.00	Planned Dates								22/11/15		30/12/25	
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	24	OTM	Bridges Division	GoB	70.00	Planned Dates								25/11/15		30/06/26	
SD6	Preparing a Comprehensive Audio-Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project	mm	1S	OTM	Bridges Division	GoB	36.50	Planned Dates								25/10/22		30/06/26	
SD7	Outsourcing staff salary		1S	OTM	Bridges Division	GoB	40.00	Planned Dates								25/10/22		30/06/26	
<b>Total</b>							<b>1,243.66</b>												

  
 (এ এইচ এম শাখাওয়াহ আকতার)  
 প্রকল্প পরিচালক  
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
 মিসিশি প্রকল্প  
 বাংলাদেশ স্ট্রক্স কর্পোরেশন, ঢাকা।

**2nd Revised Annual Procurement Plan (2025-2026)**

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division															
Agency:		Bangladesh Bridge Authority															
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105					
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project										224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
																	1
	Computer, Accessories & Office equipment																
GD1	Furniture	Nos	1	RFQ	PD	GOB	5.00	Planned Dates	1/Jun/2026	18/Jun/2026	22/Jun/2026	25/Jun/2026	28/Jun/2026	30/Jun/2026		7/Jul/2026	
								Planned Days		17 Days	04 Days	03 Days	03 Days	02 Days	29 Days	7 Days	
GD5	Computer	No	3	RFQ	PD	GOB	4.00	Planned Dates	1/Jun/2026	14/Jun/2026	18/Jun/2026	21/Jun/2026	24/Jun/2026	25/Jun/2026		2/Jul/2026	
								Planned Days		13 Days	04 Days	03 Days	03 Days	1 Days	24 Days	7 Days	
SD2	Survey Work and Preparation Of Pentagraph, GIS Map, LA Map for 4th Phase Land Acquisition	LS	1	RFQ	PD	GOB	10.00	Planned Dates	1/Jun/2026	16/Jun/2026	18/Jun/2026	22/Jun/2026	24/Jun/2026	24/Jun/2026		1/Jul/2026	
								Planned Days		15 Days	02 Days	04 Days	02 Days	0 Days	23 Days	7 Days	
<b>Total =</b>							<b>19.00</b>										

*[Signature]*  
28/05/2024

## Annual Procurement Plan (2025-2026)

Ministry/ Division :	Ministry of Road Transport & Bridges/Bridges Division	
Agency :	Bangladesh Bridge Authority	
Procuring Entity Name & Code :	Project Director	224310300
Project/ Program Name & Code :	Construction of Bridge at 17 <sup>th</sup> km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	

Budget : Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement and Maintenance of Car Parts.	LS	1	RFQ	PD	GOB	0.50	Planned Dates		21 Sep 2025	24 Sep 2025	24 Sep 2025	25 Sep 2025	25 Sep 2025	25 Sep 2025	04 days	October 2025
								Planned Days			3	0	1	0	0		
GD 02	Procurement of Office Stationery.	LS	1	RFQ	PD	GOB	3.50	Planned Dates		07 June 2026	11 June 2026	14 June 2026	15 June 2026	15 June 2026	15 June 2026	08 days	June 2026
								Planned Days			4	3	1	0	0		
GD 03	Procurement of Office Accessories.	LS	1	RFQ	PD	GOB	2.60	Planned Dates		09 June 2026	14 June 2026	16 June 2026	17 June 2026	17 June 2026	17 June 2026	08 days	June 2026
								Planned Days			5	2	1	0	0		
GD 04	Procurement and Maintenance of Office Accessories.	LS	1	RFQ	PD	GOB	0.80	Planned Dates		09 June 2026	14 June 2026	16 June 2026	17 June 2026	17 June 2026	17 June 2026	08 days	June 2026
								Planned Days			5	2	1	0	0		
GD 05	Procurement and Maintenance of Computers and Accessories.	LS	1	RFQ	PD	GOB	1.75	Planned Dates		10 June 2026	15 June 2026	17 June 2026	18 June 2026	18 June 2026	18 June 2026	08 days	June 2026
								Planned Days			5	2	1	0	0		
GD 06	Procurement of Office Furniture.	LS	1	RFQ	PD	GOB	2.85	Planned Dates		10 June 2026	15 June 2026	17 June 2026	18 June 2026	18 June 2026	18 June 2026	08 days	June 2026
								Planned Days			5	2	1	0	0		
<b>The total value of Goods Procurement</b>							<b>12.00</b>										

  
 ২৯/৫/২৫

মোঃ তোফা হোসেন  
 প্রকল্প পরিচালক  
 গায়রা নদীর উপর সেতু নির্মাণ প্রকল্প।

Revised Annual Procurement Plan (2025-2026)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division											Budget:	Development			
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Project Director															
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project (1st Revised) Under Bangladesh Bridge Authority. (Code-224333400)															
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	RFQ/Tender opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 3.0	Procurement of Office Equipment & Other Accessories	LS	-	RFQ	PD	GoB	1.98	Planned Dates		10-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	14-Aug-25	14-Aug-25		29-Aug-25
								Planned Days			3	0	0	1	0	04 Days	15 Days
GD 4.0	Procurement for Supply, Installation, Testing and Commissioning of Toll Collection System at Panchaboti-Mukterpur Elevated Road (PMER) Project at Kashipur, Narayanganj & Munshiganj Sadar	LS	-	OTM	ED	GoB/BBA	824.32	Planned Dates		17-Feb-26	11-Mar-26	5-Apr-26	7-Apr-26	8-Apr-26	13-Apr-26		12-Oct-26
								Planned Days			21	24	2	1	5	53 Days	180 Days
SD 1.0	Vehicle Repair	LS	-	RFQ	PD	GoB	0.74	Planned Dates		18-Aug-25	21-Aug-25	21-Aug-25	21-Aug-25	21-Aug-25	21-Aug-25		5-Sep-25
								Planned Days			3	0	0	0	0	3 Days	15 Days
Total value of Procurement=							827.04										

21.05.26  
**মোঃ আবুল বাশার**  
 সহকারী প্রকৌশলী  
 পঞ্চবাটি হতে মুক্তারপুর সেতু পর্যন্ত  
 সড়ক প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

21/05/26  
**মোঃ আসাদুজ্জামান**  
 সহকারী প্রকৌশলী  
 পঞ্চবাটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক  
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প

22/05/2025  
**মোঃ ওহিদুজ্জামান**  
 প্রকল্প পরিচালক (সে: দাঃ)  
 পঞ্চবাটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক  
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প

## Revised Annual Procurement Plan (2025-2026)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Package No.	Description of Procurement package as per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Office Furniture	LS	1	OTM	PD	GOB	9.2	Planned Days		15 January 2026	29 January 2026	9 February 2026	10 February 2026	10 February 2026	15 February 2026		28 Days
								Planned Days		-	14	11	1	0	5	31 Days	
GD02	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	4.87	Planned Dates		05 January 2026	11 January 2026	11 January 2026	12 January 2026	12 January 2026	18 January 2026		1 Month
								Planned Days		-	6	0	1	0	6	13 days	
GD03	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		1 June 2026	8 June 2026	8 June 2026	12 June 2026	12 June 2026	15 June 2026		10 Days
								Planned Days		-	7	0	4	0	3	14 days	
GD04	Supply, Installation and Commissioning of Video Conferencing System	LS	1	RFQ	PD	GOB	6.00	Planned Dates		21 May 2026	24 May 2026	01 June 2026	04 June 2026	04 June 2026	07 June 2026		15 Days
								Planned Days		-	3	7	3	0	3	16 days	
GD05	Supply and Installation of Tyre	LS	1	RFQ	PD	GOB	1.67	Planned Dates		10 September 2025	18 September 2025	18 September 2025	28 September 2025	28 September 2025	28 September 2025		1 Month
								Planned Days		-	8	0	10	0	3	21 days	
GD06	Repair Work of Vehicles	LS	1	RFQ	PD	GOB	1.25	Planned Dates		4 June 2026	11 June 2026	11 June 2026	15 June 2026	15 June 2026	18 June 2026		10 Days
								Planned Days		-	7	0	4	0	3	14 days	
<b>Total value of GOODS Procurement</b>							<b>27.99</b>										


মন্ত্রণালয় পরিচালক  
 মেঘনা-ধনাগোদা নদীর উপর  
 সেতু নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

## Revised Annual Procurement Plan (2025-2026)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_ Gazaria Road over the River Meghna - Dhonagoda	


Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD02	Maintenance of Non-Residential Building	LS	1	RFQ	PD	GOB	9.55	Planned Dates		15 February 2026	22 February 2026	24 February 2026	24 February 2026	24 February 2026	24 February 2026	09 days	1 Month
										-	7	2	0	0	0		
<b>Total value of WORKS Procurement</b>							<b>9.55</b>										

  
 23.08.24  
 মোঃ আরিফ হোসেন  
 প্রকল্প পরিচালক  
 মতলব উত্তর-গজামিয়া গাড়কে  
 মেঘনা-ধনগোদা নদীর উপর  
 সেতু নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

**Annual Procurement Plan (2025-26)**

Ministry/Division : Ministry of Road Transport and Bridges/Bridges Division  
Agency : Bangladesh Bridge Authority  
Procuring Entity Name & Code : Project Director  
Project/Programme Name and Code : Bangladesh Bridge Authority Human Resource Development and Capacity Building Project

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Stationary Goods	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	351.38	-	-	-	-	-	-	-	-		12 Months	
2.	Refreshment	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	12.62	-	-	-	-	-	-	-	-		12 Months	
Total							364.00											

  
আলতাফ হোসেন সেন  
প্রকল্প পরিচালক  
মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সেতু ভবন, বনানী, ঢাকা-১২১২।