

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office Stationery	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/08/26	09/08/26	16/08/26	18/08/26	20/08/26	23/08/26	23/08/26	31/12/26
								Planned Days		8	7	2	2	3	22	
GD2	Purchase of Computer and other accessories (Laptop 1, desktop 1, printer 1)	LS	LS	OTM/ RFQ	Project Director	GoB	2.0	Planned Dates	01/08/26	09/08/26	16/08/26	18/08/26	20/08/26	23/08/26	23/08/26	31/12/26
								Planned Days		8	7	2	2	3	22	
GD3	Motor vehicle repair	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/08/26	09/08/26	16/08/26	18/08/26	20/08/26	23/08/26	23/08/26	31/12/26
								Planned Days		8	7	2	2	3	22	
GD4	Computer and office equipment repair	LS	LS	RFQ	Project Director	GoB	0.5	Planned Dates	01/08/26	09/08/26	16/08/26	18/08/26	20/08/26	23/08/26	23/08/26	31/12/26
								Planned Days		8	7	2	2	3	22	
Total							4.5									


 এইচ এম শাহাওয়ার আকতার
 প্রকল্প পরিচালক
 নাকা এলিভেটেড এক্সপ্রেসওয়ে
 পিপিপি প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	**Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB/ BTCL/ TTAS GAS) etc.,	L.S.		DPM	Bridge Division	GoB	3,083.53										31/12/26
WD2	*1Construction of CRP (Mosques, Madrasha, school etc.,)	No.	4	DPM	Bridge Division BBA/ PD	GoB	1,000.00	Planned Dates							30/10/19		31/12/26
Total							4,083.53										

Note

*1 Procurement by the Mosque Committee

**The Bangladesh Army estimates the cost of utility relocation and building demolition through the respective agencies.

২/১০
এ আইচ এম শাহাওয়ার আকতার
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
সিপিপি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Packag e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurem ent Method	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	38	OTM	CCGP	GoB	25.00	Planned Dates								17/11/14		31/12/26
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	91	OTM	CCGP	GoB	460.00	Planned Dates								24/04/16		31/12/26
SD3	Consultancy Services- Independent Engineer	mm	105	OTM	CCGP	GoB	622.50	Planned Dates								01/12/19		31/12/26
SD4	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	12	OTM	Bridges Division	GoB	30.00	Planned Dates								25/11/15		31/12/26
SD5	Preparing a Comprehensive Audio- Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project	mm	LS	OTM	Bridges Division	GoB	55.00	Planned Dates								25/10/22		31/12/26
SD6	Outsourcing staff salary	mm	LS	OTM	Bridges Division	GoB	23.00	Planned Dates								19/07/26		31/12/26
Total							1215.50											

(Signature)

এ এইচ এম শাখাওয়াত আকতার
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
পিপিপি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা

Annual Procurement Plan (2026-2027)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division														
Agency:		Bangladesh Bridge Authority														
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105				
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project										224113800				
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18
	Computer, Accessories & Office equipment															
GD1	Furniture	No	1	RFQ	PD	GOB	10.00	Planned Dates	23/Dec/2026	3/Jan/2027	14/Jan/2027	18/Jan/2027	19/Jan/2027	20/Jan/2027		27/Jan/2027
								Planned Days		11 Days	11 Days	04 Days	01 Days	01 Days	28 Days	7 Days
GD2	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	1/Oct/2026	15/Oct/2026	19/Oct/2026	22/Oct/2026	25/Oct/2026	26/Oct/2026		2/Nov/2026
								Planned Days		14 Days	04 Days	03 Days	03 Days	01 Days	25 Days	7 Days
GD4	Vehicle	No	1	RFQ	PD	GOB	2.00	Planned Dates	3/Jan/2027	17/Jan/2027	21/Jan/2027	24/Jan/2027	26/Jan/2027	27/Jan/2027		3/Feb/2027
								Planned Days		15 Days	04 Days	03 Days	02 Days	01 Days	25 Days	7 Days
GD4	Software Maintenance	month	12	DCP	PD	GOB	0.80	Planned Dates	3/Aug/2026	17/Aug/2026	20/Aug/2026	24/Aug/2026	27/Aug/2026	27/Aug/2027		3/Sep/2026
								Planned Days		15 Days	03 Days	04 Days	03 Days	00 Days	25 Days	7 Days
Total =							17.80									


 20/07/2026

মোঃ শফিকুল ইসলাম
 প্রকল্প পরিচালক (যুগ্মসচিব)
 “ঢাকা-আশুলিয়া এলিভেটেড এক্সপ্রেসওয়ে” প্রকল্প

Annual Procurement Plan (2026-2027)

Budget Development

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge at 17 th km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	


Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of Office Maintenance Accessories.	LS	1	RFQ	PD	GOB	5.00	Planned Dates		03 Sep 2026	10 Sep 2026	24 Sep 2026	01 Oct 2026	08 Oct 2026	22 Oct 2026	49 days	October 2026
								Planned Days			7	14	7	7	14		
GD 02	Procurement of Computer and Accessories.	LS	1	RFQ	PD	GOB	1.00	Planned Dates		10 Sep 2026	17 Sep 2026	01 Oct 2026	08 Oct 2026	15 Oct 2026	29 Oct 2026	49 days	October 2026
								Planned Days			7	14	7	7	14		
GD 03	Procurement and Maintenance of Computer and Accessories.	LS	1	RFQ	PD	GOB	5.00	Planned Dates		05 Oct 2026	12 Oct 2026	26 Oct 2026	02 Nov 2026	09 Nov 2026	23 Nov 2026	49 days	November 2026
								Planned Days			7	14	7	7	14		
GD 04	Procurement of Office Accessories.	LS	1	RFQ	PD	GOB	5.00	Planned Dates		07 Oct 2026	14 Oct 2026	28 Oct 2026	04 Nov 2026	11 Nov 2026	25 Nov 2026	49 days	November 2026
								Planned Days			7	14	7	7	14		
GD 05	Procurement of Office Stationery.	LS	1	RFQ	PD	GOB	3.50	Planned Dates		02 Nov 2026	09 Nov 2026	23 Nov 2026	30 Nov 2026	07 Dec 2026	21 Dec 2026	49 days	December 2026
								Planned Days			7	14	7	7	14		
GD 06	Procurement of Office Furniture.	LS	1	RFQ	PD	GOB	4.00	Planned Dates		10 Nov 2026	17 Nov 2026	01 Dec 2026	08 Dec 2026	15 Dec 2026	29 Dec 2026	49 days	December 2026
								Planned Days			7	14	7	7	14		
The total value of Goods Procurement							23.50										


 মৌর ডিভিশনাল ইন্সপেক্টর
 প্রকল্প পরিচালক
 পায়ল নদীর উপর সেতু নির্মাণ প্রকল্প

Annual Procurement Plan (2026-2027)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division														Budget:	Development
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Project Director															
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project (1st Revised) Under Bangladesh Bridge Authority. (Code-224333400)															
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	RFQ/Tender opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 2.4	Procurement of Computer & Other Accessories	LS	-	RFQ	PD	GoB	2.00	Planned Dates		18-Aug-26	23-Aug-26	26-Aug-26	27-Aug-26	30-Aug-26	31-Aug-26		15-Sep-26
								Planned Days			5	3	1	3	1	13 Days	15 Days
GD 2.5	Procurement of Office Equipment & Other Accessories	LS	-	RFQ	PD	GoB	5.00	Planned Dates		18-Aug-26	23-Aug-26	26-Aug-26	27-Aug-26	30-Aug-26	31-Aug-26		15-Sep-26
								Planned Days			5	3	1	3	1	13 Days	15 Days
GD 4.6	Procurement of Other Stationaries	LS	-	RFQ	PD	GoB	2.00	Planned Dates		18-Aug-26	23-Aug-26	26-Aug-26	27-Aug-26	30-Aug-26	31-Aug-26		15-Sep-26
								Planned Days			5	3	1	3	1	13 Days	15 Days
SD 1.0	Vehicle Repair	LS	-	RFQ	BBA	GoB/BBA	1.50	Planned Dates		18-Aug-26	23-Aug-26	26-Aug-26	27-Aug-26	30-Aug-26	31-Aug-26		15-Sep-26
								Planned Days			5	3	1	3	1	13 Days	15 Days
	Total value of Procurement=						10.50										


 মোঃ ফারুক
 সহকারী প্রকৌশলী
 পদ্মা-ব্রহ্মপুত্র সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃক
 সেতু ভবন, বনানী, ঢাকা-১২১২।


 ২৭/০৭/২০২৬
 মোঃ এহিদুজ্জামান
 প্রকল্প পরিচালক (স: দাঃ)
 পদ্মা-ব্রহ্মপুত্র সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Computer & Accessories	LS	1	RFQ	PD	GOB	5.00	Planned Dates		04 April 2027	11 April 2027	11 April 2027	18 April 2027	18 April 2027	21 April 2027		15 Days
								Planned Days		-	7	0	7	0	3	17 Days	
GD02	Procurement of Office Equipment	LS	1	RFQ	PD	GOB	5.00	Planned Dates		25 April 2027	02 May 2027	09 May 2027	16 May 2027	16 May 2027	19 May 2027		15 Days
								Planned Days		-	7	0	7	0	3	17 Days	
GD03	Procurement of Office Furniture	LS	1	RFQ	PD	GOB	5.00	Planned Dates		20 May 2027	27 May 2027	27 May 2027	03 June 2027	03 June 2027	06 June 2027		15 Days
								Planned Days		-	7	0	7	0	3	17 Days	
GD04	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		06 August 2026	13 August 2026	13 August 2026	20 August 2026	20 August 2026	23 August 2026		15 Days
								Planned Days		-	7	0	7	0	3	17 days	
GD05	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		13 May 2027	20 May 2027	20 May 2027	27 May 2027	27 May 2027	30 May 2027		15 Days
								Planned Days		-	7	0	7	0	3	17 Days	
	Total value of GOODS Procurement						25.00										

 28.9.27
 মোঃ আবুল হোসেন
 এক্সিকিউটিভ পরিচালক
 গভর্নর-উত্তর-গজারিয়া সড়কে
 মেঘনা-ধনগোদা নদীর
 সেতু নির্মাণ একক
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Pack No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD 01	Consultancy Service for Design Review and Construction Supervision for Bridge on Matlab Uttar-Gazaria Road	Month	42	QCBS (ICT)	CCGP	FF	16434.77	Planned Dates	01 October 2026	15 November 2026	27 December 2026	27 January 2027	06 January 2027	13 January 2027	03 February 2027	03 March 2027		42 months
								Planned Days		-	42	30	7	7	21	28	158 days	
Total value of SERVICES Procurement							16434.77											

 28.7.23
 মোঃ আবুল হোসেন
 প্রকল্প পরিচালক, গড়ক
 মতলব উত্তর-গজাগিয়া নদীর
 মেঘনা-ধনগোদা নদীর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2026-2027)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_ Gazaria Road over the River Meghna - Dhonagoda	

Pack age No.	Description of Procurement package as per DPP WORKS	Unit	Quantit y	Procurem ent Method & Type	Contract Approvi ng Authorit y	Sour ce of Fund s	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Adverti se Tender	Tender opening	Tender Evaluati on	Approval to Award	Notifica tion of Award	Signing of Contract	Total time to Contract signing	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna – Dhonagoda (including Approach Road, River Training Works and associate works)	m	1850.00	OTM (ICT)	CCGP	FF	308724.01	Planned Dates		01 March 2027	02 May 2027	14 July 2027	12 August 2027	19 August 2027	17 September 2027		42 months
								Planned Days		-	60	42	28	07	28	178 Days	
	Total value of WORKS Procurement						308724.01										


 28.9.24
 মোঃ আবুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজারিয়া সড়কে
 মেঘনা-ধনগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ