

Project Title : Population and Housing Census 2021
Project Duration : July 2019 - June 2024

Project Start Date : 01/07/2019 (Mon)
 Activity by Week : 50

Phase	Serial	Activities / Sub-activities	Responsible	Start Date	Completion Date	Days	Progress (%)	Week 50	Week 51	Week 52	Week 53	Week 54	Week 55	Week 56	Week 57	Week 58	Week 59	Week 60	Week 61
Preparatory	1	Development of Enumeration Area/Block Maps using GIS Maps & ICMS by CEGIS		01/07/2021 (Thu)	15/09/2021 (Wed)	75													
	1.1	Update digitized Enumeration Area, Supervisors Area, Zonal Officers Control, UCC Control, DCC Control, DivCC Control Maps received from Zonal Operation (2nd)	CEGIS & PCT	01/07/2021 (Thu)	29/08/2021 (Sun)	60	80%												
	1.2	Digitize / superimpose Landmarks on Enumeration Area maps	CEGIS & PCT	03/07/2021 (Sat)	31/08/2021 (Tue)	60	75%												
	1.3	Print all Enumeration Area maps (4.8 lac maps) for Final Census operation	CEGIS & PCT	01/09/2021 (Wed)	15/09/2021 (Wed)	15	0%												
Preparatory	2	Development of Geocode using GIS Maps & ICMS by CEGIS		01/07/2021 (Thu)	09/08/2021 (Mon)	38													
	2.1	Update geocode using Integrated Census Management Systems (ICMS) received from Zonal Operation (2nd)	CEGIS & PCT	01/07/2021 (Thu)	20/07/2021 (Tue)	20	85%												
	2.2	Print all geo-code by Zonal Officers, UCC, DCC, DivCC for Final Census (3 copies)	CEGIS & PCT	21/07/2021 (Wed)	09/08/2021 (Mon)	20	0%												
Preparatory	3	Questionnaire & Validation Rule finalization		01/07/2021 (Thu)	09/08/2021 (Mon)	38													
	3.1	Finalization of Questionnaire and Validation Rule	PCT & Workshop, etc.	01/07/2021 (Thu)	20/07/2021 (Tue)	20	75%												
	3.2	Approval of Questionnaire by Committees	Committees	21/07/2021 (Wed)	09/08/2021 (Mon)	20	0%												
Preparatory and Testing	4	Establishment of Virtual Lab, Server, Firewall, Virtual PCs(100 pcs) and Network Operation Center and commissioning		15/07/2020 (Wed)	28/08/2021 (Sat)	409													
	4.1	Establishment of Virtual Lab with virtual PCs (100 pcs)	PCT & BDCCL	01/07/2021 (Thu)	14/08/2021 (Sat)	45	20%												
	4.2	Establishment of Network Operation Center and commissioning	PCT & BDCCL	15/07/2020 (Wed)	28/08/2020 (Fri)	45	10%												
	4.3	Server installation and commissioning	PCT & BDCCL	01/07/2021 (Thu)	30/07/2021 (Fri)	30	30%												
	4.4	Establishment of the Central Control Room for Census (engage 20 staffs, training, equip, etc.)	PCT	31/07/2021 (Sat)	29/08/2021 (Sun)	30	15%												
	4.5	Network Monitoring software installation and commission	PCT & BDCCL	01/07/2021 (Thu)	30/07/2021 (Fri)	30	50%												
	4.6	Establish data processing section using Virtual PCs (100 pcs)	PCT & BDCCL	30/07/2021 (Fri)	28/08/2021 (Sat)	30	25%												
Preparatory and Testing	5	Contract, Integrate Server, Firewall, Database and Network at the BDCCL, Kaliakoir, Gazipur		15/07/2020 (Wed)	14/08/2021 (Sat)	395													
	5.1	Service Contract between PHC2021 Project & Bangladesh Data Center Company Limited (BDCCL)	PCT & BDCCL	01/07/2021 (Thu)	15/07/2021 (Thu)	15	100%												
	5.2	Install Oracle ExaData Server, Firewall, Database, and Network at the BDCCL, Kaliakoir, Gazipur	PCT & BDCCL	15/07/2020 (Wed)	28/08/2020 (Fri)	45	90%												
	5.3	Integrate Server, Firewall, Database, Virtual PCs(100 pcs) and Network at the BDCCL, Kaliakoir, Gazipur	PCT & BDCCL	01/07/2021 (Thu)	30/07/2021 (Fri)	30	90%												
	5.4	Integrate Server, Firewall, Database, Virtual PCs(100 pcs) and Network at the BDCCL, Kaliakoir, Gazipur	PCT & BDCCL	31/07/2021 (Sat)	14/08/2021 (Sat)	15	90%												

নয়ন কান্তি রায়
 বিসিএস (অবসর)
 পরিসংখ্যান কর্মকর্তা
 জনসংখ্যা ও বসতি বিভাগ

মুহাম্মদ আরিফুল ইসলাম
 আমন-ব্যয়ন কর্মকর্তা

আনোয়ার হোসেন
 উপ-প্রকল্প পরিচালক (অর্থ)

কবির উদ্দিন আহমাদ
 প্রকল্প পরিচালক


মোহাম্মদ তাজুল ইসলাম
 মহাপরিচালক


Activity by Week: 50										Week 50	Week 51	Week 52	Week 53	Week 54	Week 55	Week 56	Week 57	Week 58	Week 59	Week 60	Week 61
Phase	Serial	Activities / Sub-activities	Responsible	Start Date	Completion Date	Days	Progress (%)														
Preparatory and Testing	6	Procurement of NoC, Stickers, Tablets, Jackets, Vehicles, Hardwares etc.		14/04/2021 (Wed)	14/08/2021 (Sat)	121															
	6.1	Procurement of NOC-Network Operation Center	PCT	14/04/2021 (Wed)	28/05/2021 (Fri)	45	10%														
	6.2	Procurement of Oracle & Other Softwares	PCT	29/05/2021 (Sat)	12/07/2021 (Mon)	45	25%														
	6.3	Procurement of Stickers/Leaflets etc.	PCT	04/05/2021 (Tue)	17/06/2021 (Thu)	45	15%														
	6.4	Procurement of Tablets for Main Census CAPI application	PCT	24/06/2021 (Thu)	07/08/2021 (Sat)	45	25%														
	6.5	Procurement of Jackets	PCT	24/07/2021 (Sat)	06/09/2021 (Mon)	45	10%														
	6.6	Procurement of Vehicles	PCT	01/07/2021 (Thu)	14/08/2021 (Sat)	45	5%														
Preparatory and Testing	7	Pre-testing-2 (FINAL): CAPI Questionnaire & eGP / OTM		20/07/2021 (Tue)	24/08/2021 (Tue)	34															
	7.1	Develop Draft questionnaire & Instruction manual based on Pre-testing-1	PCT	20/07/2021 (Tue)	31/07/2021 (Sat)	12	75%														
	7.2	Training on Questionnaire & Reporting Format	PCT & Pre-test Teams	01/08/2021 (Sun)	01/08/2021 (Sun)	1	0%														
	7.3	Pre-testing at the field level (incl. Local Administration, representatives)	PCT & Pre-test Teams	02/08/2021 (Mon)	04/08/2021 (Wed)	3	0%														
	7.4	Review of Feedback and comments on pre-test phase-1	PCT & Pre-test Teams	05/08/2021 (Thu)	09/08/2021 (Mon)	5	0%														
	7.5	Workshop on Revised Questionnaire	PCT	11/08/2021 (Wed)	11/08/2021 (Wed)	1	0%														
	7.6	Expert Consultation on Revised Questionnaire	PCT	14/08/2021 (Sat)	14/08/2021 (Sat)	1	0%														
Preparatory and Testing	8	Finalize the recruitment of Enumerator/Supervisors		20/08/2021 (Fri)	29/08/2021 (Sun)	8															
	8.1	Finalize the recruitment of Enumerator/Supervisors for Census	Field Offices	20/08/2021 (Fri)	26/08/2021 (Thu)	7	75%														
	8.2	Update the Enumerators and Supervisors info in online ICMS	Field Offices	27/08/2021 (Fri)	29/08/2021 (Sun)	3	0%														
Preparatory and Testing	9	Procurement of Questionnaire (5 lakh) for Census		20/08/2021 (Fri)	27/08/2021 (Fri)	6															
	9.1	Final Approval of the CAPI and Paper version questionnaire	PCT	20/08/2021 (Fri)	22/08/2021 (Sun)	3	15%														
	9.2	Printing of Questionnaire for Census by Service Provider	PCT	23/08/2021 (Mon)	27/08/2021 (Fri)	5	0%														
Preparatory and Testing	10	Piloting of Census - to verify all the process and activities is fully functional		02/09/2021 (Thu)	25/09/2021 (Sat)	23															
	10.1	Test run of databases, Network, Firewall, Server etc.	PCT	02/09/2021 (Thu)	02/09/2021 (Thu)	1	0%														
	10.2	Training of Piloting officials & staffs	PCT & Field offices	03/09/2021 (Fri)	06/09/2021 (Mon)	4	0%														
	10.3	Run the Piloting, the dress rehearsal of Census (data collection, Capture, Process & Report)	PCT & Field offices	08/09/2021 (Wed)	25/09/2021 (Sat)	18	0%														


নয়ন কান্তি নায়ক
 বিসিএস (পরিসংখ্যান)
 পরিসংখ্যান কর্মকর্তা
 জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প


মহাম্মদ আরিফুল ইসলাম
 আয়ন-ব্যয়ন কর্মকর্তা


মোঃ আক্তার হোসেন
 উপ-প্রকল্প পরিচালক (অর্থ)


কবির উদ্দিন আহমদ
 প্রকল্প পরিচালক


মোহাম্মদ তাজুল ইসলাম
 মহাপরিচালক

Activity by Week : 50							Week 50	Week 51	Week 52	Week 53	Week 54	Week 55	Week 56	Week 57	Week 58	Week 59	Week 60	Week 61
Phase	Serial	Activities / Sub-activities	Responsible	Start Date	Completion Date	Days	Progress (%)											
Census Enumeration	11	Final Data collection for the Population and Housing Census 2021		26/09/2021 (Sun)	11/11/2021 (Thu)	46												
	11.1	Distribution of Census materials by Zila, Upazila, Union, Zone, Supervisor Area, Enumerators etc.	PCT & Field offices	26/09/2021 (Sun)	30/09/2021 (Thu)	5	0%											
	11.2	Training of Survey personnel (at Dhaka HQs - Core Master Trainers - 10 Nos)	PCT & Field offices	01/10/2021 (Fri)	03/10/2021 (Sun)	3	0%											
	11.3	Training of Survey personnel (at Dhaka HQs - District CC & Div CC, Monitoring team, Others Officials - 160 Nos)	PCT & Field offices	04/10/2021 (Mon)	06/10/2021 (Wed)	3	0%											
	11.4	Training of Survey personnel (at District HQs - Upazila CC & Zonal Officers - 3600 nos - 281 UCC + 3272 ZO)	Field Offices	08/10/2021 (Fri)	10/10/2021 (Sun)	3	0%											
	11.5	Training of Survey personnel (at Union levels)	Field Offices	17/10/2021 (Sun)	19/10/2021 (Tue)	3	0%											
	11.6	Committee meetings at the local levels (Division, District, City Corporation, Upazila, PSA)	Field Offices	20/10/2021 (Wed)	22/10/2021 (Fri)	3	0%											
	11.7	Review the quick count of households (Sup & Enu Jointly)	Field Offices	23/10/2021 (Sat)	24/10/2021 (Sun)	2	0%											
	11.8	Final Data collection for the Population and Housing Census 2021	Field Offices	25/10/2021 (Mon)	31/10/2021 (Sun)	7	0%											
	11.9	Check Tablets & Validate summary Forms, Geocodes, Maps & back to BBS HQs (4 lac Mans. Forms)	Field Offices	02/11/2021 (Tue)	11/11/2021 (Thu)	10	0%											
	12	Post Enumeration Check (PEC)		12/11/2021 (Fri)	29/01/2022 (Sat)	78												
	12.1	Develop and testing of Survey instruments, methodology etc.	PCT	12/11/2021 (Fri)	13/11/2021 (Sat)	2	0%											
	12.2	Develop modality, databases, CAPI programmes	PCT	15/11/2021 (Mon)	18/11/2021 (Thu)	4	0%											
	12.3	Conduct Training for Survey personnel	Field Enumerators &	20/11/2021 (Sat)	22/11/2021 (Mon)	3	0%											
	12.4	Post Enumeration Check (PEC) data collection	Field Enumerators &	24/11/2021 (Wed)	30/11/2021 (Tue)	7	0%											
	12.5	Data Editing, Coding	Project Team	04/12/2021 (Sat)	18/12/2021 (Sat)	15	0%											
	12.6	Database development	Project Team	20/12/2021 (Mon)	03/01/2022 (Mon)	15	0%											
	12.7	Data processing & analysis	Project Team	08/01/2022 (Sat)	22/01/2022 (Sat)	15	0%											
	12.8	Report preparation & dissemination	Project Team	27/01/2022 (Thu)	29/01/2022 (Sat)	3	0%											
Data Processing and Analysis	13	Preliminary report of the Census (by 3 months of census)		12/10/2021 (Tue)	30/01/2022 (Sun)	110												
	13.1	Develop and testing of Survey instruments, methodology	Service provider & PCT	12/10/2021 (Tue)	26/10/2021 (Tue)	15	0%											
	13.2	Develop modality, databases, programmes etc.	Service provider & PCT	28/10/2021 (Thu)	11/11/2021 (Thu)	15	0%											
	13.3	ICR Scan and Convert into Text data - all Summary Forms of the Census, Zila, Upazila...	Service provider & PCT	13/11/2021 (Sat)	27/11/2021 (Sat)	15	0%											
	13.4	Data editing & coding	PCT	29/11/2021 (Mon)	13/12/2021 (Mon)	15	0%											
	13.5	Data processing & analysis	PCT	18/12/2021 (Sat)	16/01/2022 (Sun)	30	0%											
	13.6	Report preparation & dissemination	PCT	21/01/2022 (Fri)	30/01/2022 (Sun)	10	0%											
Data Processing and Analysis	14	Long questionnaire / Socio-economic Survey		12/10/2021 (Tue)	12/06/2022 (Sun)	243												
	14.1	Development of Survey instruments	PCT	12/10/2021 (Tue)	10/11/2021 (Wed)	30	0%											
	14.2	Develop methodology	PCT	11/11/2021 (Thu)	10/12/2021 (Fri)	30	0%											
	14.3	Develop modality, databases, programmes etc.	PCT	11/12/2021 (Sat)	09/01/2022 (Sun)	30	0%											
	14.4	Conduct Training for Survey personnel (HQ, District levels)	Field Enumerators & officers	10/01/2022 (Mon)	16/01/2022 (Sun)	7	0%											
	14.5	Field data collection	Survey personnel	17/01/2022 (Mon)	10/02/2022 (Thu)	25	0%											
	14.6	Data capturing	Project Team	27/01/2022 (Thu)	25/02/2022 (Fri)	30	0%											
	14.7	Data editing & coding	Project Team	02/03/2022 (Wed)	31/03/2022 (Thu)	30	0%											
	14.8	Data processing & analysis	Project Team	05/04/2022 (Tue)	04/05/2022 (Wed)	30	0%											
	14.9	Report preparation & dissemination	Project Team	09/05/2022 (Mon)	12/06/2022 (Sun)	35	0%											

নয়ন মিস্ত্রী রায়
বিসিএস (পরিমার্জন)
পরিমার্জন কর্মকর্তা
জনশুমারি ও গৃহগণনা ২০২২ প্রকল্প

আবদুল আরিফুল ইসলাম
আবদুল-বায়ন কর্মকর্তা

আনোয়ার হোসেন
উপ-প্রকল্প পরিচালক (অর্থ)

কবির উদ্দিন আহমাদ
প্রকল্প পরিচালক

মোহাম্মদ আবদুল ইসলাম
মহাপরিচালক