

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT 2022-23

Annex III(a)

Ref PPR 2006

Ministry/Division	Ministry of Planning/Statistics and Informatics Division	Project Cost (In Lakh tk)	
Agency	Bangladesh Bureau of Statistics	157568.10	Total
Procurement Entity Name & Code	Bangladesh Bureau of Statistics	157568.10	GoB
Project/Programme name and code	Population and Housing Census 2021 Project	224295100	0
			PA

Package No	Description of Procurement Package as per PPT/APP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (In Lakh Tk.)	Time Code for Process	Indicative Dates								
									Not used in GOODS	Invitation for tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract
GD17p	Printing of Training manual for Socio economic Demographic Survey	Nos	5000	OTM/LTM	PD	GoB	7.50	Planned Date		03.7.22	17.7.22	24.7.22	31.7.22	7.8.22	4.9.22	63	90
								Planned Days		0	14	7	7	7	28		
								Actual Date									
GD17q	Printing of Questionnaire for Socio economic Demographic Survey	Nos	5000	RFQ	PD	GoB	1.00	Planned Date		4.9.22	11.9.22	11.9.22	15.9.22	15.9.22	19.9.22	15	20
								Planned Days		0	7	0	4	0	3		
								Actual Date									
GD17r	Printing of Various Controls form & others for Socio economic Demographic Survey	Nos	AS required	RFQ	PD	GoB	5.00	Planned Date		4.9.22	11.9.22	11.9.22	15.9.22	15.9.22	19.9.22	15	20
								Planned Days		0	7	0	4	0	3		
								Actual Date									
GD17s	Printing of digital map for Socio economic Demographic Survey	Nos	5000	RFQ	PD	GoB	5.00	Planned Date		4.9.22	11.9.22	11.9.22	15.9.22	15.9.22	19.9.22	15	20
								Planned Days		0	7	0	4	0	3		
								Actual Date									
GD22	Printing of Preliminary Report	Copy	2,500	OTM/LTM	PD	GoB	12.50	Planned Date		3.7.22	17.7.22	19.7.22	20.7.22	21.7.22	21.7.22	18	20
								Planned Days		0	14	2	1	1	0		
								Actual Date									
GD 123	Purchase of Laptop (High Configuration)	Nos.	14	OTM	PD	GoB	100.00	Planned Date		03.7.22	17.7.22	24.7.22	31.7.22	7.8.22	4.9.22	70	100
	Purchase of Laptop	Nos.	40					Planned Days		0	14	7	7	7	28		
								Actual Date									
GD 124	Purchase of IT equipments	Nos	AS required	RFQ	PD	GoB	5.00	Planned Date		3.10.22	10.10.22	10.10.22	16.10.22	16.10.22	18.10.22	15	20
								Planned Days		0	7	0	6	0	2		
								Actual Date									
GD 125	Purchase of office equipments	Nos	AS required	RFQ	PD	GoB	5.00	Planned Date		1.1.23	8.1.23	8.1.23	12.1.23	12.1.23	16.1.23	15	20
								Planned Days		0	7	0	4	0	4		
								Actual Date									
GD 126	Purchase of Various Software (MS office, Antivirus etc)	Nos	AS required	RFQ	PD	GoB	5.00	Planned Date		3.10.22	10.10.22	10.10.22	16.10.22	16.10.22	18.10.22	15	20
								Planned Days		0	7	0	6	0	2		
								Actual Date									

নয়ন বসু
বিসিএস (পরিচালক)
উপপরিচালক
আইডি: SC 361089
বাংলাদেশ পরিসংখ্যান ব্যুরো (বিবিএস)
পরিচালনা মন্ত্রণালয়, ঢাকা

প্রজ্ঞা কুমার
উপপ্রকল্প পরিচালক (অর্থ)
জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো


মো. দিলদার হোসেন
প্রকল্প পরিচালক (উপসচিব)
জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো


কাজী মুহাম্মদ ইউসূফ
মহাপরিচালক (সি.এ.ডি)
সি.এ.ডি
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিচালনা ও তথ্য ব্যবস্থাপনা বিভাগ
পরিচালনা মন্ত্রণালয়, ঢাকা।

Package No	Description of Procurement Package as per PP/TAEP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Tk.)	Time Code for Process	Indicative Dates								
									Not used in GOODS	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time to Completion of Contract
	GOODS																
GD 127	Purchase of color/black and white Toner/Developer for Printer/Photocopier	Nos.	AS required	OTM	PD	GoB	100.00	Planned Date		3.1.23	17.1.23	23.1.23	30.1.23	6.2.23	2.3.23	63	90
								Planned Days		0	14	7	7	7	28		
								Actual Date									
GD 128	Purchase of Jacket for Personnel of Socio economic Demographic Survey	Nos.	5000	OTM	PD	GoB	50.00	Planned Date		20.7.22	4.8.22	11.8.22	18.8.22	25.8.22	20.9.22	63	90
								Planned Days		0	14	7	7	7	28		
								Actual Date									
GD 129	Purchase of Executive Bag for Personnel of Socio economic Demographic Survey	Nos.	5000	OTM	PD	GoB	125.00	Planned Date		20.7.22	4.8.22	11.8.22	18.8.22	25.8.22	20.9.22	63	90
								Planned Days		0	14	7	7	7	28		
								Actual Date									
GD 130	Purchase of seminar materials for Preliminary Report Inauguration Ceremony	Nos.	AS required	RFQ	PD	GoB	5.00	Planned Date		7.07.22	14.7.22	17.7.22	19.7.22	19.7.22	20.7.22	13	15
								Planned Days		0	7	3	2	0	1		
								Actual Date									


 মো. ফারুক রহমান
 বিসিএস (পরিসংখ্যান)
 উপপরিচালক
 আইডি: 60 351089
 বাংলাদেশ পরিসংখ্যান ব্যুরো (বিবিএস)
 পরিকল্পনা মন্ত্রণালয়, ঢাকা


 প্রতীক ভট্টাচার্য
 উপপ্রকল্প পরিচালক (অর্থ)
 জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
 বাংলাদেশ পরিসংখ্যান ব্যুরো


 17.07.2022
 মো. দিলদার হোসেন
 প্রকল্প পরিচালক (উপসচিব)
 জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
 বাংলাদেশ পরিসংখ্যান ব্যুরো


 26/09/2022
 বগলী নুরুল ইসলাম
 মহাপরিচালক (আর্থ.ভি)
 (যুগ্মসচিব)
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
 পরিকল্পনা মন্ত্রণালয়, ঢাকা।

Ministry/Division	Ministry of Planning/Statistics and Informatics Division				Project Cost (In Lakh tk)		
Agency	Bangladesh Bureau of Statistics				157568.10	Total	
Procurement Entity Name & Code	Bangladesh Bureau of Statistics				157568.1	GoB	
Project/Programme name and code	Population and Housing Census 2021 Project				224295100	0	PA

Packag No	Description of Procurement Package as per PP/TAPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Tk.)	Time code for process	Indicative Dates								Total Time to contract signature	Time for Completion of Contract
									Invitation for EOJ	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 5	Report Writing, Data validation and Tabulation Plan Consultant	Individual	1	SIC/SSS	PD	GoB	54.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
SD 10	Data Processing Consultant	Individual	1	SIC/SSS	PD	GoB	48.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
SD 11	System Engineer	Individual	1	SIC/SSS	PD	GoB	36.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
SD 12	Network Administrator	Individual	1	SIC/SSS	PD	GoB	54.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
NC 13	Hiring Vehicle for Officials	Nos	5	OTM	PD	GoB	60.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
NC 14	Preparing Documentary	Nos	1	LTM	PD	GoB	15.00	Planned Date	27.07.22	10.8.22	13.8.22	16.8.22	19.8.22	22.8.22	25.8.22	30.8.22	32	35
								Planned Days	0	14	3	3	3	3	3	3		
								Actual Date										
SF 4	Firm Selection for Post Enumeration Check (PEC)	Nos	1	DPM	PD	GoB	500.00	Planned Date	7.07.22	21.7.22	23.7.22	25.7.22	26.7.22	31.7.22	3.8.22	6.8.22	26	30
								Planned Days	0	14	2	2	1	3	3	3		
								Actual Date										
SF 18	Firm Selection for CAPI Application development for Socio-economic Demographic Survey and Related Service	Nos	1	QCBS	PD	GoB	300.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										
SF 19	Firm Selection for CAPI Application Upgradation & Data analysis	Nos	1	QCBS	PD	GoB	250.00	Planned Date	27.07.22	10.08.22	09.09.22	16.09.22	23.09.22	26.09.22	27.09.22	11.10.22	78	90
								Planned Days	0	16	28	7	7	5	8	7		
								Actual Date										

নবাব হোসেন
বিসিএস (পরিচালক)
উপপ্রকল্প পরিচালক
আবিসিডি: ৪০৩৬১০৪৯
বাংলাদেশ পরিসংখ্যান ব্যুরো (বিবিএস)
পরিসংখ্যান মন্ত্রণালয়, ঢাকা

প্রকল্প পরিচালক
উপপ্রকল্প পরিচালক (অর্থ)
জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

মো. দিনদার হোসেন
প্রকল্প পরিচালক (উপসচিব)
জনশুমারি ও গৃহগণনা ২০২১ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

কাজী মুকল্লিম হোসেন
মহাপরিচালক (অর্থ.ডি)
(মুদ্রাসচিব)
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিসংখ্যান মন্ত্রণালয়, ঢাকা

