

ANNUAL PROCUREMENT PLAN
FY=2022-2023

Ministry: Ministry of Planning (MoP)
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327

Budget: Development

Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-03	Supply of Office Stationary for Office Use, Toner for Printer and Photocopier, Toner for Color Printer, Computer Consumable etc.	Lot	1	OTM	PD	WB	30.00	Planned Date		20-Aug-22	10-Sep-22	24-Sep-22	1-Oct-22	8-Oct-22	5-Nov-22		3-Feb-23
								Planned Days		0	21	14	7	7	28	77	167
GD-05	Purchase of Survey Materials.	Lot	1	LTM	PD	WB	20.00	Planned Date		7-Aug-22	28-Aug-22	11-Sep-22	18-Sep-22	25-Sep-22	23-Oct-22		21-Jan-23
								Planned Days		0	21	14	7	7	28	77	167
GD-09	Supply of Grain Moisture Meter and Weight Machine for field Office.	Lot	1	OTM	HOPE	WB	331.00	Planned Date		7-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22		28-Jan-23
								Planned Days		0	28	14	7	7	28	84	114
GD-35	Strengthening of FA & MIS providing equipment, furniture, fixture etc.	Lot	1	OTM	PD	WB	50.00	Planned Date		19-Aug-22	9-Sep-22	23-Sep-22	30-Sep-22	7-Oct-22	14-Oct-22		13-Nov-22
								Planned Days		0	21	14	7	7	56	86	
GD-39	Modernization of NSDS Conference Room (PIU)	Lot	1	RFQ	PD	WB	5.00	Planned Date		10-Aug-22	20-Aug-22	23-Aug-22	26-Aug-22	29-Aug-22	12-Sep-22		27-Oct-22
								Planned Days		0	10	3	3	3	14	33	63
GD-40	Supply of Stationary Items for PIU	Lot	1	RFQ	PD	WB	5.00	Planned Date		20-Aug-22	30-Aug-22	2-Sep-22	5-Sep-22	8-Sep-22	15-Sep-22		15-Oct-22
								Planned Days		0	10	3	3	3	7	26	56
GD-41	Supply of Furniture for SID	Lot	1	OTM	PD	WB	50.00	Planned Date		19-Aug-22	9-Sep-22	23-Sep-22	30-Sep-22	7-Oct-22	14-Oct-22		13-Nov-22
								Planned Days		0	21	14	7	7	56	86	
GD-42	Supply of Furniture for PIU	Lot	1	RFQ	PD	WB	5.00	Planned Date		20-Aug-22	30-Aug-22	2-Sep-22	5-Sep-22	8-Sep-22	15-Sep-22		15-Oct-22
								Planned Days		0	10	3	3	3	7	26	56
NS-01	Hiring of Vehicles	Nos.	2	OTM	PD	WB	30.00	Planned Date		5-Aug-22	26-Aug-22	9-Sep-22	16-Sep-22	23-Sep-22	30-Sep-22		30-Sep-23
								Planned Days		0	21	14	7	7	56	86	
NS-02	Event Mngement Firm	Lot	1	LTM	PD	GOB	25.00	Planned Date		17-Jul-22	27-Jul-22	30-Jul-22	2-Aug-22	5-Aug-22	12-Aug-22		12-Aug-23
								Planned Days		0	10	3	3	3	7	26	29
Total Goods							551.00										

Amir
17.07.2022
Procurement Specialist
NSDS-ISP

প্রতীক ভট্টাচার্য
উপপ্রকল্প পরিচালক-২
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রজেক্ট

মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রজেক্ট

বাজী নূরুল ইসলাম
মহাপরিচালক (আর.ডি)
(যুগ্মসচিব)
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN
FY=2022-2023

Ministry: Ministry of Planning (MoP)
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327

Budget: Development

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk. in Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-29	International Consultant for Revision and Update of NSDS	MD	30	SIC (SSS)	HOPE	WB	50.00	Planned Date	1-Aug-22	1-Aug-22	22-Aug-22	5-Sep-22	5-Sep-22	12-Sep-22	19-Sep-22	3-Oct-22		2-Nov-22
								Planned Days	0	0	21	14	0	7	7	14	63	93
SD-30	Senior Consultant for Revision and Update of NSDS	MM	6	SIC (SSS)	HOPE	WB	30.00	Planned Date	2-Aug-22	2-Aug-22	23-Aug-22	6-Sep-22	6-Sep-22	13-Sep-22	20-Sep-22	4-Oct-22		2-Apr-23
								Planned Days	0	0	21	14	0	7	7	14	63	243
SD-31	Consultant for Development of User Satisfaction Survey Software, Trainee Registration Software, BBS Enumerator Database Software	Lump-Sum	1	SIC (3CV)	HOPE	WB	6.00	Planned Date	2-Aug-22	2-Aug-22	23-Aug-22	6-Sep-22	6-Sep-22	13-Sep-22	20-Sep-22	4-Oct-22		2-Apr-23
								Planned Days	0	0	21	14	0	7	7	14	63	243
SD-32	Consulting Firm for Basic Training on Computer Literacy	Lump-Sum	1	CQS	HOPE	WB	50.00	Planned Date	2-Aug-22	16-Aug-22	30-Aug-22	13-Sep-22	20-Sep-22	27-Sep-22	4-Oct-22	18-Oct-22		16-Apr-23
								Planned Days	0	14	14	14	7	7	14	77	107	
Total Services							136.00											

17.07.2022
Procurement specialist
NSDS-ISP

17/07/22
প্রজ্ঞা ভট্টাচার্য
উপপ্রকল্প পরিচালক-২
এনএসডিস ইমপ্লিমেন্টেশন সাপোর্ট প্রজেক্ট

17.07.2022
মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিস ইমপ্লিমেন্টেশন সাপোর্ট প্রজেক্ট

17/07/2022
বাজী নূরুন্না ইসলাম
মহাপরিচালক (আর.ডি)
(যুগ্মসচিব)
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়, ঢাকা।