


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ পরিসংখ্যান ব্যুরো
ফিন্যান্স, এ্যাডমিনিস্ট্রেশন এন্ড এমআইএস
পরিসংখ্যান ভবন (৮ম তলা, ব্লক-এ)
ই-২৭/এ, আগারগাঁও, ঢাকা-১২০৭
www.bbs.gov.bd

নং-৫২.০১.০০০০.১০৯.০৭.৪১৬.২০- ৫৬৭৪

তারিখ: ৩১ অক্টোবর, ১৪২৮ বঙ্গাব্দ।
১৫/১০/২০২১ খ্রিস্টাব্দ।

বিষয়: ২০২১-২০২২ অর্থবছরের বার্ষিক ক্রয় ও কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে পিপিআর-২০০৮ এর বিধি-১৬ অনুযায়ী বাংলাদেশ পরিসংখ্যান ব্যুরোর প্রধান কার্যালয়ের ২০২১-২০২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রণয়ন করা হয়েছে। সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।


মোহাম্মদ তাজুল ইসলাম
মহাপরিচালক
(অতিরিক্ত সচিব)
ফোন: ০২-৫৫০০৭০৬৮

সচিব
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিসংখ্যান ভবন, ঢাকা।

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry/Division : Planning Ministry/Statistics & Informatics Division
Agency : Bangladesh Bureau of Statistics
Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount In Lac Taka)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Take)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	30.00	Planned Dated Planned Days Actual Dates		20-09-2021 0 20-09-2021	05-10-2021 15 05-10-2021	12-10-2021 7 12-10-2021	19-10-2021 7 19-10-2021	26-10-2021 7 26-10-2021	24-11-2021 28 24-11-2021	63	24-12-2021 30
GR2	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated Planned Days Actual Dates		20-09-2021 0 20-09-2021	05-10-2021 15 05-10-2021	12-10-2021 7 12-10-2021	19-10-2021 7 19-10-2021	26-10-2021 7 26-10-2021	24-11-2021 28 24-11-2021	63	24-12-2021 30
GR3	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, CIP Plate, Plate, chemicals etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated Planned Days Actual Dates		20-09-2021 0 20-09-2021	05-10-2021 15 05-10-2021	12-10-2021 7 12-10-2021	19-10-2021 7 19-10-2021	26-10-2021 7 26-10-2021	24-11-2021 28 24-11-2021	63	24-12-2021 30
GR4	Supply and Installation of Fire Fighting equipments for Publication Section	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated Planned Days Actual Dates		20-09-2021 0 20-09-2021	05-10-2021 15 05-10-2021	12-10-2021 7 12-10-2021	19-10-2021 7 19-10-2021	26-10-2021 7 26-10-2021	24-11-2021 28 24-11-2021	63	24-12-2021 30
GR5	Consumable Goods (Other Contingencies)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	12.00	Planned Dated Planned Days Actual Dates		20-09-2021 0 20-09-2021	05-10-2021 15 05-10-2021	12-10-2021 7 12-10-2021	19-10-2021 7 19-10-2021	26-10-2021 7 26-10-2021	24-11-2021 28 24-11-2021	63	24-12-2021 30
GR6	Supply of spare-parts and repairing of PABX Machine	Nos.	1	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated Planned Days Actual Dates		25-09-2021 0 25-09-2021	04-10-2021 10 04-10-2021	09-10-2021 5 09-10-2021	12-10-2021 3 12-10-2021	17-10-2021 5 17-10-2021	22-10-2021 5 22-10-2021	28	07-11-2021 15
GR7	Computer & Spares (Desktop Computer, Laptop, Laser Printer B&W, Laser Printer Color etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	30.00	Planned Dated Planned Days Actual Dates		01-10-2021 0 01-10-2021	14-10-2021 15 14-10-2021	21-10-2021 7 21-10-2021	26-10-2021 7 26-10-2021	03-11-2021 7 03-11-2021	30-11-2021 28 30-11-2021	63	31-01-2022 60
GR8	Furniture (Book Self, Conference Chare, Revolving Chair, Full/Half Sec Table, , Almirah, File Cabinet, Visitor Chair etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	11.00	Planned Dated Planned Days Actual Dates		01-10-2021 0 01-10-2021	14-10-2021 15 14-10-2021	21-10-2021 7 21-10-2021	26-10-2021 7 26-10-2021	03-11-2021 7 03-11-2021	30-11-2021 28 30-11-2021	63	31-01-2022 60
GR9	Office Equipments (Photocopier, Multimedia Projector, Scanner etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	12.00	Planned Dated Planned Days Actual Dates		01-10-2021 0 01-10-2021	14-10-2021 15 14-10-2021	21-10-2021 7 21-10-2021	26-10-2021 7 26-10-2021	03-11-2021 7 03-11-2021	30-11-2021 28 30-11-2021	63	31-01-2022 60



(মোহাম্মদ জাকির হোসেন)
আইন ও বায়ন কর্মকর্তা
বাংলাদেশ পরিসংখ্যান দপ্তর।

০৯.০৭.২০২০
মোঃ মোহাম্মদুল আলম
উপ-পরিচালক

০৯.০৭.২০২০
মোঃ এমদাদুল হক
পরিচালক

০৯.০৭.২০২০
মোঃ মোহাম্মদুল আলম
উপপরিচালক

০৯.০৭.২০২০
মোহাম্মদ তাজুল ইসলাম
মহাপরিচালক

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-09-2021	10-09-2021	15-09-2021	18-09-2021	23-09-2021	28-09-2021		12-10-2021
GR11	Supply and Installation of Air-Conditions (Electrical Goods) 2-ton Window/Ceiling/Wall type for Lift Machine room.	As required	2	RFQ (National)	DG, BBS	GOB	3.00	Actual Dates Planned Dated Planned Days			10-09-2021	15-09-2021	18-09-2021	23-09-2021	28-09-2021	28	12-10-2021
GR12	Supply and Installation of Air-Conditions (Electrical Goods) 5-ton Ceiling type for Auditorium	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-09-2021	10-09-2021	15-09-2021	18-09-2021	23-09-2021	28-09-2021	28	12-10-2021
GR13	Supply of Books, Journals etc. for Library of BBS.	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		15-10-2021	25-10-2021	30-10-2021	03-11-2021	08-11-2021	13-11-2021	28	28-11-2021
GR14	Supply and Installation of Air-Conditions (Electrical Goods) 2-ton Ceiling/Wall type for Auditorium	As required	3	OTM (e-GP) (National)	DG, BBS	GOB	5.00	Planned Dated Planned Days		01-12-2021	15-12-2021	22-12-2021	29-12-2021	05-01-2022	03-02-2022	63	02-04-2022
GR15	Supply of Sanitary items	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-01-2022	10-01-2022	15-01-2022	18-01-2022	23-01-2022	28-01-2022	28	12-02-2022
GR16	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2022	10-03-2022	15-03-2022	18-03-2022	23-03-2022	28-03-2022	28	13-04-2022
GR17	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2022	10-03-2022	15-03-2022	18-03-2022	23-03-2022	28-03-2022	28	13-04-2022
GR18	Re-filling by Chemicals of Fire Extinguisher	Nos.	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-03-2022	10-03-2022	15-03-2022	18-03-2022	23-03-2022	28-03-2022	28	13-04-2022
GR19	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-04-2022	10-04-2022	15-04-2022	18-04-2022	23-04-2022	28-04-2022	28	13-05-2022
GR20	Office Equipments (Photocopier/ Multimedia Projector/Scanner etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-04-2022	10-04-2022	15-04-2022	18-04-2022	23-04-2022	28-04-2022	28	13-05-2022

(মোহাম্মদ জাকির হোসেন)
আয়ন ও ব্যয়ন কর্মকর্তা
বাহাদুরপুর পল্লিবিদ্যালয় ক্যান্টিন

১৫-০৭-২০২২
মোঃ আরহানুল্লাহ সরকার
কর্তা - পরিচালক


১৫
মোঃ এমদাদুল হক
পরিচালক

১৭
মোঃ সুব্রত
উপমহাপরিচালক

১৮
মোহাম্মদ জাকির হোসেন
মহাপরিচালক


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR21	Furniture (Sofa-set, Book Self, Visitor Chair, Revolving Chair, Full/Half Sec. Table etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days		01-04-2022 0	10-04-2022 10	15-04-2022 5	18-04-2022 3	23-04-2022 5	28-04-2022 5		13-05-2022 15
GR22	Computer & Spares (Laser Printer B&W and Laser Printer Color etc.)	Nos.	3	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-04-2022 0	10-04-2022 10	15-04-2022 5	18-04-2022 3	23-04-2022 5	28-04-2022 5	28	13-05-2022 15
GR23	Office Equipments (Photocopier, Scanner etc.)	Nos.	2	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-04-2022 0	10-04-2022 10	15-04-2022 5	18-04-2022 3	23-04-2022 5	28-04-2022 5	28	13-05-2022 15
GR24	Supply of Sanitary item	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR25	Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR26	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR27	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR28	Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR29	Computer Accessories (Toner, Cartridge, Pendrive, DVD, etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR30	Printing Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15
GR31	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-05-2022 0	10-05-2022 10	15-05-2022 5	18-05-2022 3	23-05-2022 5	28-05-2022 5	28	12-06-2022 15


(মোহাম্মদ জাকির হোসেন)
আবল ও ব্যয়ন কর্মকর্তা
দাখলান পলিসিয়ার দায়িত্ব।


২০.০৭.২০২২
মোঃ জাহাঙ্গীর আলী
উপ-পরিচালক


১২.০৭.২০২২
মোঃ এমদাদুল হক
পরিচালক


মোঃ আব্দুল
উপসহপরিচালক


মোহাম্মদ তাজুল ইসলাম
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry/Division

: Planning Ministry/Statistics & Informatics Division

Agency

: Bangladesh Bureau of Statistics

Procuring Entity Name & Code

: Director General & Code: 1160201-103366-Head Quarter

(Amount In Lac Taka)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated. Cost (In lac Taka)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc. at Bangladesh Bureau of Statistics E-27/A, Agargaon, Dhaka-1207	Nos	6	OTM (e-GP) (National)	DG, BBS	GOB	30.00	Planned Dated		01-09-2021	14-09-2021	21-09-2021	26-09-2021	03-10-2021	31-10-2021		31-12-2021
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR2	Supply and installation of Spare-parts for Heidelberg GTO-52-2P SI No. 721234 Bi-Colour Printing Machine	Nos	2	OTM (e-GP) (National)	DG, BBS	GOB	8.00	Planned Dated		01-09-2021	14-09-2021	21-09-2021	26-09-2021	03-10-2021	31-10-2021		31-12-2021
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR3	Repairing and Maintenance of Web Offset Printing Machine.	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		08-09-2021	18-09-2021	23-09-2021	26-09-2021	31-09-2021	05-10-2021		20-10-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR4	Repairing and Maintenance of Auto Binding Machine (Heidelberg).	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated		15-09-2021	25-09-2021	30-09-2020	03-10-2021	08-10-2021	13-10-2021		28-10-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR5	Repairing and Maintenance of Plate Cutting Machine.	As required	1	RFQ (National)	DG, BBS	GOB	2.50	Planned Dated		22-09-2021	02-10-2021	07-10-2021	10-10-2021	15-10-2021	20-10-2021		05-11-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR6	Supply and installation of Spare-parts for Print Master QM-46, SI No. 960971, 960972, 960973 & 960974 Printing Machine.	As required	4	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01-10-2021	14-10-2021	21-10-2021	26-10-2021	03-11-2021	31-11-2021		31-01-2022
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR7	Repairing and Maintenance of Laminating and Stitching Machine.	As required	2	RFQ (National)	DG, BBS	GOB	1.30	Planned Dated		01-10-2021	10-10-2021	15-10-2021	18-10-2021	23-10-2021	28-10-2021		12-11-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR8	Repairing and Maintenance of Plate Exposure and Damagrapgs Exposure Machine.	As required	2	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		01-10-2021	10-10-2021	15-10-2021	18-10-2021	23-10-2021	28-10-2021		12-11-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR9	Illumination on the occation of Victory Day, 2019	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated		15-10-2021	25-10-2021	30-10-2021	03-11-2021	08-11-2021	13-11-2021		28-11-2021
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									

(আবহমান আবদুল হক)
আবদুল হক
বাংলাদেশ পরিসংখ্যান বুরো।


২০.০৭.২০২২
আবদুল হক
মোঃ আবদুল হক
মোঃ আবদুল হক

২০.০৭.২০২২
আবদুল হক
মোঃ আবদুল হক
মোঃ আবদুল হক

২০.০৭.২০২২
আবদুল হক
মোঃ আবদুল হক
মোঃ আবদুল হক

২০.০৭.২০২২
আবদুল হক
মোঃ আবদুল হক
মোঃ আবদুল হক

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Sigining of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR10	Repair the out side drain of the Parishankhan Bhaban	As required	4	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-11-2021 0 01-11-2021	10-11-2021 10 10-11-2021	15-11-2021 5 15-11-2021	18-11-2021 3 18-11-2021	23-11-2021 5 23-11-2021	28-11-2021 5 28-11-2021	28	12-12-2021
WR11	Supply & fitting of partition with thair aluminium & glass	As required	1	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-11-2021 0 01-11-2021	10-11-2021 10 10-11-2021	15-11-2021 5 15-11-2021	18-11-2021 3 18-11-2021	23-11-2021 5 23-11-2021	28-11-2021 5 28-11-2021	28	12-12-2021
WR12	Making a Stall for Ekushe Book Fair	LS	LS	RFQ (National)	DG, BBS	GOB	3.00	Planned Dated Planned Days Actual Dates		01-01-2022 0 01-01-2022	10-01-2022 10 10-01-2022	15-01-2022 5 15-01-2022	18-01-2022 3 18-01-2022	23-01-2022 5 23-01-2022	28-01-2022 5 28-01-2022	28	12-02-2022
WR13	Illumination on the occation of Independence and National Day, 2020	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated Planned Days Actual Dates		01-02-2022 0 01-02-2022	10-02-2022 10 10-02-2022	15-02-2022 5 15-02-2022	18-02-2022 3 18-02-2022	23-02-2022 5 23-02-2022	28-02-2022 5 28-02-2022	28	15-03-2022
WR14	Illumination on the occation of Majib Nagat Dibash, 2020	As required	LS	RFQ (National)	DG, BBS	GOB	2.00	Planned Dated Planned Days Actual Dates		01-03-2022 0 01-03-2022	10-03-2022 10 10-03-2022	15-03-2022 5 15-03-2022	18-03-2022 3 18-03-2022	23-03-2022 5 23-03-2022	28-03-2022 5 28-03-2022	28	13-04-2022


 (মোহাম্মদ জাহিদ হোসেন)
 আয়ন ও ব্যয়ন কর্তৃক
 বাংলাদেশ পরিচালনা দায়িত্ব


 (মোহাম্মদ জাহিদ হোসেন)
 আয়ন ও ব্যয়ন কর্তৃক
 বাংলাদেশ পরিচালনা দায়িত্ব


 (মোহাম্মদ জাহিদ হোসেন)
 আয়ন ও ব্যয়ন কর্তৃক
 বাংলাদেশ পরিচালনা দায়িত্ব


 (মোহাম্মদ জাহিদ হোসেন)
 আয়ন ও ব্যয়ন কর্তৃক
 বাংলাদেশ পরিচালনা দায়িত্ব


 (মোহাম্মদ জাহিদ হোসেন)
 আয়ন ও ব্যয়ন কর্তৃক
 বাংলাদেশ পরিচালনা দায়িত্ব